King County
District Court

KING COUNTY DISTRICT COURT
CASE MANAGEMENT SYSTEM PROJECT UPDATE

Judge Donna Tucker – Presiding Judge

Othniel Palomino – Chief Administration Officer

KCDC
Updated: June 11, 2019

PROJECT OVERVIEW

Project Description

King County District Court is implementing a unified case management system using modern technology that would allow the Court to become more efficient and provide new services to the public. The primary objective of this implementation is to ensure public safety.

In Scope

- Core Case Management System
- eFiling
- Probation System Replacement
- Document Management System
- eMitigation System
- Digital Signatures
- Electronic Data Exchange – EDR
- External Interfaces not covered through Data Exchange
- Jury Management System

Out of Scope

- Video Conferencing Capabilities
- Court Audio Recording
- Interpreter Web
- Witness Management System
- Search Warrant Management System

PROJECT PHASES

- Phase 1
  - Civil Phase 1 was successfully deployed to Production **October 30, 2017**
    - "Civil Phase 1" case types – Summons & Complaints, Judgment Summaries, Foreign Judgments, Collections – including Exparte Motions processing to Burien, Issaquah, and Seattle locations
    - eFiling functionality
    - Public Portal
  - eProbation module was successfully deployed to Production **October 9, 2017**

- Phase 2
  - "Civil Phase 2", "Criminal", and "Infraction" case types
  - All functionality deployed to all KCDC locations
  - eCourt and eProbation Integration
  - Integration with the EDR

RECENT ACTIVITIES

- Converted ~ 2.4 Million cases & person data from JIS to eCourt
- Converted ~ 11.5 Million documents from our legacy electronic document management system to eCourt
- All KCDC Judges and court staff completed General Module training
- Completed configuration for Civil Phase 2 and Infraction case types and started End-2-End testing
- Completed 90% of the Criminal case types configuration and testing in progress
- Completed eCourt/eProbation integration and testing in progress
- Performed End-2-End testing for eCourt security roles

NEXT STEPS

- Finalize Criminal case type configuration
- Complete End-2-End testing:
  - eCourt configuration
  - eCourt/eProbation integration
  - EDR Interface
  - Data Conversion
- Complete Performance/Stress testing
- Complete specific module training:
  - Judges
  - Court staff (Clerks & Managers)
  - Probation staff
  - Pro Tem's
  - City Partners/Prosecuting Office/Attorneys
- Final Data Conversion