Courts of Limited Jurisdiction Case Management System (CLJ-CMS)

Project Update

Cat Robinson, PMP
CLJ-CMS Project Manager

October 23, 2019

Recent Activity

- In July 2019, the Project Steering Committee proposed two motions to:
  - Accept the Gartner recommendation to choose a COTS solution for CLJ; AND to
  - Accept the recommendation to proceed with contract negotiations with Tyler technologies.
- AOC staff continues to meet with Tyler Technologies to address the previously identified gaps.
- The project team has reengaged the CUWG and Probation work groups to make important decisions prior to contract execution.

Recent activities (cont.)

- Site visit to Multnomah County, OR to view their installation of the Odyssey Suite.
- Project team met with Tyler to review e-File options
  - In scope for CLJ-CMS.
- e-Filing discussed with PSC.
- Project team received a demo of Tyler Supervision.

Planning Activities

- Staffing plan and hiring.
- Deployment plan.
- Prepare an Organizational Change Management Plan and initiate the first steps.

Next Steps

Milestone	Date
Initiate formal contract negotiations	Est. November 2019
PSC and JISC approval of contract	*Special meeting*
Project Kickoff with Vendor	Est. Start 1Q - 2Q, 2020
Consolidated project schedule with Vendor	Est. Start 1Q – 2Q 2020
Detailed gap analysis with Vendor	Est. Start 2Q 2020