Project Updates

Kevin Ammons, PMP
PMO/QA Manager

Tammy Anderson
Enterprise Data Services Manager

February 28, 2020

JISC IT Governance Strategic Priorities

JISC Priorities				
Priority	**ITG#**	**Request Name**	**Status**	**Requesting CLUG**
2	62	Automate Courts DCXT Table Entries	In Progress	Multi-Level
3	252	Appellate Electronic Court Records	In Progress	Appellate
4	27	Seattle Municipal Court Case Management System (CMS) to Enterprise Data Repository (EDR) Data Exchange	In Progress	CLJ

Automate Courts' DCXT Table Entries

Automate Courts' DCXT Table Entries

- Current Budgeting, Accounting, and Reporting System (BARS) Process
  - BARS codes are established by legislation or the State Auditor's Office
  - BARS codes then created in JIS for CLJ and used to allocate and report revenue to the correct accounts (state and local)
  - Courts each then make manual updates for each jurisdiction the court covers via the DCXT screen
  - These updates are time consuming, error-prone, and not always done

Automate Courts' DCXT Table Entries

- This project is creating a process to automatically populate BARS information for all CLJ courts at the same time as AOC updates the BARS codes
  - Some courts would still need to add a local County Department Code whenever a new BARS subaccount is added
  - Courts will retain the ability to add BARS codes or to edit information populated by AOC and the automated process

Automate Courts' DCXT Table Entries

- AOC plans to release the new process in early April
  - CLJ users will not see any change to the user interface
- This automated process will be for new codes only
- AOC will be developing a "clean-up report" to help courts correct existing codes that are inaccurate
- AOC will also provide a new audit report to show what codes have been added by date range

Appellate Electronic Court Records

Appellate Electronic Court Records

- Working to provide electronic public access to digital court records
  - Application and user interface designs have been started
- Working to convert existing letter templates into OnBase to streamline the process of sending certain letters
- Team continues to create and update OnBase process workflows to improve business process efficiency

Seattle Municipal Court Case Management System to Enterprise Data Repository Data Exchange

Seattle Muni to EDR Data Exchange

- Formally meeting with all stakeholders quarterly
- Provided Seattle Muni with all EDR documentation
- Providing guidance and information as needed