Courts of Limited Jurisdiction Case Management System (CLJ-CMS)

Project Update

Cat Robinson, PMP
CLJ-CMS Project Manager

February 28, 2020

Recent Project Activity

- Contract update
- Recent decisions by the Steering Committee
  - Jury Management

Organizational Change Management (OCM) Outreach

- Pilot Courts
  - Pierce District
  - Tacoma Municipal
- DMCMA
  - Spring Regionals (April 2020)
  - Spring Conference (May 2020)

Integration

- Odyssey integration with Enterprise Data Repository (EDR)
- Superior Courts and CLJ Courts will both need to connect
- Planning to use the same solution

Next Steps

Milestone	Date
Formal contract negotiations began **(IN PROGRESS)**	January 6, 2020
JISC contract approval	Est. 2Q, 2020
Initiate vendor engagement	Est. Start 2Q, 2020
Develop consolidated project schedule with vendor	Est. Start 2Q 2020
Full gap analysis with vendor	Est. Start 2Q, 2020
CLJ-CMS E-File Deployment (9-12 months total) Pilot District/Municipal (statewide)	Est. Start 2Q, 2020
CMS Pilot Phase (Pierce, Tacoma, Gig Harbor, Fircrest/Ruston) Pilot Court Deployment (20 months)	Est. Start 2Q, 2020
CMS Statewide Rollout	Following Pilot Courts