Courts of Limited Jurisdiction Case Management System (CLJ-CMS)

Project Update

Cat Robinson, PMP
CLJ-CMS Project Manager

June 26, 2020

Recent Project Activity

- Contract negotiations update

Outreach

- Tuesdays in May with DMCMA (replacement for Spring Regional Training)
  - ✓ Dealing with Sudden change – How we're more adaptable than the Dodo
  - ✓ Preparing for Moving Day – Is your court's data ready for a new home?
- Pilot Courts Outreach
  - Scheduled for June/July

Communications

- Preparing an eFile communication for stakeholders and community
- Developing a plan to reengage in monthly communications via listserv and project website

Next Steps

Milestone	Date
Formal contract negotiations **(IN PROGRESS)**	January 6, 2020
JISC contract approval	Est. 3 QTR, 2020
Initiate vendor engagement	Est. 3 QTR, 2020
Develop consolidated project schedule with vendor	Est. 3 QTR, 2020
Full gap analysis with vendor	Est. 3 QTR, 2020
E-File Deployment Pilot District/Municipal	 Est. 1 QTR, 2021 Est. 2 QTR, 2021
CMS Pilot Phase (Pierce, Tacoma, Gig Harbor, Fircrest/Ruston)	Est. 2 QTR, 2022
CMS Statewide Rollout	Following Pilot Courts