Statewide Data Warehouse (SDW)

Project Update

Charlene Allen, PM
SDW Project Manager

August 28, 2020

What is SDW?

The **S**tatewide **D**ata **W**arehouse (SDW) Project

- A multi-year, multi-phase, data reporting effort
- Enables statewide reporting of data from information provided from local case management systems sending data into the AOC Enterprise Data Repository (EDR)
- Each phase will allow additional reporting capabilities for judiciary, justice partners, other stakeholders requesting data

WHY SDW?

- During the Expedited Data Exchange (EDE) Project, AOC resources focused on building the Enterprise Data Repository (EDR) and data exchange processes.
- EDR was not designed to be a reporting database, SDW is being created for reporting data from EDR.
- EDR data needs to go through a process to ensure statewide data consistency and reliability.
- SDW initial focus is on enterprise reporting of dependency data, which includes the *Dependent Children in Washington State: Case Timeliness and Outcomes*.

Project Phases

- **Phase I** – Basic Case data from EDR to the statewide warehouse:
  - Release 1, Dependency Data – November 2020
  - Release 2, Criminal and Offender Data – August 2021.
- **Phase II** – Ad hoc Reporting of statewide data – first quarter 2023.

Not in Scope for Current SDW Project

- Accounting Data
- Juvenile Referral Data

Phase I Project Stakeholders

- Dawn Marie Rubio, State Court Administrator, AOC
- Vonnie Diseth, Director/CIO, Information Services Division, AOC
- Dirk Marler, Director Court Services Division, AOC
- Barb Miner, Clerk, King County Clerk's Office
- Paul Sherfey, Chief Administrative Officer, King County Superior Court
- Judge Jim Rogers, Presiding Judge, King County Superior Court
- Ross Hunter, Secretary, Department of Children, Youth, and Families

Accomplishments

- ✓ Project Charter
- ✓ Communication Plan
- ✓ Project Plan
- ✓ Monthly Workgroup Meetings Established
- ✓ Stakeholder Monthly Status Reporting Established

Next Steps

Milestone	Date
Get required data for dependency report **(IN PROGRESS)**	September, 2020
Testing for Dependency Data	October, 2020
Release I	November, 2020
Get required data for all other reporting	December, 2020
Development for other statewide data	December, 2020
Testing for other stateside data	Est. 2 QTR, 2021
Release II – AOC access to statewide reporting	Est. 3 QTR, 2021
Phase II Begins	Est. 3 QTR, 2021
Release Phase II – Customer access to statewide reporting	Est. 1 QTR, 2023