Courts of Limited Jurisdiction Case Management System (CLJ-CMS)

Project Update

Cat Robinson, PMP
CLJ-CMS Project Manager

August 28, 2020

Recent Project Activity

- Contract negotiations update

Outreach

- Pilot Courts Outreach
  - ✓ June/July
- Working with the CUWG to validate requirements

Communications

- Released a communication explaining current status of the contract (Date)
- In August we will be distributing two communications
  - One explaining eFiling to the users
  - One regarding contract signature
- Refining a plan to reengage in monthly communications via listserv and project website

Next Steps

Milestone	Date
Formal contract negotiations **(IN PROGRESS)**	January 6, 2020
JISC contract approval	Est. 3Q, 2020
Initiate vendor engagement	Est. Start 3Q, 2020
Develop consolidated project schedule with vendor	Est. Start 3Q 2020
Full gap analysis with vendor	Est. Start 3Q, 2020
E-File Deployment (9-12 months total) Pilot District/Municipal	Est. Start 3Q, 2020
CMS Pilot Phase (Pierce, Tacoma, Gig Harbor, Fircrest/Ruston) Pilot Court Deployment (20 months)	Est. Start 3Q, 2020
CMS Statewide Rollout	Following Pilot Courts