2021 E-Filing Plan for the Odyssey Superior Courts

Keith Curry, Project Manager
December 4, 2020

Background

- During the SC-CMS Project implementation, eFiling was not in scope.
- AOC has worked with Snohomish County over the past year on implementation of Tyler's Odyssey File and Serve (OFS) and the integration into the Odyssey CMS.
- Numerous counties want to implement OFS and have submitted individual ITG requests.
- In July, AOC discussed a possible statewide approach for the superior courts with Justice Madsen.

Charging Model

- Implement the same charging model that will be used by the CLJ-CMS Project.
- The charging model (fee-for-service) is cost neutral for both AOC and the counties.
- There will be exceptions for the indigent, government filers, qualified legal service providers, and domestic violence protection orders.

Timeline/Schedule

Milestone	Date
Project Kickoff	February 2021
Odyssey File and Serve Configuration Complete	June 2021
Business Process Definition Complete	July 2021
User Acceptance Testing Complete	September 2021
Clerk Training Complete	October 2021
Filer Training Complete	November 2021
Implementation	November 2021