Seattle Municipal Court Integration to the Enterprise Data Repository

Project Update

Tammy Anderson
EDR Program Manager

December 4, 2020

King County District Court eCourt Implementation

- The Enterprise Data Repository (EDR) program completed another successful go-live event with King County
- Effective November 2, 2020, KCDC began using their eCourt case management system.
- KCDC's case and person related data is now sent to the EDR through the data exchange process and can be viewed in JABS and JCS
- Excellent collaboration and coordination between both the EDR and KCDC project teams

Overview

- Seattle Municipal Court (SMC) has always had its own case management system.
- SMC provides a daily file containing a subset of data through a data exchange with AOC in order to populate JIS with case data.
- SMC has a new CMS replacement project and has chosen to implement C-TRACK from Thomson-Reuters with a planned release for launch in 2022.

What will be different?

- SMC will develop an integration solution that will be using the EDR integration web services to provide data to AOC.
- Statewide systems will display more complete data from SMC.
- SMC will now exchange data through the EDR with judicial partners such as WSP, DOL, DFW.

Recent Activities

- Quarterly Meetings since April 2019
  - Meetings will become more frequent to accommodate SMC's project timeline.
- Technical and Business communications underway:
  - Mapping JIS Data Standards
  - Identifying data gaps
  - Reviewing EDR integration requirements with SMC and Thomson-Reuters
  - Inventorying SMC's data exchanges with external entities
  - Coordinating data exchanges with judicial partners (DOL, WSP, etc.)

Data Standards Mapping

Source Data element mapping to JIS Data Standards (critical activity):

- The EDR business and technical teams will provide necessary documentation for JIS Data Standards to EDR Data Element mapping
- Both SMC and EDR teams will verify mappings to both source CMS and integration to EDR
- Labor intensive and will continue after their CMS implementation

Next Steps

- Identify DOL data exchange data gaps with SMC
- Begin communication with SMC, AOC and DOL to discuss non-JIS data exchanges
- Assist SMC with their project milestones