Statewide Data Warehouse (SDW)

Project Update

Charlene Allen, PM
SDW Project Manager

December 4, 2020

What is SDW?

The **S**tatewide **D**ata **W**arehouse (SDW) Project

- A multi-year, multi-phase, data reporting effort
- Enables statewide reporting of data from information provided from local case management systems sending data into the AOC Enterprise Data Repository (EDR)
- Each phase will allow additional reporting capabilities for judiciary, justice partners, other stakeholders requesting data
- SDW initial focus is on enterprise reporting of dependency data, which includes the *Dependent Children in Washington State: Case Timeliness and Outcomes*.

Project Phases

- **Phase I** – Basic Case data from EDR to the statewide warehouse:
  - ✓ Release 1, Dependency Data – November 2020
  - o Release 2, Criminal and Offender Data – August 2021.
- **Phase II** – Ad hoc Reporting of statewide data – first quarter 2023.

Accomplishments

- ✓ Resolution of conflicts in mapped codes from King County Clerk's Office (KCCO) to EDR
- ✓ Missing data from KCCO to EDR now being sent
- ✓ Implemented new best practice for statewide entry of dependency details data for dependency pattern form
- ✓ Trained AOC staff to use the new data warehouse for reporting data from EDR
- ✓ Testing for reporting of Charge data

Planned Schedule

Milestone	Date
✓ Get required data for Dependency Report	September 2020
✓ Testing for Dependency data	October 2020
✓ Phase I, Release I – Statewide reporting of Dependency case type	November 2020
Phase I, Release II – Statewide reporting of all other case types	Est. 3 QTR, 2021
Phase II Begins	Est. 4 QTR, 2021
Release Phase II – Customer access to statewide reporting	Est. 1 QTR, 2023