Seattle Municipal Court Integration to the Enterprise Data Repository

Project Update

Tammy Anderson
EDR Program Manager

April 23, 2021

On-Boarding Support

- The AOC EDR team is providing information to the SMC project team for both the technical and business aspects of SMC responsibilities for connecting to the EDR.
- The AOC EDR team is providing consultative assistance:
  - Conducting work sessions with SMC business team for mapping the JIS Data Standard elements and reference data as they configure their new CMS.
  - Assisting the SMC technical team with their ability to connect to the EDR web service technology.
  - Assisting SMC with prioritization of their work efforts.

On-Boarding Support (cont.)

- AOC EDR Teams have established weekly work sessions in order to assist bringing new staff up to speed.
- Continue to work with DOL to identify any new data exchanges and possibly new data elements currently not captured in the EDR Data Standards.

Impacts to Schedule

- AOC on-boarding activities are dependent upon and impacted by SMC project schedule delays

Next Steps

- Continued collaboration with both SMC and DOL to assess data exchange gaps
- Business and technical work sessions as necessary for SMC