WASHINGTON COURTS

IT Governance Status

May 2024 Report

Summary of Changes

New Requests:	None
Endorsements:	1377 - Add a 'convictions only' tab in JABS 1380 - Integration of the Moli Interpreter Scheduling System with Enterprise Justice
Analyzed:	None
CLUG Decision:	None
Authorized:	1375- Upgrade to .NET Core and add Azure Services to JIS-Link Web Application 1379- MANDATE: Learning Management System Migration to SumTotal
In Progress:	1345- Integration of OCourt Platform into the new CLJ-CMS 1350- IT Modelling System
Completed:	1356 - Rebuild the Appellate Inmate E-Filing Application
Closed:	None

JISC ITG Priorities

JISC Priorities				
Priority	**ITG#**	**Request Name**	**Status**	**Requesting CLUG**
1	102	Courts of Limited Jurisdiction Case Management System	In Progress	CLJ
2	1355	Replace Appellate Court Case Management and E-Filing Systems	In Progress	Appellate
3	27	Seattle Municipal Court CMS to EDR Data Exchange	In Progress	CLJ
4	1340	Enterprise Integration Platform and External API	In Progress	Non-JIS
5	1308	Integrated eFiling for Odyssey DMS Superior Courts	In Progress	Non-JIS
6	1357	Guardianship Monitoring and Tracking System	Authorized	Superior

Authorized **In Progress** **Completed** **Withdrawn or Closed**

ITG Priorities by CLUG

Priority	ITG #	Request Name	Status	Authority	Importance
Superior CLUG					
1	248	Washington State Juvenile Court Assessment (JCAT)	In Progress	Administrator	High
2	270	Allow MH-JDAT data to be accessed through BIT from the Data Warehouse	Authorized	CIO	High
3	284	Criminal cases w/HNO & DVP case types allow DV Y/N	In-Progress	CIO	Medium
4	1373	Replacement for Juvenile Corrections System (JCS)	Recommended	JISC	High
5	269	Installation of Clerks Edition for Franklin County Superior Court Clerks Office	Authorized	CIO	Low
6	1357	Guardianship Monitoring and Tracking System	Authorized	JISC	Medium
Courts of Limited Jurisdiction CLUG					
1	102	Courts of Limited Jurisdiction Case Management System	In Progress	JISC	High
2	27	Seattle Municipal Court CMS to EDR Data Exchange	In Progress	JISC	High
3	1345	Integration of OCourt Platform into CLJ-CMS	In Progress	CIO	High
4	265	Kitsap District Court CMS to EDR Data Exchange	In-Progress	Administrator	High
5	256	Spokane Municipal Court CMS to EDR Data Exchange	Authorized	Administrator	High

Authorized In Progress Completed Withdrawn or Closed

ITG Priorities by CLUG

Priority	ITG #	Request Name	Status	Approving Authority	Importance
Appellate CLUG					
1	1355	Replace Appellate Court Case Management and E-Filing Systems	In Progress	JISC	High
2	1313	Supreme Court Opinion Routing/Tracking System	In Progress	CIO	High
3	1324	Appellate Court Records Retention	On Hold	CIO	High
4	1356	Rebuild the Appellate Inmate E-Filing Application	Completed	Administrator	High
5	1353	Build New Supreme Court Case Document Web Page	On Hold	CIO	Medium
Multi-Court Level CLUG					
1	1372	Exhibit Management Software	Recommended	JISC	High
2	1326	Online Interpreter Scheduling	In Progress	Administrator	Medium

Authorized In Progress Completed Withdrawn or Closed

ITG Priorities by CLUG

Priority	ITG #	Request Name	Status	Approving Authority	Importance
Non-JIS CLUG (ISD Maintenance Work & Legislative Mandates)					
1	1369	Juvenile Records to DOL Exchange	Authorized	CIO	Mandate
2	1340	Enterprise Integration Platform and External API	In Progress	JISC	Maintenance
3	1348	Blake Certification System	In Progress	Administrator	Proviso
4	1374	Implement Hope Card Program	In Progress	CIO	Proviso
5	1352	Upgrade SC-CMS to Enterprise Justice 2023	In Progress	Administrator	Maintenance
6	286	Statewide Reporting	In Progress	Administrator	Maintenance
7	276	Parking Tickets issued in SECTOR - Interim esolution	In Progress	Administrator	Maintenance
8	1361	Migrate to Office 365	In Progress	Administrator	Maintenance
9	1332	JCS Platform Migration	On Hold	CIO	Maintenance
10	1346	Create Application Configuration Vault	In Progress	CIO	Maintenance
11	1362	Upgrade BIT	In Progress	Administrator	Maintenance
12	1308	Integrated eFiling for Odyssey DMS Superior Courts	In Progress	JISC	Proviso
13	1366	Ability to Remove All Non-Required Parties From a Case	In Progress	CIO	Maintenance
14	1375	Upgrade to .NET Core and add Azure Services to JIS-Link Web Application	Authorized	CIO	Maintenance
15	1296*	Superior Court Text Messaging and E-mail Notifications	On Hold	CIO	Maintenance
16	275	Odyssey to EDR	Authorized	CIO	Maintenance
17	1331	Judicial Contract Tracking System	In Progress	CIO	Maintenance
18	1320	Public Case Search Modernization	On Hold	CIO	Maintenance
19	1297	Self-represented Litigants Access	Recommended	Administrator	New Program
20	1350	Embarcadero IT Modeling System Replacement	In Progress	CIO	Maintenance
21	1368	AOC Enterprise Azure DevOps Onboarding	In Progress	CIO	Maintenance
22	1379	MANDATE: Learning Management System Migration to SumTotal	Authorized	CIO	Mandate

ITG Request Progress

** On Hold

Awaiting Endorsement	Awaiting Analysis	Awaiting Endorsement Confirmation	Awaiting CLUG Recommendation	Awaiting Authorization	Awaiting Scheduling
	1321 - Send JCAT data to the Data Warehouse to Facilitate Reporting **1370**- Retire Assessments.com (Vant4ge) Servers **1377** - Add a 'convictions only' tab in JABS **1380** - Integration of the Moli Interpreter Scheduling System with Enterprise Justice			**1297** - Self-Represented Litigants (SRL) Access to SC & CLJ Courts **1372** - Exhibit Management Software **1373** – Replace Juvenile and Corrections System (JCS)	**256** - Spokane Municipal Court CMS to EDR Data Exchange **269** - Installation Of Clerks Edition For Franklin County Superior Court Clerks Office **270** - Allow MH-JDAT/MAISI data to be accessed through BIT from the Data Warehouse **275** - Odyssey to EDR **1320** - Public Case Search Modernization **1324** - Appellate Court Electronic Record Retention Applications **1332**-JCS Platform Migration **1353** - Build New Supreme Court Web Page **1357** – Guardianship Monitoring and Tracking **1369**- Juvenile Records to DOL Exchange **1375**- Upgrade to .NET Core and add Azure Services to JIS-Link Web Application **1379**- Learning Management System Migration to SumTotal