

WASHINGTON COURTS
ADMINISTRATIVE OFFICE OF THE COURTS

Update on Other Superior Court Projects

ROBERT ANTEAU, Project Management Office and Software Quality Assurance Manager
August 23, 2024

ITG 1308 – Integrated eFiling for Odyssey DMS Superior Courts

- This service is for superior courts using the Enterprise Justice Document Management System
- Phase 1 courts went live April 22, 2024 (Kitsap, Columbia, Whatcom, Grays Harbor)
- Phase 2 courts went live July 29, 2024 (Lewis, Franklin, San Juan, Yakima)
- Phase 3 courts (Adams, Pacific, Whitman, Stevens technical parts) planned in for early calendar year 2025

ITG 1352 – Upgrade SC-CMS to Enterprise Justice 2023

- This upgrade is necessary for system support, and allows ITG 1296 (Text Messaging) to proceed
- No remaining Showstoppers
- This project has scheduling interdependencies with the CLJ-CMS project
- Current go live planned for early December 2024

ITG 1296 – Superior Court Text Messaging and E-Mail Notifications

- Project has been on hold awaiting the Enterprise Justice Upgrade
- Business requirements are ready for review
- The business team will hold a series of meetings with courts to finalize requirements
- On track for go live after EJ 2023 (1st quarter calendar year 2025)

Questions?