Vehicle Related Violations (VRV) Status Update

May 6, 2011

Record Management System (RMS) issues affecting VRV

- Department of Information Services (DIS) is the lead Agency for the RMS project
  - One of the outcomes of the project is an upgraded Justice Information Data Exchange (JINDEX)
- DIS resources are dedicated to the RMS project
- VRV project is dependent on DIS resources and the JINDEX upgrade
- Due to circumstances outside AOC control:
  - System testing continues to experience delays
  - The May 9th implementation date is at risk
  - The probable implementation date is end of May

Record Management System (RMS) issues affecting VRV continued

- AOC's concerns have been escalated to the Washington Traffic Safety Commission (WTSC)
- WTSC is committed to addressing the courts' needs for VRV on-boarding
- DIS has established a post-RMS JINDEX Prioritization:
  - Release 1 Aug. 2011 VRV – Tier 1 (Lakewood, Issaquah, Kirkland)
  - Release 2 Sep. 2011 RMS – LEA (to be determined)
  - Release 3 Oct. 2011 VRV – Tier 2 (Fife, Lynnwood, Tacoma)

VRV Current Status

- April 14th VRV Tier 1 meeting (Kirkland, Issaquah, Lakewood)
  - Positive meeting getting refocused on the VRV Pilot
  - Each court reported on on-board readiness
  - Reviewed data exchange portal, including the new content
  - Discussed roles and responsibilities for on-boarding courts
  - Plan next steps

Next steps

- Courts need to work with their Information Technology (IT) providers to plan their projects
- AOC will host regular bi-weekly meetings with Courts and IT staff to:
  - communicate,
  - collaborate, and
  - monitor schedules
- AOC is working with Judicial Services Division (JSD) Line 1 support and ISD staff on the VRV Operations Plan
- AOC will continue to coordinate and report on the RMS project