Superior Court Management Feasibility Study (SCMFS)

Superior Court Management Feasibility Study (SCMFS)

Administrative Office of the Courts Project Perspective

- Emphasis is on serving the Judicial Branch
- Responding to a Superior Court Request
- Supporting Superior Courts: Judge, Administrator and Clerk requirements

Completed Activities:

✓ March/April 2011

- Completed Project Charter Update
- Completed Requirements Gap Analysis
- Completed Migration Strategy
- Completed Integration Evaluation

Completed Activities:

✓March/April 2011

- Completed Project Charter Update
- Completed Requirements Gap Analysis
- Completed Migration Strategy
- Completed Integration Evaluation

http://insidecourts.wa.gov >Judicial Info System (JIS) > Projects

Requirements Gap Analysis

Provider Alternatives Considered:

Requirements Gap Analysis

Provider Alternatives Considered:

- Pierce County Legal Information Network Exchange (LINX)

Requirements Gap Analysis

Provider Alternatives Considered:

- Pierce County Legal Information Network Exchange (LINX)
- Commercial Calendaring/Scheduling and Caseflow Management Applications

Requirements Gap Analysis

Provider Alternatives Considered:

- Pierce County Legal Information Network Exchange (LINX)
- Commercial Calendaring/Scheduling and Caseflow Management Applications
- Full-feature Commercial Case Management Systems (CMS)

Requirements Gap Analysis Findings

- Recommendation is to go with a full-feature Commercial Package
- There are commercial applications on the market that can meet the documented business requirements of the Superior Courts

Migration Strategy and Integration Evaluation Findings

- Statewide Data Repository is essential
- Data Exchanges need to be in place
- This is about the Business, not technology

Local Court Configuration and Deployment



80/20 Principle



80/20 Principle



80/20 Principle



80/20 Principle



80/20 Principle



Activities Underway

- (May-June 2011) Conduct Executive Sponsor Committee (ESC) reviews: MTG Management Consultants Deliverables
- (June 2011) Finalize Feasibility Study Report

Communication Plan

- April 27: Executive Sponsor Committee
- May 1: AWSCA Conference (Wenatchee)
- May 3: SCJA Conference (Cle Elum)
- May 6: JISC (SeaTac)
- June 23: WACC Conference (LaConnor)
- June 24: JISC (SeaTac)

Communication Plan

Superior Court Visits

May	June	July
• San Juan Co. • Kitsap Co. • Whatcom Co. • Skagit Co.	• Kittitas Co. • Yakima Co. • Klickitat Co. • Yakima Co. • King Co. • Snohomish Co.	• Benton/Franklin Co. • Asotin Co. • Whitman Co. • Garfield Co. • Columbia Co.

Communication Plan

Superior Court Visits

August	September
• Chelan Co. • Douglas Co. • Okanogan Co. • Spokane Co. • Pend Oreille Co. • Stevens Co. • Ferry Co.	• Cowlitz Co. • Clark Co. • Skamania Co. • Pacific/Wakiakum Co.

Next Steps

- Complete the analysis and other elements of the Feasibility Study.
- Estimated Completion Dates are:
  - Phase 1
    - Final Feasibility Study to JISC June 24
    - JISC Discussion/Decision Point August 5
      - » Whether to proceed
      - » How to proceed
  - Phase 2 (RFP Preparation) – 4 Months