ITG 081
Adult Static Risk Assessment Project Status Update

May 4, 2012

Martin Kravik

Project Status

- All objectives have been met:
  - ✓ Automated assessment calculations with Washington criminal history data
  - ✓ Developed user interfaces – create assessments, manual entry of out-of-state criminal history data, view assessments
  - ✓ Developed guidelines for processing out-of-state criminal history and implementing business processes
  - ✓ Developed court on-boarding process
  - ✓ Developed help materials for system users

Current Period Activity

- ✓ Quality assurance testing completed
- ✓ System was implemented into production
- ✓ User manual completed

Next Steps

- On April 20th, move system into production environment
  - System is available to implementation courts
    - Clark
    - Cowlitz
    - Kittitas
    - Spokane
    - Thurston
- On May 4th, send out communication to all trial courts saying system is ready
- Transfer the system to ongoing program support
- Close out the project