Vehicle Related Violations (VRV) Status Update

May 4, 2012

Mike Walsh

VRV Tier 1 Progress Report

- ✓ All Tier 1 Courts are processing VRV through web services.

Court	Start date	Monthly Average
Kirkland	December 16th	570
Issaquah	February 22nd	475
Lakewood	March 15th	1130

VRV Tier 2 Progress

All Tier 2 Courts, Tacoma, Fife, and Lynnwood have their:

- ✓ Web service providers engaged
  - ➢ CodeSmart (Tacoma, Fife)
  - ➢ ATS (Lynnwood).
- ✓ Web services ready for connection with Department of Enterprise Services (DES).
- ✓ Technical teams are ready to begin testing.

JINDEX On-boarding

- DES is experiencing a delay with their current release group.
- They will not be ready to start working with the VRV Tier 2 on-boarding release group until June 18th.

Transition to Ongoing Operations

- ISD resources are assigned to the ongoing support and maintenance of the VRV on-boarding operation.
- Transition to ongoing operational support is underway.