Information Networking Hub (INH) Project Update

May 4, 2012

Dan Belles

Scope – Current Phases

Pilot Services

- Get Person – Retrieve Person data from JIS Database
- Get ADR – Retrieve Abstract Driver's Record (ADR) from DOL

INH Foundation

- Create documentation and templates to build future services
- Infrastructure/Security to support all INH data exchanges
- Data Governance/Data Quality rules to manage data in INH
- Enterprise Data Repository (EDR) to store statewide shared data

Project Activities

Planning

- ✓ Technical Lead Plan – Guide for implementing INH
- ✓ Communication Plan – Guide for keeping stakeholders informed
- ✓ Baseline Project Schedules – Current tasks, resources and timelines
- ✓ Services Inventory – Validation of INH data exchanges

Design

Pilot Services

- Service Design Templates

Enterprise Data Repository

- Conceptual Model (High Level view of Primary Data Elements)
- Business Data Model (More detailed picture of data attributes)

Schedule


Information Networking Hub (INH) Project Timeline
Work Packages
Q3'2011
Q4'2011
Q1'2012
Q2'2012
Q3'2012
Q4'2012
Q1'2013
Q2'2013
Q3'2013
Q4'2013
Q1'2014
Q2'2014
Q3'2014
Q4'2014
Q1'2015
Q2'2015
2012
2013
2014
2015
Present
Develop Data Sharing Strategy and Roadmap
Technology Infrastructure Validation
INH Foundation
Pilot Services
Phase 1 - Implement Category 1 and Category 2 services
Phase 2 - Implement Category 3 and Category 4 services
Phase 3- Implement Category 5 and partial Category 6 (SC-CMS)
Phase 4 - Implement Category 7 services
Phase 5 - Implement Category 6 services (CLJ's and Appellate)
Releases
P
1
2
3
4
5
SC CMS RFP Released
SC CMS Contract Signed
SC CMS Pilot Implementation

Next Steps

Pilot Services – Development & Testing

- Develop Get Person and Get ADR
- Draft Test Plan and Test Scenarios
- Deploy Pilot Services to Test Environment
- Test Pilot Services

INH Foundation – Design Work

- Enterprise Data Repository Design
- Data Quality Requirements
- Data Governance Requirements
- Infrastructure and Security Design