April 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
				Review comments and edits		
8	9	10	11	12	13	14
	Continue to review comments and edits (AOC)					
15	16	17	18	19	20	21
	Continue to review comments and edits (AOC)				**Final edits due to MTG (AOC)**	
22	23	24	25	26	27	28
	Meeting w/SAAG to discuss RFP and contract language	Draft contract (SAAG)		Incorporate edits (MTG)		
29	30					
	Final day to incorporate edits (MTG)					

May 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
		Review RFP 2.0 (RFP Steering Committee, AOC, SAAG, QAPs)				
6	7	8	9	10	11	12
	Continue to review RFP (RFP Steering Committee, AOC, SAAG, QAPs)					
13	14	15	16	17	18	19
	Last Day to review and submit comments RFP 2.0	Review comments and edits (AOC)				
20	21	22	23	24	25	26
	Submit final edits to MTG (AOC)	Incorporate edits (MTG)			Final Review of RFP (State Court Administrator, CIO, JSD Director)	
27	28	29	30	31		
	HOLIDAY	RFP Steering Committee Approval				

June 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1 Continue RFP Steering Committee Approval	2
3	4 Continue RFP Steering Committee Approval	5	6 JISC Review for Approval	7	8	9
10	11 Continue JISC Review for Approval	12	13 **RFP Briefings for JISC Members (SeaTac and Web Meeting)**	14	15 Last Day for JISC to submit concerns to any RFP sections	16
17	18 Incorporate edits (MTG)	19	20 Summarize JISC concerns and RFP modifications made (AOC)	21	22 **JISC Approval to Publish RFP**	23
24	25 **Publish RFP**	26	27	28	29	30