Analysis of Moving the Judicial Branch IT Equipment into the State Data Center

Status Update

Recent Activity

Activity	Date
✓ AOC Project Manager assigned to lead this effort.	November 2013
✓ AOC Leadership toured the State Data Center.	December 10, 2013
✓ AOC Leadership met with the CIO and representatives of CTS to discuss our plan for proceeding with the analysis.	December 16, 2013
✓ AOC Information Services Division (ISD) Managers toured the State Data Center.	December 18, 2013
➢ Gathering/Documenting AOC Business Requirements and identifying potential costs	Underway