
    

 
 
 
 

 
 

 

1. 
Call to Order 
Introductions 
Approval of Minutes 

Justice Mary 
Fairhurst 9:00 – 9:05 Tab 1 

2. JIS Account Fund Balance Projection Mr. Ramsey Radwan, 
MSD Director 9:05 – 9:35 Tab 2 

3. 

ITG Request #2 – Superior Court Case Management 
Feasibility Amended Final Report:   

• Feasibility Study Process Review 

• Summary Review of Alternatives & Final 
Recommendation 

• Mitigation Recommendations for High Risk Items 

• Decision Point and Motion 

 

 
Ms. Kate Kruller, PMP 
 
Mr. Joe Wheeler, MTG 
 
Ms. Vonnie Diseth, 
CIO/ISD Director 

9:35 – 2:45 Tab 3 

4. 
 
Spokane Municipal Court Request Update 

 
Ms. Vonnie Diseth, 
CIO/ISD Director 

2:45 – 3:00 
 
Tab 4 

5. 
 
 Informational Materials  

Q&A from Briefings 

 
  

 
Tab 5 

 

 
JUDICIAL INFORMATION SYSTEM COMMITTEE (JISC) 
SPECIAL SESSION 
FRIDAY, SEPTEMBER 9, 2011    9:00 A.M. – 3:00 P.M.  
CALL IN NUMBER       800-591-2259  PC: 288483 
RED LION HOTEL SEATAC,    18220 INTERNATIONAL BLVD.       
LUNCH WILL BE PROVIDED 

 
 
 
 

Future Meetings: 

October 7 
9:00 a.m. – 3:00 p.m.  AOC SeaTac Facility 

 JISC Policy on Rule 13 - Implementing a Local Court Record System 
 ITG Request #95 or #27 Expanded – Spokane Municipal Data Exchange Request 
 Economic Revenue Forecast 
 11-13 New ISD Budget Allocation 
 JIS Priority Project Reports 
 JIS Baseline Services Report 
 Final Proviso Report 

December 2 
9:00 a.m. – 3:00 p.m.  AOC SeaTac Facility 

 Budget Status Report 
 JIS Priority Project Reports 
 IT Governance Requests  
 JIS Policy on IT Governance Feasibility Studies 
 Draft Bylaw Amendment for Legislative Comment Decision 
 IT Governance Policy for Supreme Court and COA Requests 





JUDICIAL INFORMATION SYSTEM COMMITTEE 
 


August 5, 2011 
9:00 a.m. to 3:00 p.m. 


AOC Office, SeaTac, WA 
 


DRAFT - Minutes 
 
Members Present: 
Mr. Larry Barker 
Ms. Linda Bell 
Judge Jeanette Dalton 
Justice Mary Fairhurst, Chair 
Mr. Jeff Hall  
Judge James Heller  
Mr. William Holmes 
Mr. N. F. Jackson  
Mr. Rich Johnson 
Mr. Marc Lampson 
Judge J. Robert Leach 
Mr. Steward Menefee 
Ms. Barb Miner 
Judge Steven Rosen 
Ms. Yolande Williams 
Judge Thomas J. Wynne 
 
Members Absent:  
Chief Robert Berg 
 


AOC/Temple Staff Present: 
Mr. Kevin Ammons 
Mr. Bill Burke 
Mr. Bill Cogswell 
Ms. Vonnie Diseth 
Ms. Vicky Marin 
Ms. Heather Morford 
Ms. Pam Payne 
Mr. Ramsey Radwan 
Justice Charlie Wiggins 
Mr. Kumar Yajamanam 
 
Guests Present: 
Mr. Shayne Boyd 
Ms. Lea Ennis 
Ms. Betty Gould 
Ms. Lynne Jacobs 
Ms. Marti Maxwell 
Mr. Chris Shambro 
Ms. Aimee Vance 
 
 


Call to Order 
 
Justice Mary Fairhurst called the meeting to order at 9:00 a.m. and introductions were made. 
 
June 24, 2011 Meeting Minutes 
 
Justice Fairhurst asked if there were any changes to the June 24 meeting minutes.  Hearing no 
changes and only accolades, Justice Fairhurst deemed them approved. 
 
New JISC Member Appointments 
 
Justice Fairhurst recognized our newest member to the JISC; Judge Jeanette Dalton.  4 others 
volunteered to continue their term on the JISC, Judge Thomas Wynne, Mr. William Holmes, Mr. 
Stew Menefee and Ms. Barb Miner.  Justice Fairhurst thanked Judge Michael Trickey for his years 
of service. 
 
2009 – 2011 Budget Close Out Report 
 
Mr. Ramsey Radwan presented the final green sheet for the 2009-2011 biennium for project 
funding for ISD.  We are closing with a positive number.  The balance will roll over into the fund 
balance so will help with the cash balance for the 2011-2013 biennium. 
 
Communications with legislature will begin in late September or early October to discuss the plans 
JISC has for the funding and the need to correct or ensure that the $6 million fund swap was one 
time in nature.   
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IT Governance Requests 
 
ITG Request #2 – Superior Court Case Management Feasibility Study Report Status Update: 
 
Ms. Vonnie Diseth reported that during the July briefing to the Superior Court Judges Association 
(SCJA) it was discovered that a fourth alternative analysis was missing and had not been done.  
MTG was immediately contacted and after reviewing the analysis agreed it was missed and 
committed to about a 6 week time frame to complete the fourth alternative analysis.  The 
Executive Steering Committee was reconvened to provide the oversight and direction to MTG on 
exactly what the scope of the fourth analysis should be and what they would be looking at.  At the 
request of the SCJA, the remaining briefings on the feasibility study were canceled and 
rescheduled so the new briefings would contain the full analysis of all four alternatives.  The new 
briefing schedule is posted on the courts website.  www.courts.wa.gov  
 
Due to the time needed by MTG to complete the analysis the decision will be postponed until a 
special session on September 9.  At that time a complete update will be given and a decision will 
be voted on. 
 
Ms. Vonnie Diseth presented a letter received on August 4, written by Judge McDermott from 
King County to Judge Inveen, President of the SCJA.  In that letter Judge McDermott stated King 
County is not in agreement with the approach MTG is taking on the fourth analysis.  King County 
stated they have a different proposal for what the fourth analysis of a distributed model should be. 
 
The direction MTG is taking is being directed by the Executive Steering Committee. MTG brought 
questions to the executive committee about how the distributed approach can be done.  The 
committee discussed the mostly likely scenario of a distributed.  The distributed model would be 
hosted locally and courts would be able to purchase their own case management system.  Other 
ideas discussed were Master Contract management, negotiating pricing, identifying a list of 
products that are certifiable to do the data exchange and configuration and data standards.   
 
Based on the letter, King County believes the best approach is separating the functionality of what 
the judges do and what the court administrators do from what the clerks do with in the same 
system (Distributed Functionality).  The functions of the clerks need to remain centralized.  That 
should be the major focus for the fourth alternative, replacing SCOMIS first and the distributed 
nature that would be asked for would allow the judges and administrators to go out and purchase 
a separate calendaring and case management system to do their local applications.   
 
Ms. Diseth expressed a concern – if we change direction on MTG now, they won’t be able meet 
the schedule and the expectations.  This needs to be decided today so we can move forward.   
 
Justice Fairhurst asked; what do the RFP and contract say?  These are the source documents 
that this committee approved and MTG agreed to do.  The language was reviewed so we can all 
be in agreement as to what we asked MTG to do.   
 
Judge Thomas Wynne asked – “didn’t we decide early on that the market couldn’t support 
separating the clerk’s functions and the judge’s functions”?  Ms. Diseth replied; Yes. 
 
Judge Dalton commented that the SCJA has not yet had the opportunity to discuss the letter.  The 
SCJA is schedule to meet August 6.  This letter was given as a courtesy to the JISC. 
 



http://www.courts.wa.gov/
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Justice Fairhurst summarized – this is a feasibility study.  The purpose is to determine the 
feasibility, it is not to buy a product; after this, what we are going to decide is whether or not to 
move forward, it looks like based on what we have – although we are looking at the one we 
overlooked, it makes sense to move forward with something integrated.   
 
Motion:  Judge Leach: I move we instruct the steering committee to proceed as they are with MTG 
to be able to have a feasibility study to look at in August and evaluate in September.  
Second:  Linda Bell 
In Favor: Justice Fairhurst, Marc Lampson, Jeff Hall, Judge Rosen, William Holmes, Linda Bell, 
Rich Johnson, Judge Leach, Larry Barker, Judge Dalton, Stew Menefee, Judge Wynne, Judge 
Heller 
Against: Barb Miner, N.F. Jackson 
Abstain: Yolande Williams 
Not Voting: Chief Berg 
 
Motion: Mr. Jeff Hall:  I move we ask MTG to consider the letter from Judge McDermott to Judge 
Inveen to the extent that options 2 & 3 of the feasibility study address the concerns of the letter 
and MTG acknowledge and consider that in the final version as describing discussion options in 
the feasibility study. 
Friendly Amendment – Judge Rosen: as long as the schedule remains unaffected. 
Second:  Yolande Williams (accepts friendly amendment) 
In Favor: Justice Fairhurst, Marc Lampson, Jeff Hall, Judge Rosen, William Holmes, Linda Bell, 
Rich Johnson, Judge Leach, Larry Barker, Judge Dalton, Stew Menefee, Judge Wynne, Judge 
Heller, Barb Miner, N.F. Jackson, Yolande Williams 
Not Voting: Chief Berg 
 
ITG Status Update & Capacity Review 
 
Mr. Kevin Ammons presented the ITG Status Report and also discussed the current status of the 
Information Services Division (ISD) resource utilization.  He presented a list of projects completed 
in the last biennium as well as well as an overview of projects currently underway in ISD. 


ITG Request #45 – Court of Appeals Electronic Filing Feasibility Study Results: 
 
Mr. Bill Burke presented the Appellate Courts Electronic Document Management System (EDMS) 
Feasibility Study Results to the JISC.  The study determined that it was feasible to interface an 
EDMS to ACORDS, so that EDMS documents could be retrieved from within ACORDS and that 
case management data entered in either ACORDS or the EDMS could be transferred to the other 
system.  The implementation of this interface will require AOC development but this interface 
design was tested with a development prototype and is not expected to be a significant effort.  
The feasibility study also evaluated Vendor EDMS products and provided a budget estimate for 
the Appellate Courts EDMS. 
 
Questions:  What are the annual software licensing costs for the proposed Appellate Courts 
EDMS?   
 
AOC:  $42k annually. 
 
Question:  What is the risk associated with this project?   
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AOC:  The risk for this project is considered Medium, based upon the objective criteria defined in 
the Washington State Information Services Board (ISB) Risk Assessment guidelines. 
 
The JISC approved the recommendation of the Appellate Court Level Users Group (ACLUG) 
based upon the Feasibility Study presentation and authorized the implementation of an Appellate 
Courts EDMS. The JISC requested that prior to awarding a contract to an EDMS Vendor that the 
EDMS price estimate be provided to the JISC for review.  In addition, the JISC requested that the 
Appellate Courts work to maximize the commonality of the automated document workflow 
processes between Courts, in order to minimize unique workflow customization required. 
 
Motion:  Judge Leach: I move to adopt the Appellate Court Level User Group recommendation to 
buy an Electronic Document Management System to be used by the Court of Appeals Div 1, Div 
II, Div III and the Supreme Court. 
Second: Judge Wynne 
In Favor:  Justice Fairhurst, Marc Lampson, Jeff Hall, Judge Rosen, William Holmes, Linda Bell, 
Judge Leach, Larry Barker, Judge Dalton, Stew Menefee, Judge Wynne, Barb Miner,  
Judge Heller, Yolande Williams, Rich Johnson 
Not Voting: Chief Berg 
Absent from Room:  N.F. Jackson 
 
2nd Motion: Judge Leach:  Adopt option 4, to fund project from small to medium project fund 
Second: Rich Johnson 
In Favor: Justice Fairhurst, Marc Lampson, Jeff Hall, Judge Rosen, William Holmes, Linda Bell, 
Judge Leach, Larry Barker, Judge Dalton, Stew Menefee, Judge Wynne, Judge Heller,  
Yolande Williams, Rich Johnson, Barb Miner 
 
3rd Motion:  Justice Fairhurst: the expectation is that an RFP will be issued and the Executive 
Steering committee will bring back a recommendation to the JISC to act on.   
Moved by Judge Wynne 
Second: Judge Leach 
In Favor: Justice Fairhurst, Marc Lampson, Jeff Hall, Judge Rosen, William Holmes, Linda Bell, 
Judge Leach, Larry Barker, Judge Dalton, Stew Menefee, Judge Wynne, Judge Heller,  
Yolande Williams, Rich Johnson, Barb Miner 
Not Voting: Chief Berg 
 
ITG Request #29 – Enhance JIS Law Table Updates 
 
Mr. Kevin Ammons presented one IT Governance request for JISC consideration.  The request 
was Request #029 – Enhance JIS Law Table Updates.  This request seeks to enhance the screen 
used in JIS to update the statewide and local law tables.  Mr. Ammons clarified that this would 
enhance an existing process, not create a new process. 


Motion: Mr. William Holmes: I move this request be approved by the JISC.  
Second: Barb Miner 
Mr. Jeff Hall spoke against the motion.  He stated that a significant part of the governance 
process is also declining requests that do not show themselves to be of significant value during 
the governance process.  Justice Fairhurst called a vote on the motion. 
Voting in favor:  None 
Voting against:  All members present 
Not Voting: Chief Berg 
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JISC Rule 13 – Implement a Local Court Record System 
 
The Spokane Municipal Request was not on the agenda and was not directly discussed.  
However, Linda Bell provided the following update on the JISC Policy Workgroup on 
Implementation of Local Court Systems that was established at their June 24th meeting:   
   


• The workgroup met twice - July 6th and 26th.  The next scheduled meeting is on August 
30th. 


• Discussion continues on the policy content --- clarifying the local court and AOC 
responsibilities. 


• We are separating out the “policy” from the “standards” that will still need to be developed 
and documented by AOC. 


• Several more meetings are needed. 
• Based on the workgroup members availability, it is not likely that the DRAFT Policy will be 


ready for presentation at the September 9th JISC meeting.  (All presentation 
materials need to be completed two weeks prior to the meeting for review and inclusion in 
the JISC packet.  That does not allow enough time to have the follow-on meetings to 
complete the policy discussion). 


 
Work Remaining: 


• Complete the Draft Policy for adoption by the JISC. 
• Draft changes to Rule 13 to include reference to the IT Governance Process. 
• Development of the “IT Standards” that must be complied with.  This will take some 


time for AOC to develop and will occur independent of the policy adoption by the JISC. 
 


As a result, it was decided that both of the following agenda items would be moved to the October 
7th JISC meeting: 
 


1. JISC Policy Workgroup on Implementation of Local Court Systems 
2. Spokane Municipal Court Request 


 
2011 Certification Results (Audit) of the Disaster Recovery Plan 
 
Ms. Vonnie Diseth reported twice a year we conduct Disaster Recovery Tests. The JIS Disaster 
Recovery Plan was audited and certified by Steven Craig of CONSORTIUM OF BUSINESS 
CONTINUITY PROFESSIONALS, Inc. (CBCP), In delivering the final audit report, Mr. Craig 
commented: “You’ve done a very nice job bringing the program to where it is to date,” and follow 
up with “Your plan is very mature.”  This is great news! 
 
11-13 Legislative Proviso Report 
 
Ms. Vonnie Diseth informed the committee that we are responsible for providing a report to the 
legislature by September 30, 2011 on the results of the Superior Court Management Feasibility 
Study and the status of the data exchanges.   
Ms. Diseth requested the JISC authorize the JIS Executive committee to be the approval body 
when the report is ready to deliver to the legislature.  The report will be the recommendation of the 
feasibility study, not the decision made by the JISC.   
 
Judge Leach asked if it would be possible to circulate the report to allow members to comment to 
the executive committee with any feedback, realizing the timeframe would be short. 
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Ms. Diseth agreed to try to and make the report available for review if possible.  Notification will be 
sent as soon as a draft is available. 
 
JIS Priority Project Status Reports 
 
ITG Request #81 – Adult Risk Assessment (ARA) 


 
Mr. Martin Kravik, Project Manager reported; the ARA project is in the Initiation Phase and Project 
Charter development has just started. 
 
As requested by the Superior Court Judges Association through ITG Request #081, the project 
will create a statewide adult static risk assessment application using the STRONG version 2 
model developed by Dr. Robert Barnoski.  
 
Items currently viewed as in scope include the development of an interface to JIS data to facilitate 
automated risk scoring using Washington criminal history information; the development of user 
interfaces for manually entering out-of-state criminal history data, reviewing system generated risk 
assessments, and presenting assessments to Judges; working with pilot Courts to ensure system 
usability; and developing a standard implementation process for Courts choosing to use the adult 
static risk assessment tool. 
 
Items currently viewed as out of scope include policy decisions, defining individual jurisdictional 
processes, a full statewide rollout, a BOXI reporting environment, and implementation of the 
Offender Needs Guide portion of STRONG. 
 
During the next reporting period the project will continue to develop the Project Charter.  A review 
draft should be finished by late August/early September.  The Charter will then be advanced for 
review and approval by the soon to be formed Executive Steering Committee. 
 
Vehicle Related Violations (VRV) 
 
Mr. Mike Walsh, Project Manager reported the dissolution of what is currently the Department of 
Information Services (DIS) and the reorganization of the JINDEX operations support into the new 
Department of Enterprises Services (DES) may put the August Target date at risk.   
 
All three tier 1 courts have had their JINDEX on board assessments examined, reviewed, and 
returned to the Courts’ team to acknowledge the JINDEX rules.  The tier 1 development teams 
have completed their development efforts and are ready to join the JINDEX release schedule and 
begin testing with AOC. We are waiting for DIS to receive Tier 1 Courts into the JINDEX release 
schedule.  DIS has committed to enter tier 1 courts into the release schedule in the month of 
August.  Mr. Walsh will continue to work with DES for a more defined schedule and escalate the 
issue if needed. 
 
The AOC VRV project team is continuing to work with Judicial Services Division staff and 
Information Services Division’s Operations staff to turn over the ongoing support, operations, and 
maintenance of the VRV project. 
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Now that American Traffic Solutions (ATS) (Lynnwood) and Redflex (Tacoma, Fife) have 
determined their solutions for integrating with the Justice Information Data Exchange (JINDEX), 
AOC will begin planning the integration for the Tier 2 pilot courts. 
 
Superior Court Data Exchange (SCDX) 
 
Mr. Bill Burke, Project manager presented a status on the Superior Court Data Exchange (SCDX) 
project.  The project is in final contract negotiations with Sierra Systems to implement the first 
SCDX Production Increment.  While the project can complete this increment with existing 
authorized funding, the current project estimate to complete all (58) SCDX web services will 
require an additional $1M.  This is based on a non-binding estimate from Sierra Systems, based 
on their evaluation of the work.  A revised budget estimate will be submitted once work has been 
completed on the first SCDX Production Increment and Sierra Systems has a better 
understanding of the scope of work.  No additional funding is being requested at this time. 
 
Question:  If AOC enters into a contract with Sierra Systems, won’t AOC lose leverage for 
negotiating the price for subsequent increments, since Sierra Systems will already be on 
contract?   
 
AOC:  No.  The contract will be structured so that it will allow AOC and Sierra Systems to agree to 
a specific increment of work for a specific fixed price.  If AOC is unhappy with Sierra Systems 
performance or if the negotiated price on any subsequent increment is not acceptable to AOC, the 
contract will be terminated.  This provides AOC with sufficient leverage for negotiation. 
 
Question:  What is different now that AOC believes that this project can be completed 
successfully when previous attempts have failed?   
 
AOC:  This is not an easy project.  If it was, this project would have been completed 12 years 
ago.  AOC employees assigned to this project are the most knowledgeable on the SCOMIS 
system, and include one of the original SCOMIS developers.  In additional we have a contractor 
that is nationally recognized as an expert on developing National Information Exchange Model 
(NIEM) message formats.  In addition, Sierra Systems has significant technical expertise in 
BizTalk, Websphere MQ and Jagacy, which are core technologies for the current solution.  The 
AOC project team is also meeting regularly with the Pierce County LINX team to review each web 
service to validate the web service being planned is one that Pierce County can use to interface to 
the Superior Court Data Exchange.  I believe that we have the right people and the right solution 
to move forward.  This is a doable project that can be completed successfully. 
 
Motion: Rich Johnson – Move forward with the first 10 web services with the existing budget. 
Second: Judge Rosen 
Voting in favor: Justice Fairhurst, Marc Lampson, Jeff Hall, Judge Rosen, William Holmes, Linda 
Bell, Judge Leach, Larry Barker, Judge Dalton, Stew Menefee, Judge Wynne, Judge Heller,  
Yolande Williams, Rich Johnson, Barb Miner 
Abstain: Judge Dalton     Not Voting: Chief Berg 
 
Committee Reports 
 
Mr. Rich Johnson reported the presentations given have covered any updates from Data 
Management Steering Committee (DMSC).  Mr. Johnson shared Bill Burke is doing a great job.  
The projects under the DMSC are moving forward to the best of our ability.   
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Judge Thomas Wynne reported Data Dissemination committee will meet in September. 
 
Next Meeting 
 
The next meeting will be September 9, 2011, at SeaTac Red Lion Hotel; from 9:00 a.m. to 3:00 
p.m.  
 
Action Items:   
 


 Action Items – From March 4th Meeting   


    


1 
At the end of the legislative session, ask the Supreme Court 
Rules Committee if it wants the Data Dissemination Committee 
to revisit GR15 in light of Ishikawa and Bone-Club. 


Vicky Marin, 
Justice Fairhurst 


Pending end of 
legislative 
session. 


    


2 Draft JIS Policy on comment to the BJA/Legislature reflecting 
JISC consensus from March 4th meeting. Vicky Marin Postponed 


    
3 Amend JIS ITG Policy per JISC vote on 3/4/11 Vicky Marin Postponed 


 Action Items – From June 24th Meeting   


4 
AOC staff will collect the questions and answers from the 
SCMFS public sessions and post them on the SCMFS web 
page after each session 


Heather Morford Pending 


  


5 
AOC staff will address the risks identified by MTG in the 
SCMFS feasibility study and bring those back for the August 5th 
meeting. 


Kate Kruller Completed 


    


6 


An ad hoc workgroup will be formed and will meet at least once 
before the next JISC meeting on August 5.  The purpose of the 
workgroup will be to develop the JIS draft policy on the JIS local 
automated court systems and also work on a proposed 
amendment to JISC Rule 13. 
 


Linda Bell 
Chair Completed 


  
 
 








Administrative Office of the Courts
Estimated Revenue and Expenditures Judicial Information System Account


Assumes the $6 million transfer is on-going
2009-2011 Biennial Estimate


Estimated JIS Fund Balance 7-1-09 $8,000,000
Legislatively Authorized Fund Transfer -to SGF ($6,500,000)
Net Fund Balance $1,500,000
Estimated JIS Revenue $38,000,000
Total Estimated JIS Resources Available $39,500,000
Est. 09-11 JIS Expenditures ($29,107,000)
Estimated Funding Available $10,393,000


Estimated Ending Fund Balance $10,393,000


2011-2013 Biennial Estimate
Estimated JIS Fund Balance 7-1-11 $10,393,000
Legislatively Authorized Fund Swap ($6,011,000)
Net Fund Balance $4,382,000
Estimated JIS Revenue $38,000,000
Total Estimated JIS Resources Available $42,382,000
Est. 11-13 Initial JIS Appropriation ($26,238,000)
Estimated Funding Available $16,144,000


CMS, Small Project, Carryover & equip. replacement ($10,134,000)


Estimated Ending Fund Balance $6,010,000


2013-2015 Biennial Estimate
Estimated JIS Fund Balance 7-1-13 $6,010,000
Legislatively Authorized Fund Swap ($6,011,000)
N t F d B l ($1 000)Net Fund Balance ($1,000)
Estimated JIS Revenue $38,000,000
Total Estimated JIS Resources Available $37,999,000
Est. 13-15 Initial JIS Appropriation ($26,238,000)
Estimated Funding Available $11,761,000


CMS, Small Project & equip. replacement ($14,416,284)


Estimated Ending Fund Balance ($2,655,284)


2015-2017 Biennial Estimate
Estimated JIS Fund Balance 7-1-15 ($2,655,284)
Legislatively Authorized Fund Swap ($6,011,000)
Net Fund Balance ($8,666,284)
Estimated JIS Revenue $38,000,000
Total Estimated JIS Resources Available $29,333,716
Est. 15-17 Initial JIS Appropriation ($26,238,000)
Estimated Funding Available $3,095,716


CMS & equip. replacement ($15,088,374)


Estimated Ending Fund Balance ($11,992,658)


Prepared by AOC September 2011







Administrative Office of the Courts
Estimated Revenue and Expenditures Judicial Information System Account


Assumes the $6 million transfer is one-time
2009-2011 Biennial Estimate


Estimated JIS Fund Balance 7-1-09 $8,000,000
Legislatively Authorized Fund Transfer -to SGF ($6,500,000)
Net Fund Balance $1,500,000
Estimated JIS Revenue $38,000,000
Total Estimated JIS Resources Available $39,500,000
Est. 09-11 JIS Expenditures ($29,107,000)
Estimated Funding Available $10,393,000


Estimated Ending Fund Balance $10,393,000


2011-2013 Biennial Estimate
Estimated JIS Fund Balance 7-1-11 $10,393,000
Legislatively Authorized Fund Transfer ($6,011,000)
Net Fund Balance $4,382,000
Estimated JIS Revenue $38,000,000
Total Estimated JIS Resources Available $42,382,000
Est. 11-13 Initial JIS Appropriation ($26,238,000)
Estimated Funding Available $16,144,000


CMS, Small Project, Carryover & equip. replacement ($10,134,000)


Estimated Ending Fund Balance $6,010,000


2013-2015 Biennial Estimate
Estimated JIS Fund Balance 7-1-13 $6,010,000
Legislatively Authorized Fund Transfer 


$Net Fund Balance $6,010,000
Estimated JIS Revenue $38,000,000
Total Estimated JIS Resources Available $44,010,000
Est. 13-15 Initial JIS Appropriation ($26,238,000)
Estimated Funding Available $17,772,000


CMS, Small Project & equip. replacement ($14,416,284)


Estimated Ending Fund Balance $3,355,716


2015-2017 Biennial Estimate
Estimated JIS Fund Balance 7-1-15 $3,355,716
Legislatively Authorized Fund Transfer 
Net Fund Balance $3,355,716
Estimated JIS Revenue $38,000,000
Total Estimated JIS Resources Available $41,355,716
Est. 15-17 Initial JIS Appropriation ($26,238,000)
Estimated Funding Available $15,117,716


CMS & equip. replacement ($15,088,374)


Estimated Ending Fund Balance $29,342


Prepared by AOC September 2011







Administrative Office of the Courts Select Judicial Information System Account (JIS) Budget History


Biennium Ongoing FTEs PSEA JIS Notes
1997-1999 Fund Shift (leg initiated) 0.00 ($1,350,000) $1,350,000
1999-2001 Leg Initiated Carryforward Level Adjustment (CA) 0.00 ($245,000) $245,000
2001-2003 Leg Initiated Performance Level Adjustment 0.00 ($606,000) $606,000
2003-2005 AOC Requested Maint. Adjustment 10.00 ($3,692,000) $3,692,000
2006 Supp Disaster Recovery 0.00 ($380,000) $380,000 All future DR from JIS
2008 Supp Disaster Recovery 0.00 ($107,000) $107,000 All future DR from JIS
2011-2013 HB 1087 $6,011,000 0.00 $0 $6,011,000 Section 113 decreased SGF approp by $6,011,000 and 


increased JIS approp by $6,011,000
Total Ongoing JIS Impacts 10.00 ($6,380,000) $12,391,000


Biennium One-Time FTEs PSEA JIS Notes
1999-2001 JIS System Maintenance 0.00 ($680,000) $680,000
2007-2009 Equipment Replacement 0.00 ($1,545,000) $1,545,000 All future ER requested from JIS


Total One-Time Impacts 0.00 ($2,225,000) $2,225,000


Biennium Fund Balance Shift (One-Time) FTEs N/A JIS Notes
2007-2009 Transfer to GF 0.00 $0 $1,500,000 2008 Supplemental (Section 112, ESHB 2687) 


transferred $1.5 million from PSEA to JIS account.  
Reversed in 09-11 CFL.


2009-2011 ESHB 1244: $5 million transferred in FY 09 to GF 0.00 $0 $5,000,000 Section 1702 ESHB 1244 (2009 supplemental budget)
2009-2011 ESHB 1244: $2.5 million per fiscal year to GF 0.00 $0 $5,000,000 Section 805 ESHB 1244 09-11-- Biennial
2009-2011 SB 6444 increased transfer by $750,000/FY 0.00 $0 $1,500,000 Section 803 SB 6444 first 2010 Supplemental


Total Fund Balance Shift (One-Time) 0.00 $0 $13,000,000


Total Shift to JIS $27,616,000


Prepared by AOC September 2011
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Superior Court Management 
Feasibility Study (SCMFS)


Process Review
September 9, 2011
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Administrative Office of the Courts
Project Perspective


• Responding to a Superior Court Request


• Supporting Superior Courts: Judge, 
Administrator and Clerk requirements
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SCMFS Project Work 
Q3 2010


• Published SCMFS RFP
• Gathered all CMS project material available 
and review it


• Reviewed NCSC, CAPS, and North Dakota RFP 
for a court system requirements information


• Read the Clerks Manual and court rules
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SCMFS Project Work 
Q4 2010


• Vendor selection for Feasibility Study
• Establish project governance bodies
• Project scope process underway
• Onsite court visit to Thurston County
• Completed: Project Charter, Plan and Schedule
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SCMFS Project Work 
Q4 2010


• Six Judge/Administrator meetings to review
process flows and high level requirements:


Judges


Judge Stephen Warning  Cowlitz Co. 


Judge Jeanette Dalton  Kitsap Co


Judge Michael Trickey King Co.


Judge Patricia Clark  King Co.


Judge Larry McKeeman Snohomish Co.


Judge Thomas Wynne  Snohomish Co.
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SCMFS Project Work 
Q4 2010


Court Administrators


Pat Austin – Administrator  Benton/Franklin Co.


Carol Vance – Juvenile Court Administrator  Benton/Franklin Co.


Frank Maiocco – Administrator  Kitsap Co.


Delilah George – Administrator  Skagit Co.


Marti Maxwell – Administrator  Thurston Co.


Chris Shambro – Business Process Analyst  Snohomish Co. 


Ann Howard – Caseflow Manager  Snohomish Co. 


Lea Ennis – IT Director  King Co.
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SCMFS Project Work 
Q1 2011


County Clerks
Kevin Stock  Pierce Co.


Sharon Vance  Skamania Co.


Betty Gould  Thurston Co.


Kim Eaton  Yakima Co.


Patty Chester  Stevens Co.


Kathy Martin  Walla Walla Co. 


Barb Miner  King Co.


Kim Morrison  Chelan Co.


Linda Myhre‐Enlow  Thurston Co.


• Six County Clerk meetings to review process flows and 
high level requirements
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SCMFS Project Work 
Q1 2011


• Released RFI to vendor community
• Onsite court visit to Kitsap County
• Multiple Pierce County LINX Team meetings
• Technical information exchange meeting with 
King County


• Completed: Scope/Charter Amendment, High 
Level Cost Estimate, High Level Business and 
Technical Requirements
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SCMFS Project Work 
Q2 2011


• Multiple Pierce County LINX Team meetings
• Consultant Business Analyst/SCOMIS SME
• Indiana AOC and local court CMS 
implementation teleconference calls


• Completed: Requirements Gap Analysis, more 
detailed level Business and Technical 
Requirements, and Refined Cost Estimate
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SCMFS Project Work 
Q3 2011


• Onsite court visit to Benton/Franklin County
• Multiple association meeting briefings
• Completed: Refined Cost Estimate and 
Feasibility Study Report


• (Aug 24,25 and 30) Multiple Briefings on 
Feasibility Study Report
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Next Steps


• Complete Phase 1 
–JISC Discussion/Decision 9-9-2011


»Whether to proceed
»How to proceed


• Phase 2 (RFP Preparation) – 4 Months 
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Agenda


 Objectives


 Alternatives


 Comparison of Alternatives


 Cost-Benefit Analysis


 Summary and Recommendation







Objectives


 Enable judges to:
» Direct and monitor court case progress.
» Schedule case events.
» Enforce court business rules.
» View case plans/schedule, status, progress, and case party information.
» Quickly and efficiently communicate court schedules and orders. 


 Enable court administrators to: 
» Report and view case plans/schedule, status, progress, and case party 


information.
» Quickly and efficiently schedule case events.
» Enforce court business rules.
» Quickly and efficiently communicate court schedules and orders.


 Improve county clerk operations.
» Maintain/improve current capabilities.
» Leverage what solution providers offer to better support the clerks.
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Alternatives 


1. Employ an open source LINX application, to be hosted at 
Pierce County and the AOC.


2. Acquire a court calendaring, scheduling, and case flow 
management application.


3. Acquire a full-feature court case management application,
to be hosted at the AOC.


4. Acquire a full-feature court case management application, 
to be hosted locally.
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Alternatives
1 – LINX


 The current LINX application:
» Meets functional requirements with a full-feature solution.
» Is not designed for multiple courts or AOC technical requirements.
» Is a very successful Integrated Justice Information System (IJIS).


 The new LINX application would be employed for this alternative.  
 The new LINX application:


» Is an open source IJIS software solution.
» Requires 40,000 hours of software development under Pierce County 


leadership.
» Involves a public/private partnership.
» Meets functional and technical requirements.
» Is projected to meet a 5-year schedule.


 JISC would fund two-thirds of the software development.
 Organizational capabilities are being designed and developed.
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Alternatives
2 – Calendar/Case Flow Management


 This alternative involves licensing a calendaring, scheduling, case flow 
management application. This application:


» Is a commercial software solution.


» Has one vendor in the marketplace.


 This alternative:


» Meets many functional requirements, with modifications.


» Materially meets technical requirements.


» Offers limited organizational support.


» Will likely meet a 5-year schedule.
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Alternatives
3 – Centrally Hosted Full Case Management


 This alternative involves licensing a full-feature court case management 
application. This application: 


» Is a commercial software solution.


» Has broad and deep vendor support in the marketplace.


 This alternative:


» Meets functional requirements.


» Meets technical requirements.


» Meets organizational support requirements.


» Will likely meet a 5-year schedule.
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Alternatives
4 – Locally Hosted Full Case Management


 This alternative involves local court implementation of a full-feature court 
case management application. This application: 


» Is a commercial software solution.


» Has broad and deep vendor support in the marketplace.


» Would have AOC support during the master-contracting, 
configuration, and data-sharing phases.


» Would be based on local courts and court consortiums.


» Enables local selection, contracting, implementation, and operation.


 This alternative:


» Meets functional requirements.


» Meets technical requirements.


» Meets organizational support requirements.


» Is assumed to meet a 5-year schedule.
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Comparison of Alternatives
Central Hosting Approach and Time Frame
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Comparison of Alternatives
Local Hosting Approach and Time Frame
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Phase I –
Master 


Contract


Phase II –
Configuration 


and 
Assessment


Phase IV – Court-by-Court  
Implementation


Phase V – Court Data Exchange 
Certification


SCMFS
Feasibility


Study


= Decision Points


6 Months 18 to 24 Months 48 Months


Phase III – Local Implementation Preparation







Comparison of Alternatives
Alternative Cost-Benefit Analysis
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Alternative 


Alternative 1 – 
Pierce County 


LINX* 


Alternative 3 – 
Centrally Hosted 


Commercial CMS* 


Alternative 4 – 
Locally Hosted 


Commercial CMS* 


Salaries and Wages $  8,869 $  6,844 $  6,762 


Employee Benefits 2,369 1,867 1,732 


Personal Service Contracts 11,650 7,322 13,661 


Communications 156 156 86 


Goods/Services Not Listed 431 378 405 


Travel 151 151 0 


Hardware Purchase Capitalized 459 557 999 


Software Purchase Capitalized 0 3,446 4,307 


TOTAL DEVELOPMENT $24,085 $20,721 $27,952 


Stakeholder Impact     1,990     1,990     3,202 


TOTAL DEVELOPMENT AND IMPACT $26,075 $22,711 $31,154 
 


* Dollar figures are in thousands.


Onetime Project Costs







Comparison of Alternatives
Alternative Cost-Benefit Analysis (continued)
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Alternative 


Alternative 1 – 
Pierce County 


LINX* 


Alternative 3 – 
Centrally Hosted 


Commercial CMS* 


Alternative 4 – 
Locally Hosted 


Commercial CMS* 


Salaries and Wages $5,949 $3,236 $10,227 


Employee Benefits 1,499 819 95 


Goods and Services Not Listed 146 146 12 


Software Maintenance and 
Upgrade - 3,164 3,955 


Hardware Purchase Capitalized      919   1,115     1,250 


TOTAL OPERATIONS $8,513 $8,480 $15,539 
 * Costs in Thousands


10-Year Life Cycle – Program and Operating Costs







Comparison of Alternatives
Alternative Cost-Benefit Analysis (continued)
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Alternative Benefits 
Project 
Costs 


Operating 
Costs 


Net 
Present 
Value 
(NPV) 


Internal 
Rate of 
Return 
(IRR) 


Alternative 1 – Pierce County LINX $43.3M $26.1M $8.5M $4.0M 7.1% 


Alternative 3 – Centrally Hosted 
Commercial CMS 


$43.3M $22.7M $8.5M $7.2M 11.7% 


Alternative 4 – Locally Hosted 
Commercial CMS 


$43.3M $31.2M $15.5M $(6.5M) -2.4% 


 







Comparison of Alternatives
Alternative Risk Management


5053.005/301131 13


Alternative High Risk Medium Risk Low Risk Appendix 


Alternative 1 – Pierce County LINX 28 24 38 K 


Alternative 3 – Centrally Hosted 
Commercial CMS 


18 22 50 J 


Alternative 4 – Locally Hosted 
Commercial CMS 


29 38 23 L 


 







Comparison of Alternatives 
Recommendation
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Alternative 1
LINX


Alternative 2
Calendar/


CFMS


Alternative 3 
Central


Full-Function 
CMS


Alternative 4 
Local 


Full-Function 
CMS


Custom Development - + + +
Organizational Support - Disqualifying + +
Functional Alignment + + + +
Technical Alignment + + + +
Application Evolution ~ - + +


Risk
28 High 


24 Medium


38 Low


Not Assessed


18 High 


22 Medium


50 Low


29 High 


38 Medium


23 Low


Rate of Return 7.1% Not Assessed 11.7% -2.4%


Acquire and centrally host a commercial, full-function CMS.







Cost-Benefit Analysis
Project Costs – Commercial CMS
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Fiscal Costs, Project Development FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017
GRAND 
TOTAL


Salaries and Wages $397,488 $1,358,310 $1,380,084 $1,236,108 $1,236,108 $1,236,108 $6,844,206 
Employee Benefits 100,651 357,202 357,202 350,516 350,516 350,516 1,866,604 
Personal Service Contracts 100,000 1,599,750 1,442,250 1,363,500 1,363,500 1,453,500 7,322,500 
Communications 26,000 26,000 26,000 26,000 26,000 26,000 156,000 
Hardware Rent/Lease 0 0 0 0 0 0 0 
Hardware Maintenance 0 0 0 0 0 0 0 
Software Rent/Lease 0 0 0 0 0 0 0 
Software Maintenance and Upgrade 0 0 0 0 0 0 0 
Data Processing (DP) Goods/Services 0 0 0 0 0 0 0 
Goods/Services Not Listed 42,525 126,525 55,600 49,375 51,225 52,475 377,725 
Travel 7,525 15,050 15,050 37,625 37,625 37,625 150,498 
Hardware Purchase Capitalized 0 221,023 229,581 106,868 0 0 557,471 
Software Purchase Capitalized 0 0 172,300 861,500 1,033,800 1,378,400 3,446,000 
Hardware Purchase – Non-Cap. 0 0 0 0 0 0 0 
Software Purchase – Non-Cap. 0 0 0 0 0 0 0 
Hardware Lease/Purchase 0 0 0 0 0 0 0 
Software Lease/Purchase 0 0 0 0 0 0 0 
Other (specify) 0 0 0 0 0 0 0 
TOTAL DEVELOPMENT $674,189 $3,703,860 $3,678,067 $4,031,491 $4,098,774 $4,534,624 $20,721,004 
Stakeholder Impact 0 53,849 340,443 500,267 763,752 331,239 1,989,551 
TOTAL DEVELOPMENT AND IMPACT $674,189 $3,757,709 $4,018,510 $4,531,758 $4,862,526 $4,865,863 $22,710,555 


NOTE:  Slight variations in totals are due to rounding.







Cost-Benefit Analysis
Annual Program Costs – Commercial CMS
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Operations Incremental 
Costs of Project FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021


GRAND
TOTAL


Salaries and Wages $29,328 $  58,656 $  87,984 $117,312 $   735,570 $   735,570 $   735,570 $   735,570 $3,235,560 
Employee Benefits 7,354 14,708 22,063 29,417 186,268 186,268 186,268 186,268 818,614 
Personal Service Contracts 0 0 0 0 0 0 0 0 0 
Communications 0 0 0 0 0 0 0 0 0 
Hardware Rent/Lease 0 0 0 0 0 0 0 0 0 
Hardware Maintenance 0 0 0 0 0 0 0 0 0 
Software Rent/Lease 0 0 0 0 0 0 0 0 0 
Software Maintenance and 
Upgrade 0 31,960 191,760 383,520 639,200 639,200 639,200 639,200 3,164,040 
DP Goods/Services 0 0 0 0 0 0 0 0 0 
Goods/Services Not Listed 8,100 1,250 10,600 3,750 45,500 25,625 25,625 25,625 146,075 
Travel 0 0 0 0 0 0 0 0 0 
Hardware Purchase Capitalized 0 0 221,023 229,581 106,868 221,023 229,581 106,868 1,114,942 
Software Purchase Capitalized 0 0 0 0 0 0 0 0 0 
Hardware Purchase – Non-Cap. 0 0 0 0 0 0 0 0 0 
Software Purchase – Non-Cap. 0 0 0 0 0 0 0 0 0 
Hardware Lease/Purchase 0 0 0 0 0 0 0 0 0 
Software Lease/Purchase 0 0 0 0 0 0 0 0 0 
Other (specify) 0 0 0 0 0 0 0 0 0 
TOTAL OPERATIONS $44,782 $106,574 $533,430 $763,579 $1,713,406 $1,807,686 $1,816,244 $1,693,531 $8,479,232 


NOTE:  Slight variations in totals are due to rounding.







Cost-Benefit Analysis
Annual Tangible Benefits
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ID Description 


Court/ 
County Clerk 


Benefit Public Benefit 


1-A Reduce Number of Proceedings Rescheduled Due to Court 
Congestion $     89,494 $1,190,136 


1-B Reduce Number of Proceedings Rescheduled for Non-
Congestion Reasons 161,085 2,142,204 


1-C Reduce Time Spent Searching for Open Calendar Dates 366,563 0 


2-A Provide Customer Self-Service Tools for Case Data and 
Calendar Searches 112,125 1,974,375 


2-B Provide Self-Service Protection Order Kiosks 281,520 33,048 


3-A Automate Production of and Outsource Mass Mailings to 
Centralized/Regionalized Print Facilities 1,622,433 0 


3-B Automate Distribution of Judgment and Sentence Pleadings 152,409 0 


3-C Automate Generation and Distribution of Certain Orders 286,231 0 


4-A Reduce Redundant Data Entry      343,804                 0 


Annual Benefit to Court/County Clerk and Public $3,415,664 $5,339,763 


Total Annual Benefit $8,755,427 


 







Cost-Benefit Analysis
Summary Analysis
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NOTE:  Slight variations in totals are due to rounding.


FY FY FY FY FY FY FY FY FY FY Grand
2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 Total


Total Outflows 674,189$        3,757,709$     4,063,292$    4,638,333$         5,395,955$         5,629,442$       1,713,406$     1,807,686$      1,816,244$       1,693,531$     31,189,786$   


Total Inflows -$                    -$                   -$                   437,771$            2,626,628$         5,253,256$       8,755,427$     8,755,427$      8,755,427$       8,755,427$     43,339,364$   


Net Cash Flow (674,189)$       (3,757,709)$   (4,063,292)$   (4,200,561)$        (2,769,327)$        (376,186)$         7,042,021$     6,947,741$      6,939,183$       7,061,896$     


Incremental NPV N/A (4,177,837)$   (7,869,379)$   (11,565,508)$      (13,925,573)$      (14,236,074)$    (8,606,611)$    (3,227,344)$     1,976,183$       7,105,042$     


Cumulative Costs N/A 4,431,898$     8,495,190$    13,133,523$       18,529,478$       24,158,921$     25,872,326$   27,680,012$    29,496,256$     31,189,786$   


Cumulative Benefit N/A -$                   -$                   437,771$            3,064,399$         8,317,656$       17,073,083$   25,828,510$    34,583,937$     43,339,364$   


Cost of Non-
Capital Discounted Discounted NPV $ IRR %


3.25% 8 8 7,105,042$         11.69%


1  "Non-Discounted" represents break-even period for cumulative costs and benefits (no consideration of time value of money).  
  "Discounted" considers effect of time value of money through incremental NPV.  


Break-Even Period – Years 1







Summary and Recommendation


 Superior courts lack the tools they need, resulting in:


» Delayed justice.


» Increased costs to all parties.


» Limited access to justice.


 SC-CMS offers opportunities for improvement in:


» Dispute resolution.


» Caseload management. 


» Resource management.


» Record keeping and administration.


» Services to litigants, the bar, justice partners, and others.


» Lower court operating costs.
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Summary and Recommendation (continued)


 The project requires risk mitigation.


» Unify the leadership and vision of courts, clerks, and AOC 
concerning the project.


» Adapt current local practices.


» Deliver Information Networking Hub services.


» Manage the solution provider.


» Maintain funding across 3 biennia.


 SC-CMS is fundamental to:


» IT modernization.


» Optimized operations, timeliness, and services.


» Providing a new tool set for the courts.


5053.005/301131 20


Address the risks and implement SC-CMS.
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Superior Court Management 
Feasibility Study (SCMFS)
Mitigation Recommendations for 


High Risk Items


September 9, 2011
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Risk Mitigation Recommendations
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Risk Mitigation Recommendations
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Risk Mitigation Recommendations
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Risk Mitigation Recommendations
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Risk Mitigation Recommendations
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Judicial Information System Committee Meeting       September 9, 2011 


 


DECISION POINT – Superior Court Management Feasibility Study 


I. FACTS 
In 2010, the JISC authorized a feasibility study on the benefits, costs, and risks of a 
case management system for all of the superior courts in Washington.  The Superior 
Court Judges’ Association requested a case management system that enables 
judges to direct and monitor court case progress, schedule case events, enforce 
court business rules, view case plans/schedules, status progress, and case party 
information, and quickly and efficiently communicate court schedules and orders.  
The system would enable court administrators to report and view case 
plans/schedules, status, progress, and case party information, quickly and efficiently 
schedule case events, enforce court business rules, and quickly and efficiently 
communicate court schedules and orders.  The system would improve county clerk 
operations to maintain or improve current capabilities, and leverage what solution 
providers offer to better support the clerks. 


An outside firm, MTG Management Consultants, LLC, was selected to conduct the 
feasibility study.  An Executive Sponsor Committee (ESC), with appointees 
representing superior court judges, court administrators, juvenile court 
administrators, and county clerks, provided oversight and guidance to MTG 
throughout the feasibility study process.  MTG also worked with stakeholders to 
gather high-level business requirements used for the Gap Analysis.  The feasibility 
study also included a Migration Plan, an Integration Evaluation, and a Cost-Benefit 
Analysis. 


The Superior Court Management Feasibility Study analyzed four major alternatives 
for a superior court case management system: 


1. Use the Pierce County Legal Information Network Exchange (LINX) application 
statewide. 


2. Acquire a commercial application for statewide implementation focused on 
calendaring, scheduling, and case-flow management.  


3. Acquire a full-featured commercial application for statewide implementation 
providing calendaring, scheduling, case-flow management, and other record-
keeping functions. 


4. Establish configuration and data standards, create protocols for data 
transmission, and provide a master contract with solution providers from which 
local courts could select applications.  Individual courts, or groups of courts, 
would acquire, implement, operate, and maintain applications.   







    Administrative Office of the Courts 


 
The feasibility study considered costs, benefits, and risks associated with each 
alternative.  It concludes that Alternative 3, statewide implementation of a full-
featured case management system, is the most economical and lowest risk 
alternative.  The report concludes that this implementation would provide well over 
200 benefits to the courts, the court community, and AOC, and provide an estimated 
benefit of almost $8 million a year. 


II. PROPOSAL  


MTG Management Consultants, LLC, recommend that the JISC direct AOC to 
acquire and centrally host a statewide full-featured, commercial case management 
system for superior courts to provide the tools to: 


• Manage and resolve disputes prudently and efficiently. 
• Manage caseloads efficiently with available facilities, resources, and staff. 
• Enhance record-keeping and administrative resources for the county clerks. 
• Enhance services to litigants, the bar, justice partners, and others in the court 


community. 
• Lower court operating costs. 


III. OUTCOME IF NOT PASSED –  


The feasibility study notes that superior court judicial officers and administrators 
statewide lack the tools they need to manage and resolve disputes in a timely 
manner, and manage case schedules, resources, and personnel as efficiently as 
possible.  These limitations delay justice, increase costs to all parties, and limit 
access to justice.   


 








     


Judicial Information System Committee Meeting       September 9, 2011 


 


PROPOSED MOTION – Superior Court Management Feasibility Study 


I. BACKGROUND – On September 6, 2011, the JISC Chair and AOC staff met with 
JISC members and stakeholders representing the Superior Court Judges 
Association, Association of Washington Superior Court Administrators, Washington 
State Association of County Clerks, and King County.  Present at the meeting were: 
• Justice Fairhurst – Supreme Court (JISC Chair) 
• Judge Dalton – Kitsap Co.  (JISC) 
• Judge Wynne – Snohomish Co. (JISC) 
• Judge Trickey – King Co. 
• Judge Inveen – King Co. (President of SCJA) 
• Judge McDermott – King Co. Presiding Judge 
• Frank Maiocco – Administrator Kitsap Co. (President of AWSCA) 
• N.F. Jackson – Administrator/Clerk Whatcom Co. (JISC) 
• Paul Sherfey – Administrator King Co. 
• Barb Miner – County Clerk King Co. (JISC) 
• Betty Gould – County Clerk Thurston Co. (President of WSACC) 
• Kevin Stock – County Clerk Pierce Co. 
• Lea Ennis – King County IT Director  
• Vonnie Diseth – AOC CIO 
• Jeff Hall – AOC State Court Administrator 
• Heather Morford – AOC Business Liaison for Superior Courts 
• Kate Kruller – AOC Project Manager SCMFS 
• Joe Wheeler – MTG Consultants 


II. The stakeholder group agreed to the following vision and next steps.  


MOTION:  
• I move that JISC direct AOC to develop an RFP that would implement the 


recommendation of MTG Management Consultants, in the Superior Court Case 
Management Feasibility Study Report, Version 1.3, that AOC acquire, implement, 
and centrally host a statewide, full-featured, commercial case management system 
for superior courts, subject to the following conditions:  







     


• A new RFP Steering Committee needs to be formed, with a new charter and 
structure.  


• There will be formal motions for all decisions and detailed minutes of all meetings 
held. 


• The committee will be composed as follows: 
o 3 Clerks 
o 3 Judges/Court Administrators (1 from King County, at least 1 judge and 1 


administrator) 
o 2 AOC representatives with limited voting ability (State Court Administrator 


and CIO. No vote on final recommendation. 
• There will be a majority Vote (of four) for all decisions. 
• The JISC cannot override a “no” vote or a “none of the above” vote from the RFP 


Steering Committee.  
• The JISC can only support or reject a recommendation from the Steering 


Committee.  It cannot adopt a substitute.  
• A “none of the above” recommendation from the steering committee on the 


COTS alternative will result in review of the other feasibility study alternatives 
without going back through the IT Governance process.  


• To meet the requirements of the legislative proviso, the presidents of the 
Superior Court Judges Association, Association of Washington Superior Court 
Administrators and the Washington State Association of County Clerks will 
affirmatively confirm that it meets the needs of their members in the 39 counties 
before the RFP is issued.  


• The intention of the project is that this new CMS will eventually replace SCOMIS 
in the JIS Portfolio.  


• There will be two stoplights in the process to re-evaluate before moving forward: 
1. After the RFP Development (Yes/No) (prior to release of the RFP).  A “no” 


is an acceptable decision and would also be considered a success. 
2. Prior to contract award, if the RFP is issued.  A “non-contract award” is an 


acceptable decision to not go forward.  
• There must be recognition that the Data Exchange/Information Networking Hub 


(INH) must be completed regardless of this project.  But, it is not a deliverable of 
this project.  


• There is agreement among the above-named associations that there should be 
no net increase in the County Clerks’ labor with a new system.  Meeting the 
County Clerks’ needs will be based on results (what needs to be done), not 
process (the manner in which it is done).  


• 95% of King County’s functional requirements must be met.  
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Current Data Transfer with Seattle Municipal Court 
 
             
   
 
 
 
 
 
 


Proposed  Expanded Data Transfer with Seattle Municipal Court (ITG 
Request #27) 


The request has two distinct parts: 
1. Expanded data transfer 
2. Enhanced integration with MCIS and JABS 


 
             
  
 
 
 
 
 
 
 
 
The intention is for the Spokane Municipal Court to use the same data transfer that gets 
developed for the Seattle Municipal ITG Request #27.  It would become a generic data 
transfer that any local court could use.   
 


Current Estimate and Status: 
Hours:   1,400  
Time:     6-12 months 
Cost:     $100,000 
Resources: ISD internal programming staff 
Schedule:  TBD.  Not yet scheduled due to resource availability conflicts. 
JISC Priority: 5 
 
 


  


Seattle 
Municipal 
Court Data 


JIS Inactive 
File for Closed 


Cases 


Nightly batch FTP of a limited 
set of data 


Only Seattle’s “Closed 
Cases” are viewable in 
JIS to other 
jurisdictions throughout 
the state. 


Seattle 
Municipal 
Court Data 


Nightly batch FTP of an 
“expanded subset” of data 


JIS Active File 
for Open 
Cases 


Seattle’s “Open Cases” 
would now be viewable 
in JIS to other 
jurisdictions throughout 
the state. 


Data gets edited by AOC processes.  


Data gets edited by AOC processes.  
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Options for Spokane Municipal Court 
 
Option 1:  Use the Existing Seattle Municipal Court File Transfer Process 


 Proceed with implementing JustWare. 


 Use the current nightly FTP data transfer (as is) with only a limited subset 
of data that goes into the Inactive File for closed cases. 


 


Pros Cons 


Spokane County Municipal Court can 
proceed with implementing their CMS 
as planned. 


Exacerbates a known problem that 
currently exists and replicates an 
undesirable practice. 


Spokane County Municipal Court 
would not have to do duplicate data 
entry to use the existing FTP data 
transfer. 


AOC resources would need to be 
reprioritized to accommodate this 
request. 


 Would require work for ISD to modify 
the existing process to accept data 
from Spokane.  This would require 
special processing and coding to 
establish a secondary court ID for 
Spokane in JIS to distinguish between 
the filings that reside in JIS and those 
that reside in JustWare. 


 ITG Request #27 would have to be 
deferred as Spokane’s request would 
take priority and requires the same 
resources. 


 Only Spokane’s closed/inactive cases 
would be accessible to other courts 
throughout the state.  This could pose 
a risk to public safety. 


 Real time data would not be available. 


 Further restricts the availability of 
statewide data for research and 
reporting. 


 
 


  







Spokane Municipal Court 
OPTIONS 
June 24, 2011 
 
 


Page 3 
 


Option 2:  Enter Data into both JIS and JustWare 


 Proceed with implementing JustWare. 


 Commit to continuing to enter the full set of required data separately into 
JIS (which may grow and change over time) until the generic expanded 
data transfer (ITG #27) is available for use.     


 


Pros Cons 


Spokane County Municipal Court can 
proceed with implementing their CMS 
as planned. 


Requires duplicate data entry for 
Spokane. 


No additional impact or work for AOC 
staff. 


It may be as long as two years before 
the expanded data transfer (ITG #27) 
is available for use. 


Spokane’s open/active cases would 
still be accessible to other courts 
throughout the state. 


 


 
 


Option 3: Defer Implementation of JustWare 


 Defer the implementation of JustWare until after the completion of ITG 
Request  #27. 


 


Pros Cons 


No additional impact or work for AOC 
staff. 


Requires Spokane to wait until other 
JISC priorities are completed. 


ITG Request #27 can be scheduled 
and proceed as planned. 


It may be as long as two years before 
the expanded data transfer (ITG #27) 
is available for use. 


 
 
 


AOC Recommendation:   
 Either Options 2 or 3, not Option 1.  Choosing Option 1 would delay ITG 


Request #27 and is a bad practice relative to the reporting of statewide 
data.  
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Questions and Answers from the JISC 
meeting on June 24thand the August 24th, 
25th, and 30th, 2011 Open Briefings on the 
Completed Superior Court Case 
Management Feasibility Study Report  
 
 
The briefings were open for anyone to attend either in person or via teleconference.  
 
At the briefings questions were asked by members of the court community including 
associations, JISC members, court staff, county executives, justice partners and the 
general public.  
 
Answers at the briefing were provided by the consultant for the project Joe Wheeler of 
MTG, the AOC project manager Kate Kruller, AOC State Court Administrator Jeff Hall 
and AOC CIO Vonnie Diseth.  
 
The answers below reflect statements made at the briefings. Minor clarifications have 
been added in parenthesis where necessary.  
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General Questions 
Q: What is in the Final Feasibility Report?  
A: The final feasibility study report delivers a comprehensive, formal written report to 
determine the feasibility of a project to implement a system or service which provides 
the managing for calendaring and for case flow management functions, along with 
participant/party information tracking, case records and relevant disposition services 
business functions of the Superior Courts. The Feasibility Report will contain required 
elements as detailed in the Feasibility Study Guidelines for Information Technology 
Investments ISB Policy No. 202-G1. The Feasibility Report includes: 
 


• Purpose statement and executive summary 
• Project background, business case, and objectives 
• Organization of the document 
• Assessment approach 
• Customers, stakeholders and organizational entities impacted by the project 
• Best-few product analysis and alternatives considered 
• Business and technical requirements documentation 
• Gap Analysis 
• Migration Strategy 
• Integration Evaluation 
• Summation of assessment 
• Best-few alternatives modules, with pricing, beyond calendaring and for case 


flow management functions, along with participant/party information tracking, 
case records and relevant disposition services business functions of the Superior 
Courts.  


• Relationship to the agency’s business and IT strategic plans and IT portfolio 
• Relationship to and impacts on the agency and state technology infrastructure 
• Quality assurance plan 
• Estimated timeline and work plan 
• Cost/benefit analysis, including any assumptions used in the analysis 
• Risk assessment and mitigation strategy 
• Summary statement assessing the feasibility of implementing the selected 


alternative within the business environments of AOC and the Superior Courts.  
 


Q: What is the role of independent Quality Assurance (QA)?  
A: They identify risks in the project and recommend mitigation strategies for those risks.  
Having QA doesn’t ensure success. But, if they see red flags, they raise the issues to 
executive and oversight groups to help prevent the project or its participants from going 
down a path of failure..  QA has a fiduciary responsibility to independently report to the 
CIO, State Court Administrator, and the JISC on the status of the project.  Although we 
are a separate branch of government and are not required to comply with Executive 
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Branch rules, IT projects with an ISB Risk/Severity Assessment of Level 3 (the CMS 
project is a level 3 project), are required to have independent quality assurance 
monitoring the progress of the project.    
 


Q: When will we know if a product meets all our needs?  
A: In the acquisition phase there is an opportunity to see how vendors perform certain 
processes so all the stakeholders can have confidence that the product will meet their 
needs.  The project team will setup test cases, using information directly from 
stakeholders and then make the vendor prove that they can do it.   
 
Q: Is the 5 year timeframe for implementation begin  from today or from the date 
of completing the RFP process? 
A:  The timeline begins from the date of completing the RFP process.  The 5 year 
project estimate is the time it would take to complete the statewide rollout of all court 
implementations through the last court.  
 
Q: What is the likelihood of getting a system in 5 years? 
A: You have 5 major risks that have been identified that need to be solved. If you don’t 
solve them you won’t get there in 5 years.  
 
Q: If the INH isn’t done, then we can’t meet the 5 years right? 
A: There is a failsafe in case the INH isn’t done.  The vendors have their own 
architecture to allow for integration. It is not an  absolute.  But,  it could provide the 
structure needed to share statewide and local data.  


Q: Could you use a new CMS and put it on top of SCOMIS?  
A: If CMS provides all the data for SCOMIS, then it is not cost effective to maintain 
SCOMIS. (Clarification: It is not financially efficient to maintain two different systems 
performing essentially the same function.) 
 
Q: Let’s say all associations agree that a full featured CMS centrally hosted works 
best state wide, but we know that Pierce Co. won’t go onto it and we do an RFP 
and vendors come back and they don’t meet the needs of the clerks. What then? 
Do we still move forward and let them stay with SCOMIS? 
A:  No.  If that happens then this was not a successful acquisition and we stop.   
 
Q.  Could you then say, let’s keep SCOMIS and buy a new CMS and make it 
available to those who want to use it and let individual clerks choose to use it?  
A:  Not really.  SCOMIS is our world for clerks and we are back to square one. We 
would have to re-evaluate the whole thing again if it doesn’t meet the needs of all of the 
stakeholders.  
 
Q: When you are talking about document management are you talking about 
images? 
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A: Yes, images of documents. In terms of the scope of the project, Appendix A, page 1 
shows that document management was not included in  this project as it is currently 
scoped.  
 
Q: At this time, there is nothing specific that would prevent AOC from building 
the INH? 
A: Yes, that is correct. (Clarification; AOC work is dependent on funding levels, JISC 
Prioritization, etc.) 
 
Q: On Page 5 of the briefing presentation it says that tasks and task management 
might change. What does that mean? 
A: There are tasks that clerks, judges and/or administrators might do today. But with a 
new system, they might not do those same tasks in the same manner or it may be 
delegated in another way based on the new technologies.  
 
Q: When do we get in line? Will data exchanges for local courts be available for 
the new CMS system will be in place or is it parallel tracks? 
A: It’s more parallel. With INH, the services we develop first will support the new CMS 
project and we will need to decide which priority the services arrive in.  
 
Q: Would it make sense to mitigate the risks and complete the INH before going 
forward with an RFP? 
A: We can build the RFP while we’re mitigating the risks on INH.  Waiting would be 
something similar to what California did and they ended up having to do a lot of re-work. 
Having a CMS implementation underway to see how it works relative to the data 
repository provides more certainty because it aides in the designing of the INH.  
 
The INH stands on its own, separate from the CMS project.  It’s moving forward as a 
separate AOC initiative as part of the transformation effort. It has its own project 
manager, own team and we recognize how important it is. We have pieces of the INH 
already in place with BizTalk and we’re building upon it. 
 
Q: Did you look at the ability of AOC to pull off all these other projects it has 
underway in addition to building the INH? 
A: Yes. We looked at it and it falls back to the risks identified. If you can tackle risk #1 
and #2, your costs (could) go down substantially (like 25%). (Clarification: This is a high 
level order of magnitude estimate and difficult to validate.) 
 
Q: On slides 16,18,19 of the briefing presentation regarding SCOMIS replacement, 
it seems like SCOMIS could stay and we could implement a new system and the 
clerks could stay on SCOMIS. Is this true? 
A: Yes. There will be some courts on SCOMIS and some courts on new system as we 
roll out. JISC will have a decision to make at some point relative to SCOMIS.  A local 
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court will use data exchanges to publish to the INH and that will share data between 
SCOMIS and the new system.  
(Clarification:  WITHIN A COURT, AOC believes it would be very difficult to uncouple 
the COTS CMS from their integrated Recordkeeping  and substitute in SCOMIS. 
 
A single court could have either #1) their own system (COTS or something they build) 
OR #2) the new AOC provided CMS OR #3) stay on SCOMIS (as long as it remains 
available). Once SCOMIS is retired, a court must choose #1 or #2.  It is very difficult to 
mix and match the above three options within a single court due to the integrated nature 
of COTS packages. 
 
Q: If we go down this path and acquire a new central CMS, would SCOMIS be 
retired and what is the implication to local courts? 
A: The feasibility study considers all of the alternatives.  But the JISC needs to make an 
important decision on what and when to retire applications from the portfolio.  The 
implication is that eventually SCOMIS would be retired.  But, when that would happen is 
not known.  
 
Q: What is the priority of replacing SCOMIS verses giving courts their features 
they’ve asked for? 
A: That is for the JISC to decide.  
 
Q: Could Clerks choose one product and the courts choose another product? 
A: It’s technically possible but definitely not recommended. That would result in not 
being able to optimize use of the products and wouldn’t be a good investment.  
 
(Clarification:  Again, it is important to distinguish if this is within a single court, or not.  . 
An “a la carte” selection of COTS functions within the same system and within a court  
may present overwhelming technical difficulties.) 


Q: Was King County’s CMS looked at as an option?  
A:  No.  The project team met with King County and listened to their concerns and 
needs for a new CMS.  It was not offered as a possibility or considered as an alternative 
to be analyzed in the scope approved by the JISC. 
 
Q: What if King County goes their own way?  Could we still do a centrally hosted 
system? 
A: Yes. If JISC votes to say that they want to implement a central system the courts will 
still have options to go their own way.  
 
Q: If everyone is saying that it must meet our needs 100% where is the line drawn 
on needs and wants and who draws that line? 
A: The JISC will need to make that decision. 
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Q: Let’s say the Information Networking HUB (INH) can’t get off the ground. Are 
we dead in the water? 
A: No. There are options through the vendor community that offer facilities for 
integration. We factored those  fees in the cost estimate as a backup or failsafe. There 
are capabilities to operate courts, interface with document management systems, state 
patrol etc. The vendors in this space have these interfaces. MTG has a high degree of 
confidence that this would work out fine if the INH was not in place in time. 
 


Q: If we decide to move forward, do we expect to see any enhancements for 
COTS or JIS during the six year rollout or is saying “yes” freezing everything we 
are doing?  
A: That depends upon the willingness to adapt. There will be a user group of 
stakeholders and as court ideas and concerns come up, courts could see modifications 
to the new CMS along the way.  At some point JISC may want to freeze configurations 
as we add new courts.  
 
Indiana as an example has opted to take advantage of other modules that they didn’t 
start with. As the JISC looks towards changes in the system, it will find that many can 
be rolled out with a release plan. If it’s something Washington Superior Courts need 
sooner Washington can pay for it to be developed sooner. Vendors don’t like to do “one 
offs” but they want their customers to be able to use the product. Washington will have 
negotiating power because it is a large state implementation.  
 
Q: Would an off the shelf system (COTS) be able to be an integrated justice 
system like LINX is? 
A: Commercial vendors provide interfaces that can publish out events and capture 
events coming in from an external source. Yes, the vendors in this space speak of 
never keying in the same data twice so they interact with other systems.  
 
Q: How did you compare a known product to Washington State (LINX) with an 
unknown product (COTS)? 
A: In the Gap Analysis we looked at capabilities both in the functional and technical 
areas with both Pierce County and with vendors going through each one. One of the 
issues with LINX is that it’s not documented while the vendors all have a lot of 
documentation.  We sent out a Request for Information (RFI) with the exact same 
questions to both the LINX team and to the vendors. We gave LINX the benefit of the 
doubt that they were ready with the “new improved LINX” to compare it to the vendors.  
 
Q: For alternative 4, it says it would need to be a commercial system, but what 
about the systems that individual counties have already built? Why weren’t those 
looked at? 
A: Because the JISC decided that they only wanted to look at commercial systems and 
LINX.  
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Q: In Alternative 3, does that mean that the technology is hosted centrally and the 
index is central and documents are local? 
A: The index would be central with the INH and document management as proposed 
would be local. The new CMS doesn’t provide in the scope of the project to include 
Electronic Document Management System (EDMS), although all of the vendors provide 
this functionality. The assumption is that the new CMS would interface with existing 
local EDMS.  


Costs and Benefits Questions 
 
Q: What are the costs to local courts?  
A: Local court project costs are identified in Appendix E, page E-7, beginning at Line 17 
which outlines the stakeholder costs for the commercial CMS alternative. Worksheet E-
18 (page E-26) provides detail on what makes up the stakeholder costs and identifies 
local court community impacts. This was in part derived from the experience of other 
states and how local courts might be impacted.  Worksheet E-18 (page E-26) shows the 
estimated hour impact.  Worksheet E-18 (page E-25) shows costs in dollars.   
 


Q: Are the annualized tangible benefits you’ve identified system wide?  
A: Yes. All costs include SCOMIS (as it exists today) and staff. No retirement of 
applications in included in cost baseline. We took a conservative approach and did not 
take advantage of benefits we could realize if we retired SCOMIS. 
 
Q: Is the rate of return based on an annual basis or across many years?  
A: It considers cash flows across all 10 years. 
 
Q: How does the projected ongoing annual costs compare to the current costs? 
A: We don’t have that data. We can’t specifically at this point in time identify what each 
specific application in the portfolio costs. 
 
Q: How do you identify what ongoing maintenance costs for an application are 
going to be? 
A: We don’t currently have those capabilities at AOC to break out individual 
applications. We are working on it as part of the transformation efforts but it’s not 
mature yet.  
 
Q: Is there a projected timeline when the costs are going to be available from 
AOC for each of the applications in the portfolio? 
A: We are currently working very hard on the portfolio and are underway with 
implementing a new tool to manage the portfolio that will allow us to generate reports 
and costs. 
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Q: For the numbers on the benefits where do they come from? Is it happenstance 
that they are all the same across all the alternatives? 
A: They are all the same as they are geared to deliver the same benefits over a period 
of time. The benefits are assumed to be accrued after a year.   
 
Q: Under costs on the program costs and project costs is the hardware specific 
to the project? What kind of hardware are we talking about? 
A: Yes, it’s specific to the project and its servers either centrally hosted or locally hosted 
and printing facilities.  


Q: Did you look at just the annual benefits for only courts that don’t have CMS 
systems?  
A: The report looks at benefits for all the courts including courts that currently have 
existing CMS applications.  Look at Appendix H to see the calculations for these 
benefits.  
 
Q: Is it a policy decision for JISC to determine who would pay the licensing fees – 
whether it’s local or AOC? 
A: For centrally hosted COTS or LINX the JISC would pay.  But, for locally hosted or 
local costs the JISC would need to decide.  
 
Q: Looking at annual costs going forward, after implementation is there a 
comparison between LINX and the COTS alternatives? 
A: Yes, page 5 of Appendix E, F, and G for each alternative in the feasibility study 
shows this comparison and breakdown. 
 
Q: Does the cost benefit include costs to the local courts? 
A: It does in the implementation efforts and planning for local hosting costs.  The 
Executive Steering Committee struggled with how to characterize local costs. We don’t 
know if some of the costs would be paid out of JISC fees and that is a policy decision 
for the JISC that would have to be decided upon. We decided to capture the costs in the 
report and recognize that it is a policy decision.  
 
Q: If you’re a small county and you participate in a consortium (assuming 
Alternative 4), who pays for the staff and facilities?  
A: Those costs are identified in the alternative but the decision of who bears those costs 
is not identified because that is a policy decision.  
 
Q: Do we have costs for the gaps and fixes for those gaps between the 
alternatives? 
A: Yes, it’s included in Deliverable 5 
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Q: The report uses statewide continuances as a basis for ROI. If the CMS is 
optional, then is there a reduction in benefits if King and Pierce Counties don’t 
participate?  
A: If King and Pierce County Superior courts do not participate, it is anticipated that 
there will be both fewer benefits and fewer costs.   
 


Q: Is there a comparison between LINX costs and Full Featured CMS?  
A: Yes. These costs are included in the Appendices.  Appendix E is cost for CMS, 
Appendix F is cost for LINX.  
 


Q: Are the costs going to show that LINX is a better option?  
A: No. Based on data provided by the Pierce County CIO, the costs for LINX were 
greater than for a full-featured CMS. These costs are based on the low range cost 
estimates provided by the Pierce County CIO.   


Q: Getting LINX off the ground, would be more expensive than buying Off the 
Shelf?   
A: Yes.  LINX as it is today is not viable as a statewide application serving multiple 
courts.  The LINX alternative does not employ LINX as it exists today.  Most people 
don’t understand the technical architecture of LINX as it is today as compared to how it 
must be redesigned and rebuilt to be a viable option to be implemented outside of 
Pierce County.  The alternative employs a “new” LINX.  That involves re-engineering 
LINX into a new platform, re-engineering rules engines and establishing contracts and 
agreements to enable multiple courts to use the application, conducting fit assessments, 
and establishing a governing process.  The new re-platformed LINX is what we looked 
at as an alternative.   
 
While some people tend to  think of LINX being “free” because it would be open-source, 
the LINX alternative really involves a transfer of money to pay for replatforming the 
application and performing the activities described above. While there is no licensing 
cost for LINX, there are costs with re-engineering and setting up governance, support, 
and maintenance.  
 
In addition, the AOC may be drawn into being responsible for some aspects of 
maintenance.  The question becomes, ”Is AOC a programming shop or an integration 
shop?” The JISC directive has been clearly to move AOC away from being a 
programming shop.  
 


Q: How do we keep costs low?  
A: The better the courts are at managing risks, the lower the costs will be.   
 
Q: Would licensing costs for exchanging data in local system like Laserfiche be 
born locally?  
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A: We will provide the handshake for exchanging data locally. But locally each court will 
have to do some things are their ends depending upon the systems that they have in 
place. The local courts may want to adjust and use locally systems that are not centrally 
provided and those costs may be local costs. The JISC has not discussed or made a 
decision on this yet.  
 
Q: Is the cost of replacing SCOMIS in the study? 
A: Yes. The vendor applications grew up as record keeping systems and evolved into 
full featured case management systems. While we included the cost of replacing 
SCOMIS in the study, we did not include the savings of retiring SCOMIS.  


Implementation and Migration Questions 
Q: Is migrating to the new application required?  
A:  No.  It is optional.  However, the recommended alternative assumes that all courts 
employ SC-CMS.  The commercial products that would likely be acquired provide the 
functions that are performed by SCOMIS.  The complete rollout of SC-CMS would very 
likely lead to the retirement of SCOMIS to support court operations.  SCOMIS 
retirement leads the courts to 1 of 2 options:  use the new SC-CMS; or use their own 
system along with data exchange facilities to reports information to the statewide court 
data repository and justice partners.   
 


Q: Looking at the proposed organizational structure and workgroups, where 
would stand alone deputy clerks who work with juveniles be involved and/or 
impacted?  
A: Depending upon the interest and personnel availability courts could have more or 
less people involved in the Court User Work Group that is described on page 67.  
 


Q: How much would we have to redesign local business practices?  
A: Most Washington courts are using common applications now (legacy systems). In 
contrast Indiana courts have not historically used common applications or terminology 
statewide.  They had to make more changes. They had to do things like name docket 
codes.  We have a lot of commonality already amongst our courts. There are some 
things that we will have to change.  But, we are miles ahead of where Indiana started 
their efforts.   
 
However, using Indiana as an example, 85% of the changes to business practices that 
Indiana made were changes that they decided to do, not because they were required by 
the system.  
 
Some changes could be as a result of the changing roles for recording information in 
SC-CMS.  With a new system the responsibilities may be shared differently than they 
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are now - broken up more than it is now, offering more savings or new services to 
litigants.  Pierce County experienced these types of changes with LINX and they 
included deputizing court personnel to enter data normally entered by clerks.   
 
Q: What is the time frame for change management and processes at the courts? 
A: The planning efforts at the local level can range as much as two years. Counties 
have budget cycles and many things to consider at the individual county levels.  
 
Q: It is suggested that we have configurations for 3 courts, is that based on size 
(small, medium, large)? 
A: The suggestion is that we have configurations based on size for implementations. 
Washington may choose another set of configurations but we budgeted it this way to 
provide for a starting point.  For small courts to help address the support and provide a 
baseline configuration to start with. It’s anticipated that larger courts may have a 
different configuration due to their complexity and volume.  
 


Sharing Data and Data Exchange Questions 
Q: Referencing I-14, it says Information Networking Hub (INH) is essential. Where 
in the timeline must this be put into place?  
A: Operationally, the INH capabilities will need to be fully functional by the time the first 
pilot court is ready to stand up which according to the sample timeline that could be 
within 24 months.  
 
Q: A lot of local jurisdictions want to share data across criminal justice partners. 
How well do these systems talk to each other? 
A: The nature of exchanges through applications is by shared data structures. Often 
these other modules use separate data structures and they are able to interact with 
each other. An example is between Tyler and New Dawn. They interact between event 
based user interactions. Any event that occurs can report out using XML. It is easier to 
do with the major vendors so it depends upon the applications being used.  
 
Q: Can we continue to use our systems and integrate with SCOMIS until the new 
system is up? 
A: Yes.  
 
Q: If we liked our own system better than the new CMS, could we stay with our 
existing system and share data with the new CMS? 
A: Technically yes you could. However it would not be advisable because you would 
lose a lot of efficiencies and opportunities for optimization.  
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Q: Will we be able to do data exchanges between all of the systems; SCOMIS, 
DISCIS, JIS etc. and be able to push data into the state system and be able to pull 
data out? 
A: That is the long-term strategic vision of our data exchange strategy. That data 
exchanges will be enabled across all of our courts and applications as needed. The 
current immediate focus is on docketing services, but it is anticipated that the additional 
services are needed.   
 
Q: Who makes the decision as to whether we can use our own systems and 
integrate with the new CMS to share data? 
A: It will be up to the individual courts to make that decision and we will have data 
exchanges setup (like for Pierce Co.) to do that. Whether it’s for large chunks of data or 
for small bits, we will have data exchanges setup with the INH and it’s up to courts to 
chose and they should also anticipate that there might be specific individual needs of 
local courts that are out of scope of the large project.   


Q: At what point do we look at local jurisdiction integration, like imaging 
applications?  
A: The Integration Evaluation covers this and other aspects of local jurisdiction 
integration. 
 


Q: Will the new CMS share document images across counties?  
A: That is a separate request moving through the IT Governance process (request 
#003) and is outside the scope of the CMS project. 


Q: Looking at Alternatives 3 or 4, if we have a document management system all 
ready in place, can we keep that existing document management system and use 
data exchange?  
A: Yes, we anticipate providing open API’s and integration opportunities where we 
specifically factored in document managing systems to that.  


Q: Is the required Data Exchange separate from what we are working on now with 
the Superior Court Data Exchange?  
A:   Yes, it is separate, but related.  The current Superior Court Data Exchange 
(SCDX) project is the stepping stone for the Information Networking Hub (INH). The INH 
is part of the Enterprise Architecture strategy at AOC and AOC is building INH 
regardless of the CMS project. The two efforts (SCDX and INH) are related.  CMS will 
take advantage of the work that is currently being done by the Superior Court Data 
Exchange project.  They are however, two separate projects.   
 
What is ultimately needed for the CMS project may prove to be around 100 services, 
depending on design decisions made in the configuration phase.  The Superior Court 
Data Exchange project is chartered to provide 58 services.  
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Q: Some of the larger counties may not choose to use the new application, but we 
need their data. How will this be accommodated?  
A: In the Integration Evaluation deliverable document, these scenarios are 
contemplated.  It discusses data structures and exchanges that will be required. The 
data structures underneath SCOMIS would continue to survive for historical information. 
The counties that don’t use the new CMS would have to deliver their data to AOC.  
 


Q: Are the costs included for creating the Information Networking Hub (INH) and 
if not, where is the money coming from?  
A: No, they are not included in the SC-CMS project cost estimate. AOC is already 
working on developing the INH as part of the Transformation & Modernization efforts 
and it has its own separate funding.  
 


Q: If the CMS will require more data exchange services than we currently have 
planned for with the Superior Court Data Exchange project, where are the costs 
accounted for to develop these additional services for CMS?  
A: Costs for the current Superior Court Data Exchange project are high because they 
have to connect to SCOMIS and that’s very costly because of the older technology.  We 
anticipate, all future services for the CMS will cost less and have been accounted for in 
the INH budget as part of the Transformation & Modernization efforts.  


Risk and Mitigation Questions 
 


Q: Is there a section in the report that addresses the risks?  
A: Yes.  Section XII identifies the major risks of this alternative.  These risks and their 
mitigation strategies for these risks are discussed in more detail in the Migration 
Strategy report.  
 
Q: When you looked at risk and time frames did you take into consideration any 
other states and what they had to consider with their architecture and data 
exchanges?  
A: Maryland and Oklahoma had similar architectures and we banked on longer 
timeframes to be conservative. We based on performance we could see from vendors 
around the country and that was factored into the estimates.   


Q: Regarding risks and shared visions. Is this something that should be at the 
front-end of the project or we should develop as we go along?  
A: You should have a shared vision, agreement, and commitment between the county 
clerks, judges and administrators at the start of this project.  Otherwise, you increase 
the risk of failure.  
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Q: How can we do a better job at mitigating the risks this time around?   
A: At this point, one of the most significant risks for this project  is due to the lack of a 
commonly held vision of what should be done.  You need to get an agreement on the 
vision for SC-CMS moving forward. When people ask (as was recently the case). What 
happens if the clerks say “Stop, don’t go forward”?  This is a red flag showing that you 
don’t have agreement of vision. MTG’s job in creating the feasibility report is to put data 
and information about the viable alternatives on the table. It is not MTG’s job to 
convince everyone to adopt SC-CMS.  It’s up to the county clerks, judges, 
administrators and other staff to decide to use the information in the feasibility study and 
to come to an agreement on vision of how to move forward.   
 
This will be difficult.  This is due in part to the fact that this project will change 
processes, roles, responsibilities, work load, and allocation of benefits.  Local 
communities will look at this project and see a great deal of uncertainty and unpleasant 
change.  The experience of other states suggests that it is important to be frank about 
the disagreements, the shortfalls, and the strengths of this project.  Each court should 
come to an agreement amongst the diverse members of its community.   
 
It is important to understand that Indiana has a similar structure to Washington State 
and they are successfully deploying a commercially provided CMS application. For 
Indiana, it didn’t happen overnight.  It took blood, sweat and tears. Most of all it took 
strong leadership and unity at their AOC and in their courts and they had to come 
together with champions who were willing to make changes and make it work.  It’s 
encouraging that Indiana was able to overcome risks similar to those that Washington 
has.  
 
Under the Legislative Budget Proviso, we need to assure the legislature that all the 
courts are on board. We have to address the significant concerns of the County Clerks. 
They have one vote on JISC.  What if everyone else agrees and they don’t?  We need 
to address this as part of the process and plan for it. AOC wants to be the preferred 
technology provider and does not want to force courts into a system they do not want.  
 


Q: In Appendix I – it states that substantial customization of configurations is 
high risk. Is this built-in configuration or after it’s installed configuring?  
A: MTG recommends against substantial customization of the application. Configure, 
don’t customize.  The risk referred to in Appendix I is that the courts will want to 
customize the product as has be done on other development projects.  This 
substantially increases the risk.  JISC is seeking to employ an off-the-shelf product. If 
the core product is customized, then it is no longer an off-the-shelf product.  As a result, 
the superior courts would not be able  to easily install free upgrades to the application.  
 
Modern applications enable clients to avoid customization, providing more facilities for 
configuration.  If the client is disciplined, they should not have to customize the 
application.  
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Q: There are great benefits to information sharing for public safety like protection 
orders. Is it technically possible to get all the information we need through data 
sharing in this new CMS?  
A: It can be done.  However, it depends upon the capabilities of the Information 
Networking Hub (INH) and manner in which the application is configured.   
 


Q: In reference to the risk identified of developing the Information Networking 
Hub (INH), how do we minimize risk on this and the data exchanges and how do 
these come together on the schedule? 
A: The project manager is in the planning stages and working on a pilot for the next 3 
months to validate the technologies and strategies to make sure it’s going to work.  We 
have weekly updates on issues and schedules internally. The Superior Court Data 
Exchange project work is integral and foundational for INH. We will use that 
infrastructure as a basis for the INH piece. Right now for the INH piece, there is 
estimated to be approximately 100 services that will be needed. The Superior Court 
Data Exchange project working with Pierce County will deliver 58 of those services. 


County Specific Questions 
	Q: When will you know that the vendors can meet 100% of King Counties needs? 
A: We just received the first set of requirements from King County and all of King 
Counties requirements have not been received so we cannot say with 100% certainty 
until we receive and review all of King Counties requirements. However, MTG has a 
high degree of confidence that the vendors can meet these needs.  
 
Q: King County doesn’t have the money to pursue local options.  If there is a 
decision to move forward with a new CMS system and King County’s expectation 
is that the new system will meet 100% of our needs which includes integration as 
we have it setup. On slide 19 of the briefing presentation it says that in the future 
we couldn’t integrate, is that true? 
A: JISC will provide the INH but it’s up to the local courts to determine what they need 
to do for integration.  If your needs are to reproduce exactly your application step for 
step, the new CMS won’t do it.  It will meet your needs, but the steps may be different. 
We’re still in the process of setting up the RFP process, selection teams and who will be 
making decisions on how it will meet everyone’s needs.    
  
 
 
 
 
 





		Q: What is in the Final Feasibility Report? 

		Q: What is the role of independent Quality Assurance (QA)? 

		Q: When will we know if a product meets all our needs? 

		Q: Could you use a new CMS and put it on top of SCOMIS? 

		Q: Was King County’s CMS looked at as an option? 

		Q: If we decide to move forward, do we expect to see any enhancements for COTS or JIS during the six year rollout or is saying “yes” freezing everything we are doing? 

		Q: Are the annualized tangible benefits you’ve identified system wide? 

		Q: Did you look at just the annual benefits for only courts that don’t have CMS systems? 

		Q: The report uses statewide continuances as a basis for ROI. If the CMS is optional, then is there a reduction in benefits if King and Pierce Counties don’t participate? 

		Q: Is there a comparison between LINX costs and Full Featured CMS? 

		Q: Are the costs going to show that LINX is a better option? 

		Q: Getting LINX off the ground, would be more expensive than buying Off the Shelf?  

		Q: How do we keep costs low? 

		Q: Is migrating to the new application required? 

		Q: Looking at the proposed organizational structure and workgroups, where would stand alone deputy clerks who work with juveniles be involved and/or impacted? 

		Q: How much would we have to redesign local business practices? 

		Q: Referencing I-14, it says Information Networking Hub (INH) is essential. Where in the timeline must this be put into place? 

		Q: At what point do we look at local jurisdiction integration, like imaging applications? 

		Q: Will the new CMS share document images across counties? 

		Q: Looking at Alternatives 3 or 4, if we have a document management system all ready in place, can we keep that existing document management system and use data exchange? 

		Q: Is the required Data Exchange separate from what we are working on now with the Superior Court Data Exchange? 

		Q: Some of the larger counties may not choose to use the new application, but we need their data. How will this be accommodated? 

		Q: Are the costs included for creating the Information Networking Hub (INH) and if not, where is the money coming from? 

		Q: If the CMS will require more data exchange services than we currently have planned for with the Superior Court Data Exchange project, where are the costs accounted for to develop these additional services for CMS? 

		Q: Is there a section in the report that addresses the risks? 

		Q: Regarding risks and shared visions. Is this something that should be at the front-end of the project or we should develop as we go along? 

		Q: How can we do a better job at mitigating the risks this time around?  

		Q: In Appendix I – it states that substantial customization of configurations is high risk. Is this built-in configuration or after it’s installed configuring? 

		Q: There are great benefits to information sharing for public safety like protection orders. Is it technically possible to get all the information we need through data sharing in this new CMS? 

		Q: In reference to the risk identified of developing the Information Networking Hub (INH), how do we minimize risk on this and the data exchanges and how do these come together on the schedule?

		 Q: When will you know that the vendors can meet 100% of King Counties needs?



