
 JUDICIAL INFORMATION SYSTEM COMMITTEE 
 

December 2, 2011 
9:00 a.m. to 3:00 p.m. 

AOC Office, SeaTac, WA 
 

Minutes 
 

Members Present: 
Mr. Larry Barker 
Ms. Linda Bell 
Chief Robert Berg 
Judge Jeanette Dalton  
Justice Mary Fairhurst, Chair 
Mr. Jeff Hall 
Judge James Heller  
Mr. William Holmes 
Mr. N. F. Jackson  
Mr. Rich Johnson 
Judge J. Robert Leach 
Mr. Steward Menefee 
Ms. Barb Miner 
Judge Steven Rosen 
Ms. Yolande Williams 
Judge Thomas J. Wynne 
 
Members Absent:  
Mr. Marc Lampson 
 
 

AOC/Temple Staff Present: 
Mr. Kevin Ammons 
Mr. Dan Belles 
Mr. Bill Burke 
Mr. Bill Cogswell 
Ms. Jennifer Creighton 
Mr. Mike Davis 
Ms. Vonnie Diseth 
Mr. Martin Kravik 
Mr. Eric Kruger 
Ms. Kate Kruller 
Ms. Vicky Marin 
Ms. Heather Morford 
Ms. Pam Payne 
Mr. Ramsey Radwan 
 
 
Guests Present: 
Ms. Betty Gould – by phone 
Ms. Marti Maxwell 
Mr. Chris Shambro 
Ms. Aimee Vance 
Mr. Shayne Boyd 
Mr. Mike Zanon 
Mr. Gary Egner 
Ms. Lea Ennis 

 

Call to Order 
 
Justice Mary Fairhurst called the meeting to order at 9:00 a.m. and introductions were made. 
 
October 7, 2011 Meeting Minutes 
 
Justice Fairhurst asked if there were any changes to the October 7th meeting minutes.  Hearing 
no changes, Justice Fairhurst deemed them approved. 
 
Budget Update 
 
Mr. Ramsey Radwan provided an update on the expenditures and obligations through October 

31, 2011.  Allocations for the following activities were changed:  $40,000 was added to item 2.4 

Implement IT Portfolio Management; $378,000 was added to item 12.1 Natural to COBOL 

Conversion; $280,000 was added to 12.2 SCOMIS DX; the entire amount allocated to item 11.1 

Change Management in Support of JIS ($320,000) was eliminated as this activity can be 

completed with in-house staff.  Funding was reallocated from item 11.1 and from one-time monies 

available as a result of pre-payments.   

Revenues are coming in a little below anticipation, but are within the $38 million currently 
projected. 
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SC-CMS Update 
 
Since the October JISC meeting, the SC-CMS Project completed and signed the project charter 
for the Request for Proposal (RFP).  The SC-CMS Project RFP Steering Committee has been 
meeting weekly to oversee all stages of the requirements gathering activity currently underway – 
as well as the RFP development, evaluation process and evaluation criteria development.   

During November, the SC-CMS Project team completed six full-day requirements sessions with 
representatives from key stakeholder groups to validate the business requirements gathered 
(including King County requirements).   To meet the requirements of a legislative proviso, the 
presidents of the Superior Court Judges Association, Association of Washington Superior Court 
Administrators and the Washington State Association of County Clerks must affirmatively confirm 
that it meets the needs of their members in thirty-nine (39) counties before the RFP is issued.  
This agreement is due December 30, 2011. 

AOC‟s SC-CMS Project Business Analyst Team provided the latest copy of the SC-CMS 
Business Requirements Document (BRD) and the Glossary of Terms Document to the three 
associations November 22, 2011.  We are reviewing the comments from the association 
presidents and expect to conclude work on this draft and deliver the document to the proviso team 
by December 8, 2011.    

Next steps for the SC-CMS Project include assisting the proviso document team in meeting the 
following deadlines: 

1. Produce a legislative proviso report draft on December 8, 2011. 
2. Confirmation letters due from the associations December 19, 2011. 
3. Draft of proviso report to JISC Members for feedback December 20-22, 2011. 
4. Final draft of the proviso report  goes to the JISC Executive Members for approval 

December 27, 2011. 
5. Final proviso report goes to the Legislature December 30, 2011. 

 
The JISC will be asked to decide on whether or not to release the RFP at the March 2nd meeting. 

IT Governance Requests/ Prioritization 
 
Mr. Kevin Ammons presented the ITG Status Report and also discussed the current status of the 
Information Services Division (ISD) resource utilization.  He informed the committee that three 
small ITG projects had been completed in the last two months.  The completed projects were two 
upgrades to the Judicial Receipting System (JRS) [ITG 50] and a small modification to the Judicial 
Information System (JIS) [ITG 72]. 

Justice Mary Fairhurst pointed out that we have been operating within our new governance 
process for all of our requests.  However, that doesn‟t include the Superior Court Data Exchange 
(SCDX) project that had already been in process prior to the implementation of the Governance 
Process.  We have always agreed that the Data Exchange project for the Superior Court is our 
highest priority, but it is not on the JISC priority list.  Before us today are requests that need to be 
approved or disapproved.  We need to identify all of our priorities and let AOC come back with a 
plan of when they might be scheduled based on resource availability.   

Ms. Vonnie Diseth agreed that the SCDX project needs to be officially on the list of JISC priorities. 
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Mr. Kevin Ammons then presented three IT Governance requests for JISC consideration:   

ITG 005 – Email/Text Court Date Reminders.   
Mr. Ammons explained that this request had been tabled at the May 2011 JISC meeting 
pending the results of the Baseline Services initiative.  After discussion regarding the request, 
a motion was made and seconded.  Justice Fairhurst then called for a vote on the motion. 

Motion: Judge Steve Rosen moved to approve a feasibility study on texting. 
Second: Judge Jim Heller. 
Voting in Favor:  William Holmes, Judge Heller, Judge Rosen, Larry Barker, Jeff Hall. 
Opposed: Justice Fairhurst, Linda Bell, Chief Berg, Judge Dalton, N.F. Jackson, Rich 

Johnson, Judge Leach, Stew Menefee, Barb Miner, Yolande Williams, Judge 
Wynne. 

Absent:    Marc Lampson. 
 

The motion failed with 11 members voting nay, and 5 members voting yea. 
___________________________________________________________________________ 

ITG 102 - New Case Management System to Replace JIS/DISCIS.   
After discussion, Justice Fairhurst stated that authorizing this request would be establishing a 
strategic priority on the ITG list which would allow AOC to have some insight into the relative 
priorities of future efforts.  A motion was made and seconded.  Justice Fairhurst then called a 

vote on the motion. 

Motion: Justice Fairhurst moved to adopt the CLJ recommendation to do a feasibility study 
on DISCIS replacement. 

Second: Judge Thomas Wynne. 
Voting in Favor: William Holmes, Judge Heller, Judge Rosen, Larry Barker, Jeff Hall, Justice 

Fairhurst, Linda Bell, Chief Berg, Judge Dalton, N.F. Jackson, Rich Johnson, 
Judge Leach, Stew Menefee, Barb Miner, Yolande Williams, Judge Wynne. 

Absent: Marc Lampson. 

The motion passed unanimously with all members present. 

 ___________________________________________________________________________________ 

ITG 085 - JRS Replacement.  
The request was discussed by the committee.  Justice Fairhurst pointed out that this request 
was similar in nature to the previous request.  After further discussion, a motion was made 
and seconded.  Justice Fairhurst then called a vote on the motion. 

Motion: Barb Miner moved to approve a feasibility study on JRS replacement. 
Second: Judge Jim Heller. 
Voting in Favor: William Holmes, Judge Heller, Judge Rosen, Larry Barker, Jeff Hall, Justice 

Fairhurst, Linda Bell, Chief Berg, Judge Dalton, N.F. Jackson, Rich Johnson, 
Judge Leach, Stew Menefee, Barb Miner, Yolande Williams, Judge Wynne. 

Absent: Marc Lampson. 

The motion passed unanimously with all members present. 
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Bill Burke presented the Superior Court Data Exchange Update: see JIS Priority Project Status 
Reports. 

Mr. Ammons then facilitated the prioritization activity for the approved ITG requests.  First, the 
Superior Court Data Exchange and ITG 081 - Implement Static Risk Tool, STRONG 2 were 
prioritized in the JISC ITG Priority list.  The JISC then prioritized the two new requests.   

Justice Mary Fairhurst asked – does everyone think we need to give Superior Court Data 
Exchange (SCDX) a number and prioritize it?  The general consensus was „Yes – it should be on 
the list with a real priority number‟. 

Kevin highlighted the current JISC Priorities.  Currently, there are seven requests and the first four 
are “In Progress”.  According to the IT Governance rules, all requests that are already underway; 
are locked in and can‟t be changed. 

Justice Mary Fairhurst stated we have two requests to add to the list: the SCDX and the Adult 
Risk Assessment (ARA) tool.  Prioritization also needs to be done with these in mind.  She then 
asked the committee by a show of hands the following questions: 

How many think SCDX should be #1? – 9 
How many think SCDX should be #2? – 1 
How many think SCDX should be #3? – 4 

Given the vote – SCDX will be the new #1 priority.  All previously prioritized requests will move 
down one position. 

Regarding the second request (Adult Risk Assessment), Judge Rosen asked for clarification . . .  
if we were told by the Legislature to fund this with the small projects fund that we were given; then 
is it true that we can‟t “unfund” it?  Vonnie Diseth responded that we are doing the ARA project in-
house with ISD staff.  Therefore, there isn‟t actually a cash expenditure associated with it. 

Justice Fairhurst then asked for priority ranking for ARA by a show of hands: 

How many think ARA should be #1? – 0 
How many think ARA should be #2? – 0 
How many think ARA should be #3? – 0 
How many think ARA should be #4? – 0 
How many think ARA should be #5? – 0 
 
Rich Johnson suggested that ARA should be the last one of the “in-progress” projects.  The 
committee agreed that it should be #6. 
 
Justice Fairhurst stated we are done with prioritizing the “in-progress” projects and they are 1 thru 
6 on our priority list. Now, we need to insert the two additional requests – Feasibility Study for JRS 
Replacement and Feasibility Study for CLJ CMS in our priority list.  We have renumbered our list 
and now we currently have 11 items on our priority list.  Not all of these have been started. 
 
Justice Fairhurst asked, based on the priority of the CLUGS and our current list of “authorized 
projects”, whether everyone was comfortable making the current numbers 6 - SCOMIS Field for 
CPG, and 7 - Prioritize Restitution Recipients and Combine True Name and Aliases for Time Pay 
our bottom 2 priorities?  The committee responded “Yes” and the majority carried. 
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Justice Fairhurst stated that we now have three requests to prioritize:  
 

 Expanded Seattle Municipal Court Case Data Transfer 

 CMS to replace JIS (DISCIS) 

 JRS Replacement 
 
How many think Expanded Seattle Municipal Court Case Data Transfer should continue at #1 of 
this group?  Majority passed.  Making this our #1 authorized project of these three.  How many 
think the feasibility study to replace CLJ CMS should be #2?  Majority passed.  By default of our 
first two votes, that makes the Feasibility Study for JRS replacement our #3.   
 
Justice Fairhurst stated that we now have our priorities.  Vonnie can now go work with her team to 
determine what can be scheduled.  Vonnie will come back with a plan for the March 2 meeting. 
 

The JISC's adopted priority list is: 

 

Priority 
ITG 
#  

Request Name  Status  
Approving 
Authority  

JISC 
Importance  

1 121  Superior Court Data Exchange  In Progress  JISC  High  

2 002  
Superior Court Case Management 
System  

In Progress  JISC  High  

3 045  Appellate Courts EDMS  In Progress  JISC  High  

4 009  
Add Accounting Data to the Data 
Warehouse  

In Progress  JISC  High  

5 041  
Remove CLJ Archiving and Purge  
Certain Records  

In Progress  JISC  High  

6 081  
Implement Static Risk Tool, 
STRONG 2 (ARA) 

In Progress  JISC  High  

7 027  
Expanded Seattle Municipal Court  
Case Data Transfer  

Scheduled 
Feb 2012 –  
Jan 2013  

JISC  High  

8 102  
New Case Management System to 
Replace JIS (DISCIS)  

Authorized  JISC  High  

9 85  JRS Replacement  Authorized  JISC  High  

10 007  SCOMIS Field for CPG  Authorized  JISC  Medium  

11 
026 
& 
031  

Prioritize Restitution Recipients and 
Combine True Name and Aliases for  
Time Pay  

Authorized  JISC  Medium  
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DB2 Upgrade Update 
 
Ms. Vonnie Diseth reported that ISD infrastructure staffs are working with IBM to determine the 
cause of the slow-down that occurred in October in the first upgrade attempt.  The plan is to try 
again on December 8, 2011.  E-mails have been sent to listservs to inform all court staff of what is 
expected to take place and possible alternative scenarios.  

Information Networking Hub (INH) Program Overview and Status 
 
Mr. Dan Belles gave an overview of the transformation activities initiated by the JISC over the last 
two years that brought about the creation of the Information Networking Hub (INH).  Mr. Belles 
then spoke about the INH program‟s primary data sharing capabilities and foundation 
components.  The initial primary focus is preparing the INH for the SC-CMS rollout. 
 
Mr. Eric Kruger then provided a non-technical overview of INH: providing a summary of the 
problems to resolved; program components; and a business focused description of the services to 
be provided.  The primary problem to be solved by the INH is reducing complexity by migrating 
away from specialized data exchanges to generic multiple purpose reusable exchanges.  The INH 
will also standardize data for consistent decision making and minimize redundant data by 
providing entry application integration.  My Kruger briefly reviewed the INH Program components 
consisting of: infrastructure, development, support, and business services.  He expanded on the 
business services by describing the seven categories of services to be provided. 
 
Mr. Belles presented an overview of the INH schedule and a discussion of the SC-CMS 
schedule‟s milestones.  He also discussed the question “What if INH was not ready in time for the 
SC-CMS?”  Mr. Belles explained that the INH was focused on being ready for SC-CMS but was 
also a separate, stand-alone effort.  INH would be needed regardless of whether we continue with 
the SC-CMS project or not.  He discussed the interim contingency plan for connecting SC-CMS 
directly to JIS in the event that INH was not ready in time.  He stated that the work being done by 
the SCDX project would allow for a direct data exchange connection that could be used as a short 
term solution until INH is ready.   
 
Mr. Mike Davis used a swim lane diagram to provide an overview of how INH relates to the 
current architecture, and the SCDX and SC-CMS projects.  He described the pinch points where 
there is the greatest risk of encountering difficulty with each of the projects.  He described the 
need to reconcile the data in the new SC-CMS COTS application with the existing JIS database 
within the INH. 
 
Ms. Barb Miner, King County Clerk asked a question on whether the INH schedule was 
dependent on the SC-CMS schedule and what happens if they didn‟t come together as expected. 
Mr. Dan Belles responded that the INH project was not dependent on SC-CMS and needed to go 
forward regardless of whether SC-CMS was on schedule or delayed.  Ms. Miner also asked if 
outside contractors would be needed to do the INH development.  Mr. Belles said outside 
developers would be needed to assist AOC staff to accomplish the INH work.  Justice Mary 
Fairhurst stated that there was an approved budget line item for the INH project funding. 
 

JIS Priority Project Status Reports 
 
ITG 81 Static Adult Risk Assessment (ARA) Project 
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Mr. Martin Kravik presented an update on the Adult Static Risk Assessment project.  He reported 
that a project Executive Steering Committee has been formed and is meeting on a monthly basis.  
It is chaired by Judge Kathleen O‟Connor of Spokane Superior Court.  The project charter was 
approved by the Executive Steering Committee.  Clark County and Spokane County have 
volunteered to help AOC design the application user interfaces and develop guidelines for system 
use by jurisdictions.  Cowlitz County and Kittitas County are also likely participants.  A review draft 
for system requirements has been finalized.  System design is nearing completion and 
development of court implementation guidelines has begun.  Two issues that were raised were 1) 
the entry and maintenance of STRONG Severity Codes in the JIS law tables and 2) the formation 
of an AOC program to provide ongoing support to jurisdictions.  Both were raised as information 
only at this point.  Each appears to be on their way to being resolved. 
 
Justice Fairhurst asked if there will be a problem handling new laws enacted during legislative 
sessions.  Jeff Hall said that this is a mature process in AOC which will be able to include the 
addition of Severity Codes. 
 
Next steps include finalizing system design, starting system development, and engaging the 
implementation courts in reviews and business process discussion 
 

Vehicle Related Violations (VRV) Project 

No update given.   

Superior Court Data Exchange (SCDX) 

Mr. Bill Burke provided the following status for the Superior Court Data Exchange (SCDX) project: 
 

 Four additional web services (functions) were added to project scope.  These functions 
were originally expected to be provided within the current planned (59) web services but 
as a result of the changes in the implementation approach approved by the JISC in 
January 2011, these functions will be implemented via separate web services. 
 

 The project is currently on-schedule to complete SCDX Production Increment 1.  
Development and verification testing is expected to be completed by the end of December 
and AOC QA testing is planned to be completed by the end of January. 

 

 When the AOC has completed SCDX Production Increment 1, the Pierce County Legal 
Information Network Exchange (LINX) team will need to develop the software interface for 
the LINX system to use the SCDX web services.  The Pierce County LINX team currently 
estimates this development will occur during the first Quarter of 2012. 

 
Question:  Will the SCDX support an interface to multiple local court Case Management Systems 
(CMS)? 
 

AOC:  Yes.  While the Pierce County LINX System will be the first CMS to interface to the 
SCDX; the SCDX is being designed to support interfacing to multiple local court Case 
Management Systems concurrently, in real-time. 

 
Question:  Why does the current scope of the SCDX project not include Calendaring and 
Document Indexing?   
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Rich Johnson:  The DMSC directed the SCDX project to focus on the web services required to 
eliminate dual data entry between local court CMS and SCOMIS. 
AOC:  The current project scope was approved by the JISC in January 2011 as part of the 
project re-plan.  If the (4) Calendaring and (2) Document Indexing web services need to be 
added to the SCDX in a follow-on project, a request can be submitted via the ITG process so 
that these requirements can be prioritized and go through the JISC project approval process. 

 
Question:  What will be required for other local court CMS to interface to the SCDX? 
 

AOC:  The local court will need to develop the interface from their CMS to use the SCDX web 
services.  While the AOC has designed the SCDX to support the interface to multiple local 
court CMS, an AOC on-boarding process has not yet been developed to identify the time and 
resources required for AOC to support a local court in this development. 

 
The JISC requested that AOC Leadership begin discussions with Pierce County on the following:   
 

a) Scheduling of the Pierce County development required for the LINX system to interface to 
the SCDX, and  

b)  Phasing out AOC payments to Pierce County for dual data entry between the LINX and 
SCOMIS systems. 

 
The JISC authorized the SCDX project to proceed with implementing SCDX Production 
Increments 2 & 3 and allocated an additional $533.4K to the SCDX project, for this effort.  (Note:  
The estimate to complete SCDX Production Increments 2 & 3 is $608K.  The SCDX project has 
$74.6K remaining at the completion of Production Increment 1 and requires an additional $533.4K 
to complete these increments.) 

1st Motion: Linda Bell moved to approve increasing the SCDX project funding authorization 
from $1.6M to 2.32M to complete all phases of the project. 

Second:  Judge Dalton. 
Voting in Favor: William Holmes, Judge Heller, Judge Rosen, Larry Barker, Jeff Hall, Justice 

Fairhurst, Linda Bell, Chief Berg, Judge Dalton, Rich Johnson, Judge Leach, Stew 
Menefee, Barb Miner, Yolande Williams, Judge Wynne. 

Absent:  Marc Lampson, N.F. Jackson. 

The motion passed unanimously with all members present. 
 

2nd  Motion: Chief Berg, move to allocate 533,400 from the JIS Multi-Project Fund for 
Increments 2 & 3 of the SCDX Project. 

Second:   Yolande Williams. 
Voting in Favor: William Holmes, Judge Heller, Judge Rosen, Larry Barker, Jeff Hall, Justice 

Fairhurst, Linda Bell, Chief Berg, Judge Dalton, Rich Johnson, Judge Leach, Stew 
Menefee, Barb Miner, Yolande Williams, Judge Wynne. 

Absent:  Marc Lampson, N.F. Jackson. 

The motion passed unanimously with all members present. 
 
In prioritizing the AOC project portfolio, the JISC decided that the SCDX project is the highest 
priority project of the AOC project portfolio. 
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Appellate Court Electronic Document Management System (EDMS) 

Mr. Bill Burke provided the following status for the Appellate Courts Electronic Document 
Management System (AC EDMS) project: 
 

 AOC is working with the Appellate Courts in developing Use Cases that define the Courts 
business requirements for the planned EDMS.  These Use Cases will be used to validate 
the EDMS technical requirements and will also be used in defining the automated 
document workflow processes. 
 

 While the project is following a process that will capture the Appellate Courts EDMS 
business requirements, the process takes time and the effort is more than 2 months 
behind schedule. 

 
Committee Reports 
 
Data Management Steering Committee:  Mr. Rich Johnson reported the main focus for their last 
meeting was the status of the Superior Court Data Exchange and making sure the committee was 
in support of coming back to the JISC and recommending action on the requested funds. 
 
Data Dissemination Committee:  no report 
 
Next Meeting 
 
The next meeting will be March 2, 2012, at AOC SeaTac Facility; from 9:00 a.m. to 3:00 p.m.  
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Action Items:   



JISC Minutes 
December 2, 2011 
Page 10 of 10 

 

 
 

 Action Items – From March 4th Meeting Owner Status 

1 

At the end of the legislative session, ask the Supreme Court 

Rules Committee if it wants the Data Dissemination Committee to 

revisit GR15 in light of Ishikawa and Bone-Club. 

Vicky Marin, 

Justice Fairhurst 
Postponed 

2 
Draft JIS Policy on comment to the BJA/Legislature reflecting 

JISC consensus from March 4
th
 meeting. 

Vicky Marin Postponed 

 Action Items – From October 7th Meeting   

3 
Confer with the BJA on JISC bylaw amendment regarding JISC 

communication with the legislature. 
Justice Fairhurst  

4 
Baseline Service Level Team – Add staff recognition to the 

Baseline Services Report 
Jenni Christopher Completed 

 Action Items – From December 2nd Meeting   

5 Present JIS application portfolio plan to the JISC. Vonnie Diseth 
Planned for 

May JISC 

6 
Present to the JISC a schedule for work on ITG projects 

prioritized by the JISC on December 2
nd

.         
Vonnie Diseth  

7 
Discuss with Pierce County reduction of payment for double-data 

entry following completion of SCDX Increment 1 
Jeff Hall 

Completed/ 

In progress 

 

 


