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Background 
 
In 2008, the Judicial Information System Committee (JISC) directed the Administrative Office of the 

Courts (AOC) to modernize and integrate the Judicial Information System. For the 2009-2011 

biennium, the Legislature approved funds to fulfill that direction.   The budget proviso stipulated that a 

portion of those funds was for the development of a comprehensive Information Technology (IT) 

strategy and detailed business and operational plan.  This strategy included the development of a fully 

operational Project Management Office (PMO), the implementation of IT Governance, the 

establishment of an Enterprise Architecture (EA) Program, the implementation of a Master Data 

Management (MDM) solution, and a focus on Data Exchanges.  

 

To plan the modernize-and-integrate strategy, AOC contracted with two industry leaders, Ernst & 

Young and Sierra Systems.  The firms performed analysis of the current business problems, the 

organization’s capability and maturity to successfully implement the modernization and integration 

strategy, and planned a detailed IT strategy to guide the modernization over the next several years.  

 

Upon the completion of an IT strategy and business plan, AOC’s Information Services Division (ISD) 

began implementation of a multi-year operational plan with the launch of five transformation initiatives 

in September 2009: Project Management Office (PMO), IT Portfolio Management (ITPM), Enterprise 

Architecture Management (EAM), Information Technology Governance (ITG), and Organizational 

Change Management (OCM).  

 

In addition to the transformation initiatives, AOC ISD continues to work on other approved priorities 

including data exchanges, e-ticketing stabilization, equipment replacement, disaster recovery and on-

going maintenance and operations of legacy systems.    
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JIS Transformation & Project Plan Overview   
July 2011 
 
 
  
 

JIS Transformation Initiatives Status 

 

CY09 
Q3 

CY09 
Q4 

CY10 
Q1 

CY10 
Q2 

CY10 
Q3 

CY10 
Q4 

CY11 
Q1 

CY11 
Q2 

CY11 
Q3 

CY11 
Q4 

1. 0 Organizational Change Management -  Phase I 

1.1 Develop Organizational Change Strategy  
Planned           
Actual           

1.2 Implement New Organization Structure  

Planned           
Actual           

2.0 Capability Improvement – Phase I 
2.1 Implement Change Management & 
Communications – CIO Directed 
Communications 

 

Planned           

Actual 
          

 2.2 Implement IT Governance (ITG)  
Planned           

Actual           

2.3 Implement Project Management Office 
(PMO) 

 
Planned           
Actual           

2.4 Implement IT Portfolio Management  
Planned           
Actual           

3.0 Capability Improvement – Phase II 
3.1 Implement Enterprise Architecture 
Management  

Planned           
Actual           

3.2 Implement Solution Management  
Planned           
Actual           

3.3 Implement Relationship Management  
Planned           
Actual           

3.4 Implement IT Service Management – 
change, configure, release 


Planned           
Actual           

Establish Governance Bodies (EGB)  
Planned           
Actual           

4.0 Capability Improvement – Phase III 

4.1 Establish Vendor Management  
Planned           
Actual           

4.2 Mature Application Development 
Capability 

 
Planned           
Actual           

4.3 Establish Enterprise Security  
Planned           
Actual           

5.0 Capability Improvement – Phase IV 

5.1a Implement IT Service Management – 
Service Catalog, Service Level Management, 
Enterprise Requirements Management 

 

Planned           

Actual 
          

5.1b Implement IT Service Management – 
Incident, Problem 


Planned           
Actual           

5.2 Implement Performance Reporting 
(formally Financial Management Reporting) 

 
Planned           
Actual           

6.0 Capability Improvement – Phase V 

6.1 Establish Custom Development 
Capabilities 

 
Planned           
Actual           

7.0 Master Data Management 

7.1 Develop Data Governance Model  

Planned           
Actual           

7.2 Implement Data Quality Program  
Planned           
Actual           

 

Original Roadmap per IT Strategy June 19 - 2009 

Revised or Planned 

STATUS KEY            = active/on track         = Changes w/ Moderate impact        = Significant rework/risk       = Not active    = Completed 

Actual 
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Initiatives JIS Transformation 

Status 

 
CY09 

Q3 
CY09 

Q4 
CY10 

Q1 
CY10 

Q2 
CY10 

Q3 
CY10 

Q4 
CY11 

Q1 
CY11 

Q2 
CY11 

Q3 
CY11 

Q4 

7.3 Develop Unified Data Model  
 
Planned 

          

Actual           

7.4a Implement MDM Tool – Ramp up & 
analysis 

 
Planned           
Actual           

7.5 Optimize Data Warehouse  
Planned           
Actual           

8.0 Migrate Data Exchanges 

8.1 Develop Migration Strategy  
Planned           
Actual           

8. 2 Develop File Based Exchanges  
Planned           
Actual           

8.3 Develop Transactional Transfers  
Planned           
Actual           

8.4 Migrate Exchanges Including JIS Link  
Planned           
Actual           

9.0 Migrate Web Sites 

9.1 Develop Migration Strategy  
Planned           
Actual           

9.2 Redirect Web Application Data Sources  
Planned           
Actual           

10.0 JIS Application Refresh 
10.1a  Superior Court Case Management 
Feasibility Study (ITG #002) 

 
Planned           
Actual           

10.1b RFP for Superior Court Case 
Management  

 
Planned           
Actual           

10.1c Transition Planning for Superior Court 
Case Management 

 
Planned           
Actual           

10.2 Purchase, Configure and Deploy 
Superior Court Case Management 

 
Planned           
Actual           

11.0 Organization Change Management – Phase II 

11.1 Change Management in Support of JIS  
Planned           
Actual           

Other Projects & ITG Activities 

12.1 Natural to COBOL Conversion  
Planned           
Actual           

12.2 Superior Court Data Exchange  

Planned           
Actual           

12.3 E-ticketing stabilization  

Planned           
Actual           

12.5 Conduct Market Study – Superior Courts  
Planned           
Actual           

12.6 Conduct Feasibility Study – Road to Toll 
Support  

Planned           
Actual           

12.8 Equipment Replacement – External  
Planned           
Actual           

12.8 Equipment Replacement – Internal  
Planned           
Actual           

Original Roadmap per IT Strategy June 19 - 2009 

Actual 

Revised or Planned 

STATUS KEY            = active/on track         = Changes w/ Moderate impact        = Significant rework/risk       = Not active    = Completed 
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Initiatives JIS Transformation 

Status 

 
CY09 

Q3 
CY09 

Q4 
CY10 

Q1 
CY10 

Q2 
CY10 

Q3 
CY10 

Q4 
CY11 

Q1 
CY11 

Q2 
CY11 

Q3 
CY11 

Q4 

Other Projects and ITG Activities 

ISD – Feasibility Workgroup – Superior Court 
Adult Risk Assessment   Planned           

Actual           

ISD- Records Management (RMS)  
Planned           
Actual           

ISD-Knowledge Management  
Planned           
Actual           

ISD-Capability & Maturity Model  
Planned           
Actual           

ISD-Compliance Monitoring  
Planned           
Actual           

ISD-Clarity Implementation  
Planned           
Actual           

Vehicle Related  Violations (VRV)  

Planned           
Actual           

ISD – Software Quality Assurance (SQA)  
Planned           
Actual           

DB2 Upgrade  
Planned           

Actual           

BizTalk Upgrade  
Planned           
Actual           

Resource Management 
Planned           
Actual           

JIS Parking Module Upgrade Feasibility Study 
(ITG #028) 


Planned           

Actual           

STATUS KEY            = active/on track         = Changes w/ Moderate impact        = Significant rework/risk       = Not active    = Completed 

Original Roadmap per IT Strategy June 19 - 2009 

Actual 

Revised or Planned 
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Summary of Activities  
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Major Changes Since Last Report  
 
This section provides a quick summary of initiatives or projects that have had major changes during the 
reporting period and includes operational areas or staffing changes that impact the work, timeline, or budget.   
 

 Establish Governance Bodies; status went from Yellow to Green. The project is back on schedule. 

 CA Clarity Implementation: status went from Green to Yellow.  Three vendors submitted bids for the 
Clarity Implementation proposal.  The project team has completed the evaluation and scoring process.  
The notification of the apparent successful vendor is expected on July 8th.  

 

Initiatives & Major Projects Underway 

 Establish Governance Bodies (note: the decision was made to fold Establish Governing Bodies 
into the new Transformation Program Track). 

 3.2 Implement Solution Management (note: the decision was made to fold Implement Solution 

Management into the new Transformation Program Track). 

 10.1a Superior Court Case Management Feasibility Study (SCMFS) 

 12.1 Natural to Cobol Conversion 

 12.2 Superior Court Data Exchange 

 12.8 Equipment Replacement 

 Records Management (RMS) 
 Capability & Maturity Model (CMM) (note: the decision was made to fold CMM into the new 

Transformation Program Track). 

 Vehicle Related Violations (VRV) 

 Software Quality Assurance (SQA) 

 DB2 Upgrade 

 BizTalk Upgrade 

 CA Clarity Implementation 

 

Initiatives or Projects Started  

 JIS Parking Module Upgrade Feasibility Study (ITG #28) 
 

Initiatives or Projects Completed 

 None during this reporting period 
 

Staffing Changes in ISD 

 None during this reporting period 
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ISD Staff Recognitions 
 
Individual Recognition 
 

 Congratulations to Mike Walsh for successfully completing the Project Management Professional 
(PMP) exam and is now a certified PMP.  

 In May, Dan Gideon completed his year-long in-training plan with the Data Exchange development 
team.  Dan has learned a tremendous amount over the past year and is now playing an integral part in 
the development of BizTalk applications and the Superior Court data exchanges. 

 Pam Payne was recognized by Craig Wilson for the great administrative support she provides to staff 
on a daily basis.  In particular, she assisted Craig with scanning and preparing numerous documents 
that he needed for a meeting on short notice.     

 
Team Recognition 

 The Records Management System (RMS) project, which is a collaborative effort of all ETRIP partners 
(DIS, WSP, DOL, DOT, AOC, WTSC) along with the cities of Everett and Issaquah, was successfully 
deployed to production in June.  Congratulations to the AOC RMS Project Team of Mike Walsh, Ray 
Yost, John Crutcher, Jon Bell, Aaron House, Dan Gideon, John Howe, Carol Fuchser-
Burns, Robin Spisak, and Elia Zeller for their exemplary hard work, perseverance, and positive 
attitude while they worked through schedule delays, agency collaboration issues, and an exhausting 
test phase.  In addition, the Project Manager wanted to give special acknowledgement to the 
Infrastructure and Operations sections as their support and experience helped smooth some of the 
rough road they faced along the way. 

 

 Congratulations to the JIS Disaster Recovery Team for the results of the recent Audit.  Every 
three years, the JIS Disaster Recovery Plan is audited to ensure compliance with the requirements 
specified by the Judicial Information Systems (JIS) Information Technology Disaster Recovery and 
Business Resumption Planning Policy (adopted April 11, 2003) and by the standards documented in the 
National Institute of Standards (NIST) for Contingency Planning.  In June, the plan was audited by 
Steven Craig of CBCP, Incorporated.  In delivering the final audit report, Mr. Craig commented that 
“You’ve done a very nice job bringing the program to where it is to date.” and followed up with “Your 
plan is very mature.”  Congratulations to everyone on the JIS Disaster Recovery Team --- You make us 
proud! 

      

 Thanks to both ISD staff (Yun Bauer, Jon Bell & Tracy Wheeler) and MSD staff (Jeff Boyce, Pam 
Kelly & Renee Lewis) who worked so hard to make the conversion from the AFRS Data Distribution 
System (ADDS) to Business Objects Enterprise Reporting.  This enabled OFM to successfully turn off 
ADDS.  With the migration to Business Objects, the Management Services Division (MSD) has the 
ability to get more timely data and to create their own queries and reports against the data.  It is a great 
accomplishment! 

 ISD Infrastructure Unit (and Other Supporting Staff) was recognized by Eric Kruger for all the work 
they do on a daily basis to be prepared for disaster recovery.  The AOC Tier 1 applications have very 
little (if any) down time.  AOC’s disaster recovery capability is one of the best of any state agency.  Keep 
up the good work!  

 

  



Page 10 of 48 
 

IT Governance Request Status   
Completed JIS IT Requests in June 2011 

 

Request ID: 059 – Highlight Case in JABS When Doing a Case Number Search  

Description: This enhancement updated JABS so that the case number a user searches for is 
highlighted on the Individual Case History screen when results are returned. 

CLUG: MCLUG     | Authorized By: CIO  

Schedule:  May 19 – Jun 28, 2011                |          Final Delivery Date:  Jun 28, 2011 

 
 

Request ID: 066 – Update RightNow APIs 

Description: This enhancement updated the APUs currently used in conjunction with RightNow 
from XML-API to Connect Services. 

CLUG: AOC     | Authorized By: CIO  

Schedule:  May 2 – Jul 1, 2011                |          Final Delivery Date:  Jun 3, 2011 

 
 
 
Status Charts 

Requests Completing Key Milestones

 

Current Active Requests by: 
Endorsing Group 

Supreme Court 2 

Court of Appeals Executive 
Committee  

2 

Superior Court Judges 
Association 

3 

Washington State Association of 
County Clerks 

6 

District and Municipal Court 
Judges Association 

6 

District and Municipal Court 
Management Association 

26 

Data Management Steering 
Committee 

2 

Data Dissemination Committee 1 
Codes Committee 1 
Administrative Office of the Courts 10 

 

 

 

 

3

1

4

6

1

1

1

1

3

2

2

1

4

8

0 2 4 6 8 10 12 14 16 18

Completed

Scheduled

Authorized

Analysis Completed

New Requests

Apr-11 May-11

Court Level User Group 

Appellate Court 2 

Superior Court 8 
Courts of Limited Jurisdiction  17 
Multi Court Level 10 
Non-JIS 3 

Total:  17 

Total:  3 

Total:  6 

Total:  9 

Total:  3 



Summary of Activities Thru June 30 2011 

Transformation Initiative Summary 
 

Initiative: Establish Governing Bodies   

Activities Impact/Value 

 The Transformation Program Track Core Team 
performed a Transformation Initiative priority 
analysis with an eye toward what needs to be 
done to support a CMS project. 

Standing up the Governance Boards was identified as the second 
highest priority. 

 Along with the other Transformation Initiatives in 
the Transformation Program Track, continue to 
develop project scope and deliverables. 

Defines the project, how much is needed for a CMS project, and helps 
us understand what can be outsourced and what must be done 
internally. 

Initiative: 3.2 Implement Solution Management   

Activities Impact/Value 

 The decision was made to fold the 
implementation of Solution Management into the 
new Transformation Program Track.    

Packaging the implementation with other like initiatives will result in 
better organizational transition. 

 The Transformation Program Track Core Team 
performed a Transformation Initiative priority 
analysis with an eye toward what needs to be 
done to support a CMS project. 

Ensures we are always working on the highest value Transformation 
Initiative. 

12.1 Natural to Cobol Conversion 

Activities Impact/Value 

 Kickoff meeting with MOST completed Provides overview of conversion process, introduction to AOC 
environment and strategy for conducting the Proof of Concept. 

 Developed baseline project schedule Provides status on completion of tasks, deliverables, milestones, critical 
path and overall project progress. 

 Prepared for Proof of Concept  Provides Natural program modules that can be benchmarked and 
evaluated to ensure conversion process will be successful. 

Records Management (RMS) 

Activities Impact/Value 

 End-to-end system test The PMs will be ready to review the User Acceptance  test results, 
examines implementation readiness and make a go-no go decision 

 The GO decision was made on June 8
th
 The allowed PMs to commit resources for the weekend deployment and 

implementation activities.   

 Conducted lessons learned session Allows the Project Manager to capture a retrospective view of the project 
and transfer the knowledge gained over the course of the project to 
prospective projects managers and stakeholders. 

Capability & Maturity Model (CMM) 

Activities Impact/Value 

 The decision was made to fold CMM into the new 
Transformation Program Track. 

Developing the remaining Transformation Initiatives under one program 
should decrease the overhead needed to manage the projects 
individually and helps ensure the developed processes link well with 
each other. 

 The Transformation Program Track Core Team 
performed a Transformation Initiative priority 
analysis with an eye toward what needs to be 
done to support a CMS project.  The team 
concluded that we should wait to do CMM until 
there is a reasonably complete breadth of 
processes to assess.  

Pushing CMM out ensures we will be designing an assessment 
program that is relevant and adds value to the processes being 
assessed. 

DB2 Upgrade 

Activities Impact/Value 

 Completed Test Survey Provides test strategies, risks, and issues for all application areas 
impacted by v10 upgrade, for inclusion in the test plan.  

 Held Test Team Meeting to review Test Surveys Provides Test Team with direction on test strategy and impacts 
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Summary of Activities Thru June 30 2011 
 

BizTalk Upgrade 

Activities Impact/Value 

 Provided presentation to weekly SECTOR 
meeting to discuss BizTalk 2010 integration 
testing requirements with DIS, DOL & WSP. 

Need to engage other State agencies to support integration testing 
required before the BizTalk 2010 servers can be moved into Production. 

 A problem has been identified where BizTalk 
2010 services are shutting down and not 
automatically restarting.  Microsoft is engaged 
and working this problem.  Microsoft has 
identified a systemic problem in BizTalk core 
services that is causing this problem. 

This problem needs to be resolved before the BizTalk 2010 servers can 
be moved to Production. Project integration tests with 
DIS/WSP/DOL/LEA will be delayed until this problem is resolved. 

 
 
Transformation Initiative Summary 
 

 

CA Clarity Implementation 

Activities Impact/Value 

 Completed vendor questions and AOC 
responses 

The questions and answers are posted to the AOC listserv allowing all 
bidders access to other bidders questions and concerns and AOC’s 
responses. 

 Received, reviewed, and scored bidder’s 
proposals 

Allow AOC to identify the apparent successful vendor 

Approved JIS Projects Summary    
 
Note that VRV Data Services and e-Ticketing Stabilization have moved from a development project into maintenance and therefore are not being 
reported under approved projects but are now reported under the ISD operational area; Standards & Policies. 
 

JIS Project: Superior Court Data Exchange (SCDX) 
Activities Impact/Value 

 The AOC has completed the documentation 
defining the first (24) Superior Court Data 
Exchange web services.  This documentation 
includes Business Capability documents, 
Data Model diagrams, data screen mapping 
spreadsheets and functional specifications. 

The AOC is developing these documents so that each of the Data Exchange 
web services is fully defined.  These documents will be used by the selected 
Vendor to define the scope & requirements of the Data Exchange 
development effort. 

 The web messaging team has completed (42) 
Interface Exchange Package Documents 
(IEPDs).  The Soos Creek consultant 
reviewed these documents and has 
recommended some slight changes that will 
improve these documents and also result in a 
slight reduction in the amount of work 
required to develop. 

The IEPDs define the web message format between Superior Court Data 
Exchange and local court management information systems. 

JIS Project: Superior Court Management Feasibility Study (SCMFS) 

Activities Impact/Value 

 MTG: Sign Feasibility Study Report  
(Deliverable 8).   
Completed: June 17 

Captures divergence of best-few alternatives from AOC requirements and 
the effort to bridge the gap. 

 Attend:  WSACC Spring Meeting.  Pre-Brief on 
Feasibility Study Findings Bring MTG. 
Completed: June 23 

Provide project update information intended for the JISC. 

 Attended: June 24 JISC Meeting to present the 
Feasibility Study Report as required on the 
SCMFS Project.  Completed: June 24 

Provide project update information to the JISC as required. 
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JIS Project: JIS Parking Module Upgrade Feasibility Study (ITG #28) 

Activities Impact/Value 

 RFQQ for Business Analyst completed and 
sent to vendors 

Assist internal Business Analysts to complete work 

 Obtain signatory approvals on charter Project officially approved to complete feasibility study 

 Contact Business Resources to determine 
Parking Component Issues as related to 
VRV 

Understand the Business Problem 

 Engage Core Team Business Analyst Begin work on requirements gathering 

 
Maintenance Projects & Activities Summary    
 
Note that VRV Data Services and e-Ticketing Stabilization have moved from a development project into maintenance and therefore are not being 
reported under approved projects but are now reported under the ISD operational area; Program Management & Quality Assurance. 
 

Maintenance Project: Parking Module Enhancement – VRV Data Services 

Activities Impact/Value 

 Distribution of JINDEX on-board readiness 
assessment forms to the Tier 1 partners  

As part of the RMS project DIS is creating a new release management 
process.  The VRV Tier 1 partners will be the initial JINDEX customers to 
pilot the process. 
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Status Update Key 
 
 
 

 Green = Progressing as planned.  

 Yellow = Changes with moderate impact.  

 Red = Severe changes or significant re-work is necessary.  
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Transformation Initiative Status Reports 
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Transformation Initiative Reports 
 

Initiative: Establish Governing Bodies (EGB)    
JIS Operational Plan:  Capability Improvement Phase II 

Reporting Period 06-01-2011 to 06-30-2011 
Executive Sponsor(s) 
Vonnie Diseth, CIO 

IT Project Manager:  
Martin Kravik 

Business Area Manager:  
Bill Cogswell, Associate Director 

Contractor/Consultant: 
n/a 

Description:   To improve overall organizational governance and to ensure changes made to ISD are aligned with 

business need and deliver value, new ISD internal governance structures need to be put into place.  The ISD Transformation 
Model recommends two key governing bodies: 1) A Strategic Change Board  2)An Operational Change Board  
These governing bodies will provide the necessary oversight of and input to the recommended strategies, policies, and 
processes that are being proposed as part of the ISD Transformation Initiatives. 

Business Benefit: These governing bodies should provide input to the CIO to: approve policies, grant exceptions on an 

as needed basis, determine funding allocation, determine project and initiative priorities, monitor performance, monitor 
compliance with policies, and ensure accountability.   

Business 
Drivers 
  

Improve Decision 
Making X 

Improve 
Information Access 

 Improve Service 
or efficiency X 

Manage 
Risks 

   

Maintain the 
business 

 
Manage 
the costs 

 
Increase 
organizational 
capability 

X 
Regulatory compliance 
or mandate 

    

 

JISC Approved 
Budget  

Allocated (thru June 30, 2011) Actual (thru June 30, 2011) 

 (Staffed internally) (Staffed internally) 

 

Current Status Scope  Schedule  Budget  

Status Notes:  The decision was made to fold EGB into the new Transformation Program Track. 

Progress  
 June - 05%      

   100% 

            



Phase  XInitiate Planning XExecute Close 

Schedule  
Planned Start Date:  January 2011 Planned Completion Date: June 2011  

Actual Start Date:  February 2011 Actual Completion Date: TBD 

Activities Completed  Impact/Value 

 The decision was made to fold EGB into the new 
Transformation Program Track. 

This project was included among the Transformation 
Initiatives because standing up the Governance Boards is 
critical to providing the oversight defined in both completed 
and remaining Initiatives. 

 The Transformation Program Track Core Team 
performed a Transformation Initiative priority 
analysis with an eye toward what needs to be 
done to support a CMS project. 

Standing up the Governance Boards was identified as the 
second highest priority. 

 Along with the other Transformation Initiatives in 
the Transformation Program Track, continue to 
develop project scope and deliverables. 

Defines the project, how much is needed for a CMS project, 
and helps us understand what can be outsourced and what 
must be done internally. 

Activities Planned  Impact/Value 

 Continue to develop project scope and 
deliverables and develop a Program Charter. 

Establishes authorization for program scope, schedule, and 
cost. 
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 Initiative: 3.2 Implement Solution Management 
JIS Operational Plan:    

 Reporting Period 06-01-2011 to 06-30-2011 
Executive Sponsor(s) 
Vonnie Diseth, CIO 

IT Project Manager:  
Martin Kravik 

Business Area Manager:  
Jennifer Creighton, Data & Development Manager 

Consultant/Contracting Firm: 
  

Description:  

 Define a standard solution lifecycle that can be tailored to ISD-supplied applications and services, and 

 Develop processes for product planning, requirements prioritization, and scanning for solutions; and 

 Define a Governance Model to guide solution management investment and selection; and 
Implement solution management by conducting a pilot with two selected individual solutions. 

Business Benefit: We anticipate cost savings through reuse of existing solutions, cost avoidance in developing solutions for 

similar problems and faster time-to-market of solutions to solve customer needs. 

Business 
Drivers 
  

Improve 
Decision Making 

 
Improve Information 
Access 


Improve 
Service or 
efficiency 

    
Manage 
Risks 

 

Maintain the 
business 

 
Manage 
the costs 

 
Increase 
organizational 
capability 

X 
Regulatory compliance 
or mandate 

    

 

JISC Approved 
Budget  

Allocated (thru June 30, 2011) Actual (thru June 30, 2011) 

$  0  $ 0 

 

Current Status Scope  Schedule  Budget  

Status Notes: The decision was made to fold the implementation of Solution Management into the new Transformation Program 

Track.    

Progress   
    June– 90%  

   100% 

            



Phase  Initiate Planning XExecute Close 

Schedule   
Planned Start Date:  November 2010 Planned Completion Date: June 2011  

Actual Start Date:  December 2010 Actual Completion: TBD  

Activities Completed   Impact/Value 

 The decision was made to fold the implementation 
of Solution Management into the new 
Transformation Program Track.    

Packaging the implementation with other like initiatives will result in 
better organizational transition. 

 The Transformation Program Track Core Team 
performed a Transformation Initiative priority 
analysis with an eye toward what needs to be done 
to support a CMS project. 

Ensures we are always working on the highest value 
Transformation Initiative. 

Activities Planned Impact/Value 
 Continue to develop project scope and deliverables 

and develop a Program Charter. 
Establishes authorization for program scope, schedule, and cost. 
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 12.1 Natural to COBOL Conversion   
JIS Operational Plan:    

 Reporting Period 06-01-2011 to 06-30-2011 
Executive Sponsor(s) 
Vonnie Diseth, CIO 

IT Project Manager:  
Dan Belles 

Business Area Manager:  
Jennifer Creighton, Data & Development Manager 

Consultant/Contracting Firm: 
 Most Technologies 

Description: To convert the AOC’s mainframe applications using the Natural programming language to COBOL. 

Business Benefit: The Natural to COBOL conversion provides a number of benefits to the AOC including significant cost 

savings from reduced licensee fees and the creation of a 3-tier architecture that reduces costs for maintenance and enhancements 
to code source. It also provides increased system performance and aligns with future state enterprise architectural standards. 
Finally, it simplifies maintenance coverage, infrastructure support and ISPW (Change Management Application) upgrades.  
 

Business 
Drivers 
  

Improve 
Decision Making 

 
Improve Information 
Access 


Improve 
Service or 
efficiency 

X    
Manage 
Risks 

 

Maintain the 
business 

 
Manage 
the costs 

X 

Increase 
organizational 
capability 

X 
Regulatory compliance 
or mandate 

    

 

JISC Approved 
Budget  

Allocated (thru June 30, 2011) Actual (thru June 30, 2011) 

$ 550,000  $ 31,850 

 

Current Status Scope  Schedule  Budget  

Status Notes: Contract negotiations with the vendor are underway and an signed contract is expected in the next two weeks. A 

Kick Off meeting is planned 3 weeks after contract execution. The Proof of Concept is planned 4 weeks later. In the meantime, 

AOC Technical staff is working to set up the Test environment and clean up existing Libraries. A project charter has been drafted 

and being reviewed by the core project team.  

Progress   
 June- 20%    

   100% 

            



Phase  Initiate XPlanning Execute Close 

Schedule   
Planned Start Date:  April 2011 Planned Completion Date: February 2012 

Actual Start Date:  April 2011 Actual Completion   

Activities Completed   Impact/Value 

 Statement of Work – Contract with MOST Software 
Technologies 

Provides agreement with contractor on deliverables, payments and 
timeline 

 Project Team meeting held Provides strategy for POC planning and Library Clean Up activities 

 Project Charter completed  Provides project scope, goals, objectives, roles and responsibilities 

 Weekly status meetings with MOST   Provides weekly status updates, review of action items, issues and 
overall project health. 

 Kickoff meeting with MOST completed Provides overview of conversion process, introduction to AOC 
environment and strategy for conducting the Proof of Concept. 

Activities Planned Impact/Value 

 Hold weekly status meetings with MOST/AOC staff 
 

Provides the authorization to the Project Manager and commitment 
of the sponsor to proceed with the project. 

 Develop Project Management Plan    Provides overall project strategy, deliverables and timeline. 

 Conduct Proof of Concept Demonstrates conversion process and documentation to the AOC 
for a Go/No Go checkpoint  

 Go/No Go Decision checkpoint based on analysis of POC results to proceed 
conversion 
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Records Management (RMS)  
JIS Operational Plan:    

 Reporting Period 06-01-2011 to 06-30-2011 
Executive Sponsor(s) 
eTRIP – AOC Dirk Marler 

IT Project Manager:  
Mike Walsh 

Business Area Manager:  
Jennifer Creighton, Data & Development Manager 

Consultant/Contracting Firm: 
  n/a 

Description: RMS allows Law Enforcement communities and courts broader business rules, additional message types, 

increase efficiency and highly accurate data by minimizing double data entry and improved process flows. This is a multi agency 
endeavor sponsored by eTRIP. 

Business Benefit: RMS is a multi-agency state initiative that will benefit law enforcement agencies. 

Business 
Drivers 
  

Improve 
Decision Making 

 
Improve Information 
Access 


Improve 
Service or 
efficiency 

X    
Manage 
Risks 

 

Maintain the 
business X 

Manage 
the costs 

 
Increase 
organizational 
capability 

 Regulatory compliance 
or mandate 

   

 

JISC Approved 
Budget  

Allocated (thru June 30, 2011) Actual (thru June 30, 2011) 

(staffed internally) (staffed internally) 

 

Current Status Scope  Schedule  Budget  

Status Notes: A defect, identified in the preparation for User Acceptance test was identifed in early May, which caused the 
postponement of the May 15

th
 implementtation.  The defect has been resolved and re-testing and re-verification is scheduled for 

Jun 3
rd

. The revised implmentation and Go-Live has been changed to 6/12. 
 
Inter-agency event collaboration has been finalize dare finalized.  AOC  event planning is complete, AOC system resources have 
been assigned; support and infrasturcture availability scheduled.    

Progress   
   June– 99%  

   100% 

            



Phase  Initiate Planning XExecute Close 

Schedule   
Planned Start Date:  March 2010 Planned Completion Date: June 2011 

Actual Start Date:  March 2010 Actual Completion   

Activities Completed   Impact/Value 

 End-to-end system test The PMs will be ready to review the User Acceptance  test results, 
examines implementation readiness and make a go-no go decision 

 The GO decision was made on June 8
th
 The allowed PMs to commit resources for the weekend 

deployment and implementation activities.   

 Conducted lessons learned session Allows the Project Manager to capture a retrospective view of the 
project and transfer the knowledge gained over the course of the 
project to prospective projects managers and stakeholders. 

Activities Planned Impact/Value 
 Complete the project Closeout Audit all project activities, archive completed work, transfer 

ongoing tasks and open issues to operations and maintenance, 
and dismiss the project staff to return to their other duties.  
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Capability & Maturity Model    
JIS Operational Plan:  Capability Improvement Phase II 

Reporting Period 06-01-2011 to 06-30-2011 
Executive Sponsor(s) 
Vonnie Diseth, CIO 

IT Project Manager:  
Martin Kravik 

Business Area Manager:  
Jennifer Creighton, PMO Manager 

Contractor/Consultant: 
n/a 

Description: Implement structured and repeatable processes for measuring the maturity level of ISD relative 

to the Software Engineering Institute Capability Maturity Model (CMM). 

Business Benefit: The business benefits of implementing (CMM) are managed processes with a foundation 

for continuous process improvement based on metrics. Establishing these processes and measurements lead to 
improved employee satisfaction, the ability to set goals with realistic targets, fostering a proactive culture that 
uses disciplined processes and gives ISD the structure of fact-based decision making with predictable consistent 
processes.   

Business 
Drivers 
  

Improve Decision 
Making 

 
Improve 
Information Access 

 Improve Service 
or efficiency 

    
Manage 
Risks 

   

Maintain the 
business 

 
Manage 
the costs 

 
Increase 
organizational 
capability 

X 
Regulatory compliance 
or mandate 

    

 

JISC Approved 
Budget  

Allocated (thru June 30, 2011) Actual (thru June 30, 2011) 

 (Staffed internally) (Staffed internally) 

 

Current Status Scope  Schedule  Budget  

Status Notes:  The decision was made to fold CMM into the new Transformation Program Track.  

Progress  
 June - 10%      

   100% 

             



Phase  XInitiate Planning Execute Close 

Schedule  
Planned Start Date:  September 2010 Planned Completion Date: April 2012 

Actual Start Date:  September 2010 Actual Completion Date: TBD 

Activities Completed  Impact/Value 

 The decision was made to fold CMM into the new 
Transformation Program Track. 

Developing the remaining Transformation Initiatives under 
one program should decrease the overhead needed to 
manage the projects individually and helps ensure the 
developed processes link well with each other. 

 The Transformation Program Track Core Team performed 
a Transformation Initiative priority analysis with an eye 
toward what needs to be done to support a CMS project.  
The team concluded that we should wait to do CMM until 
there is a reasonably complete breadth of processes to 
assess.  

Pushing CMM out ensures we will be designing an 
assessment program that is relevant and adds value to the 
processes being assessed. 

Activities Planned  Impact/Value 

 None   
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 DB2 Upgrade  
JIS Operational Plan:    

 Reporting Period 06-01-2011 to 06-30-2011 
Executive Sponsor(s) 
Vonnie Diseth, CIO 

IT Project Manager:  
 Dan Belles 

Business Area Manager:  
Jennifer Creighton, Data & Development Manager 

Consultant/Contracting Firm: 
 n/a 

Description:  The AOC uses the IBM database product DB2 to provide a repository for statewide court data.  Over time newer 

versions of DB2 are released and older versions of DB2 become unsupported.  In order to maintain proper support of the statewide 
court data, periodic upgrades of the DB2 product need to be implemented at the AOC. 

Business Benefit:  The DB2 v10 Upgrade will bring the AOC database up to current maintenance levels of support and meet 

the goal of staying on a 2 year upgrade cycle. 

Business 
Drivers 
  

Improve 
Decision Making X 

Improve Information 
Access X

Improve 
Service or 
efficiency 

X    
Manage 
Risks X 

Maintain the 
business 

 
Manage 
the costs 

 
Increase 
organizational 
capability 

X 
Regulatory compliance 
or mandate 

  

 

JISC Approved 
Budget  

Allocated (thru June 30, 2011) Actual (thru June 30, 2011) 

(staffed internally) (staffed internally) 

 

Current Status Scope  Schedule  Budget  

Status Notes: The project is on schedule to meet the projected end date of 12/31/2011.  Pre-implementation project tasks have been completed.  

Resource requirements have been updated and requests have been submitted to Functional managers. Project tasks to migrate the DB2 

environments to new version continue to make progress. Test planning is in progress. A draft test plan and test surveys have been completed by 

test team. Test environment has been prepared. Initital smoke testing of affected application areas has been completed. 

Progress   
 June – 20%    

   100% 

            



Phase  XInitiate Planning Execute Close 

Schedule   
Planned Start Date:   March 2011 Planned Completion Date:  December 2011 

Actual Start Date:   March 2011 Actual Completion   

Activities Completed   Impact/Value 

 Updated baseline project schedule and resource 
requirements request 

Provides resource needs and helps identify potential resource 
conflicts  

 Drafted Test Plan Provides test resource needs, scheduling and conflicts to allow for 
coordination and mitigation 

 Completed Test Survey Provides test strategies, risks, and issues for all application areas 
impacted by v10 upgrade, for inclusion in the test plan.  

 Held Test Team Meeting to review Test Surveys Provides Test Team with direction on test strategy and impacts 

 Complete migration to v10 CM in TEST LPAR Provides first complete iteration of DB2 v10 code in compatibility 
mode that can be smoke and regression tested. 

Activities Planned Impact/Value 

 Complete Integration Test Plan Provides test resource needs, scheduling and conflicts to allow for 
coordination and mitigation 

  Hold Test Team meeting – Review Test Plan Provides test team with instruction and feedback on test plan 
content and strategy for improved coordination with development 
team. 

 Commence regression testing Provides confirmation of applications ability to use version 10 of 
DB2 in compatibility mode (with new features turned off) 

 Update baseline project schedule Provides detailed status on tasks, critical path and progress 
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 BizTalk Upgrade 
JIS Operational Plan:    

 Reporting Period 06-01-2011 to 06-30-2011 
Executive Sponsor(s) 
Vonnie Diseth, CIO 

IT Project Manager:  
 Bill Burke 

Business Area Manager:  
Jennifer Creighton, Data & Development Manager 

Consultant/Contracting Firm: 
 n/a 

Description:  This project will perform the following: 

 

 Deploy new redundant BizTalk servers 

 Upgrade BizTalk 2006 to BizTalk 2010 

 Upgrade SQL Server 2005 to SQL Server 2008R2 
 

This project is intended to be deployed to production prior to the SCOMIS Data Exchange (DX) project so that the new BizTalk 
programs developed by the SCOMIS DX project can be developed for BizTalk 2010 and will not have to be re-hosted from the 
BizTalk 2006 

Business Benefit:  Provide additional capacity and ensure vendor support for the AOC BizTalk server solution. 

Business 
Drivers 
  

Improve 
Decision Making 

 
Improve Information 
Access 

X
Improve 
Service or 
efficiency 

X    
Manage 
Risks 

 

Maintain the 
business 

 
Manage 
the costs 

 
Increase 
organizational 
capability 

 Regulatory compliance 
or mandate 

    

 

JISC Approved 
Budget  

Allocated  (thru June 30, 2011) Actual (thru June 30, 2011) 

(staffed internally) (staffed internally) 

 

Current Status Scope  Schedule  Budget  

Status Notes: The Dev unit testing activity is approximately 35 days behind schedule due to technical problems with BizTalk that 

Microsoft has been unable to resolve. 

Progress   
   June-84%  

   100% 

            



Phase  Initiate Planning XExecute Close 

Schedule   
Planned Start Date:   October 2010 Planned Completion Date:  June 2011 

Actual Start Date:   November 2010 Actual Completion   

Activities Completed   Impact/Value 

 Provided presentation to weekly SECTOR meeting 
to discuss BizTalk 2010 integration testing 
requirements with DIS, DOL & WSP. 

Need to engage other State agencies to support integration testing 
required before the BizTalk 2010 servers can be moved into 
Production. 

 A problem has been identified where BizTalk 2010 
services are shutting down and not automatically 
restarting.  Microsoft is engaged and working this 
problem.  Microsoft has identified a systemic 
problem in BizTalk core services that is causing this 
problem. 

This problem needs to be resolved before the BizTalk 2010 
servers can be moved to Production. Project integration tests with 
DIS/WSP/DOL/LEA will be delayed until this problem is resolved. 

Activities Planned Impact/Value 

 Complete testing of re-hosted BizTalk programs in 
BizTalk 2010 Development environment. 

Validate re-hosted BizTalk programs in Dev. 

 Begin BizTalk 2010 testing in Quality Assurance 
(QA) environment. 

These tests are performed by the QA Testers to ensure the 
software is ready to be moved into Production. 
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CA Clarity Implementation 
JIS Operational Plan:    

 Reporting Period 06-01-2011 to 06-30-2011 
Executive Sponsor(s) 
Vonnie Diseth, CIO 

IT Project Manager:  
Mike Walsh 

Business Area Manager:  
Bill Cogswell, Associate Director ISD 

Consultant/Contracting Firm: 
 TBD 

Description:  AOC requires a process to accurately monitor and measure the costs and performance of IT assets in order to 

make sound decisions regarding all IT investments. ISD is committed to the implementation of IT Portfolio Management (ITPM) in 
order to thoroughly document and manage IT assets. Common standards generated by ITPM assist IT Governance (ITG) and the 
Project Management Office (PMO) to assess the costs, initial and ongoing, as well as the value, anticipated and returned, on 
single or aggregated assets. The AOC implementation of CA Clarity outcome of the ITPM initiative is a process through which ISD 
can model its strategic IT decisions and a methodology supporting consistent asset management. 

Business Benefit:  The Clarity implementation will automate manual ITPM and PMO processes and provide a unified, single 

data source for portfolio management.  Using Clarity will provide the AOC Portfolio Manager and PMO with tools to manage AOC’s 
portfolios. These tools include: real time reporting, resource management functions, and document management integration. 

Business 
Drivers 
  

Improve 
Decision Making X 

Improve Information 
Access X

Improve 
Service or 
efficiency 

X    
Manage 
Risks X 

Maintain the 
business 

 
Manage 
the costs 

 
Increase 
organizational 
capability 

X 
Regulatory compliance 
or mandate 

    

 

JISC Approved 
Budget  

Allocated (thru June 30, 2011) Actual (thru June 30, 2011) 

(staffed internally) (staffed internally) 

 

Current Status Scope  Schedule  Budget  

Status Notes: Three vendors submitted bids for the Clarity Implementation proposal.  The project team has completed the evaluation and scoring 
process.  The notification of the apparent successful vendor is expected on July 8th.  
 
We plan to have the contract completed and the vendor on board by 8/1/2011. The latest projected project completion date is 01/31/2012. 

Progress   
 June – 20%     

   100% 

            



Phase  Initiate XPlanning Execute Close 

Schedule   
Planned Start Date:   February 2011 Planned Completion Date:  February 2012 

Actual Start Date:  February 2011 Actual Completion   

Activities Completed   Impact/Value 

 Completed vendor questions and AOC responses The questions and answers are posted to the AOC listserv 
allowing all bidders access to other bidders questions and 
concerns and AOC’s responses. 

 Received, reviewed, and scored bidder’s proposals Allow AOC to identify the apparent successful vendor 

Activities Planned Impact/Value 
 Notify apparent successful vendor. Begin the contract debriefing process and commence work on the 

vendor contract. 

 Contract negotiation Start work on the vendor contract. 
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Approved Project Status Reports 
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Approved Project Status Reports 
 

Approved Project: Superior Court Data Exchange  
 Reporting Period 06-01-2011 to 06-30-2011 

Executive Sponsor(s) 
Data Management Steering Committee 
Rich Johnson, Chair of Committee 

IT Project Manager:  
Bill Burke 

Business Manager:  
Mike Davis, Project Management Office Manager 

Consultant/Contracting Firm: 
TBD 

Description:   The Superior Court Data Exchange project will build and implement computer services and other 

infrastructure components to exchange data necessary for creation and maintenance of information in the Judicial 
Information System (JIS). The project will produce a consistent, defined set of standards and standard technology solutions 
for sharing data between Judicial Information System (JIS) applications supported by the AOC and its customers (Courts and 
Justice Partners). It also work to eliminate redundant data entry, improve data accuracy, provide real-time information for 
decision making and reduce support costs by a common solution for sharing data.  

Business Benefit: The Data Exchange will eliminate redundant data entry, improve data accuracy, provide real-time 

information for decision making and reduce support costs through a common technical solution for sharing data.  At the end 
of Phase I (Detailed Analysis and Design), AOC will have a complete list of business requirements driven by the customer 
groups and established a list of services based on these requirements.  At the end of Phase II (Implementation), Superior 
Court data will be available for both query and updates using the nationally recognized NIEM standard and SOA.  

Business 
Drivers 
  

Improve Decision 
Making 

 
Improve 
Information Access X Improve Service 

or efficiency X    
Manage 
Risks 

   

Maintain the 
business 

 
Manage 
the costs 

 
Increase 
organizational 
capability 

X 
Regulatory compliance 
or mandate 

    

 

JISC Approved 
Budget  

Allocated (thru June 30, 2011) Actual (thru June 30, 2011) 

$1,600,000  $ 625,638 

 

Current Status Scope  Schedule  Budget  

Status Notes:  Sierra Systems price proposal for implementing the Superior Court Data Exchange exceeds JISC funding authorization.  

AOC project team is engaged to identify opportunities for reducing price. 

Progress  
 June 21%      

   100% 

            



Phase  Initiate XPlanning Execute Close 

Schedule  
Planned Start Date:  May 2009 Planned Completion Date: TBD 

Actual Start Date:  May 2009 Actual Completion Date: TBD 

Activities Completed  Impact/Value 

 The AOC has completed the documentation 
defining the first (24) Superior Court Data 
Exchange web services.  This documentation 
includes Business Capability documents, Data 
Model diagrams, data screen mapping 
spreadsheets and functional specifications. 

The AOC is developing these documents so that each of the 
Data Exchange web services is fully defined.  These 
documents will be used by the selected Vendor to define the 
scope & requirements of the Data Exchange development 
effort. 

 The web messaging team has completed (42) 
Interface Exchange Package Documents (IEPDs).  
The Soos Creek consultant reviewed these 
documents and has recommended some slight 
changes that will improve these documents and 
also result in a slight reduction in the amount of 
work required to develop. 

The IEPDs define the web message format between Superior 
Court Data Exchange and local court management information 
systems. 

 The AOC has completed the documentation 
defining the first (24) Superior Court Data 
Exchange web services.  This documentation 
includes Business Capability documents, Data 

The AOC is developing these documents so that each of the 
Data Exchange web services is fully defined.  These 
documents will be used by the selected Vendor to define the 
scope & requirements of the Data Exchange development 
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Model diagrams, data screen mapping 
spreadsheets and functional specifications. 

effort. 

 
 

Activities Planned  Impact/Value 

 Begin contract negotiations with Sierra 
Systems. 

Finalize scope & price for development contractor 
engagement. 

 Continuing work on developing the remaining 
(35) Superior Court Data Exchange functional 
specifications that define the sequence of 
SCOMIS and JIS screens and screen actions 
required to implement each Data Exchange 
service. 

These specifications are needed to define the Jagacy 
development required to perform SCOMIS screen scraping. 

 Continuing work on developing the remaining 
(17) Superior Court Data Exchange IEPDs for 
defining the web messaging formats for each of 
the Data Exchange services. 

The IEPDs define the web message format between Superior 
Court Data Exchange and local court management information 
systems. 

 Initiate discussion with the Pierce County 
LINXS team to implement LINX system 
changes required to interface to the Superior 
Court Data Exchange. 

Pierce County will need to implement changes in the 
LINX system to interface to the Superior Court Data 
Exchange. 
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Approved Project: Superior Court Case Management Feasibility Study  
 Reporting Period 06-01-2011 to 06-30-2011 

Executive Sponsor(s) 
Superior Court Judges Association (SCJA) 
Judge Laura Inveen, President of Association 
Washington State Association of County Clerks (WSACC) 
Betty Gould, President of Association 
Association of Washington Superior Court Administrators 
(AWSCA) 
Frank Maiocco, President of Association 

IT Project Manager:  
Kate Kruller, PMP 

Consultant/Contracting Firm: 
MTG (Management Technology Group) 

Business Manager 
Mike Davis, Project Management Office Manager 

Description: The Superior Court Case Flow & Calendaring Feasibility Study (SCMFS) is intended to provide the research 

and analysis needed to make informed decisions on which software applications would meet the business needs of the Superior 
Courts for managing case flow and calendaring functions in support of judicial decision making and scheduling.   

Business Benefits: A feasibility study of the available software vendors and how their products align with customer 

business needs will allow the courts and JISC to make informed decisions on which software applications would meet the 
business needs of the Superior Courts for managing case flow and calendaring functions in support of judicial decision making 
and scheduling.   

Business 
Drivers 
  

Improve Decision 
Making 

 
Improve 
Information Access 

 Improve Service 
or efficiency 

X Manage Risks    

Maintain the 
business 

 
Manage 
the costs 

 
Increase 
organizational 
capability 

 
Regulatory compliance or 
mandate 

    

 

JISC Approved 
Budget  

Allocated (thru June 30, 2011) Actual (thru June 30, 2011) 

$ 250,000 $ 42,133 

 

Current Status Scope  Schedule  Budget  

Status Notes: All documents – either in draft form or final are being posted at:   http://insidecourts.wa.gov >Judicial Info 

System (JIS) > Projects. 
  
Concurrently, the project is reviewing the Feasibility Study Report Risk Scores section and creating a risk register – and 
proposed mitigation strategies for the 18 High and 24 Medium rated items out of 90. Work on this draft document will be 
completed by July 25.  
 
The project team and other AOC SMEs are reviewing the Feasibility Study Report Risk Scores section and creating a risk 
register – with proposed mitigation strategies for the 18 High and 24Medium rated items out of 90 assessed and scored.  

Progress  
     June – 98%  

           100% 

            

Project Phase  Initiate  Planning XExecute Close 

Schedule  
Planned Start Date:  April 2010 Planned Completion Date:  June 2011 

Actual Start Date: June 2010 Actual Completion Date: June 2011 

 

Activities Completed   Impact/Value 

 Conduct: SCMFS Internal AOC Status Meeting to 
teleconference with Indiana AOC. 
Completed: June 1, 14 

AOC sponsors are included in the project process, as well as 
project deliverables review and approval cycles. Full AOC 
Leadership team attending this meeting. 

 Conduct:  SCMFS Project Team Meeting.   
Project status 

        Completed: June 1, 8, 22,29 

Arranged via AOC sponsors.  Provides key AOC Technical Team 
stakeholder input on, and captures expected results from, the 
SCMFS through their perspective.  MTG facilitates interview. 

 MTG: Finalize Migration Strategy (Deliverable 6).   
        Completed: June 8 

Provides logically sequenced implementation plan for best-few 
alternatives.  

 Attend:  King County Information Exchange 
meeting.  Completed : June 9 

Continue information sharing on King County case management 
system requirements [What they have; what they need] 

 MTG: Sign Feasibility Study Report  
(Deliverable 8).   
Completed: June 17 

Captures divergence of best-few alternatives from AOC 
requirements and the effort to bridge the gap. 

http://insidecourts.wa.gov/
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 Attend:  WSACC Spring Meeting.  Pre-Brief on 
Feasibility Study Findings Bring MTG. 
Completed: June 23 

Provide project update information intended for  the JISC . 

 Attended: June 24  JISC Meeting to present the 
Feasibility Study Report as required on the 
SCMFS Project.  Completed: June 24 

Provide project update information to the JISC as required. 

Activities Planned   Impact/Value 

 Conduct: SCMFS Internal AOC Status Meeting 
to teleconference with Indiana AOC. 

 ECD: July 6,20 

AOC sponsors are included in the project process, as well as 
project deliverables review and approval cycles. Full AOC 
Leadership team attending this meeting. 

 Conduct:  SCMFS Project Team Meeting.   
Project status 

 ECD: July 6.13.20.27 

Arranged via AOC sponsors.  Provides key AOC Technical Team 
stakeholder input on, and captures expected results from, the 
SCMFS through their perspective.  MTG facilitates interview. 

 Conduct:  SCMFS Executive Sponsor 
Committee Meeting.  MTG Deliverable Status.  

 As needed during July 

Executive sponsors across the three superior court 
customers (Judges, Administrators and Clerks) are included in 

the project process, as well as project deliverables review and 
approval cycles. 
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Approved Project: JIS Parking Module Update Feasibility Study 
 Reporting Period 06-01-2011 to 06-30-2011 

Executive Sponsor(s) 
Judicial Information System Committee (JISC) 
District & Municipal Court Management Association 
(DMCMA) 
Vonnie Diseth, CIO AOC 

IT Project Manager:  
Wendy Loewen, PMP 

Consultant/Contracting Firm: 
 

Business Manager 
Mike Davis, Project Management Office Manager 

Description: In response to ITG #28, at the request of JISC, AOC will undergo the investigation of a number of issues raised 

by the CLJ concerning the inability of the JIS parking system in monitoring parking vehicle related violations, receivables and 
interfaces.  The parking component was developed prior to the advent of red-light and photo-speed camera violations (also 
known as VRV).    Requirements will be gathered and a feasibility study completed to determine the technical nature of the 
issues and what sort of a technical solution might be applied. 
Business Benefits: A feasibility study of the available software vendors and how their products align with customer 

business needs will allow the courts and JISC to make informed decisions on which software applications would meet the 
business needs of the Superior Courts for managing case flow and calendaring functions in support of judicial decision making 
and scheduling.   

Business 
Drivers 
  

Improve Decision 
Making 

X 
Improve 
Information Access 

X Improve Service 
or efficiency 

X Manage Risks    

Maintain the 
business 

 
Manage 
the costs 

X 
Increase 
organizational 
capability 

 
Regulatory compliance or 
mandate 

    

 

JISC Approved 
Budget  

Allocated (thru June 30, 2011) Actual (thru June 30, 2011) 

$ 0 $ 0 

 

Current Status Scope  Schedule  Budget  

Status Notes:  

 

Progress  
  June –35%     

           100% 

            

Project Phase  Initiate  Planning XExecute Close 

Schedule  
Planned Start Date:  April 2011 Planned Completion Date:  Oct 2011 

Actual Start Date: April 2011 Actual Completion Date: TBD 

 

Activities Completed   Impact/Value 

 RFQQ for Business Analyst completed and sent to 
vendors 

Assist internal Business Analysts to complete work 

 Obtain signatory approvals on charter Project officially approved to complete feasibility study 

 Contact Business Resources to determine Parking 
Component Issues as related to VRV 

Understand the Business Problem 

 Engage Core Team Business Analyst Begin work on requirements gathering 

 Finalize Work Breakdown Structure Ensure team tracks to tasks as outlined 

Activities Planned   Impact/Value 

 Complete First Draft and Final Business Requirements 
Document (BRD) 

Input into feasibility decision  

 Customer review of completed BRD Input into feasibility decision 

 Begin engagement of Legacy operations resources to 
review business requirements 

Input into finalizing feasibility study 

 On-board Business Analyst   Assist internal Business Analysts with efforts 
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Maintenance Projects & Other Activities 
Status Reports 
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Maintenance Project Status Reports  
 

Maintenance Project: Parking Module Enhancement –VRV Data Services  
Reporting Period 06-01-2011 to 06-30-2011 

Executive Sponsor 
Data Management Steering Committee 
Rich Johnson, Chair of Committee 

IT Project Manager:  
Michael Walsh 

Business Area Manager 
Mike Davis, Project Management & Quality Assurance 
Mgr  

Consultant/Contracting Firm: 
N/A 

Description: Vehicle Related Violations (VRV) was designed to automate the input and submittal of parking 

violations as received by local courts through local enforcement agencies (LEAs).  The VRV website provides a 
service for jurisdictions to get access to the technical information and data needed for them to setup and build 
data exchanges for use on the jurisdictions side. The AOC has successfully implemented VRV DX solution with 
Everett Municipal Court and is now preparing to execute the final two planning steps required before making 
VRV broadly available statewide. The focus of this engagement between CodeSmart Inc. and AOC is to enable 
VRV Operational Readiness inclusive of performance tuning, infrastructure setup, and transition to ISD 
Operations for ongoing support and maintenance.  

Business Benefit: The VRV Operational Readiness Project will prepare a solution for extended pilot use and 

eventual statewide implementation. The ongoing work will improve performance for the VRV pilot application 
with the goal of handling anticipated workload and transaction capacity, perform infrastructure cleanup and 
ensure optimal environment configuration for ongoing support and maintenance. The Customer Website for 
Data Services is ready for the extended pilot. 

Business 
Drivers 
  

Improve Decision 
Making 

 
Improve 
Information Access 

 Improve Service 
or efficiency 

X 
Manage 
Risks 

   

Maintain the 
business 

 
Manage 
the costs 

 
Increase 
organizational 
capability 

 
Regulatory compliance 
or mandate 

    

 

JISC Approved 
Budget  

Allocated (thru June 30, 2011) Actual (thru June 30, 2011) 

$ 0.00     $ 0.00 

 

Current Status Scope  Schedule  Budget  

Status Notes:  The project’s PilotTest is full speed ahead.  All three VRV Tier 1 pilot teams (Kirkland, Issaquah, and Lakewood) are in the 

execution phase of their integration projects. DIS is in the process of a reorganization but, through the Electronic Traffic Information 
Processing (eTRIP) Initiative Operations Support team, has made contact with the Tier 1 courts and has requested information for the 
purpose of assessing on-board readiness. 
 
VRV Tier 1 is on target to meet the August 2011 DIS VRV on-boarding window.  AOC is meeting regularly with project teams to review plans 
and focus on August implementation targets.   
 
Tier 2 on-boarding partners (Tacoma, Fife, and Lynnwood) are tentatively planned for October 2011. Tacoma and Fife utilize the same 
vendor solution as Lakewood (RedFlex).  Lynnwood uses the same vendor solution as Issaquah (ATS).  Tier 2 partners are expected to 
leverage the work being done during the Tier 1 integration projects to accelerate their project integration efforts.  

Progress  
     June - 35 %  

      100% 

            



Project Phase  Initiate Planning Execute XClose 

Schedule  
Planned Start Date:  March 2010 Planned Completion Date:  October 2011 

Actual Start Date: March 2010 Actual Completion Date:  

Activities Completed Impact/Value( 

 Distribution of JINDEX on-board readiness 
assessment forms to the Tier 1 partners  

As part of the RMS project DIS is creating a new release 
management process.  The VRV Tier 1 partners will be the 
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initial JINDEX customers to pilot the process. 

Activities Planned Impact/Value( 

 Transition support responsibilities to 
operations/maintenance. 

Move the VRV data exchange services to the organizations 
that are resourced to support and sustain the business 
process.  

 Meet regularly with Kirkland, Issaquah, and 
Lakewood to track progress on their on-boarding 
integration activities and to maintain focus on the 
August 2011 schedule.  

We need to meet with these partners to focus on meeting the 
DIS JINDEX on-boarding windows. 
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ISD Operational Area Status Reports 
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ISD Operational Area Reports 
 

Operational Area: IT Policy and Planning  
Bill Cogswell, ISD Associate Director 

June 1-11 to June 30 -11 

 Includes: Governance, IT Portfolio, Clarity support, Business Relationships, Performance Reporting, Vendor Management, Resource 
Management, Release Management and Organizational Change / Communications teams 

Description: The Associate Director group is responsible for providing strategic level functions within ISD. AOC ISD 

Policy and Planning teams support ISD wide transition activities furthering the capabilities and maturities of the entire 
organization.  

 

Activities Completed this Reporting Period Impact/Value 

DOL = Department of Licensing, ITG = Information Technology Governance , 
ITIL = Information Technology Infrastructure Library 

 Published the May Project Portfolio List Visibility of IT project investments for planning 
purposes 

 Published the May Resource Management Reports Maximize ISD resource utilization 

 Provided Subject Matter Expert (SME) input for Clarity 
Implementation RFP 

Automate the ITPM capture, analysis and reporting 
processes and provide greater visibility of the portfolio 
for planning and managing investments.  

 Prepare deliverables for the Transformation Program 
Track 

Improve ISD’s service capabilities 

 Business Liaisons continued with court visits to Courts 
of Limited Jurisdiction and Superior Courts throughout 
WA State.  

In-person court visits strengthen relationships, provide 
valuable information and help AOC to understand the 
needs of the courts better.  

 Liaisons staffed the IT Governance Court Level User 
Groups and assisted Endorsing Groups with IT 
Requests 

Facilitating the new IT Governance process and 
assisting stakeholders with the process helps to 
ensure that the court community is involved, aware 
and prioritizing IT requests.  

 Liaisons worked on the Superior Court Case 
Management Feasibility Study and in preparation for 
the open in-depth briefing sessions and 
communications.  

The final feasibility study was presented to the JISC on 
June 24

th
 and subsequent in-depth open briefings 

have been scheduled for court staff to be briefed on 
the contents and outcome of the feasibility study.  

 Liaisons completed ISD Monthly Report to the JISC Providing a monthly report of all ISD activities and 
project status improves communications with 
stakeholders and creates transparency and 
accountability.  

 Participated in joint DMCJA/DMCMA Boards meeting 
for annual review of DOL progress on driver’s record 
issues. Met with the DMCMA work group working on 
reporting structure for new DOL issues, escalation 
strategies, and quality assurance on resolved issues.  

Communications on DOL issues will help resolve and 
inform courts on progress around issues and 
resolution. 

 Drafted JIS policy for approval of local court automated 
record systems 

A draft policy provides the JISC the discussion point to 
pass a new policy on how to handle requests for 
implementing local court automated record systems.  

 Liaisons prepared and planned for the upcoming JISC 
meeting  

Staffing the JISC meeting ensures that the materials 
for the JISC meetings are prepared, organized and 
that the agenda and presentations are scheduled 
according to JISC member input.  

 IT Service Delivery attended IT Governance Court 
Level User Group meetings 

Advise members on requests before them and the 
process. 

Activities Planned Impact/Value 
 Prepare Annual IT Portfolio Report Mandate. Visibility of AOC’s IT investments 

 Publish June Resource Management Reports and 
Project Portfolio List 

OCB Project/Resource scheduling and resource 
management 

 Complete vendor selection process on Clarity 
Implementation Project 

Automate the ITPM capture, analysis & reporting 
processes 

 Prepare deliverables for the Transformation Program 
Track 

Improve ISD’s service capabilities.  
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 Complete ISD Monthly Report to the JISC  Providing a monthly report of all ISD activities and 
project status improves communications with 
stakeholders and creates transparency and 
accountability.  

 Continue work with the AOC/JSD on a pilot project for 
Thurston County for judges to view protection orders.  

This pilot project will provide valuable input to AOC on 
the viability of implementing a similar solution at a 
statewide level to allow for all trial courts to view 
contents of protection orders.  

 Liaisons continue to prepare and plan for the upcoming 
JISC meetings.  

Staffing the JISC meeting ensures that the materials 
for the JISC meetings are prepared, organized and 
that the agenda and presentations are scheduled 
according to JISC member input.  

 IT Service Delivery will continue to attend IT 
Governance Court Level User Group meetings 

Advise members on requests before them and the 
process. 
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Operational Area: Architecture & Strategy  
Kumar Yajamanam, Architecture & Strategy Manager 

June 1-11 to June 30 -11 

 Includes: Enterprise Architecture &  Solutions Management  and Business Analysts 

Description: Architecture & Strategy is a group within ISD that is responsible for providing strategic technology 

guidance in support of all services provided by ISD. The functions provided by the group include enterprise architecture, 
solution management, service catalog development, vendor management, enterprise security and business continuity 
planning.  

 

Activities Completed this Reporting Period Impact/Value 

 Business Analyst worked with representatives from 
JSD to coordinate the process for implementing the 
Legislative changes at AOC this year. Defined 
requirements for necessary changes to JIS resulting 
from new legislation.   

To assure our business processes and our JIS applications 
are in compliance with new, or any changed legislation, to 
assist the courts in doing business. 

 Business Analysts completed requirements for ITG 
58, 37 & 79 which concern changes to the JIS 
warrants screens and printing warrants on plain 
paper. 

Changes to the warrant order and update screens will 
result in more accurate information about the bail 
conditions ordered and allow comments that clarify warrant 
issuance and terms.  Giving courts the option to print 
warrant on plain paper instead of pre-printed forms will 
result in cost savings.  

 Business Analysts provided ongoing analysis 
support for applications. 

Provided business knowledge in support of current 
applications.  This supports the technical team’s 
development and maintenance of current applications 

 Provided Business Analysis support for the Superior 
Court Data Exchange Project by assisting with the 
development and review of business capabilities 
and functional specifications. 

Implementation of Data Exchange using web services and 
industry standard messaging that enable the sharing of 
data between the Superior Court Management Information 
System (SCOMIS) and local court information systems.  

 Business Analyst continued working with the Work 
Group to iteratively converge varying views toward 
expert agreement on JIS baseline services.   

The JIS Baseline Services model will provide an objective 
method for analyzing if a business service should be 
supported centrally.  It will be used to evaluate the services 
currently provided and as a tool for evaluating new services 
proposed thru the ITG process. 

 Business Analyst participated in planning for the 
Information Networking Hub (INH) program. 

The INH will improve standardization of business and 
technology processes to support systems integration, 
minimize the impact of changes to applications, provide for 
sharing of quality data and build a flexible architecture that 
easily integrates with new applications.  

 Business Analyst participated in the initial analysis 
of ITG 44.  CLJ’s request to modify the Bail 
Forfeiture process in JIS. 

If approved, this will assist the courts with the process, and 
will reflect true calculations of fines paid vs. bail forfeitures. 

 Business Analyst completed gathering requirements 
for the ITG 45 appellate electronic filing (feasibility 
study). 

This project will help provide a clear path for the 
development of the appellate electronic filing system. 

 Business Analysts completed the review of the 
SCMFS Feasibility Study Report document 
deliverable. 

Provided input to the Vendor team in publishing the 
documents for the Feasibility Study.  Corrected some 
errors and improved wording for clarity and verified 
numbers used in estimates. 

 Participated in the finalization of ITG 27 SMC AOC 
Data Exchange Solution. 

The analysis of this request will provide the basis for this 
request to move forward in the ITG process. That will 
benefit the SMC in a reduction in defendant research times 
by not being required to enter data into two separate 
systems. And  non-SMC courts a reduction in defendant 
research times by not being required to use two separate 
systems. 

 Solution Architecture continues to work on solution 
management initiative. 

Once established will provide improved Delivery of ISD 
solutions. 
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  Assisted with project start up for the Natural to 
COBOL conversion. 

The conversion will result in the reduction of technical 
diversity and provide an estimated cost savings of 1.4 
million dollars (licensing fees and labor) over the expected 
lifespan of the existing JIS.  The conversion will also allow 
for extreme cost and time to market reductions for 
integrating with the planned Statewide Data Repository 
(SDR) 

 Continued creation of Solution Management Life 
Cycle for Simple, Complex and Feasibility process 
paths, and defined associated templates for the SA.     

Defined processes that facilitate close collaboration 
between the business analyst’s, program managers, 
solution architect and the various functional areas.   

 Further developed a replicable modified-Delphi 
method, and met with the Work Group to iteratively 
converge varying views toward expert agreement on 
JIS baseline services.  This process will continue in 
July, with the finalized report scheduled for vetting in 
August.  

The JIS Baseline Services model will provide an objective 
method for analyzing if a business service should be 
supported centrally.  It will be used to evaluate the services 
currently provided and as a tool for evaluating new 
services proposed thru the ITG process. 
 

 Participated in the development of a roadmap for 
support projects required to successfully implement 
the planed Superior Court Case Management 
System. 

Successful implementation of the CMS requires that the 
Enterprise Architecture components are operational so that 
the new CMS can interoperate and share data with the 
existing JIS. 

 Developed project plan to design the Information 
Network Hub. 

By providing a means of sharing data between legacy and 
new systems, as well as between courts and external 
partners, the Information Network Hub plays a crucial role 
in the success of the JIS transformation.   

Activities Planned for Next Reporting Period Impact/Value 

 Business Analyst and SA will provide on-going 
support as needed on ITG 45. 

Research and development of requirements for the 
developers and test teams. 

 Business Analysts will provide on-going analysis 
support to applications. 

Collaboration with technical team to provide business 
knowledge in support of the ongoing application support 

 Business Analysts continue working with 
Maintenance, and JSD Education on changes to JIS 
to comply with new Legislation. 

Business Analysts review the bills passed in order to 
create, and write requirements for the implementation 
team. 

 Business Analysts and SA continued requirements 
gathering on ITG 28 – Parking and VRV Case 
Management 

Research and development of requirements for the 
developers and test teams. 

 Business Analysts will take IBM Rational Doors 
Administrator and Rational Composer Requirements 
training.   

Set-up, administration, and use of Rational tools for 
enterprise use and enterprise requirements management.  
   

 Business Analyst completed definition of process 
paths, SA templates for Solution Management Life 
Cycle, Solution Architect and Solution Governance 
documents. 

Defined processes, templates and toolkit that facilitate 
close collaboration between the business analyst’s, 
program managers, solution architect and the various 
functional areas. 

 Business Analyst started work on defining and 
developing business services and business glossary 
as part of the INH program 

The INH will improve standardization of business and 
technology processes to support systems integration, 
minimize the impact of changes to applications, provide for 
sharing of quality data and build a flexible architecture that 
easily integrates with new applications. 

 Business Analysts will participate in documenting 
the July SCFMS Feasibility Study feedback 
sessions.  

Feedback sessions provide input to the Vendor team to 
improve wording, correct errors and numbers used in 
estimates.  

 Business Analyst will work on finalizing the JIS 
Baseline Services report.  Presentation of the report 
findings to JISC is scheduled for August 4 

The JIS Baseline Services model will provide an objective 
method for analyzing if a business service should be 
supported centrally.  It will be used to evaluate the services 
currently provided and as a tool for evaluating new services 
proposed thru the ITG process. 
 

 Publish the JIS Baseline Services report.  The draft report will be evaluated by stakeholders and 
feedback will be incorporated for the final report.  The JIS 
Baseline Services model will provide an objective method 
for analyzing if a business service should be supported 
centrally.  It will be used to evaluate the services currently 
provided and as a tool for evaluating new services 
proposed thru the ITG process. 
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 Create a draft Strategy and Roadmap for the 
Information Networking Hub (INH) 

The INH Strategy and Roadmap will provide guidance for 
the INH team in development activities.  The Strategy and 
Roadmap is also required for presentation to the 
Legislature (Proviso) 

 Develop solution architecture for INH Initiative Will provide the physical components needed to implement 
the INH 

 Provide Solution Architecture support for ITG 
requests 

Provide estimates and guidance for ITG requests 
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Operational Area: Infrastructure  
Dennis Longnecker, Infrastructure Manager 

June 1-11 to June 30 -11 

 Includes: Desktop Unit, Network Unit, Server Unit, Support Unit & System Database Unit 

Description: AOC ISD operates and supports the computer related operational needs of the AOC, Temple of Justice, 

and Court of Appeals, along with the Judicial Information System (JIS) applications, the Judicial Receipting System (JRS), 
Superior Court Information System (SCOMIS), Juvenile and Corrections System (JCS), Appellate Court System 
(ACORDS), JIS Calendaring (CAPS), e-Ticketing and web services, and applications.  The infrastructure team in ISD 
supports the servers (hardware and operating systems) that run all the necessary software applications. Although existing 
user systems are dated, the systems they run on are current and state of the art. Having a state of the art infrastructure and 
a team dedicated to maintaining it ensures that the courts and partners throughout Washington State have access to the 
JIS systems, the data is secure and that downtime for system users is minimized. 
 

Activities Completed   Impact/Value 
 Continue work for the September 2011 Disaster 

Recovery Test.  Have received interest from some 
county IT staff who wish to participate. 

Disaster Recovery is a JIS activity which ensures the JIS 
systems would be available in the event of a disaster (either 
localized or large). 

 All equipment for the JRS Equipment replacement 
has been ordered and received.  Performed one 
installation at Mason County. 

Replace aged (5 year old) equipment with new hardware and 
operating systems. 

 Continue work with DB2 Version 10 System Upgrade.  
Planned rollout is October  2011.  No issues 
encountered. 

Staying current on software is a vital part of our system 
availability.  DB2 v9 (our current version) goes out of support 
next year, so we need to migrate to the current versions and 
stay current with maintenance.  Planned production date is 
Winter of 2011. 

 Replace/upgrade Virus Protection software with 
Sophos anti-Virus Prevention.  Computers at the 
AOC are now continuing to be upgraded. 

Antivirus or anti-virus software is used to prevent, detect, and 
remove malware, including but not limited to computer viruses, 
computer worm, trojan horses, spyware and adware.  This 
software is installed on all AOC, TOJ, and COA computers 
and servers. 

 Install SMON Network Backbone which improves the 
network connection with Department of Information 
Services.   

Improves the Network Backbone with DIS.  Improves our 
Network Speeds from 100megabytes per second to 1Gigabyte 
per second.  Also provides for a redundant path to DIS in the 
event one path fails. 

 Completed the Disaster Recovery Audit.  Awarded 
the Disaster Recovery Audit to a vendor and working 
on the audit.  The JIS Disaster Recovery Plan was 
audited by Steven Craig of CBCP, Incorporated in 
June 2011.  A copy of their audit report is attached.  
In delivering the final audit report, Mr. Craig 
commented that “You've done a very nice job 
bringing the program to where it is to date.” and 
followed up with “Your plan is very mature.” 

JIS Policy states the JIS Disaster Recovery Program will be 
audited every three years.  This audit provides an outside view 
of how well the AOC is following the Policies and Procedures 
specified by the JISC when dealing with the Disaster Recovery 
Process. 

 Started Work for FY12 Equipment Replacement.  
Includes COA 1, COA 2, COA 3 and TOJ PC’s.  
Courts of Limited Jurisdiction Computers and 
Laptops.  Seattle Municipal.  Ordered build PC’s for 
COA’s to build a standard image on before we submit 
the large order. 

 

Activities Planned Impact/Value 
 Continue with Equipment Replacement for the 

JRS Equipment.  Installations should start 
increasing after the Thurston Install (2

nd
 Pilot) 

Replace aged (5 year old) equipment with new hardware and 
operating systems. 

 Continue work for FY12 Equipment 
Replacement.  Includes COA 1, COA 2, COA 3 
and TOJ PC’s.  Courts of Limited Jurisdiction 
Computers and Laptops.  Seattle Municipal. 

 

 Continue work for the upcoming disaster 
recovery test which is schedule for September 
16-18, 2011. 

Disaster Recovery is a JIS activity which ensures the JIS 
systems would be available in the event of a disaster (either 
localized or large). 
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 Connect AOC/JIS to the SMON Network 
Backbone.  Waiting on DIS now. 

Improves the Network Backbone with DIS.  Improves our 
Network Speeds from 100megabytes per second to 1Gigabyte 
per second.  Also provides for a redundant path to DIS in the 
event one path fails. 

 Continue to Replace/upgrade Virus Protection 
software with Sophos anti-Virus Prevention. 

Antivirus or anti-virus software is used to prevent, detect, and 
remove malware, including but not limited to computer viruses, 
computer worm, trojan horses, spyware and adware.  This 
software is installed on all AOC, TOJ, and COA computers 
and servers. 

 Continue the DB2 v10 Upgrade Staying current on software is a vital part of our system 
availability.  DB2 v9 (our current version) goes out of support 
next year, so we need to migrate to the current versions and 
stay current with maintenance.  Planned production date is 
Winter of 2011. 

 Continue with Equipment Replacement for the 
JRS Equipment.  Installations should start 
increasing after the Thurston Install (2

nd
 Pilot) 

Replace aged (5 year old) equipment with new hardware and 
operating systems. 
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Operational Area: Data & Development   
Jennifer Creighton, Data Management Manager 

June 1-11 to June 30 -11 

 Includes: Database Unit, Development Unit, Data Warehouse Unit 

Description: The Data Management Section is comprised of three separate units: 

Data Warehouse Unit: The enterprise data warehouse is a repository of historical information that allows courts to query 
data for managerial and historical reporting.  Case and person data is consolidated from SCOMIS, JIS, ACORDS, and JCS 
for reporting across all court levels.  Court specific data marts provide users the ability to query information by specific court 
level. The information in the warehouse is accessed using a query tool called Business Objects XI (AKA BOXI). The ability 
to run queries and reports on historical information on court data provides business intelligence and insight into patterns, 
trends, issues and gaps in that data that can be used for research analysis, improvement of business functions, risk 
assessment and other business needs. Reports from the enterprise data warehouse can be run on demand or scheduled 
on a preset basis and the output can be sent to the desktop, or sent to an email address or a file folder making the 
information easy to share and obtain. 
Development Unit: The development team is tasked with staffing active projects.  They complete requirements analysis, 
coding, unit testing, and implementation to production of new applications.  Work performed by the Development Unit is 
reported separately under the project(s) to which the staff is currently assigned. 
Database Unit: The database unit provides a support role to the data warehouse team, the development team, and the 
operations section (legacy maintenance).  They are responsible for reviewing and approving the design of underlying table 
structures, creating indices to improve performance, maintaining data dictionaries, providing review of proposed changes 
and additions to the database tables, and creating standards for the creation and maintenance of the databases. 
Data Management Team: The data management team is comprised of individuals from each of the three units in the Data 
Management section.  They have the responsibility of managing data from an enterprise perspective, including data quality 
and tracking compliance to data policies. Their activities are reported separately rather than repeating the work for each 
specific unit. 
 

Activities Completed   Impact/Value 
Data Warehouse Unit  

 PACT (Positive Achievement Change Tool): 
implemented the reporting universe to allow juvenile 
courts to run canned reports; released the 
assessment report (first of eight defined for this 
project); trained Line 1 (aka Help Center) to field 
PACT calls 

The juvenile courts have a rich database of 
criminogenic information on juvenile offenders.  The PACT 
implementation gives the courts the ability to conduct real 
time queries on this data allowing them to better 
understand the needs of the youth they serve, more 
efficiently determine where to allocate resources, and 
continue to provide the most effective evidence based 

programs. 
 Maintenance activities included: Implementing 

demographics in the BOXI person table to improve 
query performance;  Universe maintenance to add 
new data elements in support of running automated 
reports 

Continual maintenance of the data warehouse improves 
response times, increases functionality of the warehouse, 
maintains the integrity of the data, and ensures the latest 
versions of related software are implemented. 

 Accounting project: finished specifications for  bond, 
journal voucher, adjustment, and accounts receivable 
tables; completed preliminary design of joint/several 
cross reference, case person obligation, and 
restitution recipient distribution scheduled tables 

Adding accounting information to the data warehouse will 
provide: 

1. Better tracking of accounting information 
2. Budget and revenue forecasting 
3. Audit and operational reports 
4. Ability to answer inquiries from other agencies 

 Responded to data dissemination requests, including 
WSCCR request for Division 1 duration statistics, CLJ 
clearance rates report for Thurston County District, 
report on orders and rulings for the Supreme Court, 
sealed case report for the Department of Fish and 
Wildlife 

Completing requests for information assists the courts in 
being more efficient in their work, aids research into a 
variety of issues by WSCCR and outside research 
organizations, provides information to the legislature in their 
work to craft bills, and provides the courts and AOC with 
information regarding the efficiency and effectiveness of the 
judicial process. 

 Presented session on statewide queries available in 
BOXI to the Clerks Association 

The Clerks have requested a presentation on BOXI, 
including the availability of reports, and how to use the 
reports to support their daily work and any potential clean-up 
work which may be required for the new case management 
system. 

Database Unit  

 Completed data base design review requests The work of the database unit supports the ongoing 
maintenance and improvement of the courts’ applications 
(JIS, SCOMIS, ACORDS, JABS, e-ticketing, etc.) 
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Data Management Team  

 Created work breakdown structure for data quality 
and data governance aspects of the INH 

The INH project will stand up the architecture designed to 
support the exchange of data between the existing 
databases and any databases a new, purchased application 
will bring. 

Activities Planned   Impact/Value 
Data Warehouse Unit  

 PACT: release two additional reports The juvenile courts have a rich database of 
criminogenic information on juvenile offenders.  The PACT 
implementation gives the courts the ability to conduct real 
time queries on this data allowing them to better understand 
the needs of the youth they serve, more efficiently determine 
where to allocate resources, and continue to provide the 
most effective evidence based programs. 

 Maintenance activities. Continual maintenance of the data warehouse improves 
response times, increases functionality of the warehouse, 
maintains the integrity of the data, and ensures the latest 
versions of related software are implemented. 

 Continue accounting prep work as time allows. Adding accounting information to the data warehouse will 
provide: 

1. Better tracking of accounting information 
2. Budget and revenue forecasting 
3. Audit and operational reports 
4. Ability to answer inquiries from other agencies 

 Respond to data dissemination requests. Completing requests for information assists the courts in 
being more efficient in their work, aids research into a 
variety of issues by WSCCR and outside research 
organizations, provides information to the legislature in their 
work to craft bills, and provides the courts and AOC with 
information regarding the efficiency and effectiveness of the 
judicial process. 

 PACT: release two additional reports The juvenile courts have a rich database of 
criminogenic information on juvenile offenders.  The PACT 
implementation gives the courts the ability to conduct real 
time queries on this data allowing them to better understand 
the needs of the youth they serve, more efficiently determine 
where to allocate resources, and continue to provide the 
most effective evidence based programs. 

Database Unit  

 Support data base design review requests. The work of the database unit supports the ongoing 
maintenance and improvement of the courts’ applications 
(JIS, SCOMIS, ACORDS, JABS, e-ticketing, etc.) 

Data Management Team  

 Continue work on the INH project. The INH project will stand up the architecture designed to 
support the exchange of data between the existing 
databases and any databases a new, purchased application 
will bring. 

 
  



Page 44 of 48 
June 2011 ISD Monthly Report to the JISC 

Operational Area: Operations 
Mike Keeling, Operations Manager  

Includes: All application units; Web team, Java team, Legacy team, Juvenile & Corrections System team 

Description: AOC ISD Operation’s teams support new projects and the ongoing maintenance of legacy systems 

including the Judicial Information System (JIS) application, the Judicial Receipting System (JRS), Superior Court 
Information System (SCOMIS), Juvenile and Corrections System (JCS), Appellate Court System (ACORDS), JIS 
Calendaring (CAPS), e-Ticketing and web services. 

June 1-11 to June 30 -11 

Activities Completed Impact/Value 
JCS = Juvenile and Corrections System 
ETP = Electronic Ticketing Program 
ITG = Information Technology Governance  
ITIL = Information Technology Infrastructure Library 

 ACORDS – Deploy Release 72.1, which includes 
13 bug fixes and enhancements. 

Improves the letter generation capability of the system, 
cleans up several areas of the user interface, and makes it 
compatible with the Windows 7 operating system. 

 JCS – Modify referral transfer process to allow 
court staff to modify the transfer date. 

Permits the courts to more accurately document the 
sequence of events within a juvenile supervision record. 

 ETP – Improve the performance of the ticket 
search function within ETP. 

This will significantly reduce the time it takes for courts to 
find and select the set of tickets to be processed.    

 ETP – Modify the Find eTickets by Category to 
properly categorize criminal tickets that need to be 
mailed. 

Makes it easier for the courts to identify those tickets that 
were referred to prosecutors prior to filing with the court. 

 JCS/JAVA Applications – Complete connections 
and initial testing in support of the DB2 v10 
upgrade. 

Insures that the infrastructure is in place to support DB2 
v10. 

 Legacy - Implementation of 8 new SCOMIS docket 
codes related to legislation effective 07/22. 

 Allows courts to document events occurring on cases in 
accordance with legislative mandates. 

 Legacy - Completion of programmatic changes to 
allow SCOMIS to accept end-dated Cause codes. 

Accommodates HB1267 by allowing the previous 
descriptions of two cause codes containing the word 
Paternity, to be changed to contain the word Parentage for 
all cases filed after the bill’s effective date. 

 Legacy - Code table changes to comply with 
HB1267. 

Changes all instances of the word Paternity to Parentage to 
comply with HB1267. 

 Legacy - Installation of JRS V 4.0 for use beginning 
with Mason County on July 5, 2011. 

 

Allows courts to upgrade JRS machines to use Windows 7 
operating system. 

 Continue work on ITG#6. 
 

Governance approved project to rewrite all Interpreters 
information from OASYS to a SQL database server, as well 
as building them an application for record maintenance. 

 CF9 Upgrade 
 Planned migration date is July 19, 2011. 

Moving to CF 9 will keep our application web server up-to-
date and will provide webmaster access to the latest tags 
and functionality. 

 Lay Guardianship Registration 
 RN ticket – 110329-000049 
 Scheduled to be released on July 22, 2011 

Will allow potential Lay Guardians to register online and 
view the training  
modules online. 

 Gender and Justice Page 
 RN ticket - 110614-000037 
 Work Continues on this task. 

Improve access to information on Domestic Violence and 
the Gender and Justice Commission. 

 Forum Request 
 RN ticket - 110602-000080 

This private forum will facilitate communications between 
court staff involved with the Search and Seizure Online 
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 Work Continues on this task. Learning Project. 

 SQL Server Upgrade 
 Provide support in identifying outdated databases 

and tables on the development web SQL Server 
(Redwood).   Test dev SQL apps once changes 
have been implemented. 

SQL servers are being upgraded to SQL 2008 R2. 

 Caseload Utility Needed to allow for maintenance of the caseload database 
tables. 

Activities Planned Impact/Value 

 JCS – Installed revised version of the PACT history 
report for juvenile probation officers 

Allows for easier and more accurate completion of the 
Juvenile Risk Assessment questionnaire. 

 JABS – Implemented ITG Request 059, which calls 
for highlighting the selected case number as the 
result of a case number search 

Gives users a quick visual queue of the desired case when 
multiple cases are returned by a search. 

 JABS – Improved the DOL search function for 
situations where either a subject’s license has 
changed, or there is no current license in JIS 

Will reduce the number of searches that will have to be 
performed by JABS users 

 ETP – Improved the handling of 2-line violator 
addresses coming from SECTOR 

This insures that the address displayed for court users 
during ETP ticket processing matches what was entered by 
the officer on the electronic ticket. 

 Electronic Ticketing Record Management System  
Project – Went into production at AOC, DOT, DOL, 
and DIS 

This multi-agency project expanded the functionality of the 
Electronic Ticketing system to allow tickets, collision reports, 
and dispositions to be routed back to the record 
management systems of the originating agencies.  This 
provides an additional incentive for LEAs to use SECTOR, 
thereby increasing the percentage of tickets that are filed 
electronically. 

 Legacy - Added or changed 66 BARS codes, 22 
Cost Fee Codes, 1 JRS Transaction Code and 3 
Remit groups to comply with SB5941 effective July 
1 

Accommodates SB 5941 which extends the sunset date of 

the JST surcharge to July 1, 2013. The JST Account, which 
formerly was a 100% dedicated state fund, now distributes 
that surcharge 75% to the state general fund and 25% to 
local trial courts.  

 Legacy – Responded to 180 Right Now tickets 

Each Right Now incident represents a request from a 
customer either internal or external, therefore 180 customer 
requests were attended to in the month. 

 ADLIB Installation Upgrade  

ADLIB was installed, configured and successfully tested on 
the web servers.  Upgrade was needed in support of 
migration to CF 9. 

 Problem Solving Courts Maintenance Application 
Content owners are now able to manage all changes to the 
Problem Solving Courts Directory. 
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Operational Area: Project Management Office & Quality Assurance    
Mike Davis, (PMO/ QA Manager) 

June 1-11 to June 30 -11 

Includes: Project Management Office, Software Quality Assurance 

Description:  Project Management & Quality Assurance is comprised of the Project Management Office (PMO) and the 

Software Quality Assurance (SQA).   
Project Management Office:  The PMO provides oversight on all ISD projects.  Oversight includes reviewing and approving 
feasibility of projects, creating and maintaining project plans (schedule, issues, and risks), and managing projects from 
inception to implementation.  Through the use of a standard project management methodology, the PMO adds critical value 
that improves the probability of project success.  Work performed by the PMO is reported separately under the project(s) to 
which the staff is currently assigned. 
Software Quality Assurance:  SQA consists of a means of monitoring the software engineering processes and methods 
used to ensure quality. This encompasses the entire software development process and product integration. SQA is 
organized into goals, commitments, abilities, activities, measurements, and verification.  
The Testing Group is part of Quality Assurance and is responsible for ensuring a testing process is followed on all 
development efforts, including projects, defect correction, and application enhancements.  All testing, test cases, and test 
scenarios created, test results, and defect work is documented, tracked, monitored, and prioritized. Tester involvement is 
critical for upholding quality control standards throughout all phases of testing. 
 

Activities Completed Impact/Value 

Project Work without Monthly Project Reports  

 Continued development of the COA EDMS 
Feasibility Study.  

The feasibility study will identify the most cost effective and 
maintainable EDM application(s) that satisfy the Appellate Courts 
EDM requirements to improve the efficiency of document 
management for the courts.  

 Continued work on the three Program 
Tracks: Transformation; Information Network 
Hub (INH); and COTS Preparation.  These 
tracks are in the initiation phase and are 
being chartered and estimated.  The 
Transformation track includes these former 
standalone projects: Capability Maturity 
Model; Establish Governance Boards; and 
ISM. 

These tracks are critical to the success of Superior Court Case 
Management system because they will directly impact AOC’s 
maturity and readiness for a successful rollout of CMS functions 
that extend well beyond the existing functionality in SCOMIS. 

Quality Control  

 Finished multi-agency testing for the RMS e-
ticketing project which was delivered into 
production as of 6/12/2011. 

RMS will return case dispositions on electronically filed tickets to 
the local law enforcement agency’s record management system. 

 Continued working with DB2 Upgrade 
project team, developing project test plan 
and instructions for team to test DB2 
environments.  

The AOC uses the IBM database product DB@ to provide a 
repository of statewide court data. In order to maintain proper 
support of the statewide court data, periodic upgrades of the DB2 
product need to be implemented at AOC 

  Working with the Superior Court 
Management Feasibility Study (SCMSFS) 
team to understand requirements which will 
be used to develop use cases for testing. 

SCMSFS will recommend an alternative for delivering the future 
CMS to Superior Courts.  

 Continued working with Natural to COBOL 
project team to gain understanding of project 
scope and approach to testing. 

The AOC mainframe applications for the Justice Information 
System (JIS) and the Superior Court Management and Information 
System (SCOMIS) are written in the Natural language that is 
proprietary to Software AG Inc. Converting existing Natural 
programs to COBOL will result in significant cost savings to the 
AOC by eliminating licensing fees and reduced support costs.   

Quality Assurance  

 Presented Software Quality Assurance 
(SQA) framework to ISD management team 
and it is awaiting signatures. 

 Worked with AOC contracts manager and 
IBM on SOW for administrator training for 
Rational Requirements Composer and 
Doors. 

The framework will define the model and role of Software Quality 
Assurance in ISD.  
Business rules and requirements collected will be documented 
and stored in one repository using AOC requirements format. 
Traceability from business rules through test cases will be stored 
in one repository which will assists AOC staff in ensuring quality, 
timeliness, testability and traceability of requirements. 
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 Worked with Transformation Program Track 
to detail out existing and future processes 
for test regions, change control automation, 
and release management. 

The Transformation Program Track is focused on implementing 
changes in a timely manner to support the requirements of the 
future SCMS and then to proceed with incremental and continuous 
improvements of AOC processes. 

Activities Planned Impact/Value 

 Continued development of the COA EDMS 
Feasibility Study.  

The feasibility study will identify the most cost effective and 
maintainable EDM application(s) that satisfy the Appellate Courts 
EDM requirements to improve the efficiency of document 
management for the courts.  

 Continued work on the three Program Tracks: 
Transformation; Information Network Hub 
(INH); and COTS Preparation.  These tracks 
are in the initiation phase and are being 
chartered and estimated.  The Transformation 
track includes these former standalone 
projects: Capability Maturity Model; Establish 
Governance Boards; and ISM. 

These tracks are critical to the success of SCMS because they will 
directly impact AOC’s maturity and readiness for a successful 
rollout of SCMS functions that extend well beyond the existing 
functionality in SCOMIS. 

Quality Control  

 Work with project team reviewing 
individual test plans 

Staying current on software is a vital part of system availability.  
The current version goes out of support next year, so ISD must 
migrate to the current versions to stay current with maintenance.   

 Complete testing for JRS workstation 
upgrade  

JRS workstation upgrade improves the business processes when 
receipting money to payors and includes replacing 5 year old 
equipment. 

 Complete testing of ITG #6 Value and impact of specific ITG requests can be found at 
https://inside.courts.wa.gov/index.cfm?fa=ITGPortal.home. 

 Continue working with DB2 Upgrade 
project team, developing project test plan 
and instructions for team to test DB2 
environments  

The AOC uses the IBM database product DB@ to provide a 
repository of statewide court data. In order to maintain proper 
support of the statewide court data, periodic upgrades of the DB2 
product need to be implemented at AOC 

  Work with the Superior Court 
Management Feasibility Study (SCMSFS) 
team to understand requirements which 
will be used to develop use cases for 
testing 

SCMSFS will recommend an alternative for delivering the future 
CMS to Superior Courts.  

 Continue working with Natural to COBOL 
project team to gain understanding of 
project scope and approach to testing 

The AOC mainframe applications for the Justice Information 
System (JIS) and the Superior Court Management and Information 
System (SCOMIS) are written in the Natural language that is 
proprietary to Software AG Inc. Converting existing Natural 
programs to COBOL will result in significant cost savings to the 
AOC by eliminating licensing fees and reduced support costs.   

 Work with project team reviewing 
individual test plans 

Staying current on software is a vital part of system availability.  
The current version goes out of support next year, so ISD must 
migrate to the current versions to stay current with maintenance.   

 Continue working with Natural to COBOL 
project team to gain understanding of 
project scope and approach to testing 

The AOC mainframe applications for the Justice Information 
System (JIS) and the Superior Court Management and Information 
System (SCOMIS) are written in the Natural language that is 
proprietary to Software AG Inc. Converting existing Natural 
programs to COBOL will result in significant cost savings to the 
AOC by eliminating licensing fees and reduced support costs.   

Quality Assurance  

 Begin workshops for training ISD staff The framework will define the model and role of Software Quality 
Assurance in ISD.   

 Finalize contract with IBM to provide 
administrator training for Rational 
Requirements Composer and Doors 

Business rules and requirements collected will be documented and 
stored in one repository using AOC requirements format. 
Traceability from business rules through test cases will be stored in 
one repository which will assist AOC staff in ensuring quality, 
timeliness, testability and traceability of requirements. 

 
 
  

https://inside.courts.wa.gov/index.cfm?fa=ITGPortal.home
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Contact Information 
 
Vonnie Diseth, Information Services Division (ISD) Director 
Administrative Office of the Courts (AOC) 
PO Box 41170 
Olympia, WA 98504-1170 
(360) 705-5236 
vonnie.diseth@courts.wa.gov  
 
Bill Cogswell, ISD Associate Director 
Administrative Office of the Courts 
PO Box 41170 
Olympia, WA 98504-1170 
(360) 704-4066 
bill.cogswell@courts.wa.gov  
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