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Background 
 
This report provides the status of information technology projects and operational work underway at the 
Administrative Office of the Courts (AOC). 
 
The systems and services provided are used by judges, court administrators and staff, county clerks, 
numerous government agencies, and the public. In this way, AOC supports the effective and efficient operation 
of the Washington judicial system. We invest wisely in order to provide maximum value to the citizens of the 
state of Washington.  
 
Under direction of the Judicial Information System Committee (JISC), priorities identified by Washington Courts 
are implemented through the governance process.  
 
This report is a key to measuring and monitoring progress. It provides the JISC a complete view of work. The 


report serves to inform and communicate the value of AOC accomplishments.  
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Initiatives & Project Plan Overview 
March 2014 
 
 
 


Initiatives 
Schedule 


Status 
 


CY12 
Q1 


CY12 
Q2 


CY12 
Q3 


CY12 
Q4 


CY13 
Q1 


CY13 
Q2 


CY13 
Q3 


CY13 
Q4 


CY14 
Q1 


CY14 
Q2 


CY14 
Q3 


CY14 
Q4 


7.6 Information Networking Hub 
(INH) Middleware 


Planned             
Actual             


SC-CMS Odyssey Implementation  
Planned             
Actual             


COTS Preparation - Restore 
SCOMIS Cases 



Planned             


Actual             


ITG #045 Appellate Court 
Enterprise Content Management 
System (ECMS) 


 


Planned             


Actual 
            


ITG #041 Revised CLJ Computer 
Records Retention and Destruction 
Project 


 


Planned             


Actual 
            


ITG #087 Security Project – JABS 
RACF Authentication  


Planned             


Actual             


 


  


Planned 


SCHEDULE STATUS KEY            = Active/on track         = Changes w/ Moderate impact        = Significant rework/risk       = Not active    = Completed 


Actual 
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Summary of Activities 
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Major Changes Since Last Report 
 
This section provides a quick summary of initiatives or projects that have had major changes during the 
reporting period and includes operational areas or staffing changes that impact the work, timeline, or budget. 


Initiatives & Major Projects Underway 


 Superior Court Case Management System Implementation (SC-CMS) (ITG #002) 


 COTS Prep – JCS  


 Revised CLJ Computer Records Retention and Destruction Project (ITG #041) 


 Appellate Courts Enterprise Content Management System (ITG #045) 


 Security Project - JABS RACF Authentication (ITG #087) 


Initiatives or Projects Completed 


 ITG 121 Superior Court Data Exchange 


Initiative or Project Status Changes 


 None 


Staffing Changes in ISD 


During the reporting period of March 1 - 30, 2014: 


ISD welcomed the following new staff: 


 Gabrielle Stilwater, ISD Administrative staff, (3/21/2014) 


The following employees left ISD: 


 Meghana Chatti, Quality Assurance Tester, (2/28/2014) 


Employees transferring to the SC-CMS Project: 


None. 
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ISD Staff Recognitions 
 
Recognitions 
 
March 2014 – Pam Payne and Phil Zitzelman, ISD Administration – were recognized by Bill Cogswell and 
Vicky Cullinane for pulling together the JISC Decision Binder.  It is very well organized and cross-referenced.  
Pam's and Phil's work made it easy to look up JISC actions on ISD Decision Packages.  Great work! 
 
March 2014 – Kathy Bradley, ISD Business Liaison to the Appellate Courts – was recognized by Gary Pinnell, 
Network Administrator, Court of Appeals Division II, for keeping Court of Appeals customers informed about 


technical issues and what is being done to resolve them.  Gary says "It’s nice to have someone who is 
following up on issues, such as ACORDS and e-Filing in such a professional manner with good 
detailed explanations and status update reports."  Kathy's efforts save Court of Appeals customers a 
lot of time in researching and troubleshooting problems.  Great Work! 


IT Governance Request Status 
 
Completed JIS IT Requests in March 2014 
 


 ITG 156 Court Notification when Critical Identifiers Change, 


 ITG 163 WebSphere (non JIS), 


 ITG 176 List of Court Date on Display Screen in e-tickets, 


 ITG 191 Adding last DOL & JIS address update date on e-tickets. 
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Status Charts 


Requests Completing Key Milestones 


 


 
Current Active Requests by:  


Endorsing Group 


Court of Appeals Executive Committee  1 District & Municipal Court Management Association 22 


Superior Court Judges Association 5 Data Management Steering Committee 0 


Washington State Association of County 
Clerks 


7 Data Dissemination Committee 1 


Washington State Association of Juvenile 
Court Administrators 


4 Codes Committee 2 


District & Municipal Court Judges 
Association 


5 Administrative Office of the Courts 7 


Misdemeanant Corrections Association 1  
 


 


 


 


 


 
 


 
  


1


1


3


1


5


5


3


0 1 2 3 4 5 6 7 8 9 10


Completed


Scheduled


Authorized


Analysis Completed


New Requests


Jan-14 Feb-14 Mar-14


Court Level User Group 


Appellate Court  1 


Superior Court  9 


Courts of Limited Jurisdiction  15 


Multi Court Level 10 


Total:  4 


Total:  5 


Total:  0 


Total:  9 


Total:  1 
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Initiative Summary 


Summary of Activities March 2014 
 


Information Networking Hub (INH) Middleware Project 


Activities Impact/Value 


 Completed high level design for the party data replication 
(PDR) components. Started work on detailed Technical 
design that will be used for code development. 


Provides INH data exchanges to fit Odyssey’s requirements. 


 Continued to work with SC-CMS project team to identify 
requirements for party data replication solution and new 
INH services that may be needed. Also worked with the 
COTS-Prep JCS project team to identify their 
requirements. 


Provides INH data exchanges to fit Odyssey’s requirements. 


 Hired additional developer for the party data replication 
effort.  Published an RFP for Quality Control Tester. 
Scheduled interviews with five candidates. 


Provides INH data exchanges to fit Odyssey’s requirements. 
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Approved JIS Projects Summary 
 


ITG #002 Superior Court - Case Management System Odyssey Implementation 
Activities Impact/Value 


Court Business Office 


 Odyssey Forms Workshop Completed (3/3-3/7). The SC-CMS project team received training from Tyler 
regarding the creation and configuration of forms in Odyssey. 


 Odyssey Code Mapping Workshop Completed (3/17-
3/21). 


The SC-CMS project team received training from Tyler 
regarding the mapping of codes into Odyssey. The purpose of 
code mapping is to take codes that exist in a Legacy system 
and map them to Odyssey so that they depict the same code 
name and description. 


 Odyssey Security Workshop in progress (3/24-3/28). The SC-CMS project team is receiving training from Tyler. 


 Requirements Meeting with Judges and Court 
Administrators Held (3/5). 


Additional meetings were organized and held to expedite the 
review of the remaining gap items. 


 March CUWG Meeting Held (3/12-3/13). 
The CUWG met to continue the review and validation of the fit 
assessment results. The CUWG prioritized 25 application 
development projects for the Pilot implementation. 


 Conceptual Process Design (CPD) Document Review in 
Progress. 


The BA and BPE team continue to review the CPDs with the 
CUWG. There are currently 4 CPDs (8220, 8221, 8278, and 
8661) in progress and 1 CPD (8214) approved by the CUWG. 


Organizational Change Management Team 


 Facilitated March Business and Technical Town Hall 
Meetings, each of which had 10 participants. 


Increase awareness and buy-in by providing accurate, relevant 
project information to external stakeholders. 


 Coordinated and facilitated two Odyssey Demonstrations 
for Lewis County Clerk’s Office staff. 


Mitigate stakeholder resistance to change by increasing 
awareness and understanding of Odyssey’s capabilities and 
features. 


 Utilized the SC-CMS_INFO listserv, in addition to 
existing court and county clerk listservs, to distribute 
information about the March Town Hall Meetings. 


Maximize awareness and mitigate impacts of SC-CMS 
implementation by appropriately targeting our communications 
approach to the needs of internal and external agency 
stakeholders. 


 Completed development of the Implementation Planning 
Checklist for use with the Pilot Sites. 


Develop long-term champions of the changes brought about by 
implementing Odyssey by increasing the knowledge and skills 
of court and county clerk leadership. 


 Coordinated and facilitated a meeting with internal JCS 
stakeholders to clarify the impact to the JCA community 
of Odyssey’s implementation in superior courts. 


Increase awareness and buy-in by providing accurate, relevant 
project information to internal AOC stakeholders. 


 Initiated contact with Early Adopter Site county clerks 
and court administrators to obtain information relevant to 
the Early Adopter Training plan. 


Maximize awareness and mitigate impacts of SC-CMS 
implementation by appropriately targeting our communications 
approach to the needs of internal and external agency 
stakeholders. 


Business Analyst Team 


 Review existing Superior Courts ITG Requests asking 
for changes to SCOMIS/JIS submitted by court staff to 
ISD. 


Determine if the Odyssey product has existing functionality that 
fulfills the request. Complete a written analysis to send to ISD 
staff who will communicate with the requestor. 


 Attended training on the Odyssey system related to 
Configuration (4 days for Forms, 4 days for Code 
Mapping, and 4 days for Security). 


Continuing learning the ins and outs of the Odyssey system and 
began performing configurations. 


 Help Desk Team 


 Attended monthly CUWG meeting. 
Participated in discussing Fit Analysis Results/Deliverable, Gap, 
Decision needed. 


 Participated in Design calls. 
Participated in discussions with Tyler developers/and analysts 
with requirements/processes questions. 


 Participated in the Subject Matter Expert Workshop. 
Learned different Odyssey Forms, Code Mapping and Security 
functionalities. 


Training Team 


 Participated in telephone presentation by Tyler LMS staff 
for overview of Tyler University LMS and registration 
processes. 


Orientation as to Tyler University offerings in the LMS as well as 
procedures for registering pilot site users. 


 Compiled and submitted spreadsheet of all pilot users 
with roles, locations and email contacts to Tyler LMS. 


Organized pilot court users and registered users for Tyler 
University. 


 Completed Odyssey configuration training for future 
security, forms and code mapping activities. 


Provides training, talking points and preliminary discussion of 
configuration and configuration decisions. 


Project Management Team 
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 Worked with Tyler PM to evaluate and understand new 
statewide rollout approach in light of King County’s 
announcement and develop a best strategy. 


Project Control and Monitor. 


 Participated in document management discussions with 
AOC Leadership Team and Tyler Technologies. 


Project Planning. 


 Finalized contract extension for BlueCrane and 
statement of work for the next year. 


Project Planning, Control and Monitor. 


ITG #045 Appellate Court Enterprise Content Management System (AC-ECMS) 


Activities Impact/Value 
 The AOC project team and the appellate courts 


continued to address additional requirements questions 
and requests for information from ImageSoft. 


Improve the efficiency of document management for the 
Appellate Courts. 


 The contract amendment to incorporate Hyland OnBase 
Work View into the solution was developed by AOC and 
sent to ImageSoft for review. 


Improve the efficiency of document management for the 
Appellate Courts. 


 ImageSoft continued developing the Functional Design 
Specification. 


Improve the efficiency of document management for the 
Appellate Courts. 


 Connie Williams, Clair Bruggeman, Richard Kimball, and 
Dave Pearson will attend Hyland's Introduction to 
Workflow class. 


Improve the efficiency of document management for the 
Appellate Courts. 


 Gary Guinotte, the Appellate Courts Operations 
Architect, continued designing the changes to JIS Link 
and web access to appellate court data. 


Improve the efficiency of document management for the 
Appellate Courts. 


 The development of a work breakdown structure for 
court/AOC tasks continued. 


Improve the efficiency of document management for the 
Appellate Courts. 


 Continued to pursue the procurement of the Hyland 
OnBase Premium Education Subscription. ImageSoft is 
having difficulty getting an answer back from Hyland. 


Improve the efficiency of document management for the 
Appellate Courts. 


ITG #041 Revised CLJ Computer Records Retention and Destruction Process 


Activities Impact/Value 
 The Project Team finalized programming the current 


retention and destruction rules to work in the active 
database, along with adding rules for VRV and eTicket 
case files to come into compliance with a legislative 
mandate (The Project Team calls this Iteration 1 – 
Preliminary rules are applied). 


Provides faster viewing of the Courts of Limited Jurisdiction 
(CLJ) records. 


 QA Test group produced estimated hours to complete 
work and high level schedule. Also evaluated test 
environment preparedness. 


Provides faster viewing of the Courts of Limited Jurisdiction 
(CLJ) records. 


 Project Steering Committee Meeting – Approved Next 
Project Steps: Pilot Court selection, Court Data Clean-up 
Plan, and Project Implementation Communications Plan. 


Provides faster viewing of the Courts of Limited Jurisdiction 
(CLJ) records. 


 Updated project status presentation at JISC meeting 
with Steering Committee approved direction, February 
28, 2014. 


Provides faster viewing of the Courts of Limited Jurisdiction 
(CLJ) records. 


 Continued to develop Iteration 1 Communications 
Management Plan approach. 


Provides faster viewing of the Courts of Limited Jurisdiction 
(CLJ) records. 


ITG #087 / Security Project - JABS RACF Authentication 


Activities Impact/Value 


 Completed the development and unit testing the Legacy 
changes. 


Strengthens the JABS sign-in process and increases security of 
JIS data and systems. 


 Finalized the communication notices to the stakeholders. 
Strengthens the JABS sign-in process and increases security of 
JIS data and systems. 


 Finalized the schedule to send the notices. There are six 
notices all together. The notices are going to be sent at 
various phases/stages of the project. 


Strengthens the JABS sign-in process and increases security of 
JIS data and systems. 
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 Sent out first notice on March 10th to District and 
Municipal Court Administrators, Clerks, Judges, and Site 
Coordinators, Superior Court Administrators, Clerks, 
Judges, and Site Coordinators and Appellate Court 
Users. The notice provides a high-level overview of the 
changes to the JABS login process. It advises the courts 
to identify all of the JABS users and ensure they each 
have an active RACF ID and password before the JABS 
logon process takes effect. 


Strengthens the JABS sign-in process and increases security of 
JIS data and systems. 


 Sent out second notice on March 31st. It is reminder 
notice repeating the same message of the first notice. 


Strengthens the JABS sign-in process and increases security of 
JIS data and systems. 


 Completed review of integration test plan and scenarios. 
Strengthens the JABS sign-in process and increases security of 
JIS data and systems. 
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Detailed Status Reports 
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Status Update Key 
 
 
 


 Green = Progressing as planned.  


 Yellow = Changes with moderate impact.  


 Red = Severe changes or significant re-work is necessary.  
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Initiative Status Reports 
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Initiative Status Reports 
 


Information Networking Hub (INH) Middleware Services Odyssey Integration 
Project 


 Reporting Period through March 31, 2014 
Executive Sponsor(s) 
Vonnie Diseth, CIO/ISD Director 


IT Project Manager:  
Dan Belles 


Business Area Manager:  
Tamra Anderson, Data and Development Manager 


Consultant/Contracting Firm: 
Soos Creek Consulting 


Description: 
The Information Networking Hub (INH) is being built to support the implementation of a Superior Court Case Management 
System (SC-CMS).  It is also building a foundation for data exchanges with other COTS packages and local court systems. 
 
The INH is the required future state architecture needed to support information exchanges between the JIS central database 
(new and existing) and local systems.  This project involves a core team of resources with the experience and knowledge of 
AOC systems, “as is” and the “to be” future state to support the building a robust enterprise architecture capable of exchanging 
messages from disparate systems with one common messaging standard. 


Business Benefit:  


 Seamless integration of current and future as well as centralized and local applications that provides better customer 
experience. 


 Near real-time information exchanges through “publish-subscribe” mechanisms that facilitates the sharing of data and 
dramatically reduces duplicate data entry. 


 Modern architecture that aligns with latest technology trends to provide flexibility and the ability to deliver new customer 
requests in a timely manner. 


 A centrally managed data repository governed by data standards and quality. 


 A centralized security framework that can meet the needs for ensuring data is secure. 


 Enhanced customer interfaces to improve productivity, advance decision-making capabilities and aid in access to 
justice. 


Business 
Drivers 
  


Improve 
Decision Making 


 
Improve Information 
Access 


X
Improve 
Service or 
efficiency 


 
Manage 
Risks 


 


Maintain the 
business 


 
Manage 
the costs 


 
Increase 
organizational 
capability 


 Regulatory compliance 
or mandate 


 


 


Current Status Scope  Schedule  Budget  


Status Notes: 
 
The INH project is focused on developing a party (person) data replication solution between JIS and the new SC-CMS Odyssey 
application in support of the Pilot Court Go Live, scheduled for February 2015. 


Progress   
  March – 60%   


                 100% 


 





Phase  Initiate Planning XExecute Close 


Schedule   
Planned Start Date:  1/2012 Planned Completion Date: 2/16/15 


Actual Start Date:  1/2012 Actual Completion: TBD  


Activities Completed   Impact/Value 


 Completed high level design for the party data replication 
(PDR) components. Started work on detailed Technical 
design that will be used for code development. 


Provides INH data exchanges to fit Odyssey’s requirements. 


 Continued to work with SC-CMS project team to identify 
requirements for party data replication solution and new 
INH services that may be needed. Also worked with the 
COTS-Prep JCS project team to identify their 
requirements. 


Provides INH data exchanges to fit Odyssey’s requirements. 
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 Hired additional developer for the party data replication 
effort.  Published an RFP for Quality Control Tester. 
Scheduled interviews with five candidates. 


Provides INH data exchanges to fit Odyssey’s requirements. 


Activities Planned Impact/Value 


 Complete design work for statewide party data replication 
(PDR) solution. 


Provides INH data exchanges to fit Odyssey’s requirements. 


 Complete the baseline set of requirements from SC-CMS 
and COTS-Prep JCS teams for the PDR solution. 


Provides INH data exchanges to fit Odyssey’s requirements. 


 Hire contract Quality Control Tester to assist with testing 
PDR solution. 


Provides INH data exchanges to fit Odyssey’s requirements. 


 Continue development of party data replication solution. Provides INH data exchanges to fit Odyssey’s requirements. 


Milestones Planned and Accomplished 


Milestone Original Date Revised Date Actual Date 


INH – Odyssey Integration  1/1/12 5/11/15  


Initiation complete 3/7/14 4/14/14 4/30/14 


Planning complete 3/17/14 4/10/14 4/30/14 


Odyssey data mapping 3/13/14 3/6/14 4/30/14 


Analysis complete 3/13/14 4/30/14 4/30/14 


Design complete 3/6/14 4/30/14 4/30/14 


Development complete 5/27/14 10/31/14  


Functional Test 7/14/14 8/20/14  


Internal Test complete 10/23/14 10/28/14  


Deploy complete 10/31/14 10/31/14  


End Project 5/1/15 2/16/15  
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Approved Project Status Reports 
 
 


ITG #002 Superior Court Case Management System (SC-CMS) 
Implementation 


 Reporting Period Through March 31, 2014 


Executive Sponsor(s) 
Judge Charles Snyder, President  
Superior Court Judges Association (SCJA) 
 
Sonya Kraski, President  
Washington State Association of County Clerks (WSACC) 
 
Jeff Amram, President  
Association of Washington Superior Court Administrators 
(AWSCA) 


IT Project Manager:  
Maribeth Sapinoso, PMP 
maribeth.sapinoso@courts.wa.gov 


Consultant/Contracting Firm: 
Tyler Technology, Inc. 
Bluecrane, Inc. 


Business Manager 
Vonnie Diseth, AOC- CIO/ISD Director 
Dirk Marler, AOC-JSD Director 


Description:  
The Superior Court Case Management System (SC CMS) Odyssey Implementation Project is intended to implement Tyler 
Technology, Inc. software application "Odyssey" enabling the AOC to support the business functions of state superior courts and 
county clerks in Superior Courts in the state.  The SC CMS Odyssey solution will specifically support calendaring and case flow 
management functions, along with participant/party information tracking, case records and relevant disposition services 
functions in support of judicial decision-making, scheduling, and case management. 


Business Benefits: The Superior Court Case Management (SC CMS) will implement Tyler Technology, Inc. software 


application "Odyssey", a case management system,  that (1) is consistent with the business and strategic plans approved by the 
JISC; (2) follows the JISC guidelines and priorities for IT decision making; (3) modernizes AOC technology; (4) works within 
planned technology architecture; (5) supports improvements in superior court operations; and (6) provides the opportunity and 
incentives to retire legacy systems such as SCOMIS. 


Business 
Drivers 
  


Improve Decision 
Making 


X 
Improve 
Information 
Access 


X Improve Service 
or efficiency 


X Manage Risks X 


Maintain the 
business 


X 
Manage 
the costs 


X 
Increase 
organizational 
capability 


X 
Regulatory compliance or 
mandate 


 


 


Current Status Scope  Schedule  Budget  
Status Notes: 


 


Progress  
 March – 30%    


                          100% 


            


Project Phase  Initiate X    Planning Execute Close 


Schedule  
Planned Start Date:  7/25/2013 Planned Completion Date:  4/23/21 
Actual Start Date: 7/25/2013 Actual Completion Date: TBD 


 


Activities Completed Impact/Value 
Court Business Office 


 Odyssey Forms Workshop Completed (3/3-3/7). The SC-CMS project team received training from Tyler regarding 
the creation and configuration of forms in Odyssey. 


 Odyssey Code Mapping Workshop Completed (3/17-
3/21). 


The SC-CMS project team received training from Tyler regarding 
the mapping of codes into Odyssey. The purpose of code 
mapping is to take codes that exist in a Legacy system and map 
them to Odyssey so that they depict the same code name and 
description. 


 Odyssey Security Workshop in progress (3/24-3/28). The SC-CMS project team is receiving training from Tyler. 


 Requirements Meeting with Judges and Court 
Administrators Held (3/5). 


Additional meetings were organized and held to expedite the 
review of the remaining gap items. 


 March CUWG Meeting Held (3/12-3/13). 
The CUWG met to continue the review and validation of the fit 
assessment results. The CUWG prioritized 25 application 
development projects for the Pilot implementation. 
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 Conceptual Process Design (CPD) Document Review 
in Progress. 


The BA and BPE team continue to review the CPDs with the 
CUWG. There are currently 4 CPDs (8220, 8221, 8278, and 
8661) in progress and 1 CPD (8214) approved by the CUWG. 


Organizational Change Management Team 


 Facilitated March Business and Technical Town Hall 
Meetings, each of which had 10 participants. 


Increase awareness and buy-in by providing accurate, relevant 
project information to external stakeholders. 


 Coordinated and facilitated two Odyssey 
Demonstrations for Lewis County Clerk’s Office staff. 


Mitigate stakeholder resistance to change by increasing 
awareness and understanding of Odyssey’s capabilities and 
features. 


 Utilized the SC-CMS_INFO listserv, in addition to 
existing court and county clerk listservs, to distribute 
information about the March Town Hall Meetings. 


Maximize awareness and mitigate impacts of SC-CMS 
implementation by appropriately targeting our communications 
approach to the needs of internal and external agency 
stakeholders. 


 Completed development of the Implementation 
Planning Checklist for use with the Pilot Sites. 


Develop long-term champions of the changes brought about by 
implementing Odyssey by increasing the knowledge and skills of 
court and county clerk leadership. 


 Coordinated and facilitated a meeting with internal JCS 
stakeholders to clarify the impact to the JCA community 
of Odyssey’s implementation in superior courts. 


Increase awareness and buy-in by providing accurate, relevant 
project information to internal AOC stakeholders. 


 Initiated contact with Early Adopter Site county clerks 
and court administrators to obtain information relevant 
to the Early Adopter Training plan. 


Maximize awareness and mitigate impacts of SC-CMS 
implementation by appropriately targeting our communications 
approach to the needs of internal and external agency 
stakeholders. 


Business Analyst Team 


 Review existing Superior Courts ITG Requests asking 
for changes to SCOMIS/JIS submitted by court staff to 
ISD. 


Determine if the Odyssey product has existing functionality that 
fulfills the request. Complete a written analysis to send to ISD 
staff who will communicate with the requestor. 


 Attended training on the Odyssey system related to 
Configuration (4 days for Forms, 4 days for Code 
Mapping, and 4 days for Security). 


Continuing learning the ins and outs of the Odyssey system and 
began performing configurations. 


 Help Desk Team 


 Attended monthly CUWG meeting. 
Participated in discussing Fit Analysis Results/Deliverable, Gap, 
Decision needed. 


 Participated in Design calls. 
Participated in discussions with Tyler developers/and analysts 
with requirements/processes questions. 


 Participated in the Subject Matter Expert Workshop. 
Learned different Odyssey Forms, Code Mapping and Security 
functionalities. 


Training Team 


 Participated in telephone presentation by Tyler LMS 
staff for overview of Tyler University LMS and 
registration processes. 


Orientation as to Tyler University offerings in the LMS as well as 
procedures for registering pilot site users. 


 Compiled and submitted spreadsheet of all pilot users 
with roles, locations and email contacts to Tyler LMS. 


Organized pilot court users and registered users for Tyler 
University. 


 Completed Odyssey configuration training for future 
security, forms and code mapping activities. 


Provides training, talking points and preliminary discussion of 
configuration and configuration decisions. 


Project Management Team 


 Worked with Tyler PM to evaluate and understand new 
statewide rollout approach in light of King County’s 
announcement and develop a best strategy. 


Project Control and Monitor. 


 Participated in document management discussions with 
AOC Leadership Team and Tyler Technologies. 


Project Planning. 


 Finalized contract extension for BlueCrane and 
statement of work for the next year. 


Project Planning, Control and Monitor. 


Activities Planned Impact/Value 
Court Business Office 


 The SC-CMS project team will configure Odyssey to 
reflect the business processes of the Washington 
Superior Court and County Clerk’s Offices. The goal of 
the activity is to populate the configuration tables so 
that when data is pushed into Odyssey during the first 
data push, Odyssey can process the data and Odyssey 
behaves as specified by the business requirements 
and processes. 


Odyssey Configuration. 
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 Continue code mapping in Odyssey. 


The purpose of code mapping is to take codes that exist in a 
Legacy system and map them to Odyssey so that they depict the 
same code name and description. The code mapping activity 
runs in parallel of the Odyssey configuration activity. 


 The SC-CMS project team will work with the County 
Clerk’s to plan for a hands-on demonstration of specific 
functions in Odyssey to evaluate the user experience 
and usability. 


Odyssey Clerk functions hands-on demonstration. 


Organizational Change Management Team 


 Facilitate April Business and Technical Town Hall 
Meetings. 


Increase awareness and buy-in by providing accurate, relevant 
project information to external stakeholders. 


 Draft quarterly article for AOC Employee newsletter. 
Increase awareness and buy-in by providing accurate, relevant 
project information to internal AOC stakeholders. 


 Obtain approval on communications plan for external 
impacted agencies and justice partners and Pilot Site 
Implementation Planning Checklist. 


Maximize awareness and mitigate impacts of SC-CMS 
implementation by appropriately targeting our communications 
approach to the needs of external agency stakeholders. 


Business Analyst Team 


 Review data quality reports regarding Superior Court 
data. 


Our business knowledge will assist with identifying issues, or 
needs in current data quality issues, and for future development 
of the CMS for Superior Courts.  The intent is to assure that data 
used in the new CMS is clear, concise, and useful for the 
business. 


 Assist Test Team Group with coordination of the 
conversion data testing. 


This is a group effort; AOC Tiger Team BA’s to work with Tyler 
Team to coordinate testing of Odyssey once production data is 
converted to the conversion environment. 


 Attend training on the Odyssey system related to 
Configuration. 


Continue to learn the ins and outs of the Odyssey system and 
perform further configurations.  


Help Desk Team 


 Continue participating in reviewing the Fit Assessment 
Deliverables/Traceability Matrix. 


Learned different Odyssey functionalities. 


 Attend monthly CUWG meetings. Reviewed if Tyler’s solutions met our requirements and gaps. 


 Continue participating in design calls/tiger team 
discussions. 


Participated in discussions with Tyler developers/analysts with 
requirements/processes questions. 


 Attend meetings with Kathy Wyer & Ann Howard on the 
training phase of Odyssey. 


Work with the Training Team to assist in planning the training 
activities. 


Project Management Team 


 Resume regularly scheduled SC-CMS Project Steering 
Committee meetings pending passing of proviso. 


These meetings continue to address issues and concerns 
identified by various stakeholder groups during the procurement 
process. 


 Work with Tyler team to develop the Design and 
Construction Plan. 


Project Planning. 


 Participate in Juvenile Impact Analysis 
Discussion/Development. 


Project Communication and Stakeholder Engagement. 


Milestones Planned and Accomplished 
Milestone Original Date Revised Date Actual Date or Status 


Project Start 7/25/2013  7/25/2013 


Project Management Plan 10/4/13  10/4/13 


SC-CMS Core Training Plan 10/4/13  10/4/13 


Certification of Equipment 
Specification 


10/11/13  10/11/13 


Validated Fit Analysis 09/20/13  09/20/13 


Pre-Design Training Complete 10/18/13  10/18/13 


Requirements Fit Analysis Results 03/10/14   


Requirements Traceability Matrix 03/10/14   


SC-CMS Design and Construction 
Plan 


03/31/14   


Pilot, early adopter, deployment 
plan 


02/28/14  02/28/14 


Certification of Infrastructure Build 01/23/14  01/23/14 


SC-CMS Interoperability Prototype 02/07/14   


Conceptual Process Design Docs 
START Date - Application 
Development 


02/03/14  02/03/14 
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Conceptual Process Design Docs 
START date-Integration 
Development 


2/12/14  2/12/14 


SC-CMS User and Administrator 
Training 


01/30/14  01/30/14 


Case Manager Workshop 
Complete 


2/7/14  2/7/14 


Security Workshop Complete 3/28/14   


Form Workshop Complete 3/7/14   


Financial Workshop Complete 2/21/14  2/21/14 


First Data Conversion Push – 
Parties Push 


6/6/14   


Completion of Data Mapping 3/28/14   


First Data Conversion Push 6/6/14   


System Administration and 
Support Training Complete 


12/18/13  12/18/13 


Odyssey Implementation Finish 11/27/20 4/23/21  


Project Finish 2/1/2019 4/23/21  
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ITG #045 Appellate Courts Enterprise Content Management System (AC-
ECMS)  


 Reporting Period through March 31, 2014 


Executive Sponsor(s) 
Appellate Courts Executive Steering Committee  
Justice Debra Stephens, Committee Chair 
Vonnie Diseth, CIO/ISD Director 


IT Project Manager:  
Martin Kravik  (360) 704-4148 
martin.kravik@courts.wa.gov  


Consultant/Contracting Firm: 
ImageSoft 


Business Area Manager 
Vonnie Diseth, AOC- CIO/ISD Director 


Description: The Appellate Courts Enterprise Content Management System (ECMS) project will implement a common 


ECMS for the Appellate Courts (Courts of Appeal and Supreme Court) that will support the following: 


 Provide a web interface for external Court users and public, 


 Support e Filing of Court documents, and 


 Implement an automated workflow for processing Court documents. 
The project will be completed in the following Phases: 


 Phase 1 – Finalize Appellate Courts ECMS requirements, 


 Phase 2 – Release an RFP to select an ECMS Vendor & system, and 


 Phase 3 – Implement the Appellate Courts ECMS system. 


Business Benefits: The project will implement an Appellate Courts ECMS that will improve the efficiency of document 


management for the courts. To achieve this objective, all Appellate Courts need to use the same ECM application.  Some of the 
benefits that will be gained are: 


 Reduce the need and cost of converting paper documents to electronic documents, 


 Reduce the cost of storing hard copy official court documents, 


 Reduce the time of receiving documents through mail or personal delivery, 


 Reduce the misfiling of documents, 


 Eliminate staff time for duplicate data entry, 


 Reduce  document distribution costs (mail, UPS, FedEx), 


 Ability for  cross court sharing/viewing of documents, and 


 Reduce the time/cost of compiling documents since they will be digitally stored and will be searchable. 


Business 
Drivers 
  


Improve Decision 
Making 


X 
Improve 
Information Access 


X Improve Service 
or efficiency 


X Manage Risks    


Maintain the 
business 


 
Manage 
the costs 


X 
Increase 
organizational 
capability 


X 
Regulatory compliance or 
mandate 


    


 


Current Status Scope  Schedule  Budget  


Status Notes: 


This status report is for the period March 1 – 30, 2014. 


Progress  
    March – 83%  


             100% 


            


Project Phase  Initiate   Planning X   Execute Close 


Schedule  
Planned Start Date:  8/15/2011 Planned Completion Date:  5/29/2015 


Actual Start Date: 8/15/2011 Actual Completion Date: TBD 


 


Activities Completed Impact/Value 


 The AOC project team and the appellate courts 
continued to address additional requirements 
questions and requests for information from 
ImageSoft. 


Improve the efficiency of document management for the Appellate 
Courts. 


 The contract amendment to incorporate Hyland 
OnBase Work View into the solution was developed by 
AOC and sent to ImageSoft for review. 


Improve the efficiency of document management for the Appellate 
Courts. 



mailto:martin.kravik@courts.wa.gov
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 ImageSoft continued developing the Functional Design 
Specification. 


Improve the efficiency of document management for the Appellate 
Courts. 


 Connie Williams, Clair Bruggeman, Richard Kimball, 
and Dave Pearson will attend Hyland's Introduction to 
Workflow class. 


Improve the efficiency of document management for the Appellate 
Courts. 


 Gary Guinotte, the Appellate Courts Operations 
Architect, continued designing the changes to JIS Link 
and web access to appellate court data. 


Improve the efficiency of document management for the Appellate 
Courts. 


 The development of a work breakdown structure for 
court/AOC tasks continued. 


Improve the efficiency of document management for the Appellate 
Courts. 


 Continued to pursue the procurement of the Hyland 
OnBase Premium Education Subscription. ImageSoft 
is having difficulty getting an answer back from 
Hyland. 


Improve the efficiency of document management for the Appellate 
Courts. 


Activities Planned   Impact/Value 


 The AOC project team and the appellate courts will 
continue to address additional requirements questions 
and requests for information from ImageSoft. 


Improve the efficiency of document management for the Appellate 
Courts. 


 Finalize the contract amendment to incorporate Hyland 
OnBase Work View into the solution. A meeting is 
scheduled on 4/3 between Cheryl Mills and the 
ImageSoft attorney. 


Improve the efficiency of document management for the Appellate 
Courts. 


 ImageSoft will continue developing the Functional 
Design Specification. 


Improve the efficiency of document management for the Appellate 
Courts. 


 Gary Guinotte will attend the Hyland OnBase system 
administration classes. 


Improve the efficiency of document management for the Appellate 
Courts. 


 The development of a work breakdown structure for 
court/AOC tasks will continue. 


Improve the efficiency of document management for the Appellate 
Courts. 


 Analyze the sustainability of an AOC provided solution 
for e-filing and public documents. 


Improve the efficiency of document management for the Appellate 
Courts. 


 Continue to pursue the procurement of the Hyland 
OnBase Premium Education Subscription. 


Improve the efficiency of document management for the Appellate 
Courts. 


Milestones Planned and Accomplished 


Milestone Original Date Revised 


Date 


Actual Date 


Start Project 8/15/11  4/4/11 


Contract negotiations  9/9/13 9/9/13 


AC-ECMS Web Portal Requirements  12/7/12 12/7/12 


AC-ECMS Procurement Documents  3/20/13 3/20/13 


AC-ECMS Technical Requirements  8/3/12 8/3/12 


AC-ECMS Business Requirements  9/12/12 9/12/12 


End of Project 6/22/12 5/29/2015  
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ITG #041 Revised CLJ Computer Records Retention and Destruction Project 
 Reporting Period through March 31, 2014 


Executive Sponsor(s) 
Judge Thomas Wynne, Chair  
JISC Data Dissemination Committee (DDC) 
 
Judge David Svaren, President 


District and Municipal Court Judges Association (DCMJA) 
 
Ms. Aimee Vance, President 
District and Municipal Court Management Association 
(DMCMA) 


IT Project Manager:  
 
Kate Kruller, MBA, PMP 
IT Project Manager 
360 704 5503 (o) 
 
Kate.Kruller@courts.wa.gov  


Business Area Manager:  
 Mike Keeling, Operations Manager 


Consultant/Contracting Firm: N/A 
  


Description:  The ITG 41 Project objectives are to eliminate all JIS archiving for the Courts of Limited Jurisdiction (CLJ) 


cases and apply new destruction rules to the CLJ JIS cases according to the revised policy developed by the Data 
Dissemination Committee for recommendation to the JISC.  Any policy determinations to alter the policy are referred directly to 
the JISC - CLJ Policy Workgroup for deliberations (workgroup formed July 19).  These activities are being handled by Stephanie 
Happold. 
The current activity is to return archived records to the active database (i.e. no records will remain in archive).  This will pave the 
way to implement the new rules.  At the conclusion of this project, all JIS CLJ records will be retained according to the revised 
policy. 


Business Benefit:  Purging these records would remove their visibility from the public website. Removal of the archiving 


requirement will eliminate the option for court staff to restore archive records. This request was generated based on the JISC 
adopting the recommendations of the JISC Public Case Search Workgroup on August 18th, 2010. The work detailed in this 
request will fulfill Recommendation #3 from the report. 


Business 
Drivers  
  


Improve Decision 
Making 


 
Improve Information 
Access 


 Improve Service 
or efficiency 


 
Manage 
Risks 


 


Maintain the 
business 


 
Manage 
the costs 


 
Increase 
organizational 
capability 


 Regulatory compliance or 
mandate 


X  


 


Current Status  Scope  Schedule  Budget  
Status Note: 
The Project is currently in the Quality Assurance Test stage. The Quality Assurance Test Team needs to establish an updated 
test environment with restored CLJ cases from archives.  The project is waiting for an estimate to complete that work. The 
project Schedule will slide the same amount of time on the calendar that it takes to complete that task.  This may also impact the 
project budget. 


Progress :  
    March – 85%  


           100% 


            



Project Phase  Initiate Planning X Execute Close 


Schedule   
Planned Start Date:   4/23/2012 Planned Completion Date:  1/27/15 


Actual Start Date:   4/23/2012 Actual Completion Date:  TBD 


Activities Completed   Impact/Value 


 Continued to refine Iteration 1 Communication Plan. 
Provides faster viewing of the Courts of Limited Jurisdiction 
(CLJ) records. 


 Continued working with Quality Assurance Test Team 
to establish updated test environment with restored CLJ 
cases from archives. 


Provides faster viewing of the Courts of Limited Jurisdiction 
(CLJ) records. 


Activities Planned   Impact/Value 


 Quality Assurance Team will continue testing 
preliminary rules. 


Provides faster viewing of the Courts of Limited Jurisdiction 
(CLJ) records. 



mailto:krullerk@wsdot.wa.gov
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 Update education/training plan, on-boarding plan, and 
pilot court deployment plan. 


Provides faster viewing of the Courts of Limited Jurisdiction 
(CLJ) records. 


 Develop and coordinate Iteration 1 local court data 
cleanup process. 


Provides faster viewing of the Courts of Limited Jurisdiction 
(CLJ) records. 


 Develop specific information on the implementation via 
the normal technical communications, notifications, 
eService Information and Customer Service line 
support. 


Provides faster viewing of the Courts of Limited Jurisdiction 
(CLJ) records. 


Milestones Planned and Accomplished 


Milestone Original Date Revised Date Actual Date 


Start Project 8/1/11 8/1/11 8/1/11 


Develop Technical Design/Produce Non-Functional 
Requirements Document 


3/12/13 4/11/13 4/11/13 


Deploy Iteration 1 to Production 11/13/13 1/31/14 2/26/14 


Approval of Non-Functional Requirements by AOC 
Management (Restore Process) 


10/7/13 1/10/14 1/10/14 


Develop & Validate Code – Iteration 2 All New Rules 2/14/14 7/2/14  


Deploy Iteration 2 to Production 5/22/14 12/16/14  


Development complete 5/22/14 12/16/14  


Phase V – New Process Acceptance/On-going Planning 7/3/14 1/27/15  


Phase VI – Project Close Completed 7/3/14 1/27/14  


End Project 7/3/14 1/27/15  
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ITG #087 / Security Project – JABS RACF Authentication 
Reporting Period through March 31, 2014 


Executive Sponsor(s) 
Vonnie Diseth, CIO/ISD Director 


IT Project Manager:  
Sree Sundaram 
360-704-5521 
Sree.Sundaram@courts.wa.gov 


Business Area Manager(s):  
Michael Keeling, Operations Manager 


Consultant/Contracting Firm: 
 N/A 


Description: 
As part of the Security Enhancement initiative, AOC has been working on identifying security vulnerabilities within existing 
systems and applications. Among other things, the Judicial Access Browser System (JABS) authentication has been 
identified and prioritized as one of the vulnerable security areas. As such, it requires immediate action to prevent any 
potential security breach. Currently, the JABS application can be accessed from outside the AOC firewall using weak 
access credentials. This project will analyze, design and implement a suitable access mechanism for securing the JABS 
application which is both strong and easy to use. 


Business Benefit: 
 Increases security of JIS data and systems. 


Business 
Drivers 
  


Improve 
Decision Making 


 
Improve Information 
Access 



Improve 
Service or 
efficiency 


 
Manage 
Risks X 


Maintain the 
business 


 
Manage 
the costs 


 
Increase 
organizational 
capability 


 Regulatory compliance 
or mandate 


    


 


Current Status Scope  Schedule  Budget  


Status Notes:  


 


Project progress:  
  March - 67%  


                      100% 


 





Phase  Initiate XPlanning Execute Close 


Schedule   
Planned Start Date:  10/25/13 Planned Completion Date: 7/8/14 


Actual Start Date:  10/25/13 Actual Completion: TBD 


Activities Completed   Impact/Value 


 Completed the development and unit testing the Legacy 
changes. 


Strengthens the JABS sign-in process and increases security of 
JIS data and systems. 


 Finalized the communication notices to the 
stakeholders. 


Strengthens the JABS sign-in process and increases security of 
JIS data and systems. 


 Finalized the schedule to send the notices. There are 
six notices all together. The notices are going to be sent 
at various phases/stages of the project. 


Strengthens the JABS sign-in process and increases security of 
JIS data and systems. 


 Sent out first notice on March 10th to District and 
Municipal Court Administrators, Clerks, Judges, and 
Site Coordinators, Superior Court Administrators, 
Clerks, Judges, and Site Coordinators and Appellate 
Court Users. The notice provides a high-level overview 
of the changes to the JABS login process. It advises the 
courts to identify all of the JABS users and ensure they 
each have an active RACF ID and password before the 
JABS logon process takes effect. 


Strengthens the JABS sign-in process and increases security of 
JIS data and systems. 



mailto:sree.sundaram@courts.wa.gov
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 Sent out second notice on March 31st. It is reminder 
notice repeating the same message of the first notice. 


Strengthens the JABS sign-in process and increases security of 
JIS data and systems. 


 Completed review of integration test plan and 
scenarios. 


Strengthens the JABS sign-in process and increases security of 
JIS data and systems. 


Activities Planned Impact/Value 


 Start integration testing of Legacy changes.  
Strengthens the JABS sign-in process and increases security of 
JIS data and systems. 


 Resolve integration test defects. 
Strengthens the JABS sign-in process and increases security of 
JIS data and systems. 


 Promote Legacy code to production. 
Strengthens the JABS sign-in process and increases security of 
JIS data and systems. 


 Complete Java coding changes, unit testing, reviews. 
Strengthens the JABS sign-in process and increases security of 
JIS data and systems. 


 Identify new risks and/or issues. 
Strengthens the JABS sign-in process and increases security of 
JIS data and systems. 


 Send notice #3 advising the Site Coordinators to setup 
the RACF Ids and associate the RACF ids with JABS 
user Ids. 


Strengthens the JABS sign-in process and increases security of 
JIS data and systems. 


Milestones Planned and Accomplished 


Milestone Original Date Revised Date Actual Date 


Start Project 10/25/2013  10/25/2013 


INITIATING PHASE 11/22/13 11/22/13 11/22/13 


MS - Planning process 
complete 


02/21/14 02/21/14 02/19/14 


MS – Roll out legacy 
changes to production 


4/21/14 4/21/14  


MS – Roll out JAVA/Web 
changes to production 


05/19/14 05/29/14  


MS – Executing phase 
completed 


05/30/14 06/25/14  


MS – Closing phase 
completed 


07/7/14 07/8/14  


End Project 07/7/14 7/8/14  
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ISD Operational Area Reports 
 
 


Operational Area: ISD Policy and Planning 
William Cogswell, ISD Associate Director 


Through March 31, 2014 


 Includes: Governance, IT Portfolio, Clarity support, Enterprise Security Planning, Business Relationships, Service Delivery, Resource 


Management, Release Management and Organizational Change / Communications teams 


Description: The ISD Policy and Planning group is responsible for providing strategic level functions within ISD. AOC ISD 


Policy and Planning teams support division-wide transition activities furthering the capabilities and maturities of the entire 


organization.  


 


Activities Completed Impact/Value 
Resource Coordinator  


 Meeting individually with Functional managers to review 


resource utilization and timecard reporting against 


applications and projects. 


Better understanding of resource utilization for maximum 


management of staff assignments in accordance with 


processes developed by ISD management. 


 Continue meetings with SC-CMS and other high-impact 


project leaders to update project plan activities and 


correct allocations as needed. 


Effective management of staff resources by following the 


coordinating project resource assignments process developed 


by ISD management, project management and Policy and 


Planning. 


 Coordinated and received training on RightNow from Ted 


Bailey in Customer Services department. 


Able to process resource-related, incidents reported through 


Customer Service/RightNow links. 


 Evaluating effectiveness of weekly and monthly reports 


produced by Resource Coordinator – determining value to 


recipients.  In process of re-working several reports based 


on conversations with management team members. 


Provide visibility and increased value from data gathered 


through Clarity’s time management program to help managers 


better utilize staff resources on projects and applications. 


Portfolio Coordinator  


 Participated in interviews of all ISD managers and key 


staff in preparation for updating the ISD Strategic Plan. 


These interviews provided the information needed to complete 


the plan.  The presentation will report back to the managers 


our findings and encourage them to make some strategic 


decisions and priorities. 


 Met with ISD managers to develop process to update the 


Application Portfolio data. 


The updated Application Portfolio will be used to prepare the 


biennial IT Portfolio Report for the Legislature. 


 Updated project portfolio and prepared monthly portfolio 


reports. 


The IT portfolio reports provide key project status information 


to ISD Management. 


 Prepared Quality Assurance Report for project schedule 


reporting. 


This report is intended to ensure that project schedules are 


updated at least once per month. 


Service Delivery  


 Moved ITG Portal to new (inside the network) application 


server. 


This move fixed problems caused by outside web access 


firewall which was making portal very difficult to use. 


 Interviewed all ISD managers and key staff to collect 


information for new ISD Strategic Plan.  Also developed 


presentation for the manager’s strategic planning session 


on April 4th. 


These interviews provided the information needed to complete 


the plan.  The presentation will report back to the managers 


our findings and encourage them to make some strategic 


decisions and priorities. 


 Moved 4 ITG requests out of the analysis phase for 


endorsement confirmation and completed 4 other ITG 


requests. 


These are important steps to take in order to keep the ITG 


process moving. 


 Completed new ITG Analysis process and received 


approval from the OCB. 


The new process will streamline requests by doing more 


vetting upfront.  It will also improve communications with other 


functional and process areas such as the PMO, COTS Prep, 


and SC-CMS. 


Release/Change Management  


 Participated in weekly System Availability meeting. 
Track future changes to AOC Applications & Services in 


Production Environment for potential impact and deconfliction. 


 Administer Change and Release Calendar. 


Provide AOC stakeholder’s visibility and increased 


transparency for Changes to and Software Releases in 


Production Environment.   
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 Participated in Security Team weekly meetings. 


Data Breach support to Agency Director, CIO, Information 


Security Officer, ISD Associate Director, and ISD OPS 


Manager in Security Enhancement efforts. 


 Participated in Environmental Management Committee 


meeting. 


The Environment Management Committee (EMC) is chartered 


to provide a forum to coordinate changes affecting BizTalk 


environments. The EMC is to ensure ISD can effectively 


support all of its business needs and commitments related to 


these environments. The committee’s mission is to ensure that 


significant changes to the environments are communicated 


and coordinated prior to implementation. 


 Participated in SC-CMS Preparation and Integration 


Planning meetings. 


Develop communications around risks, issues, and decisions 


impacting the implementation of SC-CMS, INH, and COTS-


Prep. 


 Participated in WA Statewide Agency Lean Advisors 


Community of Practice meeting. 


Represent AOC interest in supporting GOV Inslee’s LEAN 


efforts. “Governor directed agencies throughout state 


government to use Lean principles and methods to improve 


value for taxpayers' money. Washington state is on a long-


term journey to adapt Lean to state government.” 


 Participate in ISD Data Quality process improvement. 


Increase in completeness of Process Control Number (PCN), 


Criminal Identification Number (measured by decrease in 


number of null values, higher percentage of matches between 


WA State Patrol). Increase in transfer accuracy and timeliness 


(amount of time from failure to successful transmission 


decrease, decrease in number of missing PCNs, etc.). 


Improved efficiency in resource allocations for courts, AOC 


and Implement a Data Quality process. 


 Pursue vetting of my Military Security Clearance and new 


Information Security Officer with FBI upon request of ISD 


OPS Manager.  


This effort will allow the option to have an AOC Employee on a 


CYBER Incident Response Team who can effectively 


communicate with the FBI & Homeland Security during a Data 


Breach or Cyber Incident. 


Enterprise Security  


 IT Security Officer and ISD Business Liaison to Court of 


Appeals visited Division I to discuss the impacts of recent 


security changes. 


Understand the environment of each division so security can 


be strengthened with minimal impact to business processes. 


Policy Development  
   


   


   


Organizational Change Management  


 Published the "Out of Office" instructional communication 


to ISD. 


Inform ISD staff of management expectations for when they 


are not physically at their official worksite. 


 Published notifications to ISD staff of changes to Clarity. Make staff aware of changes to Clarity. 


Business Liaison  


 Continued participation in AC-ECMS project meetings; 


attended AC-ECMS Executive Steering Committee 


meeting. 


Delivery of a product that will meet the Appellate Court’s 


business needs.  Creates a better understanding of the 


business processes used. 


 Compiled a February monthly report of Appellate Court 


RightNow ticket information and distributed to the Clerks.  


Also, created a CLJ report of RightNow tickets for the CLJ 


Business Liaison. 


Provides an overview of problems that have been reported to 


the AOC Service Desk by Appellate Court staff; the report 


identifies outstanding problems for resolution. 


 Drafted an AC-ECMS project overview for distribution at 


the April Appellate Conference. 


Informed the Judges and Justices of current project status and 


approximate timelines. 


 Visited COA Division I. 


Visited with Terry Overton and Lynne Alfasso to discuss 


recent IT Security changes and their business impacts, and to 


better understand court business processes and potential 


impacts. 
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 Completed and implemented the communication plan 


regarding the WSBA one-time attorney information 


update.  Coordinated the successful attorney table update 


and external communication. 


The WSBA one-time update ensured that attorney information 


accessed by applications is up-to-date. This one-time update 


produced a larger-than-normal weekly text file for the COAs; 


the communication plan ensured that they were informed prior 


to receiving the larger file and that business processes were 


not interrupted. 


 Coordinated the stakeholder input process for customers 


on ISD projects and IT Governance requests. 


Direct customer input on IT projects helps ensure a successful 


project outcome. 


 Provided information on ISD projects and activities to 


District and Municipal Court Judges’ Association, District 


and Municipal Court Management Association, 


Misdemeanant Corrections Association other stakeholder 


groups on IT activities relating to courts of limited 


jurisdiction. 


Direct communication and interaction with broader customer 


groups increases their understanding of ISD services and 


activities, and builds trust in AOC. 


Activities Planned Impact/Value 
Resource Coordinator  


 Continue with evaluation on reports and tailoring 


information for greater utilization for management teams. 


Provide visibility and increased value from data gathered 


through Clarity’s time management program to help managers 


better utilize staff resources on projects and applications. 


 Continue working with Functional Managers on project 


and application tracking and reporting efforts. 


Better understanding of resource utilization for maximum 


management of staff assignments in accordance with 


processes developed by ISD management. 


Portfolio Coordinator  


 Participate in presenting interview findings to the ISD 


Leadership. 


This has to do with development of a new strategic plan. The 


presentation will report back to the managers our findings and 


encourage them to make some strategic decisions and 


priorities. 


 Begin updating the application portfolio information in 


Clarity. 


The updated Application Portfolio information will be used to 


prepare the biennial IT Portfolio Report for the Legislature. 


Service Delivery  


 Present Interview findings to the ISD Leadership. 


This has to do with development of a new strategic plan. The 


presentation will report back to the managers our findings and 


encourage them to make some strategic decisions and 


priorities. 


 Modify and publish new OCB Charter. 
This will clarify the role of the Operations Control Board and 


makes some necessary updates. 


 Begin work to refresh the data exchange services 


website. 


This will be information for our customers who ask about our 


data exchange plans and services. 


 Develop processes and formal interfaces between the ITG 


process and the PMO, COTs Prep, and SC-CMS. 


This will align the work done through the ITG process which 


right now is mainly for legacy system work and the work being 


done to modernize the applications. 


Release/Change Management  


 Continued participation in System Availability Meetings. 
Track future changes to AOC Applications & Services in 


Production Environment for potential impact and deconfliction. 


 Continued Administration of Change and Release 


Calendar. 


Provide AOC stakeholder’s visibility and increased 


transparency for Changes to and Software Releases in 


Production Environment.   


 Continued participation in Security Team weekly 


meetings. 


Data Breach support to Agency Director, CIO, Information 


Security Officer, ISD Associate Director, and ISD OPS 


Manager in Security Enhancement efforts. 


 Continued participation in Environmental Management 


Committee meeting. 


The Environment Management Committee (EMC) is chartered 


to provide a forum to coordinate changes affecting BizTalk 


environments. The EMC is to ensure ISD can effectively 


support all of its business needs and commitments related to 


these environments. The committee’s mission is to ensure 


that significant changes to the environments are 


communicated and coordinated prior to implementation. 


 Continued participation in SC-CMS Preparation and 


Integration Planning meetings. 


Develop communications around risks, issues, and decisions 


impacting the implementation of SC-CMS, INH, and COTS-


Prep. 
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 Continued participation in WA Statewide Agency Lean 


Advisors Community of Practice meeting. 


Represent AOC interest in supporting GOV Inslee’s LEAN 


efforts. “Governor directed agencies throughout state 


government to use Lean principles and methods to improve 


value for taxpayers' money. Washington state is on a long-


term journey to adapt Lean to state government.” 


 Continued participation in ISD Data Quality process 


improvement. 


Increase in completeness of Process Control Number (PCN), 


Criminal Identification Number (measured by decrease in 


number of null values, higher percentage of matches between 


WA State Patrol). Increase in transfer accuracy and timeliness 


(amount of time from failure to successful transmission 


decrease, decrease in number of missing PCNs, etc.). 


Improved efficiency in resource allocations for courts, AOC 


and Implement a Data Quality process. 


 Continued participation in Cyber Security sessions. 


Education and information sharing on WA State CYBER and 


CYBER Incident Response activities. Become more aware of 


CYBER Resources available to AOC during a CYBER 


incident.   


Enterprise Security  


 IT Security Officer and ISD Business Liaison to Court of 


Appeals will visit Division II and III to discuss the impacts 


of recent security changes. 


Understand the environment of each division so security can 


be strengthened with minimal impact to business processes. 


Policy Development  


   


   


   


Organizational Change Management  
 Continue clean-up of SharePoint sites from migration to 


SharePoint 2010. 
Present information in a clear and easily accessible way. 


 Support ISD strategic planning efforts through meeting 


facilitation. 
Assist ISD Leadership to establish goals and objectives. 


Business Liaison  
 Continue participation on AC-ECMS project and in project 


meetings.   


Provides support to the project and project manager, as 


needed, to help the project meet its goals and objectives. 


 Schedule court visitations with Divisions II and III. 


Terry Overton, Lynne Alfasso and I will meet with the Clerks 


and several judges to discuss IT Security changes and 


business impacts.  Provides AOC staff with opportunity to 


better understand court business processes. 


 Begin identification and development of an AOC internal 


process for a quick response to, and communication 


about, Appellate Court technical incidents. 


Provides a holistic approach to incident troubleshooting and 


keeps the customer better informed. 


 Continue to represent AOC on the e-Trip Operations 


Managers Team. 


Ensuring that the business and technical needs of the courts 


and AOC are considered when changes to the e-Trip system 


are considered and implemented. 


 Continue to coordinate the stakeholder input process for 


customers on ISD projects. 


Direct customer input on IT projects helps ensure a successful 


project outcome. 


 Provide updates and reports to associations and other 


stakeholder groups on IT activities relating to courts of 


limited jurisdiction. 


Direct communication and interaction with broader customer 


groups increases their understanding of ISD services and 


activities, and builds trust in AOC. 


 Continue monitoring progress and provided input on ISD 


projects on behalf of customer groups. 


Communicating customer perspective on ISD projects helps 


ensure that system changes meet customer needs. 


 Continue staffing CLJ and multiple court level IT 


governance groups.  


Assisting IT governance groups with the process enhances 


their ability to focus on decision making.  
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Operational Area:  Architecture & Strategy 
Kumar Yajamanam, Architecture & Strategy Manager 


Through March 31, 2014 


 Includes: Enterprise Architecture and Solutions Management  


Description: Architecture & Strategy is a group within ISD that is responsible for providing strategic technology guidance in 


support of all services provided by ISD. The functions provided by the group include enterprise architecture, solution 
management, service catalog development, vendor management, enterprise security and business continuity planning.  


 


Activities Completed  Impact/Value 


 JIS Codes Committee:  Enterprise 
architecture perspective was provided in preparation 
for the Committee's monthly meeting.   


The JIS Codes Committee reviews code requests against 
established guidelines.  It prioritizes implementation of those 
which are approved. 


 Court User Work Group (CUWG):  In March, the AOC 
Enterprise Business Architect, representing AOC, 
participated in:  (1) weekly CUWG teleconferences to 
consider SC-CMS development, (2) a one-day meeting of 
the judges and administrators to expedite review of gap 
items and make recommendations for the full CUWG; (3) 
the full CUWG’s monthly 2-day meeting.  At the full 
meeting, review and validation of fit assessment results 
continued, and development projects were prioritized, 
resulting in the identification of those development 
projects for which completion is needed by pilot.  


The Court User Work Group (CUWG) serves as the governing 
body for Court Business Office (CBO) initiatives to optimize, 
standardize, and continuously improve court business process 
in conjunction with implementation of a new Superior Court 
Case Management System (SC-CMS).   


 Solution analysis for the ITG 184 request to extend the 
driver’s license number field was completed.  The 
analysis was approved by the Operations Control Board 
(OCB). 


Solution analyses provide information so that requests can be 
processed though the governance process, unlimitedly 
resulting in new capabilities being provided.  The solution will 
meet the requestor’s requirement to be able to store a driver’s 
license number from any state in the United States.  In 
addition, the solution will provide specific data fields that could 
be used to improve data quality and keep historical 
information. 


 Solution analysis was completed for the ITG 190 request 
to provide access from the Judicial Access Browser 
(JABS) application to the new Department of Licensing 
(DOL) Abstract of Driving Record (ADR). 


Solution analyses provide information so that requests can be 
processed though the governance process, unlimitedly 
resulting in new capabilities being provided.  Providing access 
to the new DOL ADR will improve judicial decision making and 
increase productivity. 


 Solution analysis was completed for ITG 195 request to 
change the way juvenile numbers are assigned and 
managed.  


Solution analyses provide information so that requests can be 
processed though the governance process, unlimitedly 
resulting in new capabilities being provided.  The enhanced 
juvenile-number assignment process will improve juvenile 
programs that are targeted at reducing recidivism.  


 ITG 206 (Add DOL information screens to JCS):  Solution 
analysis was completed.  It addresses providing access to 
the new Department of Licensing (DOL) Abstract of 
Driving Record (ADR) from the Juvenile and Correction 
System (JCS) application.  


Solution analyses provide information so that requests can be 
processed though the governance process, unlimitedly 
resulting in new capabilities being provided.  Providing access 
to the new DOL ADR will improve judicial decision making and 
increase productivity. 


 Enterprise Architect met with the ISD Leadership Team 
and reviewed the Standards for Local CMS (Case 
Management Systems) version 1.0.  Meeting feedback 
was incorporated into a version for vetting with 
stakeholders.  


The standards are needed to provide guidance for what data 
needs to be shared between AOC centrally-hosted systems 
and local CMS systems.  
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 A work plan for the creation of the JIS long-range 
modernization plan was developed.  Scope, objectives, 
benefits and identified impacts, costs and risks were 
developed.  The proposed approach and preliminary 
schedule were drafted. 


The JIS Modernization Plan will provide long-range strategic 
guidance for decision makers related to: 
• Application maintenance, enhancements, and retirement 
• Long-range scheduling and resource needs 
• Long-term funding and decision packages 
• Providing predictable roadmap for customers 
• Promoting success of AOC projects by assuring 
stakeholders that subsequent phases are being planned for 
and resourced, and will actually be executed. 


 Information Networking Hub (INH):  Preliminary 
Person/Party Replication Application Design was 
finalized. 


The Application Design will be used as a basis for creating 
Technical Design Documents which define the Person/Party 
replication solution. 


 COTS-Prep Project for Integration with SC-CMS:  (1) LFO 
[Legal Financial Obligation] Billing -- The high-level 
solution development has been completed.  (2) JCS -- 
High level financial data needs for JCS have been 
documented and communicated to SC-CMS project. 


Ensure that Odyssey court accounting information will 
continue to be available to JCS and LFO billing will continue to 
function for non-Odyssey courts, and the existing information 
exchange between the Department of Corrections (DOC) and 
AOC will remain the same for LFO billing. 


Activities Planned Business Value 


 Court User Work Group (CUWG):  The Enterprise 
Business Architect, representing AOC, will participate in 
the April meeting of the CUWG and in weekly CUWG 
telephone conferences.  In addition, participation and 
assistance in April SC-CMS Town Hall meetings is 
planned. 


The Court User Work Group (CUWG) serves as the governing 
body for Court Business Office (CBO) initiatives to optimize, 
standardize, and continuously improve court business process 
in conjunction with implementation of a new Superior Court 
Case Management System (SC-CMS). 


 The requirements and design for the JABS (Judicial 
Access Browser System) Security Enhancement project 
have been agreed upon.  Enhancements to security 
screens are being tested.  Development changes to JABS 
are under way.  Deployment to the production 
environment is expected in early June.  


The JABS security-enhancement design provides greater 
security of court data while giving judicial officers easier 
access to the various court data that they need access to.   


 Architects continue to participate in regular AOC 
Preparation and Integration Planning (PIP) meetings, as 
well as various collaborative meetings, to facilitate 
coordination between projects working toward the SC-
CMS pilot go-live date. 


To be successful, the Odyssey pilot implementation rests on 
coordination between Tyler's development, the SC-CMS 
projects' business direction, and both the Information Network 
Hub (INH) and COTS-Preparation efforts to integrate Odyssey 
with existing JIS systems. 


 COTS-Prep Project for Integration with SC-CMS:  (1) LFO 
Billing -- Planned activity for the month of April is to 
conduct review sessions on high-level solution 
development.  (2) JCS -- Planned activity for the month of 
April is to perform solution analysis for JCS accounting 
and support business-requirement development. 


Ensure that Odyssey court accounting information will 
continue to be available to JCS and LFO billing will continue to 
function for non-Odyssey courts, and the existing information 
exchange between the Department of Corrections (DOC) and 
AOC will remain the same for LFO billing. 
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Operational Area: Infrastructure 
Dennis Longnecker, Infrastructure Manager 


Through March 31, 2014 


 Includes: Desktop Unit, Network Unit, Server Unit, Support Unit and System Database Unit 


Description: AOC ISD operates and supports the computer related operational needs of the AOC, Temple of Justice, and 


Court of Appeals, along with the Judicial Information System (JIS) applications, the Judicial Receipting System (JRS), Superior 
Court Information System (SCOMIS), Juvenile and Corrections System (JCS), Appellate Court System (ACORDS), JIS 
Calendaring (CAPS), e-Ticketing, data exchange and web services, and applications.  The infrastructure team in ISD supports 
the servers (hardware and operating systems) that run all the necessary software applications. Although existing user systems 
are dated, the systems they run on are current and state of the art. Having a state of the art infrastructure and a team dedicated 
to maintaining it ensures that the courts and partners throughout Washington State have access to the JIS systems, the data is 
secure and that downtime for system users is minimized. 
 


Activities Completed Impact/Value 


 Completed the March 2014 disaster recovery test.  
Results were extremely successful. 


Disaster Recovery is a JIS activity which ensures the JIS 
systems would be available in the event of a disaster (either 
localized or large). 


 Continuing the project to upgrade the network routers at 
most of the district and municipal courts.  The current 
routers will be reaching end of life this year.  Also 
implementing a redundant VPN for their access.  Routers 
are now being deployed to the courts.  The anticipated 
length of this activity is two (2) months. 


Maintaining current and supported software/hardware levels 
ensures users are able to continue to work. 


 Waiting for testing of Natural 8.2.3 so we can migrate to 
production.  Current version is unsupported by the vendor, 
and the JIS systems are put at risk not upgrading to 
supported versions.  Software has been installed since 
June 2012, waiting for testing. 


Maintaining current and supported software levels ensures 
users are able to continue to work. 


 Waiting for testing of CICS/TS 5.1, which is the 
application server for SCOMIS and DISCIS, so we can 
migrate to production. Software has been installed since 
June 2013, waiting for testing.  


Maintaining current and supported software levels ensures 
users are able to continue to work. 


 Continuing installation of DB2 Version 11.  As of 
02/02/2014 it is available in the system test areas.  
Planning for a September 1, 2014 installation. 


Maintaining current and supported software levels ensures 
users are able to continue to work. 


Various reports: 
 
During the last 30 days, Spam Filtering prevented 179,920 e-mails from entering the system.  Only 130,767 (42%) were valid e-
mails.  The charts below are generated by IronPort. 
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Security Attacks prevented by the Firewalls by day of week for the month: 
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Operational Area: Data & Development 
Tamra Anderson, Data & Development Manager 


Through March 31, 2014 


Includes: Data Warehouse Unit, Data Exchange/Development Unit, and Data Quality and Data Governance Unit. 


Description:  The Data & Development Section is comprised of three separate units: 


Data Warehouse: The enterprise data warehouse is a repository of historical information that allows courts to query data for 
managerial and historical reporting.  Case and person data is consolidated from SCOMIS, JIS, ACORDS, and JCS for reporting 
across all court levels.  Court specific data marts provide users the ability to query information by specific court level. The 
information in the warehouse is accessed using a query tool called Business Objects XI (AKA BOXI). The ability to run queries 
and reports on historical information on court data provides business intelligence and insight into patterns, trends, issues and 
gaps in that data that can be used for research analysis, improvement of business functions, risk assessment and other 
business needs. Reports from the enterprise data warehouse can be run on demand or scheduled on a preset basis and the 
output can be sent to the desktop, or sent to an email address or a file folder making the information easy to share and obtain. 
Data Exchange/Development: The development team is tasked with staffing active projects.  They complete requirements 
analysis, design specifications, service development, unit testing, and implementation to production of new application 
components.  Work performed by the Development Unit is reported separately under the project(s) to which the staff is currently 
assigned. 
Data Quality and Governance:  Data maintained by business applications is viewed as an enterprise asset. In addition to 
supporting business operations, data is used to support strategic decisions and business process improvements. Data 
Governance will ensure data is complete, accurate, and timely so the Courts can improve decision making through the Data 
Quality Program. Data quality management exercises the defined governance processes, policies, and standards required 
throughout the data life cycle which will result in increased accuracy, consistency, and confidence in the enterprise data within 
the Washington State Courts System. 
 


Activities Completed Impact/Value 


Data Warehouse Unit  


 Completed monthly Caseload report.   Provide data requirements. 


 Completed Appellate 2013 yearly caseload report. Provide data requirements. 


 Fixed issues with the appellate court events and 
opinions.   


Provide data requirements. 


 Isolated problem in BOXI FTP processing for some 
customers. 


Provides required reports to customers. 


 Added address information missing from initial load. Provides required data to customers. 


 Completed review of documents for integration.   Provides required data to customers. 


 Added court info to FCT_CASE_STATUS_HISTORY to 
ease loading and verification. 


Provides required data to customers. 


 Staff attended Database and Token training. Provide a high level understanding of the Odyssey features as 
an observer. 


 Submitted RFQQ for Business Object 3.1 SP6 upgrade. Obtain qualified vendors to assist with implementation. 


 Submitted Business Object 4.x upgrade decision 
package. 


Plan for new release of business intelligence reporting tool and 
prepare for current release end of life support. 


Data Exchange/Development Unit  


 Supported QA testing effort for INH services.  Help with completing the QA testing of the first and second 
releases of INH services. 


 Continue development of the last two INH services 
(Phase 2) for QA testing. 


Helps to complete the development of all the planned INH 
services. 


 Continue to triage INH service defect tickets for AOC 
development team. 


Provides assistance to troubleshoot defect causes. 


 Deployed a new INH build 0.9.0 with enhancements to 
Core INH Biztalk infrastructure for QA testing. 


Help with completing the QA testing of INH BizTalk 
infrastructure for the INH application. 


 Coordinated and continue to coordinate with SC-CMS 
team and Tyler Technologies to help them understand 
the Integration points in AOC. 


Support Tyler with implementing Odyssey for the Pilot courts. 


 Coordinated with CMS team with analyzing and reviewing 
Requirements for Integration effort. 


Support Tyler with implementing Odyssey for the Pilot courts. 
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 Started dialogue with Tyler to get an understanding of the 
integration/interaction of SCDX/INH web services with the 
Odyssey application. 


Helps integrate Odyssey application with the rest of AOC’s 
applications. 


 Continued prototyping the applications required for 
Integrating Odyssey to the back end JIS databases. 


Helps with CMS Integration effort. 


 Continued prototyping options for triggering Person 
related change events occurring in JIS to replicate Person 
data into Odyssey. 


Help with CMS integration effort for Person Data replication. 


 Worked with the Solutions Architect to help them create a 
Conceptual Design for Person Data replication. 


Helps INH with designing an application for replicating 
Person/Party data between JIS and Odyssey. 


 Created a High Level Design Document for Person Data 
replication for the Conceptual Design. 


Helps INH with information for creating an application for 
replicating Person/Party data between JIS and Odyssey. 


 Created over 29 Decision packets for the SC-CMS 
Business Analyst to help them create Business 
Requirements for INH Person/Party data replication 
between JIS and Odyssey. 


Helps INH to move forward with designing and creating an 
application for replicating Person/Party data between JIS and 
Odyssey. 


 Technical Lead attended SC-CMS Database & Token 
training. 


Provide a high level understanding of the Odyssey features as 
an observer. 


Data Quality and Governance  


 Review data designs for 10 requests supporting Appellate 
Reporting, JABS security, and data quality. 


Change management of data designs. 
 


 Participate in the LEAN A3 process for documenting 
issues with Reference Data Management and proposed 
solutions to those issues. 


Identify risks, process deficiencies and propose solutions. 


 Attended LEAN training. Professional development. 


 Developed eight “A3” Root-Cause Analysis products 
specific to Data Quality and Data and Development.  
Multiple solutions in motion as the result of A3 work for 
reducing “Error and Test Cases in JIS Transmitting 
Criminal Disposition Erroneously to Washington State 
Patrol” and “Missing/Dropped ETickets from ETRIP.”  


Communicate data quality issues more efficiently. 


 Analyze and document 3 data quality issues related to 
process issues with the maintenance of reference data 
and referential integrity issues related to Individual (INV) 
table that require further action. 


Identification of data and process deficiencies. 


 State Auditor’s Office Audit of AOC/WSP Criminal Data. 
Participated with WSP and State Auditor's Office. 
Document mapping for the XML packet sent to WSP as 
part of the WSP Disposition data feed.  
Met with WSP and State Auditor's Office to discuss 
planning and needs for the audit. In preparation for the 
audit, WSP WASIS and AOC have been working together 
to test data quality between JIS and WASIS, gather 
requirements to understand how the process may be 
causing data quality issues.   


Discovery of data quality issues related to data and process 
deficiencies. 
Update internal documentation.  
Support external reporting requirement through collaboration 
with external partners. 


 Staff attended SC-CMS Database & Token training. 
Provide a high level understanding of the Odyssey features as 
an observer. 


Activities Planned Impact/Value 


Data Warehouse Unit  


 Continue Legislative bill sizing and impact analysis. Provides required data from legislator for bill sizing. 


 Participate in the SC-CMS training. Provide data for SC-CMS. 


 Work on refining reporting architecture. Routine maintenance. 


 Continue data analysis on AOC-WSP Criminal Data. Provides required data to customers. 


 Continue analysis for redesign or appellate and juvenile 


data marts. 
Routine maintenance. 


 Begin planning for SC-CMS impacts. Provides required data to customers. 


 Develop statement of work for RFQQ bidders 
Identify specific timelines and deliverables to fulfill RFQQ 
requirements. 


Data Exchange/Development Unit  


 Continue to support QA testing for INH services. Help with completing the QA testing of the deployed INH 
services. 
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 Continue to triage defects for INH services from QA 
testing. 


Help with completing the QA testing of the deployed INH 
services. 


 Deploy the next INH Build (if necessary) with Defect fixes 
for INH core component to QA. 


Help with completing the development effort of INH web 
services. 


 Continue the design and prototyping process for 
replicating Party information between JIS and Odyssey. 


Helps with Person data replication between the two systems. 


 Continue the discussion with the CMS team and Tyler to 
integrate Odyssey into AOC. 


Helps AOC to move to Odyssey for Superior Case 
management system. 


 Collaborate with the Solutions Architect to help him create 
an Application Design Document based on the 
Conceptual Design and the corresponding High Level 
Design for Person/Party replication project. 


Helps with designing a solution for Person data replication 
between the two systems. 


 Have technical discussions with the INH tech folks to help 
them create a Detailed Technical Design document for the 
Application Design that will be produced by the SA for 
Person/Party data replication. 


Helps with designing a solution for Person data replication 
between the two systems. 


 Create a Detailed Technical Design document for 
Person/Party data replication. 


Helps with writing application code for the solution for Person 
data replication between the two systems. 


Data Quality and Governance  


 Support Database Design Review requests. Change Management of database designs (DDRT). 


 Oversee and support Data Quality Data Profiling Project. Research and analysis of data related issues. 


 Support Metadata Repository framework. Planning for better management of our metadata. Improve 
information about court databases and make information more 
visible and accessible. 


 State Auditor’s Office Audit of AOC/WSP Criminal Data: 
Continue to meet with WSP and State Auditor’s Office.  
Identify common elements between systems, gather and 
provide information in support of State Auditor’s needs, 
collaborate with State Auditor’s Office. 


Reduce risk to public safety, improve information quality and 
provide required data to customers. 


 Data Quality Routines:  Continue identifying current data 
quality-related existing processes and policy throughout 
AOC and examining ways to streamline for efficiency.  
Working to establish a Data Quality routine between AOC 
and WSP for JIS/WASIS Criminal Data. 


Reduce risk to public safety, provide required data to 
customers and ensure efficiency in processes throughout 
AOC. 


 


  







Page 40 of 42 
March 2014 ISD Monthly Report to the JISC 


 


Operational Area: Operations 
Mike Keeling, Operations Manager  


Through March 31, 2014 


Includes: All application units; Legacy Applications and Systems Standards teams. 


Description: AOC ISD Operations teams support new projects and the ongoing maintenance of legacy systems including 


the Judicial Information System (JIS) application, the Judicial Receipting System (JRS), Superior Court Information System 
(SCOMIS), Juvenile and Corrections System (JCS), Appellate Court System (ACORDS), Judicial Access Browser System 


(JABS), e-Ticketing, Adult Static Risk Assessment (ASRA), and Data Exchanges. 


 


Activities Completed Impact/Value 


   


 Legacy Maintenance – Updated Statewide Code Tables. The SuperFile Code table CSUP (SCOMIS Proceeding Held 
Code Ends Inactive Case Status) was defined but never 
implemented.  
The CSUP table entries and supporting table definition entries 
were deleted effective 02/03/2014. 


 Legacy Maintenance – Abstract of Driving Record Display 
using lower case characters and causing problems in the 
JIS name screens. 


When creating a case using NCCA, get the person record from 
DOL by using PF9 to check DOL and PF6 to use DOL data. 
DOL data filled the screen in with mixed case rather than 
Capitals. Court person has to change into Upper case to add 
the person in the case. 
1) This would create extra time in creating person records and 
cause clerks to doubt the info being entered due to the 
warning message, and may cause them to overlook a valid 
warning message in the future if they become used to ignoring 
the messages.  
2) The addresses and names will print in lower case letters, 
which is not standard for USPS addresses, and may increase 
returned mail. 
3) If the address and names are being entered into JIS with 
lower-case letters, this info may transmit to the WADL and 
cause issues with their info as well 
Added translate logic to all Name, Address, City and State 
code fields from mixed case letters into upper case letters, 
when using PF6 to get the DOL data into JIS. 


 Legacy Maintenance – Upload SMC IT local Laws to the 
JIS Law table. 


SMC wanted to start using SECTOR and needed a way to get 
their laws sent to SECTOR. It was decided that the JIS LAW 
table would become the repository for SMC’s local laws and 
use the existing JIS upload to SECTOR to include SMC laws. 
SMC now has access to FPSU to maintain their own local laws 
for SECTOR. It was requested to have AOC create an upload 
for SMC’s local laws to reduce data entry time and errors. 
SMC provided a file of IT local laws to upload into the JIS LAW 
table. 
 
Loaded SMC Laws to the JIS Law table. 


 Legacy Maintenance – Added change docket codes to 
SCOMIS. 


With the approval of the JIS Codes Committee, added 24 new 
docket codes. 


 Legacy Maintenance – Added new Language code. A new Language Code of MAM was created to identify the 


language of Mam, Northern which is generally spoken by 
people of Northern Guatemala.  


 Legacy Maintenance – Added new Case Condition Codes 
and other Deferral Reason codes. 


With the approval of the JIS Codes Committee on January 14, 
2014, a new Other Deferral Reason code and several Case 
Condition Codes were created. 


 ACORDS – Released v74.1 with updates for new java 
version and optimization to prevent Acords from failing 
when running certain large reports. 


Continue to support superior court application as technical 
environment changes and case history size increases. 


 ETP – Released versions 4.1, 4.1.1 and 4.2 with 
enhancements for ITG 156, 176 and 191. 


Enhancements to the applications as requested by DMCMA 
representatives through the ITG process. 
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 JABS – Completed development of version 6.5, due to 
release April 7. Release includes ITG 207 and minor bug 
fixes. 


Enhancements to the applications as requested by DMCMA 
representatives through the ITG process. 


 JABS – Began work on JABS RACF authentication. Improvements to security in order to decrease the likelihood of 
unauthorized access of the system. 


 JCS - Completed testing of JCS version 2.56. Version 2.56 will be a security fix release that addresses 
various security and application issues that have been 
identified as areas for improvement.  Release slated for either 
April 21, 2014 or May 19, 2014 (dependent upon technical 
factors). 


 JCS - Continued integration discussions between JCS 
and Odyssey. 


Discussions continue regarding the best methodologies 
available for integrating JCS with Odyssey, including 
discussions around security, data access, usage of the 
Integrated Networking Hub, and case/person data replication. 


Activities Planned Impact/Value 


 DX – VRV On-boarding of Puyallup, Des Moines 
municipal courts. 


Vehicle-related violation tickets can be sent electronically from 
LEA to JIS directly, saving court manual ticket entry. 


 Legacy Maintenance – JABS Authentication project – 
Design research. 


Improve application security. 


 Legacy Maintenance – ITG 41 Destruction of Records. Continue integration testing.  


 Legacy Maintenance – RN Court support for JIS/SCOMIS. Continued support for JIS and SCOMIS courts. 


 Legacy Maintenance – Natural/CICS upgrade. Continue testing Natural CICS upgrade.  Production planned 
implementation date is 4/12/2014. 


 Legacy Maintenance – Fix JIS DCH screen abend when 
clerk navigates to CFHS screen. 


DCH screen successfully navigates to CFHS screen. 


 Legacy Maintenance – COTS Prep. Continue working with SCCMS and COTS prep to determine 
how LFO billing process will integrate with JIS. 


 Legacy Maintenance – Add PCN (WSP Fingerprint #) to 
JIS screens  NCCD and NCC. 


The Process Control Number (PCN) is not visible on the Case 
Filing Inquiry/Update (NCC) or Case Filing Delete (NCCD) 
screen which has resulted in errors in reporting criminal case 
dispositions to the Washington State Patrol (WSP). 


 Legacy Maintenance – WSP Disposition. Continue support of WSP disposition process. 


 JABS – Work on JABS RACF authentication project. Improvements to security in order to decrease the likelihood of 
unauthorized access of the system. 


 JCS - Begin testing of ASRA version 1.05. Version 1.05 will be a security fix release that addresses 
various security and application issues that have been 
identified as areas for improvement. 


 JCS - Begin testing of JCS version 2.57. Version 2.57 contains several minor user interface 
enhancements as well as new functionality intended to 
improve the ease of use of the application.  Specific focus is 
being given to providing richer data entry.  Testing start date 
dependent upon release date for JCS version 2.56. 


 JCS - Continue gap analysis for INH functionality. Gap analysis to determine on an item-by-item level within JCS 
where issues might occur related to data availability and 
synchronization. Key to ensuring continued functionality of 
JCS with no impacts when Odyssey pilot courts are live. 
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March 31, 2014 
 
 
Honorable Mary Fairhurst, Justice 
Washington Supreme Court 
 
Ms. Callie Dietz 
Administrator, Administrative Office of the Courts 


Dear Justice Fairhurst and Ms. Dietz: 


bluecrane has completed its Quality Assurance Assessment of the SC-CMS Project for the 
month of March 2014. 


This document is structured as follows: 


1. Executive Summary and Assessment Dashboard. 


2. An explanation of our approach for those readers that have not seen one of our 
assessments previously. 


3. A detailed report of our SC-CMS assessment as of March month-end. Each assessed 
item in the detailed report begins with a summary table for the reader’s quick reference 
that provides an impact statement, recommendations, and status. The summary table is 
followed by a more detailed assessment across project planning, project execution, and 
achievement of expected results. 


Please contact me with any questions or comments. 


 
Sincerely, 
 


 
 
Allen Mills



http://www.bluecranesolutions.com/
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Part 1: Executive Summary and Assessment Dashboard 


Executive Summary 


This report provides the March 2014 quality assurance (QA) assessment by Bluecrane, Inc. 
(“bluecrane”) for the State of Washington Administrative Office of the Courts (AOC) Superior 
Court – Case Management System (SC-CMS) Project. 


Our report is organized by assessments in the project areas of: 


• Project Management and Sponsorship 
• People  
• Application 
• Data 
• Infrastructure 


The budget risk that we raised in February (and January) is all but gone. In light of King 
County’s withdrawal in January, we identified a risk that funding for the SC-CMS Project could 
be significantly reduced or even withdrawn completely. We also noted the likelihood of project 
success could increase with the removal of King County – as long as funding was not affected. 
As of the end of March, the legislative budget includes full funding for the SC-SMS project. 
 
With the project budget no longer in jeopardy, we raise three risks this month that rise to a level 
of concern noteworthy of Executive Sponsorship consideration. The first is a schedule risk that 
we have noted before and believe now is an increasing concern. The second and third are risks 
that we have raised before whose resolution has been delayed (appropriately) since the first of 
this year and the necessary focus on the reconstitution of project governance in light of the King 
County withdrawal. The three risks are: 


• Schedule risk. The SC-CMS Project has dependencies on integration components that 
are being developed as part of the Information Networking Hub (INH) as well as two 
projects under the umbrella effort known as Commercial-off-the-Shelf Preparation 
(COTS Prep). To meet the pilot go-live date of May 2015, the construction of integration 
components and system modifications must be completed by November 1, 2014. In 
order to help ensure the tracking of the dependencies between AOC SC-CMS efforts, 
Tyler SC-CMS work, INH, and COTS Prep, it is necessary to have (1) project schedules 
for each individual project that are at a level of detail adequate to determine resource 
requirements to achieve timing commitments and (2) an integrated view of the schedules 
that provides a level of confidence that dependencies between and among the individual 
projects are being tracked and coordinated so that the overall combined efforts are on-
track for timely completion. 


While each project currently has a schedule, we are concerned that the amount of detail 
in some cases is not adequate to provide the level of confidence of timely completion 
that the Executive Sponsors should have. Moreover, an integrated view with tracking of 
the interdependencies between the various projects is missing. 
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To be clear, we are not advocating that all of the project schedules (AOC SC-CMS 
tasks, Tyler work, INH, COTS Prep, and possibly other related efforts) be combined into 
a single, monolithic schedule. Creating and maintaining such a schedule is not likely to 
produce results worth the effort required. What we are suggesting is that a single 
integrated view of key milestones (from each of the efforts) needs to be created and 
maintained, and frequent, regular management reviews of the integrated view need to 
be conducted. Creating and maintaining the single integrated view and providing the 
staff work for the regular reviews will require a dedicated resource who will require input 
from multiple sources in AOC. Establishing the initial mechanisms and reviews is likely 
to be a fairly intense effort that will become less so over time. 


• Application architecture risk. The alternatives to implementing document 
management for the SC-CMS project have been narrowed to three, in addition to the 
option identified in the Tyler contract. These options are being vetted in the respective 
stakeholder associations. The document management options will be presented to the 
JISC in April. 


• County ancillary systems that duplicate the functionality of Odyssey. The purchase 
by counties of products that provide the same functionality as Odyssey components 
results in duplicated functionality and costs, and needs to be addressed by AOC, and 
potentially, the JISC. AOC is developing a policy with regards to ancillary systems. 
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bluecrane QA Assessment Dashboard 
 


Area of 
Assessment Urgency Jan 


2014 
Feb 
2014 


Mar 
2014 Summary Status/Recommendations 


Project Management and Sponsorship 


Governance Urgent 
Consideration 


Risk 
Being 


Addressed 


Risk 
Being 


Addressed 


Risk 
Being 


Addressed 


Currently, AOC does not have a policy regarding the support of county 
ancillary systems that duplicate the functionality of AOC systems that are 
in the process of being implemented. The purchase by counties of 
products that provide the same functionality as Odyssey components 
duplicate functionality and costs. This is a risk that should be addressed 
by AOC, and potentially, the JISC. 
If counties or courts continue to implement custom-developed or 
purchased systems that have overlapping functionality with SC-CMS, then 
the scope, complexity, and cost of SC-CMS will almost certainly increase, 
adding risk to the project. Counties would bear not only the one-time 
implementation costs of the one-off, stand-alone software, but would have 
on-going maintenance costs for the software as well. Likewise, AOC would 
incur on-going maintenance costs for custom interfaces if one-off, stand-
alone systems are implemented. Failure to mitigate this risk now with a 
defined policy and approach fosters a continuing high degree of 
uncertainty. 
AOC is developing an ancillary system policy that will provide guidance to 
counties on the implementation of software that provides overlapping 
functionality. 
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Area of 
Assessment Urgency Jan 


2014 
Feb 
2014 


Mar 
2014 Summary Status/Recommendations 


Scope Urgent 
Consideration 


Risk 
Being 


Addressed 


Risk 
Being 


Addressed 


Risk 
Being 


Addressed 


The risk of duplicated functionality (and associated costs) discussed 
above under Governance, has ramifications related to Scope as well. 
Replacement of these ancillary systems with SC-CMS functionality is an 
important aspect of the SC-CMS implementation in order to realize cost 
savings and improved reliability inherent in an integrated system. If 
counties continue to implement custom-developed or purchased systems 
that have overlapping functionality with SC-CMS, then the scope, 
complexity, and cost of the SC-CMS project will almost certainly increase, 
adding risk to the project. 


Schedule Urgent 
Consideration 


No Risk 
Identified 


Risk 
Being 


Addressed 


Risk 
Being 


Addressed 


The SC-CMS Project has dependencies on integration components that 
are being developed as part of the Information Networking Hub (INH) as 
well as two projects under the umbrella effort known as Commercial-off-
the-Shelf Preparation (COTS Prep). To meet the pilot go-live date of May 
2015, the construction of integration components and system 
modifications must be completed by November 1, 2014. In order to help 
ensure the tracking of the dependencies between AOC SC-CMS efforts, 
Tyler SC-CMS work, INH, and COTS Prep, it is necessary to have (1) 
project schedules for each individual project that are at a level of detail 
adequate to determine resource requirements to achieve timing 
commitments and (2) an integrated view of the schedules that provides a 
level of confidence that dependencies between and among the individual 
projects are being tracked and coordinated so that the overall combined 
efforts are on-track for timely completion. 
While each project currently has a schedule, we are concerned that the 
amount of detail in some cases is not adequate to provide the level of 
confidence of timely completion that the Executive Sponsors should have. 
Moreover, an integrated view with tracking of the interdependencies 
between the various projects is missing. 







® 


Quality Assurance Assessment 
SC-CMS Project 


  
Bluecrane, Inc. 
March 31, 2014 


Page 5 
 


Area of 
Assessment Urgency Jan 


2014 
Feb 
2014 


Mar 
2014 Summary Status/Recommendations 


Budget Serious 
Consideration 


Extreme 
Risk 


Risk 
Being 


Addressed 


Risk 
Being 


Addressed 


The budget risk that we raised in February (and January) is all but gone. In 
light of King County’s withdrawal in January, we identified a risk that 
funding for the SC-CMS Project could be significantly reduced or even 
withdrawn completely. We also noted the likelihood of project success 
could increase with the removal of King County – as long as funding was 
not affected. As of the end of March, the legislative budget includes full 
funding for the SC-SMS project. 


Communication N/A No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


The project utilizes several approaches to communicate information to 
project stakeholders. Project status is communicated to AOC 
management, project team members, and other AOC stakeholders in 
multiple weekly meetings. Project Steering Committee Meetings are 
conducted weekly. Information is provided to representatives of the 
Judges, Clerks, and Administrators associations who pass information to 
the association members through their normal communication paths. 


Staffing and 
Project Facilities N/A No Risk 


Identified 
No Risk 
Identified 


No Risk 
Identified 


Details of the work required to construct, test, and deploy the Information 
Networking Hub components are being defined and resources to complete 
the work are being estimated. Based on the results of the estimates, 
additional resources may be required to complete the integration work to 
meet the scheduled start of end-to-end testing on November 1, 2014. 


Change 
Management N/A No Risk 


Identified 
No Risk 
Identified 


No Risk 
Identified The scope and budget have been baselined.  


Risk 
Management N/A No Risk 


Identified 
No Risk 
Identified 


No Risk 
Identified 


Consistent with the Risk Management Plan, the project is identifying and 
managing risks. 


Issue 
Management N/A No Risk 


Identified 
No Risk 
Identified 


No Risk 
Identified 


Consistent with the Issue Management Plan, the project team is identifying 
and tracking issues. 
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Area of 
Assessment Urgency Jan 


2014 
Feb 
2014 


Mar 
2014 Summary Status/Recommendations 


Quality 
Management N/A No Risk 


Identified 
No Risk 
Identified 


No Risk 
Identified The project team has developed a Quality Management Plan. 


People 


Stakeholder 
Engagement N/A No Risk 


Identified 
No Risk 
Identified 


No Risk 
Identified 


Stakeholder engagement and organizational change management 
activities are underway. Thurston and Lewis counties have been selected 
to participate in the project as “pilot sites”. Yakima, Klickitat, Benton, 
Franklin, and Walla Walla were selected as “early adopter” counties 


Business 
Processes/ 


System 
Functionality 


N/A No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Process flows that represent the current state of court business processes 
have been developed and reviewed by the CUWG. The business 
processes will be utilized configuration activities to identify how 
Washington courts processes will be supported by Odyssey. 


Vendor 
Procurement N/A No Risk 


Identified 
No Risk 
Identified 


No Risk 
Identified 


A vendor procurement is being considered for additional SC-CMS 
technical resources to develop modifications to the AOC case data 
integration components. Similarly, a separate procurement is being 
underway for additional Information Networking Hub (INH) technical 
resources to develop modifications to the AOC party data integration 
components. 


Contract 
Management / 
Deliverables 
Management 


N/A No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


The list and schedule of vendor deliverables are identified in the Tyler 
contract and are being managed by the project team. 
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Area of 
Assessment Urgency Jan 


2014 
Feb 
2014 


Mar 
2014 Summary Status/Recommendations 


Application 


Application 
Architecture 


Urgent 
Consideration Risk Risk 


Risk 
Being 


Addressed 


Four alternatives for the implementation of document management in SC-
CMS that will meet the clerk’s requirements were developed in February 
and presented to representatives of the county clerks in March. One 
option is to use the Odyssey document management functionality and 
another is to require existing, third-party document management solutions 
to be accessible within Odyssey via a “link.” The first option can be 
implemented with existing Odyssey functionality. The integration with third-
party document management solutions will cost an additional $150,000. 
The project will present the options to judges and administrators on April 
17. The options will be presented to the JISC in April. 


Requirements 
Management N/A No Risk 


Identified 
No Risk 
Identified 


No Risk 
Identified 


The CBO and CUWG will document Use Cases for the To-Be processes 
as needed. 


Application 
Interfaces N/A No Risk 


Identified 
No Risk 
Identified 


No Risk 
Identified 


The Information Networking Hub (INH) and COTS-Prep Application 
projects have been defining and preparing AOC interfaces using SC-CMS 
information that was available prior to the selection of Tyler as the SC-
CMS vendor. Further definition of the interfaces started in November, 
2013 with a series of integration sessions that resulted in design details for 
the integration at of Odyssey with AOC and local county systems. AOC 
and Tyler will collaborate on a collection of translation components that will 
be constructed to facilitate the transfer of data between the SC-CMS 
Odyssey system and the AOC legacy systems. 
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Area of 
Assessment Urgency Jan 


2014 
Feb 
2014 


Mar 
2014 Summary Status/Recommendations 


Data 


Data Preparation N/A No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


The AOC Data Quality Coordinator will coordinate preparation of data in 
AOC and local court applications. One of the activities is the development 
of a data profiling report which will identify anomalies in data stored in JIS. 


Data Conversion N/A No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Conversion extracts for Thurston and Lewis counties were executed to 
allow Tyler to begin data analysis. The first data load is planned for June 
when conversion and application testing begins. 


Infrastructure 


Statewide 
Infrastructure N/A 


No 
Risk 


Identified 


No 
Risk 


Identified 


No 
Risk 


Identified 


The statewide sever infrastructure was installed in the AOC data center in 
November ahead of schedule. 


Local 
Infrastructure N/A Not 


Started 
Not 


Started 
Not 


Started This activity has not yet started. 
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Part 2: Review of bluecrane Approach 


We began our Quality Assurance engagement for the AOC SC-CMS Project by developing an 
understanding of the project at a macro level. We started by analyzing the following five “Project 
Areas”: 
 


• Project Management and Sponsorship 
• People  
• Application 
• Data 
• Infrastructure 


It is not our practice to duplicate Project Management activities by following and analyzing each 
task and each deliverable that our clients are tracking in their project management software 
(such as Microsoft Project). Rather, we identify those groups of tasks and deliverables that are 
key “signposts” in the project. While there are numerous tasks that may slip a few days or even 
weeks, get rescheduled, and not have a major impact on the project, there are always a number 
of significant “task groups” and deliverables which should be tracked over time because any risk 
to those items – in terms of schedule, scope, or cost – have a potentially significant impact on 
project success. 


We de-compose the five Project Areas listed above into the next lower level of our assessment 
taxonomy. We refer to this next lower level as the “area of assessment” level. The list of areas 
of assessment grows over the life of the project. The following list is provided as an example of 
typical areas of assessment: 
 


• Project Management and Sponsorship 
o Governance 
o Scope 
o Schedule 
o Budget 
o Communication 
o Staffing and Project Facilities 
o Change Management 
o Risk Management 
o Issue Management 
o Quality Management 


• People  
o Stakeholder Engagement 
o Business Processes/System Functionality 
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o Vendor Procurement 
o Contract Management/Deliverables Management 
o Training and Training Facilities 
o Local Court Preparation 
o User Support 


• Application 
o Application Architecture 
o Requirements Management 
o Implementation 
o Application Interfaces 
o Application Infrastructure 
o Reporting 
o Testing 
o Tools 


• Data 
o Data Preparation 
o Data Conversion 
o Data Security 


• Infrastructure 
o Statewide Infrastructure 
o Local Infrastructure 
o Technical Help Desk 


For each area of assessment within a Project Area, we document in our QA Dashboard our 
observations, any issues and/or risks that we have assessed, and our recommendations. For 
each area we assess activities in the following three stages of delivery: 
 


• Planning – is the project doing an acceptable level of planning? 


• Executing – assuming adequate planning has been done, is the project performing 
tasks in alignment with the plans the project has established? 


• Results – are the expected results being realized? (A project that does a good job of 
planning and executing those plans, but does not realize the results expected by 
stakeholders, is a less than successful project. Ultimately, results are what the project is 
all about!) 
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Assessed status is rated at a macro-level using the scale shown in the table below. 


Assessed 
Status Meaning 


Extreme 
Risk 


Extreme Risk: a risk that project management must address or the entire project 
is at risk of failure; these risks are “show-stoppers” 


Risk Risk: a risk that is significant enough to merit management attention but not one 
that is deemed a “show-stopper” 


Risk Being 
Addressed 


Risk Being Addressed: a risk item in this category is one that was formerly red 
or yellow, but in our opinion, is now being addressed adequately and should be 
reviewed at the next assessment with an expectation that this item becomes 
green at that time 


No 
Identified 


Risk 
No Risk: “All Systems Go” for this item 


Not Started Not Started: this particular item has not started yet or is not yet assessed 


Completed 
or Not 


Applicable 


Completed/Not Applicable: this particular item has been completed or has been 
deemed “not applicable” but remains a part of the assessment for traceability 
purposes. 


We recognize that simultaneously addressing all risk areas identified at any given time is a 
daunting task – and not advisable. Therefore, we prioritize risk items in our monthly reports as: 


1. Very Urgent Consideration 


2. Urgent Consideration 


3. Serious Consideration 


Given the current phase of the SC-CMS Project, these priorities translate to: 


1. Very Urgent Consideration – Potential Impact to Configuration of the System 


2. Urgent Consideration – Potential Impact to Project’s Readiness for Implementation  


3. Serious Consideration – Potential Impact to the Successful Management of the Project 
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Rating risks at the macro-level using the assessed status and urgency scales described above 
provides a method for creating a snapshot that project personnel and executive management 
can review quickly, getting an immediate sense of project risks. The macro-level ratings are 
further refined by describing in detail what the risk/issue is and what remedial actions are being 
taken/should be taken to address the risk/issue. The result is a framework for AOC SC-CMS 
management to evaluate project risks – in terms of business objectives and traditional project 
management tasks. 


We summarize the bluecrane QA Dashboard in Part 1 of our monthly report for review with 
client executives and project management. Part 3 of our monthly report provides the detailed 
QA Dashboard with all of the elements described above. 
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Part 3:  bluecrane Detailed Assessment Report for March 2014 
 


bluecrane Quality Assurance Dashboard for the 
Washington AOC SC-CMS Project 


Project Area Summary 


Project Area Highest Level of Assessed Risk 


Project Management and 
Sponsorship Risk Being Addressed 


People No Risk Identified 


Application Risk Being Addressed 


Data No Risk Identified 


Infrastructure No Risk Identified 
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Category: Project Management and Sponsorship 
 Jan 


2014 
Feb 
2014 


Mar 
2014 


Area of 
Assessment: Governance  Risk 


Being 
Addressed 


Risk 
Being 


Addressed 


Risk 
Being 


Addressed Urgency: Urgent Consideration 


 
Observation/Risk:  Currently, AOC does not have a policy regarding the support of county ancillary systems that duplicate the functionality of AOC 
systems that are in the process of being implemented. The purchase by counties of products that provide the same functionality as Odyssey 
components duplicates functionality and costs. This is a risk that should be addressed by AOC, and potentially, the JISC. 
 
Risk/Impact: If counties or courts continue to implement custom-developed or purchased systems that have overlapping functionality with SC-
CMS, then the scope, complexity, and cost of SC-CMS will almost certainly increase, adding risk to the project. Counties would bear not only the 
one-time implementation costs of the one-off, stand-alone software, but would have on-going maintenance costs for the software as well. Likewise, 
AOC would incur on-going maintenance costs for custom interfaces if one-off, stand-alone systems are implemented. Failure to mitigate this risk 
now with a defined policy and approach fosters a continuing high degree of uncertainty. 
 
Recommendation: AOC and/or the JISC should adopt a policy regarding the implementation of ancillary systems by counties that provide 
duplicative functionality of systems being implemented by AOC. Existing policies should be reviewed to see if modification of a current policy would 
provide the necessary guidance for counties. If an existing policy cannot be modified, then a new policy should be adopted to outline the AOC 
support guidelines for county systems. 
 
Status: AOC is developing an ancillary system policy that will provide guidance to counties on the implementation of software that provides 
overlapping functionality. This work was postponed in March to address other project issues. 
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Category: Project Management and Sponsorship 
 Jan 


2014 
Feb 
2014 


Mar 
2014 


Area of 
Assessment: Scope Risk 


Being 
Addressed 


Risk 
Being 


Addressed 


Risk 
Being 


Addressed Urgency: Urgent Consideration 


 
Observation/Risk 1: The scope of the SC-CMS project is established in the SC-CMS RFP requirements and deliverables as established by the 
SC-CMS contract with Tyler Technologies. The risk of duplicated functionality (and associated costs) discussed above under Governance has 
ramifications related to project scope as well. 
 
Risk/Impact: Over time, several Washington counties have implemented ancillary systems to supplement the lack of functionality in the legacy 
systems that SC-CMS will replace. Replacement of these ancillary systems with SC-CMS functionality is an important aspect of the SC-CMS 
implementation in order to realize cost savings and improved reliability inherent in an integrated system. If counties continue to implement custom-
developed or purchased systems that have overlapping functionality with SC-CMS, then the scope, complexity, and cost of the SC-CMS project will 
almost certainly increase, adding risk to the project. Duration of the project may also have to be extended. Counties will bear not only the one-time 
implementation costs of the one-off, stand-alone software, but will have on-going maintenance costs for the software. Likewise, AOC will incur on-
going maintenance costs for custom interfaces if one-off, stand-alone systems are implemented.  
 
Recommendation: AOC should work with counties to help them understand the capabilities of Odyssey components, including SessionWorks 
Judges Edition and the functionality, integration, and cost advantages of using Odyssey components.  
 
Status: AOC is developing an ancillary system policy that would provide guidance to counties on the implementation of software that provides 
overlapping functionality.  
 
Observation 2: Project scope was increased during contract negotiations with the inclusion of Odyssey document management, financial 
management, and e-filing modules in the SC-CMS implementation. AOC had planned for resources to implement and support the SC-CMS project 
based on the scope currently defined in the SC-CMS RFP. These additional modules will increase the resources required to complete the project 
successfully. The planning for resources to support the additional scope is underway. (See Staffing and Project Facilities below.) 
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Category: Project Management and Sponsorship 
 Jan 


2014 
Feb 
2014 


Mar 
2014 


Area of 
Assessment: Schedule 


No Risk 
Identified 


Risk 
Being 


Addressed 


Risk 
Being 


Addressed Urgency: Urgent Consideration 


Observation/Risk: The SC-CMS Project has dependencies on integration components that are being developed as part of the Information 
Networking Hub (INH) as well as two projects under the umbrella effort known as Commercial-off-the-Shelf Preparation (COTS Prep). To meet the 
pilot go-live date of May 2015, the construction of integration components and system modifications must be completed by November 1, 2014. In 
order to help ensure the tracking of the dependencies between AOC SC-CMS efforts, Tyler SC-CMS work, INH, and COTS Prep, it is necessary to 
have (1) project schedules for each individual project that are at a level of detail adequate to determine resource requirements to achieve timing 
commitments and (2) an integrated view of the schedules that provides a level of confidence that dependencies between and among the individual 
projects are being tracked and coordinated so that the overall combined efforts are on-track for timely completion. 


Impact: Because the SC-CMS has significant dependencies on the successful completion of the integration components noted above, a delay in 
the completion of those components could result in a delay of the SC-CMS pilot go-live date. 


Recommendation: The SC-CMS, INH, and COTS-Prep projects should complete detailed estimates of the development and implementation effort 
and use the estimates to produce detailed project schedules. A detailed list of the tasks to complete the project work will allow AOC to determine 
the resource requirements necessary to complete the work on schedule and provide a detailed tracking capability to closely monitor progress of 
project activities. One method of providing focused monitoring of the schedules is to assign a dedicated schedule management resource to maintain 
the respective schedules and interdependencies between the schedules. The schedule manager would have intimate knowledge of the status of 
near term project activities and overall knowledge of the detailed tasks needed to meet the pilot county schedule. 


To be clear, we are not advocating that all of the project schedules (AOC SC-CMS tasks, Tyler work, INH, COTS Prep, and possibly other related 
efforts) be combined into a single, monolithic schedule. Creating and maintaining such a schedule is not likely to produce results worth the effort 
required. What we are suggesting is that (in addition to developing detailed schedules for each project) a single integrated view of key milestones 
(from each of the efforts) needs to be created and maintained, and frequent, regular management reviews of the integrated view need to be 
conducted. 


Status: While each project currently has a schedule, we are concerned that the amount of detail in some cases is not adequate to provide the level 
of confidence of timely completion that the Executive Sponsors should have. Moreover, an integrated view with tracking of the interdependencies 
between the various projects is missing. 
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Category: Project Management and Sponsorship 
 Jan 


2014 
Feb 
2014 


Mar 
2014 


Area of 
Assessment: Budget  


Extreme 
Risk 


Risk 
Being 


Addressed 


Risk 
Being 


Addressed Urgency: Serious Consideration 


 
Observation/Risk 1 –  Withdrawal of King County: In late January, King County announced their withdrawal from the SC-CMS project. At that 
time, we identified a risk that funding for the SC-CMS Project could be significantly reduced or even withdrawn completely. We also noted the 
likelihood of project success could increase with the removal of King County – as long as funding was not affected. As of the end of March, the 
legislative budget includes full funding for the SC-SMS project. 
 
Status: The budget risk that we raised in February (and January) is all but gone. 
 
Observation/Risk 2 Local Costs: Discussions are underway to determine the level of AOC support for local preparation and implementation costs. 
A list of potential categories of costs has been developed. The SC-CMS Feasibility Study estimated the costs for local preparation and 
implementation costs to be approximately $1.9 million dollars, and this amount of funding has been allocated to the project budget over the 
implementation timeframe. Estimating local implementation costs is difficult because of varying county needs. Although it is reasonable for counties 
to receive some assistance in implementation costs, it is also reasonable that counties would incur some of the preparation and implementation 
costs based on the benefit that they will derive from the implementation since the software license fees and overall implementation costs for the 
statewide system are being waived for all counties. 
 
Impact: If a decision is made to fund the local costs that exceed the $1.9 million currently allocated for local implementation, then additional funding 
will have to be transferred from elsewhere such as reduction of SC-CMS scope, additional appropriation from the legislature, or reduction of funding 
for other AOC projects. 
 
Recommendation: The alternatives for resolving this issue should be documented with an analysis of advantages and disadvantages, impacts, 
and costs from both a local and statewide perspective. This analysis should include the likelihood of each alternative being implemented. For 
example, although reduction of SC-CMS scope may be an alternative, the likelihood of being able to reduce scope may be low. The project team 
should develop a recommendation and vet the decision through the SC-CMS governance structure. It is important to adopt an approach soon in 
order to reduce the uncertainty of future costs (and likely ripple effects to SC-CMS scope and timeline) that not addressing this risk perpetuates. 
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Status:  The SC-CMS Steering Committee reached agreement on cost categories in December, and there was further discussion of estimated 
costs associated with each category in the January Steering Committee meetings. Further analysis was scheduled to be performed in February to 
estimate county costs associated with the cost categories, including estimating the number of county systems that require conversion and the cost 
for typical conversions. However, efforts to resolve the local costs issue was postponed to focus on the King County withdrawal issue. The soon-to-
be reformed SC-CMS Steering Committee will continue work on this issue following the approval of the Steering Committee restructuring by the 
JISC. 
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Category: Project Management and Sponsorship 
 Jan 


2014 
Feb 
2014 


Mar 
2014 


Area of 
Assessment: Project Communications 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: The project utilizes several approaches to communicate information to project stakeholders. Project status is communicated to AOC 
management, project team members, and other AOC stakeholders in multiple weekly meetings. Project Steering Committee Meetings are 
conducted weekly. Information is provided to representatives of the Judges, Clerks, and Administrators associations who pass information to the 
association members through their normal communication paths. 
 
Status: The SC-CMS project publishes a monthly internal status report, and Tyler provides a monthly status report as well.  
 
Recommendation: Although there are multiple approaches to communicating project status and organizational change management information, it 
would be advisable for the project to conduct periodic surveys to determine the effectiveness of the various forms of communication being utilized. 
Effectiveness could be measured by gauging the project-related knowledge of internal and external stakeholders at all levels. Based on the results 
of surveys, approaches to project communications can be revised. Some approaches may be eliminated if they are found to be ineffective, or 
supplemental communications may be necessary to augment the current forms of communications. 
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Category: Project Management and Sponsorship 
 Jan 


2014 
Feb 
2014 


Mar 
2014 


Area of 
Assessment: Staffing and Project Facilities 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation 1 Integration Staffing: As identified in the Application Interfaces area, a set of integration components is being developed as part of 
the Information Networking Hub. Details of the work required to construct, test, and deploy the components are being defined and resources to 
complete the work are being estimated. Based on the results of the estimates, additional resources may be required to complete the integration 
work to meet the scheduled start of end-to-end testing on November 1, 2014. The INH Project has started a procurement to hire an additional 
developer resource for the project. 
 
Observation 2 Project and SME Staffing:  
The Project Staff Log is used to track current and planned staffing assignments. All staff needed for this timeframe are in place. The remainder of 
the technical team positions in support of the SC-CMS integrations are currently being planned to be filled starting in March.  
The Configuration Plan identifies roles for AOC Subject Matter Experts (SMEs) and Local SMEs. The AOC SMEs have been identified. Pilot SMEs 
have been identified.     
 
 


Category: Project Management and Sponsorship 
 Jan 


2014 
Feb 
2014 


Mar 
2014 


Area of 
Assessment: Change Management 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: The scope and budget have been baselined. All requests for changes to scope or budget will go through the SC-CMS change 
management process.  
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Category: Project Management and Sponsorship 
 Jan 


2014 
Feb 
2014 


Mar 
2014 


Area of 
Assessment: Risk Management 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: Consistent with the Risk Management Plan, the project is identifying and managing risks. 
 


Category: Project Management and Sponsorship 
 Jan 


2014 
Feb 
2014 


Mar 
2014 


Area of 
Assessment: Issue Management 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: Consistent with the Issue Management Plan, the project team is identifying and tracking issues. 
 


Category: Project Management and Sponsorship 
 Jan 


2014 
Feb 
2014 


Mar 
2014 


Area of 
Assessment: Quality Management 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: The project team has developed a Quality Management Plan. 
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Category: People 
 Jan 


2014 
Feb 
2014 


Mar 
2014 


Area of 
Assessment: Stakeholder Engagement 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: Stakeholder engagement and organizational change management activities are underway. Thurston and Lewis counties have been 
selected to participate in the project as “pilot sites”. Yakima, Klickitat, Benton, Franklin, and Walla Walla were selected as “early adopter” counties in 
December. Counties selected as an “early adopter” will implement the solution after the pilot counties have been implemented. 
 
 


Category: People 
 Jan 


2014 
Feb 
2014 


Mar 
2014 


Area of 
Assessment: Business Processes / System Functionality 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: Process flows that represent the current state of court business processes have been developed and reviewed by the CUWG. The 
business processes will be utilized configuration activities to identify how Washington courts processes will be supported by Odyssey.  
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Category: People 
 Jan 


2014 
Feb 
2014 


Mar 
2014 


Area of 
Assessment: Vendor Procurement 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: Additional SC-CMS technical resources are being considered to develop modifications to the AOC case data integration components. 
Similarly, a vendor procurement is underway for additional Information Networking Hub (INH) technical resources to develop modifications to the 
AOC party data integration components. 
 


Category: People 
 Jan 


2014 
Feb 
2014 


Mar 
2014 


Area of 
Assessment: Contract Management / Deliverables Management 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation/Risk: The list and schedule of vendor deliverables are identified in the Tyler contract and are being managed by the project team. 
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Category: Application 
 Jan 


2014 
Feb 
2014 


Mar 
2014 


Area of 
Assessment: Application Architecture 


Risk Risk 
Risk 


Being 
Addressed Urgency: Urgent Consideration 


 
Observation/Risk:  In the past several months, county clerks have expressed concerns with using the integrated Odyssey document management 
solution that the State is offering through the SC-CMS Project. 
 
Impact: If the clerks do not use Odyssey to store copies of documents, then there will be additional costs to integrate third-party document 
management solutions. The integration of third-party solutions introduces additional risks (technical, schedule, and scope) to the SC-CMS Project. 
 
Status: Four alternatives for the implementation of document management in SC-CMS that will meet the clerk’s requirements were developed in 
February and presented to representatives of the county clerks in March. One option is to use the Odyssey document management functionality 
and another is to require existing, third-party document management solutions to be accessible within Odyssey via a “link.” The first option can be 
implemented with existing Odyssey functionality. The integration with third-party document management solutions will cost an additional $150,000. 
The project will present the options to judges and administrators on April 17. The options will be presented to the JISC in April. 
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Category: Application 
 Jan 


2014 
Feb 
2014 


Mar 
2014 


Area of 
Assessment: Requirements Management 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: The project’s business analysts have loaded the SC-CMS requirements into the Rational Requirements Composer (RRC) 
requirements management tool that is being used to document requirements and for traceability. The CBO and CUWG will document Use Cases for 
the To-Be processes as needed. 
 


Category: Application 
 Jan 


2014 
Feb 
2014 


Mar 
2014 


Area of 
Assessment: Application Interfaces 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: The Information Networking Hub (INH) and COTS-Prep Application projects have been defining and preparing AOC interfaces using 
SC-CMS information that was available prior to the selection of Tyler as the SC-CMS vendor. Further definition of the interfaces started in 
November, 2013 with a series of integration sessions that resulted in design details for the integration of Odyssey with AOC and local county 
systems. AOC and Tyler will collaborate on a collection of translation components that will be constructed to facilitate the transfer of data between 
the SC-CMS Odyssey system and the AOC legacy systems.  
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Category: Data 
 Jan 


2014 
Feb 
2014 


Mar 
2014 


Area of 
Assessment: Data Preparation 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: The AOC Data Quality Coordinator will coordinate preparation of data in AOC and local court applications. One of the activities is the 
development of a data profiling report which will identify anomalies in data stored in JIS. 
The AOC System Support Technician will prepare and extract SCOMIS data for each superior court and county clerk office in the format that Tyler 
can import into Odyssey. 
 
 


Category: Data 
 Jan 


2014 
Feb 
2014 


Mar 
2014 


Area of 
Assessment: Data Conversion 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: Conversion extracts for Thurston and Lewis counties were executed to allow Tyler to begin data analysis. The first data load is 
planned for June when conversion testing begins. 
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Category: Infrastructure 
 Jan 


2014 
Feb 
2014 


Mar 
2014 


Area of 
Assessment: Statewide Infrastructure 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: The server infrastructure for the test and conversion environments was installed in the AOC data center in November ahead of 
schedule.  
 


Category: Infrastructure 
 Jan 


2014 
Feb 
2014 


Mar 
2014 


Area of 
Assessment: Local Infrastructure 


Not 
Started 


Not 
Started 


Not 
Started 


Urgency: N/A 


Observation: This activity has not yet started. 
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