
 

DATA MANAGEMENT STEERING COMMITTEE 
THURSDAY, MAY 20, 2010 
9:30 A.M. – 12:00 P.M. 
CONFERENCE CALL #:  (360) 407-3780   pin # for Participants:  354377#    
                                                                          pin # for AOC: 362668# 

 
AGENDA 

 

1) Call to order 
a) Introductions 
b) Approval of April 15, 2010 minutes 
c) Review action items 

 

2) Enterprise Data Warehouse Update 
a) EDW Monthly status report  
b) Formal Request for Superior Court and CLJ Accounting requirements  

 

3) Data Exchange Update 
a) VRV DX status update  
b) Superior Court DX status update  

 

4) Next Steps / Motions / Decisions 
 

5) Future Meetings 
• June 17, 2010  9:30 a.m. – 12:00 p.m., Conference Call 

• July 15, 2010  9:30 a.m. – 12:00 p.m., Conference Call 
• August 19, 2010 9:30 a.m. – 12:00 p.m., Conference Call 

 

Attachments 
April 15, 2010 Draft Minutes 
Enterprise Data Warehouse Monthly Report 
Planning Documents for VRV and Superior Court DX: 

• Milestone Matrix 
• Timeline 
• Work Plan 
• Project Schedule 

Update – VRV Pilot List 
Update – Superior Court DX Work Groups 
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DATA MANAGEMENT STEERING COMMITTEE (DMSC) 
THURSDAY, APRIL 15, 2010 
9:30 A.M. TO 12:00 P.M. 
CONFERENCE CALL #:  (360) 407-3780   pin # for participants: 354377#   
                                                                          pin # for AOC: 362668# 

MEETING MINUTES 

Members Present: Rich Johnson, Chair, Larry Barker, Jenni Christopher (for Carl McCurley), 
William Holmes, Frank Maiocco, Barb Miner, Chuck Ramey, and Judge Brian Tollefson. 

AOC Staff: Dirk Marler, Jennifer Creighton, Manny Najarro, and Kathie Smalley. 

Call to Order 
Introductions were made and the March 18, 2010 meeting minutes were approved, as submitted. 

Previous Action Items Review 

• Mark Allen, Snohomish County, was added to the Superior Court DX Imaging Work Group. 
• Accounting data in the warehouse (to be discussed). 
• Manny Najarro to report on the VRV pilot court assessments. 

Open Action Items 

o Barb Miner and Jeri Cusimano will collaborate to fill out and submit one formal request for 
Superior Court and CLJ Accounting Requirements in EDW, on behalf of both Superior and 
CLJ court levels, to Jennifer Creighton. Due by April 23, 2010. 

o Jennifer Creighton will review/assess the request against previous information received 
with regard to scope, articulate the business need and amend as appropriate, and provide 
to Rich Johnson for review. Due by April 30, 2010. 

o AOC will post the finalized draft for committee reference prior to next DMSC meeting. 
Once approved, the DMSC will submit a recommendation supporting the request for 
consideration by the JISC. Due by May 20, 2010. 

o Barb Miner will be added to the Superior Court DX Work Group for Imaging. 
o Manny Najarro will determine the value in adding an additional Docketing Work Group 

representative, and report back to the DMSC.  
o Judge Brian Tollefson will communicate with the Pierce County Presiding Judge and 

Andra Motyka to invite and encourage participation in both the Calendaring and Imaging 
Work Groups. 

o Mr. Najarro will distribute the summary and detailed level plans covering both the VRV 
extended pilot and the Superior Court Data Exchange work groups to the DMSC. The 
committee will determine how much they want to delve into this information at the next 
meeting. Due prior to May 20, 2010. 

Enterprise Data Warehouse (EDW) Update – Jennifer Creighton 

EDW Monthly Project Status Report 

The Superior Court caseload reports are scheduled to go into production on April 21. An 
informational email went out to the respective distribution lists on April 9, and a follow-up 
email will go out prior to the Release. 

DRAFT 
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In addition to the listed items on the status report, the EDW team will be working on 
approximately 170 hours’ worth of legislative changes required to be made in the data 
warehouse (with a June 10 deadline). 

Superior Court and CLJ Accounting Requirements in EDW 

The Data Management Steering Committee has agreed to proceed with accounting data in 
the warehouse as the next target (specifically setting up an accounting data mart to support 
warehouse functionality for accounting data for both superior and limited jurisdiction courts). 
The next steps are to have the interested parties submit a formal court business request, 
committee review and approval, and formally submit the request to the JISC for consideration. 
(See “Open Action Items” above.) 

Data Exchange Update – Manny Najarro 

Vehicle Related Violations Data Exchange (VRV DX) Status Update 

The VRV Extended Pilot Prospect List was updated with a focus on overall court readiness, 
and ranked in order of best fit. The first 6 courts listed have a very high level of fit, while Clark 
and Cheney are not necessarily viable at this time. AOC is recommending the top 6 courts for 
pilots, noting that one more possibly viable court has submitted interest and may be added to 
the initial 6 listed. It is preferable to exercise the solution with those courts that have multiple 
jurisdictions, higher volumes of tickets, parking and any other types of tickets. Additionally, 
there are two vendor products in use by the identified court pilots. A successful collaboration 
with court vendors and their LEA partners will lead to potential downstream benefits for others 
wanting to take advantage of VRV. 

Next steps will be reaching out to the top 6 or 7 courts, and providing them with preliminary 
planning, preparation, and discussions they will need to have with their local LEAs and the 
target vendors. Following that, they will go through an exercise of development and AOC will 
help them get to the pilot (to begin no sooner than November, and completed sometime in the 
April to June timeframe). Long term planning will also include collaboration with the 
Department of Information Services in regards to the capabilities of their environment to allow 
the courts to send the tickets up through DIS and then to AOC. (See “Next Steps / Motions / 
Decisions” below.) 

Superior Court Data Exchange (SC DX) Status Update 

Manny Najarro presented a revised Superior Court DX Timeline overview, with an update on 
milestones. From project initiation, the existing vendor (Cayzen) got started later than planned 
and pushed everything out, however all the primary work will still be accomplished as shown 
in the timeline’s outline. Of specific note, are the three specific Work Groups (Docketing, 
Calendaring, and Imaging) and their respective timelines. Two goals for the work with Pierce 
County are to eliminate the manual double data entry, and to eliminate the AOC’s cost of 
supporting that process. The broader intention is to widen the gate and make the pipe flexible 
enough to handle a larger demand requirement, and not have it tied to Pierce. 
The Calendaring Work Group was moved ahead of the Document Imaging Work Group in 
order to take advantage of what the vendors already know, do the analysis up front, and build 
a model for what the requirements are, well ahead of any interaction with the courts. The goal 
for completing the requirements effort is early August 2010. By October, the requirements and 
how many data exchanges will have to be built, to support these three targeted areas, will be 
known. 
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Mr. Najarro then presented the updated Superior Court DX Work Group list, noting that both 
Thurston County Superior and Yakima County Superior courts are at a Low level of fit and 
interest. The committee agreed to remove them from the list. Barb Miner volunteered for the 
Imaging Target DX Work Group and will be added to the list. (See several “Open Action 
Items” above relating to the Superior Court DX Work Group list.) Rich Johnson added that he 
wanted to be sure the Superior Court Judges were being included in these efforts if there was 
interest in participating, and Judge Tollefson agreed to coordinate any efforts along those 
lines with Judge Wynne.   
Similar to the VRV extended pilot, the next steps would be planning, preparation, and 
formalizing engagement with these groups (Docketing, Calendaring, and Imaging) at the 
appointed time. Mr. Najarro will share summary and detailed level plans, covering both the 
VRV extended pilot and the Superior Court Data Exchange work groups, with the committee. 
(See “Open Action Items” above.)  

Next Steps / Motions / Decisions 

• Motion: Rich Johnson moved that the DMSC adopt the prospect list as presented and 
instruct the AOC to move forward with the VRV Extended Pilot project (specifically 
focusing on Court ID #’s 1, 2, and 3 with the objective of making it through 4, 5, and 6). 
If an additional court should qualify, that court can be added later. Motion passed. 

• Decision: The committee agreed for the Project Manager to go forward with the 
Superior Court DX Work Group list as proposed, pulling Thurston and Yakima, adding 
Barb Miner from King County, and specifically reaching out to Pierce requesting their 
participation and adding them if interested.  

Meeting adjourned 11:00 a.m. 

Future Meetings 

• May 20, 2010, 9:30 a.m. – 12:00 p.m., Conference Call 

• June 17, 2010, 9:30 a.m. – 12:00 p.m., Conference Call 

• July 15, 2010, 9:30 a.m. – 12:00 p.m., Conference Call 

 

DRAFT 
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AOC Monthly Status Report 
Reporting Period Through: May 15, 2010 

 
PROJECT NAME: Enterprise Data Warehouse Maintenance  
PROJECT MANAGER: Jennifer Creighton               PROJECT STATUS:  Green 

 
 
DESCRIPTION: The Enterprise Data Warehouse (EDW) team supports the ongoing 
maintenance of the EDW, including keeping the applications up to date and completing 
approved requests for changes which are less than 300 hours to complete. 
 
SUCCESS CRITERIA:  

• Maintain the Enterprise Data Warehouse so it continues to provide timely, 
accurate, and complete information for the courts. 

• Implement change requests on a timely basis. 
 
MILESTONES:  

Deliverables Status Planned 
End Date 

Revised End 
Date 

Actual End 
Date 

Update caseload processing to use 
new data warehouse. Green 07/31/2009 04/20/2010 04/20/2010 

Rewrite security to improve 
processing times. Green TBD   

Rewrite quarterly indexes. Green 06/30/2010   

Support courts with queries and 
reports. Green Ongoing   

Respond to system errors and 
down time. Green Ongoing   

 
THIS REPORTING PERIOD:  

• Completed work on Superior Court caseload reporting. 
• Implemented new database tables to support the public data warehouse. 
• Continued work on transferring quarterly indexes from the transactional system 

to the warehouse. 
• Completed annual NICS reporting. 
• Continued work on legislative changes. 
 

NEXT REPORTING PERIOD:  
• Begin scoping of next warehouse project approved by DMSC. 
• Plan install of service packs for BOXI software to allow additional functionality. 
• Continue work on quarterly indexes. 

 
  

G 
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ISSUES: 
 Issue Resolution 
1 None at this time.  
 
PROGRAM TEAM COMPOSITION:  

• 5 full-time AOC employees (3 Business Objects developers; 2 Data Warehouse 
developers) 

• As needed AOC staff (testers, business analysts, data base administrators) 
• As needed court users 

 
PROJECT PLAN:  
For more information on the Enterprise Data Warehouse, please contact Jennifer 
Creighton at 360-705-5310 or Jennifer.Creighton@courts.wa.gov. 

mailto:Jennifer.Creighton@courts.wa.gov�




AOC 
VRV Data Services – Milestone Overview Matrix 
 

 

    

Milestone Deliverables Work Area Description Target Due Date Status 
1 Project Initiation  Project Scope Statement, 

Work Plan & Project Schedule 
 

03/29/2010 Complete 

2 Project Planning  Project Management Plan & 
Project Controls (PM Toolkit) 

05/14/2010 
 

In Process 
 

 Test Plan 04/27/2010 
 

Complete 
 

3 
4 

Project Execution 
& Monitoring 

 Infrastructure Clean-up 
Development & Integration 
Testing 

05/27/2010 
 

In Process 
 

 System Optimization 08/20/2010 In Process 

 Customer Portal 
Enhancements 
(UI, SLA, Support Model, FAQs) 

07/08/2010 In Process 

 Operational Support 
(Programmer’s Guide, 
Deployment Guide) 

09/16/2010 Staged 

 Test Acceptance Report 09/15/2010  

 Pilot Program Readiness 09/30/2010  

5 Project Closure  Knowledge Transfer 
 
 VRV Operationally Ready  
 Closeout Report 
 Lessons Learned 

10/04/2010 
 
10/22/2010 

 

 



3/1/2010 10/31/2010

4/1/2010 5/1/2010 6/1/2010 7/1/2010 8/1/2010 9/1/2010 10/1/2010

VRV Operational Readiness – Project Timeline

9/16/2010 - 10/22/2010
Project Closure

3/3/2010 - 4/16/2010
Project Initiation 

(Project Scope, Schedule & 
Work Plan)

3/8/2010 - 3/23/2010
Initial Discovery & Analysis

9/21/2010 - 10/4/2010
Knowledge Transfer

4/8/2010 - 9/16/2010
Targeted Back-office Priority Work

Execution, Monitoring & Control
(Includes Req Gathering, Development, Unit Testing & Integration Testing)

4/12/2010 - 7/8/2010
Customer Portal Enhancement

3/15/2010 - 9/30/2010
Pilot Program Readiness

8/23/2010 - 9/16/2010
Technical Documentation

(Deployment Guide, 
Programmer’s Guide etc.)

5/24/2010 - 8/20/2010
System Optimization

4/8/2010 - 5/27/2010
Infrastructure Clean-up

4/16/2010 - 8/15/2010
Technical Preparedness

8/16/2010 - 9/30/2010
Final Assessment

4/5/2010 - 4/27/2010
Project Planning

(PM Toolkit, Test Plan)

3/15/2010 - 4/15/2010
Pilot Selection

3/8/2010 - 3/12/2010
Candidate Screening

Washington State Administrative Office of the Courts Project Timeline v1.0
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Washington State Administrative Office of the Courts
Information Services Division

Work Plan - Project Initiation Documents

WA AOC VRV Operational Readiness Work Plan

CodeSmart AOC / ISD

1 Project Initiation
x x

DED DED x
Draft Project Initiation Deliverables DED x

PMO Review of DED x
Revise/Update Project Initiation Deliverables DED x x
PM Approval; Sponsor Acceptance of DED (5 day cycle) x

Work Plan x

Confirm deliverables, dependencies and timeline x
Confirm Project Approach x
Identify project stakeholders x
Identify Subject matter experts x
PMO Working Group Established x

x x
Prep for meeting x
Review and Signoff presentation material x
Review and provide content as required x

Analysis & Discovery of work on VRV Operational Readiness x x
Analyze existing VRV work x x
Analyze pilot application setup x
Current issues and needs for enhancements requests x x

Prepare Draft Scope Baseline Scope Baseline x
Round 1 (Priority 1 tasks)

Identify Priority 1 tasks and Work Effort Estimates x
Identify Acceptance Criterias

Round 2 & 3 (Priority 2 & 3 tasks)
Analyze Priority 2 & 3 tasks

Define Project Schedule Project Schdedule x
Identify tasks, durations, resources and dependencies x

x x
PMO Core Team review and provide input as required x

PM Approval; Sponsor Acceptance (5 day cycle) x

Milestone x x

2
DED DED x

x
PMO Review of DED x

PM Approval; Sponsor Acceptance of DED x
Draft Project Management Plan PM Toolkit x

Communication Management Plan x
Risk Management Plan x
Quality Management Plan x

ISD DX Program
Resources Scheduled 

Project Planning

Phase 1 - Project Initiation & Planning

Establish project steering committee/leadership team

Organize project team—establish roles, work/communication protocols, 
etc.

Conduct project kickoff meeting

Activities Milestone / 
Deliverables

Revise/update Scope Baseline, Work Plan & Project Schedule

Draft Project Management Plan DED

Signoff Scope baseline, Work Plan & Project Schedule

ISD DX Program 1 of 4



Washington State Administrative Office of the Courts
Information Services Division

Work Plan - Project Initiation Documents

Change Management x x
Issue Resolution Process x x
Define Project Controls x x

Issue Log x x
Decision Log x x
Change Control Log x x
Weekly Status Report x

Define and communicate Project Repository x

Revise and update Project Management Plan x

PMO Review of Project Management Plan x

PM Approval; Sponsor Acceptance (5 day cycle) x

Milestone x x

DED DED x

x

PMO Review of DED x

Round 1 (Priority 1 tasks) Deliverable x x

Store all VRV attachment fields x x

Add incoming message field length validation x x

Make error handling consistent x x

Scripts to Start/Stop Port & Orchestration x x

Prevent CICS overloading x x

Create sample web service client application x x

Prevent DIS overload x x
Implement scripting to manage suspended messages and 
orchestrations x x

Find current BAM source code artifacts and store into Perforce x

Technical Documentation x x

Customer portal enhancement for VRV data service x x

Round 2 (Priority 2 tasks) (TBD)

Round 3 (Priority 3 tasks) (TBD)

Round 1 (Priority 1 tasks)

Store all VRV attachment fields x

Add incoming message field length validation x

Make error handling consistent x x

Scripts to Start/Stop Port & Orchestration x

Prevent CICS overloading x

Create sample web service client application x

Prevent DIS overload x
Implement scripting to manage suspended messages and 
orchestrations x

Find current BAM source code artifacts and store into Perforce x

Customer portal enhancement for VRV data service Deliverable x

Draft Project Execution DED

Development & Unit Testing 

Signoff Project Management Plan

Phase 2 : Project Execution & Monitoring

Requirement Gathering, Design Analysis & Review

ISD DX Program 2 of 4



Washington State Administrative Office of the Courts
Information Services Division

Work Plan - Project Initiation Documents

Round 2 (Priority 2 tasks)

Analysis & Estimation of Round 2 task efforts x x

Analyze Schedule/Budget impacts x x

Update Work Plan to include Round 2 tasks x

Round 3 (Priority 3 tasks)

Analysis & Estimation of Round 3 task efforts x x

Analyze Schedule/Budget impacts x x

Update Work Plan to include Round 3 tasks x

x

Round 1 (Priority 1 tasks)

Prepare Test Plan Test Plan x x

Prepare Test Cases x x

Execute Test Cases x

Capture Test Results x

Round 1 QA Acceptance Document (Tasks + Documentation) Deliverable x x

Round 2 (Priority 2 tasks) x x

Analysis & Estimation of Round 2 testing efforts x x

Analyze Schedule/Budget impacts x x

Update Work Plan to include Round 2 testing tasks x

Round 3 (Priority 3 tasks) x x

Analysis & Estimation of Round 3 testing efforts x x

Analyze Schedule/Budget impacts x x

Update Work Plan to include Round 3 testing tasks x

Performance Benchmark Testing (TBD) x x

Defect Management x x

Deliverable x

Deliverable x x

Revise and update Project Execution Deliverables x

PMO Review of Project Execution Deliverables x

PM Approval; Sponsor Acceptance (5 day cycle) x

Milestone x

DED DED x

x

PMO Review of DED x

Deliverable x
Closeout Status Report x

x x

Phase 3 : Project Closure

Draft Project Management Plan DED

Deliverable Handover Document

Operations Guiide, FAQs, Case Study, Enrollment Process

Signoff Project Execution & Monitoring Deliverables

Maintain Change Management Log

Error Code Dictionary, Troubleshooting Guide

Weekly Status Report

User Acceptance Testing

Setup TMP & DEV Environments and Code Migration Procedures

VRV Data Service Overview

VRV System Overview

Project Closeout Documentation

Getting Started, System Reqs, How-Tos, Ref Implementation

Technical Details 

ISD DX Program 3 of 4



Washington State Administrative Office of the Courts
Information Services Division

Work Plan - Project Initiation Documents

Deliverable x

Deliverable x x
Revise and update Project Closeout Documentation x

PMO Review of Project Closeout Documentation x

PM Approval; Sponsor Acceptance (5 day cycle) x

Milestone x

   Template Version: V1.0

Lessons Learned

Project Staff Knowledge Transfer Session

Signoff Closeout Documentation

ISD DX Program 4 of 4



ID Project
Deliverable

Task
ID

Task Name Duration Start Finish %
Complete

Predecessors

1 1 VRV Operational Readiness - Phase III 167 days Mon 3/1/10 Fri 10/22/10 29%
2 2 VRV Project Introduction & Kick-off 9 days Mon 3/1/10 Thu 3/11/10 100%

3 3 Project Initiation & Planning 45 days Mon 3/8/10 Fri 5/7/10 84%
4 4 Initial Discovery & Analysis 45 days Mon 3/8/10 Fri 5/7/10 86%
5 5 AOC/CodeSmart analysis of outstanding tasks 10 days Mon 3/8/10 Fri 3/19/10 100% 2FS-4 days

6 6 Finalize Project Approach 5 days Mon 3/15/10 Fri 3/19/10 100% 5FS-5 days

7 7 Round 1 7 days Mon 3/15/10 Tue 3/23/10 100%
8 8 Task Prioritization 2 days Mon 3/15/10 Tue 3/16/10 100% 5FS-5 days

9 9 Prepare Design, Development & Testing Estimates 4 days Wed 3/17/10 Mon 3/22/10 100% 8

10 10 Finalize Project Approach, Round 1 Scope & Resources 1 day Tue 3/23/10 Tue 3/23/10 100% 9

11 11 Round 2 & 3 15 days Mon 4/19/10 Fri 5/7/10 67%
12 12 Analyze & Estimate work efforts 10 days Mon 4/19/10 Fri 4/30/10 100% 27FS+7 days

13 13 Analyze Schedule/Budget Impact 3 days Mon 5/3/10 Wed 5/5/10 0% 12

14 14 Update Work Plan & Project Schedule 2 days Thu 5/6/10 Fri 5/7/10 0% 13

15 15 PMO Deliverables 42 days Mon 3/8/10 Tue 5/4/10 83%
16 16 Project Initiation DED 9.5 days Mon 3/8/10 Fri 3/19/10 100%
22 Y 22 Scope Statement, Work Plan & Schedule 14 days Fri 3/19/10 Wed 4/7/10 100%
28 Y 28 PM Toolkit 17 days Mon 4/12/10 Tue 5/4/10 67%
29 29 Draft PM Toolkit documents (PM Plan, QA Plan, Change Management, Risk Plan)7 days Mon 4/12/10 Tue 4/20/10 100% 27FS+2 days

30 30 Review & Revise PM Toolkit 4 days Wed 4/21/10 Mon 4/26/10 100% 29

31 31 Deliver Final PM Toolkit 0.5 days Tue 4/27/10 Tue 4/27/10 0% 30

32 32 PMO Review of PM Toolkit 5 days Tue 4/27/10 Tue 5/4/10 0% 31

33 33 Milestone: PM Approval; Sponsor Acceptance 0 days Tue 5/4/10 Tue 5/4/10 0% 32

34 Y 34 Test Plan 16 days Tue 4/13/10 Tue 5/4/10 76%
35 35 Test Plan DED 11 days Tue 4/13/10 Tue 4/27/10 100%
41 41 Prepare Draft Test Plan 3 days Wed 4/21/10 Fri 4/23/10 100% 27,40FS-5 days

42 42 Review Test Plan and Provide Feedback 1 day Mon 4/26/10 Mon 4/26/10 100% 41

43 43 Revise & Deliver Final Test Plan 1 day Tue 4/27/10 Tue 4/27/10 100% 42

44 44 PMO Review of Test Plan 5 days Wed 4/28/10 Tue 5/4/10 0% 43

45 45 Final Test Plan Approval & Acceptance by AOC 0 days Tue 5/4/10 Tue 5/4/10 0% 44

46 46 Project Execution & Monitoring 141 days Mon 3/1/10 Thu 9/16/10 15%
47 47 TMP & DEV Environment Setup 25 days Mon 3/29/10 Mon 5/3/10 100% 10FF+2 days

48 48 Round 1 (Priority 1 Tasks) 101 days Thu 4/8/10 Mon 8/30/10 14%
49 49 CodeSmart 101 days Thu 4/8/10 Mon 8/30/10 8%
50 50 Store all VRV attachment fields 5.83 days Thu 4/8/10 Thu 4/15/10 100%
51 51 Analysis & Design 0.63 days Thu 4/8/10 Thu 4/8/10 100% 27

52 52 Development & Unit Testing 5 days Thu 4/8/10 Thu 4/15/10 100% 87

53 53 Add incoming message field length validation 21.17 days Thu 4/15/10 Fri 5/14/10 5%
54 54 Analysis & Design 1 day Thu 4/15/10 Fri 4/16/10 100% 52

55 55 Development & Unit Testing 20 days Mon 4/19/10 Fri 5/14/10 0% 91

56 56 Make error handling consistent 5.92 days Mon 5/17/10 Mon 5/24/10 0%

Washington State Administrative Office of the Courts
Information Services Division

Project Schedule
Version 1.0

VRV Operational Readiness
ISD DX Program
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Printed on: Wed 5/5/10



ID Project
Deliverable

Task
ID

Task Name Duration Start Finish %
Complete

Predecessors

57 57 Analysis & Design 0.5 days Mon 5/17/10 Mon 5/17/10 0% 55

58 58 Development & Unit Testing 5 days Mon 5/17/10 Mon 5/24/10 0% 94

59 59 Scripts to Start/Stop Port & Orchestration 11.42 days Mon 5/24/10 Thu 6/10/10 0%
60 60 Req Gathering & Design 1 day Mon 5/24/10 Tue 5/25/10 0% 58

61 61 Development & Unit Testing 10 days Wed 5/26/10 Thu 6/10/10 0% 98

62 62 Prevent CICS overloading 15.83 days Thu 6/10/10 Fri 7/2/10 0%
63 63 Analysis & Design 2.5 days Thu 6/10/10 Mon 6/14/10 0% 61

64 64 Development & Unit Testing 12.5 days Tue 6/15/10 Fri 7/2/10 0% 101

65 65 Create sample web service client application 8.92 days Fri 7/2/10 Fri 7/16/10 0%
66 66 Req Gathering & Design 1 day Fri 7/2/10 Tue 7/6/10 0% 64

67 67 Development & Unit Testing 7.5 days Tue 7/6/10 Fri 7/16/10 0% 104

68 68 Prevent DIS overload 15.25 days Fri 7/16/10 Fri 8/6/10 0%
69 69 Analysis & Design 2.5 days Fri 7/16/10 Tue 7/20/10 0% 67

70 70 Development & Unit Testing 12.5 days Tue 7/20/10 Fri 8/6/10 0% 107

71 71 Implement scripting to manage suspended messages and orchestrations8.67 days Fri 8/6/10 Wed 8/18/10 0%
72 72 Req Gathering & Design 1 day Fri 8/6/10 Mon 8/9/10 0% 70

73 73 Development & Unit Testing 7.5 days Mon 8/9/10 Wed 8/18/10 0% 110

74 74 Customer portal enhancement for VRV data service 52 days Mon 4/12/10 Wed 6/23/10 10%
75 75 Req Gathering 2.5 days Mon 4/12/10 Wed 4/14/10 100%

76 76 Analysis & Design 2.5 days Wed 4/14/10 Fri 4/16/10 100% 75

77 77 Development & Unit Testing 45 days Wed 4/21/10 Wed 6/23/10 0% 115
78 78 VRV Data Services Overview 10 days Wed 4/21/10 Tue 5/4/10 0%

79 79 VRV System Overview 10 days Wed 5/5/10 Tue 5/18/10 0% 78

80 80 Detailed Technical Documentation 10 days Wed 5/19/10 Wed 6/2/10 0% 79

81 81 UI Enhancement 7 days Thu 6/3/10 Fri 6/11/10 0% 80

82 82 Operational Documentation 8 days Mon 6/14/10 Wed 6/23/10 0% 81

83 83 Technical Documentation Update based on Priority 1 tasks 6 days Mon 8/23/10 Mon 8/30/10 0% 111

84 84 Schedule Contingency: Development & Defect Fix 3.5 days Thu 8/19/10 Tue 8/24/10 0% 73

85 85 AOC 97.88 days Thu 4/8/10 Thu 8/26/10 31%
86 86 Store all VRV attachment fields 20.37 days Thu 4/8/10 Thu 5/6/10 85%
87 87 Design Review 5.38 days Thu 4/8/10 Thu 4/15/10 100% 51

88 88 Database Design Review 11 days Fri 4/16/10 Fri 4/30/10 100% 87

89 89 Code Migration & Integration Testing 3 days Tue 5/4/10 Thu 5/6/10 0% 52,88,43,47

90 90 Add incoming message field length validation 23.29 days Fri 4/16/10 Thu 5/20/10 5%
91 91 Design Review 0.17 days Fri 4/16/10 Fri 4/16/10 100% 54

92 92 Code Migration & Integration Testing 3.13 days Mon 5/17/10 Thu 5/20/10 0% 55,45,47

93 93 Make error handling consistent 7.92 days Mon 5/17/10 Thu 5/27/10 0%
94 94 Design Review 0.42 days Mon 5/17/10 Mon 5/17/10 0% 57

95 95 Development 5 days Mon 5/17/10 Mon 5/24/10 0% 94

96 96 Code Migration & Integration Testing 2.5 days Mon 5/24/10 Thu 5/27/10 0% 58,45,47

97 97 Scripts to Start/Stop Port & Orchestration 13.08 days Tue 5/25/10 Mon 6/14/10 0%

Washington State Administrative Office of the Courts
Information Services Division

Project Schedule
Version 1.0

VRV Operational Readiness
ISD DX Program
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ID Project
Deliverable

Task
ID

Task Name Duration Start Finish %
Complete

Predecessors

98 98 Design Review 0.42 days Tue 5/25/10 Wed 5/26/10 0% 60

99 99 Code Migration & Integration Testing 2.67 days Thu 6/10/10 Mon 6/14/10 0% 61,45,47

100 100 Prevent CICS overloading 16.17 days Mon 6/14/10 Wed 7/7/10 0%
101 101 Design Review 0.83 days Mon 6/14/10 Tue 6/15/10 0% 63

102 102 Code Migration & Integration Testing 2.83 days Fri 7/2/10 Wed 7/7/10 0% 64,45,47

103 103 Create sample web service client application 10.42 days Tue 7/6/10 Tue 7/20/10 0%
104 104 Design Review 0.42 days Tue 7/6/10 Tue 7/6/10 0% 66

105 105 Code Migration & Integration Testing 2.5 days Fri 7/16/10 Tue 7/20/10 0% 67,45,47

106 106 Prevent DIS overload 14.42 days Tue 7/20/10 Mon 8/9/10 0%
107 107 Design Review 0.25 days Tue 7/20/10 Tue 7/20/10 0% 69

108 108 Code Migration & Integration Testing 1.67 days Fri 8/6/10 Mon 8/9/10 0% 70,45,47

109 109 Implement scripting to manage suspended messages and orchestrations9.67 days Mon 8/9/10 Fri 8/20/10 0%
110 110 Design Review 0.17 days Mon 8/9/10 Mon 8/9/10 0% 72

111 111 Code Migration & Integration Testing 2 days Thu 8/19/10 Fri 8/20/10 0% 73,45,47

112 112 Find current BAM source code artifacts and store into Perforce 2 days Mon 5/3/10 Tue 5/4/10 0%
113 113 Development 2 days Mon 5/3/10 Tue 5/4/10 0%

114 114 Customer portal enhancement for VRV data service 57 days Mon 4/19/10 Thu 7/8/10 18%
115 115 Design Review 2 days Mon 4/19/10 Tue 4/20/10 100% 76

116 116 Code Migration & Usability Testing 9 days Thu 6/24/10 Thu 7/8/10 0% 77

117 117 Schedule Contingency: QA & Defect Reverification 2 days Tue 8/24/10 Thu 8/26/10 0% 84FF+2 days

118 118 Round 2 (Priority 2 Tasks) (TBD) 78.56 days Thu 4/8/10 Thu 7/29/10 5%
119 119 CodeSmart (TBD) 1 day Mon 5/3/10 Mon 5/3/10 0%

120 120 AOC 78.56 days Thu 4/8/10 Thu 7/29/10 5%
121 121 Ticket Suspension - DP2115PX Failure in CICS 4 days Thu 4/8/10 Tue 4/13/10 100% 27
124 124 Clean-Up BizTDev Environments 16 days Fri 4/23/10 Fri 5/28/10 0% 27,47FS-8 days

125 125 Clean-Up and Document BAM Reports 60.56 days Tue 5/4/10 Thu 7/29/10 0%
126 126 Development & Unit Testing 57 days Tue 5/4/10 Fri 7/23/10 0% 47

127 127 Code Migration & Integration Testing 3.56 days Mon 7/26/10 Thu 7/29/10 0% 121,126,96FS+2 days

128 128 Document Output Messages (for COBOL & NATURAL) 6.41 days Thu 5/20/10 Tue 6/1/10 0% 92

129 129 Round 3 (Priority 3 Tasks) (TBD) 90 days Mon 5/3/10 Wed 9/8/10 0%
130 130 CodeSmart (TBD) 1 day Mon 5/3/10 Mon 5/3/10 0%

131 131 AOC 72 days Thu 5/27/10 Wed 9/8/10 0%
132 132 Archiving Solution for SQL Server Documents 20 days Thu 5/27/10 Thu 6/24/10 0%
133 133 Requirement Gathering 2 days Thu 5/27/10 Fri 5/28/10 0% 96

134 134 Analysis, Design & Review 4 days Tue 6/1/10 Fri 6/4/10 0% 133

135 135 Development & Unit Testing 7 days Mon 6/7/10 Fri 6/18/10 0% 134

136 136 Code Migration & Integration Testing 5 days Fri 6/18/10 Thu 6/24/10 0% 135

137 137 Automate SMF Log Reporting 7 days Fri 7/9/10 Mon 7/19/10 0% 116
138 138 Requirement Gathering 0.28 days Fri 7/9/10 Fri 7/9/10 0%

139 139 Analysis, Design & Review 2 days Fri 7/9/10 Mon 7/12/10 0% 138

140 140 Development & Unit Testing 5 days Tue 7/13/10 Mon 7/19/10 0% 139

Washington State Administrative Office of the Courts
Information Services Division

Project Schedule
Version 1.0

VRV Operational Readiness
ISD DX Program

3  of 707
Printed on: Wed 5/5/10



ID Project
Deliverable

Task
ID

Task Name Duration Start Finish %
Complete

Predecessors

141 141 Extend use of BAM to include eCitation message fields 8.5 days Thu 8/26/10 Wed 9/8/10 0% 117
142 142 Requirement Gathering 0.5 days Thu 8/26/10 Thu 8/26/10 0%

143 143 Analysis, Design & Review 1.5 days Fri 8/27/10 Mon 8/30/10 0% 142

144 144 Developoment & Unit Testing 5 days Mon 8/30/10 Wed 9/8/10 0% 143

145 145 Performance Benchmark Testing (TBD) 1 day Mon 3/1/10 Mon 3/1/10 0%
152 152 PMO Deliverables 91 days Mon 5/10/10 Thu 9/16/10 0%
153 153 Project Execution & Monitoring DED 11 days Mon 5/10/10 Mon 5/24/10 0%
154 154 Draft DED 3 days Mon 5/10/10 Wed 5/12/10 0% 27FS+3 days,44FS+3 days

155 155 Review & Revise Draft DED 2 days Thu 5/13/10 Fri 5/14/10 0% 154

156 156 Deliver Final DED for AOC Approval & Acceptance 1 day Mon 5/17/10 Mon 5/17/10 0% 155

157 157 PMO Review of Final DED 5 days Tue 5/18/10 Mon 5/24/10 0% 156

158 158 PM Approval; Sponsor Acceptance of Project Execution & Monitoring DED 0 days Mon 5/24/10 Mon 5/24/10 0% 157

159 159 Project Execution & Monitoring Deliverables 33 days Mon 8/2/10 Thu 9/16/10 0%
160 160 Prepare & Deliver Project Execution & Monitoring Deliverables 25 days Mon 8/2/10 Fri 9/3/10 0% 158
161 Y 161 Test Acceptance Report 2 days Thu 8/26/10 Mon 8/30/10 0% 85

162 Y 162 Technical Documentation 2 days Tue 8/31/10 Wed 9/1/10 0% 161,83,116

163 Y 163 Issue Log 1 day Thu 9/2/10 Thu 9/2/10 0% 162

164 Y 164 Change Management Log 1 day Fri 9/3/10 Fri 9/3/10 0% 163

165 Y 165 Performance Benchmark Testing Report 1 day Mon 8/2/10 Mon 8/2/10 0% 145

166 166 Deliver Project Execution & Monitoring Deliverables 0 days Fri 9/3/10 Fri 9/3/10 0% 161,162,163,164,165

167 167 Review & Provide Feedback on Project Execution & Monitoring Deliverables2 days Tue 9/7/10 Wed 9/8/10 0% 160

168 168 Revise & Deliver Execution & Monitoring Deliverables 1 day Thu 9/9/10 Thu 9/9/10 0% 167

169 169 PMO Review of Deliverables 5 days Fri 9/10/10 Thu 9/16/10 0% 168

170 170 Milestone: AOC Approval & Acceptance of Project Execution & Monitoring Deliverables0 days Thu 9/16/10 Thu 9/16/10 0% 169

171 171 Project Closure 26 days Fri 9/17/10 Fri 10/22/10 0%
172 172 PMO Deliverables 26 days Fri 9/17/10 Fri 10/22/10 0%
173 173 Project Closure DED 10 days Fri 9/17/10 Thu 9/30/10 0%
179 179 Knowledge Transfer Session Preparations 3 days Tue 9/21/10 Thu 9/23/10 0%

180 180 Project Staff Knowledge Transfer Session 3 days Wed 9/29/10 Fri 10/1/10 0% 170,179FS+3 days

181 181 Project Closure Deliverables 15 days Mon 10/4/10 Fri 10/22/10 0%
182 182 Prepare & Deliver Project Closure Deliverables 6 days Mon 10/4/10 Mon 10/11/10 0% 170
183 Y 183 Closeout Status Report 2.5 days Mon 10/4/10 Wed 10/6/10 0% 180

184 Y 184 Deliverable Handover Document 1.5 days Wed 10/6/10 Thu 10/7/10 0% 183

185 Y 185 Lessons Learned 2 days Fri 10/8/10 Mon 10/11/10 0% 184

186 186 Review & Provide Feedback on Project Closure Deliverables 2 days Thu 10/14/10 Fri 10/15/10 0% 182

187 187 Revise & Deliver Closure Deliverables 1 day Fri 10/15/10 Fri 10/15/10 0% 186

188 188 PMO Review of Deliverables 5 days Mon 10/18/10 Fri 10/22/10 0% 187

189 189 Milestone: AOC Approval & Acceptance of Project Closure Deliverables 0 days Fri 10/22/10 Fri 10/22/10 0% 188

190 190 Milestone: Project Closure 0 days Fri 10/22/10 Fri 10/22/10 0% 180,181
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AOC 
Superior Court DX – Milestone Overview Matrix 
 

 

    

Milestone Deliverables Work Area Description Target Due Date Status 
1 Project Charter, 

Schedule, Work 
Plan 

Provide a Project Charter, a specific 
Scope Statement to provide clarity 
and additional details for the work 
efforts, a baseline Work Plan to 
denote the major milestones and 
dates, and a project schedule to 
denote work activities, tasks, and 
resource allocation. 

04/12/2010  
 
 
 

Complete 

2 Project 
Management 
Plan and project 
controls setup 

Provide a project management 
toolkit used to guide and manage 
project, risks, issues, decisions, 
change, quality, and 
communications during the project. 

04/26/2010  
 

Complete 

3 Business 
Requirements 

Documents the specifications of 
what the business wants, quantifies 
the purpose and intent of the project, 
what the needed achievements will 
be, and the quality measures. They 
are expressed in terms of broad 
outcomes the business requires, 
rather than specific functions the 
system may perform.  

Docketing: 
05/17/2010 
 
Calendaring: 
06/29/2010 
 
Document Imaging: 
08/09/2010 

In 
Process 

 
Staged 

 
 

Staged 

4 Technical 
Architecture 

Technical Architecture is a major 
deliverable that will establish the 
high-level technical approach for the 
solution to meet business 
requirements and AOC architecture 
directions. It also describes the 
structure and behavior of the 
technology infrastructure in support 
of the proposed solution or system.  
 
It covers hardware configuration, the 
infrastructure applications that run 
on them, the infrastructure services 
they offer to applications, the 
protocols and networks that connect 
applications. It addresses issues 
such as performance and resilience, 
storage and backup.  

Docketing: 
05/17/2010 
 
Calendaring: 
06/29/2010 
 
Document Imaging: 
08/09/2010 

In 
Process 

5 System 
Requirements 
and Service 
Specification 
document 

System requirements document 
contains detailed analysis of 
business requirements and 
translation of those requirements to 
technical services specification 
(Docketing/Calendaring/Document 

08/30/2010  



AOC 
Superior Court DX – Milestone Overview Matrix 
 

 

Imaging).  
 
The document also will contain any 
assessment of business rules, 
processes embedded in the code, 
code tables, system level 
requirements such as auditing and 
security, etc. 

6 System Design 
Specification 
document 

Provide a detailed specification that 
outlines the technical system 
architecture of the proposed 
solution. 

09/20/2010  

7 Implementation 
Roadmap 

Provide a detailed plan of action, 
including a proposed schedule, a 
recommended work scope, and 
resource plan to implement and 
deliver target data services (the 
solution), deploy the solution into 
pilot environments, and an 
operational support plan to maintain 
the solution inside of the pilot court 
environments. 

10/25/2010  

8 Target Data 
Services 

Provide development (engineering) 
resources to implement and sustain 
target data services (the solution) 
inside of a sandbox, testing 
environment. 

(Est.) Iteration 1: 
02/25/2011 
 
(Est.) Iteration 2: 
03/15/2011 
 
(Est.) Iteration 3: 
05/15/2011 

 

9 Deployment 
Model 

The deployment document 
describes a specific set of methods, 
processes, and tools necessary to 
support a repeatable and 
sustainable approach to deploying 
and implementing data services.  

(Est.): 
05/30/2011 

 

10 Operational 
Support Model 

Operational support plan document 
describes what is required for any 
internal support organization at AOC 
to take ownership for continuous 
care and feeding of the data 
services being deployed and 
implemented for customer use on an 
ongoing basis. 

(Est.): 
06/30/2011 

 

 



2/1/2010 6/30/2011

4/1/2010 7/1/2010 10/1/2010 1/1/2011 4/1/2011

2/1/2010 - 4/12/2010
C2. Project Planning 

And
Setup

9/13/2010 - 10/25/2010
C7. Implementation

Roadmap

2/15/2011 - 5/15/2011
(Est.) C8.3 - Iteration 3

12/15/2010 - 3/15/2011
(Est.) C8.2. Iteration 2

4/30/2011 - 6/30/2011
(Est.) C10: Operational

Support Model

10/26/2010 - 2/15/2011
(Est.) C8.1- Iteration 1

3/8/2010 - 8/9/2010
Business and Technical 

Capability Modeling
C3. Business Requirements
C4. Technical Architecture    

6/14/2010 - 9/20/2010
C6. System Design 

Specification

4/26/2010 - 8/30/2010
C5. System Requirements
And Service Specification

3/30/2011 - 5/30/2011
(Est.) C9: Deployment Model

2/1/2010 - 4/2/2010
C1. Project Charter, 

Schedule
And Workplan

4/12/2010 - 5/17/2010
Docketing
Workgroup

5/24/2010 - 6/29/2010
Calendaring
Workgroup

6/30/2010 - 8/9/2010
Document Imaging

Workgroup

Superior Court DX – Project Timeline



Phase I Work Plan

Cayzen AOC    PMO AOC    Tech Courts 
Workgroup Vendor

WBS Task Name
1 AOC‐SCDX

1.1    Phase I: Detailed Analysis & Design

1.1.1       Project Initiation & Planning

1.1.1.1          Create DED for Deliverable #1 x x

1.1.1.2          Create Work Plan x

1.1.1.3          Create Schedule x

1.1.1.4          Create Scope Statement x

1.1.1.5          AOC Acceptance Review for Deliverable #1 #1 ‐ Sch, Work Plan, Scope Statement complete x x x

1.1.2       Execution & Monitoring

1.1.2.1          PM Planning and Control

1.1.2.1.1             Create DED for Deliverable #2 x x

1.1.2.1.2             Project Management Planning & Control x

1.1.2.1.5             Execute and Monitor Project x

1.1.2.1.5.1                Weekly Tasks x x

1.1.2.1.5.2                Monthly Tasks x x

1.1.2.1.5.3                Quarterly Tasks x x

1.1.2.2          Business and System/Technology Capability Assessment / Modeling

1.1.2.2.1             Getting Smart (Business)

1.1.2.2.1.1                Identify and strategize with AOC staff on project approach x x x

1.1.2.2.1.2                Self‐paced assessment based on AOC documentation x x x

1.1.2.2.1.3                Specific Knowledge transfer from SME's x x x x x

1.1.2.2.1.4                Initial Modeling / Analysis x

1.1.2.2.2             Courts Acquisition and Scheduling x x

1.1.2.2.3             Business Analysis and Modeling

1.1.2.2.3.1                Identify BA Objectives/Tactics + GetSmart x x

1.1.2.2.3.2                Create DED for Deliverable #3 x x x

1.1.2.2.3.3                Workshop Prep x x

1.1.2.2.3.4                Courts / Stakeholder Tracks for BA

1.1.2.2.3.4.2                   Docketing (Pierce County)

1.1.2.2.3.4.2.1                      Analysis x x

1.1.2.2.3.4.2.2                      Prepare Deliverables Business effort with workgroup complete x

1.1.2.2.3.4.2.2.1                         As‐Is Business Analysis x x

1.1.2.2.3.4.2.2.1.1                            Documentation / Modeling Compilation x x x

1.1.2.2.3.4.2.2.2                         To‐Be Business Requirements x x

1.1.2.2.3.4.2.2.2.1                            Documentation / Modeling Compilation x x x

1.1.2.2.3.4.2.2.2.2                            AOC Acceptance Review #3.1 ‐ Docketing Business Analysis / Requirements complete x x x

1.1.2.2.3.4.3                   Calendaring

1.1.2.2.3.4.3.1                      Analysis x x x

1.1.2.2.3.4.3.2                      Prepare Deliverables Business effort with workgroup complete x

1.1.2.2.3.4.3.2.1                         As‐Is Business Analysis x x

1.1.2.2.3.4.3.2.1.1                            Documentation / Modeling Compilation x x x

1.1.2.2.3.4.3.2.2                         To‐Be Business Requirements x x

1.1.2.2.3.4.3.2.2.1                            Documentation / Modeling Compilation x x x

1.1.2.2.3.4.4                   Document Imaging

1.1.2.2.3.4.4.1                      Analysis x x

Superior Court Data Exchange

Resources Scheduled 
Activities Milestone / Deliverables

Cayzen Technologies 1 5/6/2010



Cayzen AOC    PMO AOC    Tech Courts 
Workgroup Vendor

Resources Scheduled 
Activities Milestone / Deliverables

1.1.2.2.3.4.4.2                      Prepare Deliverables Business effort with workgroup complete x

1.1.2.2.3.4.4.2.1                         As‐Is Business Analysis x x

1.1.2.2.3.4.4.2.1.1                            Documentation / Modeling Compilation x x x

1.1.2.2.3.4.4.2.2                         To‐Be Business Requirements x x

1.1.2.2.3.4.4.2.2.1                            Documentation / Modeling Compilation x x x

1.1.2.2.4             Architecture Analysis and Modeling

1.1.2.2.4.1                Identify Architecture Objectives/Tactics + GetSmart x x x x x

1.1.2.2.4.2                Create DED for Deliverable #4 x x x

1.1.2.2.4.3                Courts / Stakeholder Tracks for Architecture

1.1.2.2.4.3.1                   Docketing (Pierce County)

1.1.2.2.4.3.1.1                      Prepare  x x x x

1.1.2.2.4.3.1.2                      Analysis Technical effort with workgroup complete x x x x

1.1.2.2.4.3.1.3                      Document and Review #4.1 ‐ Docketing Technical Analysis complete x x x x

1.1.2.2.4.3.2                   Calendaring

1.1.2.2.4.3.2.1                      Prepare  x x x x

1.1.2.2.4.3.2.2                      Analysis Technical effort with workgroup complete x x x x

1.1.2.2.4.3.2.3                      Document and Review #4.2 ‐ Calendaring Technical Analysis complete x x x x

1.1.2.2.4.3.3                   Document Imaging

1.1.2.2.4.3.3.1                      Prepare  x x x x

1.1.2.2.4.3.3.2                      Analysis Technical effort with workgroup complete x x x x

1.1.2.2.4.3.3.3                      Document and Review #4.3 ‐ Document Imaging Technical Analysis complete x x x x

1.1.2.2.4.4                Overall SC‐DX Architecture Model

1.1.2.2.4.4.1                   Create Logical Model x x

1.1.2.2.4.4.2                   Create Draft Implementation Model x x

1.1.2.2.4.4.3                   Create Physical Model x x

1.1.2.2.4.4.4                   Define Security Architecture x x

1.1.2.2.4.4.5                   Define Non Functional aspects of architecture x x

1.1.2.2.4.4.6                   Document and Review Overall Architecture Identified  x x x

1.1.2.2.4.5 Inform Pilots on Build Specifications x x x x x

1.1.2.2.5             High Level Data Services Spec and Grouping

1.1.2.2.5.1                Analyze Existing Systems for Data Services x x

1.1.2.2.5.2                Develop Data Services Grouping x x

1.1.2.2.5.3                Develop High Level Data Services Spec x x
1.1.2.2.5.4                Refine Data Services Spec using Court Business and Technical Requirements  x x x

1.1.2.2.5.5                Data Service Analysis Candidate Data Services Identified / Prioritized x x x

1.1.2.2.5.6                Document and Review x x x

1.1.2.3          System Requirements and Services

1.1.2.3.1             Create DED for Deliverable #5 x x x

1.1.2.3.2             Create System Requirements #5 ‐ System Requirements x x x

1.1.2.3.3             Create Service Specifications #5 ‐ Detailed Service Specification x x x

1.1.2.3.4             Create NIEM IEPD Artifacts x x x

1.1.2.4          System Design

1.1.2.4.1             Create DED for Deliverable #6 x x x

1.1.2.4.2 NIEM Schema x x

1.1.2.4.3 SOA Data Services x x

1.1.2.4.4             BizTalk Artifacts x x

1.1.2.4.5             Service Implementation (COBOL Modules) x x
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Cayzen AOC    PMO AOC    Tech Courts 
Workgroup Vendor

Resources Scheduled 
Activities Milestone / Deliverables

1.1.2.4.6             Integration (Design) x x

1.1.2.4.7             Data Model / Access x x

1.1.2.4.8             Security x x

1.1.2.4.9             Document and Review #6 ‐ System Design Specification  x x x

1.1.2.5          Implementation Roadmap

1.1.2.5.1             Create DED for Deliverable #7 x x x

1.1.2.5.2             PMO Planning & Presentation #7 ‐ Implementation Roadmap x x x

1.1.3       Project Closure Phase I project complete x x x x x

Cayzen Technologies 3 5/6/2010



ID Task Name % 
Complete

Duration Start Finish

1 ISD-Superior Court Data Exchange 12% 198 days Mon 2/1/10 Mon 11/8/10
2 Phase I: Detailed Analysis & Design 12% 198 days Mon 2/1/10 Mon 11/8/10
3 (1) Project Initiation & Planning 100% 51 days Mon 2/1/10 Mon 4/12/10
4 Create DED for Deliverable #1 100% 4 days Mon 2/1/10 Thu 2/4/10
5 Define contents of DED for sch, workplan, charter 100% 2 days Mon 2/1/10 Tue 2/2/10
6 Iteration/review cycle 100% 2 days Wed 2/3/10 Thu 2/4/10
7 DED approved 100% 0 days Thu 2/4/10 Thu 2/4/10
8 Create Work Plan 100% 16 days Mon 3/1/10 Mon 3/22/10
9 Draft workplan - high level, rollup WBS with overall milestones, schedule defined 100% 4 days Mon 3/1/10 Thu 3/4/10

10 Review with Manny 100% 6 days Fri 3/5/10 Fri 3/12/10
11 Refine, amend work plan given finalized schedule 100% 6 days Mon 3/15/10 Mon 3/22/10
12 Create Schedule 100% 16 days Mon 3/1/10 Mon 3/22/10
13 Draft high level schedule w/o resources or hours 100% 5 days Mon 3/1/10 Fri 3/5/10
14 Review with Manny 100% 1 day Mon 3/8/10 Mon 3/8/10
15 Refine, amend schedule w/resources, hour estimates from team, milestones, review 

cycles
100% 3 days Tue 3/9/10 Thu 3/11/10

16 Review with Manny 100% 3 days Fri 3/12/10 Tue 3/16/10
17 Realign schedule as needed given initial feedback, internal reviews 100% 4 days Wed 3/17/10 Mon 3/22/10
18 Create Scope Statement 100% 12 days Fri 3/5/10 Mon 3/22/10
19 Draft initial scope statement 100% 3 days Fri 3/5/10 Tue 3/9/10
20 internal iterations 100% 4 days Wed 3/10/10 Mon 3/15/10
21 Review with Manny 100% 1 day Tue 3/16/10 Tue 3/16/10
22 Amend, cleanup Scope statement 100% 4 days Wed 3/17/10 Mon 3/22/10
23 AOC Acceptance Review for Deliverable #1 100% 19 days Wed 3/17/10 Mon 4/12/10
24 Present to Manny 100% 3 days Wed 3/17/10 Fri 3/19/10
25 Iteration cycle with Manny 100% 2 days Mon 3/22/10 Tue 3/23/10
26 AOC acceptance review cycle 100% 5 days Wed 3/24/10 Tue 3/30/10
27 Iteration with AOC 100% 9 days Wed 3/31/10 Mon 4/12/10
28 Sch, Work Plan, Scope Statement complete 100% 0 days Mon 4/12/10 Mon 4/12/10
29 Execution & Monitoring 11% 193 days Mon 2/8/10 Mon 11/8/10
30 PM Planning and Control 3% 198 days Mon 2/1/10 Mon 11/8/10
31 Create DED for Deliverable #2 100% 5 days Mon 3/22/10 Fri 3/26/10
32 Define contents of DED for PMO docs 100% 3 days Mon 3/22/10 Wed 3/24/10
33 Iteration/review cycle 100% 2 days Thu 3/25/10 Fri 3/26/10
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ID Task Name % 
Complete

Duration Start Finish

34 DED approved 100% 0 days Fri 3/26/10 Fri 3/26/10
35 (2) Project Management Planning & Control 100% 55 days Mon 2/1/10 Fri 4/16/10
36 Project Mgmt Plan 100% 1 day Mon 3/22/10 Mon 3/22/10
37 Risk Mgmt Plan 100% 0.5 days Tue 3/23/10 Tue 3/23/10
38 Risk Register 100% 0.1 days Tue 3/23/10 Tue 3/23/10
39 Change Mgmt Plan 100% 0.5 days Tue 3/23/10 Wed 3/24/10
40 Change Control Log 100% 0.5 days Wed 3/24/10 Wed 3/24/10
41 Quality Mgmt Plan 100% 0.5 days Wed 3/24/10 Thu 3/25/10
42 Communications Plan 100% 0.5 days Thu 3/25/10 Thu 3/25/10
43 Issues Log 100% 0.1 days Thu 3/25/10 Thu 3/25/10
44 Review/initial iterations with Manny 100% 4 days Mon 2/1/10 Thu 2/4/10
45 AOC Acceptance Review for Deliverable #2 100% 16 days Fri 3/26/10 Fri 4/16/10
46 Present to Manny 100% 5 days Fri 3/26/10 Thu 4/1/10
47 Iteration cycle with Manny 100% 2 days Fri 4/2/10 Mon 4/5/10
48 AOC acceptance review cycle 100% 4 days Tue 4/6/10 Fri 4/9/10
49 Iteration with AOC 100% 5 days Mon 4/12/10 Fri 4/16/10
50 PM Controls in place 100% 0 days Fri 4/16/10 Fri 4/16/10
51 Execute and Monitor Project 2% 193 days Mon 2/8/10 Mon 11/8/10
52 Weekly Tasks 2% 193 days Mon 2/8/10 Mon 11/8/10
53 Manage and Update Schedule 2% 193 days Mon 2/8/10 Mon 11/8/10
54 Review and Update Issues Log 2% 193 days Mon 2/8/10 Mon 11/8/10
55 Review and update risk register 2% 193 days Mon 2/8/10 Mon 11/8/10
56 Weekly Status Report 2% 193 days Mon 2/8/10 Mon 11/8/10
57 CCB meeting 0% 193 days Mon 2/8/10 Mon 11/8/10
58 Bi-weekly status meeting 2% 193 days Mon 2/8/10 Mon 11/8/10
59 Monthly Tasks 2% 193 days Mon 2/8/10 Mon 11/8/10
60 Review and Update Risk Management Plan 2% 193 days Mon 2/8/10 Mon 11/8/10
61 Monthly Presentation to DMSC (~18th of month) 2% 193 days Mon 2/8/10 Mon 11/8/10
62 Quarterly Tasks 0% 193 days Mon 2/8/10 Mon 11/8/10
63 Quarterly review / presentation with stakeholders 0% 193 days Mon 2/8/10 Mon 11/8/10
64 Business and System / Technology Capability Assessment / Modeling 23% 158 days Mon 2/1/10 Mon 9/13/10
65 Get Smart (Business) 95% 67 days Tue 2/16/10 Wed 5/19/10
66 Identify and strategize with AOC staff on project approach 100% 10 days Tue 2/16/10 Mon 3/1/10
67 Self-paced assessment based on AOC documentation 100% 9 days Tue 2/16/10 Fri 2/26/10
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68 Provide Cayzen with all input docs on three functional areas 100% 4 days Tue 2/16/10 Fri 2/19/10
69 Absorb AOC provided input materials 100% 5 days Mon 2/22/10 Fri 2/26/10
70 Specific Knowledge transfer from SME's 93% 67 days Tue 2/16/10 Wed 5/19/10
71 Discussions with AOC (includes docketing, all other known knowledge) 100% 39 days Tue 2/16/10 Fri 4/9/10
72 Raise questions needed to get appropriate support 100% 5 days Tue 2/16/10 Mon 2/22/10
73 Gain understanding of AOC general questions 100% 25 days Tue 2/23/10 Mon 3/29/10
74 Gain understanding of stakeholder's use of docketing 100% 25 days Tue 2/23/10 Mon 3/29/10
75 Prepare notes to support basic understanding of inputs, outputs, data movements100% 25 days Tue 2/23/10 Mon 3/29/10
76 Teamstorming + Define boundaries for scope of discussions 100% 25 days Tue 2/23/10 Mon 3/29/10
77 Document & Review understanding with AOC / resolve concerns 100% 25 days Tue 2/23/10 Mon 3/29/10
78 Discussions with Pierce Co (Docketing) 100% 2 days Mon 3/22/10 Tue 3/23/10
79 Raise questions needed to get appropriate support 100% 1 day Mon 3/22/10 Mon 3/22/10
80 Gain understanding of stakeholder's use of docketing 100% 1 day Tue 3/23/10 Tue 3/23/10
81 Prepare notes to support basic understanding of inputs, outputs, data movements100% 1 day Tue 3/23/10 Tue 3/23/10
82 Teamstorming + Define boundaries for scope of discussions 100% 1 day Tue 3/23/10 Tue 3/23/10
83 Document & Review understanding with AOC / resolve concerns 100% 1 day Tue 3/23/10 Tue 3/23/10
84 Calendaring - discussions with Vendor 0% 3 days Mon 5/17/10 Wed 5/19/10
85 Raise questions needed to get appropriate support 0% 1 day Mon 5/17/10 Mon 5/17/10
86 Gain understanding of stakeholder's use of calendaring 0% 1 day Tue 5/18/10 Tue 5/18/10
87 Prepare notes to support basic understanding of inputs, outputs, data 

movements
0% 1 day Tue 5/18/10 Tue 5/18/10

88 Teamstorming + Define boundaries for scope of discussions 0% 1 day Tue 5/18/10 Tue 5/18/10
89 Document & Review understanding with AOC / resolve concerns 0% 1 day Tue 5/18/10 Tue 5/18/10
90 Document Imaging - discussions with Vendor 0% 3 days Mon 5/17/10 Wed 5/19/10
91 Raise questions needed to get appropriate support 0% 1 day Mon 5/17/10 Mon 5/17/10
92 Gain understanding of stakeholder's use of document imaging 0% 1 day Tue 5/18/10 Tue 5/18/10
93 Prepare notes to support basic understanding of inputs, outputs, data 

movements
0% 1 day Tue 5/18/10 Tue 5/18/10

94 Teamstorming + Define boundaries for scope of discussions 0% 1 day Tue 5/18/10 Tue 5/18/10
95 Document & Review understanding with AOC / resolve concerns 0% 1 day Tue 5/18/10 Tue 5/18/10
96 Initial Modeling / Analysis 100% 39 days Tue 2/16/10 Fri 4/9/10
97 Create initial as-is models based on knowledge transfer (system, org, process) 100% 36 days Tue 2/16/10 Tue 4/6/10
98 Review with AOC 100% 3 days Wed 4/7/10 Fri 4/9/10
99 Courts Acquisition and Scheduling 45% 13 days Mon 3/8/10 Wed 3/24/10
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100 Obtain List of users, workgroups, courts, and vendors by functional area 25% 2 days Mon 3/8/10 Tue 3/9/10
101 Refine operational strategy and schedule for "engaging stakeholders" 80% 3 days Wed 3/10/10 Fri 3/12/10
102 Book meetings with stakeholders / workgroups (agenda TBD) 25% 4 days Mon 3/15/10 Thu 3/18/10
103 Initial discovery call with Pierce and Vendors 50% 4 days Fri 3/19/10 Wed 3/24/10
104 (3) Business Analysis and Modeling 14% 94 days Mon 3/29/10 Mon 8/9/10
105 Identify BA Objectives/Tactics 81% 25 days Mon 3/8/10 Fri 4/9/10
106 Develop Draft BA Approach and tactics to be used with courts 100% 20 days Mon 3/8/10 Fri 4/2/10
107 Reviews on Draft BA Approach 100% 20 days Mon 3/8/10 Fri 4/2/10
108 Update and Finalize BA Approach based on Input received from Draft Review 50% 20 days Mon 3/8/10 Fri 4/2/10
109 Checkpoint with AOC 50% 5 days Mon 4/5/10 Fri 4/9/10
110 Create DED 34% 10 days Mon 3/29/10 Fri 4/9/10
111 Define contents of DED for BA As-Is & To-Be deliverables 50% 6 days Mon 3/29/10 Mon 4/5/10
112 Iteration/review cycle 10% 4 days Tue 4/6/10 Fri 4/9/10
113 DED approved 0% 0 days Fri 4/9/10 Fri 4/9/10
114 Workshop Prep 10% 14 days Tue 3/23/10 Fri 4/9/10
115 Create agendas, facilitator notes, handouts needed to conduct meetings 10% 14 days Tue 3/23/10 Fri 4/9/10
116 Courts / Stakeholder Tracks for BA 7% 84 days Mon 4/12/10 Mon 8/9/10
117 Engage with Workgroups 100% 0 days Mon 4/12/10 Mon 4/12/10
118 (3.1a,b BA As-Is & To-Be) Docketing (Pierce) 18% 31 days Mon 4/12/10 Mon 5/24/10
119 Analysis 53% 31 days Mon 4/12/10 Mon 5/24/10
120 Review materials provided by stakeholders (perhaps as requested earlier) 100% 6 days Mon 4/12/10 Mon 4/19/10
121 Facilitate meetings to present/validate our understanding of current systems 100% 6 days Mon 4/12/10 Mon 4/19/10
122 Facilitate meetings to gather new business requirements 100% 6 days Mon 4/12/10 Mon 4/19/10
123 Present and review As-Is system for validation 0% 1 day Tue 5/18/10 Tue 5/18/10
124 Present and review new business requirements for validation/approval 0% 1 day Tue 5/18/10 Tue 5/18/10
125 Rework iteration to business requirements as needed given courts feedback 0% 1 day Mon 4/26/10 Mon 4/26/10
126 Courts accept complete list of business requirements 0% 0 days Tue 5/18/10 Tue 5/18/10
127 Review with AOC 0% 1 day Wed 5/19/10 Wed 5/19/10
128 Finalize notes-level documentation 0% 1 day Thu 5/20/10 Thu 5/20/10
129 Initial Modeling 20% 26 days Mon 4/12/10 Mon 5/17/10
130 Create system, org, process model to describe As-Is system 50% 6 days Mon 4/12/10 Mon 4/19/10
131 Conduct Internal Review 10% 6 days Mon 4/12/10 Mon 4/19/10
132 Rework models as needed 0% 6 days Mon 4/12/10 Mon 4/19/10
133 Prepare Deliverables 10% 25 days Tue 4/20/10 Mon 5/24/10
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134 As-Is Business Analysis 20% 25 days Tue 4/20/10 Mon 5/24/10
135 Documentation / Modeling Compilation 25% 20 days Tue 4/20/10 Mon 5/17/10
136 Compile business analysis into deliverable doc 25% 20 days Tue 4/20/10 Mon 5/17/10
137 Conduct Internal Review of Draft / iteration 25% 20 days Tue 4/20/10 Mon 5/17/10
138 Incorporate as-is models into deliverable doc 25% 20 days Tue 4/20/10 Mon 5/17/10
139 Conduct Internal Review of Draft / iteration 25% 20 days Tue 4/20/10 Mon 5/17/10
140 AOC Acceptance Review 0% 5 days Tue 5/18/10 Mon 5/24/10
141 Review Draft As-Is doc with Manny 0% 5 days Tue 5/18/10 Mon 5/24/10
142 Update and Finalize As-Is doc given feedback from Manny 0% 5 days Tue 5/18/10 Mon 5/24/10
143 AOC acceptance review cycle for As-Is doc 0% 5 days Tue 5/18/10 Mon 5/24/10
144 Final iteration/cleanup to As-Is doc given AOC review's feedback 0% 5 days Tue 5/18/10 Mon 5/24/10
145 AOC accepts As-Is Business Analysis doc 0% 0 days Mon 5/24/10 Mon 5/24/10
146 To-Be Business Requirements 0% 20 days Tue 4/27/10 Mon 5/24/10
147 Documentation / Modeling Compilation 0% 15 days Tue 4/27/10 Mon 5/17/10
148 Compile business requirements into deliverable doc 0% 15 days Tue 4/27/10 Mon 5/17/10
149 Conduct Internal Review of Draft / iteration 0% 15 days Tue 4/27/10 Mon 5/17/10
150 Finalize models for To-Be systems, org, processes 0% 15 days Tue 4/27/10 Mon 5/17/10
151 Incorporate to-be models into deliverable doc 0% 15 days Tue 4/27/10 Mon 5/17/10
152 Conduct Internal Review of Draft / iteration 0% 15 days Tue 4/27/10 Mon 5/17/10
153 AOC Acceptance Review 0% 5 days Tue 5/18/10 Mon 5/24/10
154 Review Draft To-Be doc with Manny 0% 5 days Tue 5/18/10 Mon 5/24/10
155 Update and Finalize To-Be doc given feedback from Manny 0% 5 days Tue 5/18/10 Mon 5/24/10
156 AOC acceptance review cycle for To-Be doc 0% 5 days Tue 5/18/10 Mon 5/24/10
157 Final iteration/cleanup to To-Be doc given AOC review's feedback 0% 5 days Tue 5/18/10 Mon 5/24/10
158 AOC accepts To-Be Business Requirements doc 0% 0 days Mon 5/24/10 Mon 5/24/10
159 (3.2a,b BA As-Is & To-Be) Calendaring 0% 26 days Mon 5/24/10 Tue 6/29/10
160 Analysis 0% 6 days Mon 5/24/10 Tue 6/1/10
161 Review materials provided by stakeholders (perhaps as requested earlier) 0% 6 days Mon 5/24/10 Tue 6/1/10
162 Facilitate meetings to present/validate our understanding of current systems 0% 6 days Mon 5/24/10 Tue 6/1/10
163 Facilitate meetings to gather new business requirements 0% 6 days Mon 5/24/10 Tue 6/1/10
164 Present and review As-Is system for validation 0% 6 days Mon 5/24/10 Tue 6/1/10
165 Present and review new business requirements for validation/approval 0% 6 days Mon 5/24/10 Tue 6/1/10
166 Rework iteration to business requirements as needed given courts feedback 0% 6 days Mon 5/24/10 Tue 6/1/10
167 Courts accept complete list of business requirements 0% 0 days Tue 6/1/10 Tue 6/1/10
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168 Review with AOC 0% 6 days Mon 5/24/10 Tue 6/1/10
169 Finalize notes-level documentation 0% 6 days Mon 5/24/10 Tue 6/1/10
170 Initial Modeling 0% 6 days Mon 5/24/10 Tue 6/1/10
171 Create system, org, process model to describe As-Is system 0% 6 days Mon 5/24/10 Tue 6/1/10
172 Conduct Internal Review 0% 6 days Mon 5/24/10 Tue 6/1/10
173 Rework models as needed 0% 6 days Mon 5/24/10 Tue 6/1/10
174 Prepare Deliverables 0% 20 days Wed 6/2/10 Tue 6/29/10
175 As-Is Business Analysis 0% 11 days Wed 6/2/10 Wed 6/16/10
176 Documentation / Modeling Compilation 0% 5 days Wed 6/2/10 Tue 6/8/10
177 Compile business analysis into deliverable doc 0% 5 days Wed 6/2/10 Tue 6/8/10
178 Conduct Internal Review of Draft / iteration 0% 5 days Wed 6/2/10 Tue 6/8/10
179 Incorporate as-is models into deliverable doc 0% 5 days Wed 6/2/10 Tue 6/8/10
180 Conduct Internal Review of Draft / iteration 0% 5 days Wed 6/2/10 Tue 6/8/10
181 AOC Acceptance Review 0% 6 days Wed 6/9/10 Wed 6/16/10
182 Review Draft As-Is doc with Manny 0% 6 days Wed 6/9/10 Wed 6/16/10
183 Update and Finalize As-Is doc given feedback from Manny 0% 6 days Wed 6/9/10 Wed 6/16/10
184 AOC acceptance review cycle for As-Is doc 0% 6 days Wed 6/9/10 Wed 6/16/10
185 Final iteration/cleanup to As-Is doc given AOC review's feedback 0% 6 days Wed 6/9/10 Wed 6/16/10
186 AOC accepts As-Is Business Analysis doc 0% 0 days Wed 6/16/10 Wed 6/16/10
187 To-Be Business Requirements 0% 15 days Wed 6/9/10 Tue 6/29/10
188 Documentation / Modeling Compilation 0% 8 days Wed 6/9/10 Fri 6/18/10
189 Compile business requirements into deliverable doc 0% 8 days Wed 6/9/10 Fri 6/18/10
190 Conduct Internal Review of Draft / iteration 0% 8 days Wed 6/9/10 Fri 6/18/10
191 Finalize models for To-Be systems, org, processes 0% 8 days Wed 6/9/10 Fri 6/18/10
192 Incorporate to-be models into deliverable doc 0% 8 days Wed 6/9/10 Fri 6/18/10
193 Conduct Internal Review of Draft / iteration 0% 8 days Wed 6/9/10 Fri 6/18/10
194 AOC Acceptance Review 0% 7 days Mon 6/21/10 Tue 6/29/10
195 Review Draft To-Be doc with Manny 0% 7 days Mon 6/21/10 Tue 6/29/10
196 Update and Finalize To-Be doc given feedback from Manny 0% 7 days Mon 6/21/10 Tue 6/29/10
197 AOC acceptance review cycle for To-Be doc 0% 7 days Mon 6/21/10 Tue 6/29/10
198 Final iteration/cleanup to To-Be doc given AOC review's feedback 0% 7 days Mon 6/21/10 Tue 6/29/10
199 AOC accepts To-Be Business Requirements doc 0% 0 days Tue 6/29/10 Tue 6/29/10
200 (3.3a,b BA As-Is & To-Be) Document Imaging 0% 28 days Wed 6/30/10 Mon 8/9/10
201 Analysis 0% 8 days Wed 6/30/10 Mon 7/12/10
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202 Review materials provided by stakeholders (perhaps as requested earlier) 0% 8 days Wed 6/30/10 Mon 7/12/10
203 Facilitate meetings to present/validate our understanding of current systems 0% 8 days Wed 6/30/10 Mon 7/12/10
204 Facilitate meetings to gather new business requirements 0% 8 days Wed 6/30/10 Mon 7/12/10
205 Present and review As-Is system for validation 0% 8 days Wed 6/30/10 Mon 7/12/10
206 Present and review new business requirements for validation/approval 0% 8 days Wed 6/30/10 Mon 7/12/10
207 Rework iteration to business requirements as needed given courts feedback 0% 8 days Wed 6/30/10 Mon 7/12/10
208 Courts accept complete list of business requirements 0% 0 days Mon 7/12/10 Mon 7/12/10
209 Review with AOC 0% 8 days Wed 6/30/10 Mon 7/12/10
210 Finalize notes-level documentation 0% 8 days Wed 6/30/10 Mon 7/12/10
211 Initial Modeling 0% 8 days Wed 6/30/10 Mon 7/12/10
212 Create system, org, process model to describe As-Is system 0% 8 days Wed 6/30/10 Mon 7/12/10
213 Conduct Internal Review 0% 8 days Wed 6/30/10 Mon 7/12/10
214 Rework models as needed 0% 8 days Wed 6/30/10 Mon 7/12/10
215 Prepare Deliverables 0% 20 days Tue 7/13/10 Mon 8/9/10
216 As-Is Business Analysis 0% 10 days Tue 7/13/10 Mon 7/26/10
217 Documentation / Modeling Compilation 0% 5 days Tue 7/13/10 Mon 7/19/10
218 Compile business analysis into deliverable doc 0% 5 days Tue 7/13/10 Mon 7/19/10
219 Conduct Internal Review of Draft / iteration 0% 5 days Tue 7/13/10 Mon 7/19/10
220 Incorporate as-is models into deliverable doc 0% 5 days Tue 7/13/10 Mon 7/19/10
221 Conduct Internal Review of Draft / iteration 0% 5 days Tue 7/13/10 Mon 7/19/10
222 AOC Acceptance Review 0% 5 days Tue 7/20/10 Mon 7/26/10
223 Review Draft As-Is doc with Manny 0% 5 days Tue 7/20/10 Mon 7/26/10
224 Update and Finalize As-Is doc given feedback from Manny 0% 5 days Tue 7/20/10 Mon 7/26/10
225 AOC acceptance review cycle for As-Is doc 0% 5 days Tue 7/20/10 Mon 7/26/10
226 Final iteration/cleanup to As-Is doc given AOC review's feedback 0% 5 days Tue 7/20/10 Mon 7/26/10
227 AOC accepts As-Is Business Analysis doc 0% 0 days Mon 7/26/10 Mon 7/26/10
228 To-Be Business Requirements 0% 15 days Tue 7/20/10 Mon 8/9/10
229 Documentation / Modeling Compilation 0% 8 days Tue 7/20/10 Thu 7/29/10
230 Compile business requirements into deliverable doc 0% 8 days Tue 7/20/10 Thu 7/29/10
231 Conduct Internal Review of Draft / iteration 0% 8 days Tue 7/20/10 Thu 7/29/10
232 Finalize models for To-Be systems, org, processes 0% 8 days Tue 7/20/10 Thu 7/29/10
233 Incorporate to-be models into deliverable doc 0% 8 days Tue 7/20/10 Thu 7/29/10
234 Conduct Internal Review of Draft / iteration 0% 8 days Tue 7/20/10 Thu 7/29/10
235 AOC Acceptance Review 0% 7 days Fri 7/30/10 Mon 8/9/10
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236 Review Draft To-Be doc with Manny 0% 7 days Fri 7/30/10 Mon 8/9/10
237 Update and Finalize To-Be doc given feedback from Manny 0% 7 days Fri 7/30/10 Mon 8/9/10
238 AOC acceptance review cycle for To-Be doc 0% 7 days Fri 7/30/10 Mon 8/9/10
239 Final iteration/cleanup to To-Be doc given AOC review's feedback 0% 7 days Fri 7/30/10 Mon 8/9/10
240 AOC accepts To-Be Business Requirements doc 0% 0 days Mon 8/9/10 Mon 8/9/10
241 Business/Technical Analysis & Req's Gathering Complete 0% 0 days Mon 8/9/10 Mon 8/9/10
242 Disengage with Workgroups 0% 0 days Mon 8/9/10 Mon 8/9/10
243 (4) Architecture Analysis and Modeling 20% 158 days Mon 2/1/10 Mon 9/13/10
244 Identify Architecture Objectives/Tactics + GetSmart 30% 50 days Mon 2/22/10 Fri 4/30/10
245 Inventory Current Systems 50% 70 days Mon 2/22/10 Fri 5/28/10
246 Setup meetings with SMEs 50% 70 days Mon 2/22/10 Fri 5/28/10
247 Meeting with SME's for current systems (in scope) 100% 70 days Mon 2/22/10 Fri 5/28/10
248 Review Current Systems at high level 50% 70 days Mon 2/22/10 Fri 5/28/10
249 Develop or Review AS-IS Technical Architecture 0% 70 days Mon 2/22/10 Fri 5/28/10
250 Expand AS-IS to clarify In Scope Systems 0% 70 days Mon 2/22/10 Fri 5/28/10
251 Understand AOC Architecture Standards and Direction 50% 70 days Mon 2/22/10 Fri 5/28/10
252 Identify Architectural Constraints 0% 70 days Mon 2/22/10 Fri 5/28/10
253 Develop Architecture Strategy, Context and Scope 0% 70 days Mon 2/22/10 Fri 5/28/10
254 Review with AOC Architects 0% 70 days Mon 2/22/10 Fri 5/28/10
255 Architectural Design Bridge Attained with AOC 0% 0 days Fri 5/28/10 Fri 5/28/10
256 Create DED 7% 10 days Mon 5/3/10 Fri 5/14/10
257 Define contents of DED for Technical As-Is & To-Be deliverables 10% 7 days Mon 5/3/10 Tue 5/11/10
258 Iteration/review cycle 0% 3 days Wed 5/12/10 Fri 5/14/10
259 DED approved 0% 0 days Fri 5/14/10 Fri 5/14/10
260 Courts / Stakeholder Tracks for Architecture 14% 84 days Mon 4/12/10 Mon 8/9/10
261 (4.1a Tech As-Is) Docketing (Pierce) 43% 31 days Mon 4/12/10 Mon 5/24/10
262 Prepare 100% 6 days Mon 4/12/10 Mon 4/19/10
263 Define Approach 100% 6 days Mon 4/12/10 Mon 4/19/10
264 Identify Stakeholders 100% 6 days Mon 4/12/10 Mon 4/19/10
265 Develop Questions or Information Inquires 100% 6 days Mon 4/12/10 Mon 4/19/10
266 Review Court specific Technical Information 100% 6 days Mon 4/12/10 Mon 4/19/10
267 Meeting Approach and Agenda 100% 6 days Mon 4/12/10 Mon 4/19/10
268 Review Agenda with AOC 100% 6 days Mon 4/12/10 Mon 4/19/10
269 Analysis 36% 11 days Tue 4/20/10 Tue 5/4/10
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270 Review any new provided artifacts from Pierce 50% 11 days Tue 4/20/10 Tue 5/4/10
271 Review Current Technical Approaches 50% 11 days Tue 4/20/10 Tue 5/4/10
272 Identify Court Technical Needs 50% 11 days Tue 4/20/10 Tue 5/4/10
273 Identify Key Issues 50% 11 days Tue 4/20/10 Tue 5/4/10
274 Document Key Scenarios 50% 11 days Tue 4/20/10 Tue 5/4/10
275 Document As-IS Architecture (Court Viewpoint) 0% 11 days Tue 4/20/10 Tue 5/4/10
276 Court Review of AS-IS Architecture 0% 11 days Tue 4/20/10 Tue 5/4/10
277 Document and Review 0% 9 days Wed 5/5/10 Mon 5/17/10
278 Review Courts AS-IS and Needs with AOC Architects 0% 9 days Wed 5/5/10 Mon 5/17/10
279 Brainstorm Solution Options 0% 9 days Wed 5/5/10 Mon 5/17/10
280 Develop As-Is Architecture 0% 9 days Wed 5/5/10 Mon 5/17/10
281 Review with AOC 0% 9 days Wed 5/5/10 Mon 5/17/10
282 (4.2a Tech As-Is) Calendaring 0% 26 days Mon 5/24/10 Tue 6/29/10
283 Prepare 0% 6 days Mon 5/24/10 Tue 6/1/10
284 Define Approach 0% 6 days Mon 5/24/10 Tue 6/1/10
285 Identify Stakeholders 0% 6 days Mon 5/24/10 Tue 6/1/10
286 Develop Questions or Information Inquires 0% 6 days Mon 5/24/10 Tue 6/1/10
287 Review Court specific Technical Information 0% 6 days Mon 5/24/10 Tue 6/1/10
288 Meeting Approach and Agenda 0% 6 days Mon 5/24/10 Tue 6/1/10
289 Review Agenda with AOC 0% 6 days Mon 5/24/10 Tue 6/1/10
290 Analysis 0% 11 days Wed 6/2/10 Wed 6/16/10
291 Review any new provided artifacts from Vendor 0% 11 days Wed 6/2/10 Wed 6/16/10
292 Review Current Technical Approaches 0% 11 days Wed 6/2/10 Wed 6/16/10
293 Identify Court Technical Needs 0% 11 days Wed 6/2/10 Wed 6/16/10
294 Identify Key Issues 0% 11 days Wed 6/2/10 Wed 6/16/10
295 Document Key Scenarios 0% 11 days Wed 6/2/10 Wed 6/16/10
296 Document As-IS Architecture (Court Viewpoint) 0% 11 days Wed 6/2/10 Wed 6/16/10
297 Court Review of AS-IS Architecture 0% 11 days Wed 6/2/10 Wed 6/16/10
298 Document and Review 0% 9 days Thu 6/17/10 Tue 6/29/10
299 Review Courts AS-IS and Needs with AOC Architects 0% 9 days Thu 6/17/10 Tue 6/29/10
300 Brainstorm Solution Options 0% 9 days Thu 6/17/10 Tue 6/29/10
301 Develop As-Is Architecture 0% 9 days Thu 6/17/10 Tue 6/29/10
302 Review with AOC 0% 9 days Thu 6/17/10 Tue 6/29/10
303 (4.3a Tech As-Is) Document Imaging 0% 28 days Wed 6/30/10 Mon 8/9/10
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304 Prepare 0% 6 days Wed 6/30/10 Thu 7/8/10
305 Define Approach 0% 6 days Wed 6/30/10 Thu 7/8/10
306 Identify Stakeholders 0% 6 days Wed 6/30/10 Thu 7/8/10
307 Develop Questions or Information Inquires 0% 6 days Wed 6/30/10 Thu 7/8/10
308 Review Court specific Technical Information 0% 6 days Wed 6/30/10 Thu 7/8/10
309 Meeting Approach and Agenda 0% 6 days Wed 6/30/10 Thu 7/8/10
310 Review Agenda with AOC 0% 6 days Wed 6/30/10 Thu 7/8/10
311 Analysis 0% 12 days Fri 7/9/10 Mon 7/26/10
312 Review any new provided artifacts from Vendor 0% 12 days Fri 7/9/10 Mon 7/26/10
313 Review Current Technical Approaches 0% 12 days Fri 7/9/10 Mon 7/26/10
314 Identify Court Technical Needs 0% 12 days Fri 7/9/10 Mon 7/26/10
315 Identify Key Issues 0% 12 days Fri 7/9/10 Mon 7/26/10
316 Document Key Scenarios 0% 12 days Fri 7/9/10 Mon 7/26/10
317 Document As-IS Architecture (Court Viewpoint) 0% 12 days Fri 7/9/10 Mon 7/26/10
318 Court Review of AS-IS Architecture 0% 12 days Fri 7/9/10 Mon 7/26/10
319 Document and Review 0% 10 days Tue 7/27/10 Mon 8/9/10
320 Review Courts AS-IS and Needs with AOC Architects 0% 10 days Tue 7/27/10 Mon 8/9/10
321 Brainstorm Solution Options 0% 10 days Tue 7/27/10 Mon 8/9/10
322 Develop As-Is Architecture 0% 10 days Tue 7/27/10 Mon 8/9/10
323 Review with AOC 0% 10 days Tue 7/27/10 Mon 8/9/10
324 Technical Analysis Complete for Individual Tracks 0% 0 days Mon 8/9/10 Mon 8/9/10
325 (4.1b, 4.2b, 4.3b Tech To-Be) Overall SC-DX Architecture Model 1% 79 days Mon 5/3/10 Mon 8/23/10
326 Create Logical Model 5% 20 days Mon 5/3/10 Fri 5/28/10
327 Develop Overall Arch and System Context 5% 20 days Mon 5/3/10 Fri 5/28/10
328 Create Draft Implementation Model 0% 30 days Tue 6/1/10 Tue 7/13/10
329 Code Assessment 0% 30 days Tue 6/1/10 Tue 7/13/10
330 Gap Analysis 0% 30 days Tue 6/1/10 Tue 7/13/10
331 Document Recommendations / Findings 0% 30 days Tue 6/1/10 Tue 7/13/10
332 Create Physical Model 0% 16 days Tue 6/22/10 Wed 7/14/10
333 Document/Review hardware & software models 0% 8 days Tue 6/22/10 Thu 7/1/10
334 Identify Technologies and Platforms 0% 8 days Fri 7/2/10 Wed 7/14/10
335 Define Security Architecture 5% 20 days Tue 6/1/10 Mon 6/28/10
336 Define Non Functional aspects of architecture 5% 20 days Tue 6/29/10 Tue 7/27/10
337 Document and Review 0% 18 days Thu 7/29/10 Mon 8/23/10
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338 Finalize draft overall architecture 0% 17 days Thu 7/29/10 Fri 8/20/10
339 Internal reviews 0% 17 days Thu 7/29/10 Fri 8/20/10
340 AOC Review and Sign Off 0% 17 days Thu 7/29/10 Fri 8/20/10
341 Present Overall Architecture to Court Technical Groups (As Needed) 0% 1 day Mon 8/23/10 Mon 8/23/10
342 Overall SC-DX Architecture/Modeling complete 0% 0 days Mon 8/23/10 Mon 8/23/10
343 Inform Pilots on Build Specifications 0% 83 days Mon 5/17/10 Mon 9/13/10
344 Initial System Fact Sheet Conveyed to Pilots 0% 5 days Mon 5/17/10 Fri 5/21/10
345 Compile technical requirements into " Fact Sheet " - in terms of business, 

technical impacts, and operational readiness
0% 2 days Mon 5/17/10 Tue 5/18/10

346 Review with AOC 0% 1 day Wed 5/19/10 Wed 5/19/10
347 Convey technical requirements to Pilots to assure they will be ready 0% 2 days Thu 5/20/10 Fri 5/21/10
348 Initial System Fact Sheet Conveyed to Pilots 0% 0 days Fri 5/21/10 Fri 5/21/10
349 Updated System Fact Sheet Conveyed to Pilots 0% 5 days Tue 7/6/10 Mon 7/12/10
350 Compile technical requirements into " Fact Sheet " - in terms of business, 

technical impacts, and operational readiness (provides a bit more clarity into 
what the spec will look like)

0% 2 days Tue 7/6/10 Wed 7/7/10

351 Review with AOC 0% 1 day Thu 7/8/10 Thu 7/8/10
352 Convey technical requirements to Pilots to assure they will be ready 0% 2 days Fri 7/9/10 Mon 7/12/10
353 Updated System Fact Sheet Conveyed to Pilots 0% 0 days Mon 7/12/10 Mon 7/12/10
354 Final Build Specification Conveyed to Pilots 0% 5 days Tue 9/7/10 Mon 9/13/10
355 Provide final technical requirements to pilots to assure they understand and will 

be ready to meet in the middle
0% 2 days Tue 9/7/10 Wed 9/8/10

356 Review with AOC 0% 1 day Thu 9/9/10 Thu 9/9/10
357 Convey technical requirements to Customers to assure they will be ready 0% 2 days Fri 9/10/10 Mon 9/13/10
358 Final Build Specification Conveyed to Pilots 0% 0 days Mon 9/13/10 Mon 9/13/10
359 High Level Data Services Spec and Grouping 0% 89 days Mon 4/12/10 Mon 8/16/10
360 Analyze Existing Systems for Data Services 0% 30 days Mon 4/12/10 Fri 5/21/10
361 Review Existing System Code at High Level 0% 30 days Mon 4/12/10 Fri 5/21/10
362 Develop Data Services Grouping 0% 20 days Mon 4/12/10 Fri 5/7/10
363 Develop High Level Data Services Spec 0% 10 days Mon 5/10/10 Fri 5/21/10
364 Refine Data Services Spec using Court Business and Technical Requirements 0% 10 days Mon 5/24/10 Mon 6/7/10
365 Data Service Analysis 0% 5 days Tue 8/10/10 Mon 8/16/10
366 Review data service candidates with AOC 0% 3 days Tue 8/10/10 Thu 8/12/10
367 Iterations to data service candidates with AOC 0% 2 days Fri 8/13/10 Mon 8/16/10
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ID Task Name % 
Complete

Duration Start Finish

368 Candidate Data Services Identified/Prioritized 0% 0 days Mon 8/16/10 Mon 8/16/10
369 Document and Review 0% 49 days Tue 6/8/10 Mon 8/16/10
370 Review High Level Data Services Spec with AOC 0% 49 days Tue 6/8/10 Mon 8/16/10
371 Iterations to High Level Data Services Spec with AOC 0% 49 days Tue 6/8/10 Mon 8/16/10
372 AOC accepts high level service specification 0% 0 days Mon 8/16/10 Mon 8/16/10
373 (5) System Requirements and Services 0% 89 days Mon 4/26/10 Mon 8/30/10
374 Create DED 0% 12 days Mon 4/26/10 Tue 5/11/10
375 Define contents of DED for System Requirements and Detailed Services Spec 0% 10 days Mon 4/26/10 Fri 5/7/10
376 Iteration/review cycle 0% 2 days Mon 5/10/10 Tue 5/11/10
377 DED approved 0% 0 days Tue 5/11/10 Tue 5/11/10
378 Create System Requirements 0% 77 days Wed 5/12/10 Mon 8/30/10
379 Discover / Document Business Rules from Existing Code 0% 40 days Wed 5/12/10 Thu 7/8/10
380 Develop Detailed Data / Element level requirements 0% 40 days Wed 5/12/10 Thu 7/8/10
381 Develop AOC-necessary Reporting Requirements (needs) (but, no specific Report 

Structures are defined)
0% 40 days Wed 5/12/10 Thu 7/8/10

382 Develop Non Functional Requirements (Logging / Auditing / Error Handling / Other) 0% 40 days Wed 5/12/10 Thu 7/8/10
383 Create Requirements Traceability 0% 40 days Wed 5/12/10 Thu 7/8/10
384 Document and Review 0% 37 days Fri 7/9/10 Mon 8/30/10
385 Prepare and finalize draft system requirements document 0% 37 days Fri 7/9/10 Mon 8/30/10
386 AOC review cycle on system requirements document 0% 37 days Fri 7/9/10 Mon 8/30/10
387 Iterations to system requirements document 0% 37 days Fri 7/9/10 Mon 8/30/10
388 AOC accepts system requirements document 0% 0 days Mon 8/30/10 Mon 8/30/10
389 System Requirements Document 0% 0 days Mon 8/30/10 Mon 8/30/10
390 Create Services Specification 0% 77 days Wed 5/12/10 Mon 8/30/10
391 Create Service Interaction Models 0% 40 days Wed 5/12/10 Thu 7/8/10
392 Refine Service Categorization / Grouping 0% 40 days Wed 5/12/10 Thu 7/8/10
393 Create Service Contracts / Behavior 0% 40 days Wed 5/12/10 Thu 7/8/10
394 Identify System / Utility Level Services and Reuse 0% 40 days Wed 5/12/10 Thu 7/8/10
395 Create Service Test Cases 0% 40 days Wed 5/12/10 Thu 7/8/10
396 Create Service Traceability 0% 40 days Wed 5/12/10 Thu 7/8/10
397 Document and Review 0% 37 days Fri 7/9/10 Mon 8/30/10
398 Prepare and finalize draft Detailed Service Specification 0% 37 days Fri 7/9/10 Mon 8/30/10
399 AOC review cycle on Detailed Service Specification 0% 37 days Fri 7/9/10 Mon 8/30/10
400 Iterations to Detailed Service Specification 0% 37 days Fri 7/9/10 Mon 8/30/10
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ID Task Name % 
Complete

Duration Start Finish

401 AOC accepts system requirements document 0% 0 days Mon 8/30/10 Mon 8/30/10
402 Detailed Services Specification 0% 0 days Mon 8/30/10 Mon 8/30/10
403 Create NIEM IEPD Artifacts 0% 26 days Mon 7/26/10 Mon 8/30/10
404 IEPD Lifecycle (per NIEM) 0% 26 days Mon 7/26/10 Mon 8/30/10
405 Conduct info exchange mapping and data modeling 0% 26 days Mon 7/26/10 Mon 8/30/10
406 Develop DX Sequence / Interaction Models 0% 26 days Mon 7/26/10 Mon 8/30/10
407 Develop Logical / Entity Level Models 0% 26 days Mon 7/26/10 Mon 8/30/10
408 Build and validate IEPD's 0% 26 days Mon 7/26/10 Mon 8/30/10
409 Data harmonization and promotion 0% 26 days Mon 7/26/10 Mon 8/30/10
410 Publish and Implement IEPD's 0% 26 days Mon 7/26/10 Mon 8/30/10
411 Review with AOC 0% 26 days Mon 7/26/10 Mon 8/30/10
412 (6) System Design 0% 69 days Mon 6/14/10 Mon 9/20/10
413 Create DED 0% 12 days Mon 6/14/10 Tue 6/29/10
414 Define contents of DED for System Design 0% 10 days Mon 6/14/10 Fri 6/25/10
415 Iteration/review cycle 0% 2 days Mon 6/28/10 Tue 6/29/10
416 DED approved 0% 0 days Tue 6/29/10 Tue 6/29/10
417 NIEM Schema 0% 69 days Mon 6/14/10 Mon 9/20/10
418 Identify and adopt some known XML schema standard 0% 69 days Mon 6/14/10 Mon 9/20/10
419 Create 25-34 schema XML standards (estimate) - used for Customer facing exchanges 0% 69 days Mon 6/14/10 Mon 9/20/10
420 Create 40 schema XML standards (estimate) - used for all other non-Customer facing 

exchanges
0% 69 days Mon 6/14/10 Mon 9/20/10

421 Consult and review with Cayzen 0% 69 days Mon 6/14/10 Mon 9/20/10
422 Necessary NIEM Schemas created and locked / AOC accepted 0% 0 days Mon 9/20/10 Mon 9/20/10
423 SOA Data Services 0% 25 days Wed 6/30/10 Wed 8/4/10
424 Design Data Service Contracts 0% 25 days Wed 6/30/10 Wed 8/4/10
425 Review with AOC Architects 0% 25 days Wed 6/30/10 Wed 8/4/10
426 Complete design for data service contracts 0% 25 days Wed 6/30/10 Wed 8/4/10
427 AOC accepts Design for Data Service Contracts 0% 0 days Wed 8/4/10 Wed 8/4/10
428 BizTalk Artifacts 0% 55 days Wed 6/30/10 Thu 9/16/10
429 Design Schemas / Maps 0% 10 days Wed 6/30/10 Wed 7/14/10
430 Design Service Bus Strategy 0% 10 days Thu 7/15/10 Wed 7/28/10
431 Design Orchestrations 0% 10 days Thu 7/29/10 Wed 8/11/10
432 Design Orchestration Error Handling 0% 10 days Thu 8/12/10 Wed 8/25/10
433 Design Integration with Host / Services 0% 10 days Thu 8/26/10 Thu 9/9/10
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434 Review with AOC Architects 0% 5 days Fri 9/10/10 Thu 9/16/10
435 Service Implementation (COBOL Modules) 0% 55 days Wed 6/30/10 Thu 9/16/10
436 Design Program Flow 0% 10 days Wed 6/30/10 Wed 7/14/10
437 Design Program Schematics 0% 10 days Thu 7/15/10 Wed 7/28/10
438 Design Input / Output data schematics 0% 10 days Thu 7/29/10 Wed 8/11/10
439 Design Transaction Handling 0% 10 days Thu 8/12/10 Wed 8/25/10
440 Design Error Handling and Logging 0% 10 days Thu 8/26/10 Thu 9/9/10
441 Review with AOC Architects 0% 5 days Fri 9/10/10 Thu 9/16/10
442 Integration (Design) 0% 55 days Wed 6/30/10 Thu 9/16/10
443 Integration with External Partners 0% 55 days Wed 6/30/10 Thu 9/16/10
444 Integration with other AOC Systems / Services 0% 55 days Wed 6/30/10 Thu 9/16/10
445 Data Model / Access 0% 35 days Mon 7/26/10 Mon 9/13/10
446 Design Logical Data Model 0% 10 days Mon 7/26/10 Fri 8/6/10
447 Design Physical Data Model 0% 10 days Mon 8/9/10 Fri 8/20/10
448 Design Data Access 0% 10 days Mon 8/23/10 Fri 9/3/10
449 Review Data Design with AOC DBAs 0% 5 days Tue 9/7/10 Mon 9/13/10
450 Security 0% 25 days Mon 7/26/10 Fri 8/27/10
451 Authentication model 0% 10 days Mon 7/26/10 Fri 8/6/10
452 Other security needs 0% 10 days Mon 8/9/10 Fri 8/20/10
453 Review with AOC Architects 0% 5 days Mon 8/23/10 Fri 8/27/10
454 Document and Review 0% 25 days Mon 8/16/10 Mon 9/20/10
455 Prepare and finalize draft System Design Specification 0% 25 days Mon 8/16/10 Mon 9/20/10
456 AOC review cycle on System Design Specification 0% 25 days Mon 8/16/10 Mon 9/20/10
457 Iterations to System Design Specification 0% 25 days Mon 8/16/10 Mon 9/20/10
458 AOC accepts system Design Specification 0% 0 days Mon 9/20/10 Mon 9/20/10
459 System Design Specification 0% 0 days Mon 9/20/10 Mon 9/20/10
460 (7) Implementation Roadmap 0% 31 days Mon 9/13/10 Mon 10/25/10
461 Create DED 0% 6 days Mon 9/13/10 Mon 9/20/10
462 Define contents of DED for Implementation Roadmap 0% 4 days Mon 9/13/10 Thu 9/16/10
463 Iteration/review cycle 0% 2 days Fri 9/17/10 Mon 9/20/10
464 DED approved 0% 0 days Mon 9/20/10 Mon 9/20/10
465 PMO Planning & Presentation 0% 25 days Tue 9/21/10 Mon 10/25/10
466 Internal brainstorming to raise recommendations 0% 2 days Tue 9/21/10 Wed 9/22/10
467 Create WBS for Phase II 0% 5 days Thu 9/23/10 Wed 9/29/10

Page 14



ID Task Name % 
Complete

Duration Start Finish

468 Define resources for Phase II 0% 1 day Thu 9/30/10 Thu 9/30/10
469 Develop schedule for Phase II 0% 10 days Thu 9/30/10 Wed 10/13/10
470 Develop work plan for Phase II 0% 3 days Thu 10/14/10 Mon 10/18/10
471 Attain resources for Phase II 0% 5 days Fri 10/1/10 Thu 10/7/10
472 SWOT analysis on Phase II plan 0% 1 day Thu 10/14/10 Thu 10/14/10
473 Compile technical and business artifacts from Phase I into Presentation 0% 5 days Tue 9/21/10 Mon 9/27/10
474 Create Presentation w/recommendations for Phase II 0% 6 days Tue 9/28/10 Tue 10/5/10
475 Present presentation w/recommendations to AOC 0% 1 day Wed 10/6/10 Wed 10/6/10
476 AOC consideration/review cycle to identify Go-Forward Plan 0% 5 days Thu 10/7/10 Wed 10/13/10
477 AOC Identifies Go-Forward Plan 0% 0 days Wed 10/13/10 Wed 10/13/10
478 Rework proposal presentation to accommodate AOC's Go-Forward Plan 0% 5 days Thu 10/14/10 Wed 10/20/10
479 Final review with AOC of Phase II Go-Forward Plan 0% 3 days Thu 10/21/10 Mon 10/25/10
480 AOC Approves Executing Roadmap for Phase II 0% 0 days Mon 10/25/10 Mon 10/25/10
481 Project Closure 0% 10 days Tue 10/26/10 Mon 11/8/10
482 Post mortem with project teams 0% 2 days Tue 10/26/10 Wed 10/27/10
483 Create Lessons Learned Report 0% 2 days Thu 10/28/10 Fri 10/29/10
484 Create Project Closeout Report 0% 4 days Wed 11/3/10 Mon 11/8/10
485 Archive project materials/knowledge transfer for Cayzen 0% 10 days Tue 10/26/10 Mon 11/8/10
486 Update PMO 0% 10 days Tue 10/26/10 Mon 11/8/10
487 Update SharePoint 0% 10 days Tue 10/26/10 Mon 11/8/10
488 Phase II Preparation 0% 10 days Tue 10/26/10 Mon 11/8/10
489 Phase I project complete 0% 0 days Mon 11/8/10 Mon 11/8/10
490 Phase II: Implementation 0% 0 days Mon 11/8/10 Mon 11/8/10
491 Project Initiation & Planning 0% 0 days Mon 11/8/10 Mon 11/8/10
492 (Est.) Execute Phase II Project - Early Efforts 0% 0 days Mon 11/8/10 Mon 11/8/10
493 Develop Phase II kickoff presentation 0% 0 days Mon 11/8/10 Mon 11/8/10
494 Refine Schedule and Work Plan 0% 0 days Mon 11/8/10 Mon 11/8/10
495 Phase II kickoff with project team 0% 0 days Mon 11/8/10 Mon 11/8/10
496 Execution & Monitoring 0% 0 days Mon 11/8/10 Mon 11/8/10
497 (8) Target Data Services 0% 0 days Mon 11/8/10 Mon 11/8/10
498 (9) Deployment Model 0% 0 days Mon 11/8/10 Mon 11/8/10
499 (10) Operational Support Model 0% 0 days Mon 11/8/10 Mon 11/8/10
500 Project Closure 0% 0 days Mon 11/8/10 Mon 11/8/10
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ISD DX Program <VRV Extended Pilot> Prospect List

ID # Court Name / Level Point of Contact Title
Date of 
Submittal

Initial 
Disposition

Approved for 
Screening

Level of 
Fit

CT Info 
Verified

Process 
Method

Screening 
Status

Final Status

1
Issaquah Municipal 
Court

Lynne Jacobs Administrator 2/2/2010 2/2/2010 2/18/2010 High Yes Partial Auto Done APPROVED

2
Kirkland Municipal 
Court

Aimee Vance Administrator 2/1/2010 2/2/2010 2/18/2010 High Yes Manual Done APPROVED

3
Lakewood 
Municipal Court

Susan Curtright  
Justin Dapping

Administrator  
IS Supervisor

2/9/2010 2/10/2010 2/18/2010 High Yes Partial Auto Done APPROVED

4
Fife Municipal 
Court

Sally Dowty Administrator 12/2/2009 2/2/2009 2/18/2010 High Yes Partial Auto Done APPROVED

5
Tacoma Municipal 
Court

Yvonne Pettus Administrator 2/1/2010 2/2/2010 2/18/2010 High Yes Partial Auto Done APPROVED

6
Lynnwood 
Municipal Court

Jill O'Cain Administrator 2/1/2010 2/2/2010 2/18/2010 High Yes Partial Auto Done APPROVED

7 Clark District Court Alicia Hensley Site Coordinator 2/1/2010 2/2/2010 2/18/2010 Low Yes Manual Done DEFFERED

8
Cheney Municipal 
Court

Terri Cooper Administrator 2/4/2010 2/4/2010 2/18/2010 Low Yes Manual Done DEFFERED

9
Bellingham 
Municipal Court

Linda Storck
Judicial Svcs 
Director

4/19/2010 4/20/2010 N/A Med Yes Partial Auto Done TBD
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ISD DX Program <Superior Court DX Work Groups>

ID # Court Name / Level Point of Contact Title
Target DX 

Work Group
Date of 
Submittal

Referred By
AOC 

Contact/   
Response

Process 
Method

Level of Fit      
and Interest

Court Info 
Verified

Final Status 
Workgroup 
Participation

1
Pierce County 
Superior Court

Kevin Stock County Clerk Docketing 1/21/2010 Barb Miner 3/10/2010
Custom       
LINX

High Yes Approved

2
Thurston County 
Superior Court

Marti Maxwell Administrator Calendaring 1/21/2010
Frank 
Maiocco

3/29/2010
Limited COTS 
Group Wise 
Manual

Low Yes Withdrawn

3
Chelan County 
Superior Court

Siri Woods County Clerk Imaging 2/18/2010
COTS        
Liberty

High Yes Approved

4
Snohomish County 
Superior Court

Sonya Kraski         
Mark Allen

County Clerk    
CM /Juv Div Mgr

Imaging 2/18/2010
Rich 
Johnson

COTS    
HighView

High Yes Approved

5
Clallam County 
Superior Court

Lindy Clevenger Administrator Calendaring 1/21/2010
Frank 
Maiocco

3/29/2010
Custom       

Calendaring 
Solution

High Yes Approved

6
King County 
Superior Court

Barb Minor     
Lea Ennis

County Clerk         
IT Director

Calendaring 2/1/2010
Frank 
Maiocco

3/29/2010
Custom 

Integrated 
CMS

Medium Yes Approved

7
Kitsap County 
Superior Court

Frank Maiocco Administrator Calendaring 1/21/2010 3/29/2010
COTS 

CenterCourt
High Yes Approved

Superior Court CenterCourt

8
Spokane County 
Superior Court

Ron Miles Administrator Calendaring 1/21/2010
Frank 
Maiocco

Custom 
SuperMan/  
SuperCal

High Yes Approved

9
Yakima County 
Superior Court

Gloria Hintze Operations Mgr Calendaring 2/18/2010
Frank 
Maiocco

Custom     
CAPS

Low Yes Withdrawn

DMSC Decision ‐ 4/15/2010 Meeting


	0-20100520 DMSC Agenda
	Data Management Steering Committee

	2a - EDW May monthly report
	PROJECT NAME: Enterprise Data Warehouse Maintenance
	MILESTONES:
	THIS REPORTING PERIOD:
	NEXT REPORTING PERIOD:
	PROGRAM TEAM COMPOSITION:

	20100520_00_DMSC Meeting Agenda and Materials
	0-20100520 DMSC Agenda
	Data Management Steering Committee

	20100415 DMSC Draft Meeting Minutes
	Thursday, April 15, 2010

	ISD DX Program - VRV Master Plan(Update - 05052010)
	20100511_141931
	ISD DX Program - VRV Master Plan(Update - 05052010)
	ISD DX Program - VRV Milestones Overview Matrix(Final).pdf
	Visio-ISD DX Program - VRV Operational Readiness Project Timeline v1.0.pdf
	ISD DX Program - VRV Operational Readiness  Work Plan v1.1.pdf
	ISD DX Program - VRV Project Schedule(Update - 05052010).pdf


	ISD DX Program - SCDX Master Plan(Update - 05052010)
	20100511_141931 2
	ISD DX Program - SPCDX Master Plan(Update - 05052010)
	ISD DX Program - SPCDX Milestones Overview Matrix(Final).pdf
	ISD DX Program - SPCDX Highlevel Timeline.pdf
	ISD - SCDX-Work Plan-(Final-04162010).pdf
	ISDDX Program - SCDX Project Schedule(Update - 05052010).pdf


	ISD DX Program (VRV Extended Pilot -Final)
	Sheet1

	ISD DX Program (Superior Court DX Work Groups - Final)
	Sheet1



