3

V.

For the best experience, open this PDF portfolio in
Acrobat 9 or Adobe Reader 9, or later.

Get Adobe Reader Now!



http://www.adobe.com/go/reader


		[image: Courtslogo]

		Data Management Steering Committee

THURSDAY, NOVEMBER 18, 2010            9:30 A.M. – 12:00 P.M.

[bookmark: OLE_LINK6][bookmark: OLE_LINK7][bookmark: OLE_LINK8]CONFERENCE CALL #:  (888) 850-4523   

AOC Conf. Room: Crystal, Bldg. 2, Floor 2, Rm #209







AGENDA



1) Call to order

a) Introductions

b) Approval of September 16, 2010 minutes

c) Review action items



2) Enterprise Data Warehouse Update

a) EDW Monthly status report 

b) Decision Point: endorsement of revised accounting proposal



3) Data Exchange Update

a) VRV DX status update 

b) Superior Court DX status update 



4) Next Steps / Motions / Decisions



5) Future Meetings

· December 16, 2010		9:30 a.m. – 12:00 p.m., Conference Call

· January 20, 2011		9:30 a.m. – 12:00 p.m., Conference Call

· February 17, 2011		9:30 a.m. – 12:00 p.m., Conference Call



Attachments

September 16, 2010 Draft Minutes

Enterprise Data Warehouse Monthly Report

Accounting Data to the Data Warehouse (revised)

Vehicle Related Violations DX Monthly Status Report

Superior Court DX Monthly Status Report
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		[bookmark: OLE_LINK6][bookmark: OLE_LINK7][bookmark: OLE_LINK8]DATA MANAGEMENT STEERING COMMITTEE (DMSC)
Thursday, September 16, 2010
9:30 A.M. TO 12:00 P.M.
CONFERENCE CALL #:  (360) 407-3780   pin # for participants: 354377#  

                                                                          pin # for AOC: 362668#



		DRAFT - MEETING MINUTES



		[bookmark: OLE_LINK1]Members Present: Rich Johnson, Chair, Larry Barker, Judge Scott Bergstedt, Jenni Christopher (for Carl McCurley), William Holmes, Lynne Jacobs, Frank Maiocco, Cynthia Marr, Barb Miner, and Siri Woods.

AOC Staff: Jennifer Creighton, Kathy Wyer, Kevin Ammons, and Kathie Smalley.

Call to Order

Introductions were made, and the July 15, 2010 Meeting Minutes were approved as submitted.

Previous Action Items Review

· AOC completed analysis of accounting information to the data warehouse.

· Mr. Johnson reported on discussions he had with Vonnie Diseth and other AOC staff about the IT Governance structure and the decision to move forward with the request to “add accounting information to the data warehouse.” The JISC voted in August to include the three JISC subcommittees; Data Management Steering Committee, Data Dissemination Committee and Codes Committee as Endorsing Groups to the IT Governance process. Additionally, the JISC also voted to re-structure the 4th Recommending Group (previously “AOC Recommending Group”) into a Multi-Level Court User Group with the chairs of the three JISC subcommittees serving on the group along with court level representatives from the Courts of Limited Jurisdiction, Superior Courts, Appellate Courts and AOC. It was also decided that the three JISC subcommittee chairs would serve their court role on the group as well. This new “Multi-Level Court User Group” will handle IT requests that have an impact on more than one court level or are external to the courts (from outside agencies, etc.). 

(Note: please see attached materials for an overview of the new governance process.)

Open Action Items

· Jennifer Creighton will coordinate a meeting with a group of CLJ and Superior Court representatives to discuss the AOC’s analysis of accounting data in the warehouse and to determine any areas that may be trimmed back, or compromises made, etc., to be resubmitted for a secondary analysis by AOC. (due October 21, 2010)

· Kathy Wyer and Lynne Jacobs will work on facilitating communications with the target courts to determine their status of operational readiness and the specific status of the vendors for each. (due October 21, 2010)

· Kathy Wyer will capture the issues associated with the Imaging piece of the SC DX and send to Rich Johnson for review. The project team will review the report produced by the user work group and provide an additional assessment and analysis on it. (due October 21, 2010)





Enterprise Data Warehouse (EDW) Update – Jennifer Creighton

EDW Monthly Project Status Report

Jennifer reported the project is currently in maintenance mode, with the team having spent the majority of time working on the juvenile court data mart (the JCS information for case management). Originally built as separate data marts for the detention and referral data, it wasn’t working for the courts, so a lot of time has been expended going back and merging those two universes together, along with continuing to provide support to the courts.

Jennifer also noted that the juvenile departments are moving to the use of PACT software which comes with its own data mart and will be adding the risk assessment data to the AOC’s data warehouse (via the vendor). 

Larry Barker commended Jennifer and the data warehouse team on the amount of completed projects being accomplished in that arena.

Analysis of IT Governance Request #009 – Kevin Ammons

Committee members expressed disbelief concerning the high hourly estimate for the Court Education piece of the analysis. Mr. Ammons explained that the numbers were due to the determined need to train Court Education staff in financial and accounting matters to provide the expertise necessary to train the court users, and documenting that as well. Jenni Christopher added that it was also due to the complexities of accounting and the training that would be involved, and that it could not be underestimated.

After lengthy discussion, the committee decided the AOC’s analysis was overarching and should be scaled down. That rather than supplying information that the courts could query independently, there could be a minimum number of canned reports made available, or separating out the work to be done by the different domains (i.e. accounts receivable, accounts payable) in phases. The committee agreed more analysis with regard to priorities was required. ACTION ITEM: Jennifer Creighton will coordinate a meeting with a group of CLJ and Superior Court representatives. (see Open Action Items)

Data Exchange Update – Kathy Wyer

Rich Johnson introduced Kathy Wyer, taking over as the project manager of the Vehicle Related Violations Data Exchange (VRV DX) and the Superior Court Data Exchange (SC DX). Ms. Wyer noted that the changeover has resulted in some schedule slippage in order to get up to speed with everything being done on the projects.

Vehicle Related Violations Data Exchange (VRV DX) Status Update

Ms. Wyer reported that the VRV DX is moving forward, on time and on budget, and the AOC is currently doing performance benchmark testing with the Department of Information Services (DIS). Following that will be completing the technical documentation, programmer’s and deployment guides, for AOC, DIS, and other potential customers. Mr. Johnson noted that a critical “Go/No Go” date is approaching and requested communication with the Administrators of the target courts regarding Operational Readiness. ACTION ITEM: Kathy Wyer and Lynne Jacobs will work together to facilitate that communication with the target courts and vendors. (see Open Action Items)


Superior Court Data Exchange (SC DX) Status Update

Ms. Wyer reported the SC DX project was currently running approximately 4 to 5 weeks behind schedule. Some of the requirements around Imaging have changed and the imaging company (Liberty) was bought out by OnBase, changing some of the parameters and adding keystroke (which was unacceptable to the clerks). ACTION ITEM: Mr. Johnson requested that Ms. Wyer capture the issues that are associated with the imaging component of the SC DX and send to him to see if it makes sense. Siri Woods added that there was a work product from the user group the committee had not seen and Mr. Johnson stated there should be some assessment or analysis from the project team with regard to what that document means and that the combination of those two things would provide the foundation for the committee’s further discussion of what to do about it. It may be that the order of the Imaging piece needs to be rearranged so as not to delay the Docketing and Calendaring pieces. (see Open Action Items)

Ms. Wyer also reported that the AOC team is in the middle of pulling together the technical architecture for the Calendaring and Docketing, and is working with Kitsap as a pilot. Another communications effort will be involved with informing Pierce County about what the AOC needs to work with them and their technical staff, and with regard to the duplicate data entry factor. Mr. Johnson stated that the SC DX for Pierce County (both Docketing and Calendaring) had to be up and running before rolling out any other systems, and that he is currently working on the resource issues with getting them ready to go once it’s built. 

Next Steps / Motions / Decisions

· Once Mr. Johnson has the Imaging Work Group’s work product, along with the supplemental analysis from AOC, he will distribute that to the committee. 

· Mr. Johnson will follow up with Jeff Hall and Kevin Stock (Pierce County) to work on resolving the issues in Pierce County’s ability to implement the exchange once it is ready, and to end the double data entry.

Meeting adjourned 11:35 a.m.

Future Meetings

· October 21, 2010, 9:30 a.m. – 12:00 p.m., Conference Call

· November 18, 2010, 9:30 a.m. – 12:00 p.m., Conference Call

· December 16, 2010, 9:30 a.m. – 12:00 p.m., Conference Call
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AOC Monthly Status Report

Reporting Period Through: November 11, 2010



PROJECT NAME: Enterprise Data Warehouse Maintenance 

		G





PROJECT MANAGER: Jennifer Creighton               PROJECT STATUS:  Green





DESCRIPTION: The Enterprise Data Warehouse (EDW) team supports the ongoing maintenance of the EDW, including keeping the applications up to date and completing approved requests for changes which are less than 300 hours to complete.



SUCCESS CRITERIA: 

· Maintain the Enterprise Data Warehouse so it continues to provide timely, accurate, and complete information for the courts.

· Implement change requests on a timely basis.



MILESTONES: 

		Deliverables

		Status

		Planned
End Date

		Revised End Date

		Actual End Date



		Support courts with queries and reports.

		Green

		Ongoing

		

		



		Respond to system errors and down time.

		Green

		Ongoing

		

		







THIS REPORTING PERIOD: 

· Data dissemination and e-service requests, including working with the National Center for Juvenile Justice and the Governors Juvenile Justice Advisory Committee research into juvenile outcomes.

· Updated the “Juveniles with Vacated Deferred Disposition Cases” report to allow the use of a new JCS Referral Status to limit the result set (see October 26, 2010 release notes).

· Implemented new tables to support CLJ end of year DUI caseload reporting.

· Finalized automation of SCOMIS and JIS law tables, alleviating manual work and decreasing margin for error.

· Continued analysis of PACT reporting and working with Washington Center for Court Research (WSCCR) and Assessments.com to implement the juvenile risk assessment data mart.

· Continued work on the Data Governance, Data Quality, and Service Catalog transformation initiatives.



NEXT REPORTING PERIOD: 

· Continue addition of vehicle and e-ticketing information in the CLJ data mart. 

· Begin project to implement data quality tools.  Work will include gathering business rules around data and data quality, implementing and configuring the tools, training, and testing. 

· Continue PACT reporting analysis and participate in user acceptance testing of PACT implementation project.  If a test environment is made available by Assessements.com, begin development of reports.

· Continue work on Data Governance, Data Quality, and Service Catalog initiatives.

· Continue testing of service packs for Business Objects XI (BOXI) software to allow additional functionality.  

· Complete Office of Financial Management (OFM) cutover.  Note: this will remain in the “new reporting” section until work has been completed by OFM.  At this time, they have not provided an estimated date of completion.



ISSUES:

		

		Issue

		Resolution



		1

		Hardware failure on October 21 caused delays in several activities, including upgrade of the software which moves data to the warehouse, the vehicle and e-ticketing development, and service pack testing.

		Systems were reverted to backups and new hardware was installed.  Configuration and build of tables in the new hardware is expected to be complete November 20.  Verification of tables on the new servers expected to be complete by December 4.







PROGRAM TEAM COMPOSITION: 

· 5 full-time AOC employees (3 Business Objects developers; 2 Data Warehouse developers)

· As needed AOC staff (testers, business analysts, data base administrators)

· As needed court users



PROJECT PLAN: 

For more information on the Enterprise Data Warehouse, please contact Jennifer Creighton at 360‑705‑5310 or Jennifer.Creighton@courts.wa.gov.
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Analysis of IT Governance Request #009 (REVISED)

Add Accounting Data to the Enterprise Data Warehouse (EDW)



Summary of Proposed Solution:

The solution the Administrative Office of the Courts (AOC) proposes will provide the courts with better tracking of accounting information, enhanced budget and revenue forecasting, and better audit and operational reports.  The solution shall provide accounting data in the data warehouse and create canned reports to provide the reporting capabilities specified in this request.  The accounting data in the data warehouse would be refreshed at regular intervals, which would be defined during the course of implementing the project. Requirements for the reports would be developed in close collaboration with court staff to ensure that the outcome meets the business needs of the courts. 



This project carries several risks that could impact the successful completion of the project.  The risks include:  a lack of accounting expertise among the AOC technical staff, the potential necessity of upgrading the infrastructure to accommodate the solution, and potential resource conflicts with other projects.



Sizing:

The following estimate is based upon the best available information and does not include cost or effort estimates for on-going maintenance of the enhancement.  



This revised analysis has not yet been approved by AOC’s Operations Control Board.  Some estimates may change slightly in the final version to be submitted to DMSC on November 18, 2010.



AOC estimates that this project would require 15-18 months to complete.  This is an estimate of the duration of the project from the date work would begin on the project until final implementation.  Due to the size of this project, the actual time required to execute this project could vary from this estimate by plus or minus 5 months.



		Group

		Hours

		Tasks



		Court Education

		330

		Communication, documentation



		Data Architect

		32

		Database design review of 10 tables in operational data store and statewide data repository 



		Database Administrator (SQL)

		55

		Building and loading ODS objects (15 hours) and overall system performance testing (40 hours)



		Maintenance (JIS)

		800

		Support EDW in analyzing current system and data



		MSD Fiscal 

		75

		Contributing to requirements and SME



		Data Warehouse

		3113

		See below



		Quality Assurance

		150

		Testing of reports



		Project Management

		800

		1/3rd FTE for length of project



		Total

		5,355 hours (+/- 20%)





AOC staff costs estimated average is $50 per hour (composite AOC, not including benefits).  Contractor staff generally costs $120 - $150 per hour.



Request:

The purpose of this request is to move accounting data from the Judicial Information System (JIS) into the EDW.  In addition, the request seeks the creation of several reports to meet the needs of both Superior Courts and Courts of Limited Jurisdiction (CLJ).




Business Impacts:

This request will provide the courts better tracking of accounting information, enhanced budget and revenue forecasting, and better audit and operational reports.  This request will also enhance the ability of the courts to answer inquiries from other agencies regarding accounting matters.  This enhancement will also eliminate the current timing restraints on certain reports from Judicial Accounting Subsystem (JASS).



Proposed Solution:

Accounting information available at person and/or case level detail was identified as the highest priority area by an accounting work group comprised of both superior court and courts of limited jurisdiction accounting personnel.

Additionally, it was determined that making the reports available, without ad hoc capabilities, would be acceptable for the initial accounting implementation.

Based on this user input, the following revised estimates have been completed.

Assumptions:

1. Will be implemented as a stand-alone universe.

2. CLJ and Superior modules will be developed in a single universe.

3. Subject matter experts (SMEs) (i.e., court resources) will be available to define requirements and reports.

4. Current case level security structure will be used.  Security rules which consider roles, such as cashier, do not exist and time to develop additional security is not included in this estimate.

5. Current Governmental Accounting Standards Board (GASB) universe will be incorporated into new accounting universe.

6. Court staff will be available for requirements development sessions to guide creation of the requested reports.

7. The requirement for how often the data in the data warehouse will be refreshed will be defined during the project in collaboration with court staff.



Risks:

1. Analysis of current environment may show infrastructure upgrades are required to support the additional accounting data and users. 

2. Potential impact of the “Natural to Common Business-Oriented Language (COBOL)” project on this project.

3. Potential impact of “Master Data Management (MDM)” project on this project.

4. Potential impact of new case management system on this project.

5. Current data warehouse developer staffing levels are inadequate to staff both the project and the maintenance of the existing warehouse.

6. Complexity of post-implementation customer support could be significant and sustained.

7. Many of the AOC resources that would be required for this project do not have expertise in accounting.






Detailed Work Breakdown:

Extract, transform and load (ETL) development (move data from production databases to data warehouse tables)



		Operational data store (from production to staging)

		Estimated hours



		Add operational data store tables to ER Studio (approximately 44 source tables)

		4



		Submit for approval and attend design review meetings

		8



		Add operational data store tables to data mirror 

		1



		Create change data capture views 

		8



		Operational data store mappings (document and develop 44; migrate mappings to prod)

		80



		Testing (type test scripts and test initial load)

		40



		Change data capture testing

		8



		Statewide data repository (from staging to warehouse)

		



		Review report logic (approximately 12 reports)

		512



		Design target tables (estimated 35 new tables)

		80



		Universe changes and mockups 

		80



		Add operational data store tables to ER Studio (estimated 35 new tables)

		4



		Submit for approval and attend design review meetings

		8



		Operational data store mappings (document and develop 35; migrate mappings to production)

		600



		Testing (type test scripts and test initial load)

		80



		Change data capture testing

		8



		ETL SUBTOTAL

		1512







Business Intelligence development (user interface and reports)

		Recreate 15 current production reports (requirements, code, test, implement)

		567



		Create 5 new reports (requirements, code, test, implement)

		390



		Universe design

		192



		Universe implementation

		6



		Universe testing

		128



		Report testing

		318



		BI SUBTOTAL

		1601







EDW DEVELOPMENT TOTAL	3113
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AOC Monthly Status Report

Reporting Period Through: November 9, 2010



PROJECT NAME: Vehicle Related Violations Data Exchange 

		Y





PROJECT MANAGER: Kathleen Wyer                         PROJECT STATUS:  Yellow





DESCRIPTION: The Vehicle Related Violations (VRV) service will allow law enforcement agencies to submit electronic parking and other tickets along with attachments via JINDEX. These tickets will then be used to create a case within the JIS system and associate the ticket with the case. If the case already exists, and there is an exact match between the existing case and the ticket received, the system will associate the case and the ticket. During this process, the system will automatically create the necessary docket entries.



SUCCESS CRITERIA: 

1. The outstanding Infrastructure Clean-up & System Optimization tasks from previous implementation have been evaluated, prioritized through collaboration between AOC and CodeSmart, and the highest priority tasks are completed.

2. Error handling improvement areas are clearly identified with expected outcomes explained and implemented into AOC environment.

3. End-to-end performance test shows measurable gains for increased capacity and load beyond the current 6.5K threshold for failure on inbound VRV transactions. 

4. Error Glossary & Technical Documentation is updated.

5. Customer Portal is updated to provide high-level overview of VRV Data Services and requirements for eligibility.

6. Operational Support Model is outlined with updated SLAs and is available online.

7. VRV meets criteria for transition to AOC support operations and is ready to begin on-boarding pilot courts. 



MILESTONES: 



		Milestones Planned and Accomplished



		Milestone

		Original Date

		Revised Date

		Actual Date



		1. Complete contract for professional services                                            (Phase III – Operational Readiness)

		N/A

		N/A

		03/03/2010



		2. VRV Marketing and Pilot Recruitment

		02/18/2010

		N/A

		02/18/2010



		3. Project Initiation

· Project Scope Statement, Work Plan & Project Schedule

		

03/24/2010

		

03/29/2010

		

03/29/2010



		4. Project Planning

· Project Management Plan & Project Controls (PM Toolkit)



· Test Plan

		

04/23/2010





04/27/2010

		

05/12/2010





05/12/2010

		

05/14/2010





05/14/2010



		5. Project Execution & Monitoring



· Infrastructure Clean-up Development & Integration Testing

		



08/27/2010





		





09/07/2010



		





09/15/2010



		

· System Optimization



		

09/28/2010



		

09/22/2010

		

09/29/2010



		· Customer Portal Enhancements

(UI, SLA, Support Model, FAQs, Flash Demo)

		

07/08/2010



		



		

07/22/2010



		

· Operational Support

(Programmer’s Guide, Deployment Guide)

		

11/01/2010



		

11/05/2010

		



		

· Test Acceptance Report

		

10/11/2010



		

10/21/2010

		



		

· Pilot Program Readiness

		

09/30/2010

		

		



		6. Project Closure

· Knowledge Transfer



· VRV Operationally Ready 

· Closeout Report

· Lessons Learned

		

11/12/2010





11/19/2010



		

		

















THIS REPORTING PERIOD: 

		Testing & System Optimization



· Work is continuing on setting up the performance benchmark testing. This testing is required to validate the ability to withstand impact of increased volume.

· Test report near completion.

· Continuing System Optimization Tasks to improve system functionality.

· Technical Documentation is complete and is under review with AOC Technical Lead for review.









NEXT REPORTING PERIOD: 

· Finish Test Acceptance reporting.

· Coordination with the Washington State Department of Information Services (DIS) for bringing on pilot courts. DIS has reported the Records Management Systems (RMS) project will extend the on-boarding period for VRV Partners. See APPENDIX A.

· Draft Project Closure Design Expectation Document (DED).

ISSUES:

		

		Issue

		Resolution



		1

		Coordination with DIS for bringing on pilot courts. DIS has reported the RMS project will extend the on-boarding period for VRV Partners.

		See APPENDIX A



		2

		Architect accepted another position.

		CodeSmart has supplemented with another resource



		3

		Testing Environment utilized by AOC maintenance staff schedule ran over pushing the VRV testing back 2 weeks.

		Stage Current environment for VRV and communicate with Maintenance







For more information on the VRV Data Exchange, please contact Kathleen Wyer at 360‑705‑5281 or kathleen.wyer@courts.wa.gov



















APPENDIX A



The purpose of this document is to provide rationale for postponing Vehicle Related Violations (VRV) agency on-boarding until March 2011.  Postponing VRV agency connectivity will ensure that enhancements to the message exchange application at the Washington State Department of Information Services (DIS) are in place, and will eliminate the need for duplicative system testing by early-adopter VRV agencies.  



Status

DIS maintains the Justice Information Network Data Exchange (JINDEX).  The JINDEX is a centralized message brokering platform used to exchange records to and from multiple state and local government public safety agencies.  One of the applications that reside on the JINDEX is the Statewide Electronic Collision and Ticketing Online Records (SECTOR) exchange application. 



The SECTOR exchange application is used by both the Administrative Office of the Courts (AOC) VRV project to submit parking tickets, and the Electronic Traffic Information Processing (eTRIP) initiative to exchange civil and criminal tickets, collisions and dispositions.



DIS, in partnership with key stakeholder agencies (including AOC) is currently engaged in a SECTOR exchange application re-design project.  This effort comes in response to VRV administrators’ concerns regarding the existing platform’s throughput and performance capabilities, and the eTRIP initiative’s need for a more flexible, scalable messaging design that will allow records to be electronically distributed to local agency Records Management Systems (RMS).  The re-design project is expected to be completed and placed into production on or about March 1, 2011 with another 6 weeks for testing. 



Due to the tight coupling of processes and joint dependence on core code, once re-design efforts are completed, all agencies that send to, or receive messages from, the JINDEX will be required to change the coding they use to interface with the JINDEX.  In addition, all agencies will be required to re-point their services to the new JINDEX production environment. 



Current On-boarding Schedule

Currently, pilot VRV courts are scheduled to on-board as follows:



Group 1-Target on-board date November 2010

· Issaquah Municipal Court

· Kirkland Municipal Court

· Lakewood Municipal Court



Group 2-Target on-board date March 2011

· Fife Municipal Court

· Tacoma Municipal Court

· Lynnwood Municipal Court



Proposed On-boarding Schedule

The following schedule is being proposed.  This schedule will allow the SECTOR re-design project to be completed as quickly as possible, eliminate the need for VRV agencies to conduct a separate round of testing, and ensure sufficient technical resources are available to assist new VRV agencies with the on-boarding process.



Group 1-Target on-board date March 2011

· Issaquah Municipal Court

· Kirkland Municipal Court

· Lakewood Municipal Court



Group 2-Target on-board date April 2011

· Fife Municipal Court

· Tacoma Municipal Court

· Lynnwood Municipal Court



Rationale

Deferring on-boarding until the re-design effort is complete will mean that agencies need only go through the connectivity code deployment activities once.  VRV agencies that connect to the messaging service prior to the completion of the SECTOR re-design project will be required to undergo two rounds of connectivity and software code testing.  The reason for this is that, in addition to a change to the Web Service Description Language (WSDL) required to successfully send messages through the exchange, DIS will be deploying new servers and a new production environment to provide better performance and throughput. Should a new VRV partner join the exchange prior to completion of the re-design project, they will be required to connect to the current production environment using the existing web services code and take part in all testing exercises pertaining to the release of the new code.  Immediately upon release of the new code, they will be required to disconnect from the old production service, connect to the new production service and implement the new messaging code.  



Postponing on-boarding will help ensure new, desired functionality is in place as soon as possible. Enhancements to the JINDEX SECTOR exchange application will benefit users of both the VRV and eTRIP services. AOC and DIS technical personnel are actively engaged in providing support to the enhancement effort to ensure that the benefits that will accrue to both the VRV and eTRIP programs are delivered in a timely manner. Diverting resources away from this effort to accommodate near-term VRV on-boarding activities could result in a delay of the completion of this vital project.



It should be noted, however, that although technical staff will be dedicated primarily to the completion of the re-design project, they will be available to agencies during this time to assist with questions concerning JINDEX connectivity requirements.  Resolving issues relating to firewall rules, digital certificates and other requirements ahead of time will help position agencies to connect quickly when the new service goes online.      



Benefits of the Proposed Scheduling Change

· New VRV agencies will be required only to build once, test once, rather than going through the same process twice.

· Stable test and production environments.

· Frozen code base.

· More time for agencies to identify and resolve issues associated with JINDEX connectivity requirements. 

· Availability of a greater number of dedicated technical resources to assist VRV agencies after completion of the SECTOR exchange application re-design project.





Background

Vehicle Related Violations (VRV)

The Vehicle Related Violations (VRV) service, sponsored by the Administrative Office of the Courts (AOC) allows law enforcement agencies to submit electronic parking and other tickets along with attachments via the Department of Information Services (DIS) JINDEX.



The VRV Project will prepare a solution for extended pilot use and eventual statewide implementation. The ongoing work will improve the VRV pilot application with the goal of handling anticipated workload and transaction capacity, performance infrastructure, and ensure an optimal environment.



Electronic Traffic Information Processing (eTRIP) Initiative

The eTRIP initiative is a collaborative effort among state and local agencies to create a seamless and integrated system through which traffic-related information can travel from its point of origin to courts and public-safety agency stewards. The purpose of this initiative is to eliminate the excessive inefficiencies characteristic of paper-based processes associated with the collection and exchange of core business information.  eTRIP has developed and implemented an automated system that enables law enforcement agencies (LEAs) to electronically create tickets and collision reports in the field and transmit this data to state repositories and authorized users. 



In the spring of 2010, eTRIP, in sponsorship with the Washington Traffic Safety Commission (WTSC) and AOC, commissioned the Return of SECTOR Data to Local Records Management Systems (RMS) project.  The purpose of this project is to implement an enhanced JINDEX message exchange design that will provide greater messaging flexibility and scalability, and allow records to be returned to local agency Records Management Systems.  This project is scheduled to be completed on or about March 1, 2011. 

 

Current message exchange participants include AOC, Washington State Patrol (WSP), Washington State Department of Transportation (WSDOT), Department of Licensing (DOL), Law Enforcement Support Agency (LESA) and the City of Everett. 
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PROJECT NAME: Superior Court Data Exchange 
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PROJECT MANAGER: Kathleen Wyer               	PROJECT STATUS:  Yellow





DESCRIPTION: The Superior Court Data Exchange project will build and implement computer services and other infrastructure components to exchange data necessary for creation and maintenance of information in the Judicial Information System (JIS) database for the Washington Superior Courts. The project will produce a consistent, defined set of standards and standard technology solutions for sharing data between Judicial Information System (JIS) applications supported by the AOC and its customers (Courts and Justice Partners) to: 

· Eliminate redundant data entry

· Improve data accuracy

· Provide real-time information for decision making

· Reduce support costs through a common technical solution for sharing data



SUCCESS CRITERIA: 

This project will meet the following objectives with the Washington State Trial Courts. (Superior Court) as the initial target:

· Set and define a technical foundation through implementing leading practice standards (industry recognized) for sharing data between third party systems. 

· Build capability by defining and enabling reuse of existing AOC infrastructure investments following common industry standards based on a Service Oriented Architecture (SOA) approach.

· Develop and deploy targeted data services (data exchange / web services) focused on:

· Retiring of current data sharing approaches including screen scraping as a method of integration with the Superior Court Management Information System (SCOMIS).

· Enable query and update access to Superior Court Data for sharing data and eliminate the need for duplicate data entry by Superior Courts.

· First Pilot Organization – Pierce County Superior Court 

· Enable third party integration support for common off the shelf vendor solutions or custom applications in use by Superior Courts.

· Document Imaging - Enabling data sharing capabilities with courts that already have implemented off the shelf solutions for production use.

· Calendaring - Enabling data sharing capabilities with courts that already have implemented off the shelf or custom-built solutions for production use.

· Define and implement a sustainable Operational Support Model that defines total cost of ownership for the entire life cycle of deployed and implemented Superior Court data services.



Project Success Criteria is defined as delivery of specific business capabilities, as follows:



· At the closure of Phase I: Detailed Analysis and Design:

· The AOC has a complete list of business requirements as requested by the Customer workgroups (Courts).

· The AOC has an established list of data services based on these business requirements, of which a solid architecture and technical design to support these services is documented, visible, and achievable in the Phase II project schedule.



· At the closure of Phase II: Implementation:

· Superior Court data is available for both query and update using the nationally-recognized NIEM standard and SOA.

· The AOC is able to fully deploy and implement new data services for sharing Superior Court data with local court technology solutions.

· The AOC is operationally ready (plan, staffing, and budget) to support new data services. 



MILESTONES: 

		Milestones Planned and Accomplished



		Milestone

		Original Date

		Revised Date

		Actual Date



		PMO Alignment and Business Value Confirmation – Represented in Project Charter

		

		11/06/2009

		11/06/2009



		Present to DMSC

· Updated Project Charter

· DMSC Decision on Project Charter <Go/No Go>

		

		11/19/2009

		11/19/2009



		Finalize contract documentation

· Amended Statement of Work 

· Updated Work Plan

· Updated Schedule

		

		02/01/2010

		02/01/2010



		Deliverable #1

· Baseline Work Plan for Phase I

· Baseline Schedule for Phase I

· Scope Statement

		04/12/2010

		4/23/2010

		04/23/2010



		Deliverable #2

· PM Planning & Control documents (PM Toolkit)

		04/16/2010

		04/26/2010

		05/07/2010



		Deliverable #3.1a, #3.1b

· Business Analysis As-Is & To-Be (Docketing)

		05/17/2010

		06/28/2010

		07/02/2010



		Deliverable #4.1a

· Technical Architecture As-Is (Docketing)

		05/17/2010

		07/09/2010

		07/06/2010



		Deliverable #3.2a, #3.2b

· Business Analysis As-Is & To-Be (Calendaring)

		06/29/2010

		07/14/2010

		07/15/2010



		Deliverable #4.2a

· Technical Architecture As-Is (Calendaring)

		06/29/2010

		07/30/2010

		08/04/2010



		Deliverable #3.3a, #3.3b

· Business Analysis As-Is & To-Be (Document Indexing)

		08/09/2010

		08/25/2010

		08/25/2010



		Deliverable #4.3a

· Technical Architecture As-Is (Document Imaging)

		08/09/2010

		08/31/2010

		08/31/2010



		Deliverable #4b

· Technical Architecture To-Be

		08/09/2010

		09/06/2010

		09/10/2010



		Deliverable #5

· System Requirements & Service Specifications

		08/30/2010

		11/10/2010

		



		Deliverable #6

· System Design Specifications

		11/20/2010

		TBD

		



		Deliverable #7

· Implementation Roadmap

		TBD

		TBD

		



		Phase I Project Closure / Prepare for Phase II

		TBD

		TBD

		







THIS REPORTING PERIOD: 

		BizTalk

· SCDX BizTalk upgrade to 2010. License and hardware purchased

· Team assembled and scheduled

Technical Architecture

· Completed the technical architecture documentation that frames the proposed (future) solutions. This provides increased interoperability with other data exchanges.

· Continued consolidation of business requirements into candidate business capabilities that will form associated data exchanges. The consolidation of requirements provides alignment of business capabilities with data exchanges.









NEXT REPORTING PERIOD: 

· Continue scripting information Exchange Package Documentation (IEPD) and National Information Exchange Model (NIEM)

· Decision on Change Request will drive next reporting

















ISSUES:

		

		Issue

		Resolution



		

		Change Request to Re-baseline Schedule/contract

Need decision to move forward.

		See below



		Change Request

		Pros 

		Cons 



		Option 1.



Original

Deliverable Sequencing 

		· Alignment with original plan.

· Re-baseline schedule.

		· Adds 5> months to schedule.

· Further delay to engage pilot courts may create adaptation risk.

· Possible budget constraints beyond the biennium.

· Risk of throw away design by designing more than what can be built using remaining resources (Time and Money).

· Further delay to engage pilot courts may create adaptation risk.





		Option 2.



Original Sequencing,

suspend  Calendaring and Imaging

		· Complete Docketing challenge for Pierce County and have Docketing exchange services available for other courts.

· Re-baseline schedule.

		· Contract amendment for Timeline and suspension of Calendaring and Indexing.

· Adds 4> months to schedule

· Further delay to engage pilot courts may create adaptation risk.

· Possible budget constraints beyond the biennium.

· Suspend Calendaring and Imaging until after the implementation of Docketing.





		Option 3.



Original Sequencing,

suspend  Calendaring and Imaging, build priority exchange from end to end by business capability packets 

		· Complete Docketing challenge for Pierce County and have Docketing exchange services available for other courts.

· Re-baseline schedule.

· Prioritize services and build one exchange fully. Thereby allowing the team to understand the complexities from Requirements to implementation, utilize those lessons learned, and apply to upcoming exchanges.

· Provides usable data exchange sooner.

		· Contract amendment for Timeline and suspension of Calendaring and Indexing.

· Adds 4> months to schedule.

· Possible budget constraints beyond the biennium. 

· Suspend Calendaring and Imaging until after the implementation of Docketing.









For more information on the Superior Court Data Exchange, please contact Kathleen Wyer at 360‑705‑5281 or Kathleen.wyer@courts.wa.gov
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