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DATA MANAGEMENT STEERING COMMITTEE 
THURSDAY, AUGUST 18, 2011 
9:30 A.M. – 12:00 P.M. 
CONFERENCE CALL #:  (888) 850-4523   pin # for Participants:  769638    
                                                                          pin # for AOC: 7696380 


AOC Conf. Room: Wynoochee, Bldg. 1, Floor 2, Rm #227 
*This will be an online meeting. 


 


AGENDA 
 
1) Call to order 


a) Introductions 
b) Approval of April 21, 2011 minutes 
c) Review action items 


 


2) Enterprise Data Warehouse Update 
a) EDW Monthly status report 
b) Accounting project update 


 


3) Data Exchange Update 
a) VRV DX status update  
b) RMS Project Update 
c) Superior Court DX  
 


4) Next Steps / Motions / Decisions 
 


5) Future Meetings 
• September 15, 2011  9:30 a.m. – 12:00 p.m., Conference Call 


• October 20, 2011  9:30 a.m. – 12:00 p.m., Conference Call 
• November 17, 2011  9:30 a.m. – 12:00 p.m., Conference Call 


 
Attachments 
April 21, 2011 Draft Minutes 
Enterprise Data Warehouse Monthly Status Report 
Accounting Project Charter 
Accounting Project Team Roster 
Accounting Project Work Breakdown Structure 
Vehicle Related Violations DX Monthly Status Report 
Superior Court DX Monthly Status Report 





		Data Management Steering Committee
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DATA MANAGEMENT STEERING COMMITTEE (DMSC) 
THURSDAY, APRIL 21, 2011 
9:30 A.M. TO 11:10 A.M. 
CONFERENCE CALL #:  (888) 850-4523 AND ADOBE CONNECT WEB MEETING 
AOC Conf. Room: Crystal, Bldg. 2, Floor 2, Rm #209 


DRAFT MEETING MINUTES 
Members and Alternates Present: Rich Johnson, Chair, Larry Barker, William Holmes, Lynne 
Jacobs, Frank Maiocco, Barb Miner, Judge Brian Tollefson, and Jenni Christopher (for Carl 
McCurley). 
AOC Staff: Jennifer Creighton, Bill Burke, Mike Walsh, Pam Payne, and Kathie Smalley. 
 
Call to Order 
Rich Johnson called the meeting to order. As to the March 17, 2011 minutes, it was agreed to 
add an Action Item to the Superior Court Data Exchange section stating that Barb Miner had 
been tasked with identifying someone to the SCDX project work group.  
The March 17, 2011 Data Management Steering Committee Meeting Minutes were approved, as 
amended. 
Previous Action Items Review 


• Jennifer Creighton worked with Sarah Veele-Brice from AOC’s Research (WSCCR) 
Division to write an update to the definition of the PACT project, which is now included in 
the Enterprise Data Warehouse Monthly Status Report. 


• Barb Miner sent a request to Lea Ennis of King County to assist in the SCDX work group, 
and reported that Lea had agreed to be included in that project. 


• Bill Burke sent the Inventory of Services (58) list to the DMSC on April 7, 2011. 


Enterprise Data Warehouse Update – Jennifer Creighton 
EDW Monthly Project Status Report 


The project team continues to spend most of their time working on the PACT Juvenile Risk 
Assessment Tool, currently receiving data from Assessments.com and loading the information 
into development in order to begin creating the user interface and some of the reports.  
An AOC staff member attended the Juvenile Court Administrators’ conference in May and 
presented a demonstration of PACT and what it would look like in the data mart. Attendees 
were receptive and liked what they saw. William Holmes commented that he was pleased with 
the AOC’s efforts because it assisted juvenile courts in getting funding from the Legislature for 
their programs. 
The scheduled date to begin work on the Accounting project is August 2011. Ms. Creighton 
planned to contact the original project work group in June or July to garner willingness to 
assist on the implementation work group. ACTION ITEM: Rich Johnson suggested sending 
the names of the original work group to the DMSC members for review and for them to 
determine their needs, as required, to represent their particular constituencies. Barb Miner 
offered a couple of her staff to operate on a consulting basis to the EDW team, if needed. 
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Data Exchange Update 


Vehicle Related Violations (VRV) Data Exchange Status Update – Mike Walsh 
Mr. Walsh reported that the DIS JINDEX Records Management System (RMS) project 
continues to hold up the VRV Data Exchange project. The good news is an implementation 
target date of May 2011 has been set, which means the VRV can look forward to its first 
rollout of the Tier 1 on boarding courts currently scheduled for August 2011. The DIS JINDEX 
strategy is to alternate a VRV rollout with a RMS rollout. This would position the VRV Tier 2 
courts (Tacoma, Lynnwood, and Fife) for an October 2011 target date. 
AOC met on April 14 with Issaquah, Kirkland, and Lakewood and their IT departments to 
engage in working towards meeting the August date for on-boarding.  At the meeting, the 
group reviewed the changes to the portal, how to utilize the portal to identify court needs from 
both the business and technical perspectives, and the courts’ need to start engaging their own 
teams and build their project plans. There will be bi-monthly stand-up meetings to collaborate 
on the various court projects and to offer assistance, as needed. Everett Court, the initial Pilot 
court, is currently submitting tickets through the VRV Data Exchange.  They have been 
instrumental in sharing their experience and providing content to the portal for other courts to 
use as a guideline for creating their own on data exchange planning. 
Tier 1 and Tier 2 on boarding courts will be completed October 31.  Following the pilot phase, 
the VRV Data Exchange will be handled by AOC Operations. Mr. Johnson asked for a 
timeframe to engage the Tier 2 courts (Lynnwood, Tacoma, and Fife) and Mr. Walsh 
responded that the strategy is to get the first three courts on board and to look at 
commonalities found and separate that work from what are the integration needs specific for 
each court. 
Superior Court Data Exchange (SCDX) Status Update – Bill Burke 
There was brief discussion about the role of the DMSC and the need to establish a DMSC 
Superior Court Data Exchange (SCDX) Working Group to review SCDX project plans and 
deliverables. Mr. Burke requested Court review of the Business Capability documents for 
each SCDX Service to ensure that the service meets the Court’s data exchange needs.  
Mr. Burke stated that if the current planned set of SCDX Services are insufficient, that 
additional SCDX Services could be developed as a separate Production Increment, once the 
current project scope has been completed.  Additional SCDX project funding would be 
required for implementing any additional SCDX Services. The current SCDX project scope 
was developed to meet the needs of Pierce County to interface their LINX System to the AOC 
SCOMIS and JIS Systems. 
Both Judge Tollefson and Frank Maiocco stated they would be willing to be a part of this work 
group effort. 
The project scope will deploy a data exchange that can be used by all local superior court 
systems, and is currently scoped to provide 58 web-enabled services that will be implemented 
via a data push/pull method. The AOC is drafting a Request for Proposal (RFP) to select a 
vendor to do this development work. The goal is to ensure that the SCDX is usable and 
extendable for future AOC projects that will implement the JIS Future State Architecture.  
At the request of Mr. Johnson, Mr. Burke provided a detailed explanation to the committee as 
to how the project was originally scoped and why the current approach was chosen. He added 
that the current project scope and plan going forward was the right path to take.  
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The SCDX project released a Request for Qualification and Quote (RFQQ) to select a web-
messaging expert.  The AOC evaluation team selected Soos Creek Consulting as the winning 
vendor.  Their consultant will begin work with the SCDX project starting April 25. 
Mr. Burke reviewed the project schedule template and a draft project schedule (not 
published), noting that the vendor would produce their own schedule once onboard, but the 
AOC believes this project can be implemented in approximately 12-14 months. AOC plans to 
have the RFP for a vendor to perform project development released by May 5. Contract 
signing would occur in the June timeframe, with work slated to begin on July 1. 
ACTION ITEM: Mr. Burke agreed to add a DMSC representative on the SCDX proposal 
evaluation team and will send a communication to the committee regarding the particular skill 
set that would be most effective in this effort. The selected DMSC representative on this 
evaluation team will need to commit a week (week of May 23) to this evaluation. 
ACTION ITEM: Mr. Burke will establish an SCDX website accessible via Inside Courts, similar 
to what the Superior Court Management Feasibility Study (SCMFS) project has developed.  
The SCDX website will be used for posting SCDX project documentation for DMSC review. 
The SCDX Work Group needs to be formed prior to the next DMSC meeting on May 19. 
Frank Maiocco will give an update on the status of the DMSC at the next Superior Court 
Administrators Annual Conference and will solicit for work group participation.  
ACTION ITEM: The DMSC members agreed to provide the list of names for participation in 
the SCDX Work Group to Mr. Burke by May 6.  
The committee liked using the Adobe Connect product for the meeting, and discussed its 
continued use for future conference call meetings. 


Next Steps / Open Action Items / Decisions 
o Jennifer Creighton will send the list of the previous Accounting Project work group 


members to DMSC members for review and match up with skill sets for the 
implementation work group. 


o Bill Burke will establish a SCDX website accessible from the Inside Washington Courts for 
posting SCDX documentation. 


o Bill Burke will communicate with DMSC members on skill sets desired for evaluating the 
development contractor RFP proposals. 


o DMSC members will provide a list of names for the SCDX Work Group to Bill Burke by 
May 6. 


The meeting adjourned 11:10 a.m. 


Future Meetings 
• May 19, 2011, 9:30 a.m. – 12:00 p.m., TBD 
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A. General Information 


Project Name: Add Accounting Information 
to the Data Warehouse 


Creation Date: August 2, 2011 


Controlling Agency: AOC – ISD Revision Date:  
Prepared by: Jennifer Creighton Authorized by: ITG 009 
Project Manager: Wendy Loewen   
 
Key Stakeholders:  


• Data Management Steering Committee 


• Superior Courts 


• Courts of Limited Jurisdiction 


• Accounting Project Work Group 


• AOC – Management Services Division 


• AOC – Judicial Services Division 


B. Project Executive Summary 


This project is a result of the approval and prioritization of IT Governance request 009 (ITG 09).  
This request identified eleven reports that are either unworkable in the mainframe format or are 
new reports to be created.  These reports will give the courts better tracking of accounting 
information, better budget and revenue forecasting, new or improved audit and operational 
reports, and the ability to answer accounting inquiries from other agencies. 
 
This is a multi-court level request, bringing value to both the Superior Courts and to the Courts 
of Limited Jurisdiction. 
 


C. Project Overview 


The addition of accounting information to the data warehouse was originally requested when the 
current data warehouse was implemented in 2008.  Project schedules and resources at that 
time precluded its inclusion.  The business problems prompting the request still exist: 
 


• Although the data is available, current reporting facilities in JIS do not meet the business 
needs of the courts.   


o Many accounting reports are time sensitive as to when they must be run; if not 
run on a designated date (such as last day of the quarter), the point in time data 
is lost and cannot be recreated.   


o Many large courts cannot run reports as they are a tremendous resource drain 
on the system while they are being run. The reports regularly fail, resulting in lost 
data, and the resource drain degradates response time for users.   


• Other reports are simply not available, for example, remittance summary by A/R or a 
listing of checks voided during the month. 


• The JIS reports currently available to the users do not adequately provide accounting 
data essential for statistical analysis which is frequently being requested. 


• Financial reports are lacking important information, and are based upon estimates when 
Generally Accepted Accounting Standards require actual, and auditable figures. 


 
For these reasons, an IT Governance request was sent through the multi-court level user group 
to the JISC, requesting the addition of accounting information and reporting capabilities in the 



https://inside.courts.wa.gov/index.cfm?fa=ItgPortal.rptRequestDetail&requestID=9�
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data warehouse.  The request was approved and prioritized by the JISC.  This project is the end 
result of that request. 


D. Project Objectives 


This project will meet the following objectives: 
 Transition seven reports from the mainframe to the data warehouse, allowing them to be 


run without the current time constraints they currently are under; 


 Create four new reports to answer additional business needs at the courts; 


 Make all the information available on mainframe accounting screens available in report 
format (either through one of the eleven reports already identified or through up to five 
additional reports); 


 Set the technical stage for a second phase which will allow ad hoc queries to be run 
against an accounting data mart. 


 


Project Success Criteria 
 All eleven reports (new and transitioned) pass user acceptance testing and are 


implemented in production; 


 Each report is completed within the time frame estimated for it to be done. 


 A second phase, to implement ad hoc queries, has been analyzed and work effort 
estimated.  This will enable the work group to submit an ITG request for phase II, if they 
so desire. 


 


E. Project Scope 


The scope of this project includes and excludes the following items: 
 


1. In Scope 
 Reports to transition 


o Detail and summary accounts receiveable reports 


 By account receivable type code 


 By billing status (billed or paid) 


o Payment monitoring report 


o Cases with accounts receivable paid in full 


o Remittance summary by BARS code 


o Limited to obligations 







 


Washington State Administrative Office of the Courts  Project Charter  
Information Services Division Version 1.0 
   
 


 
 Page 6 of 12  


o Monthly interest accruals associated with accounts receivable type codes 


 New reports 


o Legal financial obligation report 


o Cases with finding date and accounts receivable in potential status 


o Accounts receivable balancy by type and payment aging 


o Collection reports for parking cases 


 Present data from following mainframe screens, either through one of the previously 
defined reports or through up to five additional reports 


o Create Accounts Receivable (CAR) 


o Case Obligation Status (COS) 


o Case Financial History – Accounts Receivable (CFHA) 


o Adjustments (CFHJ) 


o Receipts and Receipt Detail (CFHR) 


 Updated online documentation to support transitioned and new reports 


 


2. Out of Scope 
• Ad hoc query capabilities in the accounting data mart 
• Any reports or screens not listed above 
• Classroom or web based training 


 


3. Deliverables Produced 
• Detail and summary accounts receiveable by account receivable type code 


• Detail and summary accounts receivable by billing status 


• Payment monitoring report 


• Cases with accounts receivable paid in full 


• Remittance summary by BARS code 


• Limited to obligations 


• Monthly interest accruals associated with accounts receivable type codes 


• Legal financial obligation report 


• Cases with finding date and accounts receivable in potential status 


• Accounts receivable balancy by type and payment aging 


• Collection reports for parking cases 
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4. Acceptance Criteria 
• Transitioned reports 


o Output matches output of currently existing JIS reports 


o Passed user acceptance testing 


• New reports 


o Output verified through use of queries run against DB2 tables 


o Passed user acceptance testing 
 


5. Organizations Affected or Impacted 
 


Organization How Are They Affected or How are They 
Participating? 


Judicial Information Systems 
Committee (JISC) 


Authorized and prioritized the project; oversight 
of funds and resources expended 


Data Management Steering Committee 
(DMSC) 


Project oversight 


Washington State Association of 
County Clerks (WSACC) 


End users of the accounting data mart 


District and Municipal Courts 
Management Associateion (DMCMA) 


End users of the accounting data mart 


AOC Management Services Division 
(MSD) 


Work with the courts on accounting issues; may 
be end users of the accounting data mart 


AOC Judicial Services Division (JSD) Work with the courts on accounting issues; may 
be end users of the accounting data mart 


F. Project Estimated Effort/Duration 


1. Estimated Effort Hours 
AOC Group Hours Tasks 
Court Education  200  Communication, documentation  
Data Architect  32  Database design review of 10 tables in operational data 


store (ODS) and statewide data repository  
Database 
Administrator (SQL)  


55  Building and loading ODS objects and overall system 
performance testing 


Maintenance (JIS)  800  Support data warehouse staff in analyzing current system 
and data  


MSD Fiscal  75  Contributing to requirements and SME  
Data Warehouse  3113  Analysis, design, coding, testing, report development, 


implementation 
Quality Assurance  150  Testing of reports  
Project Management  800  1/3rd FTE for length of project  
TOTAL 5225 +/- 20% 
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2. Estimated Duration 


Milestone Date 
Completed Deliverable(s) Completed 


Project Planning 09/13/2011 • Project Charter 
• Schedule 
• Communications Plan 


Rreport names will be 
added after they are 
prioritized by work 
group. 


Dates will be 
added after the 
reports are 
prioritized. 


• Requirements specification document 
• Test plan and results 
• User acceptance results 
• Report implemented in production 


Report 2 mm/dd/yy • Requirements specification document 
• Test plan and results 
• User acceptance results 
• Report implemented in production 


Report 3 mm/dd/yy • Requirements specification document 
• Test plan and results 
• User acceptance results 
• Report implemented in production 


Report 4 mm/dd/yy • Requirements specification document 
• Test plan and results 
• User acceptance results 
• Report implemented in production 


Report 5 mm/dd/yy • Requirements specification document 
• Test plan and results 
• User acceptance results 
• Report implemented in production 


Report 6 mm/dd/yy • Requirements specification document 
• Test plan and results 
• User acceptance results 
• Report implemented in production 


Report 7 mm/dd/yy • Requirements specification document 
• Test plan and results 
• User acceptance results 
• Report implemented in production 


Report 8 mm/dd/yy • Requirements specification document 
• Test plan and results 
• User acceptance results 
• Report implemented in production 


Report 9 mm/dd/yy • Requirements specification document 
• Test plan and results 
• User acceptance results 
• Report implemented in production 


Report 10 mm/dd/yy • Requirements specification document 
• Test plan and results 
• User acceptance results 
• Report implemented in production 
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Report 11 mm/dd/yy • Requirements specification document 
• Test plan and results 
• User acceptance results 
• Report implemented in production 


Project Conclusion 01/31/2013 • Project Closeout Report 
• Lessons Learned 


G. Project Assumptions 


Certain assumptions and premises need to be made to identify and estimate the required tasks 
and timing for the project.  Based on the current knowledge today, the project assumptions are 
listed below.  If an assumption is invalidated at a later date, then the activities and estimates in 
the project plan should be adjusted accordingly. 
 


• ISD resources will be available for the time and duration they are scheduled 
• Work group members will fully participate in requirements gathering and user 


acceptance testing 
• Reports designated with equal business priority will be completed based on technical 


priority 


H. Project Risks 


Risk Area Level) Risk Plan 
1. Length of project High Phased implementation of reports in 


priority order 
2. Lack of understanding around 


accounting data by data 
warehouse team 


Medium Inclusion of JIS legacy developers on 
project team for knowledge transfer 


I. Project Constraints 


• Work group members are court staff who have other time commitments.  Scheduling 
around them will be done as much as possible, but some work group meetings may 
need to proceed without all members or be postponed until all are available. 


• Other project commitments for non-core project staff will constrain opportunities for 
knowledge transfer. 


J. Project Authority 


1. Funding Authority 
Judicial Information Systems Committee (JISC) 
 


2. Project Oversight Authority 
Data Management Steering Commiteee (DMSC) 
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K. Project Organization / Project Management Structure 


An appropriate project organization structure is essential to achieve success.  The following list 
depicts the proposed organization: 
 


1. Project Team 
Project Executive Sponsor: JISC 
Project Sponsor: DMSC 
Project Manager: Wendy Loewen 
Data Warehouse Manager: Jennifer Creighton 
Project Advisors:  


Aimee Vance, Kirkland Muncipal Court Administrator 
Cynthia Marr, Pierce District Court 
Ela Selga, Clark District Court Administrator 
Eva Heitzman, Yakima District Court 
Joel McAllister, King County Clerk’s Office 
Kim Eaton, Yakima County Clerk 
Kim Morrison, Chelan County Clerk 
Paula Davis, Yakima District Court 
Sandy Ervin, Okanogan District Court Administrator 
Sharon Vance, Skamania County Clerk 
Tari Cook, Yakima District Court 
Tawni Sharp, Thurston County Clerk’s Office 
Tricia Kinlow, Tukwila Municipal Court Administrator 


 
Technical Team Members: 


AJ Yates, report development 
Charlene Allen, report development 
Cheree Dosser, AOC accounting SME 
Heidi Chu, data base administrator 
Janice Winn, AOC accounting SME 
Jon Bell, ETL development 
Rhonda Rankin, JIS accounting developer 
Tariq Rathore, data base architect 
Tom Schuettke, data base administrator 
Tracy Wheeler, ETL development 
Yun Bauer, report development 


 


2. Roles and Responsibilities 
 
Role Time Commitment Responsible for 
All • Varies • Completing assigned tasks on time 


• Raising issues immediately to project manager, data 
warehouse manager or project sponsor 
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Role Time Commitment Responsible for 
Project 
Sponsor 


• Varies • Has ultimate authority over and is responsible for the 
project  


• Approves changes to project scope  
• Provides overall vision and direction for the project 
• Resolves issues requiring management attention 
• Approving completion of out-of-scope activities and 


budgets 
Project 
Manager 


• 30% time 
• Attends key 


sessions and 
status meetings  


• Providing overall leadership oversight to 
program/project 


• Vendor management and oversight  
• Managing personnel and related issues 
• Defining scope and approving work plans 
• Reviewing and approving milestone deliverables 
• Ensuring that schedules and activities are 


coordinated within the programs and that 
dependencies are identified, communicated to 
involved parties, and efficiently managed 


• Managing budgets 
• Procuring/creating/managing contracts; 


recommending policy directives to senior 
management 


Data 
Warehouse 
Manager 


• 60% time 
• Attends key 


sessions and 
status meetings 


• Provides day-to-day project guidance 
• Approves project deliverables 
• Communicating with stakeholders 
• Preparing project plan/schedules 
• Documenting changes to scope, risks, assumptions 
• Documenting and managing impediments and 


blocking issues to closure and resolution 
• Daily coordination of AOC project team staffing and 


resources across vendors and courts 
• Daily coordination of deliverables  
• Directing and managing workload 
• Making decisions to keep the project on budget and 


on time 
• Working with AOC to define and enforce project 


standards and scope management 
• Daily coordination of issue management and 


resolution process 
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Role Time Commitment Responsible for 
Project 
Advisors 


• As needed 
• Attend 


requirements 
gathering 
sessions 


• Participate in 
user acceptance 
testing 


• Clarifying business and functional requirements 
• Performing assessments and reviews 
• Communicating with respective professional 


organization and court level staff 
• Representing all user viewpoints 
• Participating in as-needed communication, work 


sessions, and reviews for input/feedback 
• Participating in user acceptance testing 


Technical 
Team  


• Full time 
• Attend key 


sessions and 
status meetings 


• Creating system/technical level requirements 
• Clarifying system/technical requirements  
• Developing project deliverables 
• Performing assessments and reviews 
• Participating in as needed communication, work 


sessions, and reviews for input/feedback 
• Representing all AOC ISD technical viewpoints 
• Participating in quality assurance and unit testing 


 


3. Project Management Structure 
Project meetings 


 Project advisors – bi-monthly requirements gathering and report review  


 Technical team – weekly status meetings 


Project status reporting 


 Monthly to JISC and DMSC 


 Bi-weekly to ISD management 


L. Signatures 
 


Title Name Signature Date 


Project Sponsor Rich Johnson, 
DMSC Chair 


 
  


AOC Standards and 
Policies Manager Mike Davis  


  


AOC Project Manager Wendy Loewen  
  


Data Warehouse 
Manager 


Jennifer 
Creighton   


Accounting Work Group 
Lead   
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AJ Yates aj.yates@courts.wa.gov report development
Cherree Dosser cherree.dosser@courts.wa.gov AOC accounting SME
Janice Winn janice.winn@courts.wa.gov AOC accounting SME
Rhonda Rankin rhonda.rankin@courts.wa.gov JIS accounting developer
Tom Schuettke tom.schuettke@courts.wa.gov data base administrator
Heidi Chu heidi.chu@courts.wa.gov data base administrator
Tariq Rathore tariq.rathore@courts.wa.gov data base architect
TDB QA/tester
Rebecca Grauman rebecca.grauman@courts.wa.gov JIS accounting developer
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Project Name: ITG 09 - Accounting in the Data Warehouse 
Role Estimated 
Required Effort


Planning
PM 42
All 8


Operational Data 
Store


move data from production to staging


ETL developer; DB architect 26
ETL developer; DB architect 8
ETL developer; DB administrator 1
DB administrator 46
ETL developer 353
ETL developer 160


Statewide data 
repository


move data from staging to warehouse


ETL developer; DB architect 240
ETL developer; report developer 200
ETL developer; DB architect 22
ETL developer; DB architect 8
ETL developer 1401
ETL developer 160


Report 
development


work group; ETL developer; report 
developer; JIS accounting developer 11 * 71 = 781
report developer 11 * 35 = 385
report developer 192
report developer 11 * 35 = 385
report developer 11 * 35 = 385
report developer 768


QA
QA tester 40
QA tester 11 * 10 = 110
work group 11 * 3 * 13 = 429


Deployment
report developer; JIS-Ed 11* 8 = 88
report developer 11 * 4 = 44


Report development through deployment will be iterative, cycling 
11 times throught the process until all reports are complete.


Report development is dependent on SDR, but it does not have to 
be entirely complete before reports can start.


user acceptance testing
report verification
universe testing


user interface modifications
analysis and design
Review report logic and gather requirements


ETL testing
create staging to warehouse mappings
present to review committee for approval
add new tables to ER Studio
Changes to universes
Design 35 new tables


deploy reports to production
create supporting documentation


universe and report testing
Report development
data mart implementation


present to review committee for approval
add staging tables to change data capture (CDC)


testing
create prod to staging mappings
create CDC views


Activities


Project Charter
Kick off meeting


add 44 new tables to ER Studio





		WBS Template
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Initiative:  Superior Court Data Exchange  (SCOMIS DX) 
JIS Operational Plan:   (Design) 


                                                Reporting Period:   July 1 – 31, 2011 
Executive Sponsor(s) 
                    Data Management Steering Committee 
                    Rich Johnson, Chair of Committee 


IT Project Manager:  
                                   Bill Burke  (360) 704-4024 
                                   bill.burke@courts.wa.gov 


Business Area Manager:  Jennifer Creighton Consultant/Contracting Firm:   N/A 
   


Description:  The Superior Court Data Exchange project will deploy a Data Exchange that will 
enable all local court information systems to access the Superior Court Management 
Information System (SCOMIS) and Judicial Information System (JIS) services via a web 
interface using a standard web messaging format.  The project scope consists of deploying 
(60) Data Exchange web services that will be available to all local court information systems. 
Business Benefit: The project will produce a consistent, defined set of standards and standard 
technology solutions for sharing data between Judicial Information System (JIS) applications 
supported by the AOC and its customers (Courts and Justice Partners) to:  


• Eliminate redundant data entry 
• Improve data accuracy 
• Provide access to real-time information for decision making 
• Reduce support costs through a common technical solution for sharing data 


Business 
Drivers 
(please X 
box) 
  


Improve Decision 
Making  Improve 


Information Access  Improve Service 
or efficiency  Manage 


Risks    


Maintain the 
business  Manage 


the costs  
Increase 
organizational 
capability 


 Regulatory compliance 
or mandate     


 


JISC Approved 
Budget  


Allocated (Don’t fill in ) Actual (Don’t fill in ) 


$    
 


Current Status Scope  Schedule  Budget  
Status Notes:   Sierra Systems’ price proposal for implementing the Superior Court Data Exchange exceeds JISC 
funding authorization.  AOC project team is engaged to identify opportunities for reducing price. 
Progress : (bar is table 
cells, red is border to 
update)  


     July - 25%  


   100% 


            
 


Phase (what 
phase is project 
currently in 


  Initiate   Planning  Execute  Close 


Schedule   
Planned Start Date:   5/15/2009 Planned Completion Date:  TBD 
Actual Start Date:   5/15/2009 Actual Completion Date:   


Activities Completed   Impact/Value 


 The AOC has been engaged in contract 
negotiations with Sierra Systems for 
implementing the SCDX.  The negotiations 
have focused on the specific technical 
scope of work for the 1st SCDX Production 
Increment, to ensure that the AOC has web 
services that can be deployed to support an 
interface between SCOMIS and the Pierce 
Co LINX System.  These negotiations are 
nearing completion with Sierra Systems 
agreeing that the 1st Production Increment 


Once contract negotiations have been completed, Sierra 
Systems can begin implementing the SCDX infrastructure 
& initial (10) web services. 
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will include all RFP specified SCDX 
infrastructure functionality and (10) SCDX 
web services.  Included in these initial 
SCDX web services are the (5) SCDX 
Docket web services that account for 30% 
of the dual data entry performed by Pierce 
County.   


 A Technical Meeting was held with the 
Pierce County LINX team to begin 
discussing the SCDX web services that are 
planned for deployment.  The purpose of 
these meetings is to confirm the web 
service designs to ensure that Pierce 
County can use these services for 
interfacing with SCOMIS.  These meetings 
are intended to occur bi-weekly until all 
SCDX web service designs have been 
reviewed by the Pierce County team. 


These meetings are necessary to verify that the SCDX web 
service designs can be used effectively from an external 
system.  While Pierce County is the initial County that will 
use the SCDX, the design is intended to support other 
external systems. 


 A Database Analyst will be added to the 
SCDX project team to evaluate 
synchronizing the LINX Case Management 
records with the Pierce County case 
management records in SCOMIS, prior to 
transitioning the SCDX to Production.  This 
synchronization will be necessary to ensure 
that any case management record updates 
initiated in LINX are applied to the 
corresponding case management records in 
SCOMIS.  To ensure this unique mapping, 
the LINX system will need to store the 
SCOMIS case docket unique identifier.   


A Database Analyst is being added to the project to assist 
in developing a plan on how the LINX and SCOMIS case 
management records can be synchronized prior to the 
SCDX being transition into Production. 


Activities Planned   Impact/Value 
° Finalize contract negotiations with Sierra 


Systems and have Sierra Systems begin 
implementation planning. 


Finalize scope & price for development contractor 
engagement and have the development contractor begin 
developing an implementation plan. 


° Finalize the remaining SCDX project 
documentation for the 1st Production 
Increment. 


These specifications are needed by Sierra Systems to 
implement the 1st Production Increment.  These 
documents define the SCDX infrastructure functionality and 
the the Jagacy development required to perform 
SCOMIS/JIS screen scraping. 


° Begin developing a plan for case 
management record synchronization 
between LINX and the SCOMIS/JIS 
systems. 


Required to ensure any case management record updates 
initiated by the LINX system is applied to the correct 
corresponding case management record in SCOMIS/JIS. 


° Continue to hold bi-weekly meetings with 
Pierce County to review all SCDX web 
service designs to ensure that these web 
services can be used by the Pierce County 
LINX team to interface to the SCOMIS & 
JIS systems. 


Validate the SCDX web service designs. 
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Approved Project:  


Records Management System (RMS) 


Reporting Period:   


 July 1 – 31, 2011 
  


Executive Sponsor(s) 
eTRIP – AOC Dirk Marler 


IT Project Manager:  
Michael.walsh@courts.wa.gov    360-705-5245 
Consultant/Contracting Firm: 
NA.   


 


Description:  RMS allows Law Enforcement communities and courts broader business 
rules, additional message types, increase efficiency and highly accurate data by minimizing double 
data entry and improved process flows. This is a multi agency endeavor sponsored by eTRIP. 


Business Benefits: RMS is a multi-agency state initiative that will benefit law enforcement agencies. The 
RMS project is a significant upgrade to JINDEX, the DIS data exchange service.  AOC is impacted by the RMS 
project as we have two systems, eTicketing and VRV, which use JINDEX and are required to make 
modifications to support the upgrade.    


Business 
Drivers 
 (place x in 
box) 


Improve Decision 
Making  Improve 


Information Access  Improve Service 
or efficiency  Manage 


Risks    


Maintain the 
business  Manage 


the costs  
Increase 
organizational 
capability 


 Regulatory compliance 
or mandate     


 


JISC Approved 
Budget  


Allocated (thru July 31st 2010) Actual 


$ 0.00   (Budget will be pulled from MSD) $0.00  (Budget will be pulled from MSD) 
 


Current Status Scope  Schedule  Budget  
Status Notes:     
The project deliverables are all complete.  AOC resources have been released to return to other assignments.  The Inter-
Agency Aggrement (IAA09425) cannot be closed until all invouices have been submitted and paid.  AOC is responsible for 
payment of the final invoice which is expected around 9/20/11.   
 
 


Progress (Update 
progress in % and fill in bar) 


 July  - 100 %      


  100% 
            


 


Project Phase 
(place x in box)  Initiate  Planning  Execute  Close 


Schedule (use 
JISC approved 
plan dates if avail) 


Planned Start Date:  3/22/2010 Planned Completion Date:  6/12/2011 
Actual Start Date: 3/24/2010 Actual Completion Date:  7/1/2011 


 
 


Activities Completed this Reporting Period 
(Indicate significant completions or ongoing work here for the 
reporting period only.)  


Impact/Value (For each activity there should be a 
statement describing why we are doing and what the benefit or 
impact to the court community will be) 


 Complete the project Closeout Audit all project activities, archive completed work, transfer 
ongoing tasks and open issues to operations and 
maintenance, and dismiss the project staff to return to their 
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other duties. 


Activities Planned Next Reporting Period 
(Indicate upcoming work here for the next reporting period 
only 


Impact/Value(For each activity there should be a statement 
describing why we are doing and what the benefit or impact to 
the court community will be) 


° Make final payment to OBS under contract 
IAA08425. 


Make the final payment to the contract will allow the PM to 
close the contract and closeout the project.  
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Approved Project:  


Vehicle Related Violations (VRVDX) 
Operational Readiness 


Reporting Period:   


 July 1 – 31, 2011 


  


Executive Sponsor(s) 
Data Management Steering Committee  
Rich Johnson, Chair of Committee 


IT Project Manager:  
Michael.walsh@courts.wa.gov    360-705-5245 


Consultant/Contracting Firm: NA 
 


Description:  Vehicle Related Violations (VRV) was designed to automate the input and submittal of parking 
violations as received by local courts through local law enforcement agencies (LEAs). The VRV website 
provides a service for jurisdictions to get access to the technical information and data needed for them to setup 
and build data exchanges for use on the jurisdictions’ side. The AOC has successfully implemented the VRV 
DX solution with Everett Municipal Court and is now preparing to execute the final two planning steps required 
before making VRV broadly available statewide. The final steps include collaborating with the Department of 
Information Services (DIS) to finalize the on-boarding steps required for LEA to send messages to DIS’ 
messaging service which will in turn communicate with the AOC VRV services to consume the messages and 
process the tickets.  The final step is to extend the pilot program to six additional municipal courts (Lakewood, 
Issaquah, Kirkland, Tacoma, Lynnwood, and Fife) prior to turnover for ongoing support and maintenance. 
Business Benefits: The VRV Operational Readiness Project will prepare a solution for extended pilot use 
and eventual statewide implementation. The ongoing work will improve performance for the VRV pilot 
application with the goal of handling anticipated workload and transaction capacity, perform infrastructure 
cleanup and ensure optimal environment configuration for ongoing support and maintenance. The Customer 
Website for Data Services is ready for the extended pilot. .  


Business 
Drivers 
 (place x in 
box) 


Improve Decision 
Making  Improve 


Information Access  Improve Service 
or efficiency  Manage 


Risks    


Maintain the 
business  Manage 


the costs  
Increase 
organizational 
capability 


 Regulatory compliance 
or mandate     


 


JISC Approved 
Budget  


Allocated (thru July 31st 2010) Actual 


$ 0.00   (Budget will be pulled from MSD) $0.00  (Budget will be pulled from MSD) 


 


Current Status Scope  Schedule  Budget  
Status Notes:  Tier 1 teams (Lakewood, Issaquah, and Kirland) are fully engaged in their development efforts. The DIS 
assessment documents have been submitted and DIS is preparing to receive the courts into their testing process and 
release schedule.   
 
Next steps for the courts will be to test the VRV web serices for end-to-end processing.  
 
Tier 2 on-boarding partners (Tacoma, Fife, and Lynnwood) are tentatively planned for October 2011. Tacoma 
and Fife utilize the same vendor solution as Lakewood (RedFlex).  Lynnwood uses the same vendor solution as 
Issaquah (ATS).  Tier 2 partners are expected to leverage the work being done during the Tier 1 integration 
projects to accelerate their project integration efforts.  
 


Progress (Update 
progress in % and fill in bar) 


 July - 50 %      


   100% 
            


 







Administrative Office of the Courts 
Information Services Division 


 


MONTHLY ISD REPORT 
 


ISD Monthly Reports – Projects   Page 2 of 2 
 


Project Phase 
(place x in box)  Initiate  Planning  Execute  Close 


Schedule (use 
JISC approved 
plan dates if avail) 


Planned Start Date:  3/22/2010 Planned Completion Date:  11/30/2011 
Actual Start Date: 3/24/2010 Actual Completion Date:  


 
 


Activities Completed this Reporting Period 
(Indicate significant completions or ongoing work here for the 
reporting period only.)  


Impact/Value (For each activity there should be a 
statement describing why we are doing and what the benefit or 
impact to the court community will be) 


 The JINDEX on-board readiness assessment 
forms. 


As part of the RMS project DIS is creating a new 
release management process.  The VRV Tier 1 
partners will be the initial JINDEX customers to pilot 
the process. 


 Issaquah development and unit testing is 
complete. 


Issaquah is ready for the DIS testing process and 
release schedule. 


Activities Planned Next Reporting Period 
(Indicate upcoming work here for the next reporting period 
only 


Impact/Value(For each activity there should be a statement 
describing why we are doing and what the benefit or impact to 
the court community will be) 


° Transition support responsibilities to 
operations/maintenance. 


Move the VRV data exchange services to the 
organizations that are resourced to support and sustain 
the business process.  


° Meet regularly with Kirkland, Issaquah, and 
Lakewood to track progress on their on-
boarding integration activities and to maintain 
focus on the August 2011 schedule.  


We need to meet with these partners to focus on 
meeting the DIS JINDEX on-boarding windows. 


°   
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Reporting Period: July 1st – July 31st 2011   
 


Operational Area: Data Management 
Jennifer Creighton, Data Management Manager 


Includes: Database Unit, Development Unit, Data Warehouse Unit 


Description:  The Data Management Section is comprised of three separate units: 
Data Warehouse Unit: The enterprise data warehouse is a repository of historical information that allows courts 
to query data for managerial and historical reporting.  Case and person data is consolidated from SCOMIS, 
JIS, ACORDS, and JCS for reporting across all court levels.  Court specific data marts provide users the ability 
to query information by specific court level. The information in the warehouse is accessed using a query tool 
called Business Objects XI (AKA BOXI). The ability to run queries and reports on historical information on court 
data provides business intelligence and insight into patterns, trends, issues and gaps in that data that can be 
used for research analysis, improvement of business functions, risk assessment and other business needs. 
Reports from the enterprise data warehouse can be run on demand or scheduled on a preset basis and the 
output can be sent to the desktop, or sent to an email address or a file folder making the information easy to 
share and obtain. 
Development Unit: The development team is tasked with staffing active projects.  They complete requirements 
analysis, coding, unit testing, and implementation to production of new applications.  Work performed by the 
Development Unit is reported separately under the project(s) to which the staff is currently assigned. 
Database Unit: The database unit provides a support role to the data warehouse team, the development team, 
and the operations section (legacy maintenance).  They are responsible for reviewing and approving the design 
of underlying table structures, creating indices to improve performance, maintaining data dictionaries, providing 
review of proposed changes and additions to the database tables, and creating standards for the creation and 
maintenance of the databases. 
Data Management Team: The data management team is comprised of individuals from each of the three units 
in the Data Management section.  They have the responsibility of managing data from an enterprise 
perspective, including data quality and tracking compliance to data policies. Their activities are reported 
separately rather than repeating the work for each specific unit. 
 


Activities Completed this Reporting Period Impact/Value 
Data Warehouse Unit  
° PACT: completed development of the 


Assessment Questions and Assessment 
Statistics report; 


The juvenile courts have a rich database of 
criminogenic information on juvenile offenders.  The 
PACT implementation gives the courts the ability to 
conduct real time queries on this data allowing them 
to better understand the needs of the youth they 
serve, more efficiently determine where to allocate 
resources, and continue to provide the most effective 
evidence based programs. 


° Maintenance activities included:  
• Updating for legislative changes to  cause 


codes which impacted the superior court 
caseload reports (HB 1267); 


• Quarterly run of Washington State Institute 
for Public Policy data dumps; 


• COA time in process reporting 
•  


Continual maintenance of the data warehouse 
improves response times, increases functionality of 
the warehouse, maintains the integrity of the data, and 
ensures the latest versions of related software are 
implemented. 


° Accounting Project: continued design 
specifications; loaded data to the development 
environment; 


Adding accounting information to the data warehouse 
will provide: 


1. Better tracking of accounting information 
2. Budget and revenue forecasting 
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3. Audit and operational reports 
4. Ability to answer inquiries from other agencies 


° Responded to requests for reports from the 
courts and data dissemination requests, 
including felon voter registration report; attorney 
email addresses for King County; mental health 
reports for the Joint Legislative Audit and 
Review Committee (JLARC). 


Completing requests for information assists the courts 
in being more efficient in their work, aids research into 
a variety of issues by WSCCR and outside research 
organizations, provides information to the legislature 
in their work to craft bills, and provides the courts and 
AOC with information regarding the efficiency and 
effectiveness of the judicial process. 


Database Unit  


° Completed data base design review requests. The work of the database unit supports the ongoing 
maintenance and improvement of the courts’ 
applications (JIS, SCOMIS, ACORDS, JABS, e-
ticketing, etc.) 


Data Management Team  


° Continued planning for the Information Network 
Hub (INH) project, including potential impacts on 
data warehouse. 


The INH project will stand up the architecture 
designed to support the exchange of data between 
the existing databases and any databases a new, 
purchased application will bring. 


 
Activities Planned for Next Reporting Period Impact/Value 
Data Warehouse Unit  
° PACT: updates to universe to allow additional 


reporting; user testing; user acceptance testing 
of Assessment Questions and Assessment 
Statistics Report  


The juvenile courts have a rich database of 
criminogenic information on juvenile offenders.  The 
PACT implementation gives the courts the ability to 
conduct real time queries on this data allowing them 
to better understand the needs of the youth they 
serve, more efficiently determine where to allocate 
resources, and continue to provide the most effective 
evidence based programs. 


° Maintenance activities. Continual maintenance of the data warehouse 
improves response times, increases functionality of 
the warehouse, maintains the integrity of the data, and 
ensures the latest versions of related software are 
implemented. 


° Accounting Project: begin documentation of 
business requirements; begin coding ETL 
mappings; 


Adding accounting information to the data warehouse 
will provide: 


1. Better tracking of accounting information 
2. Budget and revenue forecasting 
3. Audit and operational reports 
4. Ability to answer inquiries from other agencies 


° Respond to data dissemination requests. Completing requests for information assists the courts 
in being more efficient in their work, aids research into 
a variety of issues by WSCCR and outside research 
organizations, provides information to the legislature 
in their work to craft bills, and provides the courts and 
AOC with information regarding the efficiency and 
effectiveness of the judicial process. 


Database Unit  


° Support data base design review requests. The work of the database unit supports the ongoing 
maintenance and improvement of the courts’ 
applications (JIS, SCOMIS, ACORDS, JABS, e-
ticketing, etc.) 


Data Management Team  
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° Continue work on the INH project. The INH project will stand up the architecture 
designed to support the exchange of data between 
the existing databases and any databases a new, 
purchased application will bring. 


 
  





		Reporting Period: July 1st – July 31st 2011

		Operational Area: Data Management



