
MONTHLY ISD PROJECT REPORT 

ISD Monthly Reports – Projects  

Initiative: ITG 009: Add Accounting Information to the Data Warehouse  
JIS Operational Plan: Initiation 

 Reporting Period 12/1/2011 – 12/31/201       
Project Sponsor(s): 
Rich Johnson (DMSC Chair) 
 

IT Project Manager:  
 N/A, Business Area Manager is providing backup 

Business Area Manager:  
Jennifer Creighton 
   

Consultant/Contracting Firm: 
N/A 

Description:  This project is a result of the approval and prioritization of IT Governance request 
009 (ITG 09).  This request identified eleven reports that are either unworkable in the 
mainframe format or are new reports to be created.   
Business Benefit:  
These reports will give the courts better tracking of accounting information, better budget and 
revenue forecasting, new or improved audit and operational reports, and the ability to answer 
accounting inquiries from other agencies. 
 
This is a multi-court level request, bringing value to both the Superior Courts and to the Courts 
of Limited Jurisdiction. 
 

Business 
Drivers 
 (place x in 
box) 

Improve Decision 
Making  Improve 

Information Access  Improve Service 
or efficiency     Manage 

Risks  

Maintain the 
business  Manage 

the costs  
Increase 
organizational 
capability 

 Regulatory compliance 
or mandate    

 

JISC Approved 
Budget  

Allocated (Don’t fill in ) Actual (Don’t fill in ) 

$    
 
Current Status 
(green=on schedule, 
yellow=potential or 
current risks, 
red=significant risk to 
cost, schedule, 
deliverables.) 

Scope  Schedule  Budget  

 

Progress : (bar is table 
cells, red is border to 
update)  

     Dec  2011 – 12%  

   100% 

            
 

Phase (what 
phase is project 
currently in 

  Initiate Planning  Execute  Close 

Schedule   
Planned Start Date:  Aug  2011 Planned Completion Date:    Jan 2013 
Actual Start Date:   Aug 2011 Estimated Actual Completion Date:   

Activities Completed   Impact/Value 

 Release first report for the court community: 
o Cases with A/R’s Paid in Full – CLJ 
o Cases with A/R’s Paid in Full – Superior Courts 
o Drill down reports included 

 Obligation Detail 
 Obligor Detail 

 Provide new accounting reports, or improve existing 
reporting capabilities  

https://inside.courts.wa.gov/index.cfm?fa=ItgPortal.rptRequestDetail&requestID=9�
https://inside.courts.wa.gov/index.cfm?fa=ItgPortal.rptRequestDetail&requestID=9�
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 Completed prototypes for “Cases with finding date and 
A/Rs in potential status” for final approval by the work 
group at their January 17  meeting  

 Obtain user approval of report layout  and parameters  

 Completed requirements for first review for 
“Detail/Summary A/R Report” for review by the work 
group at their January 17  meeting  

 Obtain complete user requirements  

 Completed design and obtained approval for obligation 
and superior court judgment tables, and for updates to 
accounts payable and actor tables.  Tables fully loaded 
in development and production environments. 

 Measures and attributes needed to produce first 5 
accounting reports in their current “as-is” state. 

Activities Planned   Impact/Value 
 Complete “Cases with Finding Date and A/Rs in 

Potential Status” for release in February 
 Second report requested by the work group. 

 Continue work on disbursements, receipts, bank activity, 
A/P, and aging tables (anticipated task end date is 
4/15/2012) 

 Prepare for design approval 

 Finalize RDS for “Detail/Summary A/R Report”  Obtain complete user requirements  

Risks Management 

Risk Events High/ Medium/ 
Low 

Risk Mitigation 

• Space requirements for report 
development on production server is 
insufficient 

• Low  •  Infrastructure needs to increase disk partitioning and 
add additional space 

 

Additional Comments 

 
Approved report priority list 
 

Group A 

1. Cases with A/Rs Paid-in-Full – EXCLUDING TRUST 

2. Cases with finding date and A/Rs in "potential" status 
3. Detail/Summary A/R Report  

4. Detail/Summary of A/R type codes entered, paid, outstanding 
5. Monthly interest accruals associated with A/R type codes  

Group B 
6. Remittance Summary by BARS codes   

7. Cases with A/Rs Paid-in-Full – INCLUDING TRUST 

Group C 
8. A/R balance by type, A/R and payment aging 

9. Collection case information 

Group D 10. Collection reports for parking cases 

Group B 

11. Legal Financial Obligation (LFO) Report 

12. PMR: Detail/Summary aged accounts receivables 

13. PMR: Detail/Summary of accounts assigned to various stages of collections 

14. Case Financial History Report (CFH) – received and ordered 
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Project: Vehicle Related Violations (VRDX) Operational Readiness 
 Reporting Period:  12/26/11 – 01/06/12 

Executive Sponsor(s) 
 Data Management Steering Committee  
Rich Johnson, Chair of Committee 

IT Project Manager:  Michael Walsh  
Michael.walsh@courts.wa.gov    360-705-5245 

Business Area Manager:  
Jennifer Creighton 

Consultant/Contracting Firm: 
  NA 

Description:  Vehicle Related Violations (VRV) was designed to automate the input and submittal of parking 
violations as received by local courts through local enforcement agencies (LEAs). The VRV website provides a 
service for jurisdictions to get access to the technical information and data needed for them to setup and build data 
exchanges for use on the jurisdictions side. The AOC has successfully implemented the VRV DX solution with 
Everett Municipal Court and is now preparing to execute the final two planning steps required before making VRV 
broadly available statewide. The focus of this engagement between CodeSmart Inc. and AOC is to enable VRV 
Operational Readiness inclusive of performance tuning, infrastructure setup, and transition to ISD Operations for 
ongoing support and maintenance. 
Business Benefit: The VRV Operational Readiness Project will prepare a solution for extended pilot use and 
eventual statewide implementation. The ongoing work will improve performance for the VRV pilot application with 
the goal of handling anticipated workload and transaction capacity, perform infrastructure cleanup and ensure 
optimal environment configuration for ongoing support and maintenance. The Customer Website for Data Services 
is ready for the extended pilot. 
Business 
Drivers 
(please X 
box) 
  

Improve Decision 
Making  Improve 

Information Access  Improve Service 
or efficiency  Manage 

Risks    

Maintain the 
business  Manage 

the costs  
Increase 
organizational 
capability 

 Regulatory compliance 
or mandate     

 

JISC Approved 
Budget  

Allocated (Don’t fill in ) Actual (Don’t fill in ) 

$    
 
Current Status 
(green=on schedule, 
yellow=potential or 
current risks, 
red=significant risk to 
cost, schedule, 
deliverables. ) 

Scope  Schedule  Budget  

Status Notes:  Kirkland he three tier 1 courts (Lakewood, Kirkland, and Issaquah) have completed their JINDEX testing.  They 
are currently validating VRV  functional test results.  
 
The next steps are to implement the JINDEX upgrades as follows: 
Execute the functional test plan to verify that the VRV message will process properly in the QA environment.  
Set up a production go live date for VRV.  
 
Progress : (bar is table 
cells, red is border to 
update)  

     Sept - 90%  

   100% 

            
 

Phase (what 
phase) is 
project currently 
in 

  Initiate   Planning  Execute  Close 

Schedule   
Planned Start Date:   3/22/2010 Planned Completion Date:  12/31/2011 

Actual Start Date:      3/24/2010 Actual Completion Date:   

Activities Completed   Impact/Value 

 Tier 1 – Go Live As of December 15, 2011 Kirkland Muni has been receiving VRV 
tickets through the data exchange. 
Lakewood Muni has completed and accepted the VRV solution 
from vendor. They are in the process of completing the service 
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level agreement with RedFlex, their Traffic System solution 
providers.  Once the SLA is in place Lakewood will start 
submitting VRV ticket messages into DISCISl.  

  
Activities Planned   Impact/Value 

° Tier 1 – Functional Testing  Issaquah is still working on their user test acceptance and are 
targeting late January to start sending AOC VRV tickets through 
the data exchange.  

Milestones Planned and Accomplished 

Milestone Original Date Revised Date Actual Date 

On-board Tier 1 (Kirkland) 4/01/2011 12/01/2011 
12/31/2011 

12/15/2011 

On-board Tier 1 (Issaquah, 
Lakewood) 

4/01/2011 12/31/2011 
1/30/2012 

 

On-board Tier 2 (Tacoma, 
Lynnwood, and Fife) 

5/01/2011 3/16/2012 
June 2012 

 

Risks Management 

Risk Events High/ 
Medium/ 

Low 

Risk Mitigation 

   

   
Additional Comments 
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Initiative:  Superior Court Data Exchange (SCOMIS DX) 
 

                                                   Reporting Period:   12/26/11 – 01/06/12       
Executive Sponsor(s)   
                    Data Management Steering Committee 
                    Rich Johnson, Chair of Committee 

IT Project Manager:   
                                   Bill Burke  (360) 704-4024 
                                   bill.burke@courts.wa.gov 

Business Area Manager:   Jennifer Creighton 
  

Consultant/Contracting Firm:   N/A 
   

Description:  The Superior Court Data Exchange project will deploy a Data Exchange that will 
enable all local court Case Management Systems to access the Superior Court Management 
Information System (SCOMIS) services via a web interface using a standard web messaging 
format.  The project scope consists of deploying (63) web services that will be available to all local 
court Case Management Systems. 
Business Benefit: The project will produce a consistent, defined set of standards and standard 
technology solutions for sharing data between Judicial Information System (JIS) applications 
supported by the AOC and its customers (Courts and Justice Partners) to:  

• Eliminate redundant data entry 
• Improve data accuracy 
• Provide access to real-time information for decision making 
• Reduce support costs through a common technical solution for sharing data 

 
Business 
Drivers 
(please X 
box) 
  

Improve 
Decision Making  Improve 

Information Access  
Improve Service 
or efficiency  Manage 

Risks    

Maintain the 
business  Manage 

the costs  
Increase 
organizational 
capability 

 Regulatory compliance or 
mandate     

 

JISC Approved 
Budget  

Allocated (Don’t fill in ) Actual (Don’t fill in ) 

$    
 
Current Status 
(green=on schedule, 
yellow=potential or 
current risks, 
red=significant risk to 
cost, schedule, 
deliverables. ) 

Scope  Schedule  Budget  

Status Notes:  The JISC approved a revised project plan on January 21. 

Progress : (bar is 
table cells, red is border 
to update)  

            SCDX Increment 1  -  December - 95%   

   100% 

            
 

Phase (what 
phase) is 
project currently 
in 

  Initiate   Planning  Execute  Close 

Schedule 
SCDX   

Original Start Date:   1/2/2011 Original Completion Date:  7/1/2012 
Planned Start Date:   1/2/2011 Planned Completion Date:  12/1/2012 
Actual Start Date:      1/2/2011 Actual Completion Date:   

Schedule 
Increment 1   

Original Start Date:   8/29/2011 Original Completion Date:  12/31/2011 
Planned Start Date:   8/29/2011 Planned Completion Date:  1/31/2012 
Actual Start Date:      8/29/2011 Actual Completion Date:   
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Activities Completed   Impact/Value 

 Sierra Systems QA Team has started 
verification testing of the SCDX Production 
Increment 1 software.  Testing is taking 
longer than expected due to the number of 
problems that have been identified and the 
time required to resolve.  This testing is 
expected to be completed by the end of 
January. 

Sierra Systems verification testing will confirm that the software 
delivered meets AOC requirements.  These tests are being 
performed prior to the start of AOC QA testing. 

 Sierra Systems delivered the first (2) 
SCDX Production Increment 1 web 
services (Civil Case File & Civil Case File 
Update) to the AOC.  These web services 
have completed Sierra Systems verification 
testing and are now ready for AOC QA 
testing. 

These web services will enable an external court system to 
perform these SCOMIS//JIS transactions via a computer 
interface. 

 Sierra Systems delivered the SCDX Test 
Driver application and MQ Series 
configuration document.  The AOC is 
reviewing both deliveries. 

The Test Driver application will enable the web services to be 
tested without having to interface to an external court system. 

 The AOC worked with Sierra Systems to 
validate the SCDX BizTalk Build and 
Deployment documentation.  The team 
was able to successfully build and deploy 
Sierra Systems BizTalk web service 
software in the AOC QA environment.  This 
validation process identified some changes 
that will be required in Sierra Systems build 
and deployment documentation. 

The build and deployment documentation is used by the AOC to 
build and deploy the software application that Sierra Systems 
has delivered for SCDX Production Increment 1. 

 The AOC has completed the review of (3) 
SCDX BizTalk Technical Design 
documents and provided the required 
updates to Sierra Systems for updating. 

These documents are necessary for the AOC to maintain this 
BizTalk software post SCDX project. 

 The AOC completed the review and 
approved (10) SCDX Technical Design 
Documents for the Java/Jagacy software 
modules for SCDX Production Increment 1. 

Defines the detailed design for the SCDX Java/Jagacy software 
modules.  This documentation is needed for the AOC to 
maintain this software after the project has been completed. 

Activities Planned   Impact/Value 
° Sierra Systems will continue with 

verification testing of SCDX Production 
Increment 1 web services.  All services are 
expected to be completely tested by Sierra 
Systems by the end of January. 

Sierra Systems verification testing will confirm that the software 
delivered meets AOC requirements.  These tests are being 
performed prior to the start of AOC QA testing. 

° Sierra Systems is expected to deliver (4 – 
6) SCDX Production Increment 1 web 
services to the AOC. 

These web services will enable an external court system to 
perform these SCOMIS//JIS transactions via a computer 
interface. 

° Sierra Systems is expected to revise the 
BizTalk Build & Deploy and BizTalk 
Technical Design Documents based upon 
results of AOC review of these documents. 

The build and deployment documentation is used by the AOC to 
build and deploy the software application that Sierra Systems 
has delivered for SCDX Production Increment 1. 

° The AOC will build and deploy the SCDX 
web services delivered by Sierra Systems.  
The AOC team intends to perform an 
integrated test in the Dev environment 
using the SCDX Test driver to drive 
transactions through the SCDX. 

This integrated test will be performed in Dev and verify that the 
web services transactions integrate across BizTalk, MQ 
Manager, Java/Jagacy and SCOMIS using the SCDX Test 
Driver.  Following the successful completion of these tests, the 
SCDX web services will be tested by the AOC QA team in the 
QA environment. 
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Milestones Planned and Accomplished 

Milestone Original Date Revised Date Actual Date 

Final Sierra Systems 
Application Design Documents 
for Production Increment 1 

10/7/2011 12/5/2011 12/8/2011 

SCDX Standalone Test Driver 
Complete – Prod Increment 1 

10/31/2011 12/5/2011 12/9/2011 

SCDX Development Complete 
– Prod Increment 1 

11/16/2011 12/16/2011 12/16/2011 

Start SCDX Verification & 
Validation Testing – Prod 
Increment 1 

12/2/2011 12/16/2011 12/16/2011 

SCDX Verification & Validation 
Complete – Prod Increment 1 

12/1/2011 1/31/2012  

SCDX Production Increment 1 
Complete 

12/23/2011 2/17/2012  

Risks Management 

Risk Events High/ 
Medium/ 

Low 

Risk Mitigation 

   

Additional Comments 
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