
For the best experience, open this PDF portfolio in
 
Acrobat X or Adobe Reader X, or later.
 

Get Adobe Reader Now! 

http://www.adobe.com/go/reader




Bi-WEEKLY ISD PROJECT REPORT 


ISD Weekly Reports – Projects  


Initiative:  Superior Court Data Exchange (SCOMIS DX) 
 


                                                   Reporting Period:   05/25/12 – 06/08/12       
Executive Sponsor(s)   
                    Data Management Steering Committee 
                    Rich Johnson, Chair of Committee 


IT Project Manager:   
                                   Bill Burke  (360) 704-4024 
                                   bill.burke@courts.wa.gov 


Business Area Manager:   Bill Cogswell 
  


Consultant/Contracting Firm:   N/A 
   


Description:  The Superior Court Data Exchange project will deploy a Data Exchange that will 
enable all local court Case Management Systems to access the Superior Court Management 
Information System (SCOMIS) services via a web interface using a standard web messaging 
format.  The project scope consists of deploying (63) web services that will be available to all local 
court Case Management Systems. 
Business Benefit: The project will produce a consistent, defined set of standards and standard 
technology solutions for sharing data between Judicial Information System (JIS) applications 
supported by the AOC and its customers (Courts and Justice Partners) to:  


• Eliminate redundant data entry 
• Improve data accuracy 
• Provide access to real-time information for decision making 
• Reduce support costs through a common technical solution for sharing data 


 
Business 
Drivers 
(please X 
box) 
  


Improve 
Decision Making  Improve 


Information Access  
Improve Service 
or efficiency  Manage 


Risks    


Maintain the 
business  Manage 


the costs  
Increase 
organizational 
capability 


 Regulatory compliance or 
mandate     


 


JISC Approved 
Budget  


Allocated (Don’t fill in ) Actual (Don’t fill in ) 


$    
 
Current Status 
(green=on schedule, 
yellow=potential or 
current risks, 
red=significant risk to 
cost, schedule, 
deliverables. ) 


Scope  Schedule  Budget  


Status Notes:  SCDX Production Increment 1 is 8 weeks behind schedule.  Development, testing and AOC validation 
took longer than planned. 
Progress : (bar is 
table cells, red is border 
to update)  


            SCDX Increment 1  -  April - 95%   


   100% 


            
 


Phase (what 
phase) is 
project currently 
in 


  Initiate   Planning  Execute  Close 


Schedule 
SCDX   


Original Start Date:   1/2/2011 Original Completion Date:  7/1/2012 
Planned Start Date:   1/2/2011 Planned Completion Date:  12/31/2012 
Actual Start Date:      1/2/2011 Actual Completion Date:   


Schedule 
Increment 1   


Original Start Date:   8/29/2011 Original Completion Date:  1/31/2012 
Planned Start Date:   8/29/2011 Planned Completion Date:  5/11/2012 
Actual Start Date:      8/29/2011 Actual Completion Date:   
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Schedule 
Increment 2   


Original Start Date:   1/2/2012 Original Completion Date:  3/30/2012 
Planned Start Date:   2/1/2012 Planned Completion Date:  6/20/2012 
Actual Start Date:      2/1/2012 Actual Completion Date:   


Activities Completed   Impact/Value 


 The AOC has completed the review of the 
SCDX BizTalk Technical Design 
Document.  A meeting has been scheduled 
with Sierra Systems to review the changes 
that are required for the AOC to accept this 
document. 


These documents define the detailed web service design and 
need to be approved by the AOC. 


 The AOC QA Test team is continuing to 
test SCDX Increment 1.  This testing is 
taking significantly longer than expected.  
AOC Leadership has agreed to hire a 
contractor to augment the AOC QA Team. 


QA testing will confirm whether this software has any defects. 


 Sierra Systems is in the final stages of 
completing verification testing of SCDX 
Increment 2.  Testing is expected to be 
completed by June 11. 


Sierra Systems verification testing are intended to identify any 
software defects so that the software can be corrected prior to 
delivery to the AOC. 


 The AOC completed the review of the 
model/process to onboard a Court to begin 
using the SCDX.  This onboarding process 
includes the following components: 
- A web portal containing documentation 


and standards required by a remote 
Court to interface to the SCDX. 


- SCDX Interface implementation 
template/steps required for interfacing 
to the SCDX. 


- An estimate of the AOC time required 
to support a remote court in their 
development of an interface to the 
SCDX. 


- AOC Service Level Agreement that 
defines the AOC level of production 
support for the SCDX 


This documentation is being developed 
similar to the documentation developed for 
the Vehicle Related Violation (VRV) project 
and will be used to assist Pierce County in 
their SCDX Interface development effort. 


Having a well defined SCDX Court onboarding process will 
provide remote Courts with the necessary information for 
planning and implementing their SCDX Interface development 
effort and give the AOC a resource estimate of the support 
required from the AOC to support this effort. 


 Sierra Systems has started developing the 
SCDX Increment 3 Technical Design 
Documents. 


These documents are required by the AOC developers to 
maintain SCDX Increment 3 web services post project. 


Activities Planned   Impact/Value 
° The AOC QA team will continue testing of 


SCDX Increment 1 web services. 
These are formal tests by the AOC to confirm that SCDX 
Increment 1 meets the AOC documented requirements. 


° Conduct SCDX Increment 4 planning and 
identify which web services will be 
developed by the AOC and which web 
services will be developed by Sierra 
Systems.  Following this planning, a 
decision package will by submitted to the 
JISC in June for funding allocation for 
SCDX Increment 4 development. 


Planning is required to determine the scope of AOC and Sierra 
Systems development and to identify Sierra Systems price for 
Increment 4 development. 
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° Re-run the SCDX performance tests in the 
AOC QA environment. 


Provide an estimate of the SCDX performance that can be 
expected in production. 
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Milestones Planned and Accomplished 


Milestone Original Date Revised Date Actual Date 


SCDX Development Complete 
– Prod Increment 1 


11/16/2011 12/16/2011 1/27/2012 


SCDX Verification & Validation 
Complete – Prod Increment 1 


12/15/2011 1/31/2012 1/27/2012 


Start SCDX Increment 2 
Development 


2/1/2012 2/1/2012 2/1/2012 


Start SCDX QA Testing 12/15/2011 3/23/2012 3/28/2012 


SCDX Production Increment 1 
Complete 


1/31/2012 6/29/2012  


Complete SCDX Increment 2 
Development 


5/1/2012 6/11/2012  


Complete SCDX Increment 2 6/20/2012 8/30/2012  


Risks Management 


Risk Events High/ 
Medium/ 


Low 


Risk Mitigation 


Insufficient AOC QA team test 
resources are impact the delivery of 
SCDX Increment 1.  The project 
deployed SCDX Increment 1 to the QA 
environment March 28 but in the (4) 
weeks following this deployment, the 
QA team completed less than 20% of 
the tests.  This is impacting the AOC 
payment to Sierra Systems for this 
delivery. 


High The AOC is working to fill a vacant QA team test position and is 
balancing QA team resource allocations between the Superior 
Court Data Exchange (SCDX), Natural to Cobol (N2C) & Adult 
Risk Assessment (ARA) projects. 
 
May 29 – AOC Leadership authorized hiring a contractor to 
augment the AOC QA Team. This risk will stay high until a 
contractor is onboard assisting with SCDX testing. 


There is a potential scope increase for 
SCDX Increment 2 due to (3) 
Judgment web services that are part of 
the family of web services scheduled 
for Increment 2. 


Medium Sierra Systems is evaluating the degree of commonality between 
the current Increment 2 web services and these (3) Judgment web 
services to determine whether there is a cost or schedule impact. 
 
May 29 – a Change Request has been submitted authorizing this 
scope change.  This issue is closed. 


The SCDX web services design may 
have been missed some functionality 
or data required to eliminate dual data 
entry between a remote Case 
Management System and SCOMIS. 


Medium While the SCDX web services design was developed jointly with 
the Pierce County LINX team, some functionality or data may 
have been missed during the design phase.  Any design issues 
will be identified when the LINX team attempts to begin using 
these web services.  If any requirement gaps are identified, the 
SCDX project team will assess resolving these gaps. 
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There are a number of non-critical 
Increment 1 punchlist items that are 
scheduled to be completed during 
Increment 2 implementation.  There is 
a potential risk that there might be a 
schedule impact to Increment 2. 


Low The current list of punchlist items are not expected to impact 
Increment 2 schedule.  Sierra Systems will implement these 
punchlist items concurrently with Increment 2, so that Increment 2 
testing can be used to validate both Increment 2 and Increment 1 
punchlist items. 
 
March 30 – no development schedule issues have been identified 
concerning the SCDX Increment 1 Punchlist; this risk is Closed. 
 
April 27 – Sierra Systems is making progress in resolving the 
SCDX Increment 1 punchlist items as part of Increment 2 
development. 


Additional Comments 


  


 





		Initiative:  Superior Court Data Exchange (SCOMIS DX)
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Project: Vehicle Related Violations (VRDX) Operational Readiness 
 Reporting Period:   05/26/12 – 6/8/2012 


Executive Sponsor(s) 
 Data Management Steering Committee  
Rich Johnson, Chair of Committee 


IT Project Manager:  Michael Walsh  
Michael.walsh@courts.wa.gov    360-705-5245 


Business Area Manager:  
Jennifer Creighton 


Consultant/Contracting Firm: 
  NA 


Description:  Vehicle Related Violations (VRV) was designed to automate the input and submittal of parking 
violations as received by local courts through local enforcement agencies (LEAs). The VRV website provides a 
service for jurisdictions to get access to the technical information and data needed for them to setup and build data 
exchanges for use on the jurisdictions side. The AOC has successfully implemented the VRV DX solution with 
Everett Municipal Court and is now preparing to execute the final two planning steps required before making VRV 
broadly available statewide. The focus of this engagement between CodeSmart Inc. and AOC is to enable VRV 
Operational Readiness inclusive of performance tuning, infrastructure setup, and transition to ISD Operations for 
ongoing support and maintenance. 
Business Benefit: The VRV Operational Readiness Project will prepare a solution for extended pilot use and 
eventual statewide implementation. The ongoing work will improve performance for the VRV pilot application with 
the goal of handling anticipated workload and transaction capacity, perform infrastructure cleanup and ensure 
optimal environment configuration for ongoing support and maintenance. The Customer Website for Data Services 
is ready for the extended pilot. 
Business 
Drivers 
(please X 
box) 
  


Improve Decision 
Making  Improve 


Information Access  Improve Service 
or efficiency  Manage 


Risks    


Maintain the 
business  Manage 


the costs  
Increase 
organizational 
capability 


 Regulatory compliance 
or mandate     


 


JISC Approved 
Budget  


Allocated (Don’t fill in ) Actual (Don’t fill in ) 


$    
 
Current Status 
(green=on schedule, 
yellow=potential or 
current risks, 
red=significant risk to 
cost, schedule, 
deliverables. ) 


Scope  Schedule  Budget  


Status Notes  
 
DES is now engaged in the planning process for the Tier 2 courts (Lynnwood, Fife, and Tacoma) release group.  We should be 
start meeting to discuss on board planning the week of June 18th.  
 
Continue to transition the VRV on boarding process to Operations is in progress.  The Transition planned is in review by 
operations and customer support. 
 
 
Progress : (bar is table 
cells, red is border to 
update)  


     June - 80%  


   100% 


            
 


Phase (what 
phase) is 
project currently 
in 


  Initiate   Planning  Execute  Close 


Schedule   
Planned Start Date:   3/22/2010 Planned Completion Date:  August 2012 


Actual Start Date:      3/24/2010 Actual Completion Date:   


Activities Completed   Impact/Value 


 VRV Maintenance Transition Plan  Finalize the operational sustainability of VRV to the Operations. 
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Activities Planned   Impact/Value 
° JINDEX on boarding kick off for Tier 2 Start the schedule and establish project milestones for the 


JINDEX on boarding process.  


Milestones Planned and Accomplished 


Milestone Original Date Revised Date Actual Date 


On-board Tier 2 (Tacoma, 
Lynnwood, and Fife) 


5/01/2011 June 2012 
August 2012 


 


Complete VRV Maintenance 
Transition 


6/1/2011 July 2012 
 


Risks Management 


Risk Events High/ 
Medium/ 


Low 


Risk Mitigation 


   


   
Additional Comments 
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Initiative: Information Networking Hub and Services (INH) 
 


 Reporting Period  May 26  – June 8, 2012  
Executive Sponsor(s): 
 
Vonnie Diseth (Director/CIO) 
Jeff Hall (AOC Administrator) 
 


IT Project Manager:  
 
Dan Belles 


Business Area Manager:  Mike Keeling 
   


Consultant/Contracting Firm: Soos Creek Consulting 
    


Description:  The Information Networking Hub (INH) has been initiated as one of three separate 
Project/Program tracks in the ISD Transformation.  While the INH is being built to support the 
implementation of a Superior Court Case Management System (SC CMS), it is also building a 
foundation for data exchanges with other COTS packages and local court systems.    
 
The INH is the required future state architecture needed to support information exchanges 
between the INH Enterprise Data Repository, JIS central database, SC CMS and other local 
systems.  This Project involves a core team of internal and external resources with the experience 
and knowledge of AOC systems that will build an enterprise architecture capable of exchanging 
messages from disparate systems with one common messaging standard.   
 
The first release of the INH project includes the development of Foundation components, Pilot 
services for prototyping data exchanges, a central data repository and the business services 
needed to support SC CMS. The components of the INH will be developed based on the needs of 
the SC CMS integration, but will continue to build on meeting the needs for other COTS 
applications and local systems in the future.  
Business Benefits:  


 Integration of current and future centralized and local applications that provides better 
customer experience and information 


 Near real-time information exchanges that facilitates the sharing of data and reduces 
duplicate data entry 


 Provides a modern architecture that aligns with latest technology to provide flexibility and   
the ability to respond to new customer requests in a timely manner 


 A centrally managed data repository governed by data standards and quality 


 A centralized security framework that can meet the needs for ensuring data is secure 


 Enhanced customer interfaces to improve access to justice information  
 


Business 
Drivers 
 (place x in 
box) 


Improve Decision 
Making  Improve 


Information Access  Improve Service 
or efficiency     Manage 


Risks  


Maintain the 
business  Manage 


the costs  
Increase 
organizational 
capability 


 Regulatory compliance 
or mandate    


 


JISC Approved 
Budget  


Allocated (Don’t fill in ) Actual (Don’t fill in ) 
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Current Status 
(green=on schedule, 
yellow=potential or 
current risks, 
red=significant risk to 
cost, schedule, 
deliverables. ) 


Scope  Schedule  Budget  


 
Progress : (bar is table 
cells, red is border to 
update)  


     June  2012 – 15%  


   100% 


            
 


Phase: (what 
phase is project 
currently in 


  Initiate  Planning  Execute  Close 


Schedule   
Planned Start Date:  July 2011 Planned Completion Date:    December 2012 
Actual Start Date:   July 2011 Estimated Actual Completion Date:  TBD 


Activities Completed   Impact/Value 


 Continue development work on the two INH Pilot 
Services  (Get ADR) 


 Provides service design templates, factory model 
(repeatable processes) and pilot services 


 Completed design and functional specifications 
for  Pilot Services - Get Person and Get Abstract 
of Drivers Records (ADR) 


 Provides design templates and factory model framework for 
the initial two Pilot services being put into production 


 Continued INH Enterprise Data Repository 
design sessions to continue work on Conceptual 
and Business Data models  


 Provides a central INH database to store statewide shared 
data in a standard format that will be made accessible to 
courts through data exchanges 


 Continued analysis of INH services requirements 
to support the SC CMS Pilot rollout for Release 1 


 Provides detailed requirements for the INH data exchange 
services needed to support the SC CMS (Release 1) for 
design and development purposes and for sharing with the 
COTS vendor when they are selected 


 Continued analysis of Data Quality automation 
requirements for INH 


 Provides data quality framework required for INH services to 
ensure data captured by EDR is cleansed and managed to a 
standard format using automated tools 


 Completed Draft Infrastructure and Security 
Design document – scheduled review meeting 


 Provides infrastructure and security design for INH solution 
to provide data in a secure and near real time.  


 Updated baseline project schedules for 
middleware services, EDR and Data Quality  


 Provides baseline schedule showing preliminary tasks, 
durations, resources and timeline for planning and 
refinement 


 Completed presentation on INH Data Exchange 
Strategy Document to ISD staff 


 Provides technical strategy that can be shared across 
multiple interdependent projects (SC CMS, INH and COTS 
Prep) to ensure common goals and coordination 


 Held INH, SC CMS and COT Prep coordination 
meetings 


 Provides coordination among inter dependent projects 
where PMs can share risks, issues and dependent 
milestones to ensure all projects are working in synch 


Activities Planned   Impact/Value 
 Present update on INH Project to JISC   Provides update on project to external stakeholders on 


activities, schedule, future steps, risks and issues.   
 Complete development work on the two INH Pilot 


Services  (Get ADR and Get Person) 
 Provides pilot data exchange services for prototyping and 


service design templates, factory model (repeatable 
processes) 


 Continue work on Enterprise Data Repository 
business data model design and begin 
development 


 Provides central storage for statewide shared data within 
INH  


 Update preliminary project schedules for 
Middleware Services and EDR sub projects to 
reflect current implementation strategy 


 Provides detailed list of tasks, durations, completion dates 
for managing schedule for both INH sub projects 


 Continue work on EDR data quality automation 
for INH release 2 


 Provides data quality standards and cleansing mechanisms 
for use with the EDR in INH Release 2 
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Milestones Planned and Accomplished 


Milestone Original Date Revised Date Actual Date 


Complete Project Initiation July 2011 Dec 2011 Feb 2012 


Complete Project Charter   July 2011 Jan 2012 Mar 2012 


Obtain Project Charter Approval   July 2011 Jan 2012 April 2012 


Determine Project Timelines   Aug 2011 April 2012 April 2012 


Develop Baseline Project Schedules Feb 2012 April 2012 April 2012  


Complete high level resource plan Aug 2011 Feb 2012 Dec 2011 


Validate Technology Infrastructure Oct 2011 Dec 2011 Dec 2011 


Obtain finalized list of Business Services Oct 2011 Dec 2011 Feb 2012 


Contract with Data Exchange Consultant Jan 2012 Feb 2012 Feb 2012 


Implement Two Pilot Services  June 2012   


INH Foundation & Framework Dec 2012   


Risks Management 


Risk Events High/ Medium/ 
Low 


Risk Mitigation 


Solution Architecture    


• The implementation of INH is 
a new and complex endeavor 
for the resources at AOC.  The 
need to clearly define and 
agree on the architecture to 
incrementally build the future 
state is critical to the success 
of this project.  The risk is 
being able to clearly identify 
the work efforts required to: 


o Deploy Pilot Services 
to Production 


o Implement the INH 
foundation 
components  


o Implement the INH 
that supports the 
integration of the SC-
CMS COTS and local 
systems in the future 


Medium • Architecture design will follow new Enterprise 
Architecture approval processes 


• Use the experience and knowledge gathered 
from the technical validation and from SC DX 
project to build the first two Pilot services 


• A Pilot deployment in a production 
environment will provide the opportunity to 
ensure the architecture is in alignment with the 
vision and will re-enforce that the technology 
roadmap is correct 


• EA will assign an Information Solutions 
Architect with experience with implementing  
data exchanges and message orchestration   


• Hire an external Data Exchange Technical 
Consultant with real world experience to 
validate and lead the development and 
implementation of a production ready INH  


• A phased implementation strategy focusing on 
the requirements for developing and deploying 
the first Pilot services and foundation 
components supporting the SC CMS project to 
ensure INH is ready when needed 
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Scope  


• Large – multi-year effort to 
implement INH.  Inadequate 
planning may result in costly 
miscalculations in cost and 
time estimates and ultimately 
project delays or failure. 


High • Conduct Pilot Implementation and focus on 
efforts required to support SC-CMS 


• Conduct phased implementation and 
improvement of service development     


• Continue to provide visibility on the complexity 
of this technical effort to AOC Leadership 


• Continue to escalate critical technical and 
project issues and decisions to AOC Leadership 
in a timely fashion for resolution 


• INH Strategy and roadmap should be validated 
by outside an Technical Data Exchange 
Consultant to identify appropriate solution and 
minimize/reduce scope creep and/or change 


Budget   


• Project effort depends on 
funding from original 
transformation budget.  
However the scope of INH is 
much broader than the scope 
as defined in the 
transformation efforts and 
some funding has been 
removed.  There may not be 
enough funding to cover the 
estimated costs to complete 
INH in support of CMS over 
the entire project timeframe.  


Medium • Leverage other approved ITG projects work 
products to develop components of INH (e.g. 
SCDX, ITG27, Spokane, and SC-CMS).  Utilize 
internal resources and tools with data 
exchange skills and experience where possible.  


• Continue to refine the high level budget 
estimates as information becomes available to 
support requests for supplemental legislative 
funding needed  


Resource Allocation  


• Resources required to 
complete INH work efforts are 
assigned to multiple projects 
with competing priorities 
resulting in resource 
availability conflicts and delays 


High • Continue to work with the Leadership Team 
clarify the prioritization of projects and to 
appropriately assign a priority to INH 


• Continue to work with the PMs of the SC DX, 
SC CMS and COTS Prep projects to 
coordinate efforts and identify 
interdependencies and opportunities for 
efficiency among projects  


SC – CMS and COTS Prep 
Coordination 


• Detailed technical 
requirements from the SC-
CMS COTS projects are not 
clearly communicated to the 
INH project team in order for 
the program support the SC 
CMS integration when needed 


High • SC CMS,INH and COTS Prep Core teams 
should have on-going communications 
regarding the content of the feasibility study 
and COTS requirements to avoid 
misinterpretation or misunderstanding of the 
common technical goals for SC-CMS and the 
dependencies among projects.  Presentation of 
Feasibility study content should be provided to 
INH team to ensure a clear understanding 


• Hold regularly scheduled meetings between 
INH technical team and the “to be” technical 
team for RFP selection to ensure project 
interdependencies are tracked and coordinated 


Additional Comments 
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Initiative: ITG 009: Add Accounting Information to the Data Warehouse  
JIS Operational Plan: Initiation 


 Reporting Period 5/29/2012 - 6/12/2012       
Project Sponsor(s): 
Rich Johnson (DMSC Chair) 
 


IT Project Manager:  
 N/A, Business Area Manager is providing backup 


Business Area Manager:  
William Cogswell (Acting) 
   


Consultant/Contracting Firm: 
N/A 


Description:  This project is a result of the approval and prioritization of IT Governance request 
009 (ITG 09).  This request identified eleven reports that are either unworkable in the 
mainframe format or are new reports to be created.   
Business Benefit:  
These reports will give the courts better tracking of accounting information, better budget and 
revenue forecasting, new or improved audit and operational reports, and the ability to answer 
accounting inquiries from other agencies. 
 
This is a multi-court level request, bringing value to both the Superior Courts and to the Courts 
of Limited Jurisdiction. 
 


Business 
Drivers 
 (place x in 
box) 


Improve 
Decision Making  


Improve 
Information Access  


Improve Service 
or efficiency     Manage 


Risks  


Maintain the 
business  Manage 


the costs  
Increase 
organizational 
capability 


 Regulatory compliance 
or mandate    


 


JISC Approved 
Budget  


Allocated (Don’t fill in ) Actual (Don’t fill in ) 


$    
 
Current Status 
(green=on schedule, 
yellow=potential or 
current risks, 
red=significant risk to 
cost, schedule, 
deliverables.) 


Scope  Schedule  Budget  


 


Progress : (bar is 
table cells, red is border 
to update)  


     June  2012 – 30%  


   100% 


            
 


Phase (what 
phase is project 
currently in 


  Initiate   Planning  Execute  Close 


Schedule   
Planned Start Date:  Aug  2011 Planned Completion Date:    Jan 2013 
Actual Start Date:   Aug 2011 Estimated Actual Completion Date:   


  



https://inside.courts.wa.gov/index.cfm?fa=ItgPortal.rptRequestDetail&requestID=9

https://inside.courts.wa.gov/index.cfm?fa=ItgPortal.rptRequestDetail&requestID=9
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Activities Completed   Impact/Value 


 Completed modifications to tables to support report 3 
and 4    . 


 Provide data for requested reports 


 Released report 3, “Detail of A/R type codes entered, 
paid, outstanding” April 17.  


 New functionality for reporting    


 Completed and approval of  report 4,“Summary of A/R 
type codes entered, paid, outstanding”   


 Obtain complete user requirements  


 Complete design of tables for reports 5 based on 
additional business requirements 


 Provide data for requested reports 


 Completed modifications to obligation history and 
obligation summary tables to support report 3 and 4    . 


 Provide data for requested reports 


 Began design of new tables to support reports 6, 
“Remittance Summary by BARS codes”  


 Provide data for requested reports 


 Began first review if report 6, “Remittance Summary by 
BARS codes” 


 Initial customer review 


 Began design of new tables to support reports 7, “Cases 
with A/Rs Paid-in-Full – INCLUDING TRUST”. 


 Provide data for requested reports 


 Began first review if report 7, “Cases with A/Rs Paid-in-
Full – INCLUDING TRUST”. 


 Initial customer review 


 Complete design of interest, trust, and revenue table and 
obtain design committee approval; begin loading data to 
development environment.  Need for report 5 and 6 


 Provide data for requested reports 


Activities Planned   Impact/Value 
 Completed and approval of report 5,“Monthly interest 


accruals associated with A/R type codes”. Scheduled for 
release June 19 


 Complete user requirements and approval 


 Customer review report 7, “Cases with A/Rs Paid-in-Full 
– INCLUDING TRUST”.  


 Obtain user approval  


 Begin analysis for report 8, “A/R balance by type, A/R 
and payment aging” and reports 9-10, collection 
reporting  


 Complete user requirements and approval 


 Customer review report 6, “Remittance Summary by 
BARS codes” 


 Obtain user approval 


Risks Management 


Risk Events High/ Medium/ 
Low 


Risk Mitigation 


• Space requirements for report 
development on production server is 
insufficient 


• Low  •  Infrastructure needs to increase disk partitioning and 
add additional space 


 


  







BI-WEEKLY ISD PROJECT REPORT 


ISD Monthly Reports – Projects  


Additional Comments 


 
Approved report priority list 
 


Group A 


1. Cases with A/Rs Paid-in-Full – EXCLUDING 
TRUST 


Released to production 12/20/2011 


2. Cases with finding date and A/Rs in "potential" 
status 


Released to production 2/21/2012 


3. Detail  of A/R type codes entered, paid, 
outstanding 


Released to production 4/17/2012 


4. Summary of A/R type codes entered, paid, 
outstanding 


Scheduled for release 6/17/2012 


5. Monthly interest accruals associated with A/R 
type codes  


2nd review scheduled 6/17/2012 


Group B 
6. Remittance Summary by BARS codes   1st review scheduled 6/17/2012 


7. Cases with A/Rs Paid-in-Full – INCLUDING 
TRUST 


 


Group C 
8. A/R balance by type, A/R and payment aging  


9. Collection case information  


Group D 10. Collection reports for parking cases  


Group B 


11. Legal Financial Obligation (LFO) Report  


12. PMR: Detail/Summary aged accounts receivables  


13. PMR: Detail/Summary of accounts assigned to 
various stages of collections 


 


14. Case Financial History Report (CFH) – received 
and ordered 


 
 


 





