
 

Judicial Information System Committee (JISC) 
Friday, December 2, 2011 (9:00 a.m. – 3:00 p.m.) 
CALL IN NUMBER:       360-704-4103 
SeaTac Facility: 18000 INTERNATIONAL BLVD, SUITE 1106, SEATAC, WA 98188 

AGENDA 

1. 
Call to Order 
Introductions 
Approval of Minutes 

Justice Mary Fairhurst 9:00 – 9:05 Tab 1 

2. New JISC Member Appointments Justice Mary Fairhurst 9:05 – 9:10 Tab 2 

3. Budget Update Ramsey Radwan,  
MSD Director 9:10 – 9:30 Tab 3 

4. 

Superior Court Case Management Update 
a. SC CMS RFP Steering Committee Charter 
b. Business Requirement Status 
c. RFP Procurement Plan 
d. Legislative Proviso Report and Association 

Letters 

 
Ms. Kate Kruller, PMP 
 
 
Ms. Vonnie Diseth,  
ISD Director 

 
 

9:30 – 10:30 

 
 

Tab 4 

Break  10:30 – 10:45  

5. 

IT Governance Requests 
a. October ITG Status Report 
b. Request #5 – Email/Text Court Date Reminders 
c. Request #102 – New CLJ CMS Feasibility 

Study 
d. Request # 85 – JRS Replacement Feasibility 

Study 

Mr. Kevin Ammons, 
IT Service Delivery 
Coordinator 

10:45 – 12:00 Tab 5 

 Lunch - Working  12:00 – 12:20  

6. DB2 Upgrade Update – Planned for December 8 Ms. Vonnie Diseth,  
ISD Director 12:20 – 12:30 Tab 6 

7. Information Networking Hub Overview (INH) Mr. Dan Belles, PMP 
Mr. Eric Kruger, Architect 12:30 – 1:30 Tab 7 

8. 

JIS Priority Project Status Reports 
a. ITG Request #81 – Adult Risk Assessment 

(ARA) 
b. Vehicle Related Violations (VRV) 
c. Superior Court Data Exchange (SCDX) 

i. Increment 2 & 3 Funding Request 
Decision Point 

d. ITG Request #45 – Appellate Court EDMS 

 
Mr. Martin Kravik, PM 
 
Ms. Vonnie Diseth 
Mr. Bill Burke, PMP 
 
 
Mr. Bill Burke, PMP 

1:30 – 2:30 Tab 8 

9. Committee Reports 
a. Data Management Steering Committee 

 
Mr. Rich Johnson 

 
2:30 – 2:45 

 

10. Meeting Wrap-Up Justice Mary Fairhurst 2:45 – 3:00  

11. 
Information Materials 

a. ISD Monthly Report 
b. IT Governance Material 
c. Baseline Service Level/SCCMS Comparison 

  Tab 9 
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Persons with a disability, who require accommodation, should notify Pam Payne at 360-705-5277 
Pam.Payne@courts.wa.gov to request or discuss accommodations.  While notice 5 days prior to the event is preferred, 
every effort will be made to provide accommodations, when requested. 

 
 

Future Meetings: 
 

 
March, 2012 

9:00 a.m. – 3:00 p.m.  AOC SeaTac Facility 
 Budget Status Report 
 JIS Priority Project Reports 
 Feasibility Study Policies 

 

May 4, 2012 
9:00 a.m. – 3:00 p.m.  AOC SeaTac Facility 

 Budget Status Report 
 JIS Priority Project Reports 
 IT Governance Policy for Supreme Court and COA Requests 

 
 

mailto:pam.payne@courts.wa.gov




JUDICIAL INFORMATION SYSTEM COMMITTEE 
 


October 7, 2011 
9:00 a.m. to 3:00 p.m. 


AOC Office, SeaTac, WA 
 


DRAFT - Minutes 
 
Members Present: 
Mr. Larry Barker 
Ms. Linda Bell 
Chief Robert Berg 
Judge Jeanette Dalton – by phone 
Justice Mary Fairhurst, Chair 
Mr. Jeff Hall  
Mr. William Holmes 
Mr. N. F. Jackson – by phone 
Mr. Rich Johnson 
Judge J. Robert Leach 
Mr. Steward Menefee 
Ms. Barb Miner 
Judge Steven Rosen 
Ms. Yolande Williams 
Judge Thomas J. Wynne 
 
Members Absent:  
Judge James Heller  
Mr. Marc Lampson 
 
 


AOC/Temple Staff Present: 
Mr. Kevin Ammons 
Mr. Bill Burke 
Ms. Jenni Christopher 
Mr. Bill Cogswell 
Ms. Vonnie Diseth 
Mr. Martin Kravik 
Mr. Eric Kruger 
Ms. Kate Kruller 
Ms. Vicky Marin 
Ms. Cheryl Mills 
Ms. Heather Morford 
Mr. Mark Oldenburg 
Ms. Pam Payne 
Mr. Ramsey Radwan 
Mr. Mike Walsh 
Justice Charlie Wiggins 
Mr. Kumar Yajamanam 
 
Guests Present: 
Ms. Betty Gould 
Ms. Marti Maxwell 
Ms. Aimee Vance 


 
Call to Order 
 
Justice Mary Fairhurst called the meeting to order at 9:00 a.m. and introductions were made. 
 
September 9, 2011 Meeting Minutes 
 
Justice Fairhurst asked if there were any changes to the September 9th meeting minutes.  
Hearing no changes, Justice Fairhurst deemed them approved. 
 
2009 – 2011 Budget Update 
 
Mr. Ramsey Radwan presented summaries of the revenue forecast.   
 


• Since February 2010 General Fund revenue collection estimates have been decreased by $1.9 
billion (5.9%).  The reduction is primarily due to economic changes. 


• Revenue growth is expected to be about 7% greater than last biennium (approximately $2.1 billion 
more in anticipated revenue collections). 


• The projected deficit for the state general fund is now $1.3 billion. 
 
Revenues are projected to be down again in November.  The Governor and OFM are indicating 
that the target reduction is now $2 billion and have asked that executive agencies submit 
additional reduction scenarios.  While a formal response has not been drafted, agencies of the 
judicial branch will not submit reduction targets through OFM.  Additionally, we are not likely to 
offer reduction targets to the legislature, but will most likely state that we’ve been cut beyond our 
ability to carry out our core constitutional functions and therefore should not be subject to further 
reductions. 
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The Governor has called for a special session beginning November 28, 2011, after the 
Thanksgiving holiday and the November 17th economic and revenue forecast. 
 
As noted above, the Washington state judicial branch is unlikely to offer reductions.  We will, 
however, begin to meet with legislative leadership to educate them regarding our budget, our 
constitutional mandates and the policy choices they will have to make if reductions are 
implemented. 
 
Mr. Radwan shared he has not looked at the caseload forecast, he will look at that information 
and be prepared provide an update regarding caseload impact that may impact future statewide 
expenditure levels. 
 
Mr. Radwan provided the ISD summary expenditure report that contains both the operational and 
estimated project funding for the 2011-2013 biennium.  In addition, he provided an overview of the 
anticipated project expenditures for the current biennium and the estimated expenditures for the 
superior court case management system implementation through fiscal year 2017.  These reports 
will be periodically updated and presented to the JISC.  
 
JISC Bylaw Amendment 
 
Ms. Vicky Marin presented the background on a draft JISC bylaw amendment based on a JISC 
vote at its March 4, 2011 meeting to have a policy regarding legislative comment.  The JISC took 
action after the Board for Judicial Administration (BJA) asked the JISC Data Dissemination 
Committee to comment on some pending legislation.  At that point, it was noted that the JISC did 
not have an official policy or process for comment on pending legislation.  In March, the JISC 
approved the following clauses: 


1. The JISC should not support or oppose legislation directly to the legislature. 


2. The JISC should respond to BJA requests for comment and will only recommend a 
position to the BJA. 


3. The JISC will comment only on matters pertaining to JISC business. 


4. If the legislation pertains to Data Dissemination Committee business, the Data 
Dissemination Committee will make recommendations directly to the BJA on behalf of the 
JISC. 


5. For legislation on any other issues, the JIS Executive Committee will comment on behalf 
of the JISC. 


The JISC discussed whether the language limited the JISC’s ability to comment directly to the 
legislature on budget issues.  The members discussed the JISC’s authority independent from the 
BJA and the need to speak with one voice to the legislature.   


Justice Fairhurst agreed to consult with the BJA and report back to the JISC. 


A motion was made and seconded to confer with the BJA to clarify the relationship, and table the 
bylaw amendment to a later date. 


Voting in favor:  Justice Fairhurst, Jeff Hall, William Holmes, Linda Bell, Judge Leach, Larry 
Barker, Judge Dalton, Stew Menefee, Judge Wynne, Chief Berg, Yolande Williams, Rich 
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Johnson, Barb Miner 
Absent: Marc Lampson, Judge Rosen, Judge Heller 


JIS Policy on Implementing Local Court Record 
Linda Bell presented a request for guidance to the JISC from the JISC-appointed workgroup 
drafting a JIS policy to provide guidance on the approval of local court systems.  The work group 
has met several times, and asked the JISC for some broad-based direction on the following 
questions: 


1. Costs and Responsibilities –  


• Who pays for AOC costs associated with removing a court from the statewide system 
and setting up a data exchange? 


• Who pays for associated local costs? 


2. Which system is the official court record—the statewide database or the local system? 


3. What is the recourse if a court does not agree with an AOC interpretation of how a 
business rule should be applied in the system? 


Feedback from the committee: 


Question 1:  There was quite a bit of discussion on this question, but the JISC committee 
members were unable to reach consensus on guidance.  


Question 2:  The JISC responded that there is a long-standing Data Dissemination policy 
that the official record is in the local court.  


Question 3:  The clause in the current draft is better, but the request for review should 
come from the county clerk or the presiding judge. 


Where the JISC was unable to provide guidance, they asked that the committee keep working to 
provide recommendations on the issue. 


 
JIS Baseline Services Report 


Mr. Eric Kruger introduced the JIS Baseline Services Report, and Ms. Jenni Christopher provided 
an overview of the Workgroup’s results and recommendations.  In June, 2010, the JISC 
established a Workgroup to:   


1. determine which business functions should be made available centrally to all courts in 
the state, and  


2. develop a set of criteria that will be used to guide future investments.    


Mr. Larry Barker, Ms. Linda Bell, Mr. William Holmes, Mr. N. F. Jackson, Mr. Rich Johnson, Ms. 
Barbara Miner, and Mr. Dirk Marler served on the Workgroup. 


Over the course of a year, the Workgroup met 13 times and conducted extensive examinations, 
culminating in the current report and recommendations to the JISC.  The Workgroup developed 
10 criteria and established a methodology for applying those criteria to the 65 sub-functions.  
Forty high-level sub-functions were unanimously identified as central.  An additional 16 sub-
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functions were analyzed, but consensus was not achieved, signaling complexity that recommends 
further study.   


The Workgroup made the following recommendations: 
 
1. The 40 high-level services unanimously identified by the Workgroup should be adopted as 


baseline services.  (Report Appendix F) 


2. These baseline services should be referenced in planning of all court information technology 
projects. 


3. Both the baseline services and the associated methodology should be reviewed on a regular 
cycle. 


4. The ten criteria and associated measurement questions should be adopted for future 
examination of baseline services.  (Report Appendix A) 


5. Criterion #1 (mandated requirements) should be examined as crucial context for baseline-
service identification, but not employed directly in the scoring grid. 


6. This methodology, with appropriate revisions, should be employed to impose rigor, precision, 
and objectivity on the process of baseline-service identification 


7. Guidelines and principles developed in this effort should be adopted for use in future baseline-
service investigations. 


8. The workgroup recommends that the JISC authorize it to do additional study on the 16 not-
unanimous services, as well as further refine the criteria and services by court level. 
 


Feedback from stakeholder groups was presented, and a number of issues were discussed.  In 
response to questions concerning the role of baseline services relative to the Superior Court Case 
Management System, Mr. Kruger indicated there was only one discrepancy:  management of 
exhibits was determined to be local, but is a CMS requirement.  AOC staff will provide an 
illustration detailing the recommended baseline services relative to the current JIS portfolio.  In 
response to policy concerns raised by Spokane County stakeholders, JISC discussion yielded 
general agreement that baseline services do not prohibit data exchanges with local applications 
already built for those services.  In response to Mr. Jeff Hall’s concern about prioritization and 
resourcing of the full set of services, Workgroup members responded that the baseline provides a 
guideline for the evaluation of technology requests – it does not dictate a work plan.  The authority 
for prioritizing new development continues to reside with the JISC.  


The next step will be for the Workgroup to reconvene to resume examination of the remaining 
sub-functions. 


Motion: Ms. Yolande Williams moved that the recommendations be adopted.   
Second: Judge Thomas Wynne 
Voting in favor:  Justice Fairhurst, Jeff Hall, William Holmes, Linda Bell, Judge Leach, Larry 
Barker, Judge Dalton, Stew Menefee, Judge Wynne, Chief Berg 
Yolande Williams, Rich Johnson, Barb Miner 
Absent: Marc Lampson, Judge Rosen, Judge Heller 


JIS Priority Project Status Reports 
 
Superior Court Case Management System (SC-CMS) Project  
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Ms. Kate Kruller stated that the SC-CMS RFP Development phase has started.  This effort will 
include separate project initiation documentation, a new website and  the development  of a 
Request For Proposal (RFP).   


The SC-CMS RFP Steering Committee has been created.  Members are: Betty Gould, Barb 
Miner, Kevin Stock, Judge Jeannette Dalton, Paul Sherfey, Frank Maiocco, Jeff Hall and Vonnie 
Diseth.  The Washington Association of Juvenile Court Administrators (WAJCA) appointed Brook 
Powell as a liaison, and the Courts of Limited Jurisdiction (CLJ) appointed Amy Vance as liaison.   


The SC-CMS RFP Steering Committee will meet October 12, 2011.  The first order of business 
will be for members to review a draft of the SC-CMS RFP Steering Committee Charter and to 
agree upon a regular meeting schedule.  The Charter is based on the currently approved JISC 
project scope.  Any scope changes will be at the direction of the SC-CMS RFP Steering 
Committee and presented to the JISC in December for final approval as part of the project 
requirements and recommendations set. 


Justice Fairhurst sent letters to all RFP Stakeholders outlining ethics guidelines relevant to the 
procurement process.  Anyone contacted for information is asked to forward all inquiries to: 
Cheryl Mills, Vendor Relations Coordinator, AOC. 


Current project work has been focused on working with King County to review existing project 
requirements and gathering additional requirements.  There will be a number of onsite visits in 
October to King County to observe administrator and clerk processes – as well as reviewing the 
additional King County requirements submitted.  The SC-CMS Project Team will map all 
requirements to the current project scope and complete a requirements gap analysis.   The team 
will then conduct multiple stakeholder sessions to confirm that the requirements meet King County 
and the three professional associations’ needs.  The schedule and logistics of any requirements 
stakeholder sessions will be established via the presidents of the three professional associations. 


ITG 81 Static Adult Risk Assessment (ARA) Project 


Mr. Martin Kravik presented an update on the ARA project. He reported that a draft of the project 
charter is complete and ready for review.  In addition, requirements analysis has begun. The 
project Executive Steering Committee has been formed and their first meeting is on October 14, 
2011.  Agenda items include review of the project charter and discussion of higher level 
requirements issues.  Selection of pilot courts will also be discussed. 


Larry Barker made a motion that a representative of the Misdemeanant Corrections Association 
be included in the Executive Steering Committee as a nonvoting member.  The motion was 
passed.  ISD was asked to forward the decision to the Chair of the committee. 


Next steps include completing the project schedule, finishing requirements analysis, performing 
system design and engaging the pilot courts.  


Vehicle Related Violations (VRV) Project 


Mr. Mike Walsh reported the Tier 1 VRV Courts, Lakewood, Kirkland, and Issaquah, are close to 
implementing their VRV on-boarding solutions. They are in the process of establishing the correct 
Uniform Resource Locator (URL) and security certificates as well as testing the point to point web 
service connections.  The release group schedule has slid 3 weeks with the new expected 
production target date set from October 12th to November 4th.   
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The Department of Enterprise Services (DES) has acknowledged that there have been some 
underestimations with respect to the Justice Information Data Exchange (JINDEX) initial set up 
processes.  As a result this has been, and continues to be, a learning process for all involved.  
There is much to be gained from this learning experience that will be applied to streamline future 
release schedules.  Another significant step for implementing new JINDEX partners is the need to 
limit releases to a quarterly schedule.  This has pushed our VRV Tier 2 partners from an expected 
November 2011 release date to March 2012.   


At the conclusion of the report, Chief Robert Berg commented that the JINDEX release schedule 
slippage is creating scheduling problems for Law Enforcement Agencies who are planning to 
utilize JINDEX to implement their Police Department Record Management Systems (RMS). He 
asked Mr. Walsh what his level of confidence in JINDEX handling the additional load.  Mr. Walsh 
replied; he could not speak specifically to JINDEX load thresholds but did say that the RMS 
upgrade implemented earlier in the year by DES was done specifically to handle the expected 
large load of messages.   


Superior Court Data Exchange (SCDX) 


Mr. Bill Burke provided a summary of project scope and the current status of the SCDX project. 
The AOC has engaged Sierra Systems to begin the development and implementation of the first 
ten (10) SCDX web services that will be delivered in December.  The Sierra Systems team 
completed and delivered the project plan and a preliminary draft of the SCDX Application Design 
document.  The Sierra Systems development team will begin rapid prototype in October of the 
SCDX web services. 


Mr. Burke also presented a slide that outlined the fundamental differences between the SCDX 
and Information Networking Hub (INH) projects.  A more detailed description of the INH project 
will be presented at the December JISC. 


Mr. Burke was asked why Calendaring and Document Indexing are not included in the current 
project scope.  Mr. Burke stated that when the project was re-planned in January 2010, the six (6) 
web services associated with Calendaring and Documenting Indexing were removed so that the 
project could focus on the Docketing services.  There was a discussion of potentially adding these 
web services to the INH project scope. 


Appellate Court Electronic Document Management System (EDMS) 


Mr. Bill Burke provided the current status of the Appellate Court EDMS project. The project is 
currently documenting the business requirements for the Appellate Court EDMS.  These 
requirements are documented via Use Cases, identifying how the Appellate Courts intend to use 
EDMS.  These business requirements will be used to validate the EDMS technical requirements 
that were developed during the AC EDMS Feasibility Study and will also be used to define the 
criteria for Appellate Courts acceptance of the EDMS system.  Use Cases development is taking 
approximately six (6) weeks longer than was expected.  A Change Request has been drafted to 
document this schedule impact. 


IT Governance Status Report 
 
Mr. Kevin Ammons presented the IT Governance Status report for the month of August.  He 
highlighted the fact that both the Supreme Court and the Washington State Association of 
Juvenile Court Administrators had endorsed their first requests since the IT Governance Process 
was initiated.   
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Committee Reports 
 
None. 
 
Next Meeting 
 
The next meeting will be December 2, 2011, at AOC SeaTac Facility; from 9:00 a.m. to 3:00 p.m.  
 
Action Items:   


 Action Items – From March 4th Meeting Owner Status 


1 
At the end of the legislative session, ask the Supreme Court Rules 
Committee if it wants the Data Dissemination Committee to revisit 
GR15 in light of Ishikawa and Bone-Club. 


Vicky Marin, 
Justice Fairhurst Postponed


2 Draft JIS Policy on comment to the BJA/Legislature reflecting 
JISC consensus from March 4th meeting. Vicky Marin Postponed 


3 Amend JIS ITG Policy per JISC vote on 3/4/11 Vicky Marin Completed


Action Items – From June 24th Meeting 


4 
AOC staff will collect the questions and answers from the SCMFS 
public sessions and post them on the SCMFS web page after 
each session 


Heather Morford Completed


 Action Items – From October 7th Meeting   


5 Confer with the BJA on JISC bylaw amendment regarding JISC 
communication with the legislature. Justice Fairhurst  


6 Baseline Service Level Team – Add staff recognition to the 
Baseline Services Report. Jenni Christopher  


7 Will loop back to SCJA with the information on the match 
/mismatch between Baseline Services and CMS requirements.  Heather Morford  


8 AOC staff will provide an illustration detailing the recommended 
baseline services relative to the current JIS portfolio. 


Jenni Christopher / 
Eric Kruger Completed


9 Forward JISC decision to add a non-voting MCA member to the 
Adult Risk Assessment Project Executive Steering Committee. Martin Kravik Completed


 

















Initiatives--JIS Transition ALLOTTED EXPENDED VARIANCE
2. Capability Improvement Phase I
2.4 Implement IT Portfolio Management (ITPM) $239,400 $45,000 $194,400


Capability Improvement Phase I-Subtotal $239,400 $45,000 $194,400


3. Capability Improvement Phase II
3.4 Implement IT Service Management $115,000 $0 $115,000


Capability Improvement Phase II-Subtotal $115,000 $0 $115,000


4. Capability Improvement Phase III
4.2 Mature Application Development Capability $115,000 $0 $115,000


Capability Improvement Phase III-Subtotal $115,000 $0 $115,000


7. Information Networking Hub (INH)
7.6 Information Networking Hub (INH) $2,582,325 $0 $2,582,325


Information Networking Hub (INH) - Subtotal $2,582,325 $0 $2,582,325


Ongoing Activities
12.2 Natural To COBOL Conversion $653,000 $139,750 $513,250
12.3 SCOMIS DX $804,600 $13,950 $790,650


Ongoing Activities-Subtotal $1,457,600 $153,700 $1,303,900
JIS Transition Subtotal $4,509,325 $198,700 $4,310,625


Superior Court CMS
Initial Allocation $4 973 000 $48 300 $4 924 700


Administrative Office of the Courts
Information Services Division Project Allocation & Expenditure Update


Expenditures and Obligations October 31, 2011


Initial Allocation $4,973,000 $48,300 $4,924,700
COTS $0 $0 $0
Superior Court CMS Subtotal $4,973,000 $48,300 $4,924,700


ITG Projects
ITG #045 - Appellate Court E-Filing Electronic 
Document Management System (EDMS) $980,000 $0 $980,000
To be Allocated $1,004,000 $0 $1,004,000
ITG Projects Subtotal $1,984,000 $0 $1,984,000


Equipment Replacement
Equipment Replacement - External $628,000 $85,849 $542,151
Equipment Replacement - Internal $550,000 $2,260 $547,740
Equipment Replacement Subtotal $1,178,000 $88,109 $1,089,891


TOTAL 2011-2013 $12,644,325 $335,109 $12,309,216


Additional Funding Requirements
7.6 Information Networking Hub (INH) $881,000 N/A N/A


COTS Preparation Track $242,000 N/A N/A
Unfunded Costs $1,123,000 N/A N/A


Prepared by AOC October 7, 2011
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Superior Court 
Case Management System  
(SC CMS) Project Update


December 2, 2011
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SC CMS Project Update 
• Charter approved for Request for Proposal 


(RFP) Steering Committee
• Completed six full day requirements sessions 


with representatives from key stakeholder 
groups to validate the requirements gathered 
(including King County requirements).


• Prepared requirements documentation for 
associations to meet the December 30, 2011 
Proviso deadline  
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Next Steps
• Dec 8th – 1st Draft of Dec 30 Legislative Proviso 


Report Due
• Dec 19th - Letters due from Associations 
• Dec 20th – Dec 22nd Draft of proviso report to JISC 


Members for feedback
• Dec 27th – Final Draft to JISC Executive Members for 


approval
• Dec 30th – Final proviso report to Legislature
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Post Proviso Steps
• Confirm technical requirements
• Confirm service requirements
• Confirm organizational requirements 
• Finalize the RFP and evaluation process 
• JISC decision on whether or not to release the 


RFP. 





		Superior Court �Case Management System  �(SC CMS) Project Update��December 2, 2011

		SC CMS Project Update �

		Next Steps

		Post Proviso Steps






Superior Court Case Management Project and Data Exchange Update 
for the Washington State Legislature   
December 30, 2011 Proviso Report 
 
Work back Schedule 
 
Action  Due Date Target Date 


Minus Due 
Date 


1st Draft  Completed Thurs – December 8th T-22 


1st Draft Review by ISD 
Management 


Fri – December 9th thru Mon – 
December 12th  T-18 


Edits/Comments from ISD 
Management Included Tues – December 13th  T-17 


1st Draft  Review by AOC 
Leadership (2 day review) 


Wed –December 14th thru 
Thur - December 15th T-15 


2nd Draft Edits/Revisions Fri – December 16th T-14 


Approval Letters from 3 
Associations included with 
Draft 


Mon – December 19thth  T-11 


Draft Approval from AOC 
Leadership Mon – December 19th T-11 


2nd Draft Circulated to JISC 
Members for Review (3 day 
review) Comments Due 


Tues – December 20th thru 
Thur – December 22nd T-8 


Final Edits/Revisions 
Incorporated from JISC 
members 


Fri – December 23rd T-7 


STATE HOLIDAY Mon – December 26th   
Final Draft circulated to JISC 
Executive Committee for 
Approval 


Tues – December 27th  T-3 


Final Draft Completed Wed- December 28th T-2 


Final Draft to Legislature Fri - December 30th  T-0 
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Completed JIS IT Requests 
 


Request ID: 050 – JRS Windows 7 Compatibility Upgrade   &  
                     072 – JRS Electronic Journaling 
Description: These two requests enhanced JRS so that it is compatible with Windows 7 and 
replaced the paper journaling with electronic journaling. 
CLUG: Superior Court    | Authorized By: CIO  
Schedule:  Dec 16, 2010 – Aug 31, 2011                |          Final Delivery Date:  Oct 31, 2011 


 
Status Charts 


Requests Completing Key Milestones


 


2


5


4


1


1


9


8


2


2


1


0 2 4 6 8 10 12 14 16 18


Completed


Scheduled


Authorized


Analysis Completed


New Requests


Aug‐11 Sep‐11 Oct‐11


Current Active Requests by: 
Endorsing Group 


Supreme Court 1 Data Management Steering Committee 1 
Court of Appeals Executive Committee  1 Data Dissemination Committee 1 
Superior Court Judges Association 4 Codes Committee 2 
Washington State Association of 
County Clerks 


6 Administrative Office of the Courts 12 


District and Municipal Court Judges 
Association 


7 Washington State Association of Juvenile 
Court Administrators 


1 


District and Municipal Court 
Management Association 


27   


 


  Court Level User Group 
Appellate Court 4 
Superior Court 10 
Courts of Limited Jurisdiction  23 
Multi Court Level 11 
Non-JIS 4 


Total:  16 


Total:  1 


Total:  2 


Total:  3 


Total:  13 
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Status of Requests by CLUG 
Since ITG Inception 


 


3


4


2


3


1


5


1


1


2


1


1 6


1


1


0 2 4 6 8 10 12 14


CLJ


Superior Court


Appellate


Multi‐Level


Non‐JIS


16


Completed In Progress Scheduled Authorized


Status of Active Requests by Authorizing Authority 
Since ITG Inception 


 


11


2


3


2


5 1


2


3


3


0 2 4 6 8 10 12 14 16 1


CIO


Administrator


JISC


8
Completed In Progress Scheduled Authorized
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Scheduled ITG Request Overview 
Current as of 10/31/11 


 
 October November December January February March 


Data 
Warehouse 


      


JIS 


      


Other 


      


Requirements 
& RFPs 


      
 
 


Feasibility 
Studies 


      
 
 


009 – Add Accounting Data to the Data Warehouse


058 – Print Warrants on Plain 
Paper


084 – Remove Drivers License 
Hyphens from JIS’ DOL Screen


037 – Add Warrants Comment Line


041 – Remove CLJ Archiving and Purge Certain Records 


081 – Implement Static Risk Tool, STRONG 2


006 – Court Interpreter Data Base 027 – Expand SMC Data Transfer


045 – Appellate EDMS Requirements and RFP


002 – SC CMS Requirements and RFP


028 – CLJ Parking Module Modernization 


 
Schedule Status Based on Current Project Baseline 


       
On Schedule 2 – 4 Weeks Behind Schedule > 4 Weeks Behind Not Started Implementing Early 
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                 Administrative Office of the Courts 


JISC Meeting – December 2, 2011 


 
 


 


IT Governance 


 
 


ITG Request 005 -  
Email/Text Court Date Reminders 
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Request History 
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messaging at the 
request of Judge 
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 Detail: 
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Request Summary 


Business Challenge/Opportunity Detail 
AOC – ISD received a customer request asking that: 
 


…AOC consider adding a court date reminder function to the website and/or JIS  
functionality so that criminal and traffic ticket defendants and witnesses can be 
programmatically emailed and/or text-messaged reminders of their upcoming court 
date. 


 
AOC – ISD has performed an initial analysis of this request.  The following analysis assumes that 
this application would only be available to the Courts of Limited Jurisdiction.  The analysis is 
divided into two sections.  The first section deals with emailing court date reminders to 
defendants while the second deals with sending text messages with court date reminders to 
defendants. 
 
Section 1:  Email Court Date Reminders to Defendants 
This would create a process where emails would be sent to defendant’s email addresses stored 
in JIS on the person record.  It would involve email addresses being collected at the time of 
citation, or later, and court employees subsequently entering the email addresses on page 2 of 
the person record.  If no email address is entered, no email will be generated for that 
defendant. 
 
A query would be designed to extract scheduled proceedings a specified number of days prior 
to the hearing date.  A scheduled task or application would then submit the query, prepare and 
send an email, and log the action.   
 
This analysis only addresses sending an email message to defendants; it does not address text 
messages.   
 
Sizing Estimate 
AOC – ISD estimates that this approach would require: 
 
 


Group Hrs Required Task 
Maint- JIS 200 hrs Modification to enable email 
Maint-SCOMIS 0 hrs  
Maint-JCS 0 hrs  
Maint-eTicket 0 hrs  
Maint-Web 100 hrs Design and build application 
Info Access/DW 0 hrs  
Testers-JIS 40 hrs Test application prior to release 
Testers-SCOMIS 0 hrs  
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Sizing Notes:   
1. Changes may be required to the uniform traffic citation and the eTicketing 


application.  Those changes are not included in this estimate. 
2. Any email address entered into JIS would become a matter of public record and 


subject to public disclosure. 
3. Reporting requirements are not included in this analysis as they were not specified 


in the original request.  If courts do wish to have reporting the sizing of that portion 
would be over and above the estimates provided here. 


4. JIS currently supports sending proceeding notices via US Postal Service to defined 
case participants.  See 
http://inside.courts.wa.gov/index.cfm?fa=cntlManuals.showJisPage&manualid=user
man&sectionid=202&folder=Calendaring&file=drcalendar-04 for more information 
on proceeding notifications. 


5. Depending upon the specific solution selected, the effort required to gather 
requirements may significantly increase the estimate provided. 


6. The estimate does not include ongoing maintenance and support costs. 
 
The magnitude of work required to implement this alternative will require approval and 
prioritization by the JISC before AOC – ISD could schedule the request.  The following open 
questions could impact the work effort required to complete the request. 
 
Open Questions and Issues: 
 


1. Will there be reporting requirements that were not specified in the original request? 
 


2. Will courts be able to opt in or out of the process? 
 


3. This approach will record the email address in the person record.   Emails change 
frequently and are subject to input error. The reliability of email addresses in terms of 
actually notifying participants will be affected by these factors. 


Testers-JCS 0 hrs  
Testers-eTicket 0 hrs  
Testers-Web 40 hrs Test application prior to release 
Testers-InfoAccess/DW 0 hrs  
Documentation 40 hrs Create documentation for new 


application 
BA Analysis 10 hrs  
DBA Support 10 hrs  
Research 0 hrs  
JIS Education 10 hrs  
Project Management 50 hrs  
Total 500 hrs  



http://inside.courts.wa.gov/index.cfm?fa=cntlManuals.showJisPage&manualid=userman&sectionid=202&folder=Calendaring&file=drcalendar-04�

http://inside.courts.wa.gov/index.cfm?fa=cntlManuals.showJisPage&manualid=userman&sectionid=202&folder=Calendaring&file=drcalendar-04�
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4. How many jurisdictions are interested in this type of service? In order to quantify the 
benefits that may come from this proposal, it would be important to estimate the 
adoption rate for courts. 


5. Email messages have security vulnerabilities.  Will there be any sensitive data included 
in the messages?  Also, will any solution have to be approved by the Data Dissemination 
Committee? 


 
Section 2:  Text Message Court Date Reminders to Defendants 
AOC – ISD has determined that sending text messages to defendants is technically feasible, but 
cannot easily determine the solution that would best meet the business needs of the courts.  A 
feasibility study will be required to provide the analysis necessary to select a technical solution.   
 
AOC – ISD estimates that the feasibility study would cost between $5,000 and $15,000.  Work 
done by AOC to implement a feasible solution would be above and beyond that initial cost. 
 
Two distinct approaches are possible, but each presents questions and issues that require 
feasibility study to resolve.   The two possible approaches are: 
 


Option 1:  “Push” Text Messages to Defendants 
In order to send a text message to a mobile telephone two pieces of information are 
required:  the telephone number and wireless carrier.  The wireless carrier information 
is needed as each carrier uses a different format for its domain name which in turn is 
used to receive text messages.  When individual text messages are sent from a mobile 
telephone, only the telephone number is required as the sender’s wireless provider 
“looks up” the wireless provider in the Number Portability Administration Center’s 
database.   
 
While the uniform infraction form and the uniform citation form have a space for the 
mobile phone number, it does not have a place to capture the wireless carrier.  There 
are solutions possible to allow text messages to be sent without knowing the wireless 
carrier, but each presents difficulties that would need to be addressed. 


 
Option 2:  Defendants “Pull” Text Messages from www.courts.wa.gov 
AOC – ISD could establish functionality on the public internet site similar to that 
available to attorneys.  Defendants and witnesses could request a time-sensitive text 
message be sent to their mobile telephone.  They would have to provide their mobile 
phone number, possibly their wireless carrier, and a unique identification number or the 
case number for which they wish to receive reminders.  This approach would alleviate 
the issues surrounding the identification of the mobile phone provider.   
 
An issue that will arise with this approach would be determining a unique identification 
number for defendants to use on the website.  Possibilities for the number include the 
citation number, the case number, or the IN number.  Each possibility would need to be 
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reviewed to find the best solution. 
 
Open Questions and Issues: 
 


1.  Most wireless carriers charge users for receiving text messages.  Will defendants and 
witnesses need to be informed that text messages will be sent and charges may apply?   
 


2. Will there be reporting requirements that were not specified in the original request? 
 


3. Will there be a requirement for defendants to opt in or opt out of the service? 
 


4. This approach will record the email address in the person record.   Email addresses 
change frequently and are subject to input error. The reliability of email addresses in 
terms of actually notifying participants will be affected by these factors. 


 
5. Many carriers aggressively block unsolicited text messages, aka spam, since messages 


are in some cases charged to the end user.  Any solution selected by AOC – ISD may  be 
blocked due to policies and procedures of some wireless carriers. 


 
6. Many major carriers limit text messages to 160 characters, which includes the sender’s 


email address, receiver’s email address, subject line, punctuation, formatting characters 
and spaces.  The following message is an example:   
 


Receiver: 3601234567@messaging.sprintpcs.com 
Sender: process@courts.wa.gov 
Subject: Court Reminder 
Body: You have an appearance in the Black Diamond Muni Court on May 


22, 2010 at 3 PM in room 12. 
 


The portions that would make the message are highlighted in yellow and are 167 
characters long.  This message would be truncated on many systems.  On other 
systems, it would be broken into two messages, thereby doubling the cost of 
receiving the message. 


 
7. How many jurisdictions are interested in this type of service? In order to quantify the 


benefits that may come from this proposal, it would be important to estimate the 
adoption rate for courts. 


8. Changes may be required to the uniform traffic citation and the eTicketing application.  
Those changes are not included in this estimate. 


9. Any text mobile telephone number entered into JIS would become a matter of public 
record and subject to public disclosure. 


10. Reporting requirements are not included in this analysis as they were not specified in 
the original request.  If courts do wish to have reporting the sizing of that portion would 



mailto:3601234567@messaging.sprintpcs.com�

mailto:process@courts.wa.gov�
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be over and above the estimates provided here. 
11. JIS currently supports sending proceeding notices via US Postal Service to defined case 


participants.  See 
http://inside.courts.wa.gov/index.cfm?fa=cntlManuals.showJisPage&manualid=us
erman&sectionid=202&folder=Calendaring&file=drcalendar-04 for more 
information on proceeding notifications. 
Depending upon the specific solution selected, the effort required to gather 
requirements may significantly increase the estimate provided here. 


12. Text messages have security vulnerabilities.  Will there be any sensitive data included in 
the text messages?  Also, will any solution have to be approved by the Data 
Dissemination Committee?  


Communities Impacted 
District and Municipal Court Administrators, District and Municipal Court Judges, AOC and the 
public. 
 
 
AOC Analysis & Specifications 


 System 
Problem 


Change/ 
Enhancement 


New System Mandated  


 NO YES NO NO  


  


 
Preliminary 


Analysis 
Completed 


Alternatives 
Analyzed 


Aligns w/ 
Enterprise 


Architecture 


Aligns with 
Standards 


Risk 
Assessment 
Completed 


 YES NO TBD TBD NO 


  


 
Cost 


Benefit 
Analysis 


Return on 
Investment 


Feasibility 
Study 


Required 
  


 TBD TBD YES   


  


 Potential Systems 
Affected: 


www.courts.wa.gov 


 


High Level 
Requirements: 


TBD 
 
 
 


 
 



http://inside.courts.wa.gov/index.cfm?fa=cntlManuals.showJisPage&manualid=userman&sectionid=202&folder=Calendaring&file=drcalendar-04�

http://inside.courts.wa.gov/index.cfm?fa=cntlManuals.showJisPage&manualid=userman&sectionid=202&folder=Calendaring&file=drcalendar-04�

















Request Status Summary


Request Status Awaiting Authorization


Request Detail


Requestor Name:
   Ammons, Kevin
Origination Date:
   07/22/2010
Requestor Email:
   kevin.ammons@courts.wa.gov
Requestor Phone:
   360-704-4085


   
Recommended Endorser:


   District and Municipal Court
Judges' Association


Request Type: Change or Enhancement 
Which Systems are affected? Judicial Information System (JIS)
Business Area: Other
Communities Impacted: CLJ Judges


CLJ Managers
Impact if not Resolved: Medium


Request Attachments
Email-Text Reminders Original Request.pdf


What is the Business Problem or Opportunity


***Important Note*** This request was originally submitted as part of a pilot of the IT Governance process. The processing of this request took
place before the IT Governance Portal was developed. As such, the information related to this request is being included in the portal for
completeness. The history entries in this record are not indicative of either the actual processing dates or the bodies that performed the various
steps of the governance process. ***The original request follows*** AOC should consider adding a court date reminder function to the website
and/or JIS functionality so that criminal and traffic ticket defendants and witnesses can be programmatically emailed and/or text-messaged
reminders of their upcoming court date.


Expected Benefit:
By implementing this request, courts could significantly reduce Failure to Appear issues at all courts. This would, in turn, reduce costs and
inefficiencies associated with issuing warrants, rescheduling procedings, and other functions.
Any Additional Information:
This request was initiated on April 15, 2010 by Judge Steven Rosen of Black Diamond Municipal Court. 


Endorsement Detail


Endorsing Committee


   District and Municipal CourtJudges' Association
Endorser Name:
   Ammons, Kevin
Origination Date:
   07/27/2010
Endorser Email:
   kevin.ammons@courts.wa.gov
Endorser Phone:
   360-704-4085


Endorsing Action: Endorsed
Endorser’s Explanation and Comments
***Important Note*** This request was originally submitted as part of a pilot of the IT Governance process.
The processing of this request took place before the IT Governance Portal was developed. As such, the
information related to this request is being included in the portal for completeness. The history entries in
this record are not indicative of either the actual processing dates or the bodies that performed the
various steps of the governance process.*** This request was endorsed by the DMCJA on April 15, 2010.


Endorsement Detail


Endorsing Committee


   District and Municipal CourtJudges' Association
Endorser Name:
   Ammons, Kevin
Origination Date:
   07/27/2010
Endorser Email:
   kevin.ammons@courts.wa.gov
Endorser Phone:
   360-704-4085


Endorsing Action: Endorsed
Endorser’s Explanation and Comments
***Important Note*** This request was originally submitted as part of a pilot of the IT Governance process.
The processing of this request took place before the IT Governance Portal was developed. As such, the
information related to this request is being included in the portal for completeness. The history entries in
this record are not indicative of either the actual processing dates or the bodies that performed the
various steps of the governance process.*** This request was endorsed by the DMCJA on April 15, 2010.
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AOC Analysis Detail


Analysis Date: 09/09/2010 
Request Rationale
Aligns with JIS
Business
Priorities, IT
Strategies &
Plans:


Yes


Aligns with
applicable
policies and with
ISD Standards:


Yes


Breadth of
Solution Benefit:


Wide


Cost Estimates
Cost Benefit
Analysis
Complete?


No


Cost to
Implement?


Uncertain


Positive Return
on Investment?


No


Projected
Maintenance
cost?


Uncertain


Feasibility Study
needed?


Yes


Court Level User Group
Multi-level CLUG


Key Business Objectives:


The original request from Judge Rosen asked for both email and text messaging. Judge Rosen and the
DMCJA later clarified that their primary request was fot sedning text message reminders to defendants.


Benefits and Business Value:


Adding text message reminders has the potential to reduce Failure to Appear (FTA) issues at the
affected courts. It would also reduce the effort spent on processes to deal with the FTAs.


AOC Analysis - Proposed Solution


AOC does not have the expertise required to determine the best


approach to deliver the functionality requested.


AOC Analysis - Proposed Approach


A feasibility study is required.


Communities Impacted


Superior Court Judges
County Clerks
Superior Court Administrators


AOC Analysis Attachments
10-04 002 ITG - Court Date Reminders - Email and Text.pdf


Confirmation of Endorsing Action Detail


Endorsing Committee


   District and Municipal CourtJudges' Association
Endorser Name:


   Marin, Vicky, on behalf ofJudge R.W. Buzzard
Origination Date:
   11/19/2010
Endorser Email:


   vicky.marin@courts.wa.gov;
rw.buzzard@mail.courts.wa.gov


Endorser Phone:
   (360) 704-4068


Endorsing Action: Endorsed
Endorser’s Explanation and Comments
The DMCJA confirms endorsement of Section 1 of the request, as analyzed by AOC, for email court date
reminders to defendants. The DMCJA will consider Section 2, text messaging court date reminders to
defendants, at its December 10, 2010 meeting.


On December 10, 2010, the DMCJA confirmed endorsement of Section 2 of the request: Text Message
Court Date Reminders to Defendants.


Court Level User Group Decision Detail


CLUG Multi-level CLUG
Chair of
Group


Rich Johnson


Date of
Decision


02/16/2011


Decision
Approving
Authority


CIO


Decision to
Recommend
for Approval


Forwarded to
the approving
authority
without
recommendation


Priority
Processing
Status


Not Prioritized


Scoring Detail Score / Possible


Business Value 5 / 10


Relative Priority 3 / 10


Cost 3 /  5


Complexity/Level of Effort 5 / 10


Risk 3 /  5


Benefit / Impact 3 /  5


Impact of Doing Nothing 1 /  5


Total Score 23 / 50
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Pros & Cons (if vote is not unanimous)


 


MCLUG Positions on ITG # 005 


 


Pros for whole request


·         This request is reflective of societal changes in the delivery and notice of information


moving away from delivery of mailed to electronic noticing.  Along with society, Courts


are allowing, and even requiring, electronic filing of certain pleadings and notice.  


 


This request acknowledges those changes and expectations and create inefficiencies by


decreasing FTA rates. – Cynthia Marr (DMCMA) and Lynne Jacobs (DMCJA)


 


Cons for whole request


 


·         This request is outside the scope of JISC responsibilities under chapter 2.68 RCW and


the JISC rules. – Judge Wynne (SCJA and Data Dissemination)


Pros for part 1 (Email)


 None submitted


·         


Cons for part 1 (Email)


·         None submitted


Pros for part 2 (Text)


·         
 
I was cautioned by Judge Wynne’s questioning the authority to address the issue and


feel that needs resolution.  I do not have the technology savvy to know if emails and


texting are Washington’s new method of common communication but reaching a vast


number of people to enhance the efficiency of CLJ’s makes it worth the consideration (for


feasibility study at least.)  That and having such ability may become a tool for other court


function uses as yet undetermined.  For that reason I supported the feasibility study.  That


and the estimated cost.  (However the cost forecasted for the feasibility study seemed very


low compared with the others JISC has considered. ) - William Holmes (WAJCA)


Cons for part 2 (Text)


·         None submitted


Additional Notes


After this request was endorsed and sent to the MCLUG, the initiator of the request, Judge Rosen
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After this request was endorsed and sent to the MCLUG, the initiator of the request, Judge Rosen


stated that he was not interested in pursuing the email portion of the request, which is section 1 of


the request. The MCLUG members voted on both parts of the request and were not unanimous in


voting on either portions of the request or on the request as a whole.     


Section 1 Email average score for request was 19 out of 50 with a low priority


Section 2 Email average score for request was 18 out of 50 with a low priority


However the overall scores submitted on the top are the averaged scores for BOTH sections


of the request together.  
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Analysis of IT Governance Request #102 
New Case Management System to Replace DISCIS/JIS 


 
Request: 
A new system needs to be provided with the functionality to support the Courts of Limited 
Jurisdiction (CLJ).  The majority of district and municipal courts in the state do not have the 
ability to purchase their own case management systems and need a common system that can 
be used by all of the courts.  The request seeks a new case management system that would be 
beneficial to all courts. 
 
Summary of Proposed Solution: 
Replacing a major legacy system would be a multi-year effort and a multi-million dollar 
investment.  For a project of this size and complexity, a feasibility study is necessary for due 
diligence and to gain a better of understanding of associated costs and project risks. The 
Administrative Office of the Courts (AOC) would begin by conducting a feasibility study to gather 
and document high-level business requirements for the CLJs.  AOC will also solicit information 
from vendors to determine if systems exist in the market space to meet the needs of the courts.  
The specific elements included in a feasibility study can be provided upon request.  The sizing 
below represents only the costs for the feasibility study. 
 
Sizing:  
The following estimate is based upon the best available information at the time the analysis was 
conducted.  
 
This feasibility study would be accomplished by a vendor working together with court 
staff and AOC’s internal resources.  Current systems would not be modified or affected 
by this feasibility study.  If this request is recommended by the court level user group, 
this request will proceed to the Judicial Information Systems Committee (JISC) for 
authorization. 
 
AOC estimates that this feasibility study would take 9 – 12 months to complete.  This is 
an estimate of the duration of the project from the date work would begin on the project 
until final implementation.   
 
Group Hours Tasks Source 
Court Education 200 Subject matter expertise K. Wyer 
MSD Fiscal 100 Subject matter expertise Derived from 


SC CMS 
Business Analysis 2,130 Gather and document requirements K. Yajamanam 
Architecture 450 Architecture analysis support of feasibility K. Yajamanam 
Maintenance 
(Legacy) 


100 Subject matter expertise Derived from 
SC CMS 


Data Warehouse 100 Subject matter expertise J. Creighton 
Quality Control 176 Testing and validation expertise T. Anderson 
Project 
Management 


1,400 Oversight and coordination Derived from 
SC CMS 


Total  4,656 hours 
Vendor $200,000 Conduct and document feasibility study B. Cogswell 


Total AOC Costs  =  $546,106 
Note:  200 – 400 person hours of court staff time would be required                            


during the feasibility study. 
ISD staff costs average $76 per hour.  Contractor staff generally costs $120 - $150 per hour. 
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Business Impacts: 
This feasibility study will provide crucial information in determining the best approach to 
modernizing the case management system AOC provides the district and municipal courts 
throughout the state. 
 
AOC estimates that court staff would need to dedicate approximately 200 to 400 person hours 
over the course of the feasibility study to aid in development and review of requirements. 
 
No current systems would be modified or affected by this feasibility study. 
 
Proposed Solution: 
AOC would conduct a feasibility study to determine if one or more of the existing vendors in this 
market space is mature enough and can meet the business needs of the CLJ courts.  This study 
would be based on the same model used for ITG 002 – Superior Court Case Management 
System Feasibility Study.  High level requirement will be gathered to provide vendors 
information on the CLJ business needs. The high level requirements will also be used to 
establish scope for an implementation project.  Work that has also been done in previous case 
management system efforts, including the current Superior Court Case Management System 
effort, will be leveraged in support of this feasibility study.  The feasibility study will examine the 
capability of vendors in the market space to determine if products are available that can meet 
the requirements to provide a system to the CLJ courts. The information obtained during this 
feasibility study could then be used to support procurement of a system, if the JISC decides to 
proceed with a system replacement. 
 
Assumptions: 
 


1. The market is sufficiently mature to support CLJ courts in support of COTS options. 
2. CLJ courts have the resources to support this effort and can come to common 


agreements on court business needs. AOC estimates that court staff would need to 
dedicate approximately 200 - 400 person hours to aid in development and review of 
requirements. 


3. Experience from previous case management system projects can be leveraged in 
support of this project.  


4. Building a new system (internal development) or enhancing the current application 
will be considered as alternatives in the feasibility study. 


5. Requirements which are met by the current system will be identified. 
 


Risks: 
 


1. Courts are unable to provide resources to support the feasibility study. 
2. Funding will need to be identified if the recommendation of the feasibility study is 


accepted. 
 







1 - Request for CMS 
 


DISTRICT AND MUNICIPAL COURT 
MANAGEMENT ASSOCIATION 


 
 


 
July 7, 2011 
 
Honorable Justice Mary E. Fairhurst 
Washington State Supreme Court 
JISC Chair 
P.O. Box 40929 
Olympia, WA 98504 
 
Dear Your Honor: 
 
Request for Case Management System for Courts of Limited 
Jurisdiction 
 
The Washington State District and Municipal Court Management 
Association has recently become aware of Spokane Municipal Court’s 
request for a data exchange project that would allow their new case 
management software to exchange information with JIS.  Our understanding 
is that this request is currently under consideration by the JISC.  While 
DMCMA does not directly oppose this request, we do have concerns.  
   
In 2007 Courts of Limited Jurisdiction were involved with the RFP, design 
and implementation of a new case management system that was to replace 
JIS/SCOMIS and be used by all courts in Washington State.  At the time, 
CLJ’s were told that the JIS system was reaching a point where it could no 
longer be maintained or supported properly by AOC and that there was a 
great need to replace our outdated system.  Regrettably, the case 
management project was unable to be completed and four years later the 
CLJ’s are still without a new case management system.   
 
After the failure of the case management project, it was determined that the 
IT Governance process would allow for some updates and modifications to 
JIS.  Our association has been committed to working this ITG process over 
the past year at the endorsement group level as well as on the CLUG.  While 
the ITG process has been helpful in fixing small technical flaws of JIS, AOC 
has now advised our association that they have reached their capacity for  
  


PRESIDENT    Lynne Jacobs 
Issaquah Municipal Court 
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scheduling IT projects for at least the next 12 months, and once again Courts of Limited Jurisdiction will have 
to wait for any future modifications to an already antiquated system.  DMCMA has come to realize that the ITG 
requests are too numerous and at too high of a cost to achieve the desired results that the ITG process was to 
provide.  
 
The type of data exchange that Spokane Municipal is requesting may be beneficial to larger courts that have 
strong IT infrastructures and the funding to purchase their own systems.   But because the majority of District 
and Municipal Courts in the state do not have the ability to purchase their own case management systems, we 
fear that the rest of the CLJ’s will be left behind. 
 
The DMCMA also believes that it is necessary to maintain the integrity of the defendant case history 
information that is contained within JIS.  Allowing multiple District and Municipal Courts to run their own 
systems compromises that integrity.  With multiple case management systems, judges, prosecutors and defense 
lawyers cannot be assured that the information they rely upon is the most current and accurate.   
 
DMCMA realizes that the JISC has already approved ITG request number #27 that will allow for a similar data 
exchange with the Seattle Municipal Court and is also considering the Superior Court Case Management 
Feasibility Study.  It is time to stop committing scarce resources to fixing an outdated system and find a more 
permanent solution.  At this time, we would be requesting that the JISC consider allocating resources for a new 
case management system that would be beneficial to all Courts of Limited Jurisdiction, rather than the few 
courts that can afford to make upgrades.   
 
DMCMA will contemporaneously be sending a formal request for a new case management system through the 
ITG Portal as required by AOC policy. 
 
Sincerely, 
 
 
 
 
Lynne Jacobs 
President, DMCMA 
 
cc: Honorable Judge Thomas Wynn, JISC Vice-Chair 


Honorable Judge Gregory Tripp, DMCJA President 
 Ms. Vicky Marin, AOC 
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DISTRICT AND MUNICIPAL COURT 
MANAGEMENT ASSOCIATION 


 
 


 
November 9, 2011 
 
Honorable Justice Mary E. Fairhurst 
Washington State Supreme Court 
Temple of Justice 
P.O. Box 40929 
Olympia, WA 98504-0929 
 
Honorable Thomas J. Wynne 
Snohomish County Superior Court 
3000 Rockefeller Ave, MS502 
Everett, WA 98201-4046 
 
Dear Justice Fairhurst and Judge Wynne: 
 
Funding of Feasibility Study for Courts of Limited Jurisdiction Case 
Management System (ITG Request #102) 
 
In July of this year, the District and Municipal Court Management 
Association made a formal request through the IT Governance process for a 
new cases management system to replace JIS.  
 
AOC reviewed the request and determined that a feasibility study would be 
required, just as was done for the Superior Court request.  The actual cash 
outlay for CLJ case management feasibility study is approximately 
$200,000.  DMCMA is asking that the JISC allocate funds for this study 
from its small projects fund.    
 
Since the IT Governance process was implemented, Courts of Limited 
Jurisdiction have made many requests for system fixes and upgrades to JIS.  
These requests have resulted in multiple projects that do not address the root 
problem and deplete valuable resources.   
 
In the past year, Courts of Limited Jurisdiction have had difficulties 
reporting and transferring information to other agencies in a timely and 
accurate fashion.  A new case management system could better interface 
with the Department of Licensing and the Washington State Patrol to reduce 
errors, provide up to date information for law enforcement, allow for quicker 
reporting of information and allow our courts to work more efficiently. 
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We are aware that Superior Court is conducting its own requirement gathering for an upcoming RFP, and know 
that there is hope the Superior Court system will work for Courts of Limited Jurisdiction as well.  In its analysis, 
AOC reported in part that “high level requirement gathering will need to be completed in order to determine the 
CLJ business needs before establishing any scope for an implementation process.  Work that has already been 
completed for the Superior Court study will be leveraged in support of this study”.   
 
DMCMA realizes that there may be some value in looking at the same product chosen by Superior Court, which 
is why it will be beneficial to begin requirement gathering as soon as possible. Given the Superior Court 
timeline of five to seven years before full implementation, we believe it is practical to utilize the resources and 
knowledge that the Superior Court study offers.  We fear that delaying this process further will result in 
more than a ten year wait before a new case management system is in place for Courts of Limited Jurisdiction. 
 
Sincerely, 
 
 
 
 
Lynne Jacobs 
President, DMCMA 
 
Cc: Mr. Jeff Hall, AOC 


Judge Gregory Tripp, DMCMA President 
Judge Steven Rosen, DMCJA Technology Committee Chair  
Ms. Shannon Hinchcliffe, AOC 


 Ms. Vicky Marin, AOC 
 
 
 
 
 
 
 
 







 


 


 


 


 


 


 
 
 
 
 
 
November 16, 2011 
 
 
 
Honorable Mary E. Fairhurst 
Washington State Supreme Court 
Temple of Justice 
PO Box 40929 
Olympia, WA  98504-0929 
 
Honorable Thomas J. Wynne 
Snohomish County Superior Court 
3000 Rockefeller Ave, MS 502 
Everett, WA  98201-4046 
 
Dear Justice Fairhurst and Judge Wynne: 


RE: REQUEST #102 – COURTS OF LIMITED JURISDICTION CASE 
 MANAGEMENT SYSTEM FEASIBILITY STUDY 


 
The District and Municipal Court Judges’ Association (DMCJA) supports the 
District and Municipal Court Management Association (DMCMA) in its pursuit 
of a feasibility study for a new courts of limited jurisdiction case management 
system.  We advocate for immediate review of the request in order to 
capitalize on the efficiencies that may be gained during the study for the new 
superior court case management system. 
 
In 2010, courts of limited jurisdiction handled approximately 2.5 million filings, 
almost two million of which were traffic and parking infractions.  These 
infractions require complex system support because of their relationship to 
other information systems, such as the Department of Licensing, Washington 
State Patrol, and local law enforcement agencies.  
 
Accurate and timely reporting affects not only the individual user; these 
infractions are also a significant source of the funding for the Judicial 
Information System (JIS) account pursuant to RCW 2.68.040. 
 
Throughout the last year, representatives of the courts of limited jurisdiction 
made several requests through the IT Governance process for 
enhancements to the current system.  As a result of this process, it has  
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become apparent that continuing to invest money to enhance an outdated system is of decreasing 
value.  We support DMCMA’s request to study a new system. 
 
Sincerely, 
 
 
 
Judge Gregory J. Tripp 
President, DMCJA  
 
cc: Mr. Jeff Hall, AOC 
 Judge Steven Rosen, DMCJA Technology Committee Chair 


Ms. Lynne Jacobs, DMCMA President 
 Ms. Shannon Hinchcliffe, AOC 
 Ms. Vicky Marin, AOC 







Request Status Summary


Request Status Awaiting Authorization


Request Detail


Requestor Name:
   Jacobs, Lynne M
Origination Date:
   07/08/2011
Requestor Email:
   lynnej@ci.issaquah.wa.us
Requestor Phone:
   425-837-3175


   
Recommended Endorser:


   District and Municipal Court
Management Association


Request Type: New System 
Which Systems are affected? Judicial Information System (JIS)
Business Area: Other
Communities Impacted: CLJ Managers
Impact if not Resolved: High


What is the Business Problem or Opportunity


On behalf of the DMCMA I am formally submitting a request for a new case management study to replace JIS.  Please reference the July 7, 2011
letter to the JISC.


Expected Benefit:
Please reference the July 7, 2011 letter to the JISC.


Endorsement Detail


Endorsing Committee


   District and Municipal CourtManagement Association
Endorser Name:
   Vance, Aimee R
Origination Date:
   07/19/2011
Endorser Email:
   avance@ci.kirkland.wa.us
Endorser Phone:
   425-587-3163


Endorsing Action: Endorsed


AOC Analysis Detail


Analysis Date: 09/29/2011 
Request Rationale
Aligns with
JIS Business
Priorities, IT
Strategies &
Plans:


Yes


Aligns with
applicable
policies and
with ISD
Standards:


Yes


Breadth of
Solution
Benefit:


Wide


Cost Estimates
Cost to
Implement?


4,656 hours
plus
$200,000
contract costs


Feasibility Yes


Key Business Objectives:


 


A new system needs to be provided with the functionality to support the
Courts of Limited Jurisdiction (CLJ).   The majority of district and municipal
courts in the state do not have the ability to purchase their own case
management systems and need a common system that can be used by all
of the courts.   The request seeks a new case management system that
would be beneficial to all courts.
Benefits and Business Value:


This feasibility study will provide crucial information in determining the best
approach to modernizing the case management system AOC provides the
district and municipal courts throughout the state.
 
AOC estimates that court staff would need to dedicate approximately 200
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Feasibility
Study needed?


Yes


Court Level User Group
Courts of Limited Jurisdiction


AOC estimates that court staff would need to dedicate approximately 200
to 400 person hours over the course of the feasibility study to aid in
development and review of requirements.
 
No current systems would be modified or affected by this feasibility study.
 


AOC Analysis - Proposed Solution


 


Replacing a major legacy system would be a multi-year effort and a multi-million


dollar investment.  For a project of this size and complexity, a feasibility study is


necessary for due diligence and to gain a better of understanding of associated


costs and project risks. The Administrative Office of the Courts (AOC) would


begin by conducting a feasibility study to gather and document high-level


business requirements for the CLJs.  AOC will also solicit information from


vendors to determine if systems exist in the market space to meet the needs of the


courts.  The specific elements included in a feasibility study can be provided upon


request.  The sizing below represents only the costs for the feasibility study.


AOC Analysis - Proposed Approach


AOC would conduct a feasibility study to determine if one or more of the existing


vendors in this market space is mature enough and can meet the business needs of


the CLJ courts.  This study would be based on the same model used for ITG 002 –


Superior Court Case Management System Feasibility Study.  High level


requirement will be gathered to provide vendors information on the CLJ business


needs. The high level requirements will also be used to establish scope for an


implementation project.  Work that has also been done in previous case


management system efforts, including the current Superior Court Case


Management System effort, will be leveraged in support of this feasibility study.  


The feasibility study will examine the capability of vendors in the market space to


determine if products are available that can meet the requirements to provide a


system to the CLJ courts. The information obtained during this feasibility study


could then be used to support procurement of a system, if the JISC decides to


proceed with a system replacement.


Additional Systems Affected


Other


Communities Impacted


CLJ Judges
CLJ Managers


AOC Analysis Attachments
Analysis of ITG Request 102 - New Case Management System to Replaces JIS.pdf
CMS Letter to JISC.pdf


Confirmation of Endorsing Action Detail


Endorsing Committee


   District and Municipal CourtManagement Association
Endorser Name:
   Vance, Aimee R
Origination Date:
   10/04/2011
Endorser Email:


Endorsing Action: Endorsed
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   avance@ci.kirkland.wa.us
Endorser Phone:
   425-587-3163


Court Level User Group Decision Detail


CLUG Courts of
Limited
Jurisdiction


Chair of
Group


Cynthia Marr


Date of
Decision


10/20/2011


Decision
Approving
Authority


JISC


Decision to
Recommend
for Approval


Unamimously
recommended
to the
approving
authority


Priority
Processing
Status


Prioritized


Ranking
Request
Priority


2


Request
Importance


High


Scoring Detail Score / Possible


Business Value 10 / 10


Relative Priority 10 / 10


Cost 0 /  5


Complexity/Level of Effort 0 / 10


Risk 4 /  5


Benefit / Impact 5 /  5


Impact of Doing Nothing 5 /  5


Total Score 34 / 50
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Analysis of IT Governance Request #085 
JRS Replacement 


 
Request: 
This request seeks to correct deficiencies in the Judicial Receipting System (JRS) to provide 
expanded data field sizes, increased flexibility, real-time processing, and better reporting. 
Although the request is titled JRS Replacement, it is prudent to approach the request 
holistically, with the understanding that the corrections being requested could be achieved 
without full replacement.  
 
Summary of Proposed Solution: 
The Administrative Office of the Courts (AOC) proposes to conduct a feasibility study to 
examine modernization of JRS.  The JRS system is widely used by county clerks who depend 
on it for their financial tracking requirements. While the request received is from a single 
individual, a comprehensive study of requirements is needed to ensure that all of the business 
and technical requirements are addressed. This study would include that broad requirements 
gathering and exploration of alternatives to fulfill the request. 
 
Sizing:  
The following estimate is based upon the best available information and does not include cost or 
effort estimates for on-going maintenance of the enhancement. It does not include costs 
incurred directly or indirectly by the courts.  This analysis was approved by AOC’s Operations 
Control Board on April 28th, 2011. 
 
This study would be accomplished by contracted resources, court resources and AOC’s 
internal resources.  If this request is recommended by the court level user group, this 
request would proceed to the Judicial Information Systems Committee for authorization. 
 
AOC estimates that this project would take 6 – 9 months to complete.  This is an estimate 
of the duration of the project from the date work would begin on the project until 
completion of the feasibility study.  AOC estimates the contractor costs to conduct the 
feasibility study will range from $120,000 to $150,000. This is based on 800 to 1,000 hours 
of contractor time at $150 per hour. 
 
Group Hours Tasks 
Court Education 100 Subject matter expertise. 
MSD Accounting 100 Subject matter expertise. 
Business Analysis 400 Subject matter expertise. 
Architecture 150 Subject matter expertise. 
Maintenance (Legacy) 500 Subject matter expertise. 
Data Warehouse 50 Subject matter expertise. 
Quality Control 50 Subject matter expertise. 
Project Management 500 Oversight and coordination. 
Other AOC Staff 200 Subject matter expertise. 
AOC Staff Total 2,050 hours or $153,200 


Total of AOC Staff Costs plus Contractor Costs  =  $273,200 to $303,200 
ISD staff costs average $76 per hour.  Contractor staff generally costs $120 - $150 per hour. 
Court staff time and cost are not reflected. 
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Business Impacts: 
Modernizing JRS would provide more real-time or near real-time information for courts and 
customers. It would also meet other identified requirements that are not currently being met as 
identified by court customers. It would improve customer service delivered by the courts to 
customers. 
 
Proposed Solution: 
AOC proposes to conduct a feasibility study to elicit and document requirements for a JRS 
modernization.  This would examine alternatives available to address the requested business 
needs and requirements.  Finally, the feasibility study will provide a sizing estimate in terms of 
cost and duration to implement JRS modernization.  AOC recommends a vendor contract for 
the feasibility study which would reduce ISD resource demand for this work. The contract would 
still require ISD contract and project management resources, plus involvement from subject 
matter experts in AOC and the courts.  Funding for implementing any recommended solution, 
depending upon size, may require a policy level decision package to be approved by the State 
Legislature, assuming sufficient JIS Account fund balance. 
 
Alternative to the Feasibility Study: 
Some of the business problems identified in this governance request are not complex and can 
likely be corrected by changing the existing JRS system.  Issues that could likely be corrected 
by enhancing JRS include:   
 


- Enhancing cashier sign-on 
- Automation of daily backup parameters 
- Preventing receipts from being issued on previous dates.   


 
Other business problems identified in the governance request are actually technical limitations 
of JIS, not JRS.  The limitation of seven digits on payment amounts exists because JIS can only 
support seven digits.  However, it may be possible to automate the process of splitting a 
transaction so that the court staff enters the full amount and it is split automatically by the JRS 
system. In other words, there may be a relatively uncomplicated solution. 
 
Our recommendation is for a feasibility study to review the business functionality of JRS as a 
whole system serving a broad user base. This is because AOC is aware that there are other 
business requirements beyond what has been asked for in this particular IT Governance 
request.   
 
If the Washington State Association of County Clerks wishes AOC to review specific issues 
which can be corrected in JRS, this governance request can be returned to AOC for analysis 
and sizing of the effort required to correct those issues as part of a JRS maintenance 
enhancement. 
 
Assumptions: 
 


1. The range of solutions to meet the court needs for modernizing JRS could include (but 
are not limited to): updating the current JRS application; building a new JRS application; 
buying a new standalone financial application; using the existing CLJ receipting system in 
JIS; and using a financial module that may be included in the Superior Court Case 
Management System. 
 


2. The major commercial Case Management Systems (CMS) all contain financial and 
accounting modules.   
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3. Court personnel will participate with the contractor and AOC team to gather and verify 
requirements. 


 
Risks: 
 


1. The replacement for JRS may duplicate functionality available in a case management 
system procured as a result of the Superior Court CMS Feasibility Study. 
 


2. Funding for this study and ongoing implementation are dependent on JIS approval, 
prioritization and funding availability. 
 


3. Court personnel will not have sufficient resources to participate to the degree to fully 
capture the business need. 







Request Status Summary


Request Status Awaiting Authorization


Request Detail


Requestor Name:
   Mcallister, Joel T
Origination Date:
   04/05/2011
Requestor Email:
   joel.mcallister@kingcounty.gov
Requestor Phone:
   206 296 7855


   
Recommended Endorser:


   Washington State Association
of County Clerks


Request Type: Change or Enhancement 
Which Systems are affected? Other
Other affected Systems / Business Processes JRS
Business Area: Accounting
Communities Impacted: County Clerks
Impact if not Resolved: High
Impact Description:
 


Clerks will continue to struggle with large payment items, unnecessarily, creating an
inaccurate record by splitting these into multiple receipt items.
 
Customers will continue to be frustrated by the courts' inability to provide clear
documentation of payment history in a timely fashion.
 
Clerks will continue to bump up against the maximum transaction limit on any given
register, and effectively lose the use of that register until the first of the following year.
 
 
 


What is the Business Problem or Opportunity


JRS presently relies on nightly uploads and batch processing.  It is also outdated and limited in terms of field size.  It should be replaced with a
system which will add to the existing functionality by providing expanded field size, increased flexibility, real-time processing, and better and
more flexible reporting. 


- Currently, when a payment amount exceeds seven digits, the receipt has to be split into multiple
transactions. The receipting system should facilitate receipt of payments in larger amounts than this.
- The receipting system should be more flexible in terms of ease of accepting alternative forms of
payment.
- The receipting system should process payments in real time, so that individuals, for example, making a
LFO payment, would be able to obtain a balance statement (CFHS) at the same time, which reflects the
payment amount that was just made.
- Currently, each register apparently has a maximum number of transactions it can process in a given
year. This needs to be expanded.
- Cashier sign-ons should be specific to the individual rather than to the machine.
- Dollar amounts should be listed for each register on the extract for upload.
- Daily backups and purge parameters should be automatic.
- Clerks should be able to prohibit issuing receipts on previous dates.
- After selection of the payment type, the user should be allowed to cancel or revise the payment type if
they made an error.
- When cloning receipts, the user should be able to over-write data without having to back space through
it.
 


Expected Benefit:
More accurate financial records.


Ability to provide financial records in a timely fashion.


Endorsement Detail


Endorsing Committee


   Washington State
Association of County Clerks


Endorsing Action: Endorsed
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Endorser Name:
   Gould, Betty J
Origination Date:
   04/05/2011
Endorser Email:
   gouldb@co.thurston.wa.us
Endorser Phone:
   3607865549


Endorsement Detail


Endorsing Committee


   Washington State
Association of County Clerks


Endorser Name:
   Gould, Betty J
Origination Date:
   04/05/2011
Endorser Email:
   gouldb@co.thurston.wa.us
Endorser Phone:
   3607865549


Endorsing Action: Endorsed


AOC Analysis Detail


Analysis Date: 04/29/2011 
Request Rationale
Aligns with JIS
Business
Priorities, IT
Strategies &
Plans:


Yes


Aligns with
applicable
policies and
with ISD
Standards:


Yes


Breadth of
Solution
Benefit:


Wide


Cost Estimates
Cost to
Implement?


$273,200 -
$303,200


Feasibility
Study needed?


Yes


Court Level User Group
Superior Courts


Key Business Objectives:


This request seeks to correct deficiencies in the Judicial Receipting System (JRS) to provide expanded
data field sizes, increased flexibility, real-time processing, and better reporting. 


Benefits and Business Value:


Modernizing JRS would provide more real-time or near real-time
information for courts and customers. It would also meet other identified
requirements that are not currently being met as identified by court
customers. It would improve customer service delivered by the courts to
customers.
AOC Analysis - Proposed Solution


The Administrative Office of the Courts (AOC) proposes to conduct a feasibility


study to examine modernization of JRS.  The JRS system is widely used by


county clerks who depend on it for their financial tracking requirements. While


the request received is from a single individual, a comprehensive study of


requirements is needed to ensure that all of the business and technical


requirements are addressed. This study would include that broad requirements


gathering and exploration of alternatives to fulfill the request.


AOC Analysis - Proposed Approach


AOC proposes to conduct a feasibility study to elicit and document requirements


for a JRS modernization.  This would examine alternatives available to address the


requested business needs and requirements.   Finally, the feasibility study will


provide a sizing estimate in terms of cost and duration to implement JRS


modernization.  AOC recommends a vendor contract for the feasibility study


which would reduce ISD resource demand for this work. The contract would still


require ISD contract and project management resources, plus involvement from


subject matter experts in AOC and the courts.  Funding for implementing any


recommended solution, depending upon size, may require a policy level decision


package to be approved by the State Legislature, assuming sufficient JIS Account


fund balance.
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fund balance.


AOC Analysis Attachments
Analysis of ITG Request 085 - JRS Replacement.pdf


Confirmation of Endorsing Action Detail


Endorsing Committee


   Washington State
Association of County Clerks


Endorser Name:
   Gould, Betty J
Origination Date:
   05/02/2011
Endorser Email:
   gouldb@co.thurston.wa.us
Endorser Phone:
   360-786-5549


Endorsing Action: Endorsed


Court Level User Group Decision Detail


CLUG Superior Courts
Chair of
Group


Judge Dalton


Date of
Decision


10/25/2011


Decision
Approving
Authority


JISC


Decision to
Recommend
for Approval


Unamimously
recommended
to the
approving
authority


Priority
Processing
Status


Prioritized


Scoring Detail Score / Possible


Business Value 10 / 10


Relative Priority 0 / 10


Cost 2 /  5


Complexity/Level of Effort 8 / 10


Risk 5 /  5


Benefit / Impact 5 /  5


Impact of Doing Nothing 5 /  5


Total Score 35 / 50


Additional Notes


The group did not score the relative priority but considered all the requests together in the


priorization list.
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Information Networking Hub (INH) 
Program Overview and Status
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Agenda


INH Background
Program Description
INH Overview
INH Program Components
INH Evolution
Schedule
Program Level Risks
Relationship Between INH, SC‐CMS and 
SCDX  
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INH Background
• Transformation Initiatives


3.1 Enterprise Architecture Management
– 7.1 – 7.5 Master Data Management
– 8.1 – 8.4 Data Exchanges
Future State Enterprise Architecture
JIS Baseline Services


• Superior Court Data Exchange
• Preparation for SC‐CMS
• Needs for other local Systems
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INH Program Description


Information Networking Hub Program: 
• Is a comprehensive solution to meet the strategic information 


and integration needs of the courts
• Establishes an organizational capability to develop, operate 


and, support data exchanges rapidly
• Is focused on data quality and governance from ground‐up
• Establishes the standards for statewide justice data 
• Provides INH capabilities to support successful  SC‐CMS 


integration
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INH Overview: Future State Technical Architecture
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INH Overview: Information Networking Hub (INH)
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INH Overview: Primary Problem ‐ Complexity


Existing 
Systems


New COTS 
package


New APP1


New APP2


New Local 
Court 
System


New Non‐
Court 
System


Pierce


SMC
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INH Overview: Other Problems (examples)
Current Problems


• Multiple methods of recording 
information


• Common data that is maintained 
from multiple systems is not 
managed consistently.


• Duplicate data entry is inefficient.
• It is difficult and costly to scale 


specialized data import/export 
processes.


• It is difficult to enhance existing 
screens without breaking screen 
scraping applications.


• No data governance processes are in 
place to guide unified data 
management.


• Data quality defects are problematic.


New Problems to be solved for SC CMS


• Person data needs to be shared 
statewide.


• Statewide case information needs to 
be available in both the new and 
existing systems.


• Support costs for point to point 
integration increase exponentially 
with the addition of each new 
application (required to write 
multiple interfaces).


• Need to be able to sustain current 
service levels to provide data 
exchanges to external organizations


• Some business functions will be 
disabled without application 
integration
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INH Overview: Solution ‐ Simplify and Standardize


A B


A B


A C


A C


B C


B C


B


C


A


Data Exchanges


Information Networking


6 Integration 
Points


3 Integration Points


INH
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INH Program Components


Information 
Networking 
Business 
Services


Support 
Capability


Infrastructure 
Capabilities


Development 
Capability 
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INH Program Components: Infrastructure Capabilities


• Servers
• Storage
• Security
• Networks
• Middleware
• Security


Infrastructure 
Capabilities
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INH Program Components: Development Capability


• Business Glossary
• NEIM
• Factory Model
• Frameworks
• Tools
• Testing and QA


Development 
Capability 
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INH Program Components: Support Capability
• Data governance policies and procedures as 


developed by the Data Governance Model 
initiative.


• Capability to on‐board a data exchange 
customer.


• Provide a test environment for customers to 
onboard quickly


• Change control & management processes 
shall be followed


• Customer Service support procedures must 
be enhanced to incorporate the information 
networking hub operation.


Support 
Capability
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INH Program Components: INH Business Services  


• Business Focused
– Name Search
– Individual Update
– Case History


• General Purpose – Non Specialized
• Bi‐directional – Get information into and 


out of INH
• Real Time – Services are provided as fast as 


possible with no built in delays


Information 
Networking 
Business 
Services
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INH Program Components: INH Business Service Categories  
1. Entity (aka individual, organization, official, 
etc.)


2. Reference Data (codes, laws, etc.)
3. Statewide Shared Data (guidance from JIS 
baseline Services)


4. Courts,  Judicial Partner, and other 
organizations common data exchanges


5. Statewide Statistical
6. Application Integration
7. Local to Local data sharing


Information 
Networking 
Business 
Services
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Business Services Category 1 Entity


1. Changes made to person 
data using the existing JIS


2. Person data stored in JIS 
database


3. JIS database synchronizes 
with INH


4. Person information stored 
in INH


5. Person data synchronized 
with new System database
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Business Services Category 1 ‐ Entity 


1. Changes made to person 
data using the a new 
application.


2. Person data stored in the 
application database


3. Application database 
synchronizes with INH


4. Person information stored 
in INH


5. Person data synchronized 
with the JIS database







ADMINISTRATIVE OFFICE OF THE COURTS 
Information Services Division


Page 18


Business Services Category 2 – Reference Data


1. Law Updated in INH 
Web Portal


2. Stored in INH database


3. Law Synchronized with 
JIS database


4. Law Synchronized with 
new Application  
database
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Business Services: Category  3 Share Data 


1. Update to 
Charge Count 
Result Code  
Made in JIS


2. JIS Database 
Update


3. JIS Database 
Update Sent to 
INH


4. INH Stores 
Statewide Data
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Business Services: Category 3 – Shared Data


1. Update to 
Charge made in 
new application 


2. Application 
Database 
Update


3. Application 
Database 
Update Sent to 
INH


4. INH Stores 
Statewide Data
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Business Services Category 4 – Common Data Exchanges


1. Update to Charge made in 
new Application 


2. Application Database Update


3. Application Database Update 
Sent to INH


4. INH Stores Statewide Data


5. Update to Charge Count 
Result Made in JIS


6. JIS Database Update


7. JIS Database Update Sent to 
INH


8. INH Stores Statewide Data


9. WSP Sent Disposition
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Business Services Category 5 – Statewide Statistical


1. Statistical Reporting 
Requested and 
Returned


2. Statistical Data 
Obtained from the INH 
Database


NCSC SCJA
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Business Services Category 6 – Application Integration


1. Case Filed in New 
Application


2. New Application 
Database Updated


3. Update Synchronized 
with JIS


4. Update Store in INH 
(only Statewide data)


5. Case Created in JIS 
Database
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Business Services Category 7 – Local to Local
1. Document Image 


Request for Image 
Stored in another 
System


2. Request Sent to INH


3. INH gets Local of 
Document from INH 
Database


4. INH Gets Document 
from Local System


5. INH Return Document 
to New Application


6. New Application 
Displays Document
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INH Evolution


‐ Basic technical 
Components 
are built 
‐ Organizational 
structure is 
established


‐ INH is capable of 
providing and 
reconciling entity 
information
‐ INH has the ability 
to publish updates 
to laws and other 
reference data


‐ INH provides the 
interface to external 
partners
‐ INH becomes the 
provider of statewide 
individual & case 
information


‐ INH has the basic 
capability to integrate 
new superior court 
systems with existing 
JIS applications
‐ INH has the ability to 
provide statewide 
statistical  reporting 
data


‐ INH provides ability 
to support other 
levels of courts
‐ INH has the ability 
to act as a broker for 
information from any 
local court system to 
another local system
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Schedule


SC-CMS RFP 
Released


SC-CMS 
Contract Signed


SC-CMS 
Pilot Configure & 


Rollout







ADMINISTRATIVE OFFICE OF THE COURTS 
Information Services Division


Page 27


SC-CMS RFP 
Released


SC-CMS 
Contract Signed


SC-CMS 
Pilot Configure & 


Rollout


What if INH is not ready for SC‐CMS?


• Evaluate INH readiness for SC‐
CMS  through Pilot


• Decide on building mitigation 
plan for SC‐CMS‐JIS Linkage, if 
risk of delay exists


• Evaluate risk to SC‐CMS project in 
light of the final scope of SC‐CMS


• Decide if the mitigation plan needs 
be implemented


• SC‐CMS – JIS Linkage 
Mitigation plan executed, if 
necessary


• Move SC‐CMS to INH, 
when INH ready
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Program Level Risks
Risk Level Mitigation Strategies


Scope
Large/Complex/High Visibility – multi-year effort to 
implement INH.  


High • Conduct proof of concept and focus on efforts 
required to support SC-CMS


• Conduct phased implementation approach starting 
with the development of the roadmap.  


• Leadership needs to understand the complexity of the 
technical effort required and allow time to complete 
proper planning efforts.


• Strategy and roadmap should minimize/reduce scope 
creep and/or change


• Business and technical requirements need to be well 
defined and agreed upon by AOC internal staff and 
external users.


Resource Allocation 
Assigned AOC Resources are working on multiple 
priority projects


High • Leadership needs to prioritize competing projects
• Project managers coordinate resource needs and 


conflicts 
• Use external resources and tools when possible


Budget  
Funding estimates based on original transformation 
budget may need to be revised.  


Med • Leverage other approved ITG projects to develop 
components of INH 


• Utilize internal resources where possible and internal 
tools where possible. 


• Refine high level budget estimates to be able to 
request supplemental funding as more project details 
become available


SC – CMS
Coordination between SC-CMS and INH 


Med • Hold regularly scheduled meetings between INH 
technical team and the technical team for SC-CMS to 
ensure project interdependencies are tracked and 
managed effectively
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Relationship between INH,  SC CMS, and SCDX
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Questions
Dan Belles, PMP
Project Manager, AOC


dan.belles@courts.wa.gov
Eric Kruger


Enterprise Architect, AOC
Eric.Kruger@courts.wa.gov



mailto:Eric.Kruger@courts.wa.gov

mailto:Kumar.Yajamanam@courts.wa.gov
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ITG 081
Static Adult Risk Assessment


Project Status Update


December 2, 2011
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Project Objectives
Develop STRONG v2 interfaces:


JIS Data – automating assessment calculations with 
Washington criminal history data


User interfaces – create assessments, manual entry of out-of-
state criminal history data, view assessments


Develop guidelines for processing out-of-state criminal 
history 


Develop Court on-boarding process


Working with pilot courts to ensure usability of 
applications and processes
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Current Activity
Executive Steering Committee formed and meeting on a 
monthly basis


Chaired by Judge Kathleen O’Connor
Committee has met twice


Project charter approved
Potential implementation courts identified


Clark County
Cowlitz County
Spokane County


System requirements review draft developed
System design under way
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Current Activity (continued)
Court implementation guidelines development started


Processing out-of-state charges
Court on boarding process
Training development


Project Milestone Schedule
Requirements Analysis – 10/28/2011
System Design – 11/25/2011
Application Development - 02/10/2012
Establish AOC Business Program – 02/03/2012
Develop Training – 02/03/2012 
Quality Control Testing – 03/02/2012
User Acceptance - 03/09/2012
Implementation – 03/16/2012
Project Closeout – 03/30/2012
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Issues
Entering and maintaining STRONG Severity Codes 
in JIS Law Tables
Ongoing program support
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Next Steps
Start working with implementation courts
Finalize system requirements and design
Continue development of court implementation 
guidelines
Start coding the static adult risk assessment 
applications
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Vehicle Related Violations (VRV)
Status Update


December 2, 2011
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VRV Tier 1 Current Status
The Tier 1 VRV Courts, Lakewood, Kirkland, and 
Issaquah, have completed User Acceptance Message 
Routing Testing with DES JINDEX


The next steps in the JINDEX deployment are to:
deploy the JINDEX routing message rules into Production, 


test the server connection with each of the Tier 1 partners


The JINDEX deployment is tentatively schedule for 
December 2011


AOC is currently conducting end-to-end functional testing 
in the JINDEX QA environment
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Operations delays and schedule 
changes


JINDEX Release Group 1 completion is six weeks behind 
schedule


This continues to be a learning process for all involved


This impacts the schedule for future JINDEX releases 
Tier 2, JINDEX Release Group 3, has been moved to Spring 2012 
(2nd quarter)


The DES JINDEX operations team is thinly supported
Staff divides time between production support, JINDEX on 
boarding, and other internal maintenance responsibilities
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Next Steps
Process issues and schedule concerns have been 
identified


Need to escalate process issues to DES leadership


Complete the Tier 1 VRV implementation


Continue the transition of the VRV data exchange to ISD 
operations for support and maintenance
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Superior Court Data Exchange 
Project Status 


December 2, 2011
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Agenda:
• Baseline Project Scope


• Project Scope Changes


• Production Increment 1 Status


• Summary & Next Steps


• Production Increments 2 & 3 Plan


• Sierra Systems Price per Web Service


• SCDX Project – Contract History / Plan


• SCDX Project Cost Summary


• AOC Recommendations


Superior Court Data Exchange Project 
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Baseline Project Scope:


• Develop and deploy (59) web services for local Superior Court systems 
to transmit their judicial data to the statewide Judicial Information System 
(JIS) data repository, mandated by State statute.


• Pierce County’s Legal Information Network Exchange (LINX) System will 
be the initial system to use the Superior Court Data Exchange (SCDX).


• Additional Superior Court Data Exchange web services can be added as 
part of subsequent development projects, based upon local Superior 
Court business needs.


• Builds a portion of the core infrastructure needed for Information Network 
Hub (INH).


Superior Court Data Exchange Project 
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Project Scope Changes:
• During functional design, the project team identified (4) additional web 


services that will be required to support the Superior Court Data 
Exchange:


Person Contact Add
Case Judgment Status Delete
Case Participant Get
Case Participant Convert


• The project will draft a formal Change Request documenting these 
changes in project scope; these changes are necessary to deploy a 
functioning solution.  


• This will result in the SCDX project delivering (63) web services.


Superior Court Data Exchange Project 
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Production Increment 1 Status:
• Sierra Systems Development Team:


Web services development will be completed by early December
Draft Test Cases in review; final test case release in early December.
Planned – begin SCDX web services verification tests in early 
December
Planned – complete Technical Design documents for each SCDX 
web service


Superior Court Data Exchange Project 
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Production Increment 1 Status (Cont’d):
• AOC Project Team:


Quality Assurance (QA) team developing test cases for validating 
Increment 1 web services by early December.
Meeting bi-weekly with Pierce County Legal Information Network 
Exchange (LINX)  team to review all web services for usability and 
integrating into the LINX system.
Planned – Perform AOC QA tests of SCDX web services following 
the successful completion of Sierra Systems verification tests.  AOC 
QA tests are expected to extend through January.
Planned – support the Pierce County LINX team when they begin 
their development to integrate the SCDX web services into the LINX 
system.


Superior Court Data Exchange Project 
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Production Increment 1 Status (Cont’d):


• Pierce County LINX Team:


Planned – begin developing the interface to the first (10) SCDX web 
services during 1st Quarter 2012; detailed schedule not yet 
developed.


Superior Court Data Exchange Project 
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Summary & Next Steps:
• Additional SCDX project funding authorization is required to implement 


the SCDX web services in Production Increments 2, 3 & 4.


• Sierra Systems development for Production Increment 1 is expected to 
be completed in December.


• To maintain the current development team and for the project to continue 
to move forward, additional funding is required in December.


Superior Court Data Exchange Project 
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Production Increments 2 & 3 Plan:


• A preliminary cost estimate for Production Increments 2 and 3 have been 
developed.


• A firm cost estimate will be available at the completion of Production 
Increment 1 in mid-December.


Superior Court Data Exchange Project 
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Sierra Systems Price Per Web Service:


Superior Court Data Exchange Project 
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SCDX Project Cost Summary:


Superior Court Data Exchange Project 
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Superior Court Data Exchange Project 
AOC Recommendations:


• Provide funding authorization for SCDX Production Increments 2 & 3  -
$608K 


• Project team will meet with the DMSC in mid-December to review progress 
of SCDX Production Increment 1 and request DMSC approval to proceed 
to implement the next production increment(s).


• Sierra Systems contract revision to add Production Increments 2 & 3 will 
occur after Sierra Systems has completed SCDX Production Increment 1. 
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    Administrative Office of the Courts 


Judicial Information System Committee Meeting         December 2, 2011 


 


DECISION POINT – Superior Court Data Exchange: Funding Increments 2 and 3  


MOTIONS:  


• I move to approve increasing the Superior Court Data Exchange project funding 
authorization from $1.6M to $2.320M to complete all phases of the project. 


• I move to approve allocating $533,400 from the JIS Multi-Project Fund to fund 
Increments 2 and 3 of the Superior Court Data Exchange Project.    


I. BACKGROUND 
In 2008, the JISC identified the Superior Court Data Exchange (SCDX) as a priority project.  
The Superior Court Data Exchange project will develop data exchanges so local court case 
management systems can transfer case and participant data to SCOMIS and JIS.  The 
project also creates the required infrastructure needed by the INH project.     


In August 2011, the estimated cost for completing the SCDX project was revised.  At that 
time, there was sufficient funding to complete Increment 1, but additional funding was 
needed to implement Increments 2, 3 and 4.  The JISC authorized the project to proceed 
with the development of Increment 1 and agreed to address funding for subsequent 
increments when the first increment is complete.  Sierra Systems is currently on schedule to 
complete Increment 1 in December.   


II. DISCUSSION 
Completion of Increments 2 and 3, which will provide 31 additional web services, is 
estimated to cost an additional $533,400.  If funding is received, the project can continue in 
January.  Increment 2 is scheduled to be completed in May, 2012, and Increment 3 in 
August of 2012.  It is anticipated that funding allocation for Increment 4 will be requested 
following the completion of Increment 3.  


III. PROPOSAL  
Allocate $533,400 from the JIS Multi-Project Fund for the completion of Increments 2 and 3 
of the Superior Court Data Exchange Project. 


  
OUTCOME IF NOT PASSED –  


If additional funding is not authorized, the Superior Court Data Exchange Project will be 
delayed.  Other funding for the project will not be available until the 2013 budget year.  The 
current development team would be disbanded, and the project could not move forward in 
the near future.   








#
Web 


Service 
Number


Service Name Description
SCDX 


Project
Prod 


LINX System 
Priority


1 40.10.1 AocDxCaseDocketSuperiorAdd


Add Docket Entry supports the ability for a Superior Court to submit a docket 
entry from their local system to SCOMIS. A docket entry describes an event 
in the case which is usually associated with a court instrument. Docket 
entries are appended to the end of the docket for the case.


1 1


2 40.14.1 AocDxCaseDocketSuperiorDelete
Delete Docket Entry supports the ability for a Superior Court to delete a 
specified docket entry for a specified case number. All sub-dockets or 
continuation lines will be deleted.


1 1


3 40.12.1 AocDxCaseDocketSuperiorInsert Insert Docket Entry supports the ability for a Superior Court to insert a new 
docket entry into a specific location in a case’s docket. 1 1


4 40.13.1 AocDxCaseDocketSuperiorUpdate Update Docket Entry supports the ability for a Superior Court to update an 
existing docket entry. 1 1


5 40.15 AocDxCaseDocketSuperiorGet


Get Case Docket supports the ability to query Superior Court case 
management data, based upon provided Case Docket information and 
returns the requested case management records with unique Docket Row 
Token identifier.


1 1


6 10.20.1 AocDxCaseSuspendedStatusHistorySuperiorAdd


Add Case Status History supports the ability for a Superior Court to add a 
case suspended status to an active SCOMIS case, types 1-8.   Judgment 
case status is not supported by this capability. Use the Update Judgment 1 2
Status capability.


7 10.20.3 AocDxCaseSuspendedStatusHistorySuperiorDelete


Delete Case Status History supports the ability for a Superior Court to 
remove a status history entry for an active SCOMIS case, types 1-8.  
 Judgment case status is not supported by this capability. Use the Update 
Judgment Status capability.


1 2


8 10.20.2 AocDxCaseSuspendedStatusHistorySuperiorUpdate


Update Case Status History supports the ability for a Superior Court to 
manually update the suspended status for active SCOMIS cases, types 1-8.  
  Judgment case status is not supported by this capability. Use the Update 
Judgment Status capability.


1 2


9 10.02.1 AocDxCaseSuperiorCivilFile


File Civil Case supports the ability for a Superior Court to file a civil case 
without having to include other case related information.   The capability 
supports adding participants as identified persons if required or to file a civil 
case without identified persons.


1 3


10 10.02.2 AocDxCaseSuperiorCivilUpdate


Update Civil Case supports the ability for a Superior Court to update the 
basic case information for an existing civil case in SCOMIS. This is required 
to support data entry errors or changes discovered through subsequent 
court activity. Only applicable to case types 2, 3, 4, 5, and 6.


1 3
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11 10.04.1 AocDxCaseSuperiorJuvenileDependencyFile


File Juvenile Dependency Case supports the ability for a Superior Court to 
file a SCOMIS juvenile dependency case with identified participants. This 
capability supports linking the Superior Court case to an existing juvenile 
referral or creating one. Applies to Case Type 7 only.


2 3


12 10.04.2 AocDxCaseSuperiorJuvenileDependencyUpdate


Update Juvenile Dependency Case supports the ability for a Superior Court 
to update the basic case information for an existing juvenile dependency 
case. This is required to support data entry errors or changes discovered 
through subsequent court activity. Applies to Case Type 7 only.


2 3


13 20.20.1 AocDxCaseParticipantAliasSuperiorAdd


Add Case Participant Alias supports the ability for a Superior Court to 
establish an alias name for an existing SCOMIS Litigant.  This capability 
applies to all superior court case types.   To add an alias for an identified 
person, see the Add Person Alias capability.


2 4


14 20.20.3 AocDxCaseParticipantAliasSuperiorDelete


Delete Case Participant Alias supports the ability for a Superior Court to 
delete an existing alias for a SCOMIS Litigant.  This capability applies to all 
superior court case types.  To delete an alias for an identified person, see 
the Delete Person Alias capability.


2 4


15 20.20.2 AocDxCaseParticipantAliasSuperiorUpdate


Update Case Participant Alias supports the ability for a Superior Court to 
update an existing alias for a SCOMIS Litigant.  This capability applies to all 
superior court case types.   To update an alias for an identified person, see 
the Update Person Alias capability


2 4
the Update Person Alias capability.


16 30.01.1 AocDxCaseParticipantSuperiorAdd


Add Case Participant supports the ability for a Superior Court to submit a 
new case participant from their local system to SCOMIS. A participant is any 
person or organization that takes part in a case. Each participant added will 
be assigned the next higher entry sequence number, i.e. new participants 
will be appended to the end of the list of existing participants. All applicable 
types of persons can be added as participants.  This applies to all superior 
court case types 1-9.


2 4


17 30.01.3 AocDxCaseParticipantSuperiorDelete


Delete Case Participant supports the ability for a Superior Court to submit a 
removal of a case participant from their local system to SCOMIS. A 
participant is any person or organization that takes part in a case. All types 
of participants can potentially be deleted subject to business rules governing 
validation of deletion.   This applies to all superior court case types 1-9.


2 4


18 30.01.2 AocDxCaseParticipantSuperiorUpdate


Update Case Participant supports the ability for a Superior Court to submit 
modified participant data from their local system to SCOMIS. A participant is 
any person or organization that takes part in a case.   This applies to all 
superior court case types 1-9.


2 4
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19 30.01.5 AocDxCaseParticipantSuperiorConvert


Convert Case Participant provides the ability to uniquely identify existing 
major case participants, to change the domestic violence flag if necessary, 
and to convert the case in order to use JIS functionality for protection orders 
and accounting.  It is assumed that the court has established JIS individual 
person name codes for all major participants. That is, the court has 
performed a JIS search for each major case participant (e.g., Petitioner 
PET, Respondent RSP, Family Household Member FHM, or Minor MNR). 
Refer to Person Business Rule 3.01. If the major participant is not found on 
JIS, then the court has performed a DOL search (refer to Person Business 
Rule 3.10), and each major case participant has been added as an "IN" 
Person Name Type on JIS.


2 New


20 30.01.6 AocDxCaseParticipantSuperiorGet


Get Case Participant provides the ability for courts to retrieve the 
participants for a case. The primary intention of this business capability is to 
return the case participant unique identifier (SCOMIS connection code) to 
court systems.


2 New


21 20.01.1 AocDxPersonAdd


Add Person supports the ability for a Superior Court to create a unique, 
identified person in JIS for an individual named as a litigant in a case. 
Identified persons must exist in JIS before a case involving them can be 
created.  Only applies to a JIS person record with an IN Person Type Code.


2 8


22 20.01.2 AocDxPersonBasicUpdate


Update Person Basic supports the ability for a Superior Court to provide 
updated information for an existing identified person. This capability includes 
demographic data and personal identification numbers (PINs). This 
capability does not include addresses, telephone numbers, and email 
address.   For juveniles, the capability supports the ability to update the 
school district or education district by their Person Name Code. It supports 
removing the Juvenile Number.  The capability supports the ability to remove 
a DOC Number.


2 8


23 20.01.4 AocDxPersonGet
Get Person supports the ability for a Superior Court to retrieve all the data 
about an identified person from the JIS database.   Only applies to a JIS 
person record with an IN Person Type Code.


2 8


24 20.01.5 AocDxPersonContactAdd


Add Person Contact supports the ability for a Superior Court to provide 
contact information for an existing identified person. This capability includes 
addresses, telephone numbers, and email address.  This capability does not 
include demographic data and personal identification numbers (PINs).  Only 
applies to a JIS person record with an IN Person Type Code.


2 New
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25 20.01.3 AocDxPersonContactUpdate


Update Person Contact supports the ability for a Superior Court to provide 
updated contact information for an existing identified person. This capability 
includes addresses, telephone numbers, and email address.  This capability 
does not include demographic data and personal identification numbers 
(PINs). Only applies to a JIS person record with an IN Person Type Code.


2 9


26 10.22.3 AocDxCaseCompletionSuperiorDelete


Delete Case Completion supports the ability for a Superior Court to remove 
any existing Case Completion data on file for the identified case. This 
capability resets the Case Completion Date and Case Completion Code 
fields to empty values.  This capability is limited to case types 1-8. Judgment 
cases are handled through the Update Judgment Status business capability.


3 2


27 10.22.2 AocDxCaseCompletionSuperiorUpdate


Update Case Completion supports the ability for a Superior Court to utilize 
one of two key concepts used by case management and caseload statistical 
reporting: Completion. Completion means that all dispositive documents 
have been filed with the clerk. A case must be resolved before it can be 
completed, but in some cases a case can be resolved and completed at the 
same time.


3 2


28 10.21.3 AocDxCaseResolutionSuperiorDelete


Delete Case Resolution supports the ability for a Superior Court to remove 
any existing Case Resolution data on file for the identified case. This 


bilit t th C R l ti D t d C R l ti C d fi ld 3 228 10.21.3 AocDxCaseResolutionSuperiorDelete capability resets the Case Resolution Date and Case Resolution Code fields 
to empty values.


3 2


29 10.21.2 AocDxCaseResolutionSuperiorUpdate


Update Case Resolution supports the ability for a Superior Court to utilize 
one of two key concepts used by case management and caseload statistical 
reporting: Resolution. Resolution means that all issues for all parties in the 
case have been settled.  This capability is limited to case types 1-8. 
Judgment cases are handled through the Update Judgment Status business 
capability.


3 2


30 10.11 AocDxCaseSuperiorDelete


Delete Case supports the ability for a Superior Court to delete a case 
accidentally created in SCOMIS through data entry error. Most often these 
are caused by having the court document from another case mistakenly 
processed with a newly initiated case. The case that has been created 
needs to be deleted from SCOMIS.


3 3


31 10.01.1 AocDxCaseSuperiorCriminalFile


File Criminal Case supports the ability for a Superior Court to file a SCOMIS 
criminal case with identified participants. The defendant must be provided 
and must be identified by the defendant's Person Name Code. An additional 
participant who is well identified may be added by this capability. Attorneys 
and poorly-identified participants cannot be added by this capability.


3 5
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32 10.01.2 AocDxCaseSuperiorCriminalUpdate


Update Criminal Case supports the ability for a Superior Court to update the 
basic case information for an existing criminal case in SCOMIS. This is 
required to support data entry errors or changes discovered through 
subsequent court activity.


3 5


33 10.03.1 AocDxCaseSuperiorJuvenileOffenderFile


File Juvenile Offender Case supports the ability for a Superior Court to file a 
SCOMIS juvenile offender case with participants who are identified persons. 
The juvenile offender must be provided and must be identified by the 
offender's Person Name Code. Additional participants who are identified 
persons may be added by this capability.


3 5


34 10.03.2 AocDxCaseSuperiorJuvenileOffenderUpdate


Update Juvenile Offender Case supports the ability for a Superior Court to 
update the basic case information for an existing juvenile offender case. 
This is required to support data entry errors or changes discovered through 
subsequent court activity.


3 5


35 10.52 AocDxCaseChargeResultSuperiorUpdate
Update Charge Result supports the ability for a Superior Court to update 
Charge result data for one or more charges for a specified Information for an 
active SCOMIS case.


3 6


36 10.53.1 AocDxCaseChargeSuperiorAdd Add Charge supports the ability for a Superior Court to add a charge from 
the specified information. 3 6


37 10 53 3 A D C Ch S i D l t


Delete Charge supports the ability for a Superior Court to delete a charge 
from a specified information. This ability is required to remove data entry 


Thi bilit d l t ll ti ti li f h ll 3 637 10.53.3 AocDxCaseChargeSuperiorDelete errors. This capability deletes all continuation lines for a charge as well, 
including deadly weapon, charge modifiers, alternate charges, definitions, 
and notes.


3 6


38 10.53.2 AocDxCaseChargeSuperiorUpdate Update Charge supports the ability for a Superior Court to update a charge 
from the specified information. 3 6


39 10.51.1 AocDxCaseInformationChargeSuperiorAdd


Add Information and Charges supports the ability for a Superior Court to 
process an original or amended information and charges received from the 
prosecuting attorney.  Through this capability, courts can: Add and Amend 
Information and Charges.  This capability applies only to case types 1 and 8.


3 6


40 10.51.2 AocDxCaseInformationBasicSuperiorUpdate


Update Information and Charges supports the ability for a Superior Court to 
correct data entry and other errors to a specified information. The Superior 
Court will indicate which Information is being updated and provide the 
update data.  This capability applies only to case types 1 and 8.


3 5


41 10.51.3 AocDxCaseInformationChargeSuperiorDelete


Delete Information and Charges supports the ability for a Superior Court to 
delete a specified Information and all of its charges. This is required to 
support data entry errors where the wrong Information and charges were 
entered for a specific Case Number.  This capability applies only to case 
types 1 and 8.


3 6
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42 10.23 AocDxCaseSealSuperiorUpdate


The Seal Case business capability supports the ability for a Superior Court 
to seal and unseal a case.   Applies to all Superior Court case types 1-8.  
For further information, see Sealed Case Overview and JIS Online Manual - 
Characteristics of Electronically Sealed Cases.


TBD 7


43 10.61 AocDxCaseSentenceSuperiorAdd Add Sentence supports the ability for a Superior Court to provide initial 
sentencing information for a criminal or juvenile case. TBD 7


44 10.63 AocDxCaseSentenceSuperiorDelete Delete Sentence supports the ability for a Superior Court to delete the 
information for a sentence for a specified Case Number. TBD 7


45 10.62 AocDxCaseSentenceSuperiorUpdate
Update Sentence supports the ability for a Superior Court to submit modified 
Sentence data for adult and juvenile criminal cases. This is required to 
support data entry errors as well.


TBD 7


46 30.05.1 AocDxCaseParticipantRelationshipSuperiorAdd


Add Case Participant Relationship supports the ability for a Superior Court 
to establish a family/personal relationship between two identified persons 
who are both participants in a case.  Applies to identified persons in superior 
court cases.


TBD 8


47 30.05.3 AocDxCaseParticipantRelationshipSuperiorDelete
Delete Case Participant Relationship supports the ability for a Superior 
Court to delete an existing family/personal relationship for an existing 
identified person.   Applies to identified persons in superior court cases.


TBD 8


48 30.05.2 AocDxCaseParticipantRelationshipSuperiorUpdate
Update Case Participant Relationship supports the ability for a Superior 
Court to update an existing family/personal relationship for an identified 


A li t id tifi d i i t
TBD 8


person.   Applies to identified persons in superior court cases.


49 10.32 AocDxCasePCNSuperiorDelete


Delete Process Control Number supports the ability for a Superior Court to 
delete a Process Control Number from SCOMIS. This is required to support 
data entry errors that require the removal of an incorrect Process Control 
Number previously submitted to SCOMIS.


TBD 8


50 10.30 AocDxCasePCNSuperiorRecord
Record Process Control Number supports the ability for a Superior Court to 
associate a Process Control Number with a person and a case.   Supplying 
this information enables the electronic transmission of PCN data to WSP.


TBD 8


51 10.05.1 AocDxCaseReferralRelationshipSuperiorAdd
Add Case to Referral Relationship supports the ability for a Superior Court 
to relate a superior court case to a juvenile referral.  Applies to case types 1, 
7 and 8.


TBD 8


52 10.05.3 AocDxCaseReferralRelationshipSuperiorDelete
Delete Case to Referral Relationship supports the ability for a Superior 
Court to disassociate a court case from a juvenile referral.    Applies to 
juvenile case types 7 and 8 only.


TBD 8


53 10.05.2 AocDxCaseReferralRelationshipSuperiorUpdate
Update Case to Referral Relationship supports the ability for a Superior 
Court to replace a juvenile referral related to a court case with a different 
juvenile referral.   Applies to juvenile case types 7 and 8 only.


TBD 8


54 20.10 AocDxPersonAliasAdd Add Person Alias supports the ability for a Superior Court to establish an 
alias relationship between two existing identified persons. TBD 8


55 20.12 AocDxPersonAliasDelete Delete Person Alias supports the ability to delete an existing alias 
relationship for existing identified persons. TBD 8
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56 20.11 AocDxPersonAliasUpdate Update Person Alias supports the ability for a Superior Court to update an 
existing alias relationship for existing identified persons. TBD 8


57 10.40 AocDxCaseJudgmentSuperiorFile


File Judgment Case supports the ability for a Superior Court to create a 
Judgment case (case type 9). These can be created at any time and added 
to SCOMIS cases whenever a judge or commissioner awards a judgment for 
a SCOMIS case. Judgment cases are associated to existing SCOMIS cases 
through the Originating Case Number.


TBD 9


58 10.41 AocDxCaseJudgmentSuperiorUpdate
Update Judgment Case supports the ability of a Superior Court to update 
Judgment case basic information for a Judgment case that already exists in 
SCOMIS.   Applies to Superior Court case type 9 only.


TBD 9


59 10.43.2 AocDxCaseJudgmentStatusSuperiorUpdate


Update Judgment Status supports the ability for a Superior Court to update 
the Status Code and Status Date for a Judgment case.   Judgment cases do 
not have separate data for Completion Code and Completion Date as do 
other case types.   Applies to Superior Court case type 9 only.


TBD 9


60 10.43.3 AocDxCaseJudgmentStatusSuperiorDelete


Delete Judgment Status supports the ability for a Superior Court to remove 
any existing Judgment Status data on file for the identified case. This 
capability resets the Judgment Status Date and Judgment Status Code 
fields to empty values.


TBD New


Replace Case Participant supports the ability for a Superior Court to submit 


61 30.01.4 AocDxCaseParticipantSuperiorReplace
a replacement person for a participant from their local system to SCOMIS. A 
participant is any person or organization that takes part in a case.   This 
applies to all superior court cases (1-9) that can have identified persons as 
participants.


TBD 9


62 10.24 AocDxCaseSuperiorConsolidate


Consolidate Case supports the ability for a Superior Court to associate one 
case with another. Case Consolidation is used to relate cases to each other. 
For example, consolidation can be used to create co-defendant cases.   Up 
to five case numbers can be consolidated to the master case number. The 
list of provided case numbers replaces the existing list of consolidated case 
numbers.    Up to five case numbers can be consolidated to the master case 
number. The list of provided case numbers replaces the existing list of 
consolidated case numbers.


TBD 9


63 10.06.1 AocDxCaseSuperiorExpunge Expunge Case supports the ability for a Superior Court to remove almost all 
data from a case leaving only the case number and case title. TBD 9


Page 7





		Sheet1






ADMINISTRATIVE OFFICE OF THE COURTS 
Information Services Division


Page 1


ITG Request #45 – Appellate Courts 
Electronic Document Management 


System (EDMS) 


December 2, 2011







ADMINISTRATIVE OFFICE OF THE COURTS 
Information Services Division


Page 2


Status:


• Appellate Court project team members have identified (18) Electronic 
Document Management (EDMS) Use Cases for development:


(5) Use Cases have been completed
(7) Use Cases are in draft review
(6) Use Cases in development


• Project team is developing a Requirements Traceability Matrix (RTM) to 
validate current EDMS technical requirements with the Appellate Courts 
EDMS Use Cases.


• Project schedule has slipped approximately 2 months; the team is working 
to compress the schedule to hold to the July 1, 2012 target completion 
date.


ITG Request #45 – Appellate Courts EDMS 
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Status:
• Planned – begin developing EDMS procurement documentation required 


for a Request For Proposal (RFP) in parallel with the development of the 
remaining Appellate Courts EDMS Use Cases.


ITG Request #45 – Appellate Courts EDMS 
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Background 
 
In 2008, the Judicial Information System Committee (JISC) directed the Administrative Office of the Courts 
(AOC) to modernize and integrate the Judicial Information System. For the 2009-2011 biennium, the 
Legislature approved funds to fulfill that direction.   The budget proviso stipulated that a portion of those funds 
was for the development of a comprehensive Information Technology (IT) strategy and detailed business and 
operational plan.  This strategy included the development of a fully operational Project Management Office 
(PMO), the implementation of IT Governance, the establishment of an Enterprise Architecture (EA) Program, 
the implementation of a Master Data Management (MDM) solution, and a focus on Data Exchanges.  
 
To plan the modernize-and-integrate strategy, AOC contracted with two industry leaders, Ernst & Young and 
Sierra Systems.  The firms performed analysis of the current business problems, the organization’s capability 
and maturity to successfully implement the modernization and integration strategy, and planned a detailed IT 
strategy to guide the modernization over the next several years.  
 
Upon the completion of an IT strategy and business plan, AOC’s Information Services Division (ISD) began 
implementation of a multi-year operational plan with the launch of five transformation initiatives in September 
2009: Project Management Office (PMO), IT Portfolio Management (ITPM), Enterprise Architecture 
Management (EAM), Information Technology Governance (ITG), and Organizational Change Management 
(OCM).  
 
In addition to the transformation initiatives, AOC ISD continues to work on other approved priorities including 
data exchanges, e-ticketing stabilization, equipment replacement, disaster recovery and on-going maintenance 
and operations of legacy systems.    
 
  







Original Roadmap per IT Strategy June 19 - 2009JIS Transformation & Project Plan Overview   
October 2011 Actual


 Revised or Planned


 
  


STATUS KEY           Q = active/on track         = Changes w/ Moderate impact        = Significant rework/risk     \ = Not active    D= Completed  


JIS Transformation Initiatives Status 


 
CY09 


Q3 
CY09 


Q4 
CY10 


Q1 
CY10 


Q2 
CY10 


Q3 
CY10 


Q4 
CY11 


Q1 
CY11 


Q2 
CY11 


Q3 
CY11 


Q4 


1. 0 Organizational Change Management -  Phase I 


1.1 Develop Organizational Change Strategy D 
Planned    
Actual   D        


1.2 Implement New Organization Structure D 
Planned    
Actual D    


2.0 Capability Improvement – Phase I 
2.1 Implement Change Management & 
Communications – CIO Directed 
Communications 


D 
Planned    
Actual 


  D  


 2.2 Implement IT Governance (ITG) D 
Planned    
Actual  D    


2.3 Implement Project Management Office 
(PMO) D 


Planned    
Actual D   


2.4 Implement IT Portfolio Management D 
Planned    
Actual D   


3.0 Capability Improvement – Phase II 
3.1 Implement Enterprise Architecture 
Management D 


Planned    
Actual D    


3.2 Implement Solution Management Q 
Planned    
Actual     


3.3 Implement Relationship Management D 
Planned    
Actual   D    


3.4 Implement IT Service Management – 
change, configure, release \ 


Planned    
Actual    


Establish Governance Bodies (EGB) Q 
Planned    
Actual    


4.0 Capability Improvement – Phase III 
4.1 Establish Vendor Management \ 


Planned    
Actual    


4.2 Mature Application Development 
Capability \ 


Planned    
Actual    


4.3 Establish Enterprise Security \ 
Planned    
Actual    


5.0 Capability Improvement – Phase IV 
5.1a Implement IT Service Management – 
Service Catalog, Service Level Management, 
Enterprise Requirements Management 


D 
Planned    
Actual   D 


5.1b Implement IT Service Management – 
Incident, Problem \ 


Planned    
Actual    


5.2 Implement Performance Reporting 
(formally Financial Management Reporting) D 


Planned    
Actual D   


6.0 Capability Improvement – Phase V 
6.1 Establish Custom Development 
Capabilities \ 


Planned    
Actual    


7.0 Master Data Management 
7.1 Develop Data Governance Model D 


Planned    
Actual  D  


7.2 Implement Data Quality Program D 
Planned    
Actual    D 
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Initiatives JIS Transformation Status 


 
CY09 


Q3 
CY09 


Q4 
CY10 


Q1 
CY10 


Q2 
CY10 


Q3 
CY10 


Q4 
CY11 


Q1 
CY11 


Q2 
CY11 


Q3 
CY11 


Q4 


7.3 Develop Unified Data Model D
 
Planned    
Actual  D  


 


7.4a Implement MDM Tool – Ramp up & 
analysis \ 


Planned   
Actual   


7.5 Optimize Data Warehouse \ 
Planned   
Actual   


8.0 Migrate Data Exchanges 
8.1 Develop Migration Strategy \ Planned   


Actual   


8. 2 Develop File Based Exchanges \ Planned   
Actual   


8.3 Develop Transactional Transfers \ Planned   
Actual   


8.4 Migrate Exchanges Including JIS Link \ Planned   
Actual   


9.0 Migrate Web Sites 
9.1 Develop Migration Strategy \ Planned   


Actual   


9.2 Redirect Web Application Data Sources \ Planned   
Actual   


10.0 JIS Application Refresh 
10.1a  Superior Court Case Management 
Feasibility Study (ITG #002) D 


Planned   
Actual   D 


10.1b RFP for Superior Court Case 
Management  Q Planned   


Actual   
10.1c Transition Planning for Superior Court 
Case Management \ 


Planned   
Actual   


10.2 Purchase, Configure and Deploy 
Superior Court Case Management \ 


Planned   
Actual   


11.0 Organization Change Management – Phase II 
11.1 Change Management in Support of JIS \ 


Planned   
Actual   


Other Projects & ITG Activities 


12.1 Natural to COBOL Conversion Q 
Planned   
Actual   


12.2 Superior Court Data Exchange Q 
Planned   
Actual   


12.3 E-ticketing stabilization D 
Planned   
Actual D   


12.5 Conduct Market Study – Superior Courts D 
Planned   
Actual D   


12.6 Conduct Feasibility Study – Road to Toll 
Support D 


Planned   
Actual D   


12.8 Equipment Replacement – External Q 
Planned   
Actual   


12.8 Equipment Replacement – Internal Q 
Planned     
Actual   


Revised or Planned


STATUS KEY           Q = active/on track         = Changes w/ Moderate impact        = Significant rework/risk     \ = Not active    D= Completed 


Actual
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Original Roadmap per IT Strategy June 19 - 2009


 Actual


 
 
 


 
Initiatives JIS Transformation Status 


 
CY09 


Q3 
CY09 


Q4 
CY10 


Q1 
CY10 


Q2 
CY10 


Q3 
CY10 


Q4 
CY11 


Q1 
CY11 


Q2 
CY11 


Q3 
CY11 


Q4 


Other Projects and ITG Activities 
ISD – Feasibility Workgroup – Superior Court 
Adult Risk Assessment  D


Planned    
Actual   D  


ISD- Records Management (RMS) D 
Planned   
Actual    D 


ISD-Knowledge Management \ 
Planned   
Actual   


ISD-Capability & Maturity Model Q Planned   
Actual   


ISD-Compliance Monitoring \ Planned   
Actual   


ISD-Clarity Implementation Q Planned   
Actual   


Vehicle Related  Violations (VRV)  
Planned   
Actual   


ISD – Software Quality Assurance (SQA) Q 
Planned   
Actual   


DB2 Upgrade Q 
Planned   


Actual   


BizTalk Upgrade   
Planned   
Actual   


Resource Management D 
Planned   
Actual  D 


ITG #028 JIS Parking Module Upgrade 
Feasibility Study  ) Q 


Planned   
Actual   


ITG #045 Appellate Courts Electronic 
Document Management System   Q 


Planned   
Actual   


ITG #081 Adult Risk Assessment Strong 2 
Implementation   Q 


Planned   
Actual   


ISD-Transformation Program Track Q 
Planned   
Actual   


ISD-COTS Preparation Program Track Q 
Planned   
Actual   


ISD-Information Networking Hub (INH) 
Program Track  


Planned   
Actual   


ITG #009 Accounting Data in the Warehouse Q 
Planned   
Actual   


STATUS KEY           Q = active/on track         = Changes w/ Moderate impact        = Significant rework/risk     \ = Not active    D= Completed 


Revised or Planned
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Summary of Activities 
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Major Changes Since Last Report  
 
This section provides a quick summary of initiatives or projects that have had major changes during the reporting period 
and includes operational areas or staffing changes that impact the work, timeline, or budget.   
  
 


Initiatives & Major Projects Underway 


• 12.1 Natural to Cobol Conversion 
• 12.2 Superior Court Data Exchange 
• 12.8 Equipment Replacement 
• Records Management (RMS) 
• Vehicle Related Violations (VRV) 
• Software Quality Assurance (SQA) 
• DB2 Upgrade 
• BizTalk Upgrade 
• CA Clarity Implementation 
• JIS Parking Module Upgrade Feasibility Study (ITG #28) 
• Appellate Electronic Document Management System (ITG #45) 
• Adult Risk Assessment Implement Strong 2 Tool (ITG #081) 


 
Initiatives or Projects Started  


• 10.1b Superior Court Case Management System RFP (SC-CMS) 
• Transformation Track 
• COTS Preparation Track 
• Information Networking Hub (INH) Track 


 


Initiatives or Projects Completed 
• 10.1a Superior Court Case Management Feasibility Study (SCMFS) 
• Records Management System (RMS) 


 
 
Status Changes 


• BizTalk Upgrade was red, and is now yellow. 
• CA Clarity Implementation was yellow, and is now green. 
• Superior Court Data Exchange was yellow, and is now green.   


 
 
Staffing Changes in ISD 
 
ISD welcomes the following new staff:  
Bing Cai – Enterprise Architect 
Cheryl Mills– Vendor Relations Coordinator 
Kim Radar– JAVA programmer 
Ravi Somasundaram– Legacy programmer 
Brian Stoll– Solutions Architect 
James Porter - Tester 
Marie Constantineau– PMO Coordinator 
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ISD Staff Recognitions 
 
Individual Recognition 
 
• Charlene Allen was recognized by TJ Bohl, the Assistant Administrator for Probation in the Pierce County Juvenile 


Court, for going to Chelan and presenting BOXI to the JPM’s.  Charlene was acknowledged for her incredible 
understanding of the BOXI tool and the way she always presents in an understandable manner that is easy to track.  
After her presentation to the group, there was a lot of great feedback and excitement.  They were appreciative for all 
Charlene has done to help the courts as they move towards a data driven learn, manage, improve model.  Way to go, 
Charlene!   


 
• Appreciation to John Howe and Sriram Jayarama for stepping in to provide Heather Morford with the information she 


needed for the Legislative Proviso Report that was due last month regarding the plan for Data Exchanges.  Not only did 
they get her the information she needed, but they did it with lightning speed.  Their willingness to step in and help out a 
colleague working under a tight deadline was very much appreciated.  Thanks, guys! 


 
• Thanks to Pam Payne for all the hard work she puts into coordinating and supporting the JISC members.  Members 


who have to travel to the meetings expressed appreciation for Pam always taking care of everything for them and being 
on top of all their travel details.  Larry Barker from Klickitat County Adult Probation expressed . . .  


 
“Thanks for all you do for us.  We’d never make it without you!   


   


• Kermit Oglesby and Kirby Tingle in Network Services were recognized for their responsiveness during the cubicle 
moves of the JSD Research staff.  Kate O’Donnell was grateful that Network Services is always so responsive 
whenever they have a question or problem.  Keep up the good work!  


 


• Jeff Hall had some words of appreciation for Tom Sampson for initiating Lunch Roulette, a way to get to know your 
fellow AOC colleagues. 


“I appreciate your initiative in pursuing these lunches and the esprit de corps they engender.  I have enjoyed them 
personally and cannot express how much, from the agency administrator perspective, I value what they bring to 
the agency as a whole…”  


• Thanks to Dennis Longnecker for his well received presentation to the State Agency Liaisons at the bi-monthly 
Emergency Management Division – State Agency Liaisons meeting regarding the JIS Disaster Recovery plan and 
practices.  Your efforts are appreciated! 


 


• Additional thanks to Dennis Longnecker for spending a week of his vacation serving the youth of our community.  
Dennis spent a week as a volunteer adult leader with a group of 14 Boy Scouts from Troop 101 at Camp Easton.  The 
program prepares the youth in our community to be the next generation of leaders and citizens.  They teach leadership, 
citizenship, fitness, and environmental stewardship.  It is an experience that the youth treasure for their entire lives.  
Dennis helped to make that possible!  Thank you, Dennis!      


 
• KUDOS to Yun Bauer!  Yun has been a member of the data warehouse team for five years, and recently moved from 


integrator – ETL developer to Senior Integrator – Business Objects developer.  Prior to working on the data warehouse 
team, Yun worked in the Research Center for six years, so she brings not only meticulous technical skills to the position, 
but also a tremendous wealth of business knowledge.  Congratulations, Yun!   
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Team Recognition 
 


 


• The Superior Court Case Management Feasibility Study (SCMFS) project team (Kate Kruller, Heather Morford, 
Tom Sampson, Lori Murphy, Bill Cogswell, Kumar Yajamanam) received the following recognition from Jeff Hall, the 
State Court Administrator, after the final presentation at the August JISC meeting.  The team received the green light to 
proceed with the next step of preparing the RFP to acquire a new Case Management System for the Superior Courts.  


 
“Thank you all for your efforts and very good work as we have worked through the CMS Feasibility Study.  Our 
success in reaching this important milestone today falls squarely on your shoulders and I very much appreciate 
your dedication, excellent work, and good counsel.  I am confident that we can continue to meet the challenges 
this project presents and that confidence is grounded in all of you.  I know many others contributed to this effort.  
Please pass on my appreciation to everyone involved.” 


 
• The Appellate Court EDMS Feasibility Study Team (Bill Burke, Gary Guinotte, Heather Morford and Maria 


Padukiewicz) was recognized for a great team effort on the presentation of the Appellate Courts EDMD Feasibility 
Study results to the project Steering Committee.  They did a great job on the feasibility analysis and presentation of the 
final results and recommendations.  That was followed up by similar results at the presentation to the JISC in August.  
The project also received the green light and funding by the JISC to move forward.  Way to go team!  


 
  







IT Governance Request Status   
 
Completed JIS IT Requests in September 2011 
 
No ITG requests were completed during the month of September. 
 
Status Charts 


Requests Completing Key Milestones


 


2


1


4


8


2


5


4


1


1


9


8


0 5 10 15 20 25


Completed


Scheduled


Authorized


Analysis Completed


New Requests


Jul‐11 Aug‐11 Sep‐11


Current Active Requests by:  
Endorsing Group 


Supreme Court 2 Data Management Steering Committee 1 
Court of Appeals Executive 
Committee  2 Data Dissemination Committee 1 


Superior Court Judges Association 4 Codes Committee 2 
Washington State Association of 
County Clerks 7 Administrative Office of the Courts 1


2 
District and Municipal Court Judges 
Association 8 Washington State Association of 


Juvenile Court Administrators 1 


District and Municipal Court 
Management Association 27   


Court Level User Group 
Appellate Court 4 
Superior Court 12 
Courts of Limited Jurisdiction 23 
Multi Court Level 11 
Non-JIS 4 


Total:  18 


Total:  3 


Total:  0 


Total:  4 


Total:  20 
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Summary of Activities October 2011 


Transformation Initiative Summary 
 


Transformation Program    
Activities Impact/Value 


 Approved the Release and Change 
Management Principles 


Starts the Organizational Change Management (OCM) process.  


 Began work on the deliverables schedule for  
Enterprise Security, Vendor Management and 
Application Development Management 


Starts the project planning activities for each of the areas.  


COTS Preparation Program    
Activities Impact/Value 


 Completed 13 mini-charters for each area within 
the COTS prep program 


The COTS prep program scope is defined through 13 mini project 
charters.  These thirteen mini project charters will be incorporated into a 
program charter for authorization. 


Information Networking Hub Program (INH)    
Activities Impact/Value 


 Completed the High-Level Project Schedule This schedule will drive the work needed within the INH program.  


12.1 Natural to Cobol Conversion 


Activities Impact/Value 
 Continued work on the conversion of Natural 


entities inventory 
Provides conversion of all Natural entities to COBOL 


DB2 Upgrade 


Activities Impact/Value 
 Completed pre-implementation tasks and testing 


of all applications impacted by DB2 migration 
activities 


Provides verification on application capability with DB2 


BizTalk Upgrade 
Activities Impact/Value 


 The Microsoft BizTalk 2010 server patch was 
installed and tested by the AOC development 
team.  The Microsoft patch resolved the BizTalk 
2010 server process restart issue. 


This problem needed to be resolved before these servers could be 
moved to Production. 
 


CA Clarity Implementation 
Activities Impact/Value 


 Phase 1 – Project Set up and Initiation 
deliverable approved 


The phase 1 deliverable included the Project kickoff meeting, the Project 
Management Plan, and the Project Schedule. 


 Phase 2 – Solution Requirements Specification The phase 2 deliverables includes the initial “out of the box” installation 
of Clarity in all three environments (Development, Test, and Production).  
The architectural analysis and approved architectural diagram. The 
Installation Reports and the Solution Requirements Specifications 
Document. 
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Approved JIS Projects Summary    
 
Note that VRV Data Services and e-Ticketing Stabilization have moved from a development project into maintenance and therefore are not being 
reported under approved projects but are now reported under the ISD operational area; Standards & Policies. 
 
JIS Project: Superior Court Data Exchange (SCDX) 
Activities Impact/Value 


 Sierra Systems delivered the final draft SCDX 
implementation schedule.  This schedule 
indicates that Sierra Systems expects to 
complete SCDX Production Increment 1 by 
the end of 2011 


Identifies Sierra System’s overall plan for implementing SCDX Production 
Increment 1. 


 The AOC completed the specifications for the 
Civil Filing and Civil File Update web service.  
This completes the specifications for all the 
SCDX Production Increment 1 web services. 


Required to ensure any case management record updates initiated by the 
LINX system is applied to the correct corresponding case management 
record in SCOMIS/JIS. 


JIS Project: Superior Court Case Management RFP 
Activities Impact/Value 


 Sent  AOC SCMFS Requirements 
documentation to King County 


Meet deadline for gathering unique King County requirements for Proviso 
Report. 


 Establish project governance  Synchronize AOC efforts between three professional associations that are 
key stakeholders in the project to assemble a representative steering 
committee for project oversight. 


ITG #028 JIS Project: JIS Parking Module Upgrade Feasibility Study   
Activities Impact/Value 


 Complete Review with Solutions Architect 
into final cost analysis for feasibility study 
draft 


Completes the feasibility study 


ITG #045 Appellate Electronic Document Management System (EDMS)   
Activities Impact/Value 


 Appellate Court EDMS team is developing 
business Use Cases to document the 
Appellate Court EDMS business 
requirements.  These business requirements 
will be used to validate the EDMS technical 
requirements and will also be used as a 
basis for Appellate Courts acceptance of the 
EDMS system.  The team has identified an 
initial (22) business Use Cases that will need 
to be developed and has completed the 
initial draft of the first (10) Use Cases. 


Define Appellate Court EDMS business requirements using business Use 
Cases.  These Use Cases will be used to validate the EDMS system 
technical requirements and define the Appellate Courts EDMS acceptance 
criteria. 


Vehicle Relations Violations (VRV) 
Activities Impact/Value 


• Completed the Assessment Cycle Tier 1 VRV Courts, Lakewood, Issaquah, and Kirkland, are working directly 
and are part of the JINDEX Release Group 1. 


ITG #081 Adult Risk Assessment Implement STRONG 2 Tool   
Activities Impact/Value 


• Completed draft Charter for Project Steering 
Committee 


Provides authorization for the project scope, approach, costs, schedule 
and resources 


• Formed the ARA Steering Committee and 
appointed members from SCJA, DMCMA, 
AWSCA and AOC 


Provides executive level oversight of the project to ensure business 
alignment and provide a forum for executive level issue/risk mitigation, 
discussion of policy issues, and approve change requests. 


• Requirements analysis was started Approved system requirements provide the foundation on which the 
system is designed, developed, tested and accepted.  


ITG #009 Accounting in the Data Warehouse 
Activities Impact/Value 


• Completed first drafts of report design 
specifications, first four source tables and 
accounting universe 


Preparing for design approval and first steps in creating interface for 
reports.  


 







 
 
 
 


Detailed Status Reports
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Status Update Key 
 
 
 


Q Green = Progressing as planned.  


 Yellow = Changes with moderate impact.  


 Red = Severe changes or significant re-work is necessary.  


 


 


 







  


Transformation Initiative Status Reports
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Transformation Initiative Reports 
 


Transformation Program Track 
 :    


Reporting Period thru September 30, 2011
Executive Sponsor(s) 
Vonnie Diseth, CIO 


IT Project Manager:  
Martin Kravik 


Business Area Manager:  
William Cogswell, ISD Associate Director 


Consultant/Contracting Firm: 
 n/a 


Description: 
 
 The ISD Transformation Program places the remaining Transformation Initiatives under a single umbrella.  The goals of this 
approach are to expedite the completion of the Initiatives by reducing redundant administrative overhead, ensure better 
cohesiveness between Initiatives, and provide a more rational and consistent implementation of the Initiatives. 


Business Benefit:  
• Prepare ISD processes to support the implementation of Superior Court Case Management System and other COTS 
• Ensure use of consistent and integrated processes across ISD functional areas to enable the efficient delivery of services. 
• Implement a governance organization and decision making processes to maximize investments and utilization of 


resources.    
. 


Business 
Drivers 
  


Improve 
Decision Making X 


Improve Information 
Access � 


Improve 
Service or 
efficiency 


X    
Manage 
Risks X 


Maintain the 
business  X 


Manage 
the costs X 


Increase 
organizational 
capability 


X Regulatory compliance 
or mandate �    


 


Current Status Scope Q Schedule Q Budget Q 
Status Notes: The decision was made to fold the implementation of Solution Management into the new Transformation Program 
Track.    


Progress   
 Oct 2011 (5%)    


   100% 
            


 


Phase  X   Initiate �  Planning �  Execute � Close 


Schedule   
Planned Start Date:  July 2011 Planned Completion Date: Sept 2012  
Actual Start Date:  July 2011 Actual Completion: TBD  


Activities Completed   Impact/Value 
 Program Charter was reviewed by Vonnie.  She 


asked that funding for Decision Process Framework 
and Application Development Management be 
added back in. 


Provides authorization for the program scope, approach, costs, 
schedule, and resources. 


 Bill Brush gave a presentation on Enterprise 
Security to the ISD management team.  


Starts Organizational Change Management (OCM) process. 


 Kevin and Tim held a Release and Change 
principles discussion with the ISD management 
team.  With minor changes the principles were 
approved. 


Starts Organizational Change Management (OCM) process. 


 PM met with Bill Brush and Cheryl Mills to start 
development of deliverables schedule for Enterprise 
Security and Vendor Management. 


Starts project planning activities. 


 PM met with Jennifer Creighton, Mike Keeling, Mike 
Sebastian, Sriram Jayarama, and Ray Yost to 


Initial meeting to define what version 1.0 of the process looks like. 
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discuss deliverables for Application Development 
Management. 


 Project Manager (PM) and Project Management 
Office (PMO) met with the Architecture Review 
Team to discuss how the implementation of ART 
reviews for projects will occur and time schedule. 


Helps ensure smooth, rational implementation of the Architecture 
Review Team (ART) process. 


 PM, Tim Anderson, Tom Sampson, and Marty 
Derksema talked to a potential project resource that 
can help with IBM Rational tools configuration. 


Brings in expertise AOC doesn’t currently have to kick start the use 
of the IBM Rational suite of tools for requirements management, 
quality control management, release management, and change 
management. 


Activities Planned Impact/Value 
° Finalize Project Charter.  Approval to start project work. 


° Begin Project Planning phase. 
 


Develop detailed work plans, cost estimates, work schedules, 
determine resource requirements and project timelines. 
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COTS Preparation Program Track 
 :    


Reporting Period thru September 30, 2011
Executive Sponsor(s) 
Vonnie Diseth, CIO 


IT Project Manager:  
 Mike Walsh 


Business Area Manager:  
Dennis Longnecker, Infrastructure Manager 


Consultant/Contracting Firm: 
 n/a 


Description: 
The AOC COTS Preparation Track is one of three program tracks that were the result of the AOC ISD Roadmap effort in February 
2011.  ISD Management categorized all tasks, projects and services required at AOC to accommodate the following three efforts 
underway:   (1) the implementation of the division’s Transformation Initiative; (2) the design and implementation of the Information 
Networking Hub aspect of the Enterprise Architecture future state design for AOC; and (3) the implementation of any Commercial 
Off-The-Shelf (COTS) application that may be procured for AOC’s portfolio. 
 
CMS Preparation program track is set up to comprehensively identify and address all the areas that are external to core CMS 
deployment but are necessary to support the successful configuration, integration and operations of the new CMS. The objectives 
of this track are: 


• Identify the potential areas of impact to existing JIS environment because of the introduction of new COTS package 
• Identify the areas of pre-work that is needed to ensure timely deployment of CMS solution 
• Develop work plan to address the impacts 
• Address the impacts and mitigate the risks 


Business Benefit:  
Critical Success Factors and Business Benefits are: 


• Impacts and risks are identified  
• Costs are known and budget sources are identified  
• Work plan and ownership to address the impacts are established  
• Identified work and mitigations are completed in time  


Business 
Drivers 
  


Improve 
Decision Making � Improve Information 


Access X 
Improve 
Service or 
efficiency 


�    Manage 
Risks X 


Maintain the 
business  �  Manage 


the costs � 
Increase 
organizational 
capability 


X Regulatory compliance 
or mandate �    


 


Current Status Scope Q Schedule Q Budget Q 
Status Notes: Very little progress has been made on the completion of the Program Charter due to Mike Walsh’s increased 
involvement in the VRV and Clarity implementation projects.   
 
The Spetember 12th target date for having the program charter ready was missed.  Due to Mike Walsh’s emergency eye surgery 
more delays are anticipated until Mike can return to work full time and get caught up on all his project activity. 


Progress   
 Oct 2011 (10%)    


   100% 
            


 


Phase  X   Initiate �  Planning �  Execute � Close 


Schedule   
Planned Start Date:  July 2011 Planned Completion Date: July 2014  
Actual Start Date:  July 2011 Actual Completion: TBD  


Activities Completed   Impact/Value 
 Completed the 13 project Mini Charters The COTS prep program scope is defined through 13 mini project 


charters.  These thirteen mini project charters will be incorporated into a 
program charter for authorization. 


Activities Planned Impact/Value 
° Finalize the Program Charter. Provides the Executive authorization to fund and execute the program 


° Program plan and schedule.   


° Firm up project budgets  
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Information Networking Hub (INH) Program Track 
 :    


Reporting Period thru September 30, 2011
Executive Sponsor(s) 
Vonnie Diseth, CIO 


IT Project Manager:  
TBD 


Business Area Manager:  
Kumar Yajamanam, Architecture & Strategy Manager 


Consultant/Contracting Firm: 
 n/a 


Description: 
The Information Networking Hub (INH) has been initiated as one of three separate Project/Program tracks.  While the INH is being 
built to support the implementation of a Case Management System, it is also building a foundation for data exchange with other 
COTS packages.    
 
The Information Networking Hub and Networking Services is a required architecture to support information interchange between 
the disparate JIS central (new and old) and local systems.  This Project will involve a core team of resources with the experience 
and knowledge of AOC systems, “as is” and the “to be” state to support the building a robust enterprise architecture capable of 
handling messages from disparate systems with one common messaging standard.   
 
Initially the components of the INH will be developed in a sequencing priority based on the needs of the CMS requirements but will 
continue to build on the needs for AOC and COTS packages of the future. 


Business Benefit:  


• Seamless integration of current and future as well as centralized and local applications that provides better customer 
experience 


• Real-time information networking through “polish-subscribe” mechanisms that facilitates the sharing of data and 
dramatically reduces duplicate data entry 


• Modern architecture that aligns with latest technology trends to provide flexibility and quick response and ability to deliver 
new customer requests   


• A centralized security framework that can meet the needs for ensuring data is secure 


• Advanced customer interfaces to improve productivity, advance decision-making capabilities and aid in access to justice  
 


Business 
Drivers 
  


Improve 
Decision Making X 


Improve Information 
Access X 


Improve 
Service or 
efficiency 


X 
Manage 
Risks X 


Maintain the 
business  X 


Manage 
the costs X 


Increase 
organizational 
capability 


X Regulatory compliance 
or mandate X 


 


Current Status Scope  Schedule  Budget  
Status Notes: The Project Manager Wendy Loewen resigned effective 9/28/11 and Project Status Report is not up to 
date.  Risk Mitigation: Dan Belles will assume the Project Manager role on 10/10/11. 
Business Area Manager will provide project management leadership until another PM is assigned. 


Progress   
 Oct 2011 (15%)    


   100% 
            


 


Phase  X   Initiate �  Planning �  Execute � Close 


Schedule   
Planned Start Date:  July 2011 Planned Completion Date: June 2015  
Actual Start Date:  July 2011 Actual Completion: TBD  


Activities Completed   Impact/Value 
 Complete high level project schedule Drives the project work 


 Continue working with teams on individual task 
structures 


Helps define timelines and work estimates 


Activities Planned Impact/Value 
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o Obtain Charter Approvals 
 


Provides a roadmap for the Project, approval for costs, scope, 
schedule, resources.  It provides a guide to manage issues, 
risks, and project constraints.  It is the approval to begin 
project work after the feasibility and initiation work to complete 
the charter is finished.  


o Data sharing strategy and roadmap to complete  Guide to completing the detailed WBS 


o Review potential consultant roles for project Drives the project work with experience resources 


o Obtain Charter Approvals 
 


Provides a roadmap for the Project, approval for costs, scope, 
schedule, resources.  It provides a guide to manage issues, 
risks, and project constraints.  It is the approval to begin 
project work after the feasibility and initiation work to complete 
the charter is finished.  


Milestones Planned and Accomplished 


Milestone Original Date Revised Date Actual Date


Complete Project Initialization  July 2011   July 2011 


Finalize Project Charter Draft  July 2011 Sept 2011     
Aug 2011  


Obtain Project Charter Approvals  July 2011 Sept 2011    


Determine Project Timelines   Aug 2011   Sept 2011  


Complete high level resource plan Aug 2011    Aug 2011 


Develop Data Sharing Strategy & 
Roadmap 


Aug 2011 Sept 2011  


Validate Technology Infrastructure 
 


Oct 2011   


Obtain finalized list of Business Services 
 


Oct 2011   


Complete Detailed Proof of Concept (2 full 
services) 


Dec 2011   


Establish INH Foundation & Framework Dec 2012   


Complete Resource Planning (contract) Jan 2012   


Set up stewardship for Data Quality & Data 
Governance 


Feb 2012   


Establish INH Foundation & Framework Mar 2012   


Analyze impacts to Existing Applications 
(customers) resulting in implementation of 
the hub 


April 2012   


Analyze Synchronization (linkage) and 
latency needs 


June 2012   


Complete Phase 1 – Implement 28 
services 


June 2012   


Complete Phase 2 – Implement 26 more 
services 


Dec 2012   


Complete Phase 3 – Implement 44 
remaining 
 service in support of CMS 


May 2013   
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	12.1 Natural to COBOL Conversion   
JIS Operational Plan:    


Reporting Period thru September 30, 2011
Executive Sponsor(s) 
Vonnie Diseth, CIO 


IT Project Manager:  
Dan Belles 


Business Area Manager:  
Jennifer Creighton, Data & Development Manager 


Consultant/Contracting Firm: 
 Most Technologies 


Description: To convert the AOC’s mainframe applications using the Natural programming language to COBOL. 


Business Benefit: The Natural to COBOL conversion provides a number of benefits to the AOC including significant cost 
savings from reduced licensee fees and the creation of a 3-tier architecture that reduces costs for maintenance and enhancements 
to code source. It also provides increased system performance and aligns with future state enterprise architectural standards. 
Finally, it simplifies maintenance coverage, infrastructure support and ISPW (Change Management Application) upgrades.  
 


Business 
Drivers 
  


Improve 
Decision Making � Improve Information 


Access � 
Improve 
Service or 
efficiency 


X    
Manage 
Risks � 


Maintain the 
business  �  Manage 


the costs X 
Increase 
organizational 
capability 


X Regulatory compliance 
or mandate �    


 


JISC Approved 
Budget  


Allocated thru September 30, 2011 Expended  thru September 30, 2011 


$ 275,000  $ 139,750 
 


Current Status Scope Q Schedule Q Budget Q 
Status Notes: The project is scheduled to be implemented by April 10, 2012. The  Proof of Concept deliverable was completed on 
August 18th. A Go/No Go recommendation/decision was approved by the Project Sponsor on August 23rd.  The second 
deliverable is a project schedule and the complete conversion inventory which has been prepared by MOST for AOC review.  
resource requirements have been updated. An Integrated Test Plan has been drafted and is under review. Preparation for the 
conversion inventory continues. Weekly status meetings with MOST continue. Preparations are under way to install MOST’s MF-
TEST automated test tool for use by the project test team. 


Progress   
 September 30%    


   100% 
            


 


Phase  �   Initiate �   Planning X  Execute � Close 


Schedule   
Planned Start Date:  April 2011 Planned Completion Date: April 2012 
Actual Start Date:  April 2011 Actual Completion   


Activities Completed   Impact/Value 
 Continued conversion of Natural entities inventory Provides conversion of all Natural entities to COBOL  


 Reviewed baseline project plan and Natural entities 
inventory received from MOST  


Provides schedule to monitor completion of tasks, 
deliverables, milestones, critical path and overall project health 


 Drafted Integrated Test Plan completed  Provides overall test strategy 


 Continued weekly status meetings with MOST Provides weekly discussion and resolution of tasks, issues, 
risks, schedule and action items 


 Continued work on setting up MOST’s MF-TEST 
automated test tool 


Provides an automated test tool for conducting unit testing and 
system integration testing 


Activities Planned Impact/Value 
° Complete installation of MF-TEST at AOC  Provides an automated test tool for conducting unit testing and 


system integration testing 
° Complete work on conversion inventory Provides complete inventory of natural entities to be converted to 


COBOL 
° Complete Integrated Test Plan     Provides overall test strategy 


° Update Project Risk Log Provides tracking mechanism for project risks, probability, impact 
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and mitigation strategies. 


• Update Baseline project schedule Provides status on completion of tasks, deliverables, milestones, 
critical path and overall project progress. 


 
 


	DB2 Upgrade  
JIS Operational Plan:    


Reporting Period thru September 30, 2011
Executive Sponsor(s) 
Vonnie Diseth, CIO 


IT Project Manager:  
 Dan Belles 


Business Area Manager:  
Jennifer Creighton, Data & Development Manager 


Consultant/Contracting Firm: 
 n/a 


Description:  The AOC uses the IBM database product DB2 to provide a repository for statewide court data.  Over time newer 
versions of DB2 are released and older versions of DB2 become unsupported.  In order to maintain proper support of the statewide 
court data, periodic upgrades of the DB2 product need to be implemented at the AOC. 


Business Benefit:  The DB2 v10 Upgrade will bring the AOC database up to current maintenance levels of support and meet 
the goal of staying on a 2 year upgrade cycle. 


Business 
Drivers 
  


Improve 
Decision Making X 


Improve Information 
Access X 


Improve 
Service or 
efficiency 


X    
Manage 
Risks X 


Maintain the 
business  �  Manage 


the costs � 
Increase 
organizational 
capability 


X Regulatory compliance 
or mandate �  


 


JISC Approved 
Budget  


Allocated thru September 30, 2011 Allocated thru September 30, 2011 


(staffed internally) (staffed internally) 
 


Current Status Scope Q Schedule Q Budget Q 
Status Notes: The project is on schedule to meet the projected end date of 12/31/2011.  The first phase of migration to production 
will be in conversion mode. Regression testing was completed on September 23rd. There are no outstanding issues with any 
applications using DB2v10 at this time.  Implementation planning has been completed and is scheduled for October 8, 2011. A two 
week stabilization period is expected to follow. New feature mode is scheduled for implementation on December 10th. 


Progress   
   September 65%  


   100% 
            


 


Phase  �   Initiate �  Planning X  Execute � Close 


Schedule   
Planned Start Date:   March 2011 Planned Completion Date:  December 2011 
Actual Start Date:   March 2011 Actual Completion   


Activities Completed   Impact/Value 
 Completed pre-implementation tasks for DSNP, 


DSND, DB2P, and DB2D 
Migrates selected DB2 databases from version 9 to version 10 and 
prepares them for smoke and regression testing 


 Held implementation day planning session Provides implementation team with information on implementation 
tasks, resources, roll back strategy and communications on 
production rollout 


 Completed regression testing of all applications 
impacted by DB2 migration activities – and continue 
testing DB2A and DSNA sub-systems in CM mode 


Includes regression testing all affected applications to verify 
compatibility with DB2v10 in conversion mode 


 Continued regression testing applications that use 
DB2 


Provides verification on application compatibility with DB2 
version10   


 Completed pre-implementation tasks for DSNP, 
DSND, DB2P, and DB2D 


Migrates selected DB2 databases from version 9 to version 10 and 
prepares them for smoke and regression testing 


Activities Planned Impact/Value 
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° Hold last implementation day planning session Provides team with updated information on implementation tasks, 
resources, roll back strategy and communications on production 
rollout 


° Implementation of DB2v10 in conversion mode into 
production 


Moves DB2v10 in conversion mode (no new features) into 
production and allows time for stabilization prior to moving to new 
feature mode. 


° Update project schedule, resource requirements 
and continue Core Team meetings 


Project execution, monitoring and control activities to ensure 
completion of tasks, management of resources, risks and quality 


° Hold last implementation day planning session Provides team with updated information on implementation tasks, 
resources, roll back strategy and communications on production 
rollout 


 


	BizTalk Upgrade 
JIS Operational Plan:    


Reporting Through September 30, 2011
Executive Sponsor(s) 
Vonnie Diseth, CIO 


IT Project Manager:  
 Bill Burke 


Business Area Manager:  
Jennifer Creighton, Data & Development Manager 


Consultant/Contracting Firm: 
 n/a 


Description:  This project will perform the following: 
 


• Deploy new redundant BizTalk servers 
• Upgrade BizTalk 2006 to BizTalk 2010 
• Upgrade SQL Server 2005 to SQL Server 2008R2 


 
This project is intended to be deployed to production prior to the SCOMIS Data Exchange (DX) project so that the new BizTalk 
programs developed by the SCOMIS DX project can be developed for BizTalk 2010 and will not have to be re-hosted from the 
BizTalk 2006 


Business Benefit:  Provide additional capacity and ensure vendor support for the AOC BizTalk server solution. 


Business 
Drivers 
  


Improve 
Decision Making � Improve Information 


Access X 
Improve 
Service or 
efficiency 


X    
Manage 
Risks � 


Maintain the 
business  �  Manage 


the costs � 
Increase 
organizational 
capability 


� Regulatory compliance 
or mandate �    


 


JISC Approved 
Budget  


Allocated  thru September 30, 2011 Allocated  thru September 30, 2011 


(staffed internally) (staffed internally) 
 


Current Status Scope Q Schedule  Budget Q 
Status Notes: Project is on-hold awaiting resolution of BizTalk server problem where services are shutting down 
(normal) but not being restarted.  Microsoft is engaged in working this issue.  Also, coordinating with DIS, WSP & 
DOL for supporting an integration test. 


Progress   
  September 90%  


   100% 
            


 


Phase  �  Initiate �  Planning X  Execute � Close 


Schedule   
Planned Start Date:   October 2010 Planned Completion Date:  October 2011 
Actual Start Date:   November 2010 Actual Completion   


Activities Completed   Impact/Value 
 The Microsoft BizTalk 2010 server patch was 


installed and tested by the AOC development team.  
The Microsoft patch resolved the BizTalk 2010 
server process restart issue. 


This problem needed to be resolved before these servers could be 
moved to Production. 
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 The AOC is testing the security certificates for the 
new BizTalk 2010 servers to ensure they have the 
required attributes.  Once this testing has been 
completed, the project will begin QA testing 


Validate the BizTalk 2010 security certificates have the required 
attributes. 


Activities Planned Impact/Value 
° Complete QA testing of the BizTalk 2010 servers, Validate BizTalk 2010 servers can support VRV and eTicketing 


Production applications. 
° Schedule an integrated BizTalk 2010 test with DIS, 


DOL, DOT & LEA to confirm VRV and eTicketing 
message routing with these new servers. 


Verify BizTalk message routing. 
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CA Clarity Implementation 
JIS Operational Plan:    


Reporting Period Through September 30, 2011
Executive Sponsor(s) 
Vonnie Diseth, CIO 


IT Project Manager:  
Mike Walsh 


Business Area Manager:  
Bill Cogswell, Associate Director ISD 


Consultant/Contracting Firm: 
 TBD 


Description:  AOC requires a process to accurately monitor and measure the costs and performance of IT assets in order to 
make sound decisions regarding all IT investments. ISD is committed to the implementation of IT Portfolio Management (ITPM) in 
order to thoroughly document and manage IT assets. Common standards generated by ITPM assist IT Governance (ITG) and the 
Project Management Office (PMO) to assess the costs, initial and ongoing, as well as the value, anticipated and returned, on 
single or aggregated assets. The AOC implementation of CA Clarity outcome of the ITPM initiative is a process through which ISD 
can model its strategic IT decisions and a methodology supporting consistent asset management. 


Business Benefit:  The Clarity implementation will automate manual ITPM and PMO processes and provide a unified, single 
data source for portfolio management.  Using Clarity will provide the AOC Portfolio Manager and PMO with tools to manage AOC’s 
portfolios. These tools include: real time reporting, resource management functions, and document management integration. 


Business 
Drivers 
  


Improve 
Decision Making X 


Improve Information 
Access X 


Improve 
Service or 
efficiency 


X    
Manage 
Risks X 


Maintain the 
business  �  Manage 


the costs � 
Increase 
organizational 
capability 


X Regulatory compliance 
or mandate �    


 


JISC Approved 
Budget  


Allocated (thru June 30, 2011) Actual (thru June 30, 2011) 


(staffed internally) (staffed internally) 
 


Current Status Scope Q Schedule Q Budget Q 
Status Notes: The project remains on schedule and on budget. 
Phase 3 Design and Prototype of the functional screens, portlets, and reports is finished and the Design Functional Specification 
document has been delivered by WinMill for AOC review.   Phase 4 Solution Configuration is in progress and wrapping up, 
deliverables are expected in October.  Phase 5 Acceptance.  The Test Plan has been review by WinMill (Jim P) and AOC (Mike 
Walsh and Tim Anderson) and is approved. The Testing Kickoff meeting is scheduled for Monday Oct. 3rd.   
Training is start the week of October 10th.  
 
The Clarity implementation is targeted for completion date is 11/8/2011. 


Progress   
  September 75%  


   100% 
            


 


Phase  �  Initiate �   Planning X   Execute � Close 


Schedule   
Planned Start Date:   February 2011 Planned Completion Date:  November 2011 
Actual Start Date:  February 2011 Actual Completion   


Activities Completed   Impact/Value 
 Phase 1 – Project Set up and Initiation deliverable 


approved  
The phase 1 deliverable included the Project kickoff meeting, the 
Project Management Plan, and the Project Schedule.  


 Phase 2 – Solution Requirements Specification The phase 2 deliverables includes the initial “out of the box” 
installation of Clarity in all three environments (Development, Test, 
and Production).  The architectural analysis and approved 
architectural diagram. The Installation Reports and the Solution 
Requirements Specifications Document. 


Activities Planned Impact/Value 
• Phase 3 – Solution Design, Prototyping, and 


Functional Testing 
Phase 3 deliverables include the Solution Design Functional 
Specification and the Solution Design Technical Specifications. 


° Phase 4 – Solution Configuration Phase 4 deliverables Configured and unit tested AOC version of 
the Clarity implementation. User Training Materials; on-line help 
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web pages (aka CAPA); and the IT Governance Interface.  


• Phase 5 – Acceptance Test Phase 5 deliverables include the Test Plan, Requirements 
Traceability Matrix and the Test Results Summary.  







  


Project Status Reports
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Approved Project Status Reports 
 


Superior Court Data Exchange		
Reporting Period Through September 30, 2011


Executive Sponsor(s) 
Data Management Steering Committee 
Rich Johnson, Chair of Committee 


IT Project Manager:  
Bill Burke 


Business Manager:  
Mike Davis, Project Management Office Manager 


Consultant/Contracting Firm: 
TBD 


Description:   The Superior Court Data Exchange project will build and implement computer services and other 
infrastructure components to exchange data necessary for creation and maintenance of information in the Judicial 
Information System (JIS). The project will produce a consistent, defined set of standards and standard technology solutions 
for sharing data between Judicial Information System (JIS) applications supported by the AOC and its customers (Courts and 
Justice Partners). It also work to eliminate redundant data entry, improve data accuracy, provide real-time information for 
decision making and reduce support costs by a common solution for sharing data.  
Business Benefit: The Data Exchange will eliminate redundant data entry, improve data accuracy, provide real-time 
information for decision making and reduce support costs through a common technical solution for sharing data.  At the end 
of Phase I (Detailed Analysis and Design), AOC will have a complete list of business requirements driven by the customer 
groups and established a list of services based on these requirements.  At the end of Phase II (Implementation), Superior 
Court data will be available for both query and updates using the nationally recognized NIEM standard and SOA. 


Business 
Drivers 
  


Improve Decision 
Making X 


Improve 
Information Access X Improve Service 


or efficiency X    
Manage 
Risks �   


Maintain the 
business  �  Manage 


the costs � 
Increase 
organizational 
capability 


X Regulatory compliance 
or mandate �    


 


JISC Approved 
Budget  


Allocated (thru June 30, 2011) Actual (thru June 30, 2011) 


$524,600  $ 13,950 
 


Current Status Scope Q Schedule Q Budget Q 
Status Notes:  Sierra Systems price proposal for implementing the Superior Court Data Exchange exceeds JISC funding authorization.  
AOC project team is engaged to identify opportunities for reducing price. 


Progress  
 SCDX Increment 1 – 5%     


   100% 
            


 


Phase  �  Initiate �  Planning X  Execute � Close 


Schedule 
SCDX  


Planned Start Date:  May 2009 Planned Completion Date: July 2012 
Actual Start Date:  May 2009 Actual Completion Date: TBD 


Schedule 
Increment 1 


Planned Start Date: Aug 2011 Planned Completion Date:  Dec 2011 
Actual Start Date:  Aug 2011 Actual Completion Date:  


Activities Completed  Impact/Value 
 Sierra Systems delivered the final draft SCDX 


implementation schedule.  This schedule indicates 
that Sierra Systems expects to complete SCDX 
Production Increment 1 by the end of 2011. 


Identifies Sierra System’s overall plan for implementing SCDX 
Production Increment 1. 


 Sierra Systems has released the SCDX 
Application Design document for AOC review.  
This document defines the mid-level define for the 
data exchange.  The proposed design still has 
several gaps that will need to be resolved in the 
next few weeks associated with Websphere MQ, 
Security and Logging.  A formal review meeting is 
scheduled for October 4. 


Defines the mid-level design for the SCDX. 


 The AOC completed the specifications for the Civil 
Filing and Civil File Update web service.  This 


Required to ensure any case management record updates 
initiated by the LINX system is applied to the correct 
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completes the specifications for all the SCDX 
Production Increment 1 web services. 


corresponding case management record in SCOMIS/JIS. 


Activities Planned  Impact/Value 
• Begin using the Sierra Systems schedule to 


track progress toward completing SCDX 
Production Increment 1. 


 


• Complete the AOC review of the SCDX 
Application Design document, based upon 
the SCDX design presented.  Work with 
Sierra Systems toward resolving the gaps 
currently in this document. 


 


• Continue working on SCDX web service 
specifications for remaining web services to 
be delivered in SCDX Production Increments 
2, 3 & 4. 


 


Milestones Planned and Accomplished 


Milestone – Increment 1  Original Date Revised Date Actual Date


Sign contract with SCDX 
Development Contractor 


8/1/2011 8/29/2011 8/29/2011 


SCDX Kick-Off Meeting for 
Sierra Systems team 


8/29/2011 8/29/2011 8/29/2011 


LINX – SCDX Coordination 
Meeting 


8/14/2011 8/16/2011 8/16/2011 


Final Sierra Systems Project 
Plan for Production Inc 1 


9/30/2011 9/30/2011 9/30/2011 


Final Sierra Systems 
Application Design Documents 
for Production Increment 1 


10/7/2011 10/30/2011  
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Superior Court Case Management System (SC-CMS) RFP		
Reporting Period Through September 30, 2011


Executive Sponsor(s) 
Superior Court Judges Association (SCJA) 
Judge Laura Inveen, President of Association 
Washington State Association of County Clerks (WSACC) 
Betty Gould, President of Association 
Association of Washington Superior Court Administrators 
(AWSCA) 
Frank Maiocco, President of Association 


IT Project Manager:  
Kate Kruller, PMP 
Consultant/Contracting Firm: 
MTG (Management Technology Group) 


Business Manager 
Mike Davis, Project Management Office Manager 


Description: The Superior Court Case Management (SC CMS) Project is intended to procure and implement a software 
application that would meet the business needs of the Superior Courts for managing for case flow functions, calendaring, 
participant/party information tracking, case records and relevant disposition services functions in support of judicial decision 
making, scheduling and case management. This project has performance gates beginning with gathering requirements that the 
courts agree upon for inclusion in the Request For Proposal (RFP) by December 31, 2011.  If approved, the project will continue 
on with procurement by publishing the RFP by the end of Q1, 2012 
Business Benefits: The Superior Court Case Management (SC CMS) will define requirements for and procure a case 
management system that (1) is consistent with the business and strategic plans approved by the JISC; (2) follows the JISC 
guidelines and priorities for IT decision making; (3) modernizes AOC technology; (4) works within planned technology 
architecture; (5) supports improvements in superior court operations; and (6) provides the opportunity and incentives to retire 
legacy systems such as SCOMIS. 


Business 
Drivers 
  


Improve Decision 
Making � Improve 


Information Access � Improve Service 
or efficiency X Manage Risks �   


Maintain the 
business  �  Manage 


the costs � 
Increase 
organizational 
capability 


� Regulatory compliance or 
mandate �    


 


JISC Approved 
Budget  


Allocated thru September 30,2011 Allocated thru September 30,2011 


$ 4,973,000 $ 48,300 
 


Current Status Scope Q Schedule Q Budget Q 
Status Notes: The Superior Court Management Feasibility Study  (SCMFS ) Project was green in scope, schedule and 
budget.  JISC has approved the SC CMS Project to move forward into the Request For Proposal (RFP) development stage.  
SEE MOTION AS  APPROVED IN DETAIL AT END OF THIS STATUS SECTION. 
 
The next stage is now called  the Superior Court Case Management System (SC CMS) Project.  All project  documents – 
either in draft form or final are posted at:   http://insidecourts.wa.gov >Judicial Info System (JIS) > Projects as the SC CMS 
Project Produces them.   
 
The JISC approved the establishment of a new governing body for the RFP stage, called the SC CMS RFP Steering 
Committee.  It will be made up of a group 3 clerks and a second group of 3 as a combination of Judge/Administrators (one 
of the last group must be from King Co.).  That formation will occur soon, along with the creation of their charter.  MTG is 
working with the project on what it will take to mitigate any risk increases related to this activity (advising the project 
primarily on addressing what is in scope and roles/responsibilities possibilities - and reducing risk as we work on the 
requirements.) 


 
MOTION APPROVED BY JISC SEPTEMBER 9, 2011: 
 
JISC direct AOC to develop an RFP that would implement the recommendation of MTG Management Consultants, in the 
Superior Court Case Management Feasibility Study Report, Version 1.3, that AOC acquire, implement, and centrally host a 
statewide, full-featured, commercial case management system for superior courts, subject to the following conditions:  
 


• A new RFP Steering Committee needs to be formed, with a new charter and structure.  
• There will be formal motions for all decisions and detailed minutes of all meetings held. 
• The committee will be composed as follows: 


o 3 Clerks 
o 3 Judges/Court Administrators (at least 1 judge and 1 administrator).  And of the three, 1 must be from King 


County. 
o 2 AOC representatives with limited voting ability (State Court Administrator and CIO.  No vote on final 


recommendation. 
• There will be a majority Vote (of four) for all decisions. 



http://insidecourts.wa.gov/





Page 32 of 57 
October 2011 ISD Monthly Report to the JISC 


• The JISC cannot override a “no” vote or a “none of the above” vote from the RFP Steering Committee.  
• The JISC can only support or reject a recommendation from the Steering Committee.  It cannot adopt a substitute.  
• A “none of the above” recommendation from the steering committee on the COTS alternative will result in review of the 


other feasibility study alternatives without going back through the IT Governance process.  
• To meet the requirements of the legislative proviso, the presidents of the Superior Court Judges Association, 


Association of Washington Superior Court Administrators and the Washington State Association of County Clerks will 
affirmatively confirm that it meets the needs of their members in the 39 counties before the RFP is issued.  


• The intention of the project is that this new CMS will eventually replace SCOMIS in the JIS Portfolio.  
• There will be two stoplights in the process to re-evaluate before moving forward: 


1. After the RFP Development (Yes/No) (prior to release of the RFP).  A “no” is an acceptable decision and 
would also be considered a success. 


2. Prior to contract award, if the RFP is issued.  A “non-contract award” is an acceptable decision to not go 
forward.  


• There must be recognition that the Data Exchange/Information Networking Hub (INH) must be completed regardless of 
this project.  But, it is not a deliverable of this project.  


• There is agreement among the above-named associations that there should be no net increase in the County Clerks’ 
labor with a new system.  Meeting the County Clerks’ needs will be based on results (what needs to be done), not 
process (the manner in which it is done).  


• 95% of King County’s functional requirements must be met.  
King County must be part of the first rollout (first 18 months of the project). 
.  


Progress  
 September 5%     
           100% 
            


Project Phase  � Initiate � Planning X  Execute � Close 


Schedule  
Planned Start Date:  April 2010 Planned Completion Date:  June 2011 
Actual Start Date: June 2010 Actual Completion Date: March 2012 


 
Activities Completed   Impact/Value 


 Send: AOC SCMFS Requirements 
documentation to King County 


Meet deadline for gathering unique King County requirements for 
Proviso Report. 


 Attend: SCOMIS JIS Training  Project Management methodology documentation to establish 
expectations in the areas of Communications and Risk. 


 Establish project governance  
 


Synchronize AOC efforts between three professional 
organizations to assemble a representative steering committee for 
project oversight. 


 Contract w/ MTG for RFP Phase of Project 
Completed: September 19-23 


Meet approved Phase II minimums; consider additional work as a 
result of any scope increase. 


Activities Planned   Impact/Value 
 Create a draft SC CMS RFP Steering Committee 


Charter  
Project Management methodology documentation to establish 
expectations in the area of Project Initiation. 


 Create SC CMS Project RFP Steering  Committee 
Schedule 


Project Management methodology documentation to establish 
expectations in the area of Project Initiation. 


 Create New SC CMS Project Communications 
Plan  


Project Management methodology documentation to establish 
Project Management Plan in the area of Project Planning. 


 Create SC CMS Project Risk Management Plan Project Management methodology documentation to establish 
Project Management Plan in the area of Project Planning. 


Milestones Planned and Accomplished 


Milestone Original date Revised Date Actual Date 


PHASE I  Feasibility Report    


Establish project governance bodies 10/01/2010 11/01/2010 11/01/2010 


Vendor contract begins 11/1/2010  11/1/2010 


Complete project initiation documents 


(Charter, Plan, Schedule)  
11/22/2010 12/29/2010 


03/11/2011 12/29/2010 
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Complete High Level Cost Estimate 
       12/31/2010        02/11/2011     02/11/2011 


Complete High Level Business Requirements 
Document (Stage 1 - FS) 02/28/2011 


Hand-off to MTG:       
01/21/2011   
 
Final: 02/28/2011 


02/28/2011 


Complete High Level Technical Requirements 
(Stage 1 - FS) 02/28/2011 03/28/2011 Draft 01/20/2011 


Complete Requirements Gap Analysis 
      02/28/2011  03/28/2011 Draft  


 04/15/2011 0603/2011/ 


Complete Migration Strategy 
      02/28/2011  03/28/2011 Draft  


 04/225/2011 06/08/2011 


Compete Integration Evaluation       02/28/2011 04/07/2011 06/08/2011 


Complete Business Requirements Document  
(Stage 2 – RFP)       03/16/2011 


Hand-off to MTG:       
03/31/2011   
 
Final: 04/16/2011 


06/08/2011 


Complete Technical Requirements Document  
(Stage 2 – RFP)       03/16/2011  03/11/2011 03/11/2011 


Complete Refined Cost Estimate 
       4/30/2011 04/29/2011 06/15/2011 


Complete Feasibility Report 
 


     04/30/2011 
06/24/2011 
 
      


09/09/2011 


PHASE II  Procurement RFP    


Procurement RFP 


   06/30/2011 


01/03/2012 


Requirements identified 
by 21/31/2011 


Depending upon JISC 
approval, publish RFP 


03/02/2012 


 


Risks Management 
Risk Events High/ Medium/


Low 
Risk Mitigation 


Common Vision/Shared Destiny.  
Stakeholder pool has increased – to 
ensure high quality requirement. Superior 
Court Customer communications 
channels have increased exponentially 
from a factor of 136 (JISC) to 190 
(Judge/Admin SMEs) to 528 (addition of 
Court Clerk SMEs). Need to keep all 
stakeholders informed and collaborating 
towards the same result. 


H • Work at the direction of the JISC 
• Generate detailed Project Communications 


Management Plan 
• Provide clear communications on project 


plan 
• Provide process transparency 
• De-mystify options with statements of fact 
• Provide clear recommendations for success 
• LINX Technical Team meeting 


CBO meeting with AOC Leadership 
Scope of work update re-clarified; 
needs prioritizing. 
For example: Case Creation is integral to 
overall case mgmt but the former isn't in 
scope. Additionally, the products are 
process-focused rather than actor 
focused. For example, the ability to create 
or manage a case isn’t based on a judge, 
clerk, or admin. A process-centric view 


L • UPDATE: JISC has approved scope 
recommended by the ESC in March (Scope 
confirmed as including SCOMIS 
functionality) 


• Involve executive sponsors across the three 
superior court customers in resolving scope 
issues 


• Executive Sponsor Committee (ESC) on 
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makes it difficult to separate out 
functionality by judge & admin to remain 
within our current scope. 


proposed prioritization 
• Enlist clerk, judge, & admin participation & 


focus on a small set of counties for this 
study with an emphasis on end-to-end 
processes  


 
Project Dependencies: SCMFS is 
directly related to several projects 
delivering solutions putting pieces of the 
EA architecture in place. Some of these 
projects haven’t started, others are 
started but having difficulty, others are in 
progress: SCDX, INH and JIS Baseline.  


SCMFS will place parameters around 
scope of alternatives based on artifacts 
from other projects that may not have 
started or are not completed. One project 
is in contention for resources with SCMFS 
once it reaches the implementation stage 
and others are running at lower priorities.    


M • Clearly document expected artifacts from 
dependent projects & gauge reliability of 
delivering these artifacts so that parameters 
around SCMFS are solid 


Extend the timeline of SCMFS & concentrate 
efforts to complete dependent projects sooner    


AOC Roadmap Compatibility: Need EA 
Strategic Plan and ROM Schedule. EA’s 
goal is to implement solutions that can be 
applicable or usable across all courts. The 
SCMFS solution may not be applicable 
across courts, resulting in a “silo” 
application or limited functionality. 
 


L • Ensure that best-few solutions adhere to an 
open architecture as defined by EA.   


• Focus on a small set of functional 
requirements to satisfy a broader court 
base.  


• Document an EA requirement for the 
SCMFS vendor to consider modular 
products available for the current scope. 
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ITG #28-JIS Parking Module Update Feasibility Study 	
Reporting Period Through September 30, 2011


Executive Sponsor(s) 
Judicial Information System Committee (JISC) 
District & Municipal Court Management Association 
(DMCMA) 
Vonnie Diseth, CIO AOC 


IT Project Manager:  
TBD 
Consultant/Contracting Firm: 
 
Business Manager 
Mike Keeling, Operations Manager 


Description: In response to ITG #28, at the request of JISC, AOC will undergo the investigation of a number of issues raised 
by the CLJ concerning the inability of the JIS parking system in monitoring parking vehicle related violations, receivables and 
interfaces.  The parking component was developed prior to the advent of red-light and photo-speed camera violations (also 
known as VRV).    Requirements will be gathered and a feasibility study completed to determine the technical nature of the 
issues and what sort of a technical solution might be applied.
Business Benefits: A feasibility study of the available software vendors and how their products align with customer 
business needs will allow the courts and JISC to make informed decisions on which software applications would meet the 
business needs of the Superior Courts for managing case flow and calendaring functions in support of judicial decision making 
and scheduling.   


Business 
Drivers 
  


Improve Decision 
Making X Improve 


Information Access X Improve Service 
or efficiency X Manage Risks �   


Maintain the 
business  �  Manage 


the costs X 
Increase 
organizational 
capability 


� Regulatory compliance or 
mandate �    


 


JISC Approved 
Budget  


Allocated through September 30, 2011 Allocated through September 30, 2011 


(Staffed internally) (Staffed internally) 
 


Current Status Scope Q Schedule Q Budget Q 
Status Notes:  The Project Manager Wendy Loewen resigned effective 9/28/2011. A new project manager must be hired.  
 


Progress  
    September 90% 


           100% 
            


Project Phase  � Initiate � Planning X  Execute � Close 


Schedule  
Planned Start Date:  April 2011 Planned Completion Date:  Oct 2011 
Actual Start Date: April 2011 Actual Completion Date: TBD 


 
Activities Completed   Impact/Value 


 Complete Review with Solutions Architect into 
final cost analysis for feasibility study draft  


Activities Planned   Impact/Value 
o Final review of Feasibility Document with internal 


team, leadership team 
Provide costing information for alternative solutions to allow 
customers to make an educated decision on whether or not 
to proceed with upgrade 


o Present findings to Customers Go/No Go Decision to continue CLJ-PMM as a project   
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ITG #45-Appellate Courts Electronic Document System (EDMS) 	
Reporting Period Through September 30, 2011


Executive Sponsor(s) 
Judicial Information System Committee (JISC) 
District & Municipal Court Management Association 
(DMCMA) 
Vonnie Diseth, CIO AOC 


IT Project Manager:  
Bill Burke 
Consultant/Contracting Firm: 
N/A 
Business Manager 
Jennifer Creighton, Data Manager 


Description: The Appellate Courts Electronic Document Management System (EDMS) project will implement a common 
EDMS for the Appellate Courts (Courts of Appeal and Supreme Court) that will support the following: 


• Interface to ACORDS 
• Provide a web interface for external Court users and public 
• Support eFiling of Court documents 
• Implement an automated workflow for processing Court documents.   


 
The project will be completed in the following Phases: 
          Phase 1 – Finalize Appellate Courts EDMS requirements 
          Phase 2 – Release an RFP to select an EDMS Vendor & system 
          Phase 3 – Implement the Appellate Courts EDMS system 
 
The JISC has requested a review of EDMS Vendor costs prior to awarding a contract to an EDMS Vendor. 
Business Benefits: The project will implement an Appellate Courts EDMS that will improve the efficiency of document 
management for the courts. To achieve this objective, all Appellate Courts need to use the same EDM application(s).  Some of 
the benefits that will be gained are: 


• Reduce the need and cost of converting paper documents to electronic documents 
• Reduce the cost of storing hard copy official court documents 
• Reduce the time of receiving documents through mail or personal delivery 
• Reduce the misfiling of documents 
• Eliminate staff time for duplicate data entry 
• Reduce  document distribution costs (mail, UPS, FedEx) 
• Ability for  cross court sharing/viewing of documents 


Reduce the time/cost of compiling documents since they will be digitally stored and will be searchable. 


Business 
Drivers 
  


Improve Decision 
Making X Improve 


Information Access X Improve Service 
or efficiency X Manage Risks �   


Maintain the 
business  �  Manage 


the costs X 
Increase 
organizational 
capability 


X Regulatory compliance or 
mandate �    


 


JISC Approved 
Budget  


Allocated through September 30, 2011 Allocated through September 30, 2011 


$ 980,000 $ 0 
 


Current Status Scope Q Schedule Q Budget Q 
Status Notes:  The Project Manager Wendy Loewen resigned effective 9/28/2011. A new project manager must be hired.  
 


Progress  
 September 12%   


           100% 
            


Project Phase  � Initiate � Planning X  Execute � Close 


Schedule  
Planned Start Date:  Aug 2011 Planned Completion Date:  April 2012 
Actual Start Date: Aug 2011 Actual Completion Date: TBD 


 
Activities Completed   Impact/Value 


 Appellate Court EDMS team is developing 
business Use Cases to document the Appellate 
Court EDMS business requirements.  These 


Define Appellate Court EDMS business requirements using 
business Use Cases.  These Use Cases will be used to validate 
the EDMS system technical requirements and define the Appellate 
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business requirements will be used to validate the 
EDMS technical requirements and will also be 
used as a basis for Appellate Courts acceptance 
of the EDMS system.  The team has identified an 
initial (22) business Use Cases that will need to 
be developed and has completed the initial draft 
of the first (10) Use Cases. 


Courts EDMS acceptance criteria. 


Activities Planned   Impact/Value 
• Continue working on developing the Appellate 


Courts EDMS business Use Cases. 
Define Appellate Court EDMS business requirements using 
business Use Cases.  These Use Cases will be used to validate 
the EDMS system technical requirements and define the Appellate 
Courts EDMS acceptance criteria. 
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Parking Module Enhancement –VRV Data Services��
Reporting Period Through September 30, 2011


Executive Sponsor 
Data Management Steering Committee 
Rich Johnson, Chair of Committee 


IT Project Manager:  
Michael Walsh 


Business Area Manager 
Mike Davis, Project Management & Quality Assurance 
Mgr  


Consultant/Contracting Firm: 
N/A 


Description: Vehicle Related Violations (VRV) was designed to automate the input and submittal of parking 
violations as received by local courts through local enforcement agencies (LEAs).  The VRV website provides a 
service for jurisdictions to get access to the technical information and data needed for them to setup and build 
data exchanges for use on the jurisdictions side. The AOC has successfully implemented VRV DX solution with 
Everett Municipal Court and is now preparing to execute the final two planning steps required before making 
VRV broadly available statewide. The focus of this engagement between CodeSmart Inc. and AOC is to enable 
VRV Operational Readiness inclusive of performance tuning, infrastructure setup, and transition to ISD 
Operations for ongoing support and maintenance.  


Business Benefit: The VRV Operational Readiness Project will prepare a solution for extended pilot use and 
eventual statewide implementation. The ongoing work will improve performance for the VRV pilot application 
with the goal of handling anticipated workload and transaction capacity, perform infrastructure cleanup and 
ensure optimal environment configuration for ongoing support and maintenance. The Customer Website for 
Data Services is ready for the extended pilot. 


Business 
Drivers 
  


Improve Decision 
Making � Improve 


Information Access � Improve Service 
or efficiency X Manage 


Risks �   


Maintain the 
business  �  Manage 


the costs � 
Increase 
organizational 
capability 


� Regulatory compliance 
or mandate �    


 


JISC Approved 
Budget  


Allocated thru September 30, 2011 Allocated thru September 30, 2011 


(Staffed internally) (Staffed internally) 
 


Current Status Scope Q Schedule Q Budget Q 
Status Notes:  The three tier 1 courts (Lakewood, Kirkland, and Issaquah) are now fully engaged in DIS JINDEX on-board activities for an 
implementation target date of 11/4/2011.   
 
DIS has created a schedule for the their first three JINDEX releases. VRV Tier 1 is part of JINDEX Release group 1.  VRV Tier 2 courts 
(Tacoma, Fife, and Lynnwood) is part of JINDEX release group 3 and is tentatively schedule for January 16, 2012 through March 16, 2012. 
 
DIS has released a tentative release schedule for adding new entities to JINDEX.  VRV Tier 1 courts, Lakewood, Issaquah, and Kirkland are 
part of Release group 1 and activities needed to deploy.  Release 1 is underway with a implementation target date of 11/4/2011.    
 
VRV Tier 2 courts, Tacoma, Fife, and Lynnwood, are tentatively scheduled for JINDEX Release Group 3 and is expected to start on 
1/16/2012 with a 3/16/2012 implementation target date. 
.  


Progress  
    September 90%  


      100% 
            


 


Project Phase  � Initiate � Planning �  Execute X  Close 


Schedule  
Planned Start Date:  March 2010 Planned Completion Date:  October 2011 
Actual Start Date: March 2010 Actual Completion Date:  


Activities Completed Impact/Value( 
 Assessment Cycle  Tier 1 VRV Courts, Lakewood, Issaquah, and Kirkland, are 


working directly and are part of the JINDEX Release Group 1. 
Activities Planned Impact/Value( 
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° JINDEX Phase 3 Connectivity  Exchange URL and security certificates in order to test the 
web services connection points. 


°  JINDEX Phase 4 Pre-Implementation.  Document and approved the end to end business rules, along 
with test cases, needed to complete the web service message 
routing testing.


• JINDEX Phase 5 User Acceptance Testing Test the end to end message routing capabilities between the 
VRV ticket message sending services and the DIS JINDEX 
message routing service.
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ITG#081 - Adult Risk Assessment STRONG 2 Implementation  ��
Reporting Period Through September 30, 2011


Executive Sponsor 
Executive Steering Committee, Chair Judge O’Conner 
Vonnie Diseth, CIO/Director ISD 


IT Project Manager:  
Martin Kravik 


Business Area Manager 
Mike Davis, Project Management & Quality Assurance 
Mgr  


Consultant/Contracting Firm: 
N/A 


Description: Develop and implement the static adult risk assessment portion of the WSIPP approved Static 
Risk and Offender Needs Guide (STRONG) v2 tool.  Included in the project is automating scoring using JIS 
criminal history data and providing an interface to enter out of state criminal history data. 
 
Business Benefit  


• Establishes a standard method for generating adult static risk assessments. 
• Creates efficiencies by reducing the time to collect, process, and analyze criminal history data from different 


sources to help arrive to a release/alternative sentencing decision. 
• With the static risk level score, judicial officers can make objective and consistent pre-trial decisions about whether 


to release or detain an offender. 
• The static risk score is the first critical step in establishing a system of offender management based on assessment, 


targeting evidence based interventions to criminogenic needs, applying case management principles, and a system 
of tracking program effectiveness. 


• Establishes an environment for measuring the results in terms of expected outcomes, effectiveness, impacts, and 
quality of information. 


• Protects public safety by identifying higher risk defendants. 
• Reduces the likelihood of biases that might result in disproportionate confinement of minorities or other groups or 


individuals. 
• Improves management of the jail population through pretrial decisions and alternative sentencing. 


 


Business 
Drivers 
  


Improve Decision 
Making X Improve 


Information Access � Improve Service 
or efficiency � Manage 


Risks �   


Maintain the 
business  �  Manage 


the costs � 
Increase 
organizational 
capability 


� Regulatory compliance 
or mandate �    


 


JISC Approved 
Budget  


Allocated thru September 30, 2011 Allocated thru September 30, 2011 


$0.00    $ 0.00 
 


Current Status Scope Q Schedule Q Budget Q 


Status Notes:  Still working on process to communicate the vision and scope of the project.  
.  


Progress  
 September >5%     


       100% 
            


 


Project Phase  X  Initiate � Planning �  Execute �  Close 


Schedule  
Planned Start Date:  July 2011 Planned Completion Date:  March 2012 
Actual Start Date: July 2011 Actual Completion Date: TBD 


Activities Completed Impact/Value( 
 Charter development continues. Provides authorization for the program scope, approach, 


costs, schedule, and resources.   
 Project schedule development continues. Details deliverables, tasks, task duration, task dependencies, 


and task resources. 
 ARA Executive Steering Committee (ESC) is 


formed.  Members include: 
• Judge Kathleen O’Connor (Chair) 
• Judge Michael Trickey 


Provides executive level oversight of the project to ensure 
business alignment and provide a forum for executive level 
issue/risk mitigation, discussion of policy issues, and approve 
change requests. 
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• Judge Stephen Warning 
• Judge Chris Wickham 
• Judge Stephen Brown 
• Judge Marilyn Paja 
• Judge Scott Ahlf 
• Patricia Kohler – DMCMA 
• Fona Sugg – AWSCA 
• Vonnie Diseth – AOC ISD Director 


 First ARA Executive Steering Committee is 
scheduled for 10/14/2011. 


Official start of the project. 


 Requirements analysis was started. Approved system requirements provide the foundation on 
which the system is designed, developed, tested, and 
accepted. 


Activities Planned Impact/Value( 
o Finish first draft of charter ARA ESC review.   


o Finalize steering committee.  Judge O’Connor is going 
to petition the DMCJA for their member(s) 


  


o Finish first draft of system requirements     
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ITG #009-Accounting in the Data Warehouse 	
Reporting Period Through September 30, 2011


Executive Sponsor(s) 
Data Management Steering Committee, Chair Rich Johnson 
Vonnie Diseth, CIO AOC 


IT Project Manager:  
Business Area Manager till PM is assigned 
Consultant/Contracting Firm: 
N/A 
Business Manager 
Jennifer Creighton, Data Management 


Description: This project is a result of the approval and prioritization of IT Governance request 009 (ITG 09).  This request 
identified eleven reports that are either unworkable in the mainframe format or are new reports to be created.   


Business Benefits: These reports will give the courts better tracking of accounting information, better budget and revenue 
forecasting, new or improved audit and operational reports, and the ability to answer accounting inquiries from other agencies. 
 
This is a multi-court level request, bringing value to both the Superior Courts and to the Courts of Limited Jurisdiction. 
 


Business 
Drivers 
  


Improve Decision 
Making X Improve 


Information Access X Improve Service 
or efficiency X Manage Risks X   


Maintain the 
business  X  Manage 


the costs X 
Increase 
organizational 
capability 


X Regulatory compliance or 
mandate �    


 


JISC Approved 
Budget  


Allocated through September 30, 2011 Allocated through September 30, 2011 


(Staffed internally) (Staffed internally) 
 


Current Status Scope Q Schedule Q Budget Q 
Status Notes:  The Project Manager Wendy Loewen resigned effective 9/28/2011. A new project manager must be hired.  
 


Progress  
 September 12%   


           100% 
            


Project Phase  � Initiate X Planning �  Execute � Close 


Schedule  
Planned Start Date:  April 2011 Planned Completion Date:  Jan 2013 
Actual Start Date: April 2011 Actual Completion Date: TBD 


 
Activities Completed   Impact/Value 


 Obtained Charter Signature Obtain Signatures 


 Accounting project team completed two days of end 
user accounting training 


Gain more knowledge about the accounting systems 


 Completed first draft of report design specification 
(RDS) for first report and submitted to work group for 
comments 


Obtain complete user requirements  


 Completed design and obtained approval for first four 
source tables (journal voucher, bond, ARs, 
adjustments) 


First step in moving the data to the accounting data mart 


 Completed first draft design of accounting universe 
(user view)  


First step in creating user interface for reports 


Activities Planned   Impact/Value 
o Begin loading JVO, BND, AR, ADJ tables in with 


production data 
Second step in moving the data to the accounting data mart 


o Begin design for next set of required source tables Prepare for design approval 


o Finalize RDS for report 1 Obtain complete user requirements  



https://inside.courts.wa.gov/index.cfm?fa=ItgPortal.rptRequestDetail&requestID=9





  


ISD Operational Area Status Reports
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ISD Operational Area Reports 
 


Operational Area: IT Policy and Planning  
Bill Cogswell, ISD Associate Director 


Thru September 30, 2011
 Includes: Governance, IT Portfolio, Clarity support, Business Relationships, Performance Reporting, Vendor Management, Resource 
Management, Release Management and Organizational Change / Communications teams


Description: The Associate Director group is responsible for providing strategic level functions within ISD. AOC ISD 
Policy and Planning teams support ISD wide transition activities furthering the capabilities and maturities of the entire 
organization.  
 
Activities Completed this Reporting Period Impact/Value 


DOL = Department of Licensing, ITG = Information Technology Governance , 
ITIL = Information Technology Infrastructure Library 


 Published the August  Project Portfolio List Visibility of IT project investments for planning 
purposes 


 Published the August Resource Management Reports Maximize ISD resource utilization 
 Participated in the Clarity Implementation Project Automate the ITPM capture, analysis and reporting 


processes and provide greater visibility of the portfolio 
for planning and managing investments.  


 Prepared resource management metrics Improve ISD’s service capabilities 
 Business Liaisons prepared for and staffed regular and 


special JISC meetings   
Staffing the JISC meeting ensures that the materials 
for the JISC meetings are prepared, organized and 
that the agenda and presentations are scheduled 
according to JISC member input..  


 Liaisons staffed the IT Governance Court Level User 
Groups and assisted Endorsing Groups with IT 
Requests 


Facilitating the new IT Governance process and 
assisting stakeholders with the process helps to 
ensure that the court community is involved, aware 
and prioritizing IT requests.  


 Liaisons worked on the Superior Court Case 
Management RFP Project  and collaborated with 
stakeholders.   


The JISC decided to move forward with requirements 
gathering for an RFP for the CMS project.  


 Liaisons completed ISD Monthly Report to the JISC Providing a monthly report of all ISD activities and 
project status improves communications with 
stakeholders and creates transparency and 
accountability.  


 Liaisons staffed the JIS Local Case Management 
System Policy Work Group and the JIS Baseline 
Services Workgroup teams.  


Staffing the workgroups assists the JISC members 
with scheduling, communications and efficiencies.  


 Liaisons worked on the Parking Module Modernization 
Feasibility Study 


Communications with stakeholders to ensure that the 
AOC solution matches the request of the group.  


 IT Service Delivery continued work on the 
Transformation Program core team.  


Received management agreement to guiding 
principles for Change, Release, and Configuration 
Management. 


 IT Service Delivery attended IT Governance Court 
Level User Group meetings 


Advise members on requests before them and the 
process. 


 IT Service Delivery attended IT Governance CLUG 
meetings 


Helping to ensure that requests are understood by the 
CLUG’s  and that AOC analysis information is 
conveyed correctly.  


Activities Planned Impact/Value 
° Prepare Annual IT Portfolio Report Mandate. Visibility of AOC’s IT investments 
° Publish September Resource Management Reports and 


Project Portfolio List 
OCB Project/Resource scheduling and resource 
management 


° Continue work on Clarity Implementation Project Automate the ITPM capture, analysis & reporting 
processes 


° Prepare deliverables for the Transformation Program 
Track 


Improve ISD’s service capabilities.  


° Complete ISD Monthly Report to the JISC  Providing a monthly report of all ISD activities and 
project status improves communications with 
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stakeholders and creates transparency and 
accountability.  


° Continue work with the AOC/JSD on a pilot project for 
Thurston County for judges to view protection orders.  


This pilot project will provide valuable input to AOC on 
the viability of implementing a similar solution at a 
statewide level to allow for all trial courts to view 
contents of protection orders.  


° Liaisons continue to prepare and plan for the upcoming 
JISC meetings.  


Staffing the JISC meeting ensures that the materials 
for the JISC meetings are prepared, organized and 
that the agenda and presentations are scheduled 
according to JISC member input.  


° IT Service Delivery will continue to attend IT 
Governance Court Level User Group meetings 


Advise members on requests before them and the 
process. 
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Operational Area: Architecture & Strategy  
Kumar Yajamanam, Architecture & Strategy Manager 


Through September 30, 2011


 Includes: Enterprise Architecture &  Solutions Management  and Business Analysts 
Description: Architecture & Strategy is a group within ISD that is responsible for providing strategic technology 
guidance in support of all services provided by ISD. The functions provided by the group include enterprise architecture, 
solution management, service catalog development, vendor management, enterprise security and business continuity 
planning.  
 


Activities Completed this Reporting Period Impact/Value 
 Provided Business Analysis support for the Superior Court 


Data Exchange Project by assisting with the development 
and review of business capabilities and functional 
specifications. 


Implementation of Data Exchange using web services and 
industry standard messaging that enable the sharing of 
data between the Superior Court Management Information 
System (SCOMIS) and local court information systems.  


 Enterprise Business Architect (EBA) presented the JIS 
Baseline Services report to stakeholder groups and court 
associations.   


Feedback from stakeholders will inform as to the 
appropriateness of the JIS Baseline Services 
recommendations. 


 Business Analyst and SA provided on-going support as 
needed on ITG 45 


Research and development of requirements for the 
developers and test teams. 


 Participated in the finalization of ITG 27 SMC AOC Data 
Exchange Solution. 


The analysis of this request will provide the basis for this 
request to move forward in the ITG process. That will 
benefit the SMC in a reduction in defendant research times 
by not being required to enter data into two separate 
systems. And  non-SMC courts a reduction in defendant 
research times by not being required to use two separate 
systems. 


 Solution Architecture continues to work on solution 
management initiative. 


Once established will provide improved Delivery of ISD 
solutions. 


  Assisted with project activities for the Natural to COBOL 
conversion. 


The conversion will result in the reduction of technical 
diversity and provide an estimated cost savings of 1.4 
million dollars (licensing fees and labor) over the expected 
lifespan of the existing JIS.  The conversion will also allow 
for extreme cost and time to market reductions for 
integrating with the planned Statewide Data Repository 
(SDR) 


 Developed security recommendations for inclusion in the 
Transformation project track. 


Developed high-level plan for the implementation of an 
enterprise-class security program.  Presented plan to 
Transformation core team. 


 Defining and developing business services and business 
glossary as part of the INH program 


The INH will improve standardization of business and 
technology processes to support systems integration, 
minimize the impact of changes to applications, provide for 
sharing of quality data and build a flexible architecture that 
easily integrates with new applications. 


 EA team will create final Strategy and Roadmap for the 
Information Networking Hub (INH.) 


The INH Strategy and Roadmap will provide guidance for 
the INH team in development activities.  The Strategy and 
Roadmap is also required for presentation to the 
Legislature (Proviso.) 


 Present security findings to ISD Leadership team 
and determined beginnings of a security program 
implementation plan. 


Collaborated with management to develop a security 
plan which matches business needs and risk 
tolerance. 


 Participated in the development of a roadmap for 
support projects required to successfully implement 
the planned Superior Court Case Management 
System. 


Successful implementation of the CMS requires that 
the Enterprise Architecture components are 
operational so that the new CMS can interoperate 
and share data with the existing JIS. 


 Business Analysts will take IBM Rational Doors 
Administrator and Rational Composer Requirements 
training.   


Set-up, administration, and use of Rational tools for 
enterprise use and enterprise requirements 
management.     


 Business Analysts will visit courts to continue 
gathering requirements and validating current 
processes for the SCMFS project  


Supports the development and implementation of a 
SC CMS  
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 Business Analysts and SA provided continued 
support  on ITG 28 (Parking and VRV Case 
Management) by completion of the associated 
feasibility study. 


Completion of feasibility study for ITG 28. 


 Business Analysts and SA provide continued 
support  on ITG 28 – Parking and VRV Case 
Management 


Research and development of requirements for the 
developers and test teams. 


 Provide Solution Architecture support for the COTS 
preparation initiative. 


Provide technical input for the COTS preparation 
track. 


 Develop security recommendations for inclusion in 
the Transformation project track. 


Develop high-level plan for the implementation of an 
enterprise-class security program.  Present plan to 
Transformation core team. 


 Business Analysts will apply the IBM Rational Doors 
Administrator and Rational Composer Requirements 
training to develop business processes for the 
Business Analyst unit.   


Development of business process that will increase 
efficiency and quality of Business Analyst output. 


 Business Analysts will create the production 
environment for the IBM Rational Doors and 
Rational Composer Requirements tools. 


Configuring the tools so they can be used to gather 
and capture requirements and other system 
documentation. 


 Business Analyst and SA will continue to provide on-
going support as needed on ITG 45 by developing 
Use Case diagrams and specification of the 
associated business processes. 


Research and development the requirements for the 
developers and test teams in support of ITG 45. 


 Finalize the Solution Architecture Framework 
documentation and Toolkit. 


Defines the Solution Architecture practice, processes 
and value in relation to the business of AOC.  
Creates a library of resources/templates with which 
to produce deliverables in a standard format. 


Planned Activities Business Value 


o EA will make presentation of the JIS Baseline 
Services report to the JISC at October 7 
meeting. 


The JIS Baseline Services presentation and report 
will allow JISC to decide Workgroup 
recommendations.  The JIS Baseline Services model 
is intended to provide an objective method for 
analyzing if a business service should be supported 
centrally.  It will be used to evaluate the services 
currently provided and as a tool for evaluating new 
services proposed through the ITG process. 


o Business Analysts will apply the IBM Rational 
Doors Administrator and Rational Composer 
Requirements training to develop business 
processes for the Business Analyst unit.   


Development of business process that will increase 
efficiency and quality of Business Analyst output. 


o Business Analysts will create the production 
environment for the IBM Rational Doors and 
Rational Composer Requirements tools. 


Configuring the tools so they can be used to gather 
and capture requirements and other system 
documentation. 


o Business Analyst to work with King County to 
finalize their requirements for the SC CMS 
project 


 


o October: Will write processes for the 
Architecture Review Team meetings. 


The ART meetings will provide design, compliance 
and best practice guidance for AOC projects and 
other work efforts.  Processes written in October will 
serve as the guiding document for meetings which 
are planned to begin in January. 


o October: Will re-write the Information Security 
Plan and present to management. 


The Security Plan is AOC’s core security document, 
and details our security standards.  This will serve as 
a guiding document for future security efforts. 
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 EA will make presentation of the JIS Baseline 
Services report to the JISC at October 7 meeting. 


The JIS Baseline Services presentation and report 
will allow JISC to decide Workgroup 
recommendations.  The JIS Baseline Services model 
is intended to provide an objective method for 
analyzing if a business service should be supported 
centrally.  It will be used to evaluate the services 
currently provided and as a tool for evaluating new 
services proposed through the ITG process. 


 Business Analysts will apply the IBM Rational Doors 
Administrator and Rational Composer Requirements 
training to develop business processes for the 
Business Analyst unit.   


Development of business process that will increase 
efficiency and quality of Business Analyst output. 


 Business Analysts will create the production 
environment for the IBM Rational Doors and 
Rational Composer Requirements tools. 


Configuring the tools so they can be used to gather 
and capture requirements and other system 
documentation. 


 Business Analyst to work with King County to 
finalize their requirements for the SC CMS project 


 


 October: Will write processes for the Architecture 
Review Team meetings. 


The ART meetings will provide design, compliance 
and best practice guidance for AOC projects and 
other work efforts.  Processes written in October will 
serve as the guiding document for meetings which 
are planned to begin in January. 


 October: Will re-write the Information Security Plan 
and present to management. 


The Security Plan is AOC’s core security document, 
and details our security standards.  This will serve as 
a guiding document for future security efforts. 
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Operational Area: Infrastructure  
Dennis Longnecker, Infrastructure Manager 


Through September 30, 2011


 Includes: Desktop Unit, Network Unit, Server Unit, Support Unit & System Database Unit 
Description: AOC ISD operates and supports the computer related operational needs of the AOC, Temple of Justice, 
and Court of Appeals, along with the Judicial Information System (JIS) applications, the Judicial Receipting System (JRS), 
Superior Court Information System (SCOMIS), Juvenile and Corrections System (JCS), Appellate Court System 
(ACORDS), JIS Calendaring (CAPS), e-Ticketing and web services, and applications.  The infrastructure team in ISD 
supports the servers (hardware and operating systems) that run all the necessary software applications. Although existing 
user systems are dated, the systems they run on are current and state of the art. Having a state of the art infrastructure and 
a team dedicated to maintaining it ensures that the courts and partners throughout Washington State have access to the 
JIS systems, the data is secure and that downtime for system users is minimized.
 


Activities Completed   Impact/Value 
 Completed the September 2011 Disaster Recovery 


test.  All expectations were met and are  updating 
documentation with lessons learned...Had a new 
major milestone with this test by inviting non-AOC 
staff (Paccar), with comparable skill sets, who were 
able to follow documentation to restore the z/os 
servers. 


Disaster Recovery is a JIS activity which ensures the JIS 
systems would be available in the event of a disaster (either 
localized or large). 


 All equipment for the JRS Equipment replacement 
has been ordered and received.  Installations are 
continuing to go well.  Two more sites are left. 


Replace aged (5 year old) equipment with new hardware and 
operating systems. 


 Continue work with DB2 Version 10 System Upgrade.  
Planned rollout is October 8, 2011.  No issues 
encountered. 


Staying current on software is a vital part of our system 
availability.  DB2 v9 (our current version) goes out of support 
next year, so we need to migrate to the current versions and 
stay current with maintenance.  Planned production date is 
Winter of 2011. 


 Install SMON Network Backbone which improves the 
network connection with Department of Information 
Services.  Waiting for contracts to be executed so we 
can migrate to the backbone. 


Improves the Network Backbone with DIS.  Improves our 
Network Speeds from 100megabytes per second to 1Gigabyte 
per second.  Also provides for a redundant path to DIS in the 
event one path fails. 


 Continue the Work for FY12 Equipment 
Replacement.  Includes COA 1, COA 2, COA 3 and 
TOJ PC’s.  Courts of Limited Jurisdiction Computers 
and Laptops.  Seattle Municipal.   


Replace aged (5 year old) equipment with new hardware and 
operating systems. 


Activities Planned Impact/Value 
° Continue work for FY12 Equipment 


Replacement.  Includes COA 1, COA 2, COA 3 
and TOJ PC’s.  Courts of Limited Jurisdiction 
Computers and Laptops.  Seattle Municipal. 


Replace aged (5 year old) equipment with new hardware and 
operating systems. 


° Disaster recover update 
documentation/procedures for the lessons 
learned from this test.  Set expectations for the 
next test and start preparations. 


Disaster Recovery is a JIS activity which ensures the JIS 
systems would be available in the event of a disaster (either 
localized or large). 


° Connect AOC/JIS to the SMON Network 
Backbone.  Need to execute contract and finalize 
connection. 


Improves the Network Backbone with DIS.  Improves our 
Network Speeds from 100megabytes per second to 1Gigabyte 
per second.  Also provides for a redundant path to DIS in the 
event one path fails. 


° Finish the DB2 v10 Upgrade Staying current on software is a vital part of our system 
availability.  DB2 v9 (our current version) goes out of support 
next year, so we need to migrate to the current versions and 
stay current with maintenance.  Planned production date is 
October, 2011. 
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Operational Area: Data & Development   
Jennifer Creighton, Data Management Manager 


June 1-11 to June 30 -11


 Includes: Database Unit, Development Unit, Data Warehouse Unit 


Description: The Data Management Section is comprised of three separate units: 
Data Warehouse Unit: The enterprise data warehouse is a repository of historical information that allows courts to query 
data for managerial and historical reporting.  Case and person data is consolidated from SCOMIS, JIS, ACORDS, and JCS 
for reporting across all court levels.  Court specific data marts provide users the ability to query information by specific court 
level. The information in the warehouse is accessed using a query tool called Business Objects XI (AKA BOXI). The ability 
to run queries and reports on historical information on court data provides business intelligence and insight into patterns, 
trends, issues and gaps in that data that can be used for research analysis, improvement of business functions, risk 
assessment and other business needs. Reports from the enterprise data warehouse can be run on demand or scheduled 
on a preset basis and the output can be sent to the desktop, or sent to an email address or a file folder making the 
information easy to share and obtain. 
Development Unit: The development team is tasked with staffing active projects.  They complete requirements analysis, 
coding, unit testing, and implementation to production of new applications.  Work performed by the Development Unit is 
reported separately under the project(s) to which the staff is currently assigned. 
Database Unit: The database unit provides a support role to the data warehouse team, the development team, and the 
operations section (legacy maintenance).  They are responsible for reviewing and approving the design of underlying table 
structures, creating indices to improve performance, maintaining data dictionaries, providing review of proposed changes 
and additions to the database tables, and creating standards for the creation and maintenance of the databases. 
Data Management Team: The data management team is comprised of individuals from each of the three units in the Data 
Management section.  They have the responsibility of managing data from an enterprise perspective, including data quality 
and tracking compliance to data policies. Their activities are reported separately rather than repeating the work for each 
specific unit. 
 


NOTES 
  


 
The Data and Development team’s work is being reported through the project reports in this report.  
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Operational Area: Operations 
Mike Keeling, Operations Manager  
Includes: All application units; Web team, Java team, Legacy team, Juvenile & Corrections System team 


Description: AOC ISD Operation’s teams support new projects and the ongoing maintenance of legacy systems 
including the Judicial Information System (JIS) application, the Judicial Receipting System (JRS), Superior Court 
Information System (SCOMIS), Juvenile and Corrections System (JCS), Appellate Court System (ACORDS), JIS 
Calendaring (CAPS), e-Ticketing and web services. 


June 1-11 to June 30 -11 
Activities Completed Impact/Value 


JCS = Juvenile and Corrections System 
ETP = Electronic Ticketing Program 
ITG = Information Technology Governance  
ITIL = Information Technology Infrastructure Library 


 Web - CF9 Upgrade - Final Phase   
 The final phase for the CF 9 upgrade has been 


completed.  The development server has been 
rebuilt and unneeded files have been removed.  
Additionally, as part of the project, error handling 
and error messages have been standardized. 


Moving to CF 9 will keep our application web server up-to-
date and will provide webmaster access to the latest tags 
and functionality. 


 Web - Help Manuals Site -  
 Development sites have been built for the Help 


Site.  A folder structure (based on that provided by 
JIS Ed) has been created and each folder has 
been pre-populated with an index.htm file.  The 
environment is ready for JIS Education to begin 
work at their discretion. 


JIS Education group is undergoing a project to that will 
create a new web site that will be used to manage/display 
help manuals for all applications and court levels. 


 Web -Transfer Bookmarks enhancement  
 Completed 


Enhancement to existing feature, allowing users to easily 
transfer website bookmarks to another user 


 Web -National Adoption Day web pages  
 Design and review completed 


Help promote the WA State National Adoption Day, by 
designing and hosting pages for the WA court events. 


 Web -Gender and Justice Commission web site 
redesign 


 Initial design prepped, presented, feedback 
gathered 


Improves access to information on Domestic Violence and 
the Gender and Justice Commission. 


 Web -Penalty Calculator 
 Stakeholder interviews and requirement gathering 


completed 


Enhancement to existing process for CLJ courts, allowing 
them to calculate monetary penalties based on various 
factors. 


 Web - ITG 6 - Court Interpreter Database.  The first 
phase has completed, the profile management and 
maintenance applications are now available. 


Governance approved project to rewrite all Interpreters 
information from OASYS to a SQL database server, as well 
as building them an application for record maintenance. 


 Web - Lay Guardianship -  
 Lay Guardian online training is now available on 


the Washington Courts public website. 


Allows potential Lay Guardians to register online and view 
the training modules online. 


 Legacy – Responded to 174 Right Now Incidents. Each Right Now incident represents a request from a 
customer either internal or external, therefore 180 customer 
requests were attended to in the month. 


 Legacy - Modified the Calendar Caseload report for 
Kitsap County. 


Saves the court time by not requiring them to sort through 
out-dated data. 
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 Legacy – Completed a technical change to correct 
incorrect syntax in code. 


The code will now properly handle errors and is easier to 
read allowing for less time spent on the program in future 
maintenance. 


 Legacy – Modified and released changes to 80 
programs to support the DB2v10 upgrade. 


DB2 Version 10 does not support some features that 
Version 9 supported. These programming changes will allow 
us to upgrade to Version 10 while continuing to provide the 
same functionality to customers. 


 Legacy – Implemented one new Remit Group and 
two new BARS codes to support ESHB 1922 


Allows affected counties to properly assess and track fees 
associated with the new legislation. 


 Legacy – Corrected a bug on the NCCD screen. 
The NCCD screen now deletes all data associated 
with the eTicket, so that the eTicket case can be 
reprocessed in ETP. 


 Legacy – Tested over 700 commands and 
programs in DB2v10. 


Thorough testing ensures that no customer 
disruptions will occur as a result of the DB2v10 
upgrade. 


 Legacy – Restore case type 07 cases that are 
currently offline that were filed after 2000. 


Provides WSCCR with easy access to case type 7 
information and statistics. 


 JCS – Completed testing and install JCS build 129 
in production. 


This release included a significant improvement in the way 
the JCS system resolves incompatibilities between juvenile 
charges in SCOMIS and the JCS law table. 


 JCS – completed regression testing of the JCS 
application for DB2 v 10 


Will insure that there are no interruptions in JCS when the 
database is migrated to v10. 


 ACORDS – Completed modifications and testing 
needed to support conversion to DB2 v10 


Will insure that there are no interruptions for ACORDS users 
when the database is migrated to v10. 


 CAPS – Installed DB2 v10 compatible version in 
the production environment 


 


Provides advance preparation for the October database 
upgrade. 


 JABS – Released version 4.9 which included 
changes to the order status display, as well as 
performance improvements and DB2 V10 
compatibility upgrades 


Brings  JABS up to date with outstanding user requests and 
infrastructure changes. 


 Web - CF9 Upgrade - Final Phase   
 The final phase for the CF 9 upgrade has been 


completed.  The development server has been 
rebuilt and unneeded files have been removed.  
Additionally, as part of the project, error handling 
and error messages have been standardized. 


Moving to CF 9 will keep our application web server up-to-
date and will provide webmaster access to the latest tags 
and functionality. 


 Web - Help Manuals Site -  
 Development sites have been built for the Help 


Site.  A folder structure (based on that provided by 
JIS Ed) has been created and each folder has 
been pre-populated with an index.htm file.  The 
environment is ready for JIS Education to begin 
work at their discretion. 


JIS Education group is undergoing a project to that will 
create a new web site that will be used to manage/display 
help manuals for all applications and court levels. 


 Web -Transfer Bookmarks enhancement  
 Completed 


Enhancement to existing feature, allowing users to easily 
transfer website bookmarks to another user 


 Web -National Adoption Day web pages  
 Design and review completed 


Help promote the WA State National Adoption Day, by 
designing and hosting pages for the WA court events. 
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 Web -Gender and Justice Commission web site 
redesign 


 Initial design prepped, presented, feedback 
gathered 


Improves access to information on Domestic Violence and 
the Gender and Justice Commission. 


 Web -Penalty Calculator 
 Stakeholder interviews and requirement gathering 


completed 


Enhancement to existing process for CLJ courts, allowing 
them to calculate monetary penalties based on various 
factors. 


 Web - ITG 6 - Court Interpreter Database.  The first 
phase has completed, the profile management and 
maintenance applications are now available. 


Governance approved project to rewrite all Interpreters 
information from OASYS to a SQL database server, as well 
as building them an application for record maintenance. 


 Web - Lay Guardianship -  
 Lay Guardian online training is now available on 


the Washington Courts public website. 


Allows potential Lay Guardians to register online and view 
the training modules online. 


 Legacy – Responded to 174 Right Now Incidents. Each Right Now incident represents a request from a 
customer either internal or external, therefore 180 customer 
requests were attended to in the month. 


 Legacy - Modified the Calendar Caseload report for 
Kitsap County. 


Saves the court time by not requiring them to sort through 
out-dated data. 


 Legacy – Completed a technical change to correct 
incorrect syntax in code. 


The code will now properly handle errors and is easier to 
read allowing for less time spent on the program in future 
maintenance. 


 Legacy – Modified and released changes to 80 
programs to support the DB2v10 upgrade. 


DB2 Version 10 does not support some features that 
Version 9 supported. These programming changes will allow 
us to upgrade to Version 10 while continuing to provide the 
same functionality to customers. 


 Legacy – Implemented one new Remit Group and 
two new BARS codes to support ESHB 1922 


Allows affected counties to properly assess and track fees 
associated with the new legislation. 


 Legacy – Corrected a bug on the NCCD screen. 
The NCCD screen now deletes all data associated 
with the eTicket, so that the eTicket case can be 
reprocessed in ETP. 


 Legacy – Tested over 700 commands and 
programs in DB2v10. 


Thorough testing ensures that no customer 
disruptions will occur as a result of the DB2v10 
upgrade. 


 Legacy – Restore case type 07 cases that are 
currently offline that were filed after 2000. 


Provides WSCCR with easy access to case type 7 
information and statistics. 


 JCS – Completed testing and install JCS build 129 
in production. 


This release included a significant improvement in the way 
the JCS system resolves incompatibilities between juvenile 
charges in SCOMIS and the JCS law table. 


 JCS – completed regression testing of the JCS 
application for DB2 v 10 


Will insure that there are no interruptions in JCS when the 
database is migrated to v10. 


 ACORDS – Completed modifications and testing 
needed to support conversion to DB2 v10 


Will insure that there are no interruptions for ACORDS users 
when the database is migrated to v10. 


 CAPS – Installed DB2 v10 compatible version in 
the production environment 


 


Provides advance preparation for the October database 
upgrade. 
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 JABS – Released version 4.9 which included 
changes to the order status display, as well as 
performance improvements and DB2 V10 
compatibility upgrades 


Brings  JABS up to date with outstanding user requests and 
infrastructure changes. 


Planned Activities Business Value 


o Web - Convert CAPS Reports from PDF to Word  
o CAPS reports are currently provided in PDF format, 


but the courts have asked for them in Word. 


Yakima Superior Court is working with a contractor that will 
be providing them with a new recording system.  The 
recording system can work seamlessly with Word 
documents, but cannot be used on PDF. 


o Web - DOL Electronic Firearms Transfer - Phase 1. 
o DOL is requesting that case information for 


commitments and convictions be provided via a 
web service.  The first phase of this project will 
verify that AOC can successfully communicate with 
the DOL server. 


In order to comply with RCW 9.41.047 the AOC is currently 
providing commitment information to DOL in PDF format 
and courts are individually sending DOL paper copies of 
conviction information based on information obtained from 
Inside Courts.  This project will eliminate the need for the 
courts to send paper copies. 


o Web - Gender and Justice Page; RN ticket - 
110614-000037.  


o Revise and implement pages based on feedback 


Improves access to information on Domestic Violence and 
the Gender and Justice Commission. 


o Web -Penalty Calculator 
o Plan to complete coding in Oct. 


Enhancement to existing process for CLJ courts, allowing 
them to calculate monetary penalties based on various 
factors. 


o Web -Caseload Reports / Maint utility 
o Revise caseload reporting process.   This will be an 


ongoing task. 


As currently defined, the business value is twofold, 1) create 
a utility to support caseload report template changes, and 2) 
leverage project as a training module for me. 


o Web -National Adoption Day web pages 
o Web -Build out pages, review, revise 


Help promote the WA State National Adoption Day, by 
designing and hosting pages for the WA court events. 


o Web -Finalize revised header design for WA Courts 
o The designs are close, have gathered initial 


feedback and am working to revise the design 


Provides an updated look and feel for the WA Courts site, 
without impacting overall site structure or page content. 


o Web - ITG 6 - Court Interpreter  - Interpreters 
Continuing Education Units Review requirements 
for the next phase. 


Allow new reporting process to be every 2 years instead of 
1year cycle and allow new business process for the carry 
over credits for each individual category. 


o Web - JIS Invoice Credits; RN 110304-000015 - 
Review Requirements. 


Will allow debit and credit processing in JIS-Link billing. 


o Web - Guardians Continuing Education Units - 
Review requirements. 


Allow new reporting process to be every 2 years instead of 
1year cycle and allow new business process for the carry 
over credits for each individual category. 


o Legacy – Modify Data exchange with the WSBA to 
accept larger phone extensions. 


Allows for WSBA to send attorney information with longer 
phone extensions, providing courts with more accurate 
contact information for attorneys. 


o Legacy - Make a second modification to the Kitsap 
County Calendar Caseload Report.. 


Saves the court time by providing them with all required data 
on the report. 


o Legacy – Programming changes to support ESHB 
2777. 


Saves the court time by more efficiently tracking DV Pled 
and Proved cases. 


o Legacy – Restore case type 07 cases that are Provides WSCCR with easy access to case type 7 
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currently offline that were filed prior to 2000. information and statistics. 


o JCS – Install JCS Build 130, which will include 
changes needed to support ESHB 2777, DV Pled 
and Proved. 


Will allow court staff and prosecutors to more accurately 
identify cases that are impacted by this legislation. 


o JABS – Implement ITG 084, as well as incremental 
performance improvements 


Removes hyphens from the DL display on the DOL screen. 


o ACORDS – Release v72.3 which resolves 
outstanding issues with letter generation and case 
transfer between courts 


Provides more complete information on letters generated by 
the courts and insures that case information transferred 
between courts is complete. 


o WSP Disposition Transfer – Modify to support 
ESHB 2777 


Provides additional DV Plead and Proved disposition data to 
WSP. 
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Operational Area: Project Management Office & Quality Assurance    
Mike Davis, (PMO/ QA Manager) 


June 1-11 to June 30 -11


Includes: Project Management Office, Software Quality Assurance 


Description:  Project Management & Quality Assurance is comprised of the Project Management Office (PMO) and the 
Software Quality Assurance (SQA).   
Project Management Office:  The PMO provides oversight on all ISD projects.  Oversight includes reviewing and approving 
feasibility of projects, creating and maintaining project plans (schedule, issues, and risks), and managing projects from 
inception to implementation.  Through the use of a standard project management methodology, the PMO adds critical value 
that improves the probability of project success.  Work performed by the PMO is reported separately under the project(s) to 
which the staff is currently assigned. 
Software Quality Assurance:  SQA consists of a means of monitoring the software engineering processes and methods 
used to ensure quality. This encompasses the entire software development process and product integration. SQA is 
organized into goals, commitments, abilities, activities, measurements, and verification.  
The Testing Group is part of Quality Assurance and is responsible for ensuring a testing process is followed on all 
development efforts, including projects, defect correction, and application enhancements.  All testing, test cases, and test 
scenarios created, test results, and defect work is documented, tracked, monitored, and prioritized. Tester involvement is 
critical for upholding quality control standards throughout all phases of testing.
 


Activities Completed Impact/Value 
Project Work without Monthly Project Reports  


 The PMO is actively recruiting for 2 new 
Project Managers and will soon be recruiting 
for a third which became open when Wendy 
Loewen resigned on 9/27/11. 


These hires will provide needed capacity to help cover 
authorized projects.  Currently the PMO does not have PM 
coverage/capacity for the existing projects. 


 The new PMO Scheduler, Marie 
Constantineau, started work on 10/3/11 and 
will begin standardizing scheduling and 
budget tracking while using the new Clarity 
PPM tool and Microsoft project.  


The PMO Scheduler will mature schedule management and 
greatly increase the ability of AOC to predict schedule and 
budget performance so that corrective actions can be taken to 
deliver the desired results of projects. 


Quality Control  


° Requirements validation and verification 
for Adult Risk Assessment Project 


A STRONG-based static adult risk assessment application 
system is developed and implemented at AOC and is 
available to any Washington State Court wanting to use it.


° Began user acceptance testing of Clarity This provided the ability to track resources and projects 
within ISD 


° Completed testing JCS builds 130  


° Completed testing of defects identified 
during the JRS upgrade 


This provided the ability to see all daily transactions in the 
daily receipt records   


 
 
  







 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Contact Information 
 
Vonnie Diseth, Information Services Division (ISD) Director 
Administrative Office of the Courts (AOC) 
PO Box 41170 
Olympia, WA 98504-1170 
(360) 705-5236 
vonnie.diseth@courts.wa.gov  
 
Bill Cogswell, ISD Associate Director 
Administrative Office of the Courts 
PO Box 41170 
Olympia, WA 98504-1170 
(360) 704-4066 
bill.cogswell@courts.wa.gov  
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Priority ITG # Request Name Status Approving 
Authority


JISC
Importance


1 002 Superior Court Case Management 
System In Progress JISC High


2 045 Appellate Courts EDMS In Progress JISC High


3 009 Add Accounting Data to the Data 
Warehouse In Progress JISC High


4 041 Remove CLJ Archiving and Purge 
Certain Records In Progress JISC High


5 027 Expanded Seattle Municipal Court Case 
Data Transfer


Scheduled
Feb 2012 – Jan 2013 JISC High


6 007 SCOMIS Field for CPG Authorized JISC Medium


7 026 & 
031


Prioritize Restitution Recipients and 
Combine True Name and Aliases for 


Time Pay
Authorized JISC Medium


Non-Prioritized Requests


N/A 081 Implement Static Risk Tool, STRONG 2 In Progress JISC High


Current IT Governance Priorities
For the Judicial Information Systems Committee


Current as of November 16, 2011







Appellate CLUG Priorities


Priority ITG # Request Name Status Approving 
Authority


CLUG
Importance


1 045 Appellate Courts EDMS In Progress JISC High


Current IT Governance Priorities
For the Court Level User Groups


Current as of November 16, 2011


Superior CLUG Priorities


Priority ITG # Request Name Status Approving 
Authority


CLUG
Importance


1 007 SCOMIS Field for CPG Number Authorized JISC High


TBD 070 Access Data from the JIS Payment 
Monitoring Report


Awaiting 
Authorization Administrator


TBD 078 & 
111


JRS Transaction Codes for Conference 
Hearing Fee and Internet Surcharge In Progress CIO


TBD 085 JRS Replacement Awaiting 
Authorization JISC


TBD 107 PACT Domain 1 Integration Awaiting 
Authorization Administrator


Non-Prioritized Requests


N/A 002 Superior Court Case Management 
System In Progress JISC High







Current IT Governance Priorities
For the Court Level User Groups


Current as of November 16, 2011


Courts of Limited Jurisdiction CLUG Priorities


Priority ITG # Request Name Status Approving 
Authority


CLUG
Importance


1 027 Expanded Seattle Muni Case Data Transfer Scheduled JISC High


2 102 New Case Management System to Replace JIS 
(DISCIS)


Awaiting 
Authorization JISC High


3 028 Parking Module Modernization In Progress CIO High


4 041 Remove CLJ Archiving & Purge Certain Records In Progress JISC High


5 058 Print Bench Warrants on Plain Paper In Progress CIO High


6 049 Reverse/Transfer Recouped Costs to Jurisdiction Authorized CIO High


7 037 Comments Line on Bench Warrant In Progress Administrator Medium


8 032 Batch Enter Attorney’ to Multiple Cases Authorized CIO Medium


9 038 Transfer Code for Judgment Field Authorized Administrator Medium


10 068 Full Print on Docket Public View Authorized Administrator Medium


11 026 Prioritize Restitution Recipients Authorized JISC Medium


12 031 Combine True Name & Aliases for Time Pay Authorized JISC Medium


13 036 Docket Entry When Auto Pay Put On Hold Not Authorized CIO Low


14 035 Time Pay Removal Enhancement Not Authorized CIO Low


15 057 Batch Remove Attorneys to Multiple Cases Not Authorized CIO Low







Multi Court Level CLUG Priorities


Priority ITG # Request Name Status Approving 
Authority


CLUG
Importance


1 009 Add Accounting Data to the Data 
Warehouse In Progress JISC High


2 081 Implement Static Risk Tool, STRONG 2 In Progress JISC High


3 029 Enhance JIS Law Table Updates Not Authorized JISC Low


Non-Prioritized Requests


N/A 003 Imaging and Viewing of Court Documents Authorized Administrator Not Specified


N/A 005 Email/Text Court Date Reminders Awaiting 
Authorization JISC Not Specified


Current IT Governance Priorities
For the Court Level User Groups


Current as of November 7, 2011
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 Page 1 June 25, 2010  AOC-ISD Transformation 


JISC Guidance on IT Governance Priorities, Exclusions 


& Decision Criteria 


Adopted at the June 25, 2010 JISC Meeting 


Priorities:  “What Matters” 


The Judicial Information System Committee (JISC) has identified the following priorities to guide 


decision-making on information technology (IT) requests.  


 Provide Infrastructure 
Supply court communities and AOC with the necessary hardware, network and other 
infrastructure needed to access JIS. 


 Maintain Portfolio 
Maintain existing portfolio of JIS applications, providing baseline1 functionality. 


 Integrate to Inform 
Enable data, applications and information to be shared and combined in meaningful 
and useful ways. 


 Modernize Applications 
Replace, enhance and otherwise modernize JIS applications. 


Exclusions:  “Requests not considered in the JIS IT 


Governance Process” 


As IT requests are reviewed and evaluated as part of the new IT Governance process, certain 


types of requests will be excluded2 from consideration: 


 Data that does not need to be shared. 


 Practices that are not common or shared.  


                                                
1
 Defining “baseline functionality” has been defined as an action item from the May 19, 2010 JISC Work Session. 


2
 Exclusions may change due to the outcome of future discussion and decisions about centralization and decentralization. 
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Criteria:  “How to Choose” 


JISC has identified the following high-level criteria to apply to IT requests. These criteria will be 


applied when deciding between competing IT requests and to ensure requests align with the 


priorities above. 


 Enhance Access – provide better access to data and better access to Justice by 


facilitating the exchange of data between databases and systems and provide reporting 
that informs court stakeholders statewide.  


Characteristics 


 Support all court levels statewide (Data Exchanges, Reporting, Data, Images,  


e-Applications such as e-Filing, etc.) 


 Improve Decision-making – provide business tools to ensure all JIS users (the 


bench, clerks, administrators and others) are better able to make necessary and 
informed decisions and adhere to authorizing statutes, rules, policies and principles. 


Characteristics 


 Address all judicial roles: Bench, Clerks, Administrators, users/others 
 Provide person-based information 


 Compliance with RCW, WAC, Access to Justice Principles, JISC Rules, etc. 


 Advance Performance – enable measurable improvements to business processes 


provided by investments in automation of process and workflow. Qualitative 
improvements result in enhanced trust and better outcomes in the Judicial process. 


Characteristics 


 Process improvements (e.g., automated process / workflow) 


 Qualitative measures (e.g., outcomes, trust) 


 Reduced complexity 


 Quantify Value – measure impacts to overall Judicial process and user 


communities, through calculations such as Return on Investment (ROI), Cost Benefit 
Analysis (CBA), Total Cost of Ownership (TCO), etc. 


Characteristics 


 Quantifiable ROI, CBA, TCO, etc. 


 Reduced Risk 


 Adherence to JISC Standards – established technology and data standards 


provide a consistent basis for making IT investment decisions and building a high-
functioning, robust and cohesive technology and applications portfolio. 


Characteristics 


 Enterprise Architecture and Data standards, Buy/Build considerations, etc. 
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IT Governance Request Process – Recommend Step 
“Scoring Criteria Guide” 


 


 
Scoring 
Criteria Scoring Criteria Description and Scoring Guide 


1 Business  
Value 


0-10 


10=high 


Benefits to court client staff / users represented by return on investment, net present 
value, cost avoidance, cost reduction metrics. 
0 = low business value and unclear linkages to JISC priorities, business plan and IT 


strategy 
10 =  high business value and strong linkages to JISC priorities, business plan and 


IT strategy 


2 Relative  
Priority 


0-10 


10=high 


Priority ranking from community of interest. 
0 = relatively low priority in relation to other requests 
10 = a relatively high priority in relation to other requests 


3 Cost 0-5 


5=low 


Total cost of effort; available funding sources; total cost of ownership. 
0 = requires additional funding or complex funding sources (e.g., appropriation, 


grants, cross-agency funding) 
5 = low cost factor – able to accomplish effort with existing or budgeted funding 


sources 


4 Complexity /  
Level of Effort 


0-10 


10=low 


Total consumption and availability of resources and volume, throughput, type of 
activity, degree of introduced change, previous/existing successes. 
0 = requires additional resources/expertise not available within ISD capacity 
10 = low complexity – able to accomplish effort with existing resources; aligns with 


technology infrastructure and supports enterprise architecture standards 


5 Risk 0-5 


5=low 


Acceptability of Risk level based on risk analyses, and ability to mitigate and/or 
manage risks (assess both likelihood and level of risk.) 


0 = high impact level and likelihood of risk occurring 
5 = low impact level and likelihood of risk occurring 


6 Breadth of 
Benefits / 
Impacts 


0-5 


5=broad 


Supportive of consistent experience across Judicial space, avoidance of adverse 
consequences and function not previously provided, addressing incomplete 
functions, extending capture/exchange of data. 


0 = Request specific to a narrow scope of a single/few courts or jurisdictions 
5 = Broad impact across courts, jurisdictions, or systems. 


7 Impact of  
Doing Nothing 


0-5 


5= high 
impact 


Cost / Impact of not responding to the request now. 
0 = workarounds exist 
5 = high negative impact if no response, no workarounds or workarounds not viable 


Maximum Score:  50  
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JISC’s Priority #1  
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Request ID: 002 – Superior Courts Case Management System 


Current Status:  Requirements and RFP Development In Progress 
Description:  The project is currently gathering and finalizing requirements and will 
prepare and publish an RFP. 
Proposed Solution:  AOC will contract with an external vendor to finalize requirements 
and draft an RFP for a Superior Court Case Management System. 
Endorser: SCJA | CLUG: Superior Court | CLUG Priority: Pre-ITG | JISC Priority: 1 of 7 


Authorized by:  JISC                |                Authorization date:  Aug, 2010 
 
 







JISC’s Priority #2  
                                                                                                                                   IT Governance Request 045 


 


Page 3 of 9 
 


Request ID: 045 – Appellate Courts EDMS 
Current Status:  Requirements and RFP Development In Progress 


Description:  The Court of Appeals and the Supreme Court require immediate action to 
develop and implement a web portal to facilitate electronic filing and an Electronic 
Document Management System (EDMS) to support sharing documents across all four 
courts, indexing, storage, retrieval, and searching of documents, and an integrated 
workflow and correspondence module to improve productivity and efficiency in the 
processing of cases. 
Proposed Solution:  AOC is working with the appellate courts to finalize requirements 
and draft an RFP to procure an EDMS. 
Endorser:  COAEC  |  CLUG:  Appellate  |  CLUG Priority:  1 of 1  |  JISC Priority:  2 of 7 


Authorized by:  JISC                |                Authorization date:  Feb 18, 2011 
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Request ID: 009 – Add Accounting to the Data Warehouse 


Current Status:  In Progress 
Description:  The purpose of this request is to move accounting data from the 
Judicial Information System (JIS) into the EDW. In addition, the request seeks the 
creation of several reports to meet the needs of both Superior Courts and Courts of 
Limited Jurisdiction (CLJ). 
Proposed Solution:  The solution the AOC proposes will provide the courts with 
better tracking of accounting information, enhanced budget and revenue forecasting, 
and better audit and operational reports. The solution shall provide accounting data in 
the data warehouse and create canned reports to provide the reporting capabilities 
specified in this request. The accounting data in the data warehouse would be 
refreshed at regular intervals, which would be defined during the course of 
implementing the project. Requirements for the reports would be developed in close 
collaboration with court staff to ensure that the outcome meets the business needs of 
the courts. 
Endorser:  DMSC |  CLUG:  Multi-level  |  CLUG Priority:  1 of 3  |  JISC Priority:  3 of 7


Authorized by:  JISC                |                Authorization date:  Feb 18, 2011 
 
 


  Resource Requirements 
Group Hours   Tasks 
Court Education 200 Communication and documentation 
Data Architect 32 Database design review of 10 tables in 


operational data store and statewide data 
repository  


Database 
Administrator 


55 Building and loading ODS objects and overall 
system performance testing 


Maintenance (Legacy) 800 Support EDW in analyzing current system and 
data  


Data Warehouse 3,113 Establish accounting data in the EDW and create 
reports 


Quality Assurance 150 Validate functionality 
Project Management 800 Oversight and coordination 
MSD Fiscal 75 Subject Matter Expertise 
 
Total Hours:  5,225 hours                          Total Staff Costs:  $396,000  
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Request ID: 041 – Remove CLJ Archiving and Purge Certain Records 


Current Status:  In Progress 
Description:  This request seeks to discontinue archiving for all CLJ cases. In addition, 
it seeks business rule changes for three types of closed, aged CLJ cases. 


1. Destroy CLJ probable cause case type records after 3 years 
2. Destroy CLJ criminal felony case type records after 3 years 
3. Destroy CLJ criminal traffic and non-traffic cases after 10 years, if the case is 
either dismissed or vacated 


Proposed Solution:  AOC’s proposed solution is to create a new destruction process 
that would review the active tables and identify eligible (closed, aged) cases and 
destroy them from the active tables, rather than from the inactive (archived) tables. 
Currently, the 
destruction process evaluates cases in the inactive tables, so a case cannot be 
destroyed if it isn’t first archived.  This new destruction process would be implemented 
as a phased approach. The phases would be ordered to allow software developed in 
the earlier phases to be reused in later phases to facilitate efficient project completion. 


Endorser:  AOC  |  CLUG:  CLJ  |  CLUG Priority:  3 of 14  |  JISC Priority:  5 of 7 
Authorized by:  JISC                |                Authorization date:  Feb 18, 2011 


 
 


Resource Requirements 
Group Hours   Tasks 
Court Education 100 Training and documentation changes 
Business Analysis 165 Confirmation of business requirements 
Architecture 50   Produce solution design and conduct oversight 
Maintenance (Legacy) 2,920   Coding and testing 
Data Warehouse 0    
Quality Assurance 1,000 Testing and validation
Project Management 515   Oversight and coordination 
 
Total Hours:  4,700 hours                        Total Staff Costs:  $354,600    
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Request ID: 027 – Expanded Seattle Municipal Court Case Data Transfer 


Current Status:  Scheduled for Feb 1, 2012 - Jan 31, 2013 
Description:  Currently, Seattle Municipal Courts (SMC) infractions are not submitted to 
the AOC, though SMC does send them to the Department of Licensing and the 
Washington State Patrol. The Court desires to work with the AOC to develop a data 
exchange which would expand the current SMC/AOC data exchange to include 
infractions and develop a new data exchange with the AOC that would allow for the 
retrieval of SMC defendant criminal history.  
Proposed Solution:  In order to meet SMC needs, AOC will develop and implement a 
secure pass through of login and data request from the MCIS view only GUI to the 
JABS application.  In order to meet the CLJ needs, AOC will enhance the existing 
nightly SMC process to meet the expanded data needs of the other CLJ courts. An 
analysis of the data is required and a joint data mapping effort between SMC and AOC 
analysts to determine the compatibility and quantity of the data involved. A new process 
will be developed and implemented to load data into the production database tables 
instead of the existing archive tables. The existing programs/processes that currently do 
a nightly load to archive tables will now load production tables instead. 
Endorser:  DMCJA  |  CLUG:  CLJ  |  CLUG Priority:  1 of 14  |  JISC Priority:  5 of 7 


Authorized by:  JISC                |                Authorization date:  May 6, 2011 
 
 


Resource Requirements 
Group Hours   Tasks 
Court Education 60 Possible training and documentation changes
Business Analysis 20 Confirmation of business requirements 
Architecture 50   Produce solution design and conduct oversight 
Maintenance (COBOL, 
Natural, Java) 


800   Develop solution 


Data Warehouse 40   Analysis of SMC-AOC data compatibility 
Quality Assurance 320 Testing and validation
Project Management 137   Oversight and coordination 
 
Total Hours:  1,427 hours                          Total Staff Costs:  $103,952    
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Request ID: 007 – SCOMIS Field for CPG 


Current Status:  Authorized but Not Scheduled 
Description:  Create a field in SCOMIS to allow court staff to enter the Certified 
Professional Guardian (CPG) number to a case. The benefit would be AOC staff could 
easily find cases that have specific CPGs as participants. 
Proposed Solution:  AOC proposes to create a new person type for CPG.  A CPG 
would be added as a case participant by entering the CPG number into the system in 
the same way that attorneys are added by Bar number.  A BOXI report would also be 
created to simplify gathering the data requested.  AOC’s proposed solution would create 
a data exchange to load CPG information from the current SQL database into the 
mainframe.  Court staff would enter the CPG Connection Code and the name would 
populate on the SCOMIS Names Screen. This enhancement would only affect Superior 
Court Case Type 4 with cause type GDN. 
Endorser:  AOC  | CLUG:  Superior Court | CLUG Priority:  2 of 2  |  JISC Priority:  6 of 7 


Authorized by:  JISC                |                Authorization date:  Feb 18, 2011 
 
 


Resource Requirements 
Group Hours   Tasks 
Court Education 80   Update training and documentation 
Business Analysis 40 Gathering and documenting requirements 
Architecture 10 
Maintenance (Web) 100   Create data exchange between database and JIS 
Maintenance (Legacy) 990 Coding and documentation 
Data Architect 15 Data dictionary changes
Date Warehouse 8 Create new report
Quality Assurance 150 Testing and validation 
Project Management 278 Planning and coordination 


 


Total Hours:  1,671 hours                                Total Staff Costs:  $124,916               
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Request ID: 026 – Prioritize Restitution Recipients 
Current Status:  Authorized but Not Scheduled 


Description:  This request is for an enhancement to JIS to allow courts to prioritize 
restitution recipients in cases where restitution is owed to multiple victims. The request 
seeks to maintain the current system as the default whereby any payments are split 
proportionally amongst the victims. 
Proposed Solution:  AOC proposes to enhance JIS in order to provide the option to 
prioritize restitution recipients in cases where one or more recipients have a large 
amount of restitution while other recipients have a very small amount.  When ordered 
courts would be able to assign a higher priority to the recipients of the very small 
amounts in order to reduce the number of payments the courts must make to these 
recipients.  The Create Accounts Receivable screen would be modified to capture the 
prioritization information for restitution recipients. 
Endorser:  DMCMA  | CLUG:  CLJ  |  CLUG Priority:  10 of 14  |  JISC Priority:  7 of 7


Authorized by:  JISC                |                Authorization date:  Feb 18, 2011 
 


Resource Requirements 
Group Hours   Tasks 
Court Education 80 Update training and documentation  
Business Analysis 80 Gathering and documenting requirements 


 


Architecture 10  
Maintenance (Legacy) 640   Coding and documentation 
Quality Assurance 150 Testing and validation
 
Total Hours:  1,010 hours                                Total Staff Costs:  $75,440  


 


 


And 
 


Request ID: 031 – Combine True Names and Aliases for Time Pay 


Current Status:  Authorized but Not Scheduled 
Description:  This request seeks to enable all Accounts Receivables for a true name and 
associated aliases to be combined on the TPSE screen. This change will only affect the CLJs. 
Proposed Solution:  AOC proposes to provide the ability to combine ARs from aliases into the 
true name ARs to create a single Time Pay. When a true name has associated aliases, court 
staff will be given an opportunity to select which ARs associated with the aliases will be 
combined into a single Time Pay. This request would impact screens: TPSC, TPSE, and RCP. In 
addition, Time Pay statements and Time Pay reports would also be affected. AOC anticipates a 
change to the data schema and a probable data conversion as part of this effort. 


Endorser:  DMCMA  | CLUG:  CLJ  |  CLUG Priority:  11 of 14  |  JISC Priority:  7 of 7 
Authorized by:  JISC                |                Authorization date:  Feb 18, 2011 


 


Resource Requirements 
Group Hours   Tasks 
Court Education 60 Update training and documentation  
Business Analysis 40 Gathering and documenting requirements 


 


Maintenance (Legacy) 700   Coding and documentation 
Quality Assurance 240 Testing and validation
 
Total Hours:  940 hours                                Total Staff Costs:  $66,940  
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Request ID: 081 – Implement Static Risk Tool, STRONG 2 
Current Status:  In Progress 


Description:  Based on the outcome of ITG request #012 on Adult Risk Assessment, 
the Superior Court Judges' Association (SCJA) formally requests that the Administrative 
Office of the Courts (AOC) implement a static risk assessment tool. The SCJA requests 
implementation of the Static Risk and Offender Needs Guide, Version 2 (STRONG 2), 
the static risk assessment tool endorsed by WSIPP. 
Proposed Solution:  The AOC proposes to custom build an application based on the 
STRONG 2 tool. This application will automatically populate an offender’s Washington 
criminal history from JIS.  Any out-of-state criminal convictions would be manually 
populated.  The results of the assessments would be available to judicial officers 
through the Judicial Access Browser System (JABS). 
Endorser:  SCJA  | CLUG:  Multi-level  |  CLUG Priority:  2 of 3  |  JISC Priority:  N/A 


Authorized by:  JISC                |                Authorization date:  Jun 24, 2011 
 


 
Resource Requirements 


Group Hours   Tasks 
Court Education 360 Update documentation and training 


materials  
Legal Services 100   Law table development 
Business Analysis 40 Requirements development and documentation 


 


Architecture 32  
Maintenance (Java 
and uniPaaS) 


400 Tech analysis/design, coding, 
documentation, testing 


Database 
Administrator 


200   Database modifications 


Quality Assurance 140 Testing and validation
Project Management 350   Oversight and coordination 
 
Total Hours:  1,622 hours                                Total Staff Costs:  $111,312  
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