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November 30, 2012 
 
 
Honorable Mary Fairhurst, Justice 
Washington Supreme Court 
 
Ms. Callie Dietz 
Administrator, Administrative Office of the Courts 


Dear Justice Fairhurst and Ms. Dietz: 


bluecrane has completed its Quality Assurance Assessment of the SC-CMS Project for the 
month of November 2012. 


This document is structured as follows: 


1. An overview of our findings and recommendations, including: 


a. An Executive Summary narrative and a 


b. A Dashboard “Snapshot” of Observations/Risks/Issues. 


2. An explanation of our approach for those readers that have not seen one of our 
assessments previously. 


3. A detailed report of our SC-CMS assessment as of November month-end. Each 
assessed item in the detailed report begins with a summary table for the reader’s quick 
reference that provides an impact statement, recommendations, and status. The 
summary table is followed by a more detailed assessment across project planning, 
project execution, and achievement of expected results. 


Simultaneously with the delivery of this “regular” monthly QA assessment, we are also providing 
an update to the bluecrane “QA Spotlight Report” that we provided last month. The Spotlight 
Report is focused on identifying and assessing SC-CMS Project activities that should be 
performed prior to arrival of the SC-CMS vendor. A few critical items from the Spotlight report 
have been incorporated into this monthly report as well. 


Please contact me with any questions or comments. 


 
Sincerely, 
 


 
 
Allen Mills
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Part 1: Overview of the November 2012 bluecrane QA 
Assessment 


Executive Summary 


This report provides the November 2012 quality assurance (QA) assessment by Bluecrane, Inc. 
(“bluecrane”) for the State of Washington Administrative Office of the Courts (AOC) Superior 
Court – Case Management System (SC-CMS) Project. 


Our report is organized by assessments in the project areas of: 


 Project Management and Sponsorship 


 People  


 Application 


 Data 


 Infrastructure 


Simultaneously with the delivery of this “regular” monthly QA assessment, we are also providing 
an update to the bluecrane “QA Spotlight Report” that we provided last month. The purpose of 
this particular QA Spotlight Report is to identify and assess SC-CMS Project activities that 
should be performed prior to arrival of the SC-CMS vendor. Vendor preparation activities 
ensure that: 
 


 Processes are in place for successful management of the vendor. 


 The vendor has the information necessary to begin work on various aspects of the 
project. 


 The project team and subject matter experts (SMEs) are prepared to participate in the 
vendor requirements validation and design sessions. 


A few critical items from the Spotlight report have been incorporated into this monthly report as 
well. 


Project Management and Sponsorship 


Project Management Plans 


Although the project management plans have not been approved (other than the Schedule 
Management Plan), the project is executing the processes. While this may not seem terribly 
important at this point in the project, the discipline of utilizing the project processes (as opposed 
to “operational” practices or even “ad hoc” practices) will become extremely critical when the 
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SC-CMS vendor comes on-board. Continuing the discipline of these processes during the 
remaining pre-vendor activities will be important. 


People 


Staffing 


The staffing risk raised in the October report related to lack of business analysts with deep court 
business process knowledge has been closed. Business analysts with the requisite knowledge 
have been added to the project.  


Facilities 


bluecrane completed its assessment of facilities preparation as a part of the special “QA 
Spotlight Report” and has noted the lack of adequate office space as “No Identified Risk” given 
the planned approach to utilize vendor facilities. 


Contracts Management/Deliverables Management 


The project team has addressed the risk identified in previous QA assessments related to the 
lack of a documented approach to contract management. Outlines of vendor deliverables are 
being developed. Planning is underway for contract negotiations. 


Application 


Requirements Management/Tools 


The delay in the utilization of the requirements management tool has been addressed. The tool 
will be implemented in December. 


Data 


Data Preparation 


The Data Quality Coordinator will coordinate preparation of data in AOC and local court 
applications. One of the activities to be undertaken is the development of a data profiling report 
which will identify anomalies in data stored in JIS. 
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bluecrane QA Dashboard “Snapshot”  


Urgency
September


2012
October


2012
November


2012


Observations/Risks
-------------------------------------


Assessment/Recommendation(s)/Status


Governance N/A
Risk


Being
Addressed


No Risk 
Identified


No Risk 
Identified


Observation: The Governance Management Plan and Court User Work Group Charter have been approved by the 
project sponsors and JISC.


Scope N/A
No Risk 


Identified
No Risk 


Identified
No Risk 


Identified
Observation: The project is utilizing the change management process to manage changes to scope, schedule and 
budget consistent with the change management plan.


Schedule N/A
Risk


Being
Addressed


No Risk 
Identified


No Risk 
Identified


Observation: The project is utilizing a schedule to organize, assign, and track project work. Currently there are no 
significant tasks behind schedule.


Budget N/A
Risk


Being
Addressed


Risk
Being


Addressed


No Risk 
Identified


Observation/Risk: The AOC Management Services Division and the project is utilizing an effective approach to 
management of cost and budget. 


Communication N/A
No Risk 


Identified
No Risk 


Identified
No Risk 


Identified
Observation: The team is utilizing effective communications to manage project activities and to keep stakeholders 
updated on project status consistent with the Communications Plan . 


Staffing and Project 
Facilities


N/A Risk
Risk


Being
Addressed


No Risk 
Identified


Observation/Risk 1: The risk due to a lack of business analysts with deep court business process knowledge has 
been addressed. This risk is closed.


Observation 2: The project team has addressed the risk raised in previous QA assessments related to the Staffing 
Management Plan. This risk is closed.


Change 
Management


N/A
Risk


Being
Addressed


No Risk 
Identified


No Risk 
Identified


Observation: The project is utilizing the change management process to manage changes to scope, schedule and 
budget consistent with the Change Management Plan.


Project Area


Summary bluecrane QA Assessment


Project Management and Sponsorship
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Urgency
September


2012
October


2012
November


2012


Observations/Risks
-------------------------------------


Assessment/Recommendation(s)/Status


Risk Management N/A
Risk


Being
Addressed


No Risk 
Identified


No Risk 
Identified


Observation: The project is identifying and managing risks consistent with the Risk Management Plan.


Issue Management N/A
Risk


Being
Addressed


No Risk 
Identified


No Risk 
Identified


Observation:  The project team is identifying and tracking issues consistent with the Issue Management Plan.


Quality  
Management


N/A
Risk


Being
Addressed


Risk
Being


Addressed


No Risk 
Identified


Observation/Risk: The project team has developed a Quality  Management Plan.


Stakeholder 
Engagement 


N/A
No Risk 


Identified
No Risk 


Identified
No Risk 


Identified
Observation: Stakeholder engagement and organizational change management activities are underway.


Business 
Processes / System 


Functionality
N/A


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


Observation: The Court Business Office (CBO) is performing analysis and validation of the business processes. 
The business processes will be presented to the Court User Work Group (CUWG) for approval in parallel with the 
analysis and validation activities. This work is underway and is planned to be completed in January 2013.


Vendor 
Procurement


N/A
No Risk 


Identified
No Risk 


Identified
No Risk 


Identified
Observation: Vendor procurement is underway. No risks have been identified.


Contract 
Management / 
Deliverables 
Management


Serious 
Consideration


Risk
Being


Addressed


Risk
Being


Addressed


Risk
Being


Addressed


Observation/Risk: The project team has addressed the risk identified in previous QA assessments related to the 
lack of a documented approach to contract management. Outlines of vendor deliverables are being developed. 
Planning is underway for contract negotiations.


Project Area


Summary bluecrane QA Assessment


Project Management and Sponsorship


People
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Urgency
September


2012
October


2012
November


2012


Observations/Risks
-------------------------------------


Assessment/Recommendation(s)/Status


Application 
Architecture


N/A
No Risk 


Identified
No Risk 


Identified
No Risk 


Identified
Observation: The SC-CMS Architecture Plan has been updated to identify information known at this point. The 
remaining areas will be updated after the vendor has begun execution of the contract.


Requirements 
Management


Serious 
Consideration


Risk
Being


Addressed


Risk
Being


Addressed


Risk
Being


Addressed


Observation/Risk: A delay in the utilization of the requirements management tool has been addressed. The tool will 
be implemented in December.


Application 
Interfaces


N/A
No Risk 


Identified
No Risk 


Identified
No Risk 


Identified


Observation: The INH and COT- Prep Application are defining and preparing interfaces using the information 
currently available. Additional activities will be planned and executed when the SC-CMS vendor contract has been 
awarded and further definition of SC-CMS interface requirements are made available.


Tools
Serious 


Consideration


Risk
Being


Addressed


Risk
Being


Addressed


Risk
Being


Addressed


Observation/Risk: A delay in the utilization of the requirements management tool has been addressed. The tool will 
be implemented in December.


Data Preparation N/A
Not


Started
No Risk 


Identified
No Risk 


Identified
Observation: The Data Quality Coordinator will coordinate preparation of data in AOC and local court applications. 
One of the activities is the development of a data profiling report which will identify anomalies in data stored in JIS.


Headquarters
Infrastructure


N/A
Not


Started
No Risk 


Identified
No Risk 


Identified


Regional
Infrastructure


N/A
Not


Started
No Risk 


Identified
No Risk 


Identified


Data


Infrastructure 


Project Area


Summary bluecrane QA Assessment


Application  
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Part 2:  Review of bluecrane Approach 


We began our Quality Assurance engagement for the AOC SC-CMS Project by developing an 
understanding of the project at a macro level. We started by analyzing the following five “Project 
Areas”: 
 


 Project Management and Sponsorship 


 People  


 Application 


 Data 


 Infrastructure 


It is not our practice to duplicate Project Management activities by following and analyzing each 
task and each deliverable that our clients are tracking in their project management software 
(such as Microsoft Project). Rather, we identify those groups of tasks and deliverables that are 
key “signposts” in the project. While there are numerous tasks that may slip a few days or even 
weeks, get rescheduled, and not have a major impact on the project, there are always a number 
of significant “task groups” and deliverables which should be tracked over time because any risk 
to those items – in terms of schedule, scope, or cost – have a potentially significant impact on 
project success. 


We de-compose the five Project Areas listed above into the next lower level of our assessment 
taxonomy. We refer to this next lower level as the “area of assessment” level. The list of areas 
of assessment grows over the life of the project. The following list is provided as an example of 
typical areas of assessment: 
 


 Project Management and Sponsorship 


o Governance 


o Scope 


o Schedule 


o Budget 


o Communication 


o Staffing and Project Facilities 


o Change Management 


o Risk Management 


o Issue Management 


o Quality Management 


 People  


o Stakeholder Engagement 
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o Business Processes/System Functionality 


o Vendor Procurement 


o Contract Management/Deliverables Management 


o Training and Training Facilities 


o Local Court Preparation 


o User Support 


 Application 


o Application Architecture 


o Requirements Management 


o Implementation 


o Application Interfaces 


o Application Infrastructure 


o Reporting 


o Testing 


o Tools 


 Data 


o Data Preparation 


o Data Conversion 


o Data Security 


 Infrastructure 


o Headquarters Infrastructure 


o Regional Infrastructure 


o Partner Infrastructure 


o Technical Help Desk 


For each area of assessment within a Project Area, we document in our QA Dashboard our 
observations, any issues and/or risks that we have assessed, and our recommendations. For 
each area we assess activities in the following three stages of delivery: 
 


 Planning – is the project doing an acceptable level of planning? 


 Executing – assuming adequate planning has been done, is the project performing 
tasks in alignment with the plans the project has established? 


 Results – are the expected results being realized? (A project that does a good job of 
planning and executing those plans, but does not realize the results expected by 
stakeholders, is a less than successful project. Ultimately, results are what the project is 
all about!) 
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Assessed status is rated at a macro-level using the scale shown in the table below. 


Assessed 
Status 


Meaning 


Extreme 
Risk 


Extreme Risk: a risk that project management must address or the entire 
project is at risk of failure; these risks are “show-stoppers” 


Risk 
Risk: a risk that is significant enough to merit management attention but 
not one that is deemed a “show-stopper” 


Risk Being 
Addressed 


Risk Being Addressed: a risk item in this category is one that was 
formerly red or yellow, but in our opinion, is now being addressed 
adequately and should be reviewed at the next assessment with an 
expectation that this item becomes green at that time 


No 
Identified 


Risk 
No Risk: “All Systems Go” for this item 


Not Started Not Started: this particular item has not started yet or is not yet assessed 


Completed 
or Not 


Applicable 


Completed/Not Applicable: this particular item has been completed or 
has been deemed “not applicable” but remains a part of the assessment 
for traceability purposes 


We recognize that simultaneously addressing all risk areas identified at any given time is a 
daunting task – and not advisable. Therefore, we prioritize risk items in our monthly reports as: 


1. Very Urgent Consideration 


2. Urgent Consideration 


3. Serious Consideration 


Given the current phase of the SC-CMS Project, these priorities translate to: 


1. Very Urgent Consideration – Potential Impact to the SC-CMS Vendor Procurement  


2. Urgent Consideration – Potential Impact to Project’s Readiness for Implementation  


3. Serious Consideration – Potential Impact to the Successful Management of the Project 
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Rating risks at the macro-level using the assessed status and urgency scales described above 
provides a method for creating a snapshot that project personnel and executive management 
can review quickly, getting an immediate sense of project risks. The macro-level ratings are 
further refined by describing in detail what the risk/issue is and what remedial actions are being 
taken/should be taken to address the risk/issue. The result is a framework for AOC SC-CMS 
management to evaluate project risks – in terms of business objectives and traditional project 
management tasks. 


We summarize the bluecrane QA Dashboard in Part 1 of our monthly report for review with 
client executives and project management. Part 3 of our monthly report provides the detailed 
QA Dashboard with all of the elements described above. 
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Part 3:  bluecrane Detailed Assessment Report for October 2012 


 


bluecrane Quality Assurance Dashboard for the 
Washington AOC SC-CMS Project 


Project Area Summary 


Project Area 
Highest Level of Assessed 


Risk 


Project Management and 
Sponsorship 


No Risk Identified 


People  Risk Being Addressed 


Application  Risk Being Addressed 


Data  No Risk Identified 


Infrastructure  No Risk Identified 
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Project Management and Sponsorship Governance Urgency -  Not Applicable 


 


September
2012


October
2012


November
2012


Observations/Risks
-------------------------------------


Assessment/Recommendation(s)/Status


Risk
Being


Addressed


No Risk 
Identified


No Risk 
Identified


Observation: The Governance Management Plan and Court User Work Group Charter have been approved by the 
project sponsors and JISC.


Summary bluecrane QA Assessment


 
 
 


September
2012


October
2012


November
2012


Assessment
September


2012
October


2012
November


2012
Assessment


September
2012


October
2012


November
2012


Assessment


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


Observation: The Governance 
Management Plan and Court User Work 
Group Charter have been approved by 
the Project Sponsors and JISC.


Not
Assessed


Not
Assessed


Not
Assessed


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


QA will perform an assessment of the 
execution of the Governance 
Management plan as it is put into 
execution.


The SC-CMS Project Steering 
Committee has provided the project team 
with guidance during the COTS vendor 
procurement phase of the project.


Detailed bluecrane QA Assessment


Project Planning Project Execution Achievement of Expected Results
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Project Management and Sponsorship Scope Urgency -  Not Applicable 


 


September
2012


October
2012


November
2012


Observations/Risks
-------------------------------------


Assessment/Recommendation(s)/Status


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


Observation: The project is utilizing the change management process to manage changes to scope, schedule and 
budget consistent with the change management plan.


Summary bluecrane QA Assessment


 
 


September
2012


October
2012


November
2012


Assessment
September


2012
October


2012
November


2012
Assessment


September
2012


October
2012


November
2012


Assessment


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


Observation: The Change Management 
Plan has been approved by the Project 
Sponsors.


Not
Assessed


Not
Assessed


Not
Assessed


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


QA will perform an assessment of the 
execution of the Change Management 
plan as it is put into execution.


The project scope is currently defined by 
the business and technical requirements 
identified in the RFP. The system 
requirements and the associated scope 
will be further refined by the SC-CMS 
vendor when during validation of the RFP 
requirements. 


Detailed bluecrane QA Assessment


Project Planning Project Execution Achievement of Expected Results
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Project Management and Sponsorship Schedule Urgency -  Not Applicable 
 


September
2012


October
2012


November
2012


Observations/Risks
-------------------------------------


Assessment/Recommendation(s)/Status


Risk
Being


Addressed


Risk
Being


Addressed


No Risk 
Identified


Observation/Risk: The AOC Management Services Division and the project is utilizing an effective approach to 
management of cost and budget. 


Summary bluecrane QA Assessment


 
 


September
2012


October
2012


November
2012


Assessment
September


2012
October


2012
November


2012
Assessment


September
2012


October
2012


November
2012


Assessment


Risk
Being


Addressed


No Risk 
Identified


No Risk 
Identified


Risk
Being


Addressed


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


The project is utilizing a schedule to 
organize, assign, and track project work. 
Currently there are no significant tasks 
behind schedule.


Detailed bluecrane QA Assessment


Project Planning Project Execution Achievement of Expected Results
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Project Management and Sponsorship Budget Urgency -  Not Applicable 


 


September
2012


October
2012


November
2012


Observations/Risks
-------------------------------------


Assessment/Recommendation(s)/Status


Risk
Being


Addressed


Risk
Being


Addressed


No Risk 
Identified


Observation/Risk: The AOC Management Services Division and the project is utilizing an effective approach to 
management of cost and budget. 


Summary bluecrane QA Assessment


 
 


 


September
2012


October
2012


November
2012


Assessment
September


2012
October


2012
November


2012
Assessment


September
2012


October
2012


November
2012


Assessment


Risk
Being


Addressed


Risk
Being


Addressed


No Risk 
Identified


Observation/Risk: The AOC 
Management Services Division and the 
project is utilizing an effective approach 
to management of cost and budget. 


Not
Assessed


Not
Assessed


Not
Assessed


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


Status: The Cost Management Plan has 
been presented to the Project Sponsors 
for review and approval. 


QA will perform an assessment of the 
execution of the Cost Management plan 
after it has been put into execution.


The SC-CMS project budget has been 
developed and is being maintained.


Detailed bluecrane QA Assessment


Project Planning Project Execution Achievement of Expected Results
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Project Management and Sponsorship Communication Urgency -  Not Applicable 


  


September
2012


October
2012


November
2012


Observations/Risks
-------------------------------------


Assessment/Recommendation(s)/Status


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


Observation: The team is utilizing effective communications to manage project activities and to keep stakeholders 
updated on project status consistent with the Communications Plan . 


Status: The Communications Management Plan contains an approach for both internal and external 
communications activities. Internal communication activities include project status reports, performance reports, 
and project team meetings. External communications are used to inform stakeholders and end-users  in particular, 
of  project activities that will affect them.


Project status is communicated primarily orally in various project meetings. A project status report is developed bi-
weekly but published only to the project library.


Summary bluecrane QA Assessment
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Project Management and Sponsorship 
Communication 


(continued) 
Urgency -  Not Applicable 


 


September
2012


October
2012


November
2012


Assessment
September


2012
October


2012
November


2012
Assessment


September
2012


October
2012


November
2012


Assessment


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


Observation: The project has 
developed and published a 
Communications Management Plan. 


Not
Assessed


No Risk 
Identified


No Risk 
Identified


Observation: The team is utilizing 
effective communications to manage 
project activities and to keep 
stakeholders updated on project status 
consistent with the Communications Plan. 


Not
Assessed


No Risk 
Identified


No Risk 
Identified


Status: The Communications 
Management Plan contains an approach 
for both internal and external 
communications activities. Internal 
communication activities include project 
status reports, performance reports, and 
project team meetings. External 
communications are used to inform 
stakeholders and end-users  in particular, 
of  project activities that will affect them.


Project status is communicated primarily 
orally in various project meetings. A 
project status report is developed bi-
weekly but published only to the project 
library.


Project status is communicated primarily 
orally in several project meetings 
including the Project Steering Committee 
Meeting, the AOC Management Advisory 
Team Meeting, and the Project Team 
Meeting. A project status report is 
developed bi-weekly but published only 
to the project library.


Communication between project team 
members, between the SC-CMS project 
and other areas of AOC, and between 
the SC-CMS project and external 
stakeholders provides adequate 
exchange of information to coordinate 
and compete project activities on 
schedule. Communication issues are 
typically resolved through additional ad-
hoc meetings and by documenting 
additional information.


Detailed bluecrane QA Assessment


Project Planning Project Execution Achievement of Expected Results
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Project Management and Sponsorship Staffing and Project Facilities Urgency -  Not Applicable 


 


September
2012


October
2012


November
2012


Observations/Risks
-------------------------------------


Assessment/Recommendation(s)/Status


Risk
Risk


Being
Addressed


No Risk 
Identified


Observation/Risk 1: The risk due to a lack of business analysts with deep court business process knowledge has 
been addressed. This risk is closed.


Observation 2: The project team has addressed the risk raised in previous QA assessments related to the Staffing 
Management Plan. This risk is closed.


Status of Observation 1: The SC-CMS and COTS-Prep projects  recently added business analysts with extensive 
court business process and system experience and knowledge to their projects. In October, the SC-CMS and CBO 
business analysts completed site visits  to courts with the purpose of gaining a more thorough understanding of 
court processes and the auxiliary systems being used in the courts to augment the existing systems.


Status of Observation 2: Project staffing is at appropriate levels. Over the last several months, the project 
managers and project sponsors re-evaluated the staffing plan and made adjustments based on the needs for 
system configuration and implementation activities. 


Summary bluecrane QA Assessment


 
 
 
 
 
 







® 


Quality Assurance Assessment Bluecrane, Inc. 
SC-CMS Project November 30, 2012 


Page 18 
 


 


Project Management and Sponsorship 
Staffing and Project Facilities 


(continued) 
Urgency -  Not Applicable 


 


September
2012


October
2012


November
2012


Assessment
September


2012
October


2012
November


2012
Assessment


September
2012


October
2012


November
2012


Assessment


Risk
Being


Addressed


Risk
Being


Addressed


No Risk 
Identified


Observation/Risk: The project team 
has addressed the risk raised in previous 
QA assessments related to the Staffing 
Management Plan. This risk is closed.


Not
Assessed


Not
Assessed


Not
Assessed


Risk
Risk


Being
Addressed


No Risk 
Identified


Observation/Risk: The risk due to a 
lack of business analysts with deep court 
business process knowledge has been 
addressed. This risk is closed


Status: Project staffing is at appropriate 
levels. Over the last several months, the 
project managers and project sponsors 
re-evaluated the staffing plan and made 
adjustments based on the needs for 
system configuration and implementation 
activities. 


Status of Observation 1: The SC-CMS 
and COTS-Prep projects  recently added 
business analysts with extensive court 
business process and system 
experience and knowledge to their 
projects. In October, the SC-CMS and 
CBO business analysts completed site 
visits  to courts with the purpose of 
gaining a more thorough understanding 
of court processes and the auxiliary 
systems being used in the courts to 
augment the existing systems.


Detailed bluecrane QA Assessment


Project Planning Project Execution Achievement of Expected Results
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Project Management and Sponsorship Change Management Urgency – Not Applicable 


 


September
2012


October
2012


November
2012


Observations/Risks
-------------------------------------


Assessment/Recommendation(s)/Status


Risk
Being


Addressed


No Risk 
Identified


No Risk 
Identified


Observation: The project is utilizing the change management process to manage changes to scope, schedule and 
budget consistent with the Change Management Plan.


Summary bluecrane QA Assessment


 
 


September
2012


October
2012


November
2012


Assessment
September


2012
October


2012
November


2012
Assessment


September
2012


October
2012


November
2012


Assessment


Risk
Being


Addressed


No Risk 
Identified


No Risk 
Identified


Observation: The Change Management 
Plan has been approved by the Project 
Sponsors.


Not
Assessed


Not
Assessed


Not
Assessed


Observation: The project is utilizing the 
change management process to manage 
changes to scope, schedule and budget.


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


Detailed bluecrane QA Assessment


Project Planning Project Execution Achievement of Expected Results
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Project Management and Sponsorship Risk Management Urgency – Not Applicable 


  


September
2012


October
2012


November
2012


Observations/Risks
-------------------------------------


Assessment/Recommendation(s)/Status


Risk
Being


Addressed


No Risk 
Identified


No Risk 
Identified


Observation: The project is identifying and managing risks consistent with the Risk Management Plan.


Summary bluecrane QA Assessment


 
 


September
2012


October
2012


November
2012


Assessment
September


2012
October


2012
November


2012
Assessment


September
2012


October
2012


November
2012


Assessment


Risk
Being


Addressed


No Risk 
Identified


No Risk 
Identified


Observation: The Risk Management 
Plan has been approved by the Project 
Sponsors.


Risk
Being


Addressed


No Risk 
Identified


No Risk 
Identified


Observation: The Project is identifying 
and managing risks.


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


Risks are being identified and tracked but 
expectations for risk outcomes have not 
been set with stakeholders.


Detailed bluecrane QA Assessment


Project Planning Project Execution Achievement of Expected Results
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Project Management and Sponsorship Issue Management Urgency – Not Applicable 


 


September
2012


October
2012


November
2012


Observations/Risks
-------------------------------------


Assessment/Recommendation(s)/Status


Risk
Being


Addressed


No Risk 
Identified


No Risk 
Identified


Observation:  The project team is identifying and tracking issues consistent with the Issue Management Plan.


Summary bluecrane QA Assessment


 
 


September
2012


October
2012


November
2012


Assessment
September


2012
October


2012
November


2012
Assessment


September
2012


October
2012


November
2012


Assessment


Risk
Being


Addressed


No Risk 
Identified


No Risk 
Identified


Risk
Being


Addressed


No Risk 
Identified


No Risk 
Identified


Not
Assessed


No Risk 
Identified


No Risk 
Identified


Status: The Issue Management Plan 
was approved by the Project Sponsors in 
September.


Status: The project team is identifying 
and tracking issues consistent with the 
Issue Management Plan.


Detailed bluecrane QA Assessment


Project Planning Project Execution Achievement of Expected Results
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Project Management and Sponsorship Quality Management Serious Consideration 


 


September
2012


October
2012


November
2012


Observations/Risks
-------------------------------------


Assessment/Recommendation(s)/Status


Risk
Being


Addressed


Risk
Being


Addressed


No Risk 
Identified


Observation/Risk: The project team has developed a Quality Management Plan.


Status: The Quality Management Plan has been presented to the Project Sponsors for review and approval.


Summary bluecrane QA Assessment


 
 


September
2012


October
2012


November
2012


Assessment
September


2012
October


2012
November


2012
Assessment


September
2012


October
2012


November
2012


Assessment


Risk
Being


Addressed


Risk
Being


Addressed


No Risk 
Identified


Observation/Risk: The project team 
has developed a Quality Management 
Plan.


Not
Assessed


Not
Assessed


Not
Assessed


Not
Assessed


Not
Assessed


Not
Assessed


Status: The Quality Management Plan 
has been presented to the Project 
Sponsors for review and approval.


QA will perform an assessment of the 
execution of the Quality Management 
Plan after execution of the Plan begins.


Quality metrics are not being tracked by 
the project at this time. Therefore, there 
is insufficient information to perform an 
assessment of project quality.


Detailed bluecrane QA Assessment


Project Planning Project Execution Achievement of Expected Results
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People Stakeholder Engagement Urgency -  Not Applicable 


 


September
2012


October
2012


November
2012


Observations/Risks
-------------------------------------


Assessment/Recommendation(s)/Status


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


Observation: Stakeholder engagement and organizational change management activities are underway.


Summary bluecrane QA Assessment


 


September
2012


October
2012


November
2012


Assessment
September


2012
October


2012
November


2012
Assessment


September
2012


October
2012


November
2012


Assessment


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


Observation: Stakeholder engagement 
and organizational change management 
activities are underway.


Not
Assessed


Not
Assessed


Not
Assessed


The project has been engaging 
stakeholders through the Project Steering 
Committee and information exchanges at 
meetings of the Clerks, Judges, and 
Administrators Associations.


Detailed bluecrane QA Assessment


Project Planning Project Execution Achievement of Expected Results
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People Business Processes / System Functionality Urgency -  Not Applicable 


 


September
2012


October
2012


November
2012


Observations/Risks
-------------------------------------


Assessment/Recommendation(s)/Status


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


Observation: The Court Business Office (CBO) is performing analysis and validation of the business processes. 
The business processes will be presented to the Court User Work Group (CUWG) for approval in parallel with the 
analysis and validation activities. This work is underway and is planned to be completed in January 2013.


Summary bluecrane QA Assessment


 
 


September
2012


October
2012


November
2012


Assessment
September


2012
October


2012
November


2012
Assessment


September
2012


October
2012


November
2012


Assessment


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


The CBO is planning to perform analysis 
and validation of the business processes. 
The business processes will be 
presented to the Court User Work Group 
for approval in parallel with the analysis 
and validation activities. This work is 
planned to begin at the end of August 
and is planned to be completed in 
January 2013.


Not
Assessed


Not
Assessed


Not
Assessed


Not
Assessed


Not
Assessed


Not
Assessed


Detailed bluecrane QA Assessment


Project Planning Project Execution Achievement of Expected Results
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People Vendor Procurement Urgency -  Not Applicable 


September
2012


October
2012


November
2012


Observations/Risks
-------------------------------------


Assessment/Recommendation(s)/Status


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


Observation: Vendor procurement is underway. No risks have been identified.


Summary bluecrane QA Assessment


 


September
2012


October
2012


November
2012


Assessment
September


2012
October


2012
November


2012
Assessment


September
2012


October
2012


November
2012


Assessment


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


Observation: Vendor procurement is 
underway. No risks have been identified.


Risk
No Risk 


Identified
No Risk 


Identified
Observation: Vendor procurement is 
underway. No risks have been identified.


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


The evaluators have completed scoring 
of the SC-CMS proposals. Vendor 
demos were conducted for two vendors 
in October on schedule.


Detailed bluecrane QA Assessment


Project Planning Project Execution Achievement of Expected Results
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People 
Contract Management / 


Deliverables Management 
Serious Consideration 


September
2012


October
2012


November
2012


Observations/Risks
-------------------------------------


Assessment/Recommendation(s)/Status


Risk
Being


Addressed


Risk
Being


Addressed


Risk
Being


Addressed


Observation/Risk: The project team has addressed the risk identified in previous QA assessments related to the 
lack of a documented approach to contract management. Outlines of vendor deliverables are being developed. 
Planning is underway for contract negotiations.


Status: The Deliverables Management Plan is being drafted and is planned for completion in December. A 
responsibility assignment matrix will be used to identify responsibilities of project team members in reviewing and 
approving vendor deliverables.


Summary bluecrane QA Assessment


 


September
2012


October
2012


November
2012


Assessment
September


2012
October


2012
November


2012
Assessment


September
2012


October
2012


November
2012


Assessment


Risk
Being


Addressed


Risk
Being


Addressed


Risk
Being


Addressed


Observation/Risk: The project team 
has addressed the risk identified in 
previous QA assessments related to the 
lack of a documented approach to 
contract management. Outlines of vendor 
deliverables are being developed. 
Planning is underway for contract 
negotiations.


Not
Assessed


Not
Assessed


Not
Assessed


Not
Assessed


Not
Assessed


Not
Assessed


Status: The Deliverables Management 
Plan is being drafted and is planned for 
completion in December. A responsibility 
assignment matrix will be used to identify 
responsibilities of project team members 
in reviewing and approving vendor 
deliverables.


QA will perform an assessment of the 
execution of the Deliverables 
Management Plan after execution of the 
Plan begins.


Detailed bluecrane QA Assessment


Project Planning Project Execution Achievement of Expected Results
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Application Application Architecture Urgency -  Not Applicable 


September
2012


October
2012


November
2012


Observations/Risks
-------------------------------------


Assessment/Recommendation(s)/Status


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


Observation: The SC-CMS Architecture Plan has been updated to identify information known at this point. The 
remaining areas will be updated after the vendor has begun execution of the contract.


Summary bluecrane QA Assessment


 


September
2012


October
2012


November
2012


Assessment
September


2012
October


2012
November


2012
Assessment


September
2012


October
2012


November
2012


Assessment


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


Observation: The SC-CMS Architecture 
Plan has been updated to identify 
information known at this point. The 
remaining areas will be updated after the 
vendor has begun execution of the 
contract.


Not
Started


Not
Started


Not
Started


Not
Started


Not
Started


Not
Started


Technical requirements have been 
developed and are specified in the SC-
CMS vendor RFP.


Detailed bluecrane QA Assessment


Project Planning Project Execution Achievement of Expected Results
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Application Requirements Management Serious Consideration 


September
2012


October
2012


November
2012


Observations/Risks
-------------------------------------


Assessment/Recommendation(s)/Status


Risk
Being


Addressed


Risk
Being


Addressed


Risk
Being


Addressed


Observation/Risk: A delay in the utilization of the requirements management tool has been addressed. The tool will 
be implemented in December.


Status: A decision was made in October to have the SC-CMS business analyst configure the requirements 
management tool using the information gathered in a series of prior sessions that defined the enterprise design for 
managing requirements. This approach leverages the enterprise approach while moving forward with the 
implementation of the requirements management tool for SC-CMS. The tasks to configure the tool are being closely 
monitored by the project to ensure that the tool will be ready for use by the CBO in December to document refined 
requirements.


Summary bluecrane QA Assessment


 


September
2012


October
2012


November
2012


Assessment
September


2012
October


2012
November


2012
Assessment


September
2012


October
2012


November
2012


Assessment


Risk
Risk


Being
Addressed


Risk
Being


Addressed


Observation/Risk: A delay in the 
utilization of the requirements 
management tool is being addressed by 
AOC management.


Not
Started


No Risk 
Identified


No Risk 
Identified


Not
Started


Not
Started


Not
Started


Status: A decision was made in October 
to have the SC-CMS business analyst 
configure the requirements management 
tool using the information gathered in a 
series of prior sessions that defined the 
enterprise design for managing 
requirements. This approach leverages 
the enterprise approach while moving 
forward with the implementation of the 
requirements management tool for SC-
CMS. The tasks to configure the tool are 
being closely monitored by the project to 
ensure that the tool will be ready for use 
by the CBO in December to document 
refined requirements.


Business requirements have been 
developed and are specified in the 
COTS vendor RFP. The CBO and Court 
User Work Group will review business 
requirements and business processes 
beginning in December.


Detailed bluecrane QA Assessment


Project Planning Project Execution Achievement of Expected Results
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Application Application Interfaces Urgency -  Not Applicable 


September
2012


October
2012


November
2012


Observations/Risks
-------------------------------------


Assessment/Recommendation(s)/Status


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


Observation: The INH and COT- Prep Application are defining and preparing interfaces using the information 
currently available. Additional activities will be planned and executed when the SC-CMS vendor contract has been 
awarded and further definition of SC-CMS interface requirements are made available.


Summary bluecrane QA Assessment


 


September
2012


October
2012


November
2012


Assessment
September


2012
October


2012
November


2012
Assessment


September
2012


October
2012


November
2012


Assessment


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


Observation: The INH and COT- Prep 
Application are defining and preparing 
interfaces using the information currently 
available. Additional activities will be 
planned and executed when the SC-CMS 
vendor contract has been awarded and 
further definition of SC-CMS interface 
requirements are made available.


No Risk 
Identified


No Risk 
Identified


No Risk 
Identified


 


Project Planning Project Execution Achievement of Expected Results
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Application Tools Serious Consideration 


September
2012


October
2012


November
2012


Observations/Risks
-------------------------------------


Assessment/Recommendation(s)/Status


Risk
Risk


Being
Addressed


Risk
Being


Addressed


Observation/Risk: A delay in the utilization of the requirements management tool has been addressed. The tool will 
be implemented in December.


Status: A decision was made in October to have the SC-CMS business analyst configure the requirements 
management tool using the information gathered in a series of prior sessions that defined the enterprise design for 
managing requirements. This approach leverages the enterprise approach while moving forward with the 
implementation of the requirements management tool for SC-CMS. The tasks to configure the tool are being closely 
monitored by the project to ensure that the tool will be ready for use by the CBO in December to document refined 
requirements.


Summary bluecrane QA Assessment
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Application 
Tools 


(continued) 
Serious Consideration 


September
2012


October
2012


November
2012


Assessment
September


2012
October


2012
November


2012
Assessment


September
2012


October
2012


November
2012


Assessment


Risk
Risk


Being
Addressed


Risk
Being


Addressed


Observation/Risk: A delay in the 
utilization of the requirements 
management tool is being addressed by 
AOC management.


Not
Started


Not
Started


Not
Started


Not
Started


Not
Started


Not
Started


Status: A decision was made in October 
to have the SC-CMS business analyst 
configure the requirements management 
tool using the information gathered in a 
series of prior sessions that defined the 
enterprise design for managing 
requirements. This approach leverages 
the enterprise approach while moving 
forward with the implementation of the 
requirements management tool for SC-
CMS. The tasks to configure the tool are 
being closely monitored by the project to 
ensure that the tool will be ready for use 
by the CBO in December to document 
refined requirements.


 


Project Planning Project Execution Achievement of Expected Results
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Data and Infrastructure Various Urgency -  Not Applicable 


September
2012


October
2012


November
2012


Observations/Risks
-------------------------------------


Assessment/Recommendation(s)/Status


Data Preparation
Not


Started
No Risk 


Identified
No Risk 


Identified
Observation: The Data Quality Coordinator will coordinate preparation of data in AOC and local court applications. 
One of the activities is the development of a data profiling report which will identify anomalies in data stored in JIS.


Headquarters
Infrastructure


Not
Started


No Risk 
Identified


No Risk 
Identified


Regional
Infrastructure


Not
Started


No Risk 
Identified


No Risk 
Identified


Data


Infrastructure 


Project Area


Summary bluecrane QA Assessment
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1. EXECUTIVE SUMMARY 


1.1 Introduction 


This “QA Spotlight Report” is an update to the bluecrane “QA Spotlight Report” that we provided 
at the end of October. The purpose of this QA Spotlight Report is to identify and assess SC-
CMS Project activities that should be performed prior to arrival of the SC-CMS vendor. 
Vendor preparation activities ensure that: 


 Processes are in place for successful management of the vendor. 


 The vendor has the information necessary to begin work on various aspects of the 
project. 


 The project team and subject matter experts (SMEs) are prepared to participate in the 
vendor requirements validation and design sessions. 


1.2 Assessment Results 


The key observations and conclusions of this report are: 


 The staffing risk raised in the October report related to lack of business analysts with 
deep court business process knowledge has been closed and changed from “Risk Being 
Addressed” to “No Identified Risk”. Business analysts with the requisite knowledge have 
been added to the project. (The risk noted in October was associated with the area of 
“AOC interfaces to internal applications”.) 


 bluecrane completed its assessment of facilities preparation and has noted the lack of 
adequate office space as “No Identified Risk” given the planned approach to utilize 
vendor facilities. 


 The SC-CMS Project team continues to make progress on the numerous activities 
underway at AOC to prepare for the SC-CMS vendor.  


 Of the thirty-five (35) areas of activity related to preparation for vendor arrival that 
bluecrane has assessed, thirty-three (33) are assessed as “No Identified Risk” and the 
remaining two (2) are assessed as “Risk Being Addressed.” 


The result of this spotlight assessment has been documented in bluecrane’s November month-
end QA report to AOC. 
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1.3 Dashboard Summary of Assessment 


Area 
QA Assessment of: 


Comments 
Planning  Execution Results


Infrastructure 


and Data 


Preparation 


       


AOC Preparation         


AOC Infrastructure  
No Identified 


Risk 


No Identified 


Risk 
Not Started  Observation: No risk identified. 


AOC Interfaces to 


internal applications 


No Identified 


Risk 
No Identified 


Risk 
Not Started  Observation: No risk identified. 


AOC Interfaces to 


outside agencies 


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


AOC Applications 
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


AOC Data preparation 
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


Information 


Technology Standards 


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


Courts Preparation         


Pilot Identification 
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


County rolling wave 


implementation 


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


Local court 


Infrastructure 


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


Local court Interfaces 
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


Local court 


applications 


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


Local court data 


preparation 


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


Local court business 


processes 


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 
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Area 
QA Assessment of: 


Comments 
Planning  Execution Results


Integrated 


Management 
     


 


Project 
Management  


     
 


Project Management 


Processes 


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


Project Governance 
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


Project 


Communication 


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


Contract and 
Deliverable 
Management 


     


 


Pre‐defined 


Acceptance Criteria 


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


Deliverable Review 


and Approval Process 


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


Defect Tracking 


Process 


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


Tracking Tools         


Project Tracking 
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


Requirements 


Tracking 


Risk Being 


Addressed 
Not Started  Not Started 


Observation: Delay in utilization of selected requirements 


management tool is being addressed. 


Deliverable Tracking 
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


Defect Tracking 
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


Test Script Tracking 
Risk Being 


Addressed 
Not Started  Not Started 


Observation: Delay in utilization of selected requirements 


management tool is being addressed. 


Project Library 
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 
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Area 
QA Assessment of: 


Comments 
Planning  Execution Results


Requirements, 
System 
Functionality and 
Business Processes 
Preparation 


     


 


Baseline Business 


Process Cohesion 


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


Business Process 


Documentation 


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


UAT Test Scripts 
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


Reporting, Forms, and 


Correspondence 


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


Security Functionality 
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


User Interface 


Standards 


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


Facilities 
Preparation 


     
 


Office Space 
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


Meeting rooms 
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


Testing Rooms 
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


Training Rooms 
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 
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2. ASSESSMENT METHODOLOGY 


2.1 Stage of Delivery 


As with the monthly QA report, for each area of the assessment, we assess activities in the 
following three stages of delivery: 


 Planning (P) – is the project doing an acceptable level of planning? 


 Executing (E) – assuming adequate planning has been done, is the project performing 
tasks in alignment with the plans the project has established? 


 Results (R) – are the expected results being realized? (A project that does a good job of 
planning and executing those plans, but does not realize the results expected by 
stakeholders, is a less than successful project. Ultimately, results are what the project is 
all about!) 


2.2 Risk Assessment Ratings 


For each area of assessment, we classify our observations, identified risks, and identified issues 
into one of the following five groups rated at a macro-level using the scale shown in the table 
below. 


 


Assessed 
Status 


Meaning 


Extreme 
Risk 


Extreme Risk: a risk that project management must address or the entire 
project is at risk of failure; these risks are “show-stoppers” 


Risk 
Risk: a risk that is significant enough to merit management attention but 
not one that is deemed a “show-stopper” 
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Assessed 
Status 


Meaning 


Risk Being 
Addressed 


Risk Being Addressed: a risk item in this category is one that was 
formerly red or yellow, but in our opinion, is now being addressed 
adequately and should be reviewed at the next assessment with an 
expectation that this item becomes green at that time 


No 
Identified 


Risk 
No Risk: “All Systems Go” for this item 


Not 
Started/ 


Not 
Assessed 


Not Started: this particular item has not started yet or is not yet assessed 


Completed 
or Not 


Applicable 


Completed/Not Applicable: this particular item has been completed or 
has been deemed “not applicable” but remains a part of the assessment 
for traceability purposes 
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3. DETAILED RISK ASSESSMENT 


Area  Activity  Responsible 
QA Assessment of: 


Comments 
Planning Execution Results 


Infrastructure 


and Data 


Preparation 


           


AOC Preparation             


AOC Infrastructure  
    No Identified 


Risk 


No Identified 


Risk 
Not Started  Observation: No risk identified. 


 


Prepare infrastructure 


including network, 


servers, desktop 


workstations, and 


printers at AOC 


COTS‐Prep 


Infrastructure 
     


Status 


Planning, analysis, and implementation activities continue. AOC is 


working with Consolidated Technology Services (CTS) to increase 


network capacity to eight court sites. AOC has determined that 


Service Level Agreements (SLAs) are adequate. Requirements are 


being reviewed to confirm design of interfaces. Some infrastructure 


preparation activities are on hold until vendor requirements are 


known. 
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Area  Activity  Responsible 
QA Assessment of: 


Comments 
Planning Execution Results 


AOC Interfaces to 


internal applications 


    No Identified 


Risk 
No Identified 


Risk 
Not Started  Observation: No risk identified. 


  Add or modify AOC 


application interfaces to 


support SC‐CMS. Prepare 


documentation to 


provide to vendor for 


each interface. 


COTS‐Prep 


Application 


 


Inter‐Networking 


Hub (INH) 


     


Status 


COTS‐Prep: Planning and analysis activities are continuing. 


Currently documenting existing systems that will potentially 


interface with SC‐CMS and identifying data items that may need 


transformation due to format or content changes. Some activities 


are on hold until vendor system interface requirements are known.  


     


     


INH: The INH Project is continuing with design and implementation 


activities. SC‐CMS requirements for INH services have been 


finalized and agreed upon by both projects. Approaches are being 


developed for data items identified by COTS‐Prep that will require 


transformation. Examples are 1) the case type field which may 


likely have a different format or may have additional case types and 


2) name field which is one field in JIS but may be three separate 


fields in SC‐CMS. 


AOC Interfaces to 


outside agencies 
   


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


  Add or modify AOC 


interfaces to external 


agencies to support SC‐


CMS. Prepare 


documentation to 


provide to vendor for 


each interface.  


INH       


Status 


Planning and analysis activities are continuing. Some interfaces to 


outside agencies will not change because they are linked to JIS. 


Some interfaces will be provided by INH. AOC IT Operations 


maintains a list of integrations with outside agencies. 
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Area  Activity  Responsible 
QA Assessment of: 


Comments 
Planning Execution Results 


AOC Applications     
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


 


Modify AOC applications 


as necessary to support 


SC‐CMS 


COTS‐Prep 


Application 
     


Status 


The COTS‐Prep Application project is Identifying known and 


potential impacts to applications and associated data repositories 


as noted above in status of AOC Interfaces. What‐if scenarios are 


being analyzed – isolate JCS, develop a new JABS, modify existing 


JABS, JIS and SCOMIS. 


AOC Data preparation     
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


 


Initiate data preparation 


for incorrect data, invalid 


data, and missing data 


Data Quality 


Coordinator 
     


Status 


The Data Quality Coordinator is coordinating preparation of data in 


AOC and local court applications. One of the activities is the 


development of a data profiling report which will identify 


anomalies in data stored in JIS. These efforts will be coordinated 


with the data transformation activities identified for the interface 


and application areas above.  
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Area  Activity  Responsible 
QA Assessment of: 


Comments 
Planning Execution Results 


Information 


Technology Standards 
   


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


 


Document architecture 


and software 


development standards 


with which the vendor 


must comply 


SC‐CMS Architect       


Status 


AOC has defined system architecture and application standards in 


the SC‐CMS RFP. The system architecture will be defined in detail 


by the vendor after the vendor contract has been awarded. 


Courts Preparation             


Pilot Identification     
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


 


Identification of Pilot 


Courts 
Business Liaison       


Status 


A solicitation will be conducted to identify courts that are 


interested in participating as one of the two courts that will pilot 


the SC‐CMS application prior to beginning the full rollout of the 


courts. A court readiness survey will be utilized to evaluate the 


suitability of candidate courts. 


 


           







® 


QA 
Spotlight 


Report 


Washington Administrative Office of the Courts
Quality Assurance Professional


 


AOC SC-CMS Activities to Prepare for SC-CMS Vendor Arrival 
Assessment Date: November 30, 2012 


 


Page 11 


 


Area  Activity  Responsible 
QA Assessment of: 


Comments 
Planning Execution Results 


County rolling wave 


implementation 
   


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


 


Coordination of 


preparation activities and 


responsible parties in 


courts for the rolling 


wave implementation 


Organizational 


Change 


Management 


(OCM) 


     


Status 


The Organizational Change Management (OCM) team is 


responsible for coordinating both OCM and technical readiness 


activities at the courts. OCM activities focus on helping users of the 


new system understand and accept the changes and impacts to 


their work. Technical readiness activities focus on making 


modifications to the local court infrastructure, applications, and 


interfaces that are necessary to implement SC‐CMS. A readiness 


tool was sent to courts in January, 2012 to help courts plan for the 


upcoming implementation. The OCM team is preparing a follow‐on 


readiness survey to courts that will be used to assess the scope of 


work required to implement SC‐CMS in each county. 


 


         


 


 


 


 


 


 


 


 


 







® 


QA 
Spotlight 


Report 


Washington Administrative Office of the Courts
Quality Assurance Professional


 


AOC SC-CMS Activities to Prepare for SC-CMS Vendor Arrival 
Assessment Date: November 30, 2012 


 


Page 12 


 


Area  Activity  Responsible 
QA Assessment of: 


Comments 
Planning Execution Results 


Local court 


Infrastructure 
   


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


 


Prepare infrastructure of 


network, servers, 


desktop, and printers 


prior to vendor arrival 


Courts 


 


OCM (coordinate) 


 


     


Status 


The OCM team is preparing a follow‐on readiness survey to courts 


that will be used to assess the scope of work required to implement 


SC‐CMS in each county. 


Local court Interfaces     
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


 


Add or modify court 


and/or county interfaces 


to support SC‐CMS. 


Prepare documentation 


to provide to vendor for 


each interface. 


Courts 


 


OCM (coordinate) 


     


Status 


The OCM team is preparing a follow‐on readiness survey to courts 


that will be used to assess the scope of work required to implement 


SC‐CMS in each county. 
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Area  Activity  Responsible 
QA Assessment of: 


Comments 
Planning Execution Results 


Local court 


applications 
   


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


 


Modify court and county 


applications to support 


SC‐CMS 


Courts 


 


OCM (coordinate) 


 


CBO 


     


Status 


The OCM team is coordinating efforts at AOC to establish a single 


point of contact at AOC and a one or two points of contact at each 


of the counties that would focus communications, requests, and 


activities that involve court personnel so that courts do not receive 


similar or conflicting requests for information or participation from 


separate areas in AOC. 


 


The CBO in collaboration with the OCM team and the SC‐CMS 


Architect will assist with the coordination of soliciting and collecting 


information from the courts regarding local court applications to 


get a complete picture of the court’s systems and IT environment. 


This information will potentially be used to determine the court’s 


characteristics for the purposes of configuring the SC‐CMS system 


for the court. 


Local court data 


preparation 
   


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


  Initiate data preparation 


in court and/or county 


applications for incorrect 


data, invalid data, and 


missing data 


Courts 


 


OCM (coordinate) 


     


Status 


The OCM team is preparing a follow‐on readiness survey to courts 


that will be used to assess the scope of work required to implement 


SC‐CMS in each county. 
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Area  Activity  Responsible 
QA Assessment of: 


Comments 
Planning Execution Results 


Local court business 


processes 
   


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


 


Modification of court 


business processes 


required to implement 


SC‐CMS and for desired 


process improvements 


Courts 


 


CBO (coordinate) 


     


Status 


The Court User Work Group (CUWG) is being formed and the first 


meeting has been targeted for January. The CBO will review with 


the CUWG the As‐Is business processes to ensure a baseline 


understanding of the current processes. The As‐Is will be used as 


the baseline information to then develop the To‐Be business 


processes. The To‐Be business processes will include the 


requirements describing the desired features and functions. The 


To‐Be business processes will be used as the basis for a gap analysis 


once the SC‐CMS vendor is engaged.  


Integrated 


Management 


   
     


 


Project 
Management  


   
     


 


Project Management 


Processes 
   


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


  Develop the approach for 


merging AOC project 


management  processes 


with vendor project 


management processes 


SC‐CMS Project 


Office 
     


Status 


The current set of project management plans will be updated to 


include vendor participation after the SC‐CMS vendor contract has 


been awarded. 
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Area  Activity  Responsible 
QA Assessment of: 


Comments 
Planning Execution Results 


Project Governance     
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


 


Develop the approach for 


project, system 


functionality, and 


technical decision‐making 


in conjunction with 


vendor 


SC‐CMS Project 


Office 


 


CBO 


     


Status 


Project Office: The current Governance Plan will be updated to 


identify vendor participation after the SC‐CMS vendor contract has 


been awarded.  


 


CBO: The CUWG Charter identifies a consensus model for making 


system functionality decisions during the vendor requirements 


validation and design sessions. If multiple simultaneous vendor 


sessions are required the CUWG will modify the decision model to 


accommodate multiple CUWG groups. 


Project 


Communication 
   


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


  Implement regular, 


routine meetings and 


status reports providing 


integrated updates  of 


vendor and state 


activities and milestones 


 


 


 


SC‐CMS Project 


Office 
     


Status 


The current Communication Management Plan will be updated to 


identify vendor participation after the SC‐CMS vendor contract has 


been awarded.  
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Area  Activity  Responsible 
QA Assessment of: 


Comments 
Planning Execution Results 


Contract and 
Deliverable 
Management 


   


     


 


Pre‐defined 


Acceptance Criteria 
   


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


 


Prepare outlines and 


initial drafts of 


deliverable expectation 


documents 


SC‐CMS Project 


Team 
     


Status 


The SC‐CMS project team will prepare deliverable outlines for each 


vendor deliverable. The outlines will describe the requirements 


that each deliverable must meet to be approved. 


Deliverable Review 


and Approval Process 
   


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


 


Define and document 


roles and processes to 


review and accept vendor 


deliverables including 


software and documents 


SC‐CMS Project 


Office 
     


Status 


The Deliverable Management Plan under development will 


describe the process of how members of the SC‐CMS project team, 


the CBO, the CUWG, SC‐CMS sponsors, AOC staff and management 


and other stakeholders will participate in review and approval of 


vendor deliverables. The Deliverable Management Plan will contain 


a RACI matrix showing the level of participation by SC‐CMS 


stakeholders. 
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Area  Activity  Responsible 
QA Assessment of: 


Comments 
Planning Execution Results 


Defect Tracking 


Process 
   


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified 


 
Develop approach for 


tracking defects for 


software and other 


deliverables and 


monitoring progress with 


specific metrics 


SC‐CMS Project 


Office 
     


Status 


The Deliverable Management Plan will describe the process for 


recording, tracking, and managing deliverable defects. 


Tracking Tools             


Project Tracking     
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


  Implement tools for 


tracking schedule, 


budget, changes, risks, 


issues, resources, and 


decisions 


SC‐CMS Project 


Office 
     


Status 


The tools that will be used to support project management 


processes for the SC‐CMS project are being implemented. The 


same set of tools will be used when the vendor joins the project.  
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Area  Activity  Responsible 
QA Assessment of: 


Comments 
Planning Execution Results 


Requirements 


Tracking 
   


Risk Being 


Addressed 
Not Started  Not Started 


Observation: In September a risk was identified that a delay in 


utilization of the selected requirements management tool might 


delay critical path tasks which may in turn delay the start of Phase 


2. 


 


Implement a tool for 


tracking changes to 


requirements, status of 


requirements, and 


traceability of 


requirements 


CBO       


Status 


Rational Requirements Composer (RRC) has been selected as the 


tool for managing requirements, and AOC has purchased licenses 


for the tool. However, there is a desire that the SC‐CMS project use 


the AOC enterprise requirements management processes, which 


have not been defined yet. A decision was made by the AOC CIO in 


October for the SC‐CMS business analyst to configure RRC for use 


by the CBO and SC‐CMS Project. The business analyst will attempt 


to use as much of the previously defined enterprise requirements 


management definitions as possible. Currently the RRC 


configuration work is underway and on schedule to be completed 


in December. 


Deliverable Tracking     
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


  Implement a tool for 


tracking of software, 


document, and service 


deliverables ‐ receipt, 


review, approval, status, 


etc., to support the 


deliverable management 


process 


SC‐CMS Project 


Office 
     


Status 


The Deliverable Management Plan under development will identify 


a tool to be used to track deliverables. The implementation of the 


deliverable tracking tool is planned for prior to vendor arrival. 
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Area  Activity  Responsible 
QA Assessment of: 


Comments 
Planning Execution Results 


Defect Tracking     
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


  Implement a tool for 


tracking defects 


identified for software, 


documents, and service 


deliverables to support 


the deliverable 


management process 


SC‐CMS Project 


Office 
     


Status 


The Deliverable Management Plan under development will identify 


a tool to be used to track defects. The implementation of the 


defect tracking tool is planned for prior to vendor arrival. 


Test Script Tracking     
Risk Being 


Addressed 
Not Started  Not Started 


Observation: In September a risk had been identified that a delay 


in utilization of the selected requirements management tool might 


delay critical path tasks which may in turn delay the start of Phase 


2. 


 


Implement a tool to 


document, manage, and 


track User Acceptance 


Testing test scripts  


SC‐CMS Quality 


Assurance Lead 
     


Status 


The Quality Assurance (QA) team will develop UAT test scripts to 


test that the RFP requirements have been met by the 


implementation of SC‐CMS. The test scripts will be managed using 


the Rational Requirements Composer (RRC) tool which is currently 


being configured (see Requirements Management above). 


 


         


 


 


 


 


 







® 


QA 
Spotlight 


Report 


Washington Administrative Office of the Courts
Quality Assurance Professional


 


AOC SC-CMS Activities to Prepare for SC-CMS Vendor Arrival 
Assessment Date: November 30, 2012 


 


Page 20 


 


Area  Activity  Responsible 
QA Assessment of: 


Comments 
Planning Execution Results 


Project Library     
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


 


Implement a project 


library tool for 


management of project 


documents including 


those developed both by 


state and vendor 


resources 


SC‐CMS Project 


Office 
     


Status 


Microsoft SharePoint has been selected as the tool to manage 


project documentation. The SC‐CMS Project Office and 


Organizational Change Management teams are designing changes 


to the SC‐CMS SharePoint site to incorporate structure for state 


and vendor deliverables. 
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Area  Activity  Responsible 
QA Assessment of: 


Comments 
Planning Execution Results 


Requirements, 
System 
Functionality and 
Business Processes 
Preparation 


   


     


 


Baseline Business 


Process Cohesion 
   


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


 


Obtain agreement by 


subject matter experts 


(SMEs)  on baseline 


requirements, system 


functionality, and 


business processes prior 


to vendor arrival 


CBO 


 


Court User 


Workgroup 


(CUWG) 


     


Status 


The members of the CUWG have been designated as the SMEs who 


will participate in the vendor requirements validation sessions and 


SC‐CMS design sessions and have been given authority to make all 


decisions regarding requirements, system functionality, and 


business processes.  


 


CUWG meetings are planned starting in January. The CBO will 


review with the CUWG the As‐Is business processes to ensure a 


baseline understanding of the current processes. The As‐Is will be 


used as the baseline model for the development of the To‐Be 


business processes.  
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Area  Activity  Responsible 
QA Assessment of: 


Comments 
Planning Execution Results 


     


     


The To‐Be business processes will include the requirements 


describing the desired features and functions. The CBO will also 


elicit local processes that can be standardized to be included into 


the To‐Be process baseline. 


 


The To‐Be business processes will be used as the basis for a gap 


analysis once the SC‐CMS vendor is engaged. The baselined To‐Be 


processes may also be used by the courts to prepare for 


implementation by checking alignment and documenting 


differences from the baseline. 
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Area  Activity  Responsible 
QA Assessment of: 


Comments 
Planning Execution Results 


Business Process 


Documentation 
   


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


 


Develop baselined court 


business process 


documentation 


CBO 


 


CUWG 


 


     


Status 


As noted above in the Business Process Cohesion section, the CBO 


and the CUWG will review and validate the As‐Is business processes 


and subsequently develop and baseline the To‐Be business 


processes. 


 


The To‐Be business processes will include the requirements 


describing the desired features and functions. The CBO will also 


elicit local processes that can be standardized to be included into 


the To‐Be process baseline. 


 


The To‐Be business processes will be used as the basis for a gap 


analysis once the SC‐CMS vendor is engaged. The baselined To‐Be 


processes may also be used by the courts to prepare for 


implementation by checking alignment and documenting 


differences from the baseline. 
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Area  Activity  Responsible 
QA Assessment of: 


Comments 
Planning Execution Results 


UAT Test Scripts     
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


 


Develop User Acceptance 


Test (UAT) test scripts 


that will be given to 


vendor at the beginning 


of requirements 


validation to define 


vendor accountability 


criteria, enable 


agreement by SMEs on 


requirements and 


functionality  


SC‐CMS Quality 


Assurance Lead 
     


Status 


As noted above, the QA team will develop UAT test scripts that will 


be used during UAT to validate that the requirements have been 


met. 
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Area  Activity  Responsible 
QA Assessment of: 


Comments 
Planning Execution Results 


Reporting, Forms, and 


Correspondence 
   


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


 


Define and document 


report layouts and 


identify a set of forms 


and correspondence 


layouts prior to vendor 


arrival 


CBO, SC‐CMS BAs, 


and CUWG 
     


Status 


In October, the CBO and the SC‐CMS Business Analysts began 


obtaining an inventory of reports that will be incorporated into the 


As‐Is business model and will be reviewed as part of the 


development of the To‐Be business model.  


 


Similarly, the CBO and the SC‐CMS Business Analysts will obtain an 


inventory of forms or correspondence generated by the current 


systems that will be incorporated in the As‐Is business models and 


will be reviewed as part of the development of the To‐Be business 


models. 


Security Functionality     
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


 


Define user roles and a 


security profile for each 


user role 


CBO, SC‐CMS BAs, 


and CUWG 
     


Status 


User roles will be defined as part of the As‐Is and To‐Be process 


model development. 
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Area  Activity  Responsible 
QA Assessment of: 


Comments 
Planning Execution Results 


User Interface 


Standards 
   


No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


 


Develop look‐and‐feel 


and keyboarding 


requirements 


CBO and CUWG       


Status 


The RFP contains several keyboarding requirements that will be 


addressed during the design and configuration of SC‐CMS. Because 


SC‐CMS will be a Commercial Off‐the‐Shelf (COTS) implementation, 


there may be little or no ability to modify the user interface. 


 


         


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 







® 


QA 
Spotlight 


Report 


Washington Administrative Office of the Courts
Quality Assurance Professional


 


AOC SC-CMS Activities to Prepare for SC-CMS Vendor Arrival 
Assessment Date: November 30, 2012 


 


Page 27 


 


Area  Activity  Responsible 
QA Assessment of: 


Comments 
Planning Execution Results 


Facilities 
Preparation 


   
     


 


Office Space     
No Identified 


Risk 
Not Started  Not Started 


Observation: The AOC office building lacks sufficient space to co‐


locate the project and vendor teams.  


 


Acquire adequate office 


space for state staff and 


vendor staff prior to 


vendor arrival  


       


Status 


The vendor staff will be located in an off‐site vendor building. This 


will require frequent travel of the project team, CUWG SMEs, 


business analysts, technical SMEs, and other AOC staff to the 


vendor site.  


Meeting rooms     
No Identified 


Risk 
Not Started  Not Started 


Observation: The AOC office building lacks adequate meeting 


rooms for vendor requirements validation sessions and subsequent 


SC‐CMS design sessions. 


  Ensure there are 


adequate meeting rooms 


for vendor requirements 


validation sessions and 


subsequent SC‐CMS 


design sessions. There 


should be allowances for 


the possibility for 


multiple simultaneous 


vendor sessions. 


       


Status: The vendor staff will be located in an off‐site vendor 


building. This will require frequent travel of the project team, 


CUWG SMEs, business analysts, technical SMEs, and other AOC 


staff to the vendor site. 
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Area  Activity  Responsible 
QA Assessment of: 


Comments 
Planning Execution Results 


Testing Rooms     
No Identified 


Risk 
Not Started  Not Started 


Observation: The AOC office building lacks adequate space for UAT 


testing. 


 
Reserve adequate space 


for performing system 


and user acceptance 


testing 


       


Status 


Testing rooms for UAT will be located in an off‐site vendor building. 


This will require frequent travel of the project team, CUWG SMEs, 


business analysts, technical SMEs, and other AOC staff to the 


vendor site. 


Training Rooms     
No Identified 


Risk 
Not Started  Not Started  Observation: No risk identified. 


 
Reserve adequate space 


for performing training 
       


Status: The Training Plan will identify the location of SC‐CMS 


training. 


 





