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Background 
 
This report communicates the status and progress of information technology projects and operational work 


underway at the Administrative Office of the Courts (AOC). 


 


Under the direction of the Judicial Information System Committee (JISC), the Information Services Division (ISD) 


within AOC expends significant resources on the development, improvement and implementation of new 


systems in support of the Washington Courts. ISD resources also maintain and operate these information 


technology systems and infrastructures once they are in use. The systems and services provided by AOC are 


used by judges, court administrators and staff, county clerks, numerous government agencies, and the public. 


 


As ISD embarks on the course of implementing the JISC’s information technology priorities for Washington 


Courts, this report is a key to measuring and monitoring progress. It provides the JISC and AOC leadership with 


the current snapshot of information to keep them informed and prepared to communicate ISD accomplishments. 
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Initiatives & Project Plan Overview 
December 2013 
 
 


Initiatives 
Schedu


le 
Status 


 
CY12 


Q1 
CY12 


Q2 
CY12 


Q3 
CY12 


Q4 
CY13 


Q1 
CY13 


Q2 
CY13 


Q3 
CY13 


Q4 
CY14 


Q1 
CY14 


Q2 
CY14 


Q3 
CY14 


Q4 


7.6 Information Networking Hub 
(INH) Enterprise Data Repository 
(EDR) 


 


Planned             


Actual 
            


7.6 Information Networking Hub 
(INH) Middleware 


Planned             
Actual             


12.3 Superior Court Data Exchange  
Planned             
Actual             


SC-CMS Odyssey Implementation  
Planned             
Actual             


COTS Preparation - Restore 
SCOMIS Cases 


Planned             


Actual             


ITG #045 Appellate Court 
Enterprise Content Management 
System (ECMS) 


 


Planned             


Actual 
            


ITG #009 Add Accounting Data to 
the Data Warehouse 


 
Planned             
Actual             


ITG #041 Revised CLJ Computer 
Records Retention and Destruction 
Project 


 


Planned             


Actual 
            


Security Project – JABS RACF 
Authentication  


Planned             
Actual             


  


Planned 


SCHEDULE STATUS KEY            = Active/on track         = Changes w/ Moderate impact        = Significant rework/risk       = Not active    = Completed 


Actual 
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Summary of Activities 
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Major Changes Since Last Report 
 
This section provides a quick summary of initiatives or projects that have had major changes during the 
reporting period and includes operational areas or staffing changes that impact the work, timeline, or budget. 


Initiatives & Major Projects Underway 


 JABS RACF Authentication (Security Project) 


 Superior Court Case Management System Implementation (SC-CMS) (ITG #002) 


 Revised CLJ Computer Records Retention and Destruction Project (ITG #041) 


 Appellate Courts Enterprise Content Management System (ITG #045) 


Initiatives or Projects Completed 


 COTS Preparation – Restore SCOMIS Cases project was completed December 2013. 


Initiative or Project Status Changes 


 Monthly status reporting for the Superior Court Data Exchange (SCDX) (ITG #121) Project is on-
hold until February 2014 while Pierce County utilizes web services to determine if plans have 
changed for using additional data exchanges.  The project team will check back with Pierce County 
in January 2014 to determine if they have plans for adding any additional data exchanges. 


 Monthly status reporting for the Information Networking Hub Enterprise Data Repository (INH EDR) 
Project is on-hold until January 2014 while the team analyzes the results of the SC-CMS fit 
analysis. 


Staffing Changes in ISD 


During the reporting period of December 1 - 31, 2013: 


ISD welcomed the following new staff: 


 Terry Overton, AOC IT Security Officer, (12/1/2013) 


 Morris Volkov, IT Service Delivery Coordinator, (12/16/2013) 


The following employees left ISD: 


None. 


Employees transferring to the SC-CMS Project: 


None. 
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IT Governance Request Status 
 
Completed JIS IT Requests in December 2013 
 
Two requests were completed during the month of December: 


 ITG 77 - Allow FTAs to Issue When Account Receivable is Zero. 


 ITG 193 - Paid vs. Committed/FTA resubmitting disposition data to DOL twice. 
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Status Charts 


Requests Completing Key Milestones 


 


 
Current Active Requests by:  


 


 


 


 


 
 


 
  


1


1


3


4


2


1


2


0 1 2 3 4 5 6 7


Completed


Scheduled


Authorized


Analysis Completed


New Requests


Oct-13 Nov-13 Dec-13


Endorsing Group 


Court of Appeals Executive Committee  1 District & Municipal Court Management Association 22 


Superior Court Judges Association 5 Data Management Steering Committee 0 


Washington State Association of County 
Clerks 


7 Data Dissemination Committee 1 


Washington State Association of Juvenile 
Court Administrators 


4 Codes Committee 2 


District & Municipal Court Judges 
Association 


6 Administrative Office of the Courts 4 


Misdemeanant Corrections Association 1  
 


Court Level User Group 


Appellate Court 1 


Superior Court 9 


Courts of Limited Jurisdiction  17 


Multi Court Level 8 


Total:  6 


Total:  3 


Total:  0 


Total:  3 


Total:  2 
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Initiative Summary 


Summary of Activities December 2013 
 


COTS Preparation - Restore SCOMIS Cases 


Activities Impact/Value 


 Project was completed December 13, 2013 and is 
closed. 


Make all SCOMIS case data available for immediate access to 
the new SC-CMS system. 


Information Networking Hub (INH) Middleware Project 


Activities Impact/Value 


 Continued code development of the INH services and 
middleware component. 


Provides INH data exchanges that can be tested and deployed 
to quality assurance environment. 


 Continued to test INH services and resolve code defects. 
Ensures that services work as specified for the accurate 
exchange of data. 


 Collaborated with SC-CMS project team to develop 
responses to Tyler's integration recommendations. 


Provides INH data exchanges that can be tested and deployed 
to quality assurance environment. 


 Started mapping INH services to Odyssey application 
programming interfaces (API) in support of Party data 
replication. 


Provides INH data exchanges to fit Odyssey’s requirements. 


 Started procurement to acquire developer and tester 
resources needed for SC-CMS integration work. 


Acquire staff with the skills needed. 
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Approved JIS Projects Summary 
 


ITG #002 Superior Court - Case Management System Odyssey Implementation 
Activities Impact/Value 


Schedule Management 


 Reviewed and updated schedule. Provide up to date progress. 


 Updated SC-CMS Staffing and cost plan. 
To ensure ongoing view of project costs and resources and 
trend for future needs. 


 Started weekly meetings with Tyler Project Manager to 
evaluate and develop schedule for next six to nine 
months (near term). 


To provide a single view of overall project progress. 


 Began review of new proposed statewide rollout 
approach for schedule impacts. 


Identify and resolve schedule impacts. 


Court Business Office 


 Held the CUWG meeting on Dec 18-19. The CUWG met 
to review and validate the application fit assessment 
results. Voting members, with input from the team, are 
making decisions adjusting the prioritization and 
authorizing Tyler and the project team to move forward 
with the design of proposed solutions. 


Validating and prioritizing requirements. 


 Compiled “parking lot” items from the application and 
integrations fit assessment meetings. The project team 
captured notes, issues, and questions from the fit 
assessment meetings. This information was compiled 
into a document and was shared with Tyler and the 
meeting participants. 


The project team captured notes, issues, and questions from 
the fit assessment meetings. This information was compiled into 
a document and was shared with Tyler and the meeting 
participants. 


 Analyzed Odyssey’s requirement of establishing an 
organizational chart for the superior courts to begin 
configuring Odyssey. The organization chart is the 
foundation for Odyssey’s user security, data access and 
ownership, and enables the behavior of the application. 
The organization chart was established and agreed 
upon. 


The organization chart is the foundation for Odyssey’s user 
security, data access and ownership, and enables the behavior 
of the application. The organization chart was established and 
agreed upon. 


 Continued the development of the accounting current-
state process models based on the 2-day accounting 
workshops. Developed the current-state processes 
which provided the project a reference point for the 
transition to the Odyssey accounting functionality. 


Developed the current-state processes which provided the 
project a reference point for the transition to the Odyssey 
accounting functionality. 


 Continued “as-is” process model creation and 
documentation. Developed the “as-is” process models 
providing the project team and the CUWG a reference 
point for developing the future state processes for the 
superior courts. 


Developed the “as-is” process models providing the project 
team and the CUWG a reference point for developing the future 
state processes for the superior courts. 


Technical Team 


 Participated in setting up the Odyssey test and 
conversion environments. 


Provide environments for Odyssey configuration and 
implementation activities. 


Organizational Change Management Team 


 Collected SC-CMS communications points of contact 
from potentially impacted agency directors and judicial 
partners. 


Maximize awareness and mitigate impacts of SC-CMS 
implementation by appropriately targeting our communications 
approach to the needs of external agency stakeholders. 


 Developed fact sheets and instructions for subscribing to 
internal and external SC-CMS project listservs. 
Reviewed with management and submitted to Project 
Steering Committee. 


Maximize awareness and mitigate impacts of SC-CMS 
implementation by appropriately targeting our communications 
approach to the needs of internal and external agency 
stakeholders. 


 Scheduled bi-monthly SC-CMS General Information 
Sessions for AOC staff through December 2015. 
Communicated the schedule to AOC staff. 


Increase employee awareness by providing them accurate, 
relevant project information. 


 Developed a pilot implementation communications 
strategy and reviewed it with the project management 
team. 


Maximize the likelihood of pilot site engagement by increasing 
awareness and understanding of implementation activities. 
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 Submitted Town Hall Meeting fact sheet to Project 
Steering Committee and Court User Work Group 
(CUWG). Received approval to begin Town Hall 
meetings in January 2014. 


Increase awareness and buy-in by providing accurate, relevant 
project information to external stakeholders. 


 Attended December 18-19 Court User Work Group 
meeting. 


Increase awareness of organizational change management 
activities on the project. 


Business Analyst Team 


 Contributed to the review of the court business 
processes being conducted by the Court Business Office 
team. 


Share knowledge and understanding between team members. 


 Worked with Court Business Office to conduct the Court 
Users Work Group meeting. 


As part of the AOC team that put the processes together, the 
business analyst’s provided assistance when needed for 
clarification on what is documented in the processes. The BA’s 
continue to assist with the processes as the future state is 
discussed and documented. 


 Reviewed, researched, and commented on Tyler’s 
Integrations Fit/Gap analysis document. 


Determine where the Odyssey system will need to be modified, 
configured or local business process modified to make the 
solution best fit our court business environment. 


 Completed 25 financial workflows and started case 
stories. 


To document for Tyler the current JIS financial processes. 


 Prepared an information paper about current case types, 
causes and Odyssey case categories for the CUWG. 


To assist the CUWG in determining case types and causes of 
action within the Odyssey case categories. 


Quality Assurance 


 Conducted test strategy meetings with Tyler project 
manager including reviewing the User Acceptance Test 
Plan. 


Preparing for testing Odyssey. 


 Met to define the SC-CMS test team’s role in data 
conversion and interface testing. 


Prepare for testing Odyssey. 


Help Desk Team 


 Attended 2 weeks Integration Fit Analysis. Documented gaps between current system & Odyssey. 


 Worked on Fit notes reconciliation. Reconciled notes gathered during the Fit Analysis & Integration. 


Project Management Team 


 Participated in drafting local cost categories for the 
Project Steering Committee’s review with Kitsap County 
Judge, Court Administrator, AOC CIO, and AOC 
Business Liaison. 


Project Control and Monitor. 


 Met with Office of Civil Legal Aid to discuss concerns 
regarding Self Represented Litigants. 


Project communications. 


 Participated in discussion with Secretary of State 
regarding option to store a document image server at 
their office. 


Project Planning. 


ITG #045 Appellate Court Enterprise Content Management System (AC-ECMS) 


Activities Impact/Value 


 ImageSoft project management plan was accepted. 
Improve the efficiency of document management for the 
Appellate Courts. 


 The Supreme Court business analysis session occurred 
during the week of December 2nd at the Temple of 
Justice. 


Improve the efficiency of document management for the 
Appellate Courts. 


 Business Analyst and the appellate courts worked on 
addressing additional requirements questions and 
requests for information from ImageSoft. 


Improve the efficiency of document management for the 
Appellate Courts. 


 ImageSoft started developing the Functional Design 
Specification. 


Improve the efficiency of document management for the 
Appellate Courts. 


 Finalized the list of OnBase training attendees and the 
method to be used to supply the training. List was sent to 
ImageSoft to get the training scheduled. It was decided 
to send the Appellate Courts Operations Architect to the 
training as well. 


Improve the efficiency of document management for the 
Appellate Courts. 
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 The Appellate Courts Operations Architect and Project 
Manager discussed the custom code issue with 
ImageSoft in two separate meetings. 


Improve the efficiency of document management for the 
Appellate Courts. 


 Finalized as-is requirements analysis for the JIS Link and 
current web access to appellate court data. The 
document has been turned over to Solution Architect to 
develop the new design.  Received feedback from the 
Office of the Attorney General, Lexis/Nexis, and 
CourtTrax on JIS Link which was turned over to the 
Appellate Courts Operations Architect. 


Improve the efficiency of document management for the 
Appellate Courts. 


ITG #041 Revised CLJ Computer Records Retention and Destruction Process 


Activities Impact/Value 
 Met with Judge Phillips to provide a project status 


update. 
Provides faster viewing of the Courts of Limited Jurisdiction 
(CLJ) records. 


 Developer began unit testing in the development 
environment with a full set of case data. Code developed 
is to apply current and preliminary new rules - add VRV 
and ETP - to active tables in March 2014 (1st Iteration). 


Provides faster viewing of the Courts of Limited Jurisdiction 
(CLJ) records. 
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Detailed Status Reports 
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Status Update Key 
 
 
 


 Green = Progressing as planned.  


 Yellow = Changes with moderate impact.  


 Red = Severe changes or significant re-work is necessary.  
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Initiative Status Reports 
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Initiative Status Reports 
 


Security Project – JABS RACF Authentication 
Reporting Period through December 31, 2013 


Executive Sponsor(s) 
Vonnie Diseth, CIO/ISD Director 


IT Project Manager:  
Sree Sundaram 
360-704-5521 
Sree.Sundaram@courts.wa.gov 


Business Area Manager(s):  
Michael Keeling, Operations Manager 


Consultant/Contracting Firm: 
 N/A 


Description: 
As part of the Security Enhancement initiative, AOC has been working on identifying security vulnerabilities within existing 
systems and applications. Among other things, the Judicial Access Browser System (JABS) authentication has been 
identified and prioritized as one of the vulnerable security areas. As such, it requires immediate action to prevent any 
potential security breach. Currently, the JABS application can be accessed from outside the AOC firewall using weak 
access credentials. This project will analyze, design and implement a suitable access mechanism for securing the JABS 
application which is both strong and easy to use. 


Business Benefit: 
 Increases security of JIS data and systems. 


Business 
Drivers 
  


Improve 
Decision Making 


 
Improve Information 
Access 



Improve 
Service or 
efficiency 


 
Manage 
Risks X 


Maintain the 
business 


 
Manage 
the costs 


 
Increase 
organizational 
capability 


 Regulatory compliance 
or mandate 


    


 


Current Status Scope  Schedule  Budget  


Status Notes:  


 


Project progress:  
 December 25%   


                      100% 


 





Phase  Initiate XPlanning Execute Close 


Schedule   
Planned Start Date:  10/25/13 Planned Completion Date: 3/7/14 


Actual Start Date:  10/25/13 Actual Completion: TBD 


Activities Completed   Impact/Value 


 Developed project charter and got it approved. Project planning. 


 Completed team formation. Project planning. 


 Identified and documented the requirements. Strengthens the JABS sign-in process and increases security of 
JIS data and systems. 


 Completed Initial work estimate. Project planning. 


 Completed Initial resource assignment. Project planning. 


 Draft schedule is completed. Project planning. 


 Initial risk assessment is completed. Project planning. 


 Completed shell of the communication plan. Project planning. 


 Completed the Initial design. Project planning. 


Activities Planned Impact/Value 


 Finalize the design. Strengthens the JABS sign-in process and increases security of 
JIS data and systems. 


 Finalize the work estimate for legacy and java changes. Project planning. 


 Revise/update resource assignments based finalized 
design and resource availability. 


Project planning. 



mailto:sree.sundaram@courts.wa.gov
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 Revise schedule changes, if any. Project planning. 


 Identify new risks and/or issues. Project planning. 


 Complete initial draft communication plan. Plan communication to stakeholders about new processes. 


 Complete the messages to the stakeholders informing 
them of the upcoming changes to JABS and the actions 
to be taken by them. 


Keep stakeholders informed. 


Milestones Planned and Accomplished 


Milestone Original Date Revised Date Actual Date 


Start Project 10/25/2013  10/25/2013 


End Project 3/7/2014   


 
  







Page 18 of 43 
December 2013 ISD Monthly Report to the JISC 


 


COTS Preparation – Restore SCOMIS Cases 
Reporting Period through December 31, 2013 


Executive Sponsor(s) 
Vonnie Diseth, CIO/ISD Director 


IT Project Manager:  
Sree Sundaram 
360-704-5521 
Sree.Sundaram@courts.wa.gov 


Business Area Manager(s):  
Michael Keeling, Operations Manager 


Consultant/Contracting Firm: 
 N/A 


Description: 
As a result of the 2009 Administrative Office of the Courts (AOC) Transformation and the Judicial Information System Committee 
(JISC) approved AOC architecture; the AOC has selected a strategy to acquire Commercial Off The Shelf (COTS) products to 
support future court needs, when feasible, instead of developing applications in-house. 
 
The Superior Court Case Management System (SC-CMS) Project is expected to be among the first COTS applications to be 
implemented and supported by AOC Information Services Division (ISD).  As the first COTS application, the SC-CMS 
implementation will also validate many of the AOC preparation assumptions for supporting future COTS produce 
implementation. 
 


 


Business Benefit: 
The COTS-P – Restore SCOMIS Cases project will: 


 Restore all SCOMIS case data from tape system to disk system in order to make all SCOMIS case data available for 
immediate access to the new SC-CMS system, and 


 Restore all SCOMIS case data from tape system to disk system so that any JIS data base structure changes due to the 
new SC-CMS system is applied uniformly across all SCOMIS case data. 


Business 
Drivers 
  


Improve 
Decision Making X 


Improve Information 
Access X


Improve 
Service or 
efficiency 


X 
Manage 
Risks 


 


Maintain the 
business X 


Manage 
the costs 


 
Increase 
organizational 
capability 


 Regulatory compliance 
or mandate 


    


 


Current Status Scope  Schedule  Budget  


Status Notes:  


Project was completed December 13, 2013 and is closed. 


COTS-P Network 
Capacity/Performance 
Analysis Progress:  


  December 100%  


                      100% 


 





Phase  Initiate Planning Execute XClose 


Schedule   
Planned Start Date:  4/9/13 Planned Completion Date: 1/9/14 


Actual Start Date:  4/9/13 Actual Completion: 12/13/13 


Activities Completed   Impact/Value 


 Project was completed December 13, 2013 and is 
closed. 


Make all SCOMIS case data available for immediate access to 
the new SC-CMS system. 


Milestones Planned and Accomplished 


Milestone Original Date Revised Date Actual Date 


Start Project 4/9/13  4/9/13 


End Project 1/14/14 1/9/14 12/13/13 



mailto:sree.sundaram@courts.wa.gov
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Information Networking Hub (INH) Middleware Project 
 Reporting Period through December 31, 2013 


Executive Sponsor(s) 
Vonnie Diseth, CIO/ISD Director 


IT Project Manager:  
Dan Belles 


Business Area Manager:  
Tamra Anderson, Data and Development Manager 


Consultant/Contracting Firm: 
 N/A 


Description: 
The Information Networking Hub (INH) is being built to support the implementation of a Superior Court Case Management 
System (SC-CMS).  It is also building a foundation for data exchanges with other COTS packages and local court systems. 
 
The INH is the required future state architecture needed to support information exchanges between the JIS central database 
(new and existing) and local systems.  This project involves a core team of resources with the experience and knowledge of 
AOC systems, “as is” and the “to be” future state to support the building a robust enterprise architecture capable of exchanging 
messages from disparate systems with one common messaging standard. 


Business Benefit:  


 Seamless integration of current and future as well as centralized and local applications that provides better customer 
experience. 


 Near real-time information exchanges through “publish-subscribe” mechanisms that facilitates the sharing of data and 
dramatically reduces duplicate data entry. 


 Modern architecture that aligns with latest technology trends to provide flexibility and the ability to deliver new customer 
requests in a timely manner. 


 A centrally managed data repository governed by data standards and quality. 


 A centralized security framework that can meet the needs for ensuring data is secure. 


 Enhanced customer interfaces to improve productivity, advance decision-making capabilities and aid in access to justice. 


Business 
Drivers 
  


Improve 
Decision Making 


 
Improve Information 
Access 


X
Improve 
Service or 
efficiency 


 
Manage 
Risks 


 


Maintain the 
business 


 
Manage 
the costs 


 
Increase 
organizational 
capability 


 Regulatory compliance 
or mandate 


 


 


Current Status Scope  Schedule  Budget  


Status Notes: 
 
The INH project has completed most of its initial set of web services and middleware components. We will be shifting focus 
towards the integration tasks identified in Tyler's fit analysis that will be needed to support of the integration of AOC legacy 
applications with Odyssey for the SC-CMS Pilot Court Go Live in 2015. 


Progress   
    December – 80% 


                 100% 


 





Phase  Initiate Planning XExecute Close 


Schedule   
Planned Start Date:  1/2012 Planned Completion Date: 2/2015  


Actual Start Date:  1/2012 Actual Completion: TBD  


Activities Completed   Impact/Value 


 Continued code development of the INH services and 
middleware component. 


Provides INH data exchanges that can be tested and deployed 
to Quality Assurance environment. 


 Continued to test INH services and resolve code defects. 
Ensures that services work as specified for the accurate 
exchange of data. 


 Collaborated with SC-CMS project team to develop 
responses to Tyler's Integration recommendations. 


Provides INH data exchanges that can be tested and deployed 
to Quality Assurance environment. 


 Started mapping INH services to Odyssey application 
programming interfaces (API) in support of Party data 
replication. 


Provides INH data exchanges to fit Odyssey’s requirements. 
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 Started procurement to acquire developer and tester 
resources needed for SC-CMS integration work. 


Acquire staff with the skills needed. 


Activities Planned Impact/Value 


 Complete development of the INH notification services. 
Provides INH data exchanges that can be tested and deployed 
to Quality Assurance environment. 


 Move completed services into User Acceptance Test 
environment for testing. 


Ensures that services work as specified for the accurate 
exchange of data. 


 Complete testing of all Release 1 services. Ensures INH data exchanges work with Odyssey. 


 Continue work with SC CMS project team and Tyler as 
part of the integration fit analysis of the INH services and 
the Odyssey application. 


Ensures that services work as specified for the accurate 
exchange of data. 


 Continue mapping INH services to Odyssey API's in 
support of Party data replication. 


Ensures that services work as specified for the accurate 
exchange of data. 


 Begin procurement for additional developer and tester 
resources needed to support INH integration tasks. 


Ensures that services work as specified for the accurate 
exchange of data. 


Milestones Planned and Accomplished 


Milestone Original Date Revised Date Actual Date 


Start Project 1/1/12 1/1/12 1/1/12 


Service 12 – Case Orders 
Get 


10/9/12 10/9/12 10/9/12 


Service 6 – Case Get 11/8/12 11/8/12 11/8/12 


Service 2 – Person Get 9/20/12 9/20/12 9/20/12 


INH-001.050 – 
PersonOrderProtectionGet 


1/16/13 1/16/13  


Service 5 – Case 
Proceedings Add/Update 


10/12/12 10/12/12 10/12/12 


Service 4 – Juvenile 
Reference Update 


10/12/12 10/12/12 10/12/12 


Service 3 – Protection Orders 
Add/Update 


9/27/12 9/27/12 9/27/12 


Service 2 – Juvenile 
Add/Update 


9/14/12 9/14/12 9/14/12 


Service B1 – Person Get 9/14/12 9/14/12 9/14/12 


Service A1 – ADR Get 9/14/12 9/14/12 9/14/12 


Service Development 10/15/12 10/15/12 10/15/12 


Platform Updates 1/18/13 1/18/13 1/18/13 


Service B2 – DOL DL Person 
Search 


10/3/12 9/20/13  


End Project 9/13/13 2/24/15  
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Approved Project Status Reports 
 
 


ITG #002 Superior Court Case Management System (SC-CMS) 
Implementation 


 Reporting Period Through December 31, 2013 


Executive Sponsor(s) 
Judge Charles Snyder, President  
Superior Court Judges Association (SCJA) 
 
Sonya Kraski, President  
Washington State Association of County Clerks (WSACC) 
 
Jeff Amram, President  
Association of Washington Superior Court Administrators 
(AWSCA) 


IT Project Manager:  
Maribeth Sapinoso, PMP 
maribeth.sapinoso@courts.wa.gov 


Consultant/Contracting Firm: 
Tyler Technology, Inc. 
Bluecrane, Inc. 


Business Manager 
Vonnie Diseth, AOC- CIO/ISD Director 
Dirk Marler, AOC-JSD Director 


Description:  
The Superior Court Case Management System (SC CMS) Odyssey Implementation Project is intended to implement Tyler 
Technology, Inc. software application "Odyssey" enabling the AOC to support the business functions of state superior courts and 
county clerks in all 39 Superior Courts in the state.  The SC CMS Odyssey solution will specifically support calendaring and 
caseflow management functions, along with participant/party information tracking, case records and relevant disposition services 
functions in support of judicial decision-making, scheduling, and case management. 


Business Benefits: The Superior Court Case Management (SC CMS) will implement Tyler Technology, Inc. software 


application "Odyssey", a case management system,  that (1) is consistent with the business and strategic plans approved by the 
JISC; (2) follows the JISC guidelines and priorities for IT decision making; (3) modernizes AOC technology; (4) works within 
planned technology architecture; (5) supports improvements in superior court operations; and (6) provides the opportunity and 
incentives to retire legacy systems such as SCOMIS. 


Business 
Drivers 
  


Improve Decision 
Making 


X 
Improve 
Information 
Access 


X Improve Service 
or efficiency 


X Manage Risks X 


Maintain the 
business 


X 
Manage 
the costs 


X 
Increase 
organizational 
capability 


X 
Regulatory compliance or 
mandate 


 


 


Current Status Scope  Schedule  Budget  


Status Notes: 


 


Progress  
 December - 5%    


                          100% 


            


Project Phase  Initiate X    Planning Execute Close 


Schedule  
Planned Start Date:  7/25/2013 Planned Completion Date:  2/1/2019 


Actual Start Date: 7/25/2013 Actual Completion Date: TBD 


 


Activities Completed Impact/Value 


Schedule Management 


 Reviewed and updated schedule. Provide up to date progress. 


 Updated SC-CMS Staffing and cost plan. 
To ensure ongoing view of project costs and resources and trend 
for future needs. 


 Started weekly meetings with Tyler Project Manager to 
evaluate and develop schedule for next six to nine 
months (near term). 


To provide a single view of overall project progress. 


 Began review of new proposed statewide rollout 
approach for schedule impacts. 


Identify and resolve schedule impacts. 


Court Business Office 
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 Held the CUWG meeting on Dec 18-19. The CUWG 
met to review and validate the application fit 
assessment results. Voting members, with input from 
the team, are making decisions adjusting the 
prioritization and authorizing Tyler and the project team 
to move forward with the design of proposed solutions. 


Validating and prioritizing requirements. 


 Compiled “parking lot” items from the application and 
integrations fit assessment meetings. The project team 
captured notes, issues, and questions from the fit 
assessment meetings. This information was compiled 
into a document and was shared with Tyler and the 
meeting participants. 


The project team captured notes, issues, and questions from the 
fit assessment meetings. This information was compiled into a 
document and was shared with Tyler and the meeting 
participants. 


 Analyzed Odyssey’s requirement of establishing an 
organizational chart for the superior courts to begin 
configuring Odyssey. The organization chart is the 
foundation for Odyssey’s user security, data access 
and ownership, and enables the behavior of the 
application. The organization chart was established and 
agreed upon. 


The organization chart is the foundation for Odyssey’s user 
security, data access and ownership, and enables the behavior 
of the application. The organization chart was established and 
agreed upon. 


 Continued the development of the accounting current-
state process models based on the 2-day accounting 
workshops. Developed the current-state processes 
which provided the project a reference point for the 
transition to the Odyssey accounting functionality. 


Developed the current-state processes which provided the 
project a reference point for the transition to the Odyssey 
accounting functionality. 


 Continued “as-is” process model creation and 
documentation. Developed the “as-is” process models 
providing the project team and the CUWG a reference 
point for developing the future state processes for the 
superior courts. 


Developed the “as-is” process models providing the project team 
and the CUWG a reference point for developing the future state 
processes for the superior courts. 


Technical Team 


 Participated in setting up the Odyssey test and 
conversion environments. 


Provide environments for Odyssey configuration and 
implementation activities. 


Organizational Change Management Team 


 Collected SC-CMS communications points of contact 
from potentially impacted agency directors and judicial 
partners. 


Maximize awareness and mitigate impacts of SC-CMS 
implementation by appropriately targeting our communications 
approach to the needs of external agency stakeholders. 


 Developed fact sheets and instructions for subscribing 
to internal and external SC-CMS project listservs. 
Reviewed with management and submitted to Project 
Steering Committee. 


Maximize awareness and mitigate impacts of SC-CMS 
implementation by appropriately targeting our communications 
approach to the needs of internal and external agency 
stakeholders. 


 Scheduled bi-monthly SC-CMS General Information 
Sessions for AOC staff through December 2015. 
Communicated the schedule to AOC staff. 


Increase employee awareness by providing them accurate, 
relevant project information. 


 Developed a pilot implementation communications 
strategy and reviewed it with the project management 
team. 


Maximize the likelihood of pilot site engagement by increasing 
awareness and understanding of implementation activities. 


 Submitted Town Hall Meeting fact sheet to Project 
Steering Committee and Court User Work Group 
(CUWG). Received approval to begin Town Hall 
meetings in January 2014. 


Increase awareness and buy-in by providing accurate, relevant 
project information to external stakeholders. 


 Attended December 18-19 Court User Work Group 
meeting. 


Increase awareness of organizational change management 
activities on the project. 


Business Analyst Team 


 Contributed to the review of the court business 
processes being conducted by the Court Business 
Office team. 


Share knowledge and understanding between team members. 


 Worked with Court Business Office to conduct the Court 
Users Work Group meeting. 


As part of the AOC team that put the processes together, the 
business analyst’s provided assistance when needed for 
clarification on what is documented in the processes. The BA’s 
continue to assist with the processes as the future state is 
discussed and documented. 


 Reviewed, researched, and commented on Tyler’s 
Integrations Fit/Gap analysis document. 


Determine where the Odyssey system will need to be modified, 
configured or local business process modified to make the 
solution best fit our court business environment. 
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 Completed 25 financial workflows and started case 
stories. 


To document for Tyler the current JIS financial processes. 


 Prepared an information paper about current case 
types, causes and Odyssey case categories for the 
CUWG. 


To assist the CUWG in determining case types and causes of 
action within the Odyssey case categories. 


Quality Assurance 


 Conducted test strategy meetings with Tyler project 
manager including reviewing the User Acceptance Test 
Plan. 


Preparing for testing Odyssey. 


 Met to define the SC-CMS test team’s role in data 
conversion and interface testing. 


Prepare for testing Odyssey. 


Help Desk Team 


 Attended 2 weeks Integration Fit Analysis. Documented gaps between current system & Odyssey. 


 Worked on Fit notes reconciliation. Reconciled notes gathered during the Fit Analysis & Integration. 


Project Management Team 


 Participated in drafting local cost categories for the 
Project Steering Committee’s review with Kitsap County 
Judge, Court Administrator, AOC CIO, and AOC 
Business Liaison. 


Project Control and Monitor. 


 Met with Office of Civil Legal Aid to discuss concerns 
regarding Self Represented Litigants. 


Project communications. 


 Participated in discussion with Secretary of State 
regarding option to store a document image server at 
their office. 


Project Planning. 


Activities Planned Impact/Value 


Schedule Management 


 Continue schedule tracking and updating. Keep schedule current and relevant. 


 Continue working with Tyler to further develop schedule 
around immediate tasks (next 6 months). 


More meaningful information for reporting and for trend analysis. 


Court Business Office 


 Preparing for the next CUWG meeting scheduled for 
Jan 8-9. 


The Court User Work Group will continue to review and validate 
Tyler’s fit assessment results. 


 Continue analyzing the fit assessment results. 


The project team will continue to review the fit assessment results 
to ensure accuracy, completeness and tracking of the business 
requirements. 


 The project team will continue to analyze the case type 
and case number capability in Odyssey. 


The case number and case types are essential components in 
the classification, organization and management of cases within 
the superior court. In addition, the case number and case types 
are fundamental in the configuration of the new CMS. The project 
team will continue to provide information on Odyssey’s 
capabilities and configuration to the CUWG for an eventual 
decision. 


 As time allows, the team will continue the “as-is” 
process model creation and documentation. 


Developing the “as-is” process models provides the project team 
and the CUWG a reference point for developing the future state 
processes for the superior courts. 


Technical Team 


 Continue participation in integration meetings and 
trainings. 


Become familiar with technical aspects of Odyssey. 


Organizational Change Management Team 


 Finalize pilot implementation communications strategy. 
Maximize the likelihood of Pilot Site engagement by increasing 
awareness and understanding of implementation activities. 


 Facilitate January Business and Technical Town Hall 
meetings. 


Increase awareness and buy-in by providing accurate, relevant 
project information to external stakeholders. 


 Facilitate January General Information Session for AOC 
staff. 


Increase awareness and buy-in by providing accurate, relevant 
project information to internal stakeholders. 


 Distribute the external project listserv fact sheet and 
instructions for subscribing to the superior court and 
county clerk community via e-mail using existing judicial 
officer and county clerk listservs. 


Maximize awareness and mitigate impacts of SC-CMS 
implementation by appropriately targeting our communications 
approach to the needs of internal and external agency 
stakeholders. 


 Attend the January 8-9 CUWG meeting. Increase awareness of OCM activities on the project. 
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 Continue collection of Points of Contact from potentially 
impacted external agencies and justice partners. 


Maximize awareness and mitigate impacts of SC-CMS 
implementation by appropriately targeting our communications 
approach to the needs of external agency stakeholders. 


Business Analyst Team 


 Reviewing data quality reports regarding Superior 
Court data. 


Our business knowledge will assist with identifying issues, or 
needs in current data quality issues, and for future development 
of the CMS for Superior Courts. The intent is to assure that data 
used in the new CMS is clear, concise, and useful for the 
business. 


 Contribute to the review of the court business 
processes being conducted by the CBO team and 
develop process narratives. 


Share knowledge and understanding between team members. 


 Assist Test Team Group with coordination of the 
conversion data testing. 


This is a group effort; AOC Tiger Team BA’s to work with Tyler 
Team to coordinate testing of Odyssey once production data is 
converted to the conversion environment. 


 Complete work on financial area workflows. Share knowledge and understanding between team members. 


 Attend training on the Odyssey system related to 
configuration, and subject matter expert raining. 


Learning the ins and outs of the Odyssey system in order to 
assist with configuration planning, and assist with helping the 
Court SME’s when making decisions on application 
implementation and development. This training will also assist us 
when taking part in the design calls with the Tyler 
representatives. 


Quality Assurance 


 Define Odyssey security processes. Preparing for testing Odyssey. 


 Finalize user acceptance test plan. Prepare for testing Odyssey. 


Help Desk Team 


 Continue participation in creating and reviewing 
process flows. 


Gain knowledge to provide customer support when using 
Odyssey. 


Project Management Team 


 Attend regular scheduled meetings to coordinate with 
various non-project organizations. 


Interoffice coordination efforts. 


 Participate in discussion with Project Steering 
Committee members regarding criteria for local 
implementation costs. 


Project planning. 


 Began evaluation of change requests necessary for 
Integration work to begin. 


Project planning and development. 


 Facilitate and communicate integration decision and 
recommendations between AOC and Tyler. 


Project communication. 


 Coordinate and participate in Thurston County’s 
demonstration of their Liberty Document Management 
System. 


Project planning. 


Milestones Planned and Accomplished 


Milestone Original Date Revised Date Actual Date or Status 


Project Start 7/25/2013  7/25/2013 


General Implementation 
Preparation Tasks 


12/31/13   


Project Finish 2/1/2019   
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ITG #045 Appellate Courts Enterprise Content Management System (AC-
ECMS)  


 Reporting Period through December 31, 2013 


Executive Sponsor(s) 
Appellate Courts Executive Steering Committee  
Justice Debra Stephens, Committee Chair 
Vonnie Diseth, CIO/ISD Director 


IT Project Manager:  
Martin Kravik  (360) 704-4148 
martin.kravik@courts.wa.gov  


Consultant/Contracting Firm: 
N/A 


Business Area Manager 
Vonnie Diseth, AOC- CIO/ISD Director 


Description: The Appellate Courts Enterprise Content Management System (ECMS) project will implement a common 


ECMS for the Appellate Courts (Courts of Appeal and Supreme Court) that will support the following: 


 Replace ACORDS 


 Provide a web interface for external Court users and public 


 Support e-Filing of Court documents 


 Implement an automated workflow for processing Court documents. 
Business Benefits: The project will implement an Appellate Courts ECMS that will improve the efficiency of document 


management for the courts. To achieve this objective, all Appellate Courts need to use the same ECM application.  Some of the 
benefits that will be gained are: 


 Reduce the need and cost of converting paper documents to electronic documents 


 Reduce the cost of storing hard copy official court documents 


 Reduce the time of receiving documents through mail or personal delivery 


 Reduce the misfiling of documents 


 Eliminate staff time for duplicate data entry 


 Reduce  document distribution costs (mail, UPS, FedEx) 


 Ability for  cross court sharing/viewing of documents 


 Reduce the time/cost of compiling documents since they will be digitally stored and will be searchable. 


Business 
Drivers 
  


Improve Decision 
Making 


X 
Improve 
Information Access 


X Improve Service 
or efficiency 


X Manage Risks    


Maintain the 
business 


 
Manage 
the costs 


X 
Increase 
organizational 
capability 


X 
Regulatory compliance or 
mandate 


    


 


Current Status Scope  Schedule  Budget  


Status Notes: 


The schedule status indicator remains red due to past resource constraints and changes in the project approach. 


Progress  
    December 74%  


             100% 


            


Project Phase  Initiate   Planning X   Execute Close 


Schedule  
Planned Start Date:  8/2011 Planned Completion Date:  7/2014 


Actual Start Date: 8/2011 Actual Completion Date: TBD 


 


Activities Completed Impact/Value 


 ImageSoft project management plan was accepted. 
Improve the efficiency of document management for the Appellate 
Courts. 


 The Supreme Court business analysis session 
occurred during the week of December 2nd at the 
Temple of Justice. 


Improve the efficiency of document management for the Appellate 
Courts. 


 Business Analyst and the appellate courts worked on 
addressing additional requirements questions and 
requests for information from ImageSoft. 


Improve the efficiency of document management for the Appellate 
Courts. 



mailto:martin.kravik@courts.wa.gov
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 ImageSoft started developing the Functional Design 
Specification. 


Improve the efficiency of document management for the Appellate 
Courts. 


 Finalized the list of OnBase training attendees and the 
method to be used to supply the training. List was sent 
to ImageSoft to get the training scheduled. It was 
decided to send the Appellate Courts Operations 
Architect to the training as well. 


Improve the efficiency of document management for the Appellate 
Courts. 


 The Appellate Courts Operations Architect and Project 
Manager discussed the custom code issue with 
ImageSoft in two separate meetings. 


Improve the efficiency of document management for the Appellate 
Courts. 


 Finalized as-is requirements analysis for the JIS Link 
and current web access to appellate court data. The 
document has been turned over to Solution Architect 
to develop the new design.  Received feedback from 
the Office of the Attorney General, Lexis/Nexis, and 
CourtTrax on JIS Link which was turned over to the 
Appellate Courts Operations Architect. 


Improve the efficiency of document management for the Appellate 
Courts. 


Activities Planned   Impact/Value 


 Business Analyst and the appellate courts will continue 
to address additional requirements questions and 
requests for information from ImageSoft. 


Improve the efficiency of document management for the Appellate 
Courts. 


 ImageSoft will continue developing the Functional 
Design Specification. 


Improve the efficiency of document management for the Appellate 
Courts. 


 ImageSoft will get Washington staff registered for the 
required OnBase training. 


Improve the efficiency of document management for the Appellate 
Courts. 


 Finalize and process the change request to add the 
Appellate Courts Operations Architect to the list of 
trainees. 


Improve the efficiency of document management for the Appellate 
Courts. 


 The Appellate Courts Operations Architect will start the 
design for the changes to JIS Link and web access to 
appellate court data. 


Improve the efficiency of document management for the Appellate 
Courts. 


 Finalize discussions on the custom code issue. This 
may result in a change request. 


Improve the efficiency of document management for the Appellate 
Courts. 


 Pursue the procurement of the Hyland OnBase 
Premium Education Subscription. 


Improve the efficiency of document management for the Appellate 
Courts. 


Milestones Planned and Accomplished 


Milestone Original Date Revised 


Date 


Actual Date 


Start Project 8/15/11  4/4/11 


Contract negotiations  9/9/13 9/9/13 


AC-ECMS Web Portal Requirements  12/7/12 12/7/12 


AC-ECMS Procurement Documents  3/20/13 3/20/13 


AC-ECMS Technical Requirements  8/3/12 8/3/12 


AC-ECMS Business Requirements  9/12/12 9/12/12 


End of Project 6/22/12 7/23/2014  
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ITG #041 Revised CLJ Computer Records Retention and Destruction Project 
 Reporting Period through December 31, 2013 


Executive Sponsor(s) 
Judge Thomas Wynne, Chair  
JISC Data Dissemination Committee (DDC) 
 
Judge David Svaren, President 
District and Municipal Court Judges Association (DCMJA) 
 
Ms. Aimee Vance, President 
District and Municipal Court Management Association 
(DMCMA) 


IT Project Manager:  
 
Kate Kruller, MBA, PMP 
IT Project Manager 
360 704 5503 (o) 
360 956 5700  (f) 
Kate.Kruller@courts.wa.gov  


Business Area Manager:  
 Mike Keeling, Operations Manager 


Consultant/Contracting Firm: N/A 
  


Description:  The ITG 41 Project objectives are to eliminate all JIS archiving for the Courts of Limited Jurisdiction (CLJ) 


cases and apply new destruction rules to the CLJ JIS cases according to the revised policy developed by the Data 
Dissemination Committee for recommendation to the JISC.  Any policy determinations to alter the policy are referred directly to 
the JISC - CLJ Policy Workgroup for deliberations (workgroup formed July 19).  These activities are being handled by Stephanie 
Happold. 
The current activity is to return archived records to the active database (i.e. no records will remain in archive).  This will pave the 
way to implement the new rules.  At the conclusion of this project, all JIS CLJ records will be retained according to the revised 
policy. 


Business Benefit:  Purging these records would remove their visibility from the public website. Removal of the archiving 


requirement will eliminate the option for court staff to restore archive records. This request was generated based on the JISC 
adopting the recommendations of the JISC Public Case Search Workgroup on August 18th, 2010. The work detailed in this 
request will fulfill Recommendation #3 from the report. 


Business 
Drivers  
  


Improve Decision 
Making 


 
Improve Information 
Access 


 Improve Service 
or efficiency 


 
Manage 
Risks 


 


Maintain the 
business 


 
Manage 
the costs 


 
Increase 
organizational 
capability 


 Regulatory compliance or 
mandate 


X  


 


Current Status  Scope  Schedule  Budget  


Status Note: 
Currently in intensive unit testing stage by developers in an environment with a great deal of data to fully verify the functionality.  
Then the entire code set will be placed in the Quality Assurance test environment for complete and thorough system testing.   
 
The project continues to provide project information as needed to assist JISC, JISC workgroup, and the Data Dissemination 
Committee with outreach efforts to stakeholders.  Any policy determinations to alter the policy are referred directly to the JISC - 
CLJ Policy Workgroup for deliberations (workgroup formed July 19). These activities are being handled by Stephanie Happold. 


Progress :  
    December – 76%  


           100% 


            



Project Phase  Initiate Planning X Execute Close 


Schedule   
Planned Start Date:   4/23/2012 Planned Completion Date:  9/10/2014 


Actual Start Date:   4/23/2012 Actual Completion Date:  TBD 


Activities Completed   Impact/Value 


 Met with Judge Phillips to provide a project status 
update. 


Provides faster viewing of the Courts of Limited Jurisdiction 
(CLJ) records. 



mailto:krullerk@wsdot.wa.gov
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 Developer began unit testing in the development 
environment with a full set of case data. Code 
developed is to apply current and preliminary new rules 
- add VRV and ETP - to active tables in March 2014 
(1st Iteration). 


Provides faster viewing of the Courts of Limited Jurisdiction 
(CLJ) records. 


Activities Planned   Impact/Value 


 Use development environment with a full set of case 
data for developer unit testing. Code developed is to 
apply current and preliminary new rules - add VRV and 
ETP - to active tables in March 2014 (1st Iteration). 


Provides faster viewing of the Courts of Limited Jurisdiction 
(CLJ) records. 


 Develop and coordinate local court data clean-up 
process. 


Provides faster viewing of the Courts of Limited Jurisdiction 
(CLJ) records. 


 Determine iteration 1 proposed pilot court and 
implementation plan. 


Provides faster viewing of the Courts of Limited Jurisdiction 
(CLJ) records. 


Milestones Planned and Accomplished 


Milestone Original Date Revised Date Actual Date 


Start Project 8/1/11 8/1/11 8/1/11 


Develop Technical Design/Produce Non-Functional 
Requirements Document 


3/12/13 4/11/13 4/11/13 


Deploy Iteration 1 to Production 11/13/13 1/31/14  


Approval of Non-Functional Requirements by AOC 
Management (Restore Process) 


10/7/13 1/17/14  


Develop & Validate Code – Iteration 2 All New Rules 2/14/14 5/23/14  


Deploy Iteration 2 to Production 5/22/14 7/30/14  


Development complete 5/22/14 7/30/14  


Phase V – New Process Acceptance/On-going Planning 7/3/14 9/10/14  


Phase VI – Project Close Completed 7/3/14 9/10/14  


End Project 7/3/14 9/10/14  


 
  







Page 29 of 43 
December 2013 ISD Monthly Report to the JISC 


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


ISD Operational Area Status Reports 
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ISD Operational Area Reports 
 
 


Operational Area: ISD Policy and Planning 
William Cogswell, ISD Associate Director 


Through December 31, 2013 


 Includes: Governance, IT Portfolio, Clarity support, Enterprise Security Planning, Business Relationships, Service Delivery, Resource 
Management, Release Management and Organizational Change / Communications teams 


Description: The ISD Policy and Planning group is responsible for providing strategic level functions within ISD. AOC ISD 


Policy and Planning teams support division-wide transition activities furthering the capabilities and maturities of the entire 
organization.  


 


Activities Completed Impact/Value 
Resource Coordinator  


 Met with project manager to update the project schedule 
for the CLJ Warrant Print Page. 


Allows for effective management of staff resources by 
following the coordinating project resource assignments 
process that was developed by ISD management, project 
management and Policy and Planning. 


 Attended regularly scheduled meetings to discuss status 
updates for SC-CMS project. 


Allows for effective management of staff resources by 
following the coordinating project resource assignments 
process that was developed by ISD management, project 
management and Policy and Planning. 


 Review end-of-year Admin-Out of Office allocations for 
ISD reporting staff. 


Discover, report and correct discrepancies in Clarity to ensure 
staff has adequate allocations for Clarity time reporting. 


 Review draft internal documentation prior to distribution to 
ISD division staff. 


Assists with ensuring distributed material is timely, pertinent 
and accurate. 


Portfolio Coordinator  


 Coordinated IT Governance (ITG) requests through the 
ITG process – see December IT Governance Status 
Report. 


The IT Governance process provides visibility and 
transparency of IT investments throughout the court 
community. 


 Produced monthly Governance and Portfolio reports. 
The IT Governance and Portfolio Management processes 
provide visibility and transparency of IT investments 
throughout the court community.  


Service Delivery  


 ITG Process training with interim IT Service Delivery 
Coordinator. 


Necessary to take over ownership of the ITG Process. 


 Met with Change/Release Coordinator, PMO, and one 
Business Liaison (Kathy Bradley). 


To better understand various roles and responsibilities. 


Release/Change Management  


 Participated in weekly System Availability meeting. 
Track future changes to AOC Applications & Services in 
Production Environment for potential impact and deconfliction. 


 Administer change and release calendar. 
Provide AOC stakeholder’s visibility and increased 
transparency for Changes to and Software Releases in 
Production Environment. 


 Participated in Washington State LEAN Practitioner’s 
Community of Practice meeting. 


Represent AOC interest in supporting GOV Inslee’s LEAN 
efforts. “Governor directed agencies throughout state 
government to use Lean principles and methods to improve 
value for taxpayers' money. Washington state is on a long-
term journey to adapt Lean to state government.” 


 Participate in ISD Data Quality process improvement. 


Increase in completeness of Process Control Number (PCN), 
Criminal Identification Number (measured by decrease in 
number of null values, higher percentage of matches between 
WA State Patrol). Increase in transfer accuracy and timeliness 
(amount of time from failure to successful transmission 
decrease, decrease in number of missing PCNs, etc.). 
Improved efficiency in resource allocations for courts, AOC 
and Implement a Data Quality process. 


Security  


 Participated in security team weekly meetings. 
Security support to Agency Director, CIO, Information Security 
Officer, ISD Associate Director, and ISD OPS Manager in 
Security Enhancement efforts. 
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 Participated in Washington Military Dept. Security 
Engagement. 


Evaluate AOC’s computer network security and security 
practices through the use of CYBER incident response 
resources which will provide for AOC an Information 
Assurance Management Subject Matter Expert to carry out a 
security consultation, security risk assessment and an audit of 
AOC’s IT security plan, and to provide recommendations 
regarding data breach remediation. 


 Participated in multiple cyber security sessions. 


Education and information sharing on WA State CYBER and 
CYBER Incident Response activities. Become more aware of 
CYBER Resources available to AOC during a CYBER 
incident. 


Organizational Change Management  
 Continued supporting the ISD policy review and 


development process and meetings. 
Establish policies, standards, procedures, and guidelines that 
provide structure for the way work gets done in ISD. 


 Continued participating in the AOC Respectful Workplace 
Workgroup. 


Develop rules to define how AOC staff interacts with each 
other. 


 Continued planning, preparing, and delivering 
communications about security changes. 


Create awareness of security changes that will be impacting 
users.  Provide a contact for help if needed. 


Business Liaison  


 Worked with AOC staff on developing security upgrades 
to have the least impact on court users, and on 
communicating the changes to external customers. 


Including consideration of customer business needs in the 
development of security changes, as well as careful and 
thorough communication of the changes, minimizes the 
negative impact of security upgrades on customers. 


 Represented AOC on the e-Trip Operations Managers 
Team. 


Ensuring that the business and technical needs of the courts 
and AOC are considered when changes to the e-Trip system 
are considered and implemented. 


 Worked with the project team, Steering Committee, other 
stakeholders, and AOC staff on the Computer Records 
Retention and Destruction project. 


Ensuring that customers are involved in the process and 
informed about the project, that their perspective is heard and 
their business needs are considered.  


 Coordinated the stakeholder input process for customers 
on ISD projects and IT Governance requests. 


Direct customer input on IT projects helps ensure a successful 
project outcome. 


 Provided information on ISD projects and activities to 
District and Municipal Court Judges’ Association, District 
and Municipal Court Management Association, 
Misdemeanant Corrections Association other stakeholder 
groups on IT activities relating to courts of limited 
jurisdiction. 


Direct communication and interaction with broader customer 
groups increases their understanding of ISD services and 
activities, and builds trust in AOC. 


 Coordinated activities and communication with JSD staff 
for court community meetings, IT Governance projects, 
and customer issues that arise.  


Good cross-division communication and coordination ensures 
consistent customer communication and better 
responsiveness to our customers. 


 Monitored progress and provided input on ISD projects on 
behalf of customer groups. 


Communicating customer perspective on ISD projects helps 
ensure that system changes meet customer needs. 


 Continued participation in ECMS project meetings; 
attended ECMS Executive Steering Committee meetings.  
Attended COA Discovery session. 


Delivers a product that will meet the Court of Appeal’s 
business needs.  Creates a better understanding of the 
business processes used. 


 Compiled a November monthly report of Appellate Court 
RightNow ticket information and distributed to the Clerks 
(Dave, Rich, Susan, and Renee). 


Provides an overview of problems that have been reported to 
the AOC Service Desk by Appellate Court staff; the report 
identifies outstanding problems for resolution. 


 Attended the AC-ECMS Project Discovery session for the 
Supreme Court during the first week of December. 


Learned about the Supreme Court and Commissioner’s Office 
processing of case files. 


Activities Planned Impact/Value 
Resource Coordinator  


 Meet with SC-CMS Project Scheduler to update and 
correct discrepancies with SC-CMS FTE’s, vacant 
positions and position titles/roles.  Make necessary 
changes in Clarity. 


Allows for effective management of staff resources by 
following the coordinating project resource assignments 
process that was developed by ISD management, project 
management and Policy and Planning. 


 Review team/task timelines in Clarity to ensure all 
assignments and allocations are reportable in Clarity 
moving into 2014. 


Discover, report, and correct discrepancies in Clarity to 
maintain accurate resourcing information. 


 Sit in with Customer Service staff representatives at each 
of three response service levels. 


Gain understanding of level and variety of incidents handled 
by Customer Service staff. 


 Continue participation in the AOC Respectful Workplace 
Workgroup. 


Develop rules to define how AOC staff interacts with each 
other. 


Portfolio Coordinator  
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 Participate with Architecture & Strategy updating the 
portfolio modernization strategy. 


Provide a roadmap for modernizing the aging portfolio of JIS 
applications. 


Service Delivery  
 Two more sessions with Interim IT Service Delivery 


Coordinator specifically to learn how to do reporting. 


In order to start taking over the process. 


 Coordinate ITG requests through the ITG process. The IT Governance process provides visibility, transparency 
and an investment selection method for new IT requests 
across the court community. 


Release/Change Management  


 Continued participation in ISD Data Quality process 
improvement. 


Increase in completeness of Process Control Number (PCN), 
Criminal Identification Number (measured by decrease in 
number of null values, higher percentage of matches between 
WA State Patrol). Increase in transfer accuracy and timeliness 
(amount of time from failure to successful transmission 
decrease, decrease in number of missing PCNs, etc.). 
Improved efficiency in resource allocations for courts, AOC 
and Implement a Data Quality process. 


 Develop Change and Release Calendar support 
documentation. 


Provide framework & procedure for supporting the Change 
and Release Calendar.   


 Continue development of automated Release Notes 
Process. 


Increased efficiency & reduced process time in support of 
Software Release Notes for external customer consumption. 


 Software Development Life Cycle Tool Evaluation. Continued evaluation of Release Tool which may increase 
efficiency in Release & Deployment Management processes. 


 Assist Portfolio Coordinator in developing a proposal to 
incorporate Software Tools into the IT Portfolio. 


Deliver a single, up-to-date, and easily accessible list of 
Software Tools and related information to inform decision 
making. 


 Coordinate with WA State Enterprise LEAN Consultant. Explore LEAN Processes to support AOC initiatives for 
process improvement. 


Security  


 Continue participation in meeting with WA State Military 
Department Chief Information Officer, ISD Operations 
Manager, & WEB Team Lead. Facilitate development of 
Memo of Understanding or Interagency Agreement with 
WA Military Department. 


Bolster support of ongoing Security Enhancement efforts. 
Augment AOC Security Team with participation of a WA 
National Guard Information Technology Security subject 
matter expert. 


 Continue participation in Security Team weekly meetings. Support ISD Associate Director and ISD OPS Manager in 
Security Enhancement efforts. 


 Release/Change Coordinator is vetting his Military 
Security Clearance with FBI & Homeland Security upon 
request of ISD Operations Manager. 


This effort will allow the option to have an AOC Employee on a 
CYBER Incident Response Team who can effectively 
communicate with the FBI & Homeland Security. 


Organizational Change Management  


 Continue supporting the ISD policy review and 
development process and meetings. Propose a revised 
process for 2014 that utilizes features of SharePoint 2010 
and requires less meeting time. 


Establish policies, standards, procedures, and guidelines that 
provide structure for the way work gets done in ISD. 


 Compile ISD December monthly activity reports. Communicates status of projects and activities. 


 Send out “Out of Office” communication to ISD. Communicates expectation to have Outlook, voicemail 
greeting, and Clarity calendar reflect work status. 


 Work on update of JIS Roadmap information on Inside 
Courts. 


Communicates ISD strategy for updating JIS systems. 


Business Liaison  


 Continue to represent AOC on the e-Trip Operations 
Managers Team. 


Ensuring that the business and technical needs of the courts 
and AOC are considered when changes to the e-Trip system 
are considered and implemented. 


 Continue to coordinate the stakeholder input process for 
customers on ISD projects. 


Direct customer input on IT projects helps ensure a successful 
project outcome. 


 Provide updates and reports to associations and other 
stakeholder groups on IT activities relating to courts of 
limited jurisdiction. 


Direct communication and interaction with broader customer 
groups increases their understanding of ISD services and 
activities, and builds trust in AOC. 


 Continue monitoring progress and provided input on ISD 
projects on behalf of customer groups. 


Communicating customer perspective on ISD projects helps 
ensure that system changes meet customer needs. 


 Continue staffing CLJ and multiple court level IT 
governance groups.  


Assisting IT governance groups with the process enhances 
their ability to focus on decision making.  


 Continued participation on AC-ECMS project and in 
project meetings.   


Provides support to the project and project manager, as 
needed, to help the project meet its goals and objectives. 
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 Work with the Service Delivery Coordinator to implement 
the IT Governance site contact updates. 


Provides accurate contact information for AOC staff and 
customers. 


 Working with Enterprise Architects on Standards for Local 
CMS (Case Management Systems):  Review final draft 
and incorporate AOC comments.  Develop final draft in 
preparation for presentation to the JISC. 


The standards are needed to provide guidance as to data 
needs to be shared between AOC centrally-hosted systems 
and local CMS systems.  


 Complete a draft communication plan regarding the 
WSBA one-time update, get approval of the plan, and 
implement the plan. 


The WSBA one-time update ensures that attorney information 
accessed by applications is up-to-date. This one-time update 
will produce a larger-than-normal weekly text file for the 
COAs; the communication plan ensures that they are informed 
prior to receiving the larger file and that business processes 
won’t be interrupted. 
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Operational Area:  Architecture & Strategy 
Kumar Yajamanam, Architecture & Strategy Manager 


Through December 31, 2013 


 Includes: Enterprise Architecture and Solutions Management  


Description: Architecture & Strategy is a group within ISD that is responsible for providing strategic technology guidance in 


support of all services provided by ISD. The functions provided by the group include enterprise architecture, solution 
management, service catalog development, vendor management, enterprise security and business continuity planning.  


 


Activities Completed  Impact/Value 


 Court User Work Group (CUWG):  The Enterprise 
Business Architect, representing AOC, participated in the 
December CUWG meeting.  During that 2-day 
event, review and confirmation/revision of business-fit 
results commenced, with priority attention to items that 
will potentially require development for the pilot.  In 
addition, AOC staff presented two options for configuring 
current case types and cause codes in the new Odyssey 
structure.  Discussion will continue in January, and will 
feed consideration of case-number format.  Finally, 
options and issues for configuring the organization chart 
were discussed, with implications for functionality, 
calendars, user rights, and reporting. 


The Court User Work Group (CUWG) serves as the governing 
body for Court Business Office (CBO) initiatives to optimize, 
standardize, and continuously improve court business process 
in conjunction with implementation of a new Superior Court 
Case Management System (SC-CMS).   


 ITG-158 - version 3 request for development of two 
mental-health screening tools (MAYSI-2 and the MH-
JDAT) electronically on an AOC server:  Presented the 
finalized analysis to the Operations Control Board (OCB) 
on December 5.  The OCB approved passage of the 
analysis, with agreed-upon revisions, to the appropriate 
governing body. 


Implementation of mental-health screening tools on an AOC 
server (together with real-time scoring, data storage, and 
reporting) would provide a central and secure method for 
juvenile courts to determine the mental-health needs of the 
youth they detain. 


 SC-CMS Pilot Rollout Technical Options:  Architecture 
and Strategy (A&S) staff reviewed Tyler's initial written 
feedback regarding integration.  The team refined and 
presented impact analyses for use by program (INH, SC-
CMS, and COTS-Prep) project managers and technical 
leads in responding to Tyler's proposal. 


A technical approach that directly serves a successful SC-CMS 
pilot, but which is mindful of the broader enterprise landscape, 
will best position AOC and the courts for the application 
transitions and the necessary integration of the next several 
years. 


 Standards for Local CMS Systems:  Version 0.8 was 
created and distributed for internal AOC ISD review and 
comment.  Review comments were incorporated, and a 
new draft version was created for final review. 


The standards are needed to provide guidance as to the data 
needs to be shared between AOC centrally-hosted systems and 
local CMS systems.  


 ITG-205 – Upgrade to DB2 Version 11:  Completed ITG 
Analysis and attained Operational Control Board (OCB) 
approval. 


This request is to maintain the AOC software licensing 
agreement and stay current with DB2 product-release cycle so 
as to gain proper support and enhancements/new functions of 
the DB2 database. AOC infrastructure team would like to order 
and install it in February 2014, with an August 2014 rollout. 


 ITG-203 – Create Primary Phone Code on the JIS PER 
Screen:  Completed analysis and size 
estimation.  Closed ITG request due to low number of 
hours and created RN Ticket #131203-000020 for 
maintenance team implementation. 


This change could reduce the number of keystrokes required to 
enter and look-up cell phone number from the JIS Person 
maintenance screen.  In addition, it would save thinking time 
while going from Person page 1 to page 2.  


 ITG 106 – Allow Criminal Hearing Notices to Print on 
Plain Paper:  Completed preliminary analysis and 
submitted to the Operational Control Board (OCB) for 
approval.  The request was not approved and was 
returned for further analysis to obtain additional 
requirements so the request could be estimated more 
accurately. 


Using plain paper would save court budgets now spent on 
multi-part hearing notices. The enhanced ability to indicate 
reason for hearing would potentially reduce the number of 
phone calls to the court.  


 All staff completed on-line security training, as required 
by new AOC cyber-security policy. 


On-line training is one aspect of AOC's program to secure JIS 
and AOC data and information against breach or misuse. 
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 Staff Development:  Took advantage of in-house training 
on using Business Objects (BOXI) software to 
analyze courts of limited jurisdiction case data. 


On-going staff development through education, training, and 
other skill-advancement opportunities promotes expertise and 
agility in Architecture and Strategy (A&S) personnel. 


Activities Planned Business Value 


 Court User Work Group (CUWG):  The Enterprise 
Business Architect, representing AOC, will participate in 
the January 8-9 meeting of the CUWG.  At that meeting, 
review and validation of fit-assessment results will 
continue, and discussion of case types and case-number 
format will resume. 


The Court User Work Group (CUWG) serves as the governing 
body for Court Business Office (CBO) initiatives to optimize, 
standardize, and continuously improve court business process 
in conjunction with implementation of a new Superior Court 
Case Management System (SC-CMS). 


 Standards for Local CMS (Case Management Systems):  
Present final draft and incorporate AOC 
comments.  Develop final draft in preparation for 
presentation to the JISC. 


The standards are needed to provide guidance as to data 
needs to be shared between AOC centrally-hosted systems and 
local CMS systems.  


 ITG 184 – Extend Driver License Field on Person 
Screen:  Complete ITG analysis and submit to the 
Operations Control Board (OCB) for approval.   


The analysis of ITG requests provides information for 
governance approval, scheduling, and implementation for JIS 
upgrades.  The current JIS driver’s-license-number field is not 
long enough to fit the license number from some states and is 
shorter than the field in the new Odyssey CMS system. 


 ITG 187 – Person Name-Change History:  Complete ITG 
analysis and submit to the Operations Control Board 
(OCB) for approval.   


The analysis of ITG requests provides information for 
governance approval, scheduling, and implementation for JIS 
upgrades.  This change would benefit all courts/staff because if 
a record is changed in error, the previous record could easily be 
reviewed and changed back to the correct record.  The integrity 
of the person's record is at stake if some type of "fix" for these 
errors is not implemented.  
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Operational Area: Infrastructure 
Dennis Longnecker, Infrastructure Manager 


Through December 31, 2013 


 Includes: Desktop Unit, Network Unit, Server Unit, Support Unit & System Database Unit 


Description: AOC ISD operates and supports the computer related operational needs of the AOC, Temple of Justice, and 


Court of Appeals, along with the Judicial Information System (JIS) applications, the Judicial Receipting System (JRS), Superior 
Court Information System (SCOMIS), Juvenile and Corrections System (JCS), Appellate Court System (ACORDS), JIS 
Calendaring (CAPS), e-Ticketing and web services, and applications.  The infrastructure team in ISD supports the servers 
(hardware and operating systems) that run all the necessary software applications. Although existing user systems are dated, 
the systems they run on are current and state of the art. Having a state of the art infrastructure and a team dedicated to 
maintaining it ensures that the courts and partners throughout Washington State have access to the JIS systems, the data is 
secure and that downtime for system users is minimized. 
 


Activities Completed Impact/Value 


 Preparing for the March 8, 2014 Disaster Recovery Test. Disaster Recovery is a JIS activity which ensures the JIS 
systems would be available in the event of a disaster (either 
localized or large). 


 Implemented JIS security to only allow encrypted 
connections to the JIS systems. 


Increase security of JIS data and systems. 


 Implemented VPN security to only allow dual authenticated 
VPN access. 


Increase security of JIS data and systems. 


 Waiting for testing of Natural 8.2.3 so we can migrate to 
production.  Current version is unsupported by the vendor, 
and the JIS systems are put at risk not upgrading to 
supported versions.  Software has been installed since 
June 2012, waiting for testing. 


Maintaining current and supported software levels ensures 
users are able to continue to work. 


 Waiting for testing of CICS/TS 5.1, which is the application 
server for SCOMIS and DISCIS, so we can migrate to 
production. Software has been installed since June 2013, 


waiting for testing. 


Maintaining current and supported software levels ensures 
users are able to continue to work. 


 Waiting for testing of WebSphere 8.5, which is the 
application server used by ACORDS, CAPS, and JABS.  
Product installed June 2013 and is being tested. 


Maintaining current and supported software levels ensures 
users are able to continue to work. 


 


Various reports: 
 
During the last 30 days, Spam Filtering prevented 265,800 e-mails from entering the system.  Only 107,200 (28%) were valid e-
mails.  The charts below are generated by IronPort. 
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Web Access Firewall installed and operational. Blocking illegal traffic.  The charts below are generated by F5. 
 


 
 


Security Attacks prevented by the Firewalls by day of week for the month: 
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Operational Area: Data & Development 
Tamra Anderson, Data & Development Manager 


Through December 31, 2013 


Includes: Data Warehouse Unit, Data Exchange/Development Unit, and Data Quality & Governance Unit. 


Description:  The Data & Development Section is comprised of three separate units: 


Data Warehouse: The enterprise data warehouse is a repository of historical information that allows courts to query data for 
managerial and historical reporting.  Case and person data is consolidated from SCOMIS, JIS, ACORDS, and JCS for reporting 
across all court levels.  Court specific data marts provide users the ability to query information by specific court level. The 
information in the warehouse is accessed using a query tool called Business Objects XI (AKA BOXI). The ability to run queries 
and reports on historical information on court data provides business intelligence and insight into patterns, trends, issues and 
gaps in that data that can be used for research analysis, improvement of business functions, risk assessment and other 
business needs. Reports from the enterprise data warehouse can be run on demand or scheduled on a preset basis and the 
output can be sent to the desktop, or sent to an email address or a file folder making the information easy to share and obtain. 
Data Exchange/Development: The development team is tasked with staffing active projects.  They complete requirements 
analysis, design specifications, service development, unit testing, and implementation to production of new application 
components.  Work performed by the Development Unit is reported separately under the project(s) to which the staff is currently 
assigned. 
Data Quality and Governance:  Data maintained by business applications is viewed as an enterprise asset. In addition to 
supporting business operations, data is used to support strategic decisions and business process improvements. Data 
Governance will ensure data is complete, accurate, and timely so the Courts can improve decision making through the Data 
Quality Program. Data quality management exercises the defined governance processes, policies, and standards required 
throughout the data life cycle which will result in increased accuracy, consistency, and confidence in the enterprise data within 
the Washington State Courts System. 
 


Activities Completed Impact/Value 


Data Warehouse Unit  


 Caseload Changes. Provide data requirements. 


 Completed analysis and began coding of NCSC's Court 
Statistics Project. 


Provide business and data requirements. 


 Design, coded, and released changes needed for the 
warrant process into the universe. 


Provide data requirements. 


 Designed, coded, tested, and released vehicle license 
registered owner address into the universe. 


Provide data requirements. 


 Began changes to Accounting Universe based on 
workgroup feedback from testing. 


Provided customer solution. 


 Completed analysis on Business Intelligence Tool 3.1 
upgrade. 


Routine maintenance. 


 Completed analysis and began design and coding of 
Appellate case management report requests from Court of 
Appeals and Supreme Court. 


Provide data requirements. 


 Completed court consolidation impact analysis and 
changes to caseload reporting. 


Provide data requirements. 


 Participated in the SC-CMS pilot integration 
recommendations discussion. 


Provide data for SC-CMS. 


 Completed updates for documentation for accounting 
universe. 


Provided customer solution. 


 Completed and distributed initial draft test plan for 
Business Intelligence Tool 3.1 upgrade. 


Routine maintenance. 


 Worked with King County on request for collections data.  Provide data requirements. 


 Fixed report issues discovered during user testing of 
accounting. 


Routine maintenance. 
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 Worked on refining interview questions for new position in 
the unit. 


Help is filling backlog in the unit. 


 Worked on refining reporting architecture. Routine maintenance. 


 Completed testing and upgraded the Production 
Informatica environment to version 9.5.1 on December 7th. 


Upgrade to a new version with added functionality. 


 Completed WSIPP data dissemination for Dependency & 
Termination cases. 


Provide data requirements. 


 Created and loaded the Appellate Case Load tables to 
support new categories being reported on for Time-in-
Process. 


Provide data requirements. 


 Started changes to Superior and CLJ caseload processing 
for the Court Statistical Project (CSP) federal reporting 
changes. 


Provide information to customer for federal reporting changes. 


 Changes to Revenue to support Revenue by Cost Fee 
Code report. 


Provide data requirements. 


 Added bars account formatted code. Provide data requirements. 


 Added new table DIM_ADDRESS_LOCATION to simplify 
joins in the universe. 


Provide data requirements. 


 Completed 15 New report or enhancement requests. Provided customer solution. 


 Completed 31 new or updated user requests. Provided customer solution. 


 Completed 2 legislation requests. Provided customer solution. 


 Completed 8 data dissemination requests. Provided customer solution. 


Data Exchange/Development Unit  


 Supported QA testing effort for INH services.  Help with completing the QA testing of the first and second 
releases of INH services. 


 Continue development of the last two INH services 
(Phase 2) for QA testing. 


Helps to complete the development of all the planned INH 
services. 


 Continue to triage INH service defect tickets for AOC 
development team. 


Provides assistance to troubleshoot defect causes. 


 Coordinated with Tyler Technologies to help them 
understand the Integration points in AOC. 


Support Tyler with implementing Odyssey for the Pilot courts. 


 Coordinated with CMS team with analyzing and reviewing 
of the Integration Fit Analysis document produced by 
Tyler. 


Support Tyler with implementing Odyssey for the Pilot courts. 


 Started dialogue with Tyler to get an understanding of the 
integration/interaction of SCDX/INH web services with the 
Odyssey application. 


Helps integrate Odyssey application with the rest of AOC’s 
applications. 


 Started prototyping the applications required for 
Integrating Odyssey to the back end JIS databases. 


Helps with CMS Integration effort. 


 Started prototyping options for triggering Person related 
change events occurring in JIS to replicate Person data 
into Odyssey. 


Help with CMS integration effort for Person Data replication. 


 Worked with the Data dissemination to come up with a 
short term solution for security around INH Get services. 


Helps CMS to transact messages through INH. 


Data Quality and Governance  


 Perform database design reviews. Change management of data designs.  Review data designs 
for 8 requests supporting Appellate Caseload Statistics, JCS 
and Data Quality. 


 Support Data Profiling Project. Analyze and document 6 data quality issues related to missing 
Requirements, Missing Values and Validation Rules that 
require deeper analysis and/or cleanup.  Participate in the 
development of a Data Model for the WSP data received for 
the WSP-AOC Data Quality Study. This will facilitate better 
understanding of data received from WSP. 


 State Auditor’s Office Audit of AOC/WSP Criminal Data. In preparation for the audit, WSP and AOC have been working 
together to test data quality between JIS and WASIS, and to 
understand how the process may be causing data quality 
issues.   







Page 40 of 43 
December 2013 ISD Monthly Report to the JISC 


 SharePoint Migration to SharePoint 2013. Worked with SharePoint team to ensure safe migration of 
existing SharePoint sites and start redesign of Data and 
Development site. 


 Washington State Traffic Records Assessment. US Department of Transportation- National Highway Traffic 
Safety Administration (NHTSA) Assessment which 
Washington State is dependent on completing in order to 
receive continued funding for projects such as eTRIP and 
SECTOR.  Began coordination of respondents for Citation and 
Adjudication subject area for assessment.  This includes some 
coordination outside AOC, such as WTSC, WSP and DOL on 
various traffic safety issues, many related to Data Quality.  
This will include diagramming the technical flow of information 
between systems, and identifying system limitations in 
obtaining key data/information for researchers. 


Activities Planned Impact/Value 


Data Warehouse Unit  


 Complete of NCSC's Court Statistics Project. Provides required data to customers. 


 Complete of Appellate case management report requests 
from Court of Appeals and Supreme Court. 


Provides required data to customers. 


 Updated and release accounting universe to all 
customers. 


Provide additional features for the reporting tool. 


 Planning for BIT 3.1 SP6 upgrade.  Identify business impacts and security enhancements. 


 Work on annual caseload reports for all court levels. Provides required data to customers. 
 Legislative bill sizing and impact analysis. Provides required data to customers. 
 Release accounting training guide to customers. Customer training documentation. 


 Release appellate caseload table changes to production. Provides required data to customers. 


 Finalize changes for CLJ caseload. Provides required data to customers. 


Data Exchange/Development Unit  


 Continue to support QA testing for INH services. 
Help with completing the QA testing of the deployed INH 
services. 


 Continue to triage defects for INH services from QA 
testing. 


Help with completing the QA testing of the deployed INH 
services. 


 Deploy the next INH Build with the Defect fixes to QA. 
Help with completing the development effort of INH web 
services. 


 Continue to work with King County to help them ramp-up 
in QA. 


Helps King County to consume AOC’s data exchange 
services. 


 Continue the design and prototyping process for 
replicating Party information between JIS and Odyssey. 


Helps with Person data replication between the two systems. 


 Continue the discussion with the CMS team and Tyler to 
integrate Odyssey into AOC. 


Helps AOC to move to Odyssey for Superior Case 
management system. 


 Collaborate with the Architecture team to come up with a 
security model for the INH GET Services for a long term 
solution. 


Helps secure the INH GET services so that it could be 
exposed to partners that are not on Odyssey. 


Data Quality and Governance  


 Support Database Design Review requests. Change Management of database designs. 


 Support Data Quality Foreign Key Analysis Project. Research and analysis of data related issues. 


 Support Data Quality Data Profiling Project. Research and analysis of data related issues. 


 Support Metadata Repository framework. Planning for better management of our metadata. 


 Improve Data Quality for AOC-WSP Criminal Data 
Sharing. 


Test data quality with WSP to identify data issues that need 
repair or process changes impacting criminal history.  Identify 
where there are possible issues that could lead to 
recommendations in technical design, method, process or 
education. 
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Operational Area: Operations 
Mike Keeling, Operations Manager  


Through December 31, 2013 


Includes: All application units; Legacy Applications and Systems Standards teams. 


Description: AOC ISD Operations teams support new projects and the ongoing maintenance of legacy systems including 


the Judicial Information System (JIS) application, the Judicial Receipting System (JRS), Superior Court Information System 
(SCOMIS), Juvenile and Corrections System (JCS), Appellate Court System (ACORDS), Judicial Access Browser System 


(JABS), e-Ticketing, Adult Static Risk Assessment (ASRA), and Data Exchanges. 


 


Activities Completed Impact/Value 


 DX – Enable “Service Window” feature on various 
mainframe-facing send ports for BizTalk applications. 


Simplify and standardize the mechanism used to hold 
incoming messages on BizTalk servers when mainframe 
systems are offline. 


 Java – WebSphere upgrade project (ITG 158). Upgrade 
WSP Disposition Sender, Acords, JABS to new version of 
WebSphere. 


Improve application performance, security and maintainability. 


 Java – WSP Disposition Sender – Add logging of data 
which was sent. Development work complete. 


Improve ability to troubleshoot when problems are reported. 


 Java – Plain Paper Warrants (ITG 58/37/79). Pilot phase 
complete and application released to production. 


Work as requested through ITG. Improve application 
performance and security. 


 Java – Electronic Ticket Processing - Work on ITG 156. 
Work as requested through ITG. Improve application usability 
and improve data reliability. 


 Legacy Maintenance – Add language Code RUN. 


A new Language Code of RUN was created to identify the 
language of Rundi. Kirundi, also known as Rundi, is a dialect 


of the Rwanda-Rundi language spoken by people in 


Burundi.   


 Legacy Maintenance - ITG 58/37 Plain Paper Warrant. 


As a result of Information Technology Governance (ITG) 
requests 58 and 37, made by DMCMA representatives, courts 
now have the ability to print warrants on plain paper and add 
comments to plain-paper warrants.  


 Legacy Maintenance – ITG 77/193. 


As a result of Information Technology Governance (ITG) 
requests 77 and 193 made by District and Municipal Court 
Management Association representatives, court staff will be 
able to issue a Failure to Appear when no money is owed on a 
criminal case, as well as issue a fail to appear when an 
infraction has been paid and then reversed, without changing 
the finding from paid to committed. 


 JCS - Continued testing of JCS version 2.56. 
Version 2.56 will be a security fix release that addresses 
various security and application issues that have been 
identified as areas for improvement. 


 JCS - Participated in refining business analysis 
documentation of high-level JCS process flows. 


Participated in ongoing work by the business analysts to 
identify and codify business processes of the juvenile courts at 
a high level.  These discussions will significantly improve our 
understanding of JCS and will assist in the integration of JCS 
with Odyssey while also better documenting the absolutely 
necessary operations of the juvenile courts that JCS must 
support. 


 JCS - Participated in JCS training classes. 


JCS training classes for referral and detention staff were held 
December 9 – 13.  Sat in on training for the purpose of 
increasing developer visibility and soliciting feedback directly 
from application users about application functionality. 


 JCS - Began development of JCS version 2.57. 


Version 2.57 contains several minor user interface 
enhancements as well as new functionality intended to 
improve the ease of use of the application.  Specific focus is 
being given to providing richer data entry. 


 JCS/ASRA - Corrected issues with mixed case passwords 
in JCS and ASRA. 


Issues with JCS and ASRA accepting mixed case passwords 
were corrected and the fixes pushed to production 
environments. 


Activities Planned Impact/Value 
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 DX – VRV On-boarding of Kent, Puyallup municipal 
courts. 


Vehicle-related violation tickets can be sent electronically from 
LEA to JIS directly, saving court manual ticket entry. 


 Java – WebSphere upgrade project (ITG 158). Upgrade 
SCDX to new version of WebSphere. 


Improve application performance, security and maintainability. 


 Java – WSP Disposition Sender – Add logging of data 
which was sent. Release to production. 


Improve ability to troubleshoot when problems are reported. 


 Java – Plain Paper Warrants (ITG 58/37/79). Work on 
version 2. 


Work as requested through ITG. Improve application 
performance and security. 


 Java – Electronic Ticket Processing – Complete work on 
ITG 156. 


Work as requested through ITG. Improve application usability 
and improve data reliability. 


 Java – JABS – require RACF credentials for JABS 
authentication. 


Improve application security. 


 Legacy Maintenance – Natural/CICS upgrade. Continue online/batch testing. 


 Legacy Maintenance – RN Support. Continue support for JIS and SCOMIS courts. 


 Legacy Maintenance – WSP dispositions. Improve WSP disposition process. 


 Legacy Maintenance – ITG 186. Add defendant name to duplicate case number pop up screen. 


 ASRA - Begin testing of ASRA version 1.05. Version 1.05 will be a security fix release that addresses 
various security and application issues that have been 
identified as areas for improvement. 


 JCS - Continue testing of JCS version 2.56. Version 2.56 will be a security fix release that addresses 
various security and application issues that have been 
identified as areas for improvement. 


 JCS - Continue development of JCS version 2.57. Version 2.57 contains several minor user interface 
enhancements as well as new functionality intended to 
improve the ease of use of the application.  Specific focus is 
being given to providing richer data entry. 
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Contact Information 
 
Vonnie Diseth, Director, Information Services Division  
Administrative Office of the Courts 
PO Box 41170 
Olympia, WA 98504-1170 
(360) 705-5236 
vonnie.diseth@courts.wa.gov  
 
William Cogswell, Associate Director, Information Services Division 
Administrative Office of the Courts 
PO Box 41170 
Olympia, WA 98504-1170 
(360) 704-4066 
bill.cogswell@courts.wa.gov  
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Part 1: Executive Summary and Assessment Dashboard 


Executive Summary 


This report provides the December 2013 quality assurance (QA) assessment by Bluecrane, Inc. 
(“bluecrane”) for the State of Washington Administrative Office of the Courts (AOC) Superior 
Court – Case Management System (SC-CMS) Project. 


Our report is organized by assessments in the project areas of: 


• Project Management and Sponsorship 
• People  
• Application 
• Data 
• Infrastructure 


We continue to identify three critical risks that rise to a level of concern noteworthy of tracking in 
our monthly report to the project Executive Sponsors. As we’ve noted before, these risks require 
immediate attention because they have the potential to impact the SC-CMS Project in terms of 
cost, scope, and/or timeline. These risks are: 


• A budget risk regarding the level of AOC funding support for local preparation and 
implementation costs. If a decision is made to fund the local costs at a level that exceeds 
the $1.9M currently allocated to local implementation, additional funding will have to be 
acquired from elsewhere such as reduction of SC-CMS scope, additional appropriation 
from the legislature, or reduction of funding for other AOC projects.  


• An application architecture risk with the design of document management. If clerks do 
not use Odyssey to store copies of documents, then some document management 
functionality may not be available in Odyssey including statewide viewing of documents.  


In December, the State Court Administrator offered to provide the clerks with a legal 
agreement stating that clerks would have complete security control over viewing, 
modifying, and deleting copies of the documents stored on the centralized Odyssey 
document server. It is anticipated that this alternative will be discussed in the next 
document management meeting. 


• County ancillary systems that duplicate the functionality of Odyssey. Counties 
purchase of products that provide the same functionality as Odyssey components 
duplicate functionality and costs and needs to be addressed by AOC, and potentially, the 
JISC. As with the previous risk noted above, having a policy and approach in place 
sooner (now) rather than later reduces the uncertainty of an approach that essentially 
says “we’ll worry about this when it becomes an issue.” 
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bluecrane QA Assessment Dashboard 
 


Area of 
Assessment Urgency Oct 


2013 
Nov 
2013 


Dec 
2013 Summary Status/Recommendations 


Project Management and Sponsorship 


Governance Urgent 
Consideration Risk Risk Risk 


Currently, AOC does not have a policy regarding the support of county 
ancillary systems that duplicate the functionality of AOC systems that are 
in the process of being implemented. This risk was discussed at the 
Judicial Information Systems Committee (JISC) meeting on October 25. 
Counties purchase of products that provide the same functionality as 
Odyssey components duplicate functionality and costs. This is a risk that 
should be addressed by AOC, and potentially, the JISC. 
If counties or courts continue to implement custom-developed or 
purchased systems that have overlapping functionality with SC-CMS, then 
the scope, complexity, and cost of SC-CMS will almost certainly increase, 
adding risk to the project. Counties would bear not only the one-time 
implementation costs of the one-off, stand-alone software, but would have 
on-going maintenance costs for the software as well. Likewise, AOC would 
incur on-going maintenance costs for custom interfaces if one-off, stand-
alone systems are implemented. Failure to mitigate this risk now with a 
defined policy and approach fosters a continuing high degree of 
uncertainty. 
AOC and/or the JISC are considering the adoption of an ancillary system 
policy that will provide guidance to counties on the implementation of 
software that provides overlapping functionality. 
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Area of 
Assessment Urgency Oct 


2013 
Nov 
2013 


Dec 
2013 Summary Status/Recommendations 


Scope Urgent 
Consideration Risk Risk Risk 


The risk of duplicated functionality (and associated costs) discussed 
above under Governance, has ramifications related to Scope as well. 
Replacement of these ancillary systems with SC-CMS functionality is an 
important aspect of the SC-CMS implementation in order to realize cost 
savings and improved reliability inherent in an integrated system. If 
counties continue to implement custom-developed or purchased systems 
that have overlapping functionality with SC-CMS, then the scope, 
complexity, and cost of the SC-CMS project will almost certainly increase, 
adding risk to the project. 


Schedule N/A No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


The SC-CMS Deputy Project Manager has developed an integrated 
project schedule that will be used to manage high-level milestones and 
near-term project activities. Review of the fit/gap analysis results by the 
CUWG were conducted on schedule in December. 


Budget Urgent 
Consideration Risk Risk Risk 


Discussions are underway to determine the level of AOC support for local 
preparation and implementation costs. A list of potential categories of 
costs has been developed. The SC-CMS Feasibility Study estimated the 
costs for local preparation and implementation costs to be approximately 
$1.9 million dollars, and this amount of funding has been allocated to the 
project budget over the implementation timeframe. Estimating local 
implementation costs is difficult because of varying county needs. 
Although it is reasonable for counties to receive some assistance in 
implementation costs, it is also reasonable that counties would incur some 
of the preparation and implementation costs based on the benefit that they 
will derive from the implementation since the software license fees and 
overall implementation costs for the statewide system are being waived for 
all counties. 
If a decision is made to fund the local costs that exceed the $1.9 million 
currently allocated for local implementation, then additional funding will 
have to be transferred from elsewhere such as reduction of SC-CMS 
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Area of 
Assessment Urgency Oct 


2013 
Nov 
2013 


Dec 
2013 Summary Status/Recommendations 


scope, additional appropriation from the legislature, or reduction of funding 
for other AOC projects. 


Communication N/A No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Although there are multiple approaches to communicating project status 
and organizational change management information, it would be advisable 
for the project to conduct periodic surveys to determine the effectiveness 
of the various forms of communication being utilized. Effectiveness could 
be measured by gauging the project-related knowledge of internal and 
external stakeholders at all levels. Based on the results of surveys, 
approaches to project communications can be revised. Some approaches 
may be eliminated if they are found to be ineffective, or supplemental 
communications may be necessary to augment the current forms of 
communications. 


Staffing and 
Project Facilities N/A No Risk 


Identified 
No Risk 
Identified 


No Risk 
Identified 


Identification and commitment of subject matter experts (SMEs) from AOC 
staff, court clerks, judges, and administrators should begin well before 
they are needed to participate. Participation in the configuration, design, 
and user acceptance testing activities by business area representatives 
with substantial knowledge of their business processes will be critical to 
the success of the project. 


Change 
Management N/A No Risk 


Identified 
No Risk 
Identified 


No Risk 
Identified 


The scope and budget have been baselined. All requests for changes to 
scope or budget will go through the SC-CMS change management 
process. 


Risk 
Management N/A No Risk 


Identified 
No Risk 
Identified 


No Risk 
Identified 


Consistent with the Risk Management Plan, the project is identifying and 
managing risks. 
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Area of 
Assessment Urgency Oct 


2013 
Nov 
2013 


Dec 
2013 Summary Status/Recommendations 


Issue 
Management N/A No Risk 


Identified 
No Risk 
Identified 


No Risk 
Identified 


Consistent with the Issue Management Plan, the project team is identifying 
and tracking issues. 


Quality 
Management N/A No Risk 


Identified 
No Risk 
Identified 


No Risk 
Identified The project team has developed a Quality Management Plan. 


People 


Stakeholder 
Engagement N/A No Risk 


Identified 
No Risk 
Identified 


No Risk 
Identified 


Stakeholder engagement and organizational change management 
activities are underway. Thurston and Lewis counties have been selected 
to participate in the project as “pilot sites”. Yakima, Klickitat, Benton, 
Franklin, and Walla Walla were selected as “early adopter” counties in 
December. Counties selected as an “early adopter” will implement the 
solution after the pilot counties have been implemented. 


Business 
Processes/ 


System 
Functionality 


N/A No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Current state business process flows have been developed and reviewed 
by the CUWG. The business processes will be utilized configuration 
activities to identify how Washington courts processes will be supported by 
Odyssey. 


Vendor 
Procurement N/A No Risk 


Identified 
No Risk 
Identified 


No Risk 
Identified 


The SC-CMS Project Steering Committee contract with Tyler 
Technologies was executed in July, 2013. No other vendor procurements 
are planned at this time. 


Contract 
Management / 
Deliverables 
Management 


N/A No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


The list and schedule of vendor deliverables are identified in the Tyler 
contract and are being managed by the project team. 







® 


Quality Assurance Assessment 
SC-CMS Project 


  
Bluecrane, Inc. 


December 31, 2013 
Page 6 


 


Area of 
Assessment Urgency Oct 


2013 
Nov 
2013 


Dec 
2013 Summary Status/Recommendations 


Application 


Application 
Architecture 


Urgent 
Consideration Risk Risk Risk 


County clerks have expressed concerns with using the integrated Odyssey 
document management solution that the State is offering through the SC-
CMS Project because a copy of documents will be stored on one or more 
centralized servers in the AOC data center. The clerks are concerned that 
they would lose control over documents that are not stored on a local 
county server. However, in the SC-CMS Odyssey implementation, clerks 
would have security rights over all access to the documents in the 
centralized server. 
If the clerks do not use Odyssey to store copies of documents, then some 
document management functionality may not be available in Odyssey. For 
example, judges may not be able to view documents in other counties 
without some modified functionality. Additionally, counties will have to pay 
license, implementation, and infrastructure costs for the local 
implementation of their document management system. 


Requirements 
Management N/A No Risk 


Identified 
No Risk 
Identified 


No Risk 
Identified 


The project’s business analysts have loaded the SC-CMS requirements 
into the Rational Requirements Composer (RRC) requirements 
management tool that is being used to document requirements and for 
traceability. The CBO and CUWG will document Use Cases for the To-Be 
processes as needed. 
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Area of 
Assessment Urgency Oct 


2013 
Nov 
2013 


Dec 
2013 Summary Status/Recommendations 


Application 
Interfaces N/A No Risk 


Identified 
No Risk 
Identified 


No Risk 
Identified 


The Information Networking Hub (INH) and COTS-Prep Application 
projects have been defining and preparing AOC interfaces using SC-CMS 
information that was available prior to and in the SC-CMS request for 
proposal (RFP). Now that the Odyssey implementation is underway, 
further definition of the interfaces has been started. 


Data 


Data Preparation N/A No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


The AOC Data Quality Coordinator will coordinate preparation of data in 
AOC and local court applications. One of the activities is the development 
of a data profiling report which will identify anomalies in data stored in JIS. 


Infrastructure 


Statewide 
Infrastructure N/A 


No 
Risk 


Identified 


No 
Risk 


Identified 


No 
Risk 


Identified 


The first conversion extract of data from SCOMIS was executed ahead of 
schedule in November. Subsequent data extracts have been planned. 


Local 
Infrastructure N/A Not 


Started 
Not 


Started 
Not 


Started This activity has not yet started. 
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Part 2: Review of bluecrane Approach 


We began our Quality Assurance engagement for the AOC SC-CMS Project by developing an 
understanding of the project at a macro level. We started by analyzing the following five “Project 
Areas”: 
 


• Project Management and Sponsorship 
• People  
• Application 
• Data 
• Infrastructure 


It is not our practice to duplicate Project Management activities by following and analyzing each 
task and each deliverable that our clients are tracking in their project management software 
(such as Microsoft Project). Rather, we identify those groups of tasks and deliverables that are 
key “signposts” in the project. While there are numerous tasks that may slip a few days or even 
weeks, get rescheduled, and not have a major impact on the project, there are always a number 
of significant “task groups” and deliverables which should be tracked over time because any risk 
to those items – in terms of schedule, scope, or cost – have a potentially significant impact on 
project success. 


We de-compose the five Project Areas listed above into the next lower level of our assessment 
taxonomy. We refer to this next lower level as the “area of assessment” level. The list of areas 
of assessment grows over the life of the project. The following list is provided as an example of 
typical areas of assessment: 
 


• Project Management and Sponsorship 
o Governance 
o Scope 
o Schedule 
o Budget 
o Communication 
o Staffing and Project Facilities 
o Change Management 
o Risk Management 
o Issue Management 
o Quality Management 


• People  
o Stakeholder Engagement 
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o Business Processes/System Functionality 
o Vendor Procurement 
o Contract Management/Deliverables Management 
o Training and Training Facilities 
o Local Court Preparation 
o User Support 


• Application 
o Application Architecture 
o Requirements Management 
o Implementation 
o Application Interfaces 
o Application Infrastructure 
o Reporting 
o Testing 
o Tools 


• Data 
o Data Preparation 
o Data Conversion 
o Data Security 


• Infrastructure 
o Statewide Infrastructure 
o Local Infrastructure 
o Technical Help Desk 


For each area of assessment within a Project Area, we document in our QA Dashboard our 
observations, any issues and/or risks that we have assessed, and our recommendations. For 
each area we assess activities in the following three stages of delivery: 
 


• Planning – is the project doing an acceptable level of planning? 


• Executing – assuming adequate planning has been done, is the project performing 
tasks in alignment with the plans the project has established? 


• Results – are the expected results being realized? (A project that does a good job of 
planning and executing those plans, but does not realize the results expected by 
stakeholders, is a less than successful project. Ultimately, results are what the project is 
all about!) 
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Assessed status is rated at a macro-level using the scale shown in the table below. 


Assessed 
Status Meaning 


Extreme 
Risk 


Extreme Risk: a risk that project management must address or the entire project 
is at risk of failure; these risks are “show-stoppers” 


Risk Risk: a risk that is significant enough to merit management attention but not one 
that is deemed a “show-stopper” 


Risk Being 
Addressed 


Risk Being Addressed: a risk item in this category is one that was formerly red 
or yellow, but in our opinion, is now being addressed adequately and should be 
reviewed at the next assessment with an expectation that this item becomes 
green at that time 


No 
Identified 


Risk 
No Risk: “All Systems Go” for this item 


Not Started Not Started: this particular item has not started yet or is not yet assessed 


Completed 
or Not 


Applicable 


Completed/Not Applicable: this particular item has been completed or has been 
deemed “not applicable” but remains a part of the assessment for traceability 
purposes. 


We recognize that simultaneously addressing all risk areas identified at any given time is a 
daunting task – and not advisable. Therefore, we prioritize risk items in our monthly reports as: 


1. Very Urgent Consideration 


2. Urgent Consideration 


3. Serious Consideration 


Given the current phase of the SC-CMS Project, these priorities translate to: 


1. Very Urgent Consideration – Potential Impact to Configuration of the System 


2. Urgent Consideration – Potential Impact to Project’s Readiness for Implementation  


3. Serious Consideration – Potential Impact to the Successful Management of the Project 







 


® 


Quality Assurance Assessment 
SC-CMS Project 


  
Bluecrane, Inc. 


December 31, 2013 
Page 11 


 
Rating risks at the macro-level using the assessed status and urgency scales described above 
provides a method for creating a snapshot that project personnel and executive management 
can review quickly, getting an immediate sense of project risks. The macro-level ratings are 
further refined by describing in detail what the risk/issue is and what remedial actions are being 
taken/should be taken to address the risk/issue. The result is a framework for AOC SC-CMS 
management to evaluate project risks – in terms of business objectives and traditional project 
management tasks. 


We summarize the bluecrane QA Dashboard in Part 1 of our monthly report for review with 
client executives and project management. Part 3 of our monthly report provides the detailed 
QA Dashboard with all of the elements described above. 
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Part 3:  bluecrane Detailed Assessment Report for December 2013 
 


bluecrane Quality Assurance Dashboard for the 
Washington AOC SC-CMS Project 


Project Area Summary 


Project Area Highest Level of Assessed Risk 


Project Management and 
Sponsorship Risk 


People No Risk Identified 


Application Risk 


Data No Risk Identified 


Infrastructure No Risk Identified 
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Category: Project Management and Sponsorship 
 Oct 


2013 
Nov 
2013 


Dec 
2013 


Area of 
Assessment: Governance  


Risk Risk Risk 
Urgency: Urgent Consideration 


Observation/Risk:  Currently, AOC does not have a policy regarding the support of county ancillary systems that duplicate the functionality of AOC 
systems that are in the process of being implemented. This risk was discussed at the Judicial Information Systems Committee (JISC) meeting on 
October 25. Counties purchase of products that provide the same functionality as Odyssey components duplicate functionality and costs. This is a 
risk that should be addressed by AOC, and potentially, the JISC. 
Risk/Impact: If counties or courts continue to implement custom-developed or purchased systems that have overlapping functionality with SC-
CMS, then the scope, complexity, and cost of SC-CMS will almost certainly increase, adding risk to the project. Counties would bear not only the 
one-time implementation costs of the one-off, stand-alone software, but would have on-going maintenance costs for the software as well. Likewise, 
AOC would incur on-going maintenance costs for custom interfaces if one-off, stand-alone systems are implemented. Failure to mitigate this risk 
now with a defined policy and approach fosters a continuing high degree of uncertainty. 
Recommendation: AOC and/or the JISC should adopt a policy regarding the implementation of ancillary systems by counties that provide 
duplicative functionality of systems being implemented by AOC. Existing policies should be reviewed to see if modification of a current policy would 
provide the necessary guidance for counties. If an existing policy cannot be modified, then a new policy should be adopted to outline the AOC 
support guidelines for county systems. 
Status: AOC and/or the JISC are considering the adoption of an ancillary system policy that will provide guidance to counties on the implementation 
of software that provides overlapping functionality.  
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Category: Project Management and Sponsorship 
 Oct 


2013 
Nov 
2013 


Dec 
2013 


Area of 
Assessment: Scope 


Risk Risk Risk 
Urgency: Urgent Consideration 


Observation/Risk 1: The scope of the SC-CMS project is established in the SC-CMS RFP requirements and deliverables as established by the 
SC-CMS contract with Tyler Technologies. The risk of duplicated functionality (and associated costs) discussed above under Governance has 
ramifications related to project scope as well. 
Risk/Impact: Over time, several Washington counties have implemented ancillary systems to supplement the lack of functionality in the legacy 
systems that SC-CMS will replace. Replacement of these ancillary systems with SC-CMS functionality is an important aspect of the SC-CMS 
implementation in order to realize cost savings and improved reliability inherent in an integrated system. If counties continue to implement custom-
developed or purchased systems that have overlapping functionality with SC-CMS, then the scope, complexity, and cost of the SC-CMS project will 
almost certainly increase, adding risk to the project. Duration of the project may also have to be extended. Counties will bear not only the one-time 
implementation costs of the one-off, stand-alone software, but will have on-going maintenance costs for the software. Likewise, AOC will incur on-
going maintenance costs for custom interfaces if one-off, stand-alone systems are implemented.  
Recommendation: AOC should work with counties to help them understand the capabilities of Odyssey components, including SessionWorks 
Judges Edition and the functionality, integration, and cost advantages of using Odyssey components.  
Status: AOC and/or the JISC are considering the adoption of an ancillary system policy that would provide guidance to counties on the 
implementation of software that provides overlapping functionality. In October, the AOC CIO and SC-CMS Project Manager attended the 
Association of City and County CIOs Conference to give an overview of the scope and status of the SC-CMS implementation. Overall, the SC-CMS 
information provided was well received by those in attendance. 
Observation 2: Project scope was increased during contract negotiations with the inclusion of Odyssey document management, financial 
management, and e-filing modules in the SC-CMS implementation. AOC had planned for resources to implement and support the SC-CMS project 
based on the scope currently defined in the SC-CMS RFP. These additional modules will increase the resources required to complete the project 
successfully. The planning for resources to support the additional scope is underway. (See Staffing and Project Facilities below.) 
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Category: Project Management and Sponsorship 
 Oct 


2013 
Nov 
2013 


Dec 
2013 


Area of 
Assessment: Schedule 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: The SC-CMS Deputy Project Manager has developed an integrated project schedule that will be used to manage high-level 
milestones and near-term project activities. Review of the fit/gap analysis results by the CUWG were conducted on schedule in December. 
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Category: Project Management and Sponsorship 
 Oct 


2013 
Nov 
2013 


Dec 
2013 


Area of 
Assessment: Budget  


Risk Risk Risk 
Urgency: Urgent Consideration 


Observation/Risk: Discussions are underway to determine the level of AOC support for local preparation and implementation costs. A list of 
potential categories of costs has been developed. The SC-CMS Feasibility Study estimated the costs for local preparation and implementation costs 
to be approximately $1.9 million dollars, and this amount of funding has been allocated to the project budget over the implementation timeframe. 
Estimating local implementation costs is difficult because of varying county needs. Although it is reasonable for counties to receive some assistance 
in implementation costs, it is also reasonable that counties would incur some of the preparation and implementation costs based on the benefit that 
they will derive from the implementation since the software license fees and overall implementation costs for the statewide system are being waived 
for all counties. 
Impact: If a decision is made to fund the local costs that exceed the $1.9 million currently allocated for local implementation, then additional funding 
will have to be transferred from elsewhere such as reduction of SC-CMS scope, additional appropriation from the legislature, or reduction of funding 
for other AOC projects. 
Recommendation: The alternatives for resolving this issue should be documented with an analysis of advantages and disadvantages, impacts, 
and costs from both a local and statewide perspective. This analysis should include the likelihood of each alternative being implemented. For 
example, although reduction of SC-CMS scope may be an alternative, the likelihood of being able to reduce scope may be low. The project team 
should develop a recommendation and vet the decision through the SC-CMS governance structure. It is important to adopt an approach soon in 
order to reduce the uncertainty of future costs (and likely ripple effects to SC-CMS scope and timeline) that not addressing this risk perpetuates. 
Status: This risk was discussed at the October 25 JISC meeting. The project is working with the SC-CMS Steering Committee to define cost 
categories and criteria and obtain typical IT costs from selected counties. Steering Committee and project team members met in December and 
reached agreement on cost categories, and will share the results with the full Steering Committee in January. 
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Category: Project Management and Sponsorship 
 Oct 


2013 
Nov 
2013 


Dec 
2013 


Area of 
Assessment: Project Communications 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: The project utilizes several approaches to communicate information to project stakeholders. Project status is communicated to AOC 
management, project team members, and other AOC stakeholders in multiple weekly meetings. Project Steering Committee Meetings are 
conducted weekly. Information is provided to representatives of the Judges, Clerks, and Administrators associations who pass information to the 
association members through their normal communication paths. 
Status: The SC-CMS project publishes a monthly internal status report, and Tyler provides a monthly status report as well.  
Recommendation: Although there are multiple approaches to communicating project status and organizational change management information, it 
would be advisable for the project to conduct periodic surveys to determine the effectiveness of the various forms of communication being utilized. 
Effectiveness could be measured by gauging the project-related knowledge of internal and external stakeholders at all levels. Based on the results 
of surveys, approaches to project communications can be revised. Some approaches may be eliminated if they are found to be ineffective, or 
supplemental communications may be necessary to augment the current forms of communications. 
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Category: Project Management and Sponsorship 
 Oct 


2013 
Nov 
2013 


Dec 
2013 


Area of 
Assessment: Staffing and Project Facilities 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: Identification and commitment of subject matter experts (SMEs) from AOC staff, court clerks, judges, and administrators should begin 
well before they are needed to participate. Participation in the configuration, design, and user acceptance testing activities by business area 
representatives with substantial knowledge of their business processes will be critical to the success of the project. Often the staff with the best 
knowledge of business processes are also needed to keep the business processes running effectively, and the level of service provided by the 
business can be degraded if resources are pulled away to perform project work. It may be necessary to provide additional temporary resources to 
backfill staff utilized for project activities. It may also be necessary for the business to delay work, reduce the level of services, or fill the resource 
gap with overtime in order to provide the necessary project resources. Management will need to consider and evaluate the impact of resource 
constraints on operations and project activities, and the risk of implementing a system that does not meet the business needs of the organizations 
involved (due to overly constrained resources during configuration and implementation). Expectations should be set with management and staff in 
the business areas and with their customers about the potential impact to business operations by the reallocation of resources during the project 
timeframe. 
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Category: Project Management and Sponsorship 
 Oct 


2013 
Nov 
2013 


Dec 
2013 


Area of 
Assessment: Change Management 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: The scope and budget have been baselined. All requests for changes to scope or budget will go through the SC-CMS change 
management process.  


 
 


Category: Project Management and Sponsorship 
 Oct 


2013 
Nov 
2013 


Dec 
2013 


Area of 
Assessment: Risk Management 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: Consistent with the Risk Management Plan, the project is identifying and managing risks. 
 


Category: Project Management and Sponsorship 
 Oct 


2013 
Nov 
2013 


Dec 
2013 


Area of 
Assessment: Issue Management 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: Consistent with the Issue Management Plan, the project team is identifying and tracking issues. 
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Category: Project Management and Sponsorship 
 Oct 


2013 
Nov 
2013 


Dec 
2013 


Area of 
Assessment: Quality Management 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: The project team has developed a Quality Management Plan. 
 


Category: People 
 Oct 


2013 
Nov 
2013 


Dec 
2013 


Area of 
Assessment: Stakeholder Engagement 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: Stakeholder engagement and organizational change management activities are underway. Thurston and Lewis counties have been 
selected to participate in the project as “pilot sites”. Yakima, Klickitat, Benton, Franklin, and Walla Walla were selected as “early adopter” counties in 
December. Counties selected as an “early adopter” will implement the solution after the pilot counties have been implemented. 
 


Category: People 
 Oct 


2013 
Nov 
2013 


Dec 
2013 


Area of 
Assessment: Business Processes / System Functionality 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: Current state business process flows have been developed and reviewed by the CUWG. The business processes will be utilized 
configuration activities to identify how Washington courts processes will be supported by Odyssey.  
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Category: People 
 Oct 


2013 
Nov 
2013 


Dec 
2013 


Area of 
Assessment: Vendor Procurement 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: The SC-CMS contract with Tyler Technologies was executed in July, 2013. No other vendor procurements are planned at this time. 
 


Category: People 
 Oct 


2013 
Nov 
2013 


Dec 
2013 


Area of 
Assessment: Contract Management / Deliverables Management 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation/Risk: The list and schedule of vendor deliverables are identified in the Tyler contract and are being managed by the project team. 
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Category: Application 
 Oct 


2013 
Nov 
2013 


Dec 
2013 


Area of 
Assessment: Application Architecture 


Risk Risk Risk 
Urgency: Urgent Consideration 


Observation/Risk:  County clerks have expressed concerns with using the integrated Odyssey document management solution that the State is 
offering through the SC-CMS Project because a copy of documents will be stored on one or more centralized servers in the AOC data center. The 
clerks are concerned that they would lose control over documents that are not stored on a local county server. However, in the SC-CMS Odyssey 
implementation, clerks would have security rights over all access to the documents in the centralized server. 
Impact: If the clerks do not use Odyssey to store copies of documents, then some document management functionality may not be available in 
Odyssey. For example, judges may not be able to view documents in other counties without some modified functionality. Additionally, counties will 
have to pay license, implementation, and infrastructure costs for the local implementation of their document management system.  
Status: In mid-November, a meeting was held at SeaTac with representatives from the judges, clerks, and administrative associations present. 
Although there were further discussions on the advantages and disadvantages of various options, an agreement as to the direction of the project 
was not reached. 
In December, the State Court Administrator offered to provide the clerks with a legal agreement stating that clerks would have complete security 
control over viewing, modifying, and deleting copies of the documents stored on the centralized Odyssey document server. It is anticipated that this 
alternative will be discussed in the next document management meeting. 
Recommendation:  The alternatives for mitigating this risk should be documented with an analysis of advantages and disadvantages, impacts, and 
costs from both a local and statewide perspective. This analysis should be used in subsequent discussions of the risk. Once a decision has been 
reached on the selected alternative, the decision should be documented along with the reasoning upon which the decision was based.  
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Category: Application 
 Oct 


2013 
Nov 
2013 


Dec 
2013 


Area of 
Assessment: Requirements Management 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: The project’s business analysts have loaded the SC-CMS requirements into the Rational Requirements Composer (RRC) 
requirements management tool that is being used to document requirements and for traceability. The CBO and CUWG will document Use Cases for 
the To-Be processes as needed. 
 


Category: Application 
 Oct 


2013 
Nov 
2013 


Dec 
2013 


Area of 
Assessment: Application Interfaces 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: The Information Networking Hub (INH) and COTS-Prep Application projects have been defining and preparing AOC interfaces using 
SC-CMS information that was available prior to and in the SC-CMS request for proposal (RFP). Now that the Odyssey implementation is underway, 
further definition of the interfaces has been started. The interface work began with a series of integration sessions in November that identified and 
documented the details of the work necessary to integrate Odyssey with the state systems at AOC and local systems in each of the counties. AOC 
and Tyler will collaborate on a collection of translation messages that will be constructed to bridge the AOC INH to Odyssey. 
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Category: Data 
 Oct 


2013 
Nov 
2013 


Dec 
2013 


Area of 
Assessment: Data Preparation 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: The AOC Data Quality Coordinator will coordinate preparation of data in AOC and local court applications. One of the activities is the 
development of a data profiling report which will identify anomalies in data stored in JIS. 
The AOC System Support Technician will prepare and extract SCOMIS data for each superior court and county clerk office in the format that Tyler 
can import into Odyssey. 
 


Category: Data 
 Oct 


2013 
Nov 
2013 


Dec 
2013 


Area of 
Assessment: Data Conversion 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: The first conversion extract of data from SCOMIS was executed ahead of schedule in November. Subsequent data extracts have 
been planned. 


Category: Infrastructure 
 Oct 


2013 
Nov 
2013 


Dec 
2013 


Area of 
Assessment: Statewide Infrastructure 


No Risk 
Identified 


No Risk 
Identified 


No Risk 
Identified 


Urgency: N/A 


Observation: The statewide sever infrastructure was installed in the AOC data center in November ahead of schedule.  
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Category: Infrastructure 
 Oct 


2013 
Nov 
2013 


Dec 
2013 


Area of 
Assessment: Local Infrastructure 


Not 
Started 


Not 
Started 


Not 
Started 


Urgency: N/A 


Observation: This activity has not yet started. 
 


 
 


 


 





		Part 1: Executive Summary and Assessment Dashboard

		Executive Summary

		bluecrane QA Assessment Dashboard



		Part 2: Review of bluecrane Approach

		Part 3:  bluecrane Detailed Assessment Report for December 2013



