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Judicial Information System Committee (JISC) 
Friday, April 24, 2015 (10:00 a.m. – 2:00 p.m.) 
CALL IN NUMBER:     800-591-2259   PC: 288483 
SeaTac Facility: 18000 INTERNATIONAL BLVD, SUITE 1106, SEATAC, WA 98188 


AGENDA 


1.  
Call to Order 


a. Introductions 
b. Approval of Minutes  


 
Justice Mary Fairhurst, Chair 


 
10:00 – 10:10 


 
Tab 1 


2.  
JIS Budget Update  


a. 13-15 Budget Update 
b. 15-17 Budget  


 
Mr. Ramsey Radwan, MSD Director 
 


10:10 – 10:55 Tab 2 


3.  Legislative Update  Ms. Mellani McAleenan, Assoc. Dir. 
Judicial & Legislative Relations 10:55 – 11:15 Tab 3 


4.  INH/EDR Project Update Mr. Dan Belles, PMP 11:15 – 11:45 Tab 4 


5.  
JIS Priority Project #2:  Appellate Court 
Enterprise Content Management System 


a. Project Update 


 
Mr. Martin Kravik 11:45 – 12:30 Tab 5 


 Lunch (Working)  12:30-12:50  


6.  


JIS Priority Project #1:   
Superior Court Case Management Update 


a. Project Update 
b. SC-CMS Integrations Update 
c. SC-CMS Bluecrane QA Report 


 
 
Ms. Maribeth Sapinoso, PMP 
Ms. Marie Constantineau 
Mr. Allen Mills 


12:50 – 1:15 Tab 6 


7.  


Other JIS Priority Project Updates 
 


a. Priority Project #3 (ITG 41) – CLJ 
Revised Computer Records Retention/ 
Destruction Process 


b. Priority Project # 4 (ITG 102) CLJ-CMS 


 
Mr. Kevin Ammons, PMO/QA Mgr. for 
Ms. Kate Kruller, PMP 
 
Mr. Mike Walsh, PMP 


1:15 – 1:40 Tab 7 


8.  Committee Report 
a. Data Dissemination Committee 


 
Judge Thomas Wynne 1:40 – 1:50  


9.  Meeting Wrap-Up Justice Mary Fairhurst 1:50 – 2:00  


10.  Information Materials 
a. ITG Status Report 


  Tab 8 


Persons with a disability, who require accommodation, should notify Pam Payne at 360-705-
5277 Pam.Payne@courts.wa.gov to request or discuss accommodations.  While notice 5 days prior to the event is 
preferred, every effort will be made to provide accommodations, when requested. 
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Future Meetings: 
 


2015 – Schedule 
 June 26, 2015 
 August 28, 2015 
 October 23, 2015 
 December 4. 2015 


  
  


 
 








 
  


JUDICIAL INFORMATION SYSTEM COMMITTEE 
 


March 6, 2015 
9:30 a.m. to 2:30 p.m. 


AOC Office, SeaTac, WA 
 


DRAFT - Minutes 
 
Members Present: 
Justice Mary Fairhurst, Chair 
Mr. Larry Barker 
Chief Robert Berg 
Judge Jeanette Dalton - phone 
Ms. Callie Dietz 
Ms. Delilah George 
Mr. Rich Johnson 
Judge J. Robert Leach 
Ms. Barb Miner 
Ms. Brooke Powell 
Judge Steven Rosen 
Mr. Bob Taylor 
Mr. Jon Tunheim 
Ms. Aimee Vance 
Ms. Yolande Williams 
Judge Thomas J. Wynne 
 
Members Absent:  
Judge James Heller  
 
 
 
 


AOC/Temple Staff Present: 
Mr. Kevin Ammons 
Ms. Tammy Anderson 
Mr. Dan Belles 
Ms. Jennifer Creighton 
Ms. Vicky Cullinane 
Ms. Vonnie Diseth 
Mr. Mike Keeling 
Mr. Eric Kruger 
Ms. Kate Kruller 
Mr. Dirk Marler 
Ms. Mellani McAleenan 
Ms. Pam Payne 
Mr. Ramsey Radwan 
Ms. Maribeth Sapinoso 
Ms. Heather Stoffle 
Mr. Kumar Yajamanam 
 
Guests Present: 
Judge Donna Tucker 
Judge Corinna Harn 
Mr. Othniel Palomino 
Ms. Lea Ennis 
Mr. Enrique Kuttemplon 
Ms. Joann Moore 
 


Call to Order 
 
Justice Mary Fairhurst called the meeting to order at 9:30 a.m. and introductions were made. 
 
October 24, 2014 Meeting Minutes 
 
Justice Fairhurst asked if there were any additions or corrections to the October 24, 2014 meeting 
minutes.  Hearing none, Justice Fairhurst deemed them approved. 
 
JIS Budget Update (13-15 Biennium) 
 
Mr. Ramsey Radwan presented an update on State General Fund Revenue.  On February 20 
the Economic and Revenue Forecast Council provided a new forecast.  This provided 
information for legislature to start thinking about the budget.  Supplemental budget will be done 
at the end of session.  Revenues are projected to be up 8.7% between the current biennium and 
the next biennium, and another 9% between 15-17 and 17-19 biennia.  It is anticipated that an 
additional $2.9 billion in revenue will be available in the next biennium.  Of that $2.9 billion, 
about 75% will be consumed on ongoing activities.  While revenues are up for the next few 
biennia so are costs.  It will be the typical balancing act with legislature. 


Mr. Ramsey Radwan presented the Judicial Information System Assessment.  Current Judicial 
Information System (JIS) Account revenue and fund balance will not meet the anticipated 
expenditure needs of current projects, existing carry forward of staff and keeping the lights on. 
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Without additional resources the JIS account will experience a large deficit during the 2017-
2019 biennium.  No other fund source is available and financing options are very limited. 


Mr. Radwan reviewed the two funding RCWs and the authority for the Supreme Court to 
increase the assessment and base traffic infraction via the rule making process.  Mr. Radwan 
also provided the history of Penalty Increases. 


Mr. Radwan reviewed the fund sweeps from the JIS account over the past 8 years.  It equates 
to approximately $1.8 million a year or 9% annual reduction in revenue.  This has directly 
affected the ability to fund projects. 


Mr. Radwan reviewed estimated new costs that are over and above normal operations including 
the SC-CMS and CLJ-CMS projects, security, maintenance (for everything that surrounds the IT 
structure), one time and other project costs.   


Using the Fiscal Growth Factor to determine growth, the proposal is to increase the JIS 
Assessment from $17 to $23, and the Base Penalty from $42 to $48. 


 
Motion:  Justice Mary Fairhurst 


Recommend to the Supreme Court an increase in the current JIS assessment from $17 to 
$23 and increase of the base penalty for, $42 to $48.  
 
Second: Judge Steve Rosen 
 
Voting in Favor: Justice Mary Fairhurst, Mr. Larry Barker, Chief Robert Berg, Judge 
Jeanette Dalton, Ms. Callie Dietz, Ms. Delilah George, Mr. Rich Johnson, Judge J. Robert 
Leach, Ms. Barb Miner, Ms. Brooke Powell, Judge Steven Rosen, Mr. Bob Taylor, Mr. Jon 
Tunheim, Ms. Aimee Vance, Ms. Yolande Williams, Judge Thomas J. Wynne 
 
Opposed: none  


 Absent: Judge Jim Heller 
 
Information Networking Hub – (INH) 
 
Ms. Vonnie Diseth provided a brief summary of the work that has been done over the years 
regarding the INH and Data Exchanges.  The INH is a large and complex concept and the 
Enterprise Data Repository (EDR) is a key component of that concept.  Mr. Belles and Mr. 
Kruger are going to explain in detail what the INH is and how it is designed to work.  In June 
2011 Sierra Systems was hired to work on the Superior Court Data Exchange using the NIEM 
model.  The purpose was to help Pierce County so they did not have to do double data entry 
anymore.  Sixty-six web services were developed by Sierra Systems. During implementation 
time with Pierce County six of the services were enabled.   This was due in part to complex 
issues with the NIEM model.  Those web services are currently being used to integrate the 
Odyssey system with JIS.  After the experience with Pierce County it was determined that the 
process by which to develop web services needed to be much simpler.  In fall of 2014 the team 
regrouped to determine other alternatives and what could be done to simplify the processes for 
both AOC and the courts.  Currently at AOC we have two teams focused on data exchanges.  
The Superior Court Case Management System (SC-CMS) integration team.  They are working 
on three different pieces, One is the party synchronization between Odyssey and JIS; another is 
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the case replication between Odyssey and JIS; third is the link only option for document 
management integration with Odyssey for the counties which have elected to keep their current 
document management systems. 


We also have another team working on the EDR, which will be explained in a few minutes by 
Mr. Belles and Mr. Kruger.  Work has been ongoing for years, focusing on different aspects of 
the INH which is a larger concept.   


********** 


Mr. Belles provided a brief overview of the Information Networking Hub (INH) and the Enterprise 
Data Repository (EDR) and the differences between the two. Mr. Belles stated that the INH was 
a collection of components, processes, documents and governance that made up the AOC’s 
capability to exchange information between internal AOC and external court systems. Mr. Belles 
stated that the EDR was a smaller foundational component within the INH whose purpose was 
to receive, store and publish statewide shared information between courts.  


Mr. Belles provided an overview of the EDR explaining that the goal was provide statewide 
shared data based on the approved JIS data standards and support the AOC’s long term 
modernization strategy. Mr. Belles stated that a Proof of Concept of the EDR was conducted 
and the results were beneficial in a number of areas. Mr. Belles continued that the EDR Proof of 
Concept demonstrated that the data in JIS could be successfully mapped to the JIS data 
standards and stored in a new database. He also stated that the Proof of Concept showed that 
data could be sent and retrieved from the EDR. Mr. Belles also stressed that the Proof of 
Concept allowed them to develop as user interface to view the data and baseline statistics on 
performance of the database that showed the current architecture was viable for future growth. 
Mr. Belles shared that the most productive aspect of the Proof of Concept was the development 
of the aspects and tasks needed to fully implement the EDR to production.  


 ********** 


Mr. Kruger gave an overview of what the EDR provides and a roadmap for the EDR 
development and integration.  He provided a summary discussion on the EDR findings, 
integration implications, and effort for customer onboarding.  After the presentation, there were 
several question asked by the attendees related to the EDR.  Two of the significant question 
were: 


1. “When King County District Court goes live, how will other courts get their information?” 
Summary Answer:   The King County information will be in the EDR.  Applications like 
JABS, ASRA, and others that need the information will be modified to access the EDR 
for data display. 


2. “Should juvenile departments be planning on getting a new system (JCS replacement) 
so that it can get King County Superior case information” 
Short Answer:  The impact to JCS has been identified and high level plans have been 
made to make changes to JCS to get necessary information from the EDR.” 
 


Update on JISC Rule 13 & Discussions with Legislators 
 
Justice Mary Fairhurst provided an update on recent discussions with legislators regarding the 
changes to JIS Rule 13 recommended by the JISC.  In October, the committee approved 
changes to JIS Rule 13 and recommended to the Supreme Court that the change to the rule be 
handled on an expedited basis.  Due to conversations with legislators, Justice Fairhurst asked 
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the Rules Committee to put it on hold until she could she could discuss the outcome of the 
conversations with this committee.  Representatives Hudgins and Hunter, who have been very 
involved both in our funding and in the provisos that our funding has been subject to, along with 
Senator Andy Hill all wanted to talk with Justice Fairhurst.   


In a conversation with Representative Hunter in late December he expressed his unhappiness, 
especially stating that he did not want there to be any double data entry.  That was not his 
intention with the provisos.  Representative Hudgins determined he would be the main point of 
contact to work with us even though previously it has been both Representatives Hunter and 
Hudgins.  The strong suggestion given to Justice Fairhurst was to work with King County to find 
a way to provide a resolution that does not result in double data entry.   


INH and the EDR are already addressing some of the issues surrounding the concern of double 
data entry but AOC needed a willing partner to move forward.  King County stated they are a 
willing partner and they have allocated county funding to move forward.   


Justice Fairhurst met with Mr. Fred Jarrett from King County, and then in a follow up meeting 
that included Mr. Bill Kehoe and Ms. Vonnie Diseth, discussed the options of creating a solution 
that would eliminate double data entry for King County. 


The AOC INH/EDR team and the King County IT team met multiple times to determine if it was 
even possible to achieve within the available time and resources limitations.  A proposal was 
created as an outcome of those meetings that state the requirements and risks.  It is estimated 
at a cost of $7.1 million dollars to make this project come to fruition.  The proposal included the 
need for additional staff, contractors and more office space. 


The time frame for completion of this project is early 2017, and this timeline is consistent with 
the timeline King County has set for their CMS RFP and project timeline.  The final outcome is 
still to be determined by legislators for the funding and final approval. 


While all of this was a digression away from JIS Rule 13, Justice Fairhurst stated she is not 
asking the committee to revisit the rule, but at this time she has asked the Rules Committee to 
put the request on hold the until all of the factors play out and we see what results from the 
current legislative session.  Justice Fairhurst stated there are no issues with the data standards 
themselves as it provides direction and people can work to the same end.  The concern is the 
hard date for courts to be considered in or out of JIS as of April 2014.  The Rules Committee 
does have the option to modify the rule and enact it, or they can modify it and republish it.   


Justice Fairhurst shared we have the opportunity to deliver a message as to what this 
committee wants to have done and she can deliver that message, or deliver a message that 
says we passed the data standards, and we are working on the other issues and we don’t need 
the enforcement, because the reason we thought we needed it was because of the what we 
understood the legislature to say in the previous budgetary proviso.  


Ms. Mellani McAleenan provided an update on a meeting that took place with Representative 
Hudgins after the signed proposal was presented to him.  Ms. Diseth, Ms. McAleenan, and Ms. 
Dietz met with Representative Hudgins to provide a high level briefing and discuss the options 
for completing the proposal.  Representative Hudgins asked about the risks and if funding was 
provided whether the plan could be accomplished.  Ms. Diseth answered there are risks and 
that AOC would need additional staff and facilities, but with adequate funding the proposal could 
be done.   
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While there was not actual commitment for funding at that meeting, there seemed to be an 
understanding about funding needs and the impact of the $22 million that has been swept from 
the JIS account during recent years.  Representative Hudgins indicated that he planned to move 
it forward internally with the legislature. 


Justice Mary Fairhurst asked for consensus that we respond to Justice Johnson that with the 
things that are in play right now we would like the Rules Committee to hold Rule 13 in abeyance 
until we (JISC) comes back with a follow up request. 


 ITG #2 – SC-CMS Update  
 
Mr. Dexter Mejia and Ms. Marcea Basham provided an overview of the decision needed on 
Odyssey case number format and codes for Odyssey courts as approved by the Court User 
Workgroup and the project team. 
 


Motion:  Judge Thomas Wynne 


I move that the JISC approve the Superior Court Case Management System (SC-CMS) 
Court User Work Group’s (CUWG) recommendation to use a new case number format in the 
new statewide case management system for the 37 Superior Courts and County Clerk’s 
offices implementing Odyssey.   


Second:  Judge Jeanette Dalton 
 
Voting in Favor:  Justice Mary Fairhurst, Mr. Larry Barker, Chief Robert Berg, Judge 
Jeanette Dalton, Ms. Callie Dietz, Ms. Delilah George, Mr. Rich Johnson, Judge J. Robert 
Leach, Ms. Brooke Powell, Judge Steven Rosen, Mr. Bob Taylor, Mr. Jon Tunheim, Ms. 
Aimee Vance, Ms. Yolande Williams, Judge Thomas J. Wynne 
 
Opposed: None   
Abstaining: Ms. Barb Miner 


 Absent:  Judge Jim Heller 
 
Motion:  Judge Jeanette Dalton 


I move that the JISC approve the Superior Court Case Management System (SC-CMS) 
Court User Work Group’s (CUWG) and the AOC SC-CMS Project Team’s recommendations 
to use new codes and formats in the new statewide case management system for the 37 
Superior Courts and County Clerk’s offices implementing Odyssey.   


Second:  Judge Thomas Wynne 
 
Voting in Favor:  Justice Mary Fairhurst, Mr. Larry Barker, Chief Robert Berg, Judge 
Jeanette Dalton, Ms. Callie Dietz, Ms. Delilah George, Mr. Rich Johnson, Judge J. Robert 
Leach, Ms. Barb Miner, Ms. Brooke Powell, Judge Steven Rosen, Mr. Bob Taylor, Mr. Jon 
Tunheim, Ms. Aimee Vance, Ms. Yolande Williams, Judge Thomas J. Wynne 
 
Opposed:  None 


 Absent:  Judge Jim Heller 


Ms. Maribeth Sapinoso provided an update on the SC-CMS project to the JISC.  Ms. Sapinoso 
began with the most recent activities surrounding the Pilot Site, followed by the Early Adopters, 
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then with Snohomish and Spokane counties for the 2016 statewide rollout.  These recent 
activities included Lewis county case records and document images successfully converted into 
Odyssey.   Also included was the successful conversion of statewide party records, close to 9 
million records in total.   


Other project milestones recently completed were the first Pilot Mock Go Live, kick off meetings 
and Odyssey demonstrations with the Early Adopter sites, conducting stakeholder meetings, 
securing training and training resources for Pilot and Early Adopter sites, initial technical 
readiness meetings with Snohomish and Spokane County, and providing working prototype and 
documentation to 3rd party vendors for the DMS link (“pointer”) option.  Ms. Sapinoso continued 
with the project activities currently in progress and next steps.   These activities include 
preparing for the Integrations Mock Go Live, the second Mock Go Live at Lewis County, and 
end user training for Pilot site. 


JIS Priority Project ITG 41 Update  
 
Ms. Kate Kruller, ITG 41 Project Manager, updated the JISC on project activity.  In October, the 
project schedule was placed on hold due to test resource constraints.  


Ms. Kruller reported that testing resources were assigned to the project to continue the work 
whenever extra capacity was available at AOC.  This persistence paid off – the Quality 
Assurance Testing is complete.  Iteration 1 is in final preparations for release to run in pilot 
courts in April, 2015. 


The timelines for the next steps are as follows: 


• April – May, 2015 to implement the Preliminary Destruction Rules in four pilot courts 
(Everett Municipal Court, Yakima Municipal Court, Cowlitz District Court and Thurston 
District Court) 
 


• June, 2015 - March, 2016 to implement the Preliminary Rules in the remaining 188 
courts 
 


• October, 2015 – August 2016 to program the New Destruction Rules when the pilot 
court implementation is finished. 
 


The Project Manager will keep the ITG Project Steering Committee and Pilot Courts apprised of 
IT 41 Project progress going forward in to the implementation.  Ms. Kruller will report back to the 
JISC in June, 2015 with any updates. 


Legislative Update 
 
Ms. Mellani McAleenan provided a brief update on current legislative activity.  AOC is tracking 
about 500 bills related to the judicial branch.  There were approximately 2300 bills introduced 
this session to date.   There have been about 275 fiscal notes for bills that affect the judicial 
branch in some manner. House of origin cut off is on March 11.  


The House and Senate have taken on relatively controversial issues, and while there have been 
some partisan issues they have maintained a good rapport with each other.  During the Senate 
transportation vote, a Senate democrat questioned the two-thirds majority requirement imposed 
by the Senate was valid. The lieutenant governor ruled that he would not enforce an 
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unconstitutional rule, the initiative on which it was based having already been overturned by the 
court.  This is a good thing as it would have been hard for the senate to pass anything. 


In terms of request legislation, the BJA bill on court transcripts and the one to add a judge to 
Skagit district court are moving along fine. The DMCJA has a bill to increase their civil 
jurisdictions, which passed the senate unanimously. It was rolled into a different bill on the 
house side as their house version isn’t moving.  The SCJA bills are doing well - one of the bills 
would allow them to consult the JIS System before entering certain kinds of orders, protection 
orders or parenting plans.  This is the same as a bill last year that got caught up in the time 
crunch and didn’t pass.   


The Juvenile Records bill - House Bill 1481 and Senate Bill 5564 - started out as companion 
bills.   They are still for the most part the same but they have some changes in them.  They are 
both still moving, and the senate version is on the floor calendar for today, March 6.  The bills 
would eliminate most juvenile offender LFO and would allow for sealing of the record even if the 
LFO is not paid in full.  


House bill 1390 would apply to superior and limited jurisdiction courts and would create a formal 
indigency exception that applies RCW 10.101. It also establishes provisions about payment 
plans and, a particular issue for us from a technology perspective, a priority of payment for 
LFO.  The bill has a fiscal impact to cities and counties, along with a JIS impact, in terms of lost 
revenue.  One big impact is that our system can’t do what they want it to do.  There is a huge 
fiscal impact to reprogram systems we are going to stop using.  The bill is on the house floor 
calendar. The companion bill in the senate did not move out of committee. 


 
Committee Report 
 
Data Dissemination Committee: 


• The Committee welcomed newest member, Brooke Powell, the Juvenile Court 
Administrator for Snohomish County. 
 


• The meeting minutes for December 5, 2014, and February 20, 2014, were approved. 
 


• Spokane Request for RACFIDs for IT Personnel 
Ronald Miles presented Spokane County Superior Court Judge Salvatore Cozza’s 
request to allow three local non-court IT personnel, who are permanently assigned to the 
court, to be given RACFIDs for ongoing projects with the County Courts and Clerk’s 
Office.  The Committee unanimously voted to approve the court’s request. 


• Snohomish Co. PAO Request for Researcher Access 
Pam Jones from the Snohomish County Prosecuting Attorney’s Office presented the 
request for a researcher from the County’s Human Services Department to be given 
level 25 JIS-LINK prosecutor access to assist with the Office’s recidivism study. After 
finding out what data the researcher would need to access, the Committee offered fee-
waived data dissemination requests processed through the AOC instead of the JIS-LINK 
account. Ms. Jones agreed and the Committee unanimously voted to allow Snohomish 
County PAO to submit fee-waived DD requests to AOC for the purpose of the recidivism 
study. 
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• JABS access for Prosecutors and Public Defenders 
DDA Happold provided an update on the Committee’s request to move JABS access for 
prosecutors and public defenders off of courts’ RACFIDs, and instead, to be used with a 
JIS-LINK id.   


• Case Type 7 Access for AGO and DSHS-CA 
DDA Happold provided an update on the Committee’s previous questions about case 
type 7 access.  The DDC requested that DDA Happold bring the exemption log to the 
next meeting for the Committee to review.  


• DD Training Draft 
Committee reviewed the draft and provided additional subject matter and suggestions. 


• Other Business 
DDA Happold updated them on 2SSB 5564 Section 3 and SHB 1617.   


Meeting Wrap Up 
 
Justice Mary Fairhurst asked the committee if they would agree to change the current pre-
briefing process.  Ms. Vicky Cullinane meets with each member briefing them on the upcoming 
agenda items and topics.  Vicky records questions from members then relays the questions 
back to staff for answers.  Going forward, all questions that are asked during pre-briefs will be 
shared with the appropriate staff so that answers can be provided at the meeting to the entire 
committee.  Unless it is a simple answer, no answer will be return to the individual member prior 
to the meeting.  This way all members will hear the concerns and questions of others and 
everyone will be aware of answers and responses. 
 
We will try this for the next couple meeting, Judge Dalton agreed, and no other members had 
comments.  Justice Fairhurst will continue to be de-briefed on all feedback from members after 
Vicky meets with them. 
 
Adjournment 
 
The meeting was adjourned by Justice Fairhurst at 1:45 p.m. 
 
Next Meeting 
 
The next meeting will be April 24, 2015, at the AOC SeaTac Facility; from 10:00 a.m. to 2:00 
p.m.  
 
Recap of Motions from March 6, 2015 
 


Motion Summary Status 


Recommend to the Supreme Court an increase in the current 
JIS assessment from $17 to $23 and increase of the base 
penalty for, $42 to $48.  


Passed 
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I move that the JISC approve the Superior Court Case 
Management System (SC-CMS) Court User Work Group’s (CUWG) 
recommendation to use a new case number format in the new 
statewide case management system for the 37 Superior Courts and 
County Clerk’s offices implementing Odyssey.   


Passed 


I move that the JISC approve the Superior Court Case 
Management System (SC-CMS) Court User Work Group’s (CUWG) 
and the AOC SC-CMS Project Team’s recommendations to use 
new codes and formats in the new statewide case management 
system for the 37 Superior Courts and County Clerk’s offices 
implementing Odyssey.   


Passed 


 
 
Action Items 
 


 Action Item – From October 7th 2011 Meeting Owner Status 


1 Confer with the BJA on JISC bylaw amendment 
regarding JISC communication with the legislature. Justice Fairhurst  


 Action Item – From September 5th 2014 Meeting   


2 
Find out whether individual persons’ SSNs are 
needed for the bank account process superior 
courts use on the BAA and BAS screens 


Vicky Cullinane  


 Action Item – From March 6th 2015 Meeting   


3 Send the AOC/King County Data Exchange 
Proposal to committee Pam Completed 


4 
JISC would like the Rules Committee to hold Rule 
13 in abeyance until we (JISC) comes back with a 
follow up request. 


Justice Fairhurst Completed 
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Administrative Office of the Courts
Information Services Division Project Allocation & Expenditure Update


Initiatives--JIS Transition ALLOTTED EXPENDED VARIANCE
Information Networking Hub (INH)
Information Networking Hub (INH) $1,500,000 $1,038,613 $461,387
Information Networking Hub (INH) - Subtotal $1,500,000 $1,038,613 $461,387


Superior Court CMS
13-15 Allocation $13,706,000 $11,776,010 $1,929,990
COTS Prep $2,900,000 $677,836 $2,222,164
Superior Court CMS Subtotal $16,606,000 $12,453,846 $4,152,154


Enterprise Content Management System
ECMS $1,426,000 $1,426,000 $0
ECMS Subtotal $1,426,000 $1,426,000 $0


Equipment Replacement
Equipment Replacement - External $1,199,000 $1,072,440 $126,560
Equipment Replacement - Internal $2,138,000 $1,936,163 $201,837
Equipment Replacement Subtotal $3,337,000 $3,008,603 $328,397


TOTAL 2013-15 $22,869,000 $17,927,062 $4,941,938


Expenditures and Encumbrances as of March 31, 2015
2013-2015 Allocation
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April 2015 Update 
 


State Revenue & Budget Update 


 The current economic and revenue operating environment much the same as it was 
in November 2014 (the previous forecast date). 


o As of the February 20, 2015 forecast, general fund revenue is expected to 
increase by 8.7% to about $36.5 billion for the biennium ending June 30, 
2017 and revenue for the biennium ending June 30, 2019 is expected to 
increase 9.1% to $39.8 billion ($3.3 b between biennia) 
 


o The increase in revenue for 2015-2017 is about $2.9 billion.  The increase 
necessary to maintain and fund new and existing programs is $2.1 billion, 
leaving $800 million for policy additions.  Almost 75% ($2.1 billion) of the new 
revenue will be used to fund programs and costs previously implemented by 
the state legislature. 
 


o There are definitional issues between what the Governor identifies as 
ongoing costs and what the Senate identifies as ongoing costs (about a $1.1 
billion difference).   
 


o McCleary still needs to be funded at $1.5b - $2.0 billion. 
 


o Initiative 1351 is estimated to cost $2 billion during the 15-17 unless 
amended by the legislature. 
 


o Even though revenue is projected to increase, costs are also increasing at an 
equal or greater pace. 
 


 The House released their version of the 2015-2017 budget on March 27, 2015.  The 
overall budget being proposed by the House is favorable for the AOC.  There are no 
budget reductions and all but a few requests are funded in the proposal.  While the 
interpreter and Family and Juvenile Court Improvement Program (FJCIP) requests 
aren’t part of the House budget proposal, they were very interested in discussing 
both programs-which is a good sign.  The House voted their version of the budget 
off the floor on April 2, 2015.  Amendments included an additional $4.6 million to the 
Office of Public Defense (over and above what was included in the initial House 
budget) and an additional $3 million to the Office of Civil Legal Aid (over and above 
what was included in the initial House budget).  No amendments to the Supreme 
Court, AOC, Law Library or Court of Appeals budgets. 
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 The Senate released their version of the 2015-2017 budget on March 31, 2015.  
The Senate proposal includes a number of budget reductions, not included in the 
House proposal.  The Senate budget proposal would, if passed as is,: 


o Reduce the AOC general fund by approximately $10 million by: 
 Eliminating research, 
 Reducing judicial education, 
 Requiring $4.2 million in additional reductions 
 Eliminating LFO pass through funding to the county clerks and 
 Reduce pass through funding to Thurston County for the impact of 


cases that must be filed in Thurston County (superior court and county 
clerk). 


o Not provide funding for the initiation of the CLJ-CMS project. 
o Fund the King County data exchange solely from the JIS account rather than 


the state general fund. 
o Implement a $2 million fund switch between the state general fund and the 


JIS account (decrease state general fund, increase the JIS account). 
o Not provide funding for a number of other budget request items (see the 


table below for more detail). 
 


 AOC has developed a list of talking points, draft letters and a strategy for courts and 
stakeholders to use to ensure that the Senate budget does not pass in its current form. 
 


 There will be several more iterations of the House and Senate budget proposals over 
the next few weeks.  The session officially ends April 26, 2015, however it is anticipated 
that the 2015-2017 budget will not be finalized by then necessitating one or more 
special legislative sessions. 
 


 The table below depicts the 2015-2017 budget request for the Administrative Office of 
the Courts compared to the most current House and Senate budget proposals.  The 
table will be updated as new legislative proposals are released. 
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2015-17 Budget Comparisons 


 


Administrative Office of the Courts Requested House Proposed Senate Proposed 


JIS Maintenance Costs $1,159,000 $1,159,000 $0 


BOXI v4 Upgrade $773,000 $773,000 $0 


Mason County Superior Court Judge $236,000 $236,000 $236,000 


Technical Adjustment Technology $278,000 $278,000 $0 


Trial Court Language Access $5,070,000 $0 $0 


FJCIP Expansion $428,000 $0 $0 


Juvenile Detention Alternatives Initiative Staff $302,000 $302,000 $0 


Superior Courts Case Management System $12,598,000 $12,598,000 $12,598,000 


Courts of Limited Jurisdiction Case Management System            $4,429,000 $4,429,000 $0 


Courts of Limited Jurisdiction COTS Prep $1,297,000 $1,297,0000 $0 


Courts of Limited Jurisdiction Information Network Hub $1,440,000 $1,440,000 $1,440,000 


External Equipment Replacement $1,849,000 $1,849,000 $1,849,000 


Internal Equipment Replacement $516,000 $516,000 $0 


Appellate Courts Content Management System $313,000 $313,000 $313,000 


Program from JRA (Governor’s Budget Request) $0 $0 $0 


Expedited Data Exchange House:*$2.8 SGF, $4.3 JIS: Senate: $7,100,000 JIS account $7,100,000 $7,100,000 $7,100,000 
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Administrative Office of the Courts Requested House Proposed Senate Proposed 


Legal Financial Obligations (HB 1390) $0 $916,000 $0 


Home Detention (HB 1943) $0 $118,000 $0 


One Family, One Team Partnership $0 $75,000 $75,000 


Funds to Program IT System for Tax Court of Appeals $0 $0 $75,000 


Eliminate Court Research $0 $0 ($1,064,000) 


Eliminate LFO Grants $0 $0 ($981,000) 


Fund Transfer-Increase JIS decrease State General Fund  $0 $0 $2,000,000 JIS 


($2,000,000) SGF 


Reduce Thurston County Impact Fees $0 $0 ($808,000) 


Operational Reduction (15%) $0 $0 ($4,210,000) 


Reduce Judicial Education $0 $0 ($886,000) 


Total Request AOC $37,788,000 $33,399,000 $15,737,000 


 
 
  
 
 








Board for Judicial Administration 
Opposite House Fiscal Committee Cutoff Report 
Current as of Wednesday, April 8, 2015 


 
 


 
Today is the 87th day of the 105-day legislative session.  Tuesday, April 7, was the last day by 
which bills must have passed out of their fiscal committees in the opposite house.  Bills 
necessary to implement the budget are not limited by these cutoffs.   
 
Here are the highlights regarding bills BJA is tracking and other legislation of interest: 
 
BJA Request Legislation 
 
HB 1061/SB 5174  
SUMMARY:  Changes the number of judges Skagit County District Court from two to three. 
POSITION: BJA request   
STATUS:  SB 5174 passed Senate unanimously and is in House Rules 
 
HB 1111  
SUMMARY:  Updating the court transcriptionist statutes and implements the recommendations 
of the Court Management Council, in conjunction with pending court rule.   
POSITION: BJA Request 
STATUS:  Passed the House unanimously and is on the Senate floor calendar   
 
DMCJA Request Legislation 
 
SB 5125 /HB 1328 
SUMMARY: Would increase district court civil jurisdiction from $75,000 to $100,000.  
POSITION:  DMCJA Request 
STATUS:  Passed the Senate unanimously and is in House Rules 
 
SB 5126 /HB 1327  
SUMMARY: Employment Security Department Subpoenas 
POSITION: DMCJA withdrew request for this bill due to a potential conflict with federal law. 
STATUS: Dead 
 
HB 2097  
SUMMARY:  Authorizing parity with superior courts in the setting of jury fees 
POSITION:   DMCJA request.   
STATUS:  Dead  
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SCJA Request Legislation 
 
SHB 1617 
SUMMARY:  Would allow courts to consult the Judicial Information System and related 
databases to review criminal history and determine whether other proceedings involving the 
parties are pending prior to entering certain orders.  
POSITION: SCJA Request 
STATUS:  Passed House 92-6 and is in Senate Rules 
 
HB 1618  
SUMMARY:  Requires a person objecting to the relocation of a child to establish adequate cause 
for a hearing on the objection.  
POSITION:  SCJA Request 
STATUS:  Died in House Rules   
 
SB 5101 
SUMMARY: Technical change to acknowledge that the Department of Corrections no longer 
files presentence reports and allows the court to a mental evaluation even in the absence of a 
presentence report.   
POSITION:  SCJA request 
STATUS:  Passed Senate unanimously and is in House Rules 
 
SB 5104  
SUMMARY:  Allows a court to order participation in rehabilitative programs if the court finds 
that any chemical dependency contributed to the offense.  
POSITION: SCJA Request 
STATUS:  Passed Senate unanimously and is in House Rules 
 
DATA DISSEMINATION/ACCESS TO COURT RECORDS 
 
HB 1481/E2SSB 5564 
SUMMARY: Eliminates most juvenile offender legal financial obligations and allows for sealing 
when 80% of restitution is paid.  Has been amended many times.   
POSITION:  Support.   
STATUS:  Passed Senate 48-1 and is in House Rules 
 
ESHB 1553 
SUMMARY:  Creates a process by which a person with a criminal record can be granted a 
certificate of restoration of opportunity, which removes any professional bar imposed solely as 
a result of the conviction. 
POSITION: Support  
STATUS:  Passed House unanimously but died in Senate Law & Justice 
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BILLS AFFECTING AOC EMPLOYEES AND/OR JUDGES 
 
HB 1028 
SUMMARY:  Requires cities and counties to provide court security. 
POSITION: Support 
STATUS: Dead 
 
HB 1397/SB 5308 
SUMMARY:  Amended to allow judges and certain others to maintain their address 
confidentiality for their time in office rather than needing to resubmit the request. 
POSITION:  Support 
STATUS:  Passed House 78-20 and is in Senate Rules    
 
SB 5980 
SUMMARY: Creates a defined contribution plan for elected officials.  Does not include judges.  
POSITION: Not reviewed.  AOC staff does not work on retirement bills. 
STATUS:  Referred to Ways and Means 
 
SB 5982 
SUMMARY:  Increases the retirement age for persons hired after 12/31/15 
POSITION: Not reviewed.  AOC staff does not work on retirement bills. 
STATUS:  Heard in Ways & Means on March 24 
 
SB 6005  
SUMMARY: Changes the average final wage calculation for retirees hired after 7/1/15. 
POSITION: Not reviewed.  AOC staff does not work on retirement bills. 
STATUS:  Heard in Ways & Means on March 24 
 
ELECTIONS 
 
HB 1051 
SUMMARY:  Makes Supreme Court justice elections partisan. 
POSITION: Oppose  
STATUS: Dead 
 
HB 1350 
SUMMARY:  Providing for the election of Supreme Court justices from three judicial districts. 
POSITION: Watch  
STATUS: Dead 
 
HB 2030 
SUMMARY: Establishing districts from which Supreme Court justices are elected. 
POSITION: Watch  
STATUS: Dead 
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HJR 4201 
SUMMARY: Creating election districts for Supreme Court judicial positions. 
POSITION:  Watch 
STATUS: Dead 
 
HJR 4207 
SUMMARY: Requires that all mandatory, regulatory, licensing, and disciplinary functions 
regarding the practice of law and administration of justice reside exclusively in the Supreme 
Court.   
POSITION:  Not reviewed 
STATUS:  Dead 
 
HJR 4211 
SUMMARY: Amending the Constitution to provide for Supreme Court districts. 
POSITION: Watch 
STATUS: Dead 
 
SB 5685 
SUMMARY: Concerning the election of Supreme Court justices by district. 
POSITION:  Watch  
STATUS:  Dead 
 
SJR 8205 
SUMMARY: Amending the state Constitution so that justices of the Supreme Court are elected 
by qualified electors of a Supreme Court judicial district.  
POSITION: Watch  
STATUS: Died in Senate Rules 
 
PROBLEM SOLVING COURTS 
 
HB 1305/SB 5107 
SUMMARY: Encourages the creation of therapeutic courts in Washington and consolidates 
current law into a single chapter. 
POSITION:  Support 
STATUS:  Passed Senate unanimously and was amended in House Appropriations on April 7   
 
LEGAL FINANCIAL OBLIGATIONS 
 
HB 1016 
SUMMARY: If offender is homeless or mentally ill, failure to pay legal financial obligations is not 
willful noncompliance. 
POSITION: Not reviewed 
STATUS: Dead 
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E2SHB 1390/SB 5713 
SUMMARY: Amended in Senate Law & Justice to reduce interest rates on legal financial 
obligations to 6%.  Limits collection of DNA fee to one time.  Adds language that states courts 
do not have to make an individualized inquiry into the defendant’s current and future ability to 
pay.  
POSITION: Watch  
STATUS:  Bill passed House 94-4 and was amended in Law & Justice and Ways & Means.  Bill 
passed Ways & Means on April 7 
 
JURY SERVICE 
 
SHB 1610 
SUMMARY:  Reduces the term of service for jurors.  Allows exception for smaller jury pools.   
POSITION: Support 
STATUS:  Signed by Governor Inslee on April 1 
 
FILING FEES 
 
EHB 1729 
SUMMARY:  As amended in Senate Human Services, adds a $15 surcharge to dissolution filings 
to fund the DV Prevention Account.  The surcharge expires in 2020.   
POSITION: Not reviewed 
STATUS: In Senate Rules  
 
SB 6092 
SUMMARY: Court marshals are added to the list of uniformed personnel entitled to use interest 
arbitration under PECBA.  A $1 surcharge is imposed on small claims actions.  25% remits to the 
state judicial stabilization trust account and 75% is retained by the county for courthouse 
security.  
POSITION: Not reviewed 
STATUS: In Senate Rules 
 
OTHER 
 
HB 1772 
SUMMARY:  Repealing provisions concerning the Washington State Bar Association. 
POSITION: Not reviewed 
STATUS: Dead 
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HB 1885/2SSB 5755 
SUMMARY:  Implements recommendations of the Justice Reinvestment Initiative by addressing 
and mitigating the impacts of property crimes.   
POSITION: Watch 
STATUS:  Senate bill passed 40-9 and was heard in House Public Safety on March 24.  Dead 
unless resurrected during the budget process 
  
E2HB 1943 
SUMMARY:  Creates standards for electronic monitoring/home detention.  Requires AOC to 
develop forms. 
POSITION: Watch  
STATUS:  In Senate Rules   
 
HB 2076/SSB 5752 
SUMMARY:  The Caseload Forecast Council (CFC) must make recommendations for 
producing racial impact statements on the effect proposed legislation will have on racial and 
ethnic minorities, including how legislation will impact the racial and ethnic composition of the 
criminal and juvenile justice systems. 
POSITION:  Support 
STATUS:  Bill died in Rules 
 
SHB 2085 
SUMMARY: Authorizes community restitution/community service in lieu of payment for traffic 
infractions.   
POSITION: Not reviewed.  AOC offered a technical amendment.    
STATUS: Passed House 83-15, was amended in Senate Law & Justice and referred to Rules   
 
2SSB 5449/HB 2111 
SUMMARY: Creates a tax division of the court of appeals.   
POSITION: Concerns  
STATUS: Is in Senate Rules and referenced in Senate budget  
 
SB 5647 
SUMMARY: Allowing counties to create guardianship courthouse facilitator programs. 
POSITION: No position 
STATUS:  Passed Senate 48-0 and is in House Rules 
 
SB 5658 
SUMMARY: The requirement to process certain documents is moved from the county clerk to 
the petitioning party.  Amended to remove sections relating to juvenile records in Judiciary. 
POSITION: Not reviewed. 
STATUS: Passed Senate 47-1 and is in House Rules 
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SB 5766 
SUMMARY: Concerning monitoring agencies providing electronic monitoring. 
POSITION: Watch  
STATUS: Died in Senate Rules 
 
BUDGET 
 
HB 1105/SB 5076 
SUMMARY:  Early supplemental operating budget, limited to wildfire and mental health needs. 
POSITION:  Not reviewed 
STATUS:   Signed by governor 
 
HB 1106/SB 5077 
SUMMARY:  Making 2015-2017 operating appropriations. 
POSITION: Pro on judicial branch section in Governor’s budget.  House Appropriations draft is 
ok.  Senate chair’s draft is untenable.  (Governor’s version includes Supreme Court budget) 
STATUS:  Committee and floor action occurring during the week of March 30-April 3.  
Negotiations will follow.    
 
EHB 1115/ SB 5097 
SUMMARY:  Capital budget request funding for maintenance and security of Temple of Justice.   
POSITION: Support judicial branch portions.   
STATUS:  Request was not included.  Passed House 96-2.  Scheduled for executive action in 
Ways & Means on April 9 
 
SB 5064/ HB 1477 
SUMMARY:  Requires a quarterly revenue forecast on February 20th during both a long and 
short legislative session year. 
POSITION: Not reviewed 
STATUS:  Senate bill passed senate unanimously and referred to Appropriations   
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INH
Enterprise Data Repository 


Project Update


Dan Belles, PMP - Project Manager
April 24, 2015
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INH EDR
Recent Activities


Database
• Data Modeling – Developing the database
• Data Classification – Organizing data
• Developing Security Model and Classifications
• Gap Analysis – Mapping data to standards


Data Exchanges
 Developing – Three new INH web services
 Testing – Created 80+ Scripts to test web services  


KCDC Data Exchange Proposal
 In Scope/Out of Scope Agreements Finalized
• AOC/KC Business/Technical/Planning Discussions
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INH EDR KCDC Pilot Go Live –
Proposed Schedule


• Feb 2015
 AOC provides the JIS Standard Data elements to King County District Court 


for inclusion in their RFP 


• March 2015
• AOC start-up activities (hiring, contracts, facilities, on-boarding of new staff) 
 King County District Court RFP Released


• July 2015 
• Legislative funding is available
• AOC/King County Data Exchange Project Start


• Aug 2015
• KCDC needs specifications & access to the AOC development prototype  


environment 
• KCDC will need AOC feedback regarding KCDC’s data migration plan 
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INH EDR KCDC Pilot Go Live –
Proposed Schedule Cont’d


• July/Sept 2016
• EDR Database is available to King County
• EDR basic functionality (web services) is available for on-boarding King 


County District Pilot Court
• KCDC can send the JIS Data Standards information electronically to AOC
• The rest of the state would be able to see KCDC’s data via the new enhanced 


JABS Statewide Viewer application pulling data from the EDR


• Oct/Dec 2016
• Public safety data exchanges are available for KCDC 
• KCDC can do a pilot with one of their nine court locations


• Dec 2016/Feb 2017
• KCDC Go-Live
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2015 2016 2017 2018               2019
INH EDR Pilot Implementation


King County 
District Court


INH EDR Early 
Adopter Court


INH EDR available to Other courts


Solution Design


INH Funding Available


Startup Activities:
Hiring Staff
Contracts
Facilities
On-Boarding


Test


Go-Live


King County
Clerk’s Office


KCDC RFP Release


AOC


Proposed High-Level Schedule
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Active Project Risks


Risk Probability/Impact Mitigation
0 0 0


Total Project Risks


Low Exposure Medium Exposure High Exposure
0 0 8


Significant Risk Status
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Risk
Categories


Legacy Application Risk – The risk of not being able to support 
legacy systems at AOC and KC and keep them operational. 


Budget Risk – The risk of inadequate legislative funding.


Project Risk - The integration work between old and new systems 
is complex and not solvable by a COTS package.  
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Legacy Application Risks
• Operational failure of the King County District Court’s 


numerous subsystems.


• Data conversion from AOC’s legacy systems requires the 
knowledge and expertise of key AOC legacy programmers 
that are in high demand by other projects and have limited 
availability.  Hiring new staff or contractors will not solve 
that problem.  King County is facing the same situation. 
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Budget Risks
• Legislature does not provide funds from the General Fund 


for the data exchange work impeding the AOC’s ability to 
move forward with this project.


• Legislative delay in passing a budget will delay the project 
implementation.
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Project Risks
• Logistical issues such as the timeline for hiring consultants to assist 


with the EDR may cause the project to be delayed beyond when the 
King County District Court Case Management System goes into 
production. 


• The estimate of the work effort is high-level with a lot of unknowns.  
The details will not be known until the project is further along.


• There may be critical tasks that take a certain amount of time to 
complete and adding resources will not make it happen sooner.


• EDR is being built with a systems architecture that has not been 
implemented for a statewide court project before.  There may be 
factors which are unknowable at this point in the project that could 
have a major impact on scope, cost and timelines.
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Issue Urgency/Impact Action
Resources with critical 
court business 
knowledge are not 
available due to 
assignment to other 
critical priority projects.


High/High The project teams are coordinating 
the use of limited resources as 
much as possible and adding 
resources where possible to 
mitigate project delays. 


Active Project Issues


Significant Issues Status


Total Project Issues
Low Urgency Medium Urgency High Urgency Closed


0 0 1 0
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Next Steps


• Complete data modeling  
• Complete data classification  
• Complete data mapping  
• Continue database development
• Continue security model design
• Continue performance testing
• Continue planning and procurement activities - for 


planned KCDC Go Live
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ITG Request 45 – Appellate 
Courts Enterprise Content 


Management System
(AC-ECMS)


Project Update


Martin Kravik, Project Manager


April 24, 2014 
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 Contract Amendment 3 was approved.  It split 
development into 4 iterations:


A. Base system and document structure
B. WorkView (case management) and associated 


workflows
C. Screening, motion and judicial workflows
D. Supreme Court specific workflows


 Iteration A was delivered, tested and accepted by 
the Project Executive Steering Committee on 
February 13, 2015


Recent Activities
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Recent Activities (cont.)
• Iteration B – WorkView and Associated Workflows 


are underway
• AOC team developed several JIS data queries for 


populating trial court information, drop down lists, 
and in flight cases in AC-ECMS


• Modifications to eFiling are underway
• Requirements analysis for JIS Link/Appellate Court 


Data modifications is underway
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• Finalize Iteration B – Base System and Document 
Structure:
o Configuration
o Training
o User acceptance testing
o Production ready


• Begin document conversion
• Continue eFiling modifications
• Begin JIS Link/Appellate Court Data modification design


Next Steps
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Project Milestone Schedule
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Active Project Risks


Risk Probability/Impact Mitigation
0 0 0


Total Project Risks


Low Exposure Medium Exposure High Exposure
4 0 0


Significant Risk Status
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Issue Urgency/Impact Action
Contract scope and 
cost issue raised by 
the vendor.


High/High Understand the issue.
Develop our stance.
Negotiate the outcome with the 
vendor.


Active Project Issues


Significant Issues Status


Total Project Issues
Low Urgency Medium Urgency High Urgency Closed


1 0 1 6







ADMINISTRATIVE OFFICE OF THE COURTS 
Information Services Division


Page 8


• The vendor delivered 2 reports to AOC:
1. Proposed reduction in scope and/or increase in cost


2. Outlined specific scope issues


• ImageSoft let their project manager go
• Meetings with the vendor occurred to discuss the 


reports
• Vendor submitted a revision of their second report


Significant Issues
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• An AOC/Court Stakeholder negotiation team was 
formed and a strategy developed


• Meetings occurred to keep Justice Fairhurst and the 
project executive steering committee up to date


Significant Issues (cont.)
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Project Milestones
Milestone Date
 Functional Specification Document accepted August 2014
 Iteration A - Base system and doc structure December 2014
Iteration B – WorkView and Associated Workflows April 2015
Iteration C – Screening, Motion, and Judicial Workflows June 2015
Iteration D – Supreme Court Specific Workflows August 2015
Document Mapping Specification January 2015
Document Conversion – COA Division I August 2015
Document Conversion – COA Division II August 2015
Document Conversion – COA Division III August 2015
eFiling Modifications August 2015
JIS Link Modifications August 2015
Production (Go Live) complete August 2015
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Superior Court Case 
Management System  


(SC-CMS) 
Project Update


Maribeth Sapinoso, AOC Program Manager
Marie Constantineau, AOC Deputy Project Manager


April 24, 2015
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Recent Activities
Pilot


Integration Mock Go Live – March 24-26, 2015


Approximately 117 integration projects for Pilot (Case & Party)


 Verified 72 case replication development work to date


 Verified 20 party synchronization development work to date
 25 Outstanding development efforts not yet verified
 Verified batch processes involving Legal Financial Obligation 


(LFO) billing, WSBA imports, and Department of Correction 
(DOC) payments
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Recent Activities
Pilot


Business Mock Go Live #2 at Lewis County –
April 21-23, 2015


• Case Manager
• Financials
• Document Management System
• Odyssey Portal
• Judge Edition
• Data Conversion
• Business Processes
• Overall Performance (System and Application)
• Triaging defects and issues reported by end users
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Recent Activities
 Project Steering Committee voted to include 


Juvenile users read only access to Odyssey –
March 10, 2015


 CUWG voted to not require auditing functionality 
in current release – March 25, 2015


 Conducted kick off meeting with Snohomish 
County – March 27, 2015


 Conducted Odyssey and Judge Edition 
demonstration at Skagit County – April 2, 2015
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Work In Progress
• Prepare to conduct Pilot end user training –


May/June 2015


• Validate remaining integration work from Tyler


• Prepare to implement statewide party 
synchronization in Odyssey – June 2015


• Finalize transition plan for Odyssey operational 
support
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Next Steps
 GO LIVE @ Lewis County – June 15, 2015


 Conduct Early Adopter business process 
reviews and configuration


 Conduct first Early Adopter data pushes – July 
2015


 Conduct first data conversion review by Early 
Adopter sites – July 2015
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Phase 3 – Pilot Implementation
MILESTONES or PROJECT DELIVERABLES CURRENT PLAN DATE


 Integration Testing Begins January 2015


 Fourth Data Conversion Push (including Document 
Images)


January 2015


 Pilot Mock Go-Live #1 (at AOC) February 2015


 Tyler Development (Integration) Work Completed March 2015


 Pilot Mock Go-Live #2 (at Lewis County) April 2015


Integration Testing Completed May 2015


New Tyler Development (Integration) Work Completed May 2015


Pilot End User Training Completed May/June 2015


Party Synchronization Go-Live June 2015


Pilot Go-Live Conversion Activities Begin June 2015


New Tyler Development (Application) Work Completed August 2015
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ITG Request 41 - CLJ Revised 
Computer Records 


Retention and Destruction 


Project Update


Kate Kruller, PMP - Project Manager
April 24, 2015







ADMINISTRATIVE OFFICE OF THE COURTS 
Information Services Division


Page 2


Project Objectives
• Eliminate all Courts of Limited Jurisdiction computer 


record archiving in JIS applications


• Revise destruction of case records processes in JIS, 
based upon the records retention policy from the 
Data Dissemination Committee
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Recent Activity
Completed Full System Testing: Mar 2015


• Pilot Court implementation is underway
o Everett Municipal Court, Yakima Municipal Court, 


Cowlitz District Court and Thurston District Court
o Preliminary Rules deployment (including existing 


rules, plus eTicket and VRV compliance rules)
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Active Project Risks


Risk Probability/Impact Mitigation
Schedule Delay Low Project Executive Sponsor 


authorizes any ITG 41 Project 
delays, if necessary


ISD staff redirects away 
from the project 


Medium/High Work with ISD Functional 
Managers and Leadership to 
resolve the conflict through 
negotiation or prioritization 


decisions


Total Project Risks


Low Exposure Medium Exposure High Exposure
0 0 2


Significant Risk Status
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Issue Urgency/Impact Action


Active Project Issues
Total Project Issues


Active Monitor Deferred Closed
0 0 0 0


Significant Issues Status
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Next Steps
• Continue to Implement Preliminary Rules - Pilot  


April - May  2015
o Restart destruction of records using preliminary 


rules applied to cases in pilot courts
o Updated Destruction of Records Report (DORR)


• Implement Preliminary Rules - All remaining CLJ 
courts: June 2015 - March, 2016  


• New Rules Iteration Development:  Oct 2015 – Aug 
2016





		��ITG Request 41 - CLJ Revised Computer Records �Retention and Destruction ��Project Update��Kate Kruller, PMP - Project Manager��April 24, 2015��

		Project Objectives

		Recent Activity

		Active Project Risks

		�Active Project Issues

		Next Steps
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Case Management System 


(CLJ-CMS)


Project Update 


Mike Walsh, PMP - Project Manager
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Recent Activities
Completed current state requirements gathering 


and process analysis
 Increase project awareness communications


Letters requesting legislative support
General information meetings with AOC staff
Update project web sites with current information


• Progressing through future state requirements 
• Started procurement planning
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Schedule
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Requirements Gathering timeline


 Indicates process review completed Indicates current state 
process


Indicates combined current/future state 
process


Indicates future state 
processes


Completed meetings


 






 

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Urgency/Impact Action


The approval of the KCDC 
project could impact resources 
or JIS funding for the new 
statewide CLJ case management 
system.


High/High Mitigation – AOC has 
requested the data exchange 
funding through the State 
General Fund and not the JIS 
account.


High Urgency Risk Status


Active Project Risk
Low Urgency Medium Urgency High Urgency Closed


0 1 1 0
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Urgency/Impact Action


Not all stakeholders agree on 
the priority of statewide JIS 
resources (e.g., statewide case 
management system or data 
exchange).


High/Med Increase the awareness of 
progress to date through:
• Communications to CLJ 


courts stakeholders.
• AOC all staff general 


information meetings.
• Update project web sites 


with current Information.


High Urgency Issue Status


Active Project Issue
Low Urgency Medium Urgency High Urgency Closed


0 0 1 0
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Next Steps
Milestone Date
Continue “future state” process 
engineering/requirements gathering


September 2015


Increase project awareness communication On going
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Completed JIS IT Governance Requests 
 


ITG 219 - Remove Social Security Numbers from JIS and  
ITG 225 - VRV DX Correct Use of Violation Date 
 
Status Charts 


Requests Completing Key Milestones 


 


 


Current Active Requests by: 


 


 


 


 


 


 


 


1 2


0 1 2 3 4


Completed


Scheduled


Authorized


Analysis Completed


New Requests


Jan-15 Feb-15 Mar-15


Endorsing Group 


Court of Appeals Executive Committee  1 District & Municipal Court Management Association 12 


Superior Court Judges Association 3 Data Management Steering Committee 0 


Washington State Association of County 
Clerks 


2 Data Dissemination Committee 2 


Washington State Association of Juvenile 
Court Administrators 


4 Codes Committee 5 


District & Municipal Court Judges 
Association 


2 Administrative Office of the Courts 6 


Misdemeanant Corrections Association 1   


Court Level User Group 


Appellate Court 1 
Superior Court 6 


Courts of Limited Jurisdiction  11 


Multi Court Level 8 


Total:0 


Total:0 


Total:3 


Total:0 


Total:0 
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 Status of Requests by CLUG  


Completions Since ITG Inception 


 


 


Status of Requests by Authorizing Authority 


Completions Since ITG Inception 


 
 


15


7


3


9


2


2


1


7


3


6


0 5 10 15 20 25 30


CLJ


Superior Court


Appellate


Multi-Level


Scheduled Completed In Progress Authorized


26


7


4


1


4


8


8


5


0 5 10 15 20 25 30 35 40


CIO


Administrator


JISC


Scheduled Completed In Progress Authorized







Current IT Governance Priorities


For the Court Level User Groups


JISC Priorities


Priority ITG # Request Name Status
Approving 


Authority


CLUG


Importance


1 002
Superior Court Case Management 


System
In Progress JISC High


2 045 Appellate Court ECMS In Progress JISC High


3 041
CLJ Revised Computer Records and 


Destruction Process
In Progress JISC High


4 102


Request for new Case Management 


System to replace JIS


(ITG 174 – CLJ Probation Case 


Management Included)


In Progress JISC High


5 027
Expanded Seattle Municipal Court Case 


Data Transfer
Authorized JISC High


6 062 Automate Courts DCXT Table Entries Authorized JISC Medium


7 007 SCOMIS Field for CPG Number Authorized JISC High


8 026 Prioritize Restitution recipients Authorized JISC Medium


9 031
Combine True Name and Aliases for 


Timepay
Authorized JISC Medium


Current as of  March 31, 2015







Appellate CLUG Priorities


Priority ITG # Request Name Status
Approving 


Authority


CLUG


Importance


1 045 Appellate Courts ECMS In Progress JISC High


Current IT Governance Priorities


For the Court Level User Groups


Superior CLUG Priorities


Priority ITG # Request Name Status
Approving 


Authority


CLUG


Importance


1 107 PACT Domain 1 Integration Authorized Administrator High


2 007 SCOMIS Field for CPG Number Authorized JISC High


3 158 Implementation of MAYSI-2 Authorized CIO High


Non-Prioritized Requests


N/A 002
Superior Court Case Management 


System
In Progress JISC High


Current as of March 31, 2015







Current IT Governance Priorities


For the Court Level User Groups


Courts of Limited Jurisdiction CLUG Priorities


Priority ITG # Request Name Status
Approving 


Authority


CLUG


Importance


1 102 New Case Management System to Replace JIS In Progress JISC High


2 174 CLJ Probation Case Management System Awaiting Auth. CIO High


3 027 Expanded Seattle Muni Case Data Transfer Authorized JISC High


4 041
CLJ Revised Computer Records Retention and 


Destruction Process
In Progress JISC High


5 106
Allow Criminal Hearing Notices to Print on Plain


Paper and Allow Entries


Awaiting


Authorization
Administrator Medium


6 032 Batch Enter Attorneys to Multiple Cases Authorized CIO Medium


7 068 Full Print on Docket Public View Authorized Administrator Medium


8 046 CAR Screen in JIS Authorized CIO Medium


9 031 Combine True Name & Aliases for Time Pay Authorized JISC Medium


10 026 Prioritize Restitution Recipients Authorized JISC Medium


Current as of March 31, 2015







Multi Court Level CLUG Priorities


Priority ITG # Request Name Status
Approving 


Authority


CLUG


Importance


1 152 DCH and Sealed Juvenile Cases Authorized CIO High


2 178 Race & Ethnicity Data Fields Authorized Administrator Medium


3 116
Display of Charge Title Without


Modifier of Attempt
Authorized Administrator Medium


4 062 Automate Courts DCXT Table Entries Authorized JISC Medium


5 141 Add Bond Transferred Disposition Code Authorized CIO Medium


Non-Prioritized Requests


N/A 003 Imaging and Viewing of Court Documents Authorized Administrator Not Specified


Current IT Governance Priorities


For the Court Level User Groups


Current as of March 31, 2015





		March 2015 ITG Status Report

		March 2015 Current ITG Priorities






 







® 


Quality Assurance Assessment
SC-CMS Project


 
Bluecrane, Inc.


March 2015
Page i


 


Table of Contents 
 


 
Part 1: Executive Summary and Assessment Dashboard ............................................................ 1 


Part 2: bluecrane Detailed Assessment Report for March 2015 ................................................... 5 


Part 3: Review of bluecrane Approach ....................................................................................... 18 







® 


Quality Assurance Assessment
SC-CMS Project


 
Bluecrane, Inc.


March 2015
Page 1


 


Part 1: Executive Summary and Assessment Dashboard 


Executive Summary 


This report provides the March 2015 quality assurance (QA) assessment by Bluecrane, Inc. 
(“bluecrane”) for the State of Washington Administrative Office of the Courts (AOC) Superior 
Court – Case Management System (SC-CMS) Project.  


Resource Constraints 


Late completion of data integration components, business processes, and other key 
deliverables have resulted from resource limitations in several areas of the project due to 
budgetary constraints and the difficulty in developing accurate estimates of effort for activities 
that are unfamiliar to the staff assigned to them. Although the project continues to make 
effective use of the resources allocated to the project and to utilize AOC resources outside of 
the project team to work towards a successful Pilot Go-Live, the current resource allocation may 
be insufficient to adequately support the rollout of counties beyond the pilot.  


In the past several reports, we have recommended that the project perform an evaluation of the 
resources required for a successful rollout to early adopter counties in the later part of 2015 and 
follow-on counties in 2016. However, since the current project resources are consumed with 
completing deliverables and preparation for the Pilot Go-Live, bluecrane will conduct a resource 
assessment in collaboration with the project team as part of our planned Go-Live readiness 
assessment. The resource assessment will evaluate resources required to complete 
preparations for the Pilot Go-Live, support Lewis County following Go-Live, and implement the 
early adopter and remaining follow-on counties.   


Integrations Mock Go-Live 


A second Mock Go-Live for Lewis County targeting the integration and synchronization of data 
between Odyssey and the Judicial Information System (JIS) was conducted in March. Although 
problems were identified and some of the integrations had not been fully tested prior to the 
Mock Go-live, the event was successful in evaluating the integration architectural framework 
and infrastructure. A Lessons Learned session was conducted following the Mock Go-Live to 
identify areas for improvements for the upcoming additional Mock Go-Lives. 


Schedule Risks Related to Integrations Work 


We continue to note the schedule risk related to completion of the integrations between 
Odyssey and other AOC systems. The project developed and began execution of contingency 
plans in March for the possibility that some of the less frequently used integrations will not be 
ready for use until after the Lewis Go-Live event. 


Risk of Data Center Move If Conducted during the SC-CMS Implementation 


We learned in December that AOC has been asked to assess the viability of migrating server 
and network equipment currently residing in the AOC data center to the state Consolidated 
Technology Services (CTS) data center as part of the state data center consolidation initiative. 
The initiation of a project to migrate the AOC data center to the state data center during the SC-
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CMS implementation would create a significant risk to the success of the SC-CMS project. The 
SC-CMS project has very high visibility to the judicial, legislative, and executive branches of the 
state government. All unnecessary risks to the on-time completion of the SC-CMS project 
should be avoided to ensure the successful implementation of the new court system. 
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Executive Dashboard – Risks At-a-Glance 


Category 
Area of 


Assessment
Urgency Noteworthy Risks/Comments 


Extreme Risks 


(No Extreme Risks to Report) 


Noteworthy Risks 


Infrastructure 
Statewide 


Infrastructure 
Serious 


Consideration


 AOC has been requested to assess the viability of migrating server and 
network equipment currently residing in the AOC data center to the state 
data center as part of the state data center consolidation initiative. The 
initiation of a project to migrate the AOC data center to the state data center 
during the SC-CMS implementation would create a significant risk to the 
success of the SC-CMS project. 


Risks Being Addressed 


 Project Management 
and Sponsorship 


Schedule 
Urgent 


Consideration


 Although efforts to identify and estimate the work required to complete the 
integration of Odyssey with other AOC systems continued in March, there 
continues to be uncertainty in the effort and duration of activities.  
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Category 
Area of 


Assessment
Urgency Noteworthy Risks/Comments 


Risks Being Addressed (continued) 


People Staffing 
Urgent 


Consideration


 The current resource allocation may be insufficient to adequately support the 
rollout of counties beyond the pilot, in accordance with the currently planned 
schedule. A resource assessment is underway. 


People 
Business 


Processes 
Urgent 


Consideration


 Because of the continuation of constrained resources, the business 
processes completion due date was again missed in March. The evaluation 
of activities assigned to project staff is underway. 


Application 
Application 
Interfaces 


Urgent 
Consideration


 Although additional technical and testing resources have been allocated to 
the integration activities, there continues to be uncertainty in the effort and 
duration of activities. 
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Part 2: bluecrane Detailed Assessment Report for March 2015 


 


bluecrane Quality Assurance Dashboard for the 
Washington AOC SC-CMS Project 


Project Area Summary 


Project Area Highest Level of Assessed Risk 


Project Management and 
Sponsorship 


Risk Being Addressed 


People Risk Being Addressed 


Application Risk Being Addressed 


Data No Risk Identified 


Infrastructure Risk 
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Category: Project Management and Sponsorship 
 Jan 


2015 
Feb 
2015 


Mar 
2015 


Area of 
Assessment: 


Governance  
No 


Risk 
Identified 


No 
Risk 


Identified 


No 
Risk 


Identified 
Urgency: N/A 


Observation: Governance is defined in the Project Charter and is being executed effectively by the Project Leadership, Executive Sponsors, 
Steering Committee, and JISC.  
 
 
 


Category: Project Management and Sponsorship 
Jan 
2015 


Feb 
2015 


Mar 
2015 


Area of 
Assessment: 


Scope 
No 


Risk 
Identified 


No 
Risk 


Identified 


No 
Risk 


Identified 
Urgency: N/A 


Observation: Scope is being managed effectively through the Requirements Traceability Matrix, Tyler contract deliverables, and the Project 
Change Management process. 


A decision was made in March to increase the number of users of the system through the addition of court staff that work with juvenile cases who 
would be granted read-only access to some of the Superior Court case and party data. Work is underway to incorporate the impact to training, user 
support, organizational change management, and infrastructure.  
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Category: Project Management and Sponsorship 
Jan 
2015 


Feb 
2015 


Mar 
2015 


Area of 
Assessment: 


Schedule 
Risk 


Being 
Addressed 


Risk 
Being 


Addressed 


Risk 
Being 


Addressed 
Urgency: Urgent Consideration 


Observation/Risk 1 – Integrations between Odyssey and JIS: We continue to note the schedule risk related to completion of the integrations 
between Odyssey and other AOC judicial information systems (JIS). Some of the integration components may not be ready for use until after the 
Lewis Go-Live event or may cause production data problems if defects are not identified during testing. 


Impact: If some of the integrations have not been completed or thoroughly tested by the Lewis County Go-Live event, it may be necessary to 
implement work-arounds that may require manual manipulation of data in either Odyssey or JIS or both. 


Recommendation: We agree with the approach being taken by the SC-CMS Project Team to develop contingency plans in response to the risk 
that not all integration components will be operational at the time of the Lewis County Go-Live in June. The integration tasks should be prioritized in 
terms of the manual effort required to maintain any data between Odyssey and JIS that is not being processed through the automated interface with 
focus given to the integrations that will reduce the most manual effort at Go-Live.  


Status: The project developed and began execution of contingency plans in March for the possibility that some of the less frequently needed 
integration components will not be ready for use until after the Lewis Go-Live event. The contingency planning will include use of the SC-CMS Help 
Desk who will perform any manual work-arounds in addition to monitoring and correcting integration transaction failures. 


Observation 2 - Mock Go-Live: A second Mock Go-Live for Lewis County targeting the integration and synchronization of data between Odyssey 
and the Judicial Information System (JIS) was conducted in March. Although problems were identified and some of the integrations had not been 
fully tested prior to the Mock Go-live, the event was successful in evaluating the integration architectural framework and infrastructure. A Lessons 
Learned session was conducted following the Mock Go-Live to identify areas for improvements for the upcoming additional Mock Go-Lives. 
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Category: Project Management and Sponsorship 
Jan 
2015 


Feb 
2015 


Mar 
2015 


Area of 
Assessment: 


Budget  
No 


Risk 
Identified 


No 
Risk 


Identified 


No 
Risk 


Identified 
Urgency: N/A 


Observation: When information/results are available from the Pilot County implementation, the Steering Committee will reassess the local cost 
framework, potentially revise the framework based on the Pilot County experience, and then make a recommendation to the JISC for cost sharing 
between the State and the local levels for the next phase of SC-CMS. 


The budget may be impacted through the addition of juvenile court users to the project scope. 
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Category: Project Management and Sponsorship 
Jan 
2015 


Feb 
2015 


Mar 
2015 


Area of 
Assessment: 


Project Communications 
No Risk 


Identified 
No Risk 


Identified 
No Risk 


Identified 
Urgency: N/A 


Observation: The project utilizes several approaches to communicate information to project stakeholders. Project status is communicated to AOC 
management, project team members, and other AOC stakeholders in multiple weekly meetings. Project Steering Committee Meetings are 
conducted monthly. Information is provided to representatives of the Judges, Clerks, and Administrators associations who pass information to the 
association members through their normal communication paths. 


Status: The SC-CMS project and Tyler publish a monthly status report.  


Recommendation: Although there are multiple approaches to communicating project status and organizational change management information, it 
would be advisable for the project to conduct periodic surveys to determine the effectiveness of the various forms of communication being utilized. 
Effectiveness could be measured by gauging the project-related knowledge of internal and external stakeholders at all levels. Based on the results 
of surveys, approaches to project communications can be revised. Some approaches may be eliminated if they are found to be ineffective, or 
supplemental communications may be necessary to augment the current forms of communications. 
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Category: Project Management and Sponsorship 
Jan 
2015 


Feb 
2015 


Mar 
2015 


Area of 
Assessment: 


Staffing and Project Facilities 
No 


Risk 
Identified 


No 
Risk 


Identified 


Risk 
Being 


Addressed 
Urgency: N/A 


Observation/Risk: Late completion of data integration components, business processes, and other key deliverables have resulted from resource 
limitations in several areas of the project due to budgetary constraints and the difficulty in developing accurate estimates of effort for activities that 
are unfamiliar to the staff assigned to them. Although the project continues to make effective use of the resources allocated to the project and to 
utilize AOC resources outside of the project team to work towards a successful Pilot Go-Live, the current resource allocation may be insufficient to 
adequately support the rollout of counties beyond the pilot. In the past several reports, we have recommended that the project perform an 
evaluation of the resources required for a successful rollout to early adopter counties in the later part of 2015 and follow-on counties in 2016. 
However, since the current project resources are consumed with completing deliverables and preparation for the Pilot Go-Live, bluecrane will 
conduct a resource assessment in collaboration with the project team as part of our planned Go-Live readiness assessment. The resource 
assessment will evaluate resources required to complete preparations for the Pilot Go-Live, support Lewis County following Go-Live, and implement 
the early adopter and remaining follow-on counties.   


 


 


   Category: Project Management and Sponsorship 
Jan 
2015 


Feb 
2015 


Mar 
2015 


Area of 
Assessment: 


Change Management 
No Risk 


Identified 
No Risk 


Identified 
No Risk 


Identified 
Urgency: N/A 


Observation: The scope and budget have been baselined. All requests for changes to scope or budget will go through the SC-CMS change 
management process. Many of the work activities in the project schedules have not been baselined.  


A change request was processed to increase the number of users of the system with the addition of juvenile court users.  
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Category: Project Management and Sponsorship 
Jan 
2015 


Feb 
2015 


Mar 
2015 


Area of 
Assessment: 


Risk Management 
No Risk 


Identified 
No Risk 


Identified 
No Risk 


Identified 
Urgency: N/A 


Observation: The project is identifying and tracking risks at an adequate level. 


Category: Project Management and Sponsorship 
Jan 
2015 


Feb 
2015 


Mar 
2015 


Area of 
Assessment: 


Issue Management 
No Risk 


Identified 
No Risk 


Identified 
No Risk 


Identified 
Urgency: N/A 


Observation: The project is identifying and tracking issues at an adequate level. 


Category: Project Management and Sponsorship 
Jan 
2015 


Feb 
2015 


Mar 
2015 


Area of 
Assessment: 


Quality Management 
No Risk 


Identified 
No Risk 


Identified 
No Risk 


Identified 
Urgency: N/A 


Observation: The project team has developed a Quality Management Plan. 
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Category: People 
Jan 
2015 


Feb 
2015 


Mar 
2015 


Area of 
Assessment: 


Stakeholder Engagement 
No Risk 


Identified 
No Risk 


Identified 
No Risk 


Identified 
Urgency: N/A 


Observation: Stakeholder engagement and organizational change management activities are underway.  


Category: People 
Jan 
2015 


Feb 
2015 


Mar 
2015 


Area of 
Assessment: 


Business Processes / System Functionality 
No Risk 


Identified 
No Risk 


Identified 


Risk 
Being  


Addressed 
Urgency: N/A 


Observation/Risk: The completion of the business processes for Pilot Go-Live was initially scheduled for January and then, due to resource 
constraints, targeted for completion at the end of March. However, the business analysts assigned to developing the business processes are also 
assigned to completing the configuring Odyssey and establishing rules for data conversion. Because of the continuation of constrained resources, 
the business processes completion due date was again missed in March.  


Impact: If sufficient resources are not allocated to the completion of business process, system configuration, and conversion, one or more of the 
activities may not being completed in time for Go-Live or may be completed with inadequate quality. 


Recommendation: bluecrane will assist the project team in assessing the resources required for completion of activities for Pilot Go-Live and the 
roll-out of the remaining counties. 
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Category: People 
Jan 
2015 


Feb 
2015 


Mar 
2015 


Area of 
Assessment: 


Contract Management / Deliverables Management 
No Risk 


Identified 
No Risk 


Identified 
No Risk 


Identified 
Urgency: N/A 


Observation/Risk: The list and schedule of vendor deliverables are identified in the Tyler contract and are being managed by the project team. 


Category: Application 
Jan 
2015 


Feb 
2015 


Mar 
2015 


Area of 
Assessment: 


Application Architecture 
No 


Risk 
Identified 


No 
Risk 


Identified 


No 
Risk 


Identified 
Urgency: N/A 


Observation:  Application architecture has been developed and documented and is being implemented in the various project activities. 
  







® 


Quality Assurance Assessment Bluecrane, Inc. 
March 2015 Assessment 


Page 14 


 


 


Category: Application 
Jan 
2015 


Feb 
2015 


Mar 
2015 


Area of 
Assessment: 


Requirements Management 
No Risk 


Identified 
No Risk 


Identified 
No Risk 


Identified 
Urgency: N/A 


Observation: The project’s business analysts have loaded the SC-CMS requirements into the Rational Requirements Composer (RRC) 
requirements management tool that is being used to document requirements and for traceability. The CBO and CUWG will document Use Cases for 
the To-Be processes as needed. 


Category: Application 
Jan 
2015 


Feb 
2015 


Mar 
2015 


Area of 
Assessment: 


Application Interfaces 
Risk 


Being 
Addressed 


Risk 
Being 


Addressed 


Risk 
Being 


Addressed 
Urgency: Urgent Consideration 


Observation/Risk: In previous reports, we had identified a concern that software components required to integrate Odyssey with other AOC and 
state systems may not be completed on schedule.  


Impact: See Schedule impact above.  


Recommendation: See Schedule recommendation above. 


Status: An Integrations Mock Go-Live was conducted at the end of March. The Mock Go-Live demonstrated that the production integration 
infrastructure operates correctly and is providing adequate performance. Integration components that had been completed by the end of March 
were tested during the Integrations Mock Go-Live by participants from Lewis County. Although the Integration Mock Go-Live was successful in the 
evaluation of the underlying data integration framework, many of the integration components have not be tested and some component development 
is still underway. It is likely that some integration components will not be ready in time for Pilot Go-Live. However, the development of contingency 
plans for this risk is underway. 
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Category: Data 
Jan 
2015 


Feb 
2015 


Mar 
2015 


Area of 
Assessment: 


Data Preparation 
No Risk 


Identified 
No Risk 


Identified 
No Risk 


Identified 
Urgency: N/A 


Observation: The AOC Data Quality Coordinator will coordinate preparation of data in AOC and local court applications. One of the activities is the 
development of a data profiling report which will identify anomalies in data stored in Judicial Information System (JIS). 


The AOC System Support Technician will prepare and extract SCOMIS data for each superior court and county clerk office in the format that Tyler 
can import into Odyssey. 


Status: AOC has begun identifying candidate areas in JIS that will be the focus of data cleansing activities. One of the areas of focus will be person 
data.  


 


Category: Data 
Jan 
2015 


Feb 
2015 


Mar 
2015 


Area of 
Assessment: 


Data Conversion 
No Risk 


Identified 
No Risk 


Identified 
No Risk 


Identified 
Urgency: N/A 


Observation: Conversion activities for the Pilot County continued in March. 
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Category: Infrastructure 
Jan 
2015 


Feb 
2015 


Mar 
2015 


Area of 
Assessment: 


Statewide Infrastructure 


Risk Risk Risk 


Urgency: Serious Consideration 


Observation: AOC has been requested to assess the viability of migrating server and network equipment currently residing in the AOC data center 
to the state data center as part of the state data center consolidation initiative. The initiation of a project to migrate the AOC data center to the state 
data center during the SC-CMS implementation would create a significant risk to the success of the SC-CMS project. The pilot county Go-Live date 
for the SC-CMS project is June 2015, with early-adopter counties scheduled for the following November and the remaining counties through 2018. 
The implementation for the pilot and early-adopter counties is very compressed with no schedule contingency.  


Impact: A data center migration would result in two significant impacts to the SC-CMS project. First, the planning and execution of a data center 
migration would consume resources allocated to the SC-CMS implementation resulting in the delay of project deliverables and milestones that could 
impact the Go-Live dates for county implementations. The other potential impact would be to the availability of the statewide network or the 
availability of web, application, or data servers due to operational problems associated with a data center migration including performance, network, 
data, or security problems.  


Recommendation: The SC-CMS project has very high visibility to the judicial, legislative, and executive branches of the state government. All 
unnecessary risks to the on-time completion of the SC-CMS project should be avoided to ensure the successful implementation of the new case 
management system. 
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Category: Infrastructure 
Jan 
2015 


Feb 
2015 


Mar 
2015 


Area of 
Assessment: 


Local Infrastructure 
No 


Risk 
Identified 


No 
Risk 


Identified 


No 
Risk 


Identified 
Urgency: N/A 


Observation: The project team has begun discussions with the pilot county on local infrastructure readiness activities. The project meets with the 
pilot county weekly, via a conference call, to discuss any questions or issues. 
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Part 3: Review of bluecrane Approach 


We began our Quality Assurance engagement for the AOC SC-CMS Project by developing an 
understanding of the project at a macro level. We started by analyzing the following five “Project 
Areas”: 


 Project Management and Sponsorship 


 People  


 Application 


 Data 


 Infrastructure 


It is not our practice to duplicate Project Management activities by following and analyzing each 
task and each deliverable that our clients are tracking in their project management software 
(such as Microsoft Project). Rather, we identify those groups of tasks and deliverables that are 
key “signposts” in the project. While there are numerous tasks that may slip a few days or even 
weeks, get rescheduled, and not have a major impact on the project, there are always a number 
of significant “task groups” and deliverables which should be tracked over time because any risk 
to those items – in terms of schedule, scope, or cost – have a potentially significant impact on 
project success. 


We de-compose the five Project Areas listed above into the next lower level of our assessment 
taxonomy. We refer to this next lower level as the “area of assessment” level. The list of areas 
of assessment grows over the life of the project. The following list is provided as an example of 
typical areas of assessment: 
 


 Project Management and Sponsorship 


o Governance 


o Scope 


o Schedule 


o Budget 


o Communication 


o Staffing and Project Facilities 


o Change Management 


o Risk Management 


o Issue Management 


o Quality Management 


 People  


o Stakeholder Engagement 


o Business Processes/System Functionality 


o Vendor Procurement 
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o Contract Management/Deliverables Management 


o Training and Training Facilities 


o Local Court Preparation 


o User Support 


 Application 


o Application Architecture 


o Requirements Management 


o Implementation 


o Application Interfaces 


o Application Infrastructure 


o Reporting 


o Testing 


o Tools 


 Data 


o Data Preparation 


o Data Conversion 


o Data Security 


 Infrastructure 


o Statewide Infrastructure 


o Local Infrastructure 


o Technical Help Desk 


For each area of assessment within a Project Area, we document in our QA Dashboard our 
observations, any issues and/or risks that we have assessed, and our recommendations. For 
each area we assess activities in the following three stages of delivery: 


 Planning – is the project doing an acceptable level of planning? 


 Executing – assuming adequate planning has been done, is the project performing 
tasks in alignment with the plans the project has established? 


 Results – are the expected results being realized? (A project that does a good job of 
planning and executing those plans, but does not realize the results expected by 
stakeholders, is a less than successful project. Ultimately, results are what the project is 
all about!) 
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Assessed status is rated at a macro-level using the scale shown in the table below. 


Assessed 
Status 


Meaning 


Extreme 
Risk 


Extreme Risk: a risk that project management must address or the entire project 
is at risk of failure; these risks are “show-stoppers” 


Risk 
Risk: a risk that is significant enough to merit management attention but not one 
that is deemed a “show-stopper” 


Risk Being 
Addressed 


Risk Being Addressed: a risk item in this category is one that was formerly red 
or yellow, but in our opinion, is now being addressed adequately and should be 
reviewed at the next assessment with an expectation that this item becomes 
green at that time 


No Risk 
Identified 


No Risk Identified: “All Systems Go” for this item 


Not Started Not Started: this particular item has not started yet or is not yet assessed 


Completed 
or Not 


Applicable 


Completed/Not Applicable: this particular item has been completed or has been 
deemed “not applicable” but remains a part of the assessment for traceability 
purposes. 


We recognize that simultaneously addressing all risk areas identified at any given time is a 
daunting task – and not advisable. Therefore, we prioritize risk items in our monthly reports as: 


1. Very Urgent Consideration 


2. Urgent Consideration 


3. Serious Consideration 


Given the current phase of the SC-CMS Project, these priorities translate to: 


1. Very Urgent Consideration – Potential Impact to Configuration of the System 


2. Urgent Consideration – Potential Impact to Project’s Readiness for Implementation  


3. Serious Consideration – Potential Impact to the Successful Management of the Project 
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Rating risks at the macro-level using the assessed status and urgency scales described above 
provides a method for creating a snapshot that project personnel and executive management 
can review quickly, getting an immediate sense of project risks. The macro-level ratings are 
further refined by describing in detail what the risk/issue is and what remedial actions are being 
taken/should be taken to address the risk/issue. The result is a framework for AOC SC-CMS 
management to evaluate project risks – in terms of business objectives and traditional project 
management tasks. 


We summarize the bluecrane QA Dashboard in Part 1 of our monthly report for review with 
client executives and project management. Part 2 of our monthly report provides the detailed 
QA Dashboard with all of the elements described above. 





