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Judicial Information System Committee (JISC) 
Friday, April 22, 2016 (10:00 a.m. – 2:00 p.m.) 
CALL IN NUMBER:     877-820-7831   PC: 572633# 
SeaTac Facility: 18000 INTERNATIONAL BLVD, SUITE 1106, SEATAC, WA 98188 


AGENDA 


1.  
Call to Order 


a. Introductions 
b. Approval of Minutes 


 
Justice Mary Fairhurst, Chair 10:00 – 10:10 Tab 1 


2.  
JIS Budget Update  
 


a. 15-17 Budget Update 
b. 2017-2019 Budget Request Review 


 
Mr. Ramsey Radwan, MSD Director 


10:10 – 10:30 Tab 2 


3.  CIO Report 
a. Snohomish County Go-Live Update Ms. Vonnie Diseth, ISD Director 10:30 – 10:45  


4.  


JIS Priority Project #1 (ITG 2):   
Superior Court Case Management Update 
 


a. Project & Integrations Update 
 
 


b. SC-CMS Bluecrane QA Report 


 
 
Ms. Maribeth Sapinoso, PMP 
Mr. Keith Curry, PMP 
 
Mr. Allen Mills 


10:45 – 11:35 Tab 3 


5.  E-Filing Issues Justice Mary Fairhurst 11:35 – 11:45  


 Lunch (Working)  11:45 – 12:05  


6.  


 


AOC Expedited Data Exchange Pilot 
Implementation Project: 
 


a. Project Update 
 
 


b. King County District Court Project 
Update  
King County Clerk’s Office Update 
 


c. Integrated Solutions Group (ISG) Intro & 1st 
QA Report 


 


 
 
 
Mr. Kevin Ammons, PMP 
Mr. Gary Myers 
 
KCDC Representative   
 
Ms. Barb Miner, King Co. Clerk 
 
Mr. Tom Boatright 
Ms. Gena Cruciani 
Mr. John Anderson 


12:05 – 1:05 Tab 4 


7.  


Other JIS Priority Project Updates 
 


a. Priority Project # 2 (ITG 45) – AC-ECMS 
Project Update 


b. Priority Project #3 (ITG 41) – CLJ Revised 
Computer Records Retention/ Destruction 
Process 


c. Priority Project # 4 (ITG 102) CLJ-CMS 


 
Mr. Martin Kravik 
 
Mr. Kevin Ammons, PMP 


 
Mr. Kevin Ammons, PMP 


1:05 – 1:30 Tab 5 
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8.  Committee Report 
a. Data Dissemination Committee  


 
Judge Thomas Wynne 1:30 – 1:45  


9.  Meeting Wrap-Up Justice Mary Fairhurst, Chair 1:45 – 2:00  


10.  
Information Materials 


a. ITG Status Report 
b. CLJ-CMS Internal QA Report 


 
 
 


 
Tab 6 


Persons with a disability, who require accommodation, should notify Pam Payne at 360-705-
5277 Pam.Payne@courts.wa.gov to request or discuss accommodations.  While notice 5 days prior to the event is 
preferred, every effort will be made to provide accommodations, when requested. 


 
 
 
 
 
 
 


Future Meetings: 
 


2016 – Schedule 
 June 24, 2016 
 August 26, 2016 
 October 28, 2016 
 December 2, 2016 
   
 



mailto:pam.payne@courts.wa.gov






 
 
 
  


JUDICIAL INFORMATION SYSTEM COMMITTEE 
 


February 26, 2016 
8:30 a.m. to 11:30 a.m. 


AOC Office, SeaTac, WA 
 


DRAFT - Minutes 
 


Members Present: 
Justice Mary Fairhurst, Chair 
Mr. Larry Barker 
Ms. Lynne Campeau 
Judge Jeanette Dalton - phone 
Ms. Callie Dietz 
Chief Ed Green 
Mr. Rich Johnson 
Judge J. Robert Leach 
Mr. Frank Maiocco 
Judge G. Scott Marinella 
Ms. Barb Miner 
Ms. Brooke Powell 
Mr. Bob Taylor 
Mr. Jon Tunheim 
Ms. Aimee Vance - phone 
Judge Thomas J. Wynne 
 
Members Absent:  
Judge David Svaren 
 


AOC Staff Present: 
Mr. Kevin Ammons 
Ms. Kathy Bradley 
Ms. Jennifer Creighton 
Ms. Vicky Cullinane 
Mr. Keith Curry 
Ms. Vonnie Diseth 
Mr. Mike Keeling 
Mr. Dirk Marler 
Mr. Gary Myers 
Ms. Pam Payne 
Mr. Ramsey Radwan 
Ms. Maribeth Sapinoso 
 
Guests Present: 
Ms. Beth Baldwin 
Judge Corrina Harn 
Ms. Emily McReynolds 
Mr. Allen Mills 
Judge Donna Tucker 
 


Call to Order 
 
Justice Mary Fairhurst called the meeting to order at 8:30 a.m. and introductions were made. 
 
December 4, 2015 Meeting Minutes 
 
Justice Fairhurst asked if there were any corrections to the December 4, 2015 meeting minutes.  
Hearing none, Justice Fairhurst deemed them approved. 
 
JIS Budget Update (15-17 Biennium) 
 
Mr. Ramsey Radwan presented an update on the current budget for expenditure and allocations for 
the 15-17 biennium.  Expenditure are in line with where we need to be for the biennium.  
 
Mr. Radwan presented the 2016 Supplemental Budget Request Recommendation.   
 
Legislative Update 
 
No report was made. 
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CIO Report 
 
Ms. Vonnie Diseth provided an update on the result of the final meeting between AOC, Tyler and 
members of the Washington State Association of County Clerks (WSACC) regarding the Clerks 
concerns with the Odyssey Implementation.  This was part of a Legislative proviso.  
 
On December 16, 2015, AOC, Tyler Technologies, and six County Clerk representatives met in person 
to continue discussion of remaining items.  In addition, AOC invited the 3rd Party DMS vendors 
(Citiesdigital/Laserfiche; Techline/Liberty/OnBase; and Spokane County IT/Application Extender) for a 
work session on the “Link-Only” solution.  It was a very good meeting with good discussion between all 
parties.  A spreadsheet summarizing the issues and results was included in the handout materials.   
  
On December 24, 2015, AOC responded to the Senate Ways and Means Committee and the House 
Appropriations Committee regarding the proviso.  The letter was also included in the handout 
materials.    
 
E-Filing Plan Approach 
 
Ms. Vonnie Diseth presented an approach for moving forward with an E-Filing Plan.  This came as a 
request of the JISC during the December 4th meeting. 


Ms. Diseth explained why this is a statewide issue and shared many of the implications and impacts 
to the different stakeholders.  The need for E-Filing spans all court levels.   


Ms. Diseth outlined some of the policy issues such as having statewide consistency, the charging 
model, fiscal responsibilities, and identifying who is responsible for implementation and 
support.  Other issues include whether E-Filing should be mandatory, and the need to identify 
impacts to statutes or court rules. 


E-Filing is currently being utilized at the Superior Court level by five counties: King, Pierce, Thurston, 
Clark and Chelan.  There are varying fees from no cost to $15 for new filings.  A decision needs to be 
made regarding how E-Filing should be implemented in Washington State.   E-Filing is not an IT or 
project issue, it is a business issue. AOC is not in a position to staff or provide support for work on E-
Filing research or activities at this time due to the many large projects that are already underway. 


Mr. Jim Bamberger, Director of the Office of Civil Legal Aid (OCLA: www.ocla.wa.gov), presented an 
opportunity in response to the recent Civil Legal Need Study.  OCLA is in the process of developing a 
comprehensive Civil Access to Justice Reinvestment Plan.  That reinvestment plan is designed to 
address not only the need for expanded field staff capacity, expanded volunteer capacity, but to also 
develop new tools, some of which will be technology based tools, to bring the justice system closer to 
the people who need access to it.  This includes automation of the newly published Family Law 
Forms, which when we get to the ability of E-Filing, can populate the case management system as 
appropriate in the manner that meets standards.  Mr. Bamberger suggested to Justice Fairhurst and 
AOC Leadership that OCLA is prepared to take the lead to seek, secure and develop a plan to 
automate the new family forms and to bring those forms to the people who need them in a way they 
are: a: free, b: user friendly and c: ultimately capable of communicating into the system, when they 
system is available.  The time frame for this project is approximately 20-24 months.   
 
OCLA is in the process of determining the cost and working with consultants like Probono.net, a 
national nonprofit firm that has developed a highly sophisticated program for the development of 



http://www.ocla.wa.gov/
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interactive forms development using a number of different platforms.  OCLA would develop a 
stakeholder committee that would include members from all court communities.  
 
Justice Mary Fairhurst asked where Mr. Bamberger thought the funding would come from.  
 
Mr. Bamberger stated he has spoken to than 50 legislative members in both the House and Senate 
regarding the study’s findings and the range of responses to address the problems documented in 
it.  He also described the role of the bipartisan Civil Legal Aid Oversight Committee that includes four 
legislative members from each of the four caucus. Members are geared for a significant ask to the 
legislature over multiple biennia to solve the problems documented in the study.  Mr. Bamberger 
explained further that part of the funding for this project will likely come from the state general fund, 
part may available through the Technology Innovation Grant Program at the federal Legal Services 
Corporation and part may come from grants made available through a new partnership between the 
National Center for State Courts and the DC-based Public Welfare Foundation, which is dedicated to 
funding initiatives such as these.  Mr. Bamberger stated the initial cost estimate for the 24 month 
period would be about $500,000.  Mr. Bamberger emphasized: “JIS Funds will not be accepted for 
this project.  JIS funds are for technology infrastructure and support, and this is not a technology 
project.  This is a usability and user access project and we will find funds elsewhere.” 
Justice Fairhurst asked whether this might preempt the conversation about e-filing that Vonnie Diseth 
discussed.  Members expressed interest in and support for the family law forms project described by 
Mr. Bamberger.  They also suggested that it was important to at least begin the conversation about if, 
where and how e-filing might move forward in Washington State.  Mr. Bamberger suggested that a 
group of e-filing stakeholders might be convened to undertake an environmental scan of the potential 
technical, operational and policy issues the might be considered in a future, deeper investigation of e-
filing for Washington State.  He also said that he felt that the forms automation could go forward with 
an eye to ensuring that the platform chosen could, at some point in the future when Guide and File or 
other e-filing functions come on line, speak to Odyssey.  The committee agreed that this conversation 
needs to begin.   
 
Justice Mary Fairhurst asked each member to go back to their respective committees, groups and 
associations and ask them about the types of issues and policy questions that will need to be 
addressed relative to e-filing.  This topic will be an agenda item for the next meeting but in the 
meantime, please send input directly to Justice Fairhurst.   
  
ITG #2 – SC-CMS Update  
 
Ms. Maribeth Sapinoso provided an update on the SC-CMS project beginning with the most recent 
activities with Event #3 (Snohomish County) and Event #4 (Asotin, Columbia, Garfield, Spokane, and 
Whitman counties).   Ms. Sapinoso also provided recent activities for the Pilot and Early Adopter 
counties which included Odyssey forms training, Odyssey advanced financial training, and post 
implementation support for all four Odyssey courts/counties.  The post implementation support 
included an on-site visits to Lewis, Franklin, Thurston, and Yakima counties to address training 
related issues, eService ticket resolution, and discussing general concerns related to post 
implementation.   


In addition, Ms. Sapinoso updated the improvements made to the Odyssey Portal registration process 
as well as the planning for Supervision Go Live for Thurston and Lewis counties.  Next, Ms. Sapinoso 
covered the challenges the project is currently facing now that four counties are live with Odyssey 
while continuing to move forward with the implementation rollout schedule.  Lastly, the approval of 
Event #3 implementation cost rules by the Project Steering Committee was presented. 
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Motion:  Judge Thomas Wynne 


I move that the JISC approve the SC-CMS Project Steering Committee’s recommendation 
regarding state and local implementation costs for Event #3 (Snohomish County) subject to the 
parameters set forth in the attached addendum – “SC-CMS Implementation Cost Rules for Pilot, 
Early Adopter, and Event #3 (Snohomish County) – Actual and Projected Expenses” -- not to 
exceed $145,000. 
 


 Second: Judge Jeanette Dalton 
 
Voting in Favor: Justice Mary Fairhurst, Mr. Larry Barker, Ms. Lynne Campeau, Judge Jeanette 
Dalton, Ms. Callie Dietz, Chief Ed Green, Mr. Rich Johnson, Judge J. Robert Leach, Mr. Frank 
Maiocco, Judge G. Scott Marinella, Ms. Barb Miner, Ms. Brooke Powell, Mr. Jon Tunheim, Mr. 
Bob Taylor, Judge Thomas J. Wynne 
 
Opposed: none. 
 
Absent: Judge David Svaren 


  


Mr. Ramsey Radwan presented the Overtime and Backfill Caps as a carryover item from the 
December 2015 JISC Meeting.  The amounts listed in the material will be the limits placed on 
each county.  Exceptions to exceed will require a return to the JISC for prior approval. 
 
Motion:  Judge J. Robert Leach 


I move that the JISC approve the overtime and backfill limitations for the remainder of the SC-
CMS project as detailed in the attached “Overtime and backfill reimbursement limitation 
recommendation. 


 
 Second: Mr. Frank Maiocco 


 
Voting in Favor: Justice Mary Fairhurst, Mr. Larry Barker, Ms. Lynne Campeau, Judge Jeanette 
Dalton, Ms. Callie Dietz, Chief Ed Green, Mr. Rich Johnson, Judge J. Robert Leach, Mr. Frank 
Maiocco, Judge G. Scott Marinella, Ms. Barb Miner, Ms. Brooke Powell, Mr. Jon Tunheim, Mr. 
Bob Taylor, Judge Thomas J. Wynne 
 
Opposed: none. 
 
Absent: Judge David Svaren 


Committee Report  
 
Judge Thomas Wynne reported the Data Dissemination Committee (DDC) is in the process of re-
writing the policy.  The policy dates back to 1995 which is prior to GR31.  The purpose is to bring the 
policy to current standards.  After stakeholder review the DDC will bring the updated policy to the 
JISC for approval. 
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Adjournment 
 
The meeting was adjourned by Justice Fairhurst at 11:40 a.m. 
 
Next Meeting 
 
The next meeting will be April 22, 2016, at the AOC SeaTac Facility; from 10:00 a.m. to 2:00 p.m.  
 
Action Items 
 


 Action Item – From October 7th 2011 Meeting Owner Status 


1 Confer with the BJA on JISC bylaw amendment 
regarding JISC communication with the legislature. Justice Fairhurst  


 Action Item – From August 28th 2015 Meeting   


2 
Starting with the October JISC meeting, create a 
chart of all the provisos, and report progress on 
them to date.  


Ramsey Radwan Ongoing 


    


    


    


 





		JUDICIAL INFORMATION SYSTEM COMMITTEE

		AOC Office, SeaTac, WA

		DRAFT - Minutes

		No report was made.

		Adjournment

		Next Meeting

		Action Items






Administrative Office of the Courts
Information Services Division Project Allocation & Expenditure Update


Initiatives--JIS Transition ALLOTTED EXPENDED VARIANCE
Information Networking Hub (INH)
15-17 Allocation $8,540,000 $1,100,753 $7,439,247
Information Networking Hub (INH) - Subtotal $8,540,000 $1,100,753 $7,439,247


Superior Court CMS
15-17 Allocation $12,598,000 $9,914,980 $2,683,020
Superior Court CMS Subtotal $12,598,000 $9,914,980 $2,683,020


Courts of Limited Jurisdiction CMS
15-17 Allocation $3,789,000 $27,284 $3,761,716
Courts of Limited Jurisdiction CMS - Subtotal $3,789,000 $27,284 $3,761,716


Appellate Courts Enterprise CMS
15-17 Allocation $313,000 $292,171 $20,829
Appellate Courts Enterprise CMS - Subtotal $313,000 $292,171 $20,829


Equipment Replacement
15-17 Allocation $2,365,000 $616,186 $1,748,814
Equipment Replacement Subtotal $2,365,000 $616,186 $1,748,814


TOTAL 2015-2017 $27,605,000 $11,951,374 $15,653,626


The allotments do not include $492,000 for SC-CMS and $271,000 for Appellate Court 
Enterprise CMS that was requested in the supplemental and approved.


Biennial Balances as of 3/31/2016
2015--2017 Allocation





		15-17 JISC Report
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Superior Court Case 
Management System  


(SC-CMS) 
Project Update


Maribeth Sapinoso, AOC Program Manager, PMP
Keith Curry, AOC Deputy Project Manager


April 22, 2016
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Event #3 – Snohomish County
 Completed end user training.
 Converted over 10.3 million documents to 


Odyssey.


 Presented Go Live plan to all staff


Recent Activities
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Event #4 – Asotin, Columbia, Garfield, 
Spokane, Whitman Counties


 Power users participated in Event #3 
(Snohomish County) end user training.


Recent Activities
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Post Implementation Support
Continue to provide operational support to Pilot 
and Early Adopter sites:
 Completed weekly Go Live issue tracking 


status meetings with the Early Adopter 
counties.


 Resolved 92% of Go Live issues from Early 
Adopters


 Resolved 80% of eService tickets from Pilot 
and Early Adopters
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Odyssey Portal


 Upgraded Portal to 3.0 – new user 
interface


 Updated Portal User Guide 
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Supervision Module


 Completed go live for Lewis and Thurston 
counties the week of March 7, 2016


o Preparing for end user training and go 
live for Franklin County – July 2016
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Project Steering Committee
 Special meeting took place on March 31, 2016


o Stakeholders from Pilot, Early Adopters, Snohomish, 
and Spokane counties were participated.


 Follow up meeting scheduled for April 14, 2016


o Reassess the status of Odyssey financial issues 
identified by Snohomish and Thurston counties as 
needing resolution prior to Snohomish Go Live.







ADMINISTRATIVE OFFICE OF THE COURTS 
Information Services Division


Page 8


Challenges
• AOC Staffing Resources


– Project rollout
– Operational support


• Known System Issues
– Public access (Portal)
– Data entry errors affecting JIS
– Ability to generate Enterprise Custom Reports (ECR) 


in a timely manner
– Statewide forms


• Time in Schedule to resolve Issues
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Challenges (cont’d)
• AOC Staffing Resources


o 2016 Supplemental Budget request adds the 
following resources to operationally support SC-CMS:
• 1 position Odyssey Portal Technical Administration
• 2 positions Replication Team
• 2 positions Business Team (Financials and ECR/Forms)
• 2 positions Customer Services Support
• 1 position ECR Development


o Existing AOC positions reallocated to support SC-
CMS:
• 2 positions for Operational Support
• 1 position for Odyssey Portal Business Product Owner
• 1 position for Replication Team
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Challenges (cont’d)
KNOWN SYSTEM ISSUES


o Public Access (Portal)
• Streamlined Odyssey Portal registration process – Jan 2016
• Updated User Guide and Access Request Form
• 2 dedicated positions to operationally support the Portal


o Data Entry Errors affecting JIS
• Enhanced Training and Training Tools
• Additional Report Utilities
• Custom Business Rules
• SCDX/INH Fixes
• SCOMIS Edits
• Doubled dedicated resources to replication
• Odyssey Assistance / Webinars
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Event 3 Snohomish Implementation
MILESTONES or PROJECT DELIVERABLES CURRENT PLAN DATE


 Event 3 Kickoff Completed October 2015


 Event 3 Local Court Configurations Begins October 2015


 Event 3 First Data Conversion Push & Power User Review November 2015


 Event 3 60 Day Go-Live Readiness Assessment March 2016


 Event 3 30 Day Go-Live Readiness Assessment April 2016


 Event 3 Document Image Extracts Completed April 2016


 Event 3 End-User Training Completed April 2016


Event 3 County Go-Live May 2016
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Expedited Data Exchange 
(EDE)


Program Update


Gary Myers
Project Manager
Kevin Ammons  


PMO/QA Manager


April 22, 2016
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 Hired Project Manager – Gary Myers
 Hired Developer – Danny Springer
 Contracted Developer/Integrator
 Contracted Independent QA – Integrated Solutions 


Group


• Contracting vendor for security audit
• Preparing for release of RFP for integration vendor 


to define and deliver Data Integration solutions


Staffing and Vendor Updates
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 Conducted first user advisory group meeting
 Steering committee provisionally adopted an 


updated version of the JIS Data Standards
 This version will be utilized for KCDC go-live


 Data Integration completed Proof of Concept for JIS 
data replication supporting KCDC go-live


• Continuing analysis of JABS application and 
changes required for EDR


• Procurement development for multiple contractor 
solicitations


Recent Activities
(EDE Program)
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 EDR Portal updated with critical information and 
processes for on-boarding of courts
 https://edrp.courts.wa.gov/ is the key site for information 


related to the EDR


• Analyzing revised version of the JIS Data Standards 
to implement baseline production version of the EDR 
in June 2016


• Developing audit logging feature to document court 
access and transaction activity


• Conducting technical workshops with King County 


Recent Activities
(EDR Core)



https://edrp.courts.wa.gov/
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Active Project Risks


Risk Probability/Impact Mitigation
New Business 


Processes
High/High Significant changes to JIS court 


business processes will be required 
due to required application changes


Partner Agency 
Interfaces


High/High Work required with partner agencies 
may conflict with resource availability 


in the other agencies


Total Project Risks


Low Exposure Medium Exposure High Exposure
6 3 10


Significant Risk Status
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Risk Probability/Impact Mitigation
Local Data 


Versus
Statewide Data


High/High Some data that has been identified as 
local data has been used statewide.  This 


data will not be available statewide.
Data Validation 


Rules
High/High The number of data validation rules 


implemented at pilot may not be sufficient 
to allow data from different systems to be 


comparable.
Codes and 


Governance
High/High If there is not uniform governance of 


codes and other policies, changes in one 
system could result in significant 


complications with usage of that data 
from the EDR.


Significant Risk Status (cont.)
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Issue Urgency/Impact Action


Resource Shortages 
amongst developers, 
business analysts, 
solution architects 
and others


High/High Using project funds to recruit and 
contract, but finding a mix of required 
skills and knowledge of AOC 
systems is problematic


Procurement Time High/High The number of procurements 
occurring limits the ability to rapidly 
execute procurements


Active Project Issues


Significant Issues Status


Total Project Issues
Low Urgency Medium Urgency High Urgency Closed


1 2 1 0
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Project Milestones
Milestone Date
KCDC System Selection/Procurement March 2016
KCDC Pilot Go Live August 2017
 King County Clerk’s Office RFP Published August 2015
King County Clerk’s Office Go Live January 2018


AOC Milestones


 EDR Development Environment Available to King Co. August 2015
 Contract QA Vendor February 2016
 Freeze Standard Data Elements March 2016
Issue Data Integration RFP April 2016
EDR Baseline Development Complete June 2016
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Department of Judicial Administration 
Barbara Miner 
Director and Superior Court Clerk 
(206) 296-9300    (206) 296-0100 TTY/TDD 


Seattle:  
516 Third Avenue Room E609 


Seattle, WA  98104-2386 


 Regional Justice Center: 
401 Fourth Avenue North Room 2C  


Kent, WA 98032-4429 


 Juvenile Division: 
1211 East Alder Room 307 
Seattle, WA  98122-5598 


 


 
King County Clerk’s Office (KCCO) 


Systems Replacement Project 
April 2016 


 
Major Milestones 


Project Milestone Planned Start Date Planned Completion Date 
Project Kick-off April 6, 2016  April 7, 2016 
Discovery & Design April 2016   August 2016 
Interface Development & Testing July 2016  May 2017 
Data Conversion Development & Testing August 2016  July 2017 
Final System Testing/Training July 2017   November 2017 
Final Data Conversion & Go-Live November 2017  Jan 2, 2018 


 
 
Description 
KCCO’s Systems Replacement Project (SRP) will deliver case and financial management systems to 
support the King County Clerk’s Office (KCCO) business operations: 1) Case management functions will 
support case processing between case initiation and case closure; and 2) the financial management 
functions will support intake, accounting and public distribution of case funds, as well as management of 
various accounts associated with Superior Court cases. 
 
In Scope  


• Case Management functionality that replaces JIS/SCOMIS and functionality in 3 KCCO systems 
• Financial Management functionality that replaces JRS and JASS 
• Integrations with internal KCCO and King County systems, AOC, DOL, WSBA, ACH and Geofile 


Out of Scope  
• Replacement of document management system, eFiling application, and public-facing and 


partner-facing document viewers 
• AOC application integrations & partner agency data exchanges 
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Administrative Office of the Courts
Quality Assurance Consulting Services 
Integrated Solutions Group LLC 


Judicial Information System Committee (JISC) Kickoff 
Presentation


April 15th, 2016
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Presentation 


− Introduction of ISG and the QA team


− QA Project Approach


− Methodology and Framework


− Baseline and Periodic Assessment 
reports


Closing/Questions


5 min.


10 min.


10 min.


10 min.
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− Large Scale IT Project Leadership 
− Semi-Autonomous Project 


Stakeholder Engagement
− High Risk Project Mitigation
− Steering Committee Governance
− Funding/Legislative Support
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− Quality Assurance 
− Requirements Verification, 


Business Analysis and Design 
− Testing Management 
− Deployment and Stabilization 
− Initiation and Start-up 
− Organizational Readiness 
− Periodic Project Assessments 
− Post Implementation 


Assessments 
− Procurement Process Analysis, 


Design, Implementation
− Project Management
− Technical Writing 
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John 
Anderson


Gena 
Cruciani


Tom 
Boatright


• Extensive QA and Program 
Management experience


• Technical assessment and evaluation 
framework development expertise


• Information Management Systems 
expertise and experience


• Technical assessment process 
reporting and presentation expertise 


• Enterprise Systems SDLC and 
development experience


• Vendor contract management 
expertise


• Professional services administration 
tools expertise


• Certified Project Management 
Professional (PMP)


• Highly experienced in Quality Assurance 
(QA) services for government contracts in 
Washington, Oregon, Idaho and Wyoming


• Effective project manager with proven 
track record managing large-scale, high-
profile, high-risk Washington State projects


• Excellent risk manager and problem solver 
focusing on practical, real life solutions


• Excellent communication and 
presentation skills for executives, 
managers and public constituencies


• Certified Project Management 
Professional (PMP)


• Experienced stakeholder 
management and presentation 
skills for internal and external 
audiences at all levels 


• Proven project manager with 
large-scale, enterprise projects 
in Washington State involving 
multiple agencies and 
stakeholder groups


AOC - Quality Assurance 
Framework and Methodology Lead


AOC - Lead Quality Assurance 
Consultant


AOC - Overall Quality 
Assurance Program Oversight 
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 Planning Oversight
 Project Management
 Quality Management
 Training
 Requirements Management
 Operating Environment
 Development Environment 
 Software Development
 System and Acceptance 


Testing
 Data Management
 Operations Oversight


ISG Assessment 
Framework
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– Re-evaluate project 
health


– Draft QA 
Assessments


– Present to Steering 
Committee and 
Finalize


– Conduct Steering 
Committee Kick-Off


– Develop QA Work 
Plan


– Review Steering 
Committee Charter


– Finalize QA 
Assessment Report 
Template


– Gather Project 
Documentation and 
Information 


– Conduct Interviews with 
Steering Committee and 
Critical Staff


– Draft Baseline Assessment 
based on proposed 
methodology


– Present Baseline 
Assessment to Steering 
Committee


– Finalize Baseline 
Assessment


Initiation Phase (March 7 – April 
15)


Assessment Phase - Baseline (March 
14 – May 13)


Assessment Phase - On-Going 
Assessments #2 - #10 (thru June 2017)
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March April May June July


Contract Agreement 3/7


Initiation Phase 3/7 – 4/15  


Baseline QA Assessment 
Report 3/14 – 5/13


Follow-on QA Reporting


Initiation Phase Baseline Assessment Phase Follow-on Reporting Phase


September AprilMarchNovember January June May


Steering Committee
Deliverable


QA Final Report


Kickoff Meeting 3/11  


Project Plan
Draft 4/1 Final Work Plan due on 4/15


Draft Baseline QA Report 5/6 
Baseline QA Report presentation to 
Steering Committee on 5/13


Draft Follow-on Reports first Monday - Presentation to Steering 
Committee on third Friday of Month 
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1 2 3 4 5


Analyze and Report


Communicate


Recommendations


Re-Assessment


Assessment


 11 categories, 48 
sub-category, 168 
evaluation elements







4/8/2016 © Copyright Integrated Solutions Group. All Rights Reserved. 10


Work Plan(s) –
Comprehensive 


Project Risk and Issues 
Management Plans 


Communications Plan 


 Quantitative and 
Qualitative review of 
deliverables


 Stakeholder/customer 
involvement and 
effectiveness


 Quality Assurance 
Focused on INH EDE 
Project Management


 Planning Oversight
 Project Management
 Quality Management
 Training
 Requirements 


Management
 Operating Environment
 Development 


Environment 
 Software Development
 System and Acceptance 


Testing
 Data Management
 Operations Oversight
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1. Executive Summary
• Summary Level (Budget, Scope, 


Schedule, Risk)
• Trending w/metrics for high-risk areas 


2. Summary Category 
Reporting


• Initial, trending, trending 
w/timeline (findings) 


3. Detailed Category 
Reporting


Summary level narratives 
for (Scope, Schedule, 
Budget and Risk)


Narrative for area Narrative for area Narrative for area 


Narrative for area Narrative for area Narrative for area 


Narrative for area Narrative for area Narrative for area 


Narrative for area Narrative for area Narrative for area 


Narrative for area Narrative for area Narrative for area 


Narrative for area Narrative for area Narrative for area 


Narrative for area Narrative for area Narrative for area 


Narrative for area Narrative for area Narrative for area 


Narrative for area Narrative for area Narrative for area 


Narrative for area Narrative for area Narrative for area 


Narrative for area Narrative for area Narrative for area 


Planning Oversight
Project Management
Quality Management
Training
Requirements Management
Operating Environment
Development Environment 
Software Development
System and Acceptance Testing
Data Management
Operations Oversight


QA Category Risk Mitigation Contingency Actions
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INH EDE Project Management 
Team/Vendors


 Project Management 
performance 
effectiveness


 Deliverables 
produced by vendors 
contracted by AOC


 Stakeholder/ 
customer 
involvement and 
effectiveness


Baseline Report
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ITG Request 45 – Appellate 
Courts Enterprise Content 


Management System
(AC-ECMS)


Project Update


Martin Kravik, Project Manager


April 22, 2016
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Recent Activities
Activity Complete


Iteration A – Base System and Document Structure Y
Iteration B – WorkView (Case Management) & Associated 
Workflows


Y


Iteration C – Motion, Petition, Judicial and Disposition Workflows N
Iteration D – Remaining Workflows N
Document Conversion N
eFiling Modifications Y
JIS Link Modifications N
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 The new eFiling application was completed and a 
pilot launched with a group of Supreme Court filers.


 Iteration B user acceptance testing concluded on 
January 22, 2016.


 Project Executive Steering Committee opted not to 
accept Iteration B.  Vendor was informed of the 
decision.


 An analysis was launched to examine alternatives.


Recent Activities (cont.)
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 A meeting was held with the vendor regarding the 
future of the contract. The three options discussed 
included:
1. End the contract.
2. Use OnBase for document and workflow 


management.  Integrate with ACORDS.
3. Pursue additional funding for case management.


 Discussion eventually centered on Option 2.  


Recent Activities (cont.)
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 Both parties agreed the current project approach 
was not effective for this project and should be 
revised to one that is:
• Highly incremental which allows more frequent 


validation.
• Employs a single Washington/ImageSoft


development team to better enable knowledge 
transfer.


Recent Activities (cont.)
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 The respective project managers were authorized to 
further detail a new approach and develop a draft 
revised statement of work to be presented to the 
project Executive Steering Committee. 


 The Washington team is conducting a proof of 
concept to validate the ability to integrate OnBase
and ACORDS.


Recent Activities (cont.)
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Active Project Risks


Risk Probability/Impact Mitigation
0 0 0


Total Project Risks


Low Exposure Medium Exposure High Exposure
3 0 0


Significant Risk Status
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Issue Urgency/Impact Action
Contract scope and 
cost issue raised by 
the vendor.


High/High Refer to issue timeline.


Active Project Issues


Significant Issues Status


Total Project Issues
Low Urgency Medium Urgency High Urgency Closed


0 0 1 6
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Issue Timeline
Event Date


In a report, vendor raises an issue regarding scope and cost in 
a report.


March 2015


Appellate Court Clerks, AOC and the vendor discuss the 
report in a teleconference.


March 2015


Vendor dismisses project manager. March 2015
A letter is sent from the project Executive Steering Committee 
to the vendor disagreeing with their findings.


March 2015


Appellate Court Clerks, AOC and the vendor meet in person 
for 2 days to discuss the issue.


April 2015


Vendor issues an updated report. April 2015
Response is sent to the vendor maintaining disagreement with 
their conclusion.


May 2015


Contract is amended to reflect the agreement. October 2015
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Issue Timeline (Cont.)
Event Date


Appellate courts ask for an in depth demonstration of case 
management.  Vendor proposes placing the nearly finished 
Iteration B through training and user acceptance testing.  
Project Executive Steering Committee agrees.


June 2015


Contract is amended to reflect the agreement. October 2015
Training for Iteration B is conducted. November 2015
User acceptance testing for Iteration B is conducted. December 2015 


through
January 2016


Vendor is notified of the Executive’s Steering Committee 
decision to not accept Iteration B.


February 2016


AOC and the vendor develop a different approach for the 
project.  


April 2016
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Project Milestone Schedule
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• Present draft proposal to project Executive Steering 
Committee.


Next Steps
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Project Milestones
Milestone Date
 Functional Specification Document accepted August 2014
 Iteration A - Base System and Document Structure December 2014
Iteration B – WorkView and Associated Workflows January 2016
Iteration C – Motion, Petition, & Judicial Workflows June 2015
Iteration D – Remaining Workflows August 2015
Document Mapping Specification January 2015
Document Conversion – COA Division I August 2015
Document Conversion – COA Division II August 2015
Document Conversion – COA Division III August 2015
eFiling Modifications August 2015
JIS Link Modifications August 2015
Production (Go Live) complete August 2015
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ITG Request 41 - CLJ Revised 
Computer Records 


Retention and Destruction 


Project Update


April 22, 2016
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Staffing Change
• Kate Kruller left AOC for another position effective 


April 8, 2016
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Recent Activity


 AOC identified an issue that could cause some deferred 
prosecution (DP) cases to be deleted, so AOC put 
Iteration 2 on hold to address the issue.  
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Recent Activity
 ITG 41 Project Steering Committee met February 4 and 


decided:
• AOC will send pilot courts reports of cases that may 


have deferred prosecutions.


• To permanently retain non-conviction cases with 
uncompleted deferred prosecutions, AOC will create a 
new reason code of “deferred prosecution.”


• Pilot courts will review the reports and estimate the 
time a court will need for identifying and marking the 
deferred prosecutions.
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Recent Activity
 AOC created two reports for pilot courts to identify DP 


cases that may need to be marked for permanent 
retention.  


 Pilot courts successfully completed the DP case 
identification and marking process.  These courts 
advised a 2-month period of time for courts to complete 
this process.


 Courts may also ask AOC to perform a BOXI query to 
find open deferred prosecution cases that should be 
marked for retention, regardless of outcome.
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Active Project Risks


Risk Probability/Impact Mitigation
Schedule Delay High/High Project Executive Sponsor 


authorizes any ITG 41 Project 
delays, if necessary.


ISD Staff Moved Off 
Project


Medium/Medium Work with ISD functional 
managers and leadership to 
resolve the conflict through 
negotiation or prioritization 


decisions.


Total Project Risks


Low Exposure Medium Exposure High Exposure
0 0 2


Significant Risk Status
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Issue Urgency/Impact Action
Deferred Prosecution 
Case Data Quality


High/High Address prior to Iteration 2.
Steering Committee 
authorized new code and 
time for courts to update or 
flag cases.


Active Project Issues
Total Project Issues


Active Monitor Deferred Closed
1 0 0 0


Significant Issues Status
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Next Steps
• Prior to April 30, 2016 AOC will make the two deferred 


prosecution reports available to 186 remaining courts, so 
they can correct data entry and/or flag cases.  


• AOC will not run Iteration 2 New Rules in a court until it has 
completed the deferred prosecution case identification and 
marking process.


• AOC will run Iteration 2 New Rules in the order that courts 
complete the deferred prosecution case identification and 
marking process.





		��ITG Request 41 - CLJ Revised Computer Records �Retention and Destruction ��Project Update���April 22, 2016��

		Staffing Change

		Recent Activity

		Recent Activity

		Recent Activity

		Active Project Risks

		�Active Project Issues

		Next Steps






ADMINISTRATIVE OFFICE OF THE COURTS 
Information Services Division


Page 1


Court of Limited Jurisdiction 
Case Management System 


(CLJ-CMS)


Project Update 


Michael Walsh, PMP - Project Manager
April 22, 2016







ADMINISTRATIVE OFFICE OF THE COURTS 
Information Services Division


Page 2


Recent Activities
Finalized acquisition plan and schedule with 


Steering Committee
• Preparing RFP for review by AOC leadership and 


the project steering committee
• Hired four additional staff:


o Three business process engineers
o Project administrative secretary


• Procurement for a QA vendor (RFQQ)
• Continue to monitor resource capacity against 


project work activities
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Acquisition Schedule


 Indicates activity is complete Indicates pre publication  
activities


Indicates RFP publication activities Indicates post publication 
activities
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Project Risk Watch list
• Shared Resources, such as contract office 


staff and business unit subject matter 
experts (SME’s), are in high demand and 
short supply


• Unproven systems integration model
– We’re monitoring EDE project for CMS 


integration readiness
• System deployment to 300 courts
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Next Steps
Milestone Date
Start the RFP review and approval process May 2016
Project Steering Committee review and recommendation 
to proceed with RFP 


July 2016


JISC approval to proceed with RFP August 2016
Publish RFP September 2016





		Court of Limited Jurisdiction Case Management System �(CLJ-CMS)� �Project Update ��Michael Walsh, PMP - Project Manager��April 22, 2016

		Recent Activities

		Acquisition Schedule

		Project Risk Watch list

		Next Steps






 
 
 
 


March 2016 JIS IT Governance Update 
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Completed JIS IT Governance Requests 
 


No ITG requests completed  
 
Status Charts 


Requests Completing Key Milestones 


 
 


Current Active Requests by: 


 


 


 


 


 


 


 


1


0 1 2


Completed


Scheduled


Authorized


Analysis Completed


New Requests


Jan-16 Feb-16 Mar-16


Endorsing Group 
Court of Appeals Executive Committee  1 District & Municipal Court Management Association 12 
Superior Court Judges Association 3 Data Management Steering Committee 0 
Washington State Association of County 
Clerks 


3 Data Dissemination Committee 2 


Washington State Association of Juvenile 
Court Administrators 


3 Codes Committee 5 


District & Municipal Court Judges 
Association 


3 Administrative Office of the Courts 5 


Misdemeanant Corrections Association 0   


Court Level User Group 
Appellate Court 1 
Superior Court 5 
Courts of Limited Jurisdiction  10 
Multi Court Level 8 


Total: 1 


Total:0 


Total: 0 


Total:0 


Total:0 
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 Status of Requests by CLUG  
Completions Since ITG Inception 


 


 


Status of Requests by Authorizing Authority 
Completions Since ITG Inception 


 
 


14


7


3


9


3


2


1


6


2


6


0 5 10 15 20 25


CLJ


Superior Court


Appellate


Multi-Level


Scheduled Completed In Progress Authorized


22


9


3


1


1


4


4


5


5


0 5 10 15 20 25 30


CIO


Administrator


JISC


Scheduled Completed In Progress Authorized







Current IT Governance Priorities
For the Court Level User Groups


JISC Priorities


Priority ITG # Request Name Status Approving 
Authority


CLUG
Importance


1 2 Superior Court Case Management 
System In Progress JISC High


2 45 Appellate Court ECMS In Progress JISC High


3 41 CLJ Revised Computer Records and 
Destruction Process In Progress JISC High


4 102 Request for new Case Management 
System to replace JIS In Progress JISC High


5 27 Expanded Seattle Municipal Court Case 
Data Transfer Authorized JISC High


6 62 Automate Courts DCXT Table Entries Authorized JISC Medium


7 7 SCOMIS Field for CPG Number Authorized JISC High


8 26 Prioritize Restitution recipients Authorized JISC Medium


9 31 Combine True Name and Aliases for 
Timepay Authorized JISC Medium


Current as of March 31, 2016







Appellate CLUG Priorities


Priority ITG # Request Name Status Approving 
Authority


CLUG
Importance


1 45 Appellate Courts ECMS In Progress JISC High


Current IT Governance Priorities
For the Court Level User Groups


Superior CLUG Priorities


Priority ITG # Request Name Status Approving 
Authority


CLUG
Importance


1 107 PACT Domain 1 Integration Authorized Administrator High


2 7 SCOMIS Field for CPG Number Authorized JISC High


3 158 Implementation of MAYSI 2 In Progress CIO High


Non-Prioritized Requests


N/A 2 Superior Court Case Management 
System In Progress JISC High


Current as of March 31, 2016







Current IT Governance Priorities
For the Court Level User Groups


Courts of Limited Jurisdiction CLUG Priorities


Priority ITG # Request Name Status Approving 
Authority


CLUG
Importance


1 102 New Case Management System to Replace JIS In Progress JISC High


2 27 Expanded Seattle Municipal Court Case Data 
Transfer Authorized JISC High


3 41 CLJ Revised Computer Records Retention and 
Destruction Process In Progress JISC High


4 106 Allow Criminal Hearing Notices to Print on Paper 
and allow edits In Progress Administrator Medium


5 32 Batch Enter Attorney’s to Multiple Cases Authorized CIO Medium


6 68 Allow Full Print on Docket Public View Rather 
than Screen Prints Authorized Administrator Medium


7 46 CAR Screen in JIS Authorized CIO Medium


8 31 Combine True Name and Aliases for Timepay Authorized JISC Medium


9 26 Prioritize Restitution Recipients Authorized JISC Medium


Current as of March 31, 2016







Multi Court Level CLUG Priorities


Priority ITG # Request Name Status Approving 
Authority


CLUG
Importance


1 152 DCH and Sealed Juvenile Cases Authorized CIO High


2 178 Race & Ethnicity Data Fields Authorized Administrator Medium


3 116 Display of Charge Title Without
Modifier of Attempt Authorized Administrator Medium


4 62 Automate Courts DCXT Table Entries Authorized JISC Medium


5 141 Add Bond Transferred Disposition Code Authorized CIO Medium


Non-Prioritized Requests


N/A 3 Imaging and Viewing of Court Documents Authorized Administrator Not Specified


Current IT Governance Priorities
For the Court Level User Groups


Current as of March 31, 2016
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Administrative Office of the Courts 
Quality Assurance Report 


for the 
Courts of Limited Jurisdiction 


Case Management System Project 
(CLJ-CMS Project) 


 
 


April 1, 2016 
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Introduction 


The Administrative Office of the Courts (AOC) received funding to begin the process of 
procuring and implementing a Commercial Off The Shelf (COTS) case management system for 
the Washington State Courts of Limited Jurisdiction (CLJ).  The purpose of the CLJ-CMS project 
is to implement a modern case management system for the courts of limited jurisdiction.  This 
project will replace the outdated AOC system, known as DISCIS, that has been in use by the 
courts since 1988.   


Included in the 2015-2017 omnibus operating budget was a proviso that requires AOC to 
produce the first quarterly quality assurance (QA) report by April 1, 2016 and every quarter 
thereafter.  Due to funding limitations imposed in the budget, AOC has just begun the process of 
developing a Request for Quotes and Qualifications (RFQQ) to hire a Quality Assurance vendor 
to conduct an independent assessment of the project.  Until AOC has completed the RFQQ 
process and has select an independent vendor, the QA report will be developed internally. 


Executive Summary 


This is the first quarterly quality assurance report for the Courts of Limited Jurisdiction Case 
Management System (CLJ-CMS) Project.  At this early stage of the project, everything is on 
schedule.  The primary focus during the 2015-2017 biennium is to complete the procurement 
process to have a COTS case management system vendor on board by the end August 2017.  
The plan is to begin the configuration and implementation phases of the project during the 2017-
2019 biennium.   


Quality Assurance Report 


The QA report will focus solely on those activities involved with the procurement stage of the 
project.   


Project Governance On Schedule 


The project has established a strong project governance and oversight structure.  The following 
structure is in place to guide decision-making for the project: 


• Judicial Information Systems Committee (JISC) – governs the overall project budget, 
scope, and schedule.  Changes to any of these items will require approval from the 
JISC.  Project updates are provided to this committee at their bi-monthly meetings.  In 
addition, the independent QA vendor will also provide their QA assessment to this group 
as well. 
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• Executive Project Sponsors – provide high-level project guidance, direction and issue 
resolution as needed.  Justice Mary E. Fairhurst, the Chair of the JISC, and Callie T. 
Dietz, the AOC State Court Administrator, are the two Executive Project Sponsors.     


• AOC Project Sponsors – provide the day-to-day project guidance and direction, and 
resolve issues as needed.  The project sponsors represent both the business side as 
well as the technology side of the AOC.  They function as co-project sponsors to ensure 
that the project meets the business needs of the courts of limited jurisdiction.    


• Project Steering Committee – provides high-level project oversight, direction, and 
decision making in all phases of the project.  The CLJ-CMS Project Steering Committee 
is the key body within the governance structure that is responsible to monitor the project 
to ensure that the schedule is adhered to and the business interests are being met.  This 
group is comprised of ten (10) members:  two (2) from the District and Municipal Court 
Judges Association, three (3) from the District and Municipal Court Managers 
Association, three (3) AOC Managers and two (2) misdemeanant corrections association 
members.  This group meets monthly and monitors the project to ensure that the 
schedule is adhered to and the business interests are being met.   


• Court User Work Group (CUWG) – provides direction and makes decisions regarding 
the functional business requirements for the new system.  The project team works 
closely with this group to ensure the system is configured to meet the business needs of 
the courts.    


  Special Attorney General for Contract Negotiations On Schedule 


A Special Assistant Attorney General will be hired to provide advice regarding the RFP and to 
lead contract negotiations between AOC and the selected vendor.      


Independent Quality Assurance Vendor RFQQ On Schedule 


AOC is in the process of developing a Request for Quotes and Qualifications (RFQQ) to hire a 
quality assurance firm to conduct an independent assessment of the project.  Until AOC has 
completed the RFQQ process and has acquired an independent vendor, the QA report will be 
conducted internally. 


Requirements Gathering On Schedule 
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The project successfully completed the requirements gathering phase and finalized the 
business requirements with the Court User Work Group (CUWG). 


COTS Procurement Process (RFP Development) On Schedule 


The project successfully completed the acquisition planning process with the Project Steering 
Committee.  They are now in the process of finalizing the RFP requirements and preparing the 
actual Request for Proposal (RFP).  It is anticipated that the Judicial Information System 
Committee (JISC) will review and approve the RFP at the August 26th meeting.  The current 
project schedule calls for releasing the RFP in September 2016.  Following the publishing of the 
RFP, staff will spend approximately one year performing the following activities:  vendor 
solicitation, evaluation of proposals, selection of vendor, contract negotiations, and vendor 
integration.  The project is currently on schedule to meet these planned dates.   


Project Staffing On Schedule 


The project was funded to hire 11 FTE during the 2015-2017 biennium.  The project is on 
schedule with the implementation of their staffing plan.        


Risk and Issue Management On Schedule 


The project is appropriately identifying, documenting, mitigating, and monitoring all known 
project risks and issues.  The risks and issues are being reported to the project sponsors, 
Project Steering Committee, and JISC as appropriate.  The project sponsors are actively 
involved in the project and take appropriate actions to mitigate the risks and resolve any known 
issues.   


Project Management Activities On Schedule 


Project management activities are being performed and tracked.  A high-level schedule and 
timeline has been produced for this phase of the project.  A detailed activity plan is being 
developed.  Planning and stakeholder management and communication activities are well 
underway.  In addition, the project structure has been established.  There are no items of 
concern with the project management activities at this point in time.      


 


Project Communications On Schedule 
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A communication plan and matrix have been developed.  An organizational change coordinator 
has been assigned to the project who is responsible for proactive communications regarding the 
status of the project.  A project web site has been established where updates are posted on a 
regular basis.  Key messaging is being developed and communicated as needed.  Monthly 
internal project informational meetings are held within AOC to keep all AOC staff up-to-date on 
the status of the project. 








King County District Court 
 


Unified Case Management System 
 


April, 2016 
 


Major Milestones 


 


 


Description 


In order to improve current functionality, King County District Court will implement a unified case 
management system, replacing outdated components in several areas, including case management, 
probation, and document management.  Replacement of its outdated systems will allow court 
operations to improve customer service, automate and streamline existing business processes, and add 
new capabilities, including e-filing. 
 
In Scope 


• Core system replacement 
• New functionality 
• Updating of satellite systems 
• Data Conversion 
• Electronic Data Exchange 
• External interfaces not covered through Data Exchange 
• Internal systems integration 


 
Out of Scope 


• Video conferencing 
• Audio recording 
• Data Center activities 
• Additional interfaces, not yet available 





