



# **Superior Court Data Exchange Project Status**

**July 21, 2011**

# Superior Court Data Exchange Project

## Status:

- Sierra Systems pricing for the implementing the Superior Court Data Exchange is significantly higher than current JISC funding authorization
- AOC is working with Sierra Systems to evaluate options for reducing their price:
  - Reduce project development cost uncertainty
    - Not all SCDX web services currently have Functional Specifications
    - Complexity of SCDX web services
    - AOC SCDX project team availability
    - Interpretation of SCDX RFP requirements
    - Development team productivity using AOC development environment/tools
  - Relax requirement for all project team members to be on-site at AOC
  - Lesson the level of testing of common services

# Superior Court Data Exchange Project

## Status (Cont'd):

- Sierra Systems has proposed a Superior Court Data Exchange Pilot implementation:
  - Develop Superior Court Data Exchange common services
  - Develop (10) Superior Court Data Exchange web services
- Following the Pilot, Sierra Systems will have better estimates to price the remaining Superior Court Data Exchange web services.
- AOC can complete the proposed Pilot with current JISC funding, but will need additional funding to complete the remaining web services
- AOC has scheduled a meeting with the Pierce County to begin discussing the development work required for the LINX System to interface to the Superior Court Data Exchange & establish an integrated schedule.