



Superior Court Data Exchange Project Status

July 21, 2011

Superior Court Data Exchange Project

Status:

- Sierra Systems pricing for the implementing the Superior Court Data Exchange is significantly higher than current JISC funding authorization
- AOC is working with Sierra Systems to evaluate options for reducing their price:
 - Reduce project development cost uncertainty
 - ☐ Not all SCDX web services currently have Functional Specifications
 - ☐ Complexity of SCDX web services
 - ☐ AOC SCDX project team availability
 - ☐ Interpretation of SCDX RFP requirements
 - ☐ Development team productivity using AOC development environment/tools
 - Relax requirement for all project team members to be on-site at AOC
 - Lesson the level of testing of common services



Superior Court Data Exchange Project

Status (Cont'd):

- Sierra Systems has proposed a Superior Court Data Exchange Pilot implementation:
 - Develop Superior Court Data Exchange common services
 - Develop (10) Superior Court Data Exchange web services
- Following the Pilot, Sierra Systems will have better estimates to price the remaining Superior Court Data Exchange web services.
- AOC can complete the proposed Pilot with current JISC funding, but will need additional funding to complete the remaining web services
- AOC has scheduled a meeting with the Pierce County to begin discussing the development work required for the LINX System to interface to the Superior Court Data Exchange & establish an integrated schedule.