



CLJ-CMS Court User Work Group
News and Announcements
From meeting held June 22, 2016



The CLJ-CMS CUWG meeting was held via telephone conference on June 22, 2016.

Project Updates:

The Request for Proposal (RFP) is in the middle of a four-stage review process. The first two reviews have been done by the procurement leads and Administrative Office of the Courts (AOC) management. The RFP is currently being reviewed by the Contract's Office including the Special Assistant Attorney General hired for his contract expertise. The fourth and final review will be by the AOC Steering Committee and is scheduled to begin on July 13, 2016. Their review will decide whether the RFP is ready for the Judicial Information System Committee's (JISC) GO / NO GO decision to publish the RFP.

Bluecrane, Inc. was awarded the contract as the Independent Quality Assurance Consultant for the project. Bluecrane is scheduled to present an engagement kickoff to the Project Steering Committee on June 24th.

Court Business Office (CBO) Report:

The CLJ-CMS project team is:

- Actively assisting with the RFP review process.
- Preparing to do some site visits toward the end of summer/early fall. A proposed list of site visits was provided to the CUWG along with a list of questions and topics we plan to discuss during those visits.
- Creating business simulation scripts in support of vendor demonstrations and solution implementation.

Court User Work Group (CUWG):

The project team does not have any documents for review or issues requiring the assembly of the CUWG. The next meeting is tentatively scheduled for either a telephone conference or an email update on July 27, 2016.