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STATEMENT OF WORK 

 
The successful proposer will demonstrate an understanding of the objectives for the AC-ECMS project 
and will provide AOC with an approach that demonstrates understanding of industry best practices and 
experience in similar projects. Vendor must propose to provide AOC and the Appellate Courts with 
services and deliverables in the following categories:  

• Project Management  

• Analysis and Design 

• Solution Configuration 

• Report Development 

• Deployment 

• Testing and Quality Assurance 

• Build and Release Management 

• Document Conversion 

• Training 

• Production Support 

• Disaster Recovery 

 
These categories are described in more detail in the following sections. EXHIBIT L must be used as a 
reference to properly prepare a response for EXHIBIT M, which must be provided in the Vendor 
proposal. 
 
In EXHIBIT M, Vendor must indicate compliance or noncompliance for all requirements marked 
Mandatory (M) and Mandatory Scored (MS).  Vendor must provide detailed information for all 
requirements designated as Mandatory Scored (MS).  Vendors may indicate compliance or 
noncompliance for all requirements marked Desirable (D) and Desirable Scored (DS).  For all responses 
to Desirable Scored (DS) requirements, Vendor must provide detailed information.   

  

This Statement of Work (SOW) is made and entered into by and between the Administrative Office of the 
Courts (AOC), hereinafter referred to as AOC, and [Vendor Name] (Vendor) for contracted services to 
provide an commercial off-the-shelf (COTS) Appellate Court Enterprise Content Management System, 
hereinafter referred to as AC-ECMS.  

This SOW incorporates by reference the terms and conditions of Contract Number PSCXXXXX in effect 
between AOC and Vendor. In case of any conflict between this SOW and the Contract, the Contract shall 
prevail. AOC and Vendor agree as follows: 

1. The goals of this procurement are to: 

• Develop a Washington State Appellate Court enterprise content management system in 
accordance with the requirements stated in the RFP. 
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• Tailor the in-scope workflow requirements to the three individual Court of Appeals Divisions 
and the Supreme Court.  The solution should not require custom coding on the part of the 
Vendor to accomplish RFP requirements. 

• Perform incremental deployments with a Vendor performance evaluation after the first 
deployment. 

• Position the Appellate Courts to be able to develop and maintain workflows on their own 
with existing staff via training, knowledge transfer and joint development. 

• Have the Vendor provide production support of the solution during the incremental 
deployment period. 

• Have the Vendor provide production support of the solution after the contract is satisfied in 
accordance with the requirements stated in the RFP. 

2. Overall Approach 

There will be an initial analysis, design, and configuration led by the Vendor and involving staff 
from all Appellate Courts and the AOC project team.  The effort will initially focus on the 
Criminal Notice of Appeal (CNOA). CNOA components will be reused for the remaining 
workflows (see Exhibit J) with changes mainly entailing changing step sequence or bypassing 
steps.  In particular the Motions Filed process, step 21 in the CNOA Workflow Business 
Requirement, will be highly reused.  The Vendor is expected to be onsite in Olympia for this 
effort. 

Configuration and deployment will occur in three consecutive production release cycles.  The 
first cycle will involve the Court of Appeals Division II in Tacoma, Washington and the Supreme 
Court in Olympia, Washington.  The second cycle will involve the Court of Appeals Division III 
in Spokane, Washington and the third cycle will involve the Court of Appeals Division I in 
Seattle, Washington.  The Vendor is expected to be onsite in all four locations during each 
consecutive production release cycle.   

The first release cycle will deploy the workflows developed in the initial analysis, design, and 
configuration.  These include the CNOA workflow and the remaining workflows identified in 
Exhibit J. 

The second and third cycles will tailor the initial workflow configurations to the business 
processes of Divisions I and III.  Workflow variations among the Appellate Courts will largely be 
comprised of artifact routing.   

There is some flexibility in the exact composition of the production release cycles with respect to 
expediency or practicality.  For example, the effort for Court of Appeals Division III may start 
prior to the conclusion of work for the Supreme Court. 

The Vendor is expected to provide configuration training and knowledge transfer within each 
release cycle.  There should be decreasing Vendor involvement in the development of the 
workflows following the initial workflows. 

Each release cycle will result in a production deployment and the Vendor is expected to support 
each production release while subsequent releases are under development. 

All Appellate Courts will review updates to requirements, design, and configuration.  Any 
adjustments to prior configurations resulting from changes made in the second or third release 
cycles will be handled through formal build and release management processes. 
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User acceptance will occur at the end of each release cycle.  If the solution is deemed wholly 
unacceptable at the end of the first release cycle, the Appellate Courts and the AOC may exercise 
the option to cancel the procurement under the terms outlined in the contract. 

3. Project Management 
 

Requirements in this category outline specific management and control services associated with 
the implementation of AC-ECMS. Meeting these requirements will help ensure that Vendor 
conducts proper project planning, execution, and monitoring and controlling of project activities. 
Required deliverables are described below. 

3.1. Project Management Plan 
 

Based on the agreed-upon scope of work and other agreements in contract negotiation, 
Vendor is required to develop a comprehensive and detailed project management plan. 
The project management plan should reflect best practices in project management applied 
to the unique needs of the AC-ECMS project. The project management plan must include 
the following elements: 

• Project organization, including structure, roles, responsibilities, and human resource 
management.  

• Project work breakdown structure and schedule, fully loaded with dependencies and 
resource requirements using Microsoft Project 2007. 

• Approach to managing scope, budget, and schedule.  

• Approach to ensuring effective project communication.  

• Approach for identifying, tracking, and resolving issues and risks, including roles, 
responsibilities, escalation process, and tools for reporting issues and risks to the SC-
CMS project manager.  

• Approach to configuration management for reviewing, accepting, and maintaining 
version control on all project deliverables.  

• Approach for quality management, for ensuring high quality deliverables, and for 
project quality control.  

• Approach to decision management, outlining a structured approach to documenting 
and resolving key project decisions.  

Vendor is required to submit the draft project management plan to AOC thirty (30) days 
after the finalization of the project contract. Upon review and acceptance, the final 
project management plan will serve as the basis for controlling all project management 
activities. 

 
3.2. Provide Project Management  

 
Vendor is responsible for executing the project management plan including the ongoing 
planning, monitoring, controlling, and reporting of project performance across projects 
within the scope of this engagement. Vendor shall coordinate its project management 
efforts and reporting with the efforts of the Information Services Division (ISD) Project 
Management Office. All of these efforts are under the direction of the ISD AC-ECMS 
project manager.  
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Vendor shall provide effective on-site project management for all of the contracted 
services and product delivery. Vendor shall provide sufficient project management 
services to:  

• Ensure that all deliverables are produced according to contract schedule.  

• Respond to reasonable inquiries about project status and risks in a timely manner.  

• Identify issues, risks, and alternative solutions with sufficient time for AOC to 
effectively address these matters.  

 
These services shall be provided by one or more currently certified Project Management 
Professionals (PMPs; with certification through the Project Management Institute, Inc. 
[PMI]) on site, primarily in Olympia, on a full-time basis until rollout is complete.  

 

3.3. Monthly Status Report  
 

Vendor is required to deliver monthly written project status reports to the AOC project 
manager throughout the duration of the project. Project status reports are intended to be 
relatively brief snapshots of the project’s status and should consist of the following 
information:  

• Updated project work plan, schedule, staff plan, and budget.  

• Report of project status and performance against all plans.  

• Progress against the project work plan completed in the reporting period.  

• Variance in schedule between actual and planned activities.  

• Planned activities for the subsequent reporting period.  

• Report of issues and issue resolution efforts and progress.  

• Report of risks and risk mitigation efforts and progress.  
 

3.4. Monthly Status Meeting  
In conjunction with monthly status reports, Vendor is required to attend a monthly status 
meeting to be held between Vendor and the Steering Committee. Vendor is required to 
provide a brief in-person presentation to the Steering Committee regarding the status of 
the project. Issues, risks, and challenges to the project will be discussed during this 
meeting, and the Steering Committee will either resolve each issue or elevate it to the 
Judicial Information System Committee (JISC). If matters are referred to the JISC, Vendor 
shall make an in-person presentation to the JISC.   

4. Analysis and Design 

4.1. Detailed Requirements Analysis 

The Vendor shall conduct a detailed requirements analysis in a joint effort between the 
Vendor, AOC project staff, and Appellate Court staff.  The result of this effort will be the 
refinement of the RFP requirements into the detailed set of requirements needed to design 
the configuration of the AC-ECMS solution.  These requirements will go through a review 
by Appellate Court stakeholders, AOC project staff, and the AOC Architecture Review 
Team.  The requirements will be managed by AOC project staff. 



  EXHIBIT L 
   

State of Washington Page 5 of 10 ACQ-2012-1126-RFP 
Administrative Office of the Courts  Appellate Court Enterprise Content Management System 

4.2. Solution Design 

Using the refined set of requirements developed in the Analysis phase, the Vendor shall 
develop a design specification that satisfies the detailed set of requirements developed in 
the analysis phase.  The design specification will go through a review by Appellate Court 
stakeholders, AOC project staff, and the AOC Architecture Review Team..  At a minimum 
the design specifications will contain: 

• Hardware design and configuration for: 

o Development environment. 

o Testing environment. 

o Production environment. 

• Workflow process design including the queues, rules, and actions required to collect 
data and route and process documents through distinct business processes and 
workflows. 

• Data/database design. 

• Network design. 

• Software products and their relationships. 
The hardware design and configuration are needed as soon as possible to allow the AOC 
to purchase equipment, if needed, in time for system implementation.  This typically 
requires a six (6) week lead time. 

The design will include integration with the existing Courts electronic filing web portal.  
See Exhibit S for more detail. 

There shall be traceability from elements in the detailed requirements to elements in the 
design specification. 

The design specification will be maintained by the Vendor throughout the duration of the 
project and turned over to AOC at the end of the project. 

5. Solution Configuration 
Initially, the Vendor shall install the basic out-of-the box solution into the development, testing, 
and production environments in a joint effort with AOC technical staff.  This will include: 

• Configuring the server hardware/software settings for optimal performance for the proposed 
Vendor solution. 

• Installing and configuring the application server software. 

• Installing and configuring the Vendor’s suite of software products. 

Business workflow configuration will occur over this basic installation. 

In the interest of effective knowledge transfer, workflow configuration of the AC-ECMS solution 
shall be a joint effort between the Vendor and Customer staff members who will be the primary 
configuration subject matter experts in their respective Courts. 

The Vendor shall update the design specification and coordinate with AOC to update the 
requirements specification with any changes that occur during all solution configuration cycles.  
The Vendor shall maintain and be able to demonstrate traceability of all in-scope requirements 
through the solution design and solution configuration. 
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6. Report Development 

The report requirements are in Exhibit J.  These are the reports currently contained in the existing 
ACORDS application.  The Vendor shall propose their approach to duplicating the functionality 
of these reports as reports or some other data views. 

7. Deployment 

7.1. Solution Deployment 

7.1.1. The Vendor shall conduct incremental solution deployment as described in 
Section 1. Overall Approach above. 

7.2. Deployment Plan 

7.2.1. The Vendor shall develop a deployment plan that at a minimum contains: 

• Deployment checklist 

• Deployment scripts 

• Roles and responsibilities 

• Rollback procedure 

• Planned communications 

8. Testing and Quality Assurance 

8.1. System Testing 

The Vendor shall perform unit and integration testing on the system prior to the delivery to 
AOC. The Vendor shall provide AOC with documentation describing the unit and 
integration tests, along with documentation of the results. 

AOC testers will complete system and performance tests upon delivery of the configured 
system.   Acceptance of the system includes review of the documentation and results that 
were provided by the Vendor. Upon successful completion of the system testing, AOC 
testers will work with the customers to complete User Acceptance Testing (UAT).  

Unit, integration, system, performance, and user acceptance testing will occur during each 
release cycle. 

8.2. Defect Management 

During system, performance, and user acceptance testing all identified defects will be tracked 
by AOC using Rational ClearQuest. Defects will be assigned one of four severity levels, 
which will be determined by the AOC ECMS project triage team. These severity levels are: 

• Severity level 1 – Critical = System will not run or fails to meet base functions. 

• Severity level 2 – Major = System will operate but some components provide incorrect 
results or fail. 

• Severity level 3 – Minor = Performance issues, load time, functional flow, inactive 
features (buttons). 

• Severity level 4 - Cosmetic = Spelling, hints, appearance or format. 

The Vendor shall correct the identified defects and return the corrected system through an 
agreed upon build release schedule.  

Final acceptance of the system will be met when: 
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• 100% of identified Critical defects are fixed, tested and passed, 

• 100% of identified Major defects are fixed, tested and passed, 

• 80% of identified Minor defects are fixed, tested and passed, and 

• 60% of identified Cosmetic defects are fixed tested and passed. 

9. Build and Release Management 

The Vendor shall provide build and release management in accordance with best practices for 
their product suite. This model will be followed for initial deployment and the duration of the 
project. This model will also be provided for Courts to use for product enhancements once the 
Vendor’s engagement ends.    

Product configuration builds are managed in order to provide a quality product. These builds are 
managed through a release process. Releases progress through various environments 
(Development, Test and Production), each of which is a distinctive operating environment that 
progressively validates the conditions and functions separately from the other. They leverage 
common methods for promoting a release between environments. A build release checklist to 
track build developments is required and typically consists of items such as: 

• Build number 

• Build date 

• Build version 

• QA tested (Y/N) 

• QA test results (Pass/Fail) 

• User acceptance test (Pass/Fail) 

• Promote to Production (Y/N) 

10. Document Conversion 

The Vendor is responsible for the conversion and migration of all current documents from the 
three current imaging systems to the new AC-ECMS. 

Conversion success will be determined through quality control testing by AOC project staff. 

11. Training 

11.1. Training Plan 
Vendor shall develop a training plan tailored to the needs of this project.  The training plan 
shall accommodate training for: 

• Solution Users 

o Supreme Court – Sixty Eight (68) 

o Court of Appeals Division I – Sixty Five (65) 

o Court of Appeals Division II – Fifty (50) 

o Court of Appeals Division III – Thirty Two (32)  

• Solution Power Users/Trainers 

o Supreme Court – Seven (7) 

o Court of Appeals Division I – Five (5) 
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o Court of Appeals Division II – Five (5) 

o Court of Appeals Division III – Five (5) 

• System Administrators 

o Supreme Court – Six (6) 

o Court of Appeals Division I – Five (5) 

o Court of Appeals Division II – Three (3) 

o Court of Appeals Division III – Three (3) 

• Nine (9) AOC Technical Support Staff 

• Five (5) AOC Customer Support staff 
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11.2. Types of Training 

The Vendor shall provide two types of training: 

11.2.1. Knowledge transfer during joint system installation and joint workflow 
configuration. 

11.2.2. Formal on-site training, supported by training materials and manuals, for all users 
and administrators of the solution. 

11.3. Training Sessions 

Training shall occur during every production release.  The Vendor shall provide tailored 
training sessions to specific roles including but not limited to: 

• Solution users 

• Solution power users/trainers 

• System administrators 

• Technical support 

• Customer support 

11.4. Training Documentation 

The Vendor is required to produce training and technical documentation for all AC-ECMS 
software components.  Documentation will include but is not limited to: 

• Step-by-step process instructions 

• Standard operating procedures 

• General system administration 

• Technical configuration 

• System maintenance 

• Troubleshooting procedures 

Training documentation developed specifically for AOC and the Appellate Courts shall be 
transferred to AOC. 

The AOC will be responsible for obtaining training facilities. 

12. Production Support 

Production support by the Vendor shall start with the deployment occurring in the first release 
cycle. 

System support services include all of the activities necessary to maintain, efficiently update, and 
generally support the system in the event of technical or other issues.  At a minimum, the Vendor 
is expected to provide the following services: 

12.1. Version and Patch Release Management - The Vendor shall provide a plan and structure 
for managing requests for system modifications and bug fixes.   

12.2. Backup and Recovery Procedures and Tools - The Vendor shall provide procedures and 
tools for system and data backup and recovery to support the system availability 
performance requirements.  Backup and recovery practices and procedures must be 



  EXHIBIT L 
   

State of Washington Page 10 of 10 ACQ-2012-1126-RFP 
Administrative Office of the Courts  Appellate Court Enterprise Content Management System 

consistent with AOC standards.  They should leverage AOC back-up and recovery 
facilities and procedures.  

12.3. On-Site Support - The Vendor shall provide on-site technical support for activities 
associated with implementation of AC-ECMS for the duration of the contract. 

12.4. Level 1 Help Desk Support - The Vendor shall assist the AOC in establishing a Level 1 
customer services support structure. The Vendor shall provide documentation and training 
to five (5) AOC Customer Services staff and management.   

12.5. Ongoing Level 2 Support and Problem Resolution - The Vendor shall provide Level 2 help 
desk support that meets the response and problem resolution requirements outlined in the 
RFP.  It will apply to all Vendor-provided hardware, software, infrastructure, and services.  
It shall provide complete, accurate, and timely information about each request for service 
in the ISD incident tracking application.     

12.6. Other Software Maintenance - The Vendor shall provide the following support and 
maintenance services for the products delivered and/or licensed to the AOC as a part of 
this engagement:  
• Provision of known error corrections by delivery of available patches via electronic 

communication and for download via the Internet. 

• Provision of available minor updates (bundling of several error corrections in one 
version) for download via the Internet. 

• Provision of available medium upgrades (version with additional/enhanced functions) 
for download via the Internet. 

• Provision of available major upgrades (version with substantially enhanced volume of 
functions). 

• Provision of information via electronic communication (e-mail) when new 
minor/medium/major updates are available. 

• Extension of hardware manufacturer and third party software provider warranties.   

The granting of rights of use and the delivery of the relevant license files for all minor, 
medium, and major upgrades shall be limited to the number and type of products provided 
by the Vendor in this engagement. 

13. Disaster Recovery 

Vendor shall provide the documentation needed in order to successfully recover their solution at 
AOC’s remote disaster recovery center. Vendor shall work with AOC technical staff to develop 
the material necessary to recover the system components.  The disaster recovery solution will be 
demonstrated in a simulated disaster recovery environment at the AOC/ISD data center. 


