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Status:
• Sierra Systems pricing for the implementing the Superior Court Data 

Exchange is significantly higher than current JISC funding authorization

• AOC is working with Sierra Systems to evaluate options for reducing 
their price:

 Reduce project development cost uncertainty
 Not all SCDX web services currently have Functional Specifications

 Complexity of SCDX web services

 AOC SCDX project team availability

 Interpretation of SCDX RFP requirements

 Development team productivity using AOC development environment/tools

 Relax requirement for all project team members to be on-site at AOC

 Lesson the level of testing of common services
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Status  (Cont’d):
• Sierra Systems has proposed a Superior Court Data Exchange Pilot 

implementation:

 Develop Superior Court Data Exchange common services

 Develop (10) Superior Court Data Exchange web services

• Following the Pilot, Sierra Systems will have better estimates to price the 
remaining Superior Court Data Exchange web services.

• AOC can complete the proposed Pilot with current JISC funding, but will 
need additional funding to complete the remaining web services

• AOC has scheduled a meeting with the Pierce County to begin 
discussing the development work required for the LINX System to 
interface to the Superior Court Data Exchange & establish an integrated 
schedule.
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