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SYSTEM CONTRACT 

This System Contract (the “Contract”) is entered into as of the Effective Date on the 
cover page of the Contract, by and between the Washington State Administrative Office 
of the Courts (“AOC”), and [Contractor name], a [corporation, limited liability corporation, 
etc.]. (“Contractor”, as described further below). 

RECITALS 

AOC issued Request for Proposals ACQ-2016-0701-RFP (the “RFP”), which was dated 
[Month Date, Year]  and which, as amended, is incorporated into this Contract by this 
reference, to initiate a project to acquire a new case management system for courts of 
limited jurisdiction and probation departments; 

Contractor submitted a proposal in response to the RFP, which was dated [Month Date, 
Year] and which is incorporated into this Contract by this reference; 

AOC evaluated the proposal and identified Contractor as the apparently successful 
contractor for its project; 

Contractor desires to enter into a contract with AOC to meet the needs of AOC for such 
a new system and associated services; and 

AOC and Contractor have agreed that the terms and conditions of this Contract shall 
govern Contractor’s furnishing to AOC the new system and associated services. 

Therefore, in consideration of the foregoing Recitals and the mutual promises and 
covenants as set forth below, the parties agree as follows: 

1. Definitions 

The following terms as used throughout this Contract shall have the meanings as set 
forth below. 

1.1 “Acceptance”:   A Notice from AOC to Contractor that a Deliverable or 
Service has conformed to its applicable Acceptance Criteria in accordance with 
the process described in Section 7.3. 

1.2 “Acceptance Criteria”:   The Specifications against which each 
Deliverable shall be evaluated in accordance with Section 7.3 and which shall be 
described in DEDs, Change Orders and other Deliverables. 

1.3 “Acceptance Tests”:   The tests or reviews that are performed by AOC 
to determine there are no Deficiencies in the Deliverables and that must be 
satisfied before Acceptance can occur as set forth in Section 7.3. 

1.4 “AOC CIO/Director of Information Services Division”:   The person 
designated by AOC to be responsible for financial and contractual matters 
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regarding the Contract, including but not limited to, the person to whom AOC 
signature authority has been delegated in writing.  The terms includes, except as 
otherwise provided herein, an authorized representative of the AOC CIO/Director 
of Information Services Division acting within the limits of his/her authority. 

1.5 “AOC Contract Administrator”:   The person described in Section 11. 

1.6 “AOC Contract Manager”:   The person described in Section 11. 

1.7  “AOC Project Manager”:   The person designated by AOC to be 
responsible for day to day management of AOC resources for the Project and 
monitoring the status of Contractor’s performance under the Contract. 

1.8 “Application Software”:   The Proprietary Software and Third Party 
Software licensed or sublicensed to AOC from Contractor. 

1.9 "Availability":   The time that the System, in whole and in part, is 
Operational, as measured 24 hours a day, Monday through Sunday, on a 
monthly basis. Availability shall be as described in Appendix C, except for 
mutually agreed upon scheduled Maintenance activities.   

1.10 "BAFO(s)":   Contractor's best and final offer(s) in response to the RFP. 

1.11 “business days” or “Business Days”:   Monday through Friday, 8:00am 
to 5:00pm, Pacific Time, except for holidays observed by the State of 
Washington.  

1.12 “Change Order”:   A written form, in response to a Change Request that 
modifies, deletes or adds to the Deliverables or Services, in whole or in part, and 
that is made in accordance with the terms of Section 15.  

1.13 “Change Request”:   A written form used to modify, delete or add to the 
Deliverables or Services, in whole or in part, made in accordance with the terms 
of Section 15. 

1.14 “Charges”:   The amount(s) to be paid for Services and Deliverables 
under this Contract, in whole or in part, as described in Appendix A.  Also 
referred to as Prices in the RFP. 

1.15 “Confidential Information”:   Various trade secrets and information of 
each party that either Contractor or AOC desires to protect against unrestricted 
disclosure including without limitation AOC non-publicly available Data, nonpublic 
Specifications, the Software, State security data, any nonpublic information or 
documentation concerning either party’s business or future products or plans that 
are learned by the other party during the performance of this Contract, and 
information that is designated as confidential by the disclosing party and, subject 
to Section 19.1.2, that may be exempt from disclosure to the public or other 
unauthorized persons under applicable AOC public records polices, court rules 
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and statutes, or State or federal statutes.  AOC Confidential Information includes 
but is not limited to:  client and employee personal information, including names, 
addresses, Social Security numbers, e mail addresses, telephone numbers, 
financial profiles, credit card information, driver’s license numbers, medical data, 
and law enforcement records; records designated as “restricted access” by court 
rule, court records that are restricted by State law, federal law, court rule, court 
order or case law, and such other Confidential Information as is described in this 
definition. 

1.16 “Configuration(s)”:   The setting up of the business rules and workflow of 
business decisions to be used to implement the specific business rules and 
workflow of AOC, clerks, and Washington State courts, without utilizing 
programming language or database queries and the entering of data into tables 
that a software “rules engine” will process to determine workflow sequences, 
value limitation, and other variables, all without altering the Software source 
code. 

1.17 “Confirmation”:   AOC’s receipt of notice and full supporting and written 
documentation (including without limitation test results) from Contractor that 
Contractor has, as applicable:  completed a Deliverable in accordance with its 
Acceptance Criteria or pretested the System through Contractor Testing for 
compliance with the Specifications; and confirmed the Deliverable, including but 
not limited to the System, is ready for applicable Acceptance Tests. 

1.18 “Contractor”:   [Contractor Name], its employees and agents; any firm, 
provider, organization, individual, or other entity performing the business 
activities required under the RFP; and any subcontractor retained by Contractor 
as identified in the Proposal and under any amendment to the Contract.  Also 
referred to as “Vendor” in the RFP. 

1.19 “Contractor Project Manager”:   The individual chosen by Contractor 
and approved by AOC with management responsibilities for Contractor, as 
described in Section 4.3. 

1.20 “Contractor Technology”:   Intellectual Property owned by Contractor 
prior to the Effective Date or developed and owned by Contractor outside the 
scope of this Contract (including modifications, enhancements or improvements 
to such intellectual property which are developed hereunder), including 
Contractor’s proprietary methodologies, project management and other tools, 
deliverable examples, procedures, processes, techniques, data models, 
templates, general purpose consulting and software tools, utilities, and routines; 
the Proprietary Software; the Documentation owned by Contractor; and 
Contractor’s Proprietary Information. 

1.21 “Contractor Testing”:   Testing that is performed on the System (in 
whole or in part) by Contractor before beginning Acceptance Tests on the 
System and after Contractor has:  completed installation of the Software; 
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completed development of the Configurations and Custom Software; integrated 
the Software, including Third-Party Software, Custom Software, System 
Configurations, with the Data and Equipment as the System; pre-tested the 
System, in whole or in part, for compliance with the applicable Specifications; 
and confirmed the readiness of the System, in whole or in part, for Acceptance 
Tests in accordance with the Contract. 

1.22 “Control”:   The ability, whether directly or indirectly, to direct the affairs 
of another by means of ownership, contract or otherwise. 

1.23 “Conversion”:   The Services performed by Contractor for converting 
historical and other Data for Processing by the Software and System as 
described in the RFP and of the Proposal. 

1.24 “Converted Data”:   The Data which has been successfully converted by 
Contractor for Processing by the System. 

1.25 “Corrective Action Plan”:   The detailed written plan required by AOC to 
correct or resolve a Deficiency or breach by Contractor or event causing the 
assessment of a liquidated damage against Contractor. 

1.26 “Cosmetic Deficiency”:   A Severity Level 4 Deficiency for the Software 
and a cosmetic or inconsequential Deficiency for a non-Software Deliverable.  

1.27 “County”:   Each County in Washington State. 

1.28 “Court(s)”:   All district and municipal courts, and probation departments 
in the State of Washington that participate in the Project. 

1.29 “Critical Event(s)”:   The events and Deliverables listed as such in 
Appendix A. 

1.30 “Custom Software”:   Software, including without limitation Interfaces, 
designed, developed or produced by Contractor under the Contract, excluding 
Contractor Technology. 

1.31 “Data”:   Records, files, forms, and other documents generated as a 
result of or in relation to any court case, including but not limited to Converted 
Data. 

1.32 “Days” or “days”:   Calendar days, unless otherwise indicated. 

1.33 “DDI”:   Design, development, Configuration, and Implementation. 

1.34 “DED(s)”:   Deliverable expectation documents that describe Acceptance 
Criteria for each Deliverable and Service subject to Acceptance Tests.  Each 
DED is a Deliverable that must receive Acceptance prior to beginning work on 
the Deliverable to which it applies. 
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1.35 “Deficiency”:   A failure of a Deliverable or an omission, defect, error, 
problem, or deficiency in a Deliverable, which causes it not to conform to its 
Specifications or which fails to conform to reasonable commercial or industry 
standards for appearance, format and quality or functionality.  Also referred to as 
an error, a problem, or a defect in the RFP. 

1.36 “Deliverables”:   Contractor’s products which result from the Services 
and which are prepared for AOC (either independently or in concert with AOC or 
third parties) during the course of Contractor’s performance under this Contract, 
including without limitation deliverables which are described in Appendix A, the 
Statement of Work, the RFP, the Proposal, the Work Plan and Change Orders, 
the System in whole or in part, each Phase, Enhancements, work produced 
under the Work Plan and Change Orders, including but not limited to Custom 
Software, and Reports, as well as all designs, structures, and models developed 
in the course of rendering the Services and incorporated into such products. 

1.37 “Delivery Date(s)”:   The dates described in the Work Plan for the 
delivery of the Deliverables and Services to AOC. 

1.38 “Deployment”:   The process for installing the fully Operational System in 
the Courts including but not limited to the integration of all required Third Party 
Software. 

1.39 “Detailed System Design Deliverable”:   The Deliverable containing the 
detailed design for the System.  The Deliverable will include but not be limited to 
the user interface designs, detailed design Specifications for each Software 
module inclusive of purpose, logical flow, Configurations, inputs, outputs, 
Interfaces and unit test conditions, the physical database design based on 
detailed design Specifications, Software module designs and associated planned 
test conditions, and the design for the System to meet Performance Standards. 

1.40 “Documentation”:   All operations, technical and User manuals used in 
conjunction with the System, in whole and in part, including without limitation 
manuals provided by licensors of the Third Party Software. 

1.41 “Early Adopter Court(s)”:   The Court(s) in which the Software will be 
implemented for Acceptance Tests following Acceptance of the Software in the 
Pilot Tests. 

1.42 “Early Adopter Test”:   The Acceptance Test of the Early Adopter 
Version in the Early Adopter Court(s) designated by AOC, as described in the 
RFP, Proposal, and SOW. 

1.43 “Early Adopter Version”:   The version of the Software that will have 
been revised after the Pilot Tests for further Early Adopter Tests in the Early 
Adopter Courts. 
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1.44 “Enhancements”:   All updates, upgrades, additions, and changes to, 
and future releases for the Application Software in whole or in part, including 
without limitation:  (1) updated versions of the Application Software to operate on 
upgraded versions of firmware or upgraded versions of Equipment; (2) updated 
versions of Application Software that encompass improvements, extensions, 
Maintenance updates, Deficiency corrections, or other changes that are logical 
improvements or extensions of the Application Software supplied to AOC; and (3) 
versions of the Software ported or migrated to new platforms (e.g., new operating 
system software and Equipment infrastructure), and new versions of the 
Software written in upgraded or new computer programming languages.  In 
addition, Enhancements will also include changes to the Software as described 
in Section 13.6.2. 

1.45 “Equipment”:   The computer hardware on which the Software shall 
operate following its delivery, all operating system software for use with the 
Equipment, and telecommunications facilities and services as listed in Appendix 
B. 

1.46 “Executable Code”:   The version of the Software which is generated by 
an assembler from the Object Code of the Software and which will be installed 
and operated on the Equipment. 

1.47 “Function(s)”:   A discrete capability or function of the Software as 
described in the RFP, Proposal, Documentation, SOW, and Specifications. 

1.48 “General Release(s)”:   The Software which is put into Deployment in the 
Courts. 

1.49 “Go Live”:   As described in the Work Plan and SOW, the event(s) that 
occurs after Acceptance of the System, in whole or in part, by AOC and AOC 
decides to put the System, in whole or in part, into Production. 

1.50 “Holdback”:   The payment amounts held back by AOC from each 
invoice for Charges for Deliverables, as described in Section 17.5 and Appendix 
A. 

1.51 “Implementation”:   The process for making the System fully Operational 
in AOC for Processing the Data in AOC’s normal business operations.   

1.52 “Implementation Plan”:   A plan prepared by Contractor as a Deliverable 
that details the transition from design and development of a Deliverable, Service, 
or Enhancement for AOC in accordance with Specifications. 

1.53 “Installation Date”:   The date by which a specified Deliverable or 
Service shall be in place, working in accordance with applicable Specifications, 
shall have received its Confirmation, and shall be ready for Acceptance Testing. 
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1.54 “Intellectual Property”:   Copyrights, trademarks, patents, trade secrets, 
and any other form of proprietary rights. 

1.55 “Interfaces”:   Custom Software that is developed by Contractor for 
transmitting Data between the System and other systems. 

1.56 “Key Staff”:   Contractor’s key personnel listed on Appendix A. 

1.57  “Letter of Credit”:   A letter of credit securing Contractor’s performance 
of its Contract obligations and other potential liabilities to AOC from the Effective 
Date until the end of the System Warranty Period, as described in Section 16 and 
in Appendix E. 

1.58 “Maintenance”:   Maintenance and support Services which will be 
performed by Contractor following the Warranty Period for the System, in whole 
and in part, and which are described as such in the RFP, the Proposal, and 
Section 13 below. 

1.59 “Maximum Amount”:   The maximum amount payable by AOC to 
Contractor under this Contract, excluding applicable taxes, as described in 
Appendix A. 

1.60 “Notice”:   A written document given by a party to the other in accordance 
with Section 23.21.2. 

1.61 “Object Code”:   The binary code version of Source Code that has been 
processed by a compiler. 

1.62 “Obsolete” (and any variations thereof):   A Software, Equipment, 
and/or other Contractor Technology product that will no longer receive 
maintenance and support, beginning as of the effective date of an end-of service 
life announcement from the manufacturer or licensor with respect to a product.  If 
no such announcement is published, then the Software, Equipment, and/or 
Contractor Technology product will be deemed Obsolete as of the earlier of (i) 
the date the manufacturer or licensor no longer maintains or supports the product 
or (ii) the date the manufacturer or licensor no longer includes it as part of its 
product and/or service offerings made generally available to its customers. 

1.63 “Operational”:   The condition when the System, in whole and in part, is 
functional in accordance with its Specifications and usable for its purposes in the 
daily operations of AOC, and all of the Data has been loaded into the System 
and is available for use by AOC. 

1.64  “Payment Events”:   The events after which Contractor can issue 
invoices for the Charges, as described in Section 3.1 and Appendix A. 

1.65 “Performance Standards”:   The standards to which the System shall 
perform during Acceptance Tests, the Warranty Period, and Maintenance as 
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described in the RFP and Appendix C and as otherwise agreed to by the parties 
in writing. 

1.66 “Phase”:   The combination of Functions described as a Phase in the 
RFP, Proposal, applicable Deliverables, the SOW, and the Work Plan. 

1.67 “Pilot Court(s)”:   The initial Court(s) in which the Pilot Version will be 
subjected to the Pilot Test. 

1.68  “Pilot Test”:   The Acceptance Test of the Pilot Version in the Pilot Court 
designated by AOC, as described in the RFP, the Proposal and the SOW. 

1.69 “Pilot Version”:   The version of the Software that will be subjected to the 
Pilot Tests. 

1.70 “Processing”:   The performance by the Software residing on the 
Equipment of logical operations and calculations on the Data. 

1.71 “Product(s)”:   All Equipment supplied by Vendor under the Contract, 
including but not limited to, any Hardware, Software, material, devices, and 
Documentation. 

1.72 "Production":   The use of the System, in whole or in part, in AOC’s 
production environment(s) and to perform its regular business operations after 
Go Live. 

1.73 “Project”:   The planned undertaking during the term of the Contract.        

1.74 “Property”:   All AOC Equipment, the Deliverables, Work Product, and 
other AOC real and personal property. 

1.75 “Proposal”:   Contractor’s response to the RFP dated, [Month Date], 
2016, as amended including by Appendix G, BAFOs (if any), and any 
subsequent information provided by Contractor pursuant to this Contract.  Also 
referred to as the Vendor Proposal in the RFP. 

1.76 “Proprietary Information”:   (i) with respect to Contractor, the Contractor 
Technology; (ii) with respect to AOC, Custom Software Source Code, and any 
information that AOC has a legal obligation to protect from unauthorized public 
disclosure, such as software licensed from third parties; and (iii) information that 
either party clearly identifies as its proprietary information excluding, any part of 
the Proprietary Information which:  (a) is or becomes publicly available through 
no act or failure of the other party unless such party’s act or failure is a breach of 
a confidentiality obligation applicable to the information; (b) was or is rightfully 
acquired by the other party from a source other than the disclosing party prior to 
receipt from the disclosing party; (c) becomes independently available to the 
other party as a matter of right; (d) was previously known and rightfully acquired 
at the time received from the other party; (e) is developed by one party 
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independently of any disclosures made by the other party of such information; or 
(f) is disclosed by a party pursuant to subpoena or other legal process and which 
as a result becomes lawfully obtainable by the general public. 

1.77 “Proprietary Software”:   All computer programs which were developed 
and owned by Contractor or Subcontractors prior to the Effective Date or which 
are developed during the term by Contractor Staff as a modification to or 
derivative works based on the Proprietary Software, and the documentation used 
to describe, maintain and use such Proprietary Software. 

1.78 “RCW”:   The Revised Code of Washington.  All references in this 
Contract to RCW chapters or sections shall include any successor, amended, or 
replacement statute.  Pertinent RCW chapters can be accessed at 
http://apps.leg.wa.gov/rcw/.   

1.79 “Release”:   A version of the System, described as such in the RFP, 
Proposal and SOW.  

1.80 “Report(s)”:   Documents provided by Contractor to AOC regarding 
Project activities, events, and Services provided. 

1.81 “Schedule”:   The dates described in the Work Plan for deadlines for 
performance of Services and other Project events and activities. 

1.82 “Self Help Code”:   Any back door, time bomb, drop dead device, or 
other software routine designed to disable a computer program automatically 
with the passage of time or under the positive control of a person other than a 
licensee of the Software.  Self Help Code does not include software routines in a 
computer program, if any, designed to permit an owner of the computer program 
(or other person acting by authority of the owner) to obtain access to a licensee’s 
computer system(s) (e.g., remote access via modem) solely for purposes of 
Maintenance or technical support. 

1.83 “Severity Level 1 Deficiency”:   A Deficiency that causes: (a) a complete 
Software application failure or application unavailability; (b) Software application 
failure or unavailability in one or more AOC remote locations; or (c) loss of 
multiple System Functions. 

1.84 “Severity Level 2 Deficiency”:   A Deficiency for which there is no 
Workaround acceptable to AOC and which causes (a) repeated, consistent 
failure of Functions, (b) a Deficiency which affects more than one User or (b) loss 
or corruption of Data. 

1.85 “Severity Level 3 Deficiency”:   A Deficiency that has an existing 
Workaround acceptable to AOC, a Deficiency that impacts a Function, or a Level 
2 Deficiency that affects only one User  
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1.86 “Severity Level 4 Deficiency”:   A Deficiency that doesn’t impact 
Software Functions or that is a cosmetic or other Deficiency that does not qualify 
as any other Deficiency. 

1.87 “Services”:   The tasks and services to be performed by Contractor as 
described in the RFP, the Proposal, the other parts of the Contract, and Change 
Orders, including without limitation Implementation Services, project 
management, testing, production and delivery of the Services and Deliverables 
(including but not limited to Enhancements), Training, Warranty Services, and 
Maintenance. 

1.88 “Site(s)”:   The location(s) for the AOC or Contractor Key Staff, 
Equipment and Software, as agreed to by AOC. 

1.89 “Software”:   Computer instructions, including but not limited to: 
programs, routines, functions, libraries, and databases, supplied, procured or 
developed by Contractor in connection with the performance of the Work; all 
prior, current, and future versions of the Software and all Maintenance updates 
and error corrections that are provided to AOC under the Contract; the software 
for the System as described in the RFP, Proposal, Appendix A, and Appendix B; 
Custom Software; the Configuration; all Enhancements; Third-Party Software; 
and the Contractor Technology, all of the above in Source Code and Object 
Code formats.  Embedded code, firmware, internal code, microcode, and any 
other term referring to software that is residing in the Equipment and that is 
necessary for the proper operation of the Equipment is not included in this 
definition of Software.   

1.90 “Source Code”:   The series of instructions to the computer for carrying 
out the various tasks that are performed by a computer program, expressed in a 
programming language that is easily comprehensible to appropriately trained 
persons who translate such instructions into Executable Code which then directs 
the computer to perform its Functions. 

1.91 “Source Materials”:   The same current version of the Source Code for 
the Third Party Software which is licensed to AOC by Contractor and for the 
Proprietary Software, programmer notes, its database schema and architecture, 
and other materials described in Schedule 1 to Appendix D. 

1.92 “Specifications”:   The technical and other written specifications that 
define the requirements and Acceptance Criteria, as described in the RFP, the 
Proposal, subsequent Deliverables which have received Acceptance, the 
Performance Standards, and the Documentation.  Such Specifications shall 
include and be in compliance with all applicable State and federal policies, laws, 
and regulations.  The Specifications are, by this reference, made a part of this 
Contract, as though completely set forth herein. 
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1.93 “Staff”:   Contractor’s employees, Subcontractors and agents, and their 
employees and contractors, who shall provide the Services on behalf of 
Contractor. 

1.94 “State”:   The State of Washington, including without limitation AOC and 
all of the State’s other agencies. 

1.95 “Statement of Work” or “SOW”:   Exhibit H to this Contract that 
describes Work to be accomplished by Contractor under the terms and 
conditions of this Contract. 

1.96 “Subcontractor”:   A person, partnership, or company, not in the 
employment of or owned by Contractor, which is performing Services under this 
Contract under a separate agreement with or on behalf of Contractor. 

1.97 “System”:   The complete collection of all Software, integrated and 
functioning together with the Data in accordance with the applicable 
Specifications and on the Equipment.  The System, in whole and in part, is 
considered a good under applicable provisions of the Uniform Commercial Code 
as promulgated in the State of Washington, for purposes of this Contract.  The 
System is also referred to as the CLJ-CMS in the RFP and in this Contract. 

1.98  “Third Party Software”:   Software and Third-Party Documentation 
which are: (a) developed by third parties; (b) generally distributed for commercial 
use; (c) not specifically designed or developed for AOC, including without 
limitation operating system software, tools, utilities, and commercial off the shelf 
software; and (d) supplied by Contractor for use with the System pursuant to this 
Contract. 

1.99 “Unauthorized Code”:   Any virus, Trojan horse, worm or other software 
routines or equipment components designed to permit unauthorized access to 
disable, erase, or otherwise harm Software, Equipment, or Data or to perform 
any other such actions.  The term Unauthorized Code does not include Self Help 
Code. 

1.100 “User(s)”:   Parties who will have use of and access to the System. 

1.101 “Warranty Period(s)”:   The 12-month period following Acceptance of 
each non-Software Deliverable and following Go-Live for each Software 
Deliverable, during which Contractor shall provide Warranty Services. 

1.102 “Warranty Services”:   The Services to be provided to AOC by 
Contractor during the Warranty Periods as described in Section 13. 

1.103 “Work”:   All of the tasks and activities required to be furnished and 
provided by Contractor to fulfill its obligations under the Contract, including but 
not limited to all administrative, design, engineering, support, procurement, 
professional, manufacturing, supply, installation, integration, construction, 
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supervision, management, testing, verification, labor, Maintenance 
documentation, and other duties and Services to be furnished and provided by 
Contractor as required by the Contract.  Work also includes all efforts necessary 
or appropriate to achieve Acceptance for each Deliverable and to maintain the 
System in accordance with the Contract, except for those efforts that the 
Contract expressly specifies will be performed by persons other than Contractor. 

1.104 “Workaround”:   A method for temporarily eliminating a Deficiency until 
the Deficiency is permanently corrected. 

1.105 “Work Plan”:   The overall plan of activities for the Project, the Schedule, 
and the delineation of tasks, activities and events to be performed and 
Deliverables to be produced with regard to the Project, as submitted with the 
Proposal and as updated in accordance with Section 7.2 of this Contract.  The 
Work Plan shall be incorporated herein as part of the Proposal, and each revised 
Work Plan shall be a Deliverable and incorporated herein upon its Acceptance by 
AOC.   

1.106 “Work Product”:   Data and Products produced under this Contract 
including but not limited to, Deliverables, discoveries, formulae, ideas, 
improvements, inventions, methods, models, processes, techniques, findings, 
conclusions, recommendations, reports, designs, plans, diagrams, drawings, 
Configurations, Custom Software, Data and databases, documents, pamphlets, 
advertisements, books, magazines, surveys, studies, computer programs, films, 
tapes, and/or sound reproductions, to the extent provided by law.   

2. Term.   

The term shall begin on the Effective Date and continue for 5 years, subject to earlier 
termination as provided in the Contract.  In addition, AOC shall have the right to renew 
the term for up to five additional years in optional terms designated by AOC. 

3. Financial Matters. 

3.1 Charges   Contractor shall have the right to issue an invoice for Services, 
and Deliverables, including but not limited to the System, following the Payment 
Events.  Subject to AOC’s receipt of a correct invoice, Contractor’s performing its 
obligations as required in the Contract, and AOC’s exercise of its remedies, AOC 
shall pay the Charges for the Services and Deliverables as described in 
Appendix A and Section 3.6.  All of the Work performed under the Contract shall 
be paid for by such Charges. 

3.2 Maximum Amount.   The Maximum Amount payable under the terms of 
this Contract shall be as set forth in Appendix A, excluding taxes.  Contractor 
shall not increase the Maximum Amount or Charges, except pursuant to a written 
amendment to the Contract by authorized representatives of the parties. 
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3.3 Transportation and Insurance Charges.   Contractor shall pay the costs 
associated with transportation, delivery and insurance, if any, for each 
Deliverable. 

3.4 Taxes.   AOC shall pay any sales or use taxes imposed on applicable 
Services and/or Deliverables.  Contractor must pay all other applicable taxes 
including, but not limited to, the Washington Business and Occupation Tax, taxes 
based on Contractor’s income, gross receipts, or revenue or personal property 
taxes levied or assessed on Contractor’s personal property to which AOC does 
not hold title.  Contractor shall complete registration with the Washington State 
Department of Revenue and be responsible for payment of all taxes due on 
payments made under this Contract. 

3.5 Contractor Expenses.   Contractor shall pay Contractor’s out of pocket 
expenses incurred in connection with providing the Services and Deliverables 
and shall be responsible for payment of all expenses related to salaries, benefits, 
employment taxes, insurance, travel and per diem for its Staff. 

3.6 Invoices.   

 Contractor will submit properly prepared itemized invoices to the 
AOC Contract Administrator via email per Section 11.1 for initial audit for 
review and accuracy. Once approval has been granted by the AOC 
Contract Administrator, then Contractor will forward approved invoices via 
email to MSDFinancialServices@courts.wa.gov. Invoices shall be 
submitted to AOC by Contractor no more frequently than once a month, 
unless indicated in Appendix A.   

 Invoices shall provide and itemize, as applicable:   

a) AOC Contract number PSCXXXXX; 

b) AOC Project Title; 

c) Contractor name, address, phone number, and Federal Tax 
Identification Number;  

d) Description of Deliverables and/or Services (accepted by 
AOC prior to invoice date); 

e) Contractor’s Charges for each Deliverable and/or Service; 

f) Net invoice Charges for each Deliverable and/or Service; 

g) All applicable credits (e.g., the Holdback and workstation fee 
credits); 

h) Applicable taxes; 
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i) Other applicable Charges; 

j) Total invoice Charges; and 

k) Payment terms including any available prompt payment 
discounts. 

 Payments shall be due and payable within 30 Days after provision 
and Acceptance of Deliverables and/or Services or 30 Days after approval 
of properly prepared invoices, whichever is later.   

 Prior to submittal of the initial invoice related to the Contract, 
Contractor shall complete registration with the Washington State 
Department of Enterprise Services as a Statewide Vendor. Through 
registration as a Statewide Vendor with the Washington State Department 
of Enterprise Services, Contractor shall have the option to receive all 
payments from state agencies as electronic fund transfers, which is the 
preferred method of payment by the State of Washington.     

 Incorrect or incomplete invoices will be returned by AOC to 
Contractor for correction and reissue.   

 AOC Contract number PSCXXXXX and AOC Project Title must 
appear on all bills of lading, packages, and correspondence relating to this 
Contract.   

 AOC shall not honor drafts, nor accept goods on a sight draft 
basis.   

 If AOC fails to make timely payment, Contractor may invoice AOC 
one percent per month on the amount overdue or a minimum of one 
dollar. Payment will not be considered late if payment is deposited 
electronically in Contractor’s bank account or if a check or warrant is 
postmarked within 30 Days of Acceptance of the Deliverables and/or 
Services or approval of Contractor’s properly prepared invoice, whichever 
is later.   

3.7 Funding. 

 The parties acknowledge and agree that this Contract is 
dependent upon the availability of State funding.  If funding to make 
payments in accordance with the provisions of this Contract is not 
forthcoming from the State for the Contract, or is not allocated or allotted 
to AOC by the State for this Contract for periodic payment in the current or 
any future fiscal period, then AOC may terminate this Contract as provided 
in Section 22.8, and the obligations of AOC to make payments after the 
effective date of such non-allocation or non-funding, as provided in the 
notice, will cease and terminate as applicable.   
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 If funding, to make payments in accordance with the provisions of 
this Contract, is delayed or is reduced from the State for the Contract, or is 
not allocated or allotted in full to AOC by the State for this Contract for 
periodic payment in the current or any future fiscal period, then the 
obligations of AOC to make payments will be delayed or be reduced 
accordingly or AOC shall have the right to terminate the Contract as 
provided in Section 22.6.  If such funding is reduced, AOC in its sole 
discretion shall determine which aspects of the Contract shall proceed and 
which Services shall be performed, with Contractor’s Charges for such 
Services and Deliverables determined in accordance with those in the 
Proposal.  In these situations, AOC will pay Contractor for Services and 
Deliverables and certain of its costs in accordance with the terms of 
Section 22.6.3 and Section 22.8.  Any obligation to pay by AOC will not 
extend beyond the end of AOC’s then current funding period, except as 
otherwise provided in Section 22.6 and Section 22.8.   

 Contractor expressly agrees that no penalty or damages shall be 
applied to, or shall accrue to, AOC in the event that the necessary funding 
to pay under the terms of this Contract is not available, not allocated, not 
allotted, delayed or reduced.   

3.8 Overpayments to Contractor.   Contractor shall promptly, but in all cases 
within 30 days, pay to AOC the full amount of any erroneous payment or 
overpayment upon Notice of an erroneous payment or overpayment to which 
Contractor is not entitled.  If Contractor fails to make timely refund, AOC may 
charge Contractor one percent (1%) per month on the amount due, until paid in 
full. 

3.9 Advance Payments Prohibited.   No advance payment shall be made for 
goods or Services furnished by Contractor pursuant to this Contract. 

3.10 Credits.   Any credits due AOC under this Contract may be applied 
against Contractor’s invoices with appropriate information attached, upon giving 
of Notice required herein, if any, by AOC to Contractor. 

3.11 No Increases.   Contractor shall not increase the Maximum Amount due 
from AOC under this Contract for all Services and Deliverables or other amounts 
during the term of this Contract as described in Appendix A, except pursuant to a 
written amendment to the Contract between the parties.  

3.12 Billing Limitations.   AOC shall not pay any claims for payment for 
Services submitted more than 12 months after the calendar month in which the 
Services were performed unless such failure to submit the claim to AOC by 
Contractor is due to the fault of AOC, nor shall AOC pay for Services performed 
under this Contract if the Contractor has charged or will charge the state of 
Washington or any other party for the same Services.   
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4. Contractor Project Management. 

4.1 Overall Responsibility.   Contractor shall have responsibility for 
managing the Project in accordance with the requirements of the Contract.   

4.2 Reports and Meetings. 

 Contractor shall produce the Reports and the parties shall 
participate in the meetings described below and in the SOW in person, 
except that such meetings may be conducted by telephone conference 
call, videoconference, and/or web conference at AOC’s sole discretion.  
All Reports shall be produced by Contractor in formats approved by AOC 
and delivered in accordance with the Schedule and the terms of this 
Contract.    

 The Contractor Project Manager and other Key Staff shall attend 
weekly status meetings with the AOC Project Manager and other 
members of AOC’s Project team during the Project at times as mutually 
agreed upon in a Project management plan.  These weekly status 
meetings shall follow a preset agenda jointly prepared by the Contractor 
Project Manager and AOC Project Manager, but will also allow both 
Contractor and AOC to discuss other issues that may concern either party.   

 Brief written status reports shall be provided by Contractor at least 
24 hours prior to these weekly meetings.  Status reports shall describe the 
previous week’s activities, including Deficiencies encountered and their 
disposition, results of tests, whether or not deadlines were met, and any 
Deficiencies that may have arisen that need to be addressed before 
proceeding to the next activities.  Also described will be the anticipated 
activities for the current week and any changes to project risks and risk 
mitigations.  Contractor’s proposed format and level of detail for the status 
Reports shall be subject to AOC’s approval.   

 Contractor shall produce a monthly report summary that 
compares actual performance by Contractor of the Services (including but 
not limited to activities related to Deliverables) to budgeted Charges and 
dates in the Schedule.  Contractor shall provide such monthly report 
summary for such Services to AOC.   

 As requested by AOC, the Contractor Project Manager shall 
assist the AOC Project Manager in preparing and shall prepare special 
Reports and presentations related to the Project management.  The 
Contractor Project Manager shall also provide or produce such Reports or 
information as are requested by the AOC Project Manager regarding the 
Project.   

 Contractor senior management and Subcontractor senior 
management (in Contractor’s discretion) shall meet on a calendar 
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quarterly basis with executives of the AOC for the Contractor Project 
Manager to report on the status of the Project, progress in completing the 
Work Plan, issues and risks on the Project, and plans to resolve 
outstanding issues.    

 During the first six months of the term, the parties shall mutually 
agree upon when to hold meetings during Maintenance.   

4.3 Contractor Project Manager. 

 Contractor shall assign to the Project a Contractor Project 
Manager of a management level sufficient to assure timely responses 
from all Contractor personnel and whose resume and qualifications will be 
reviewed and approved by AOC prior to his or her appointment as 
Contractor Project Manager.  The approval process may include, at AOC’s 
discretion, an interview with the proposed original or any replacement 
Contractor Project Manager.  The Contractor Project Manager shall be 
responsible for acting as a liaison with the AOC Project Manager.   

 Contractor represents and warrants that the Contractor Project 
Manager shall be fully qualified to perform the tasks required of that 
position under this Contract.  The Contractor Project Manager shall 
function as Contractor’s authorized representative for all management and 
administrative matters not inconsistent with the provisions contained 
herein.  The Contractor Project Manager shall be able to make binding 
decisions pursuant to this Contract and approve Change Orders for 
Contractor.  The Contractor Project Manager or other substitute Project 
management personnel for Contractor shall be at the applicable Site full 
time during the DDI Services as determined by AOC.   

 The Contractor Project Manager shall not be changed from the 
person proposed in the Proposal except as provided in this Contract.  If 
the Contractor Project Manager is removed or replaced, Contractor will 
promptly (but in no event more than ten Days in advance) provide Notice 
to AOC, submit a resume, and obtain approval of the replacement 
Contractor Project Manager from AOC, prior to his or her beginning work 
on the Project.  Contractor shall temporarily fill the Contractor Project 
Manager within seven Days of it being vacated and shall fill the position 
with a permanent fulltime replacement within 45 Days of the Contractor 
Project Manager’s removal or departure.   

 Any written commitment by the Contractor Project Manager and 
persons designated by him or her in writing for this purpose, within the 
scope of this Contract, shall be binding upon Contractor.   

4.4 Contractor Staff. 
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 Prior to the Effective Date, Contractor shall have provided to AOC 
an organization chart of Contractor’s Staff, including names of Key Staff 
for the Project and positions during Maintenance.  Contractor shall also 
provide to AOC job descriptions for Key Staff positions.  Key Staff for 
Contractor shall be at the applicable Site as designated by AOC on a full 
time basis during the DDI Services unless otherwise directed by AOC.   

 Except in the case of a legally permissible leave of absence, 
sickness, death, or termination of employment, Key Staff shall not be 
changed during the Project from the people who were described in the 
Proposal and during Maintenance without the prior written approval of 
AOC until completion of their assigned tasks, as described in the Work 
Plan or the end of the Warranty Period for the System if such tasks are not 
so described in the Work Plan.  During the term of the Contract, AOC 
reserves the right to approve or disapprove Contractor’s and any 
Subcontractor’s Key Staff assigned to this Contract, to approve or 
disapprove any proposed changes in Key Staff, or to require the removal 
or reassignment of any Contractor or Subcontractor Staff found 
unacceptable by AOC subject to AOC’s compliance with applicable laws.   

 Contractor shall provide AOC with a resume of any member of 
Key Staff initially assigned to or proposed to be assigned to any aspect of 
the performance of this Contract prior to commencing any Services.  If any 
Key Staff is removed or replaced, Contractor will promptly (but in no event 
more than ten Days in advance) provide Notice to AOC, submit a resume, 
and obtain approval of the replacement Key Staff member from AOC, prior 
to his or her beginning work on the Project.  Contractor shall temporarily 
fill the Key Staff position within seven Days of it being vacated and shall fill 
the position with a permanent fulltime replacement within 45 Days of the 
removal or departure.   

 All Staff proposed by Contractor as replacements for other Staff 
shall have comparable or greater skills for performing the activities as 
performed by the Staff being replaced.   

 Contractor assumes sole and full responsibility for its acts and the 
acts of its Staff.  Contractor shall ensure that any transition to new Staff 
will not affect the Schedule or provision of Services set forth in this 
Contract.  Contractor understands and agrees that AOC does not assume 
liability for the actions of Contractor’s Subcontractors or other Staff.  
Contractor agrees that it has no right to indemnification or contribution 
from AOC for any judgments rendered against Contractor, its 
Subcontractors or other Staff.   

 Contractor agrees that any claim on behalf of any person arising 
out of employment or alleged employment by Contractor (including, but 
not limited to, claims of discrimination against Contractor, its officers, or its 
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agents) are the sole responsibility of Contractor and are not the 
responsibility of AOC.  Contractor will indemnify and hold AOC harmless 
from any and all such claims asserted against AOC.  Any person who 
alleges a claim arising out of employment or alleged employment by 
Contractor will not be entitled to any compensation, rights, or benefits from 
AOC (including, but not limited to, tenure rights, medical and hospital care, 
sick and annual/vacation leave, severance pay, or retirement benefits). 

4.5 AOC Project Manager.   The Contractor Project Manager’s primary point 
of contact in matters of Project management shall be the AOC Project Manager.  
The AOC Project Manager or his or her designee or successor will manage this 
Contract on behalf of AOC and will be the principal point of contact for the 
Contractor concerning Contractor’s performance under this Contract. 

4.6 Reference and Background Checks.   Contractor agrees that, as a 
requirement of this Contract, any Staff performing work under this Contract, may 
be required to, and, if required by AOC, shall: (i) pass a fingerprint-based 
background check in accordance with AOC requirements; and (ii) conduct and 
provide results of a criminal background investigation.   Contractor shall conduct 
and pay the costs of the background and fingerprint checks and investigations.  
Contractor shall comply with AOC instructions on submitting fingerprints and 
other information to AOC in order to complete these checks.  And, such an 
investigation as described above may include, but not be limited to, criminal 
history records checks.  Contractor further agrees to cooperate fully with AOC in 
completion of these checks and investigations.  Results of the checks and 
investigations and/or failure of Contractor to cooperate fully may be grounds for 
termination of this Contract.  Failure of any Staff to cooperate with AOC during 
the background checks (including but not limited to fingerprint-based background 
check) as described above will result in AOC’s rejection of such person and may 
result, in AOC’s discretion, in the immediate termination of the Contract. 

4.7 Employment of State Personnel.   Contractor shall not knowingly hire on 
a full time, part time, or other basis during the period of this Contract any 
managerial, professional or technical personnel of AOC that are or have been at 
any time during the term of this Contract in the employ of AOC, except regularly 
retired employees, without the written consent of AOC.  Further, Contractor shall 
not knowingly engage on this Contract on a full time, part time, or other basis 
during the period of this Contract any retired employee who has not been retired 
for at least one year, without the prior written consent of AOC. 

4.8 Records Retention and Access Requirements. 

 Contractor shall agree to the conditions of all applicable AOC, 
State and federal regulations, which are incorporated herein by this 
reference, regarding retention and access requirements relating to all 
financial and programmatic records, supporting documents, statistical 
records, and other records of this Contract.  In addition, Contractor shall 
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agree to the following terms regarding retention of records and access for 
AOC, State and federal government officials.   

 Contractor and its Subcontractors shall maintain books, records, 
documents and other evidence which sufficiently and properly reflects the 
accuracy of amounts billed to AOC during the performance of this 
Contract and shall retain all such records for six years after the expiration 
or termination of this Contract.  Records involving matters in litigation 
related to this Contract shall be kept for one year following the termination 
of litigation, including all appeals if the litigation has not terminated within 
six years from the date of expiration or termination of this Contract.    

 All such records shall be subject at reasonable times and upon 
prior Notice to examination, inspection, copying, or audit by personnel so 
authorized by the Project Director and/or AOC, State and federal officials 
so authorized by law, rule, regulation or contract, when applicable.  During 
the term of this Contract, access to these items will be provided within 
Thurston County.  During the six year period after this Contract term or 
one year term following litigation, Contractor shall deliver and provide 
access to these items to AOC as part of the Services.  Contractor shall be 
responsible for any audit exceptions or disallowed costs incurred by 
Contractor or any of its Subcontractors.   

 The records retention and review requirements of this Section 
shall be included by Contractor in any of its subcontracts with 
Subcontractors.  AOC’s personnel shall be accompanied by Contractor 
personnel at all times during any examination, inspection, review or audit.  
Contractor shall make no charges for services rendered in connection with 
an audit requested by AOC.   

 Contractor shall provide right of access to its facilities to AOC, or 
any of AOC’s officers or to any other authorized agent or official of the 
State of Washington or the federal government, at all reasonable times, in 
order to monitor and evaluate performance, compliance and/or quality 
assurance under this Contract.   

 As part of the Services, Contractor shall provide, upon AOC’s 
request, a copy of those portions of Contractor’s and its Subcontractors’ 
internal audit reports relating to the Services provided to AOC under this 
Contract.   

 Contractor shall undergo an annual SSAE No. 16 or successor 
audit throughout the term.  If any relevant exceptions are noted, 
Contractor shall correct those exceptions in a timely manner.  Contractor 
shall provide a copy of the most recent such review or audit within 60 
Days of its completion and Contractor’s then current review or audit on the 
Effective Date.   
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4.9 Accounting Requirements.   Contractor shall establish and maintain an 
accounting system with procedures and practices in accordance with generally 
accepted accounting principles.  The accounting system shall maintain records 
pertaining to the Services and all other costs and expenditures made under this 
Contract, and the costs properly applicable to the Contract shall be readily 
ascertainable therefrom. 

4.10 Supplemental Contracts.   AOC may undertake or award supplemental 
contracts for work related to this Contract, or any portion thereof.  Contractor 
shall cooperate with such other contractors and AOC in all such cases.  
Contractor shall ensure that all Subcontractors shall abide by this provision.  It is 
understood and agreed by the parties hereto that Contractor shall not be 
responsible for the acts or failures to act of any such other contractors or for any 
delays which may be caused by any such other contractors, except that 
Contractor shall be responsible for delays of, or acts or failures to act of, such 
other contractors to the extent such delays, or acts or failures to act are caused 
by or due to the fault of Contractor. 

5. Services and Resources. 

5.1 Performance.   Contractor shall begin to perform the Services on the 
Effective Date.  Contractor shall perform the Services as described in this 
Contract in accordance with the Work Plan and to achieve the objectives 
described in this Contract.  Contractor shall perform all Work described in the 
Contract, even if such Work is not described in the SOW. 

5.2 Necessary Resources.   AOC shall provide Property and other resources 
and personnel as described in the SOW, if any.  Contractor shall provide, as part 
of the Project budget, the personnel and all other materials and resources 
necessary for the performance of the Services.  Contractor shall ensure that its 
representatives have the hardware and software necessary to complete the 
engagement as identified in the Contract.  AOC will not supply hardware or 
software to Contractor unless specifically agreed to in writing.  Charges shall be 
reduced to the extent that AOC performs obligations which are described in the 
Contract as being performed by Contractor in accordance with Section 15. 

5.3 Ownership.   Title to all Property furnished by AOC shall remain in AOC.  
Title to all Property provided by Contractor shall pass to and vest in AOC upon 
Acceptance of the applicable Deliverable or delivery of the other type of Property, 
unless otherwise provided in the Contract. 

5.4 Use of Property.   Any Property furnished to Contractor shall, unless 
otherwise provided herein, or approved in writing by the AOC Project Manager, 
be used only for the performance of its obligations under and subject to the terms 
of this Contract. 
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5.5 Damage to Property.   Contractor shall protect and be responsible for 
any loss, destruction, or damage to Property which results from or is caused by 
Contractor’s acts or omissions or from the failure on the part of Contractor to 
maintain and administer that Property in accordance with the terms of the 
Contract.  Notwithstanding anything to the contrary herein, Contractor shall be 
liable to AOC for any damages resulting from damage to Property, which 
damages result from or are caused by Contractor’s acts or omissions.  
Contractor shall ensure that the Property is returned to AOC in like condition to 
that in which it was furnished to Contractor, reasonable wear and tear excepted.  
Contractor shall repair or make good any such damage, destruction or loss at 
any AOC Site, and shall do so without requesting contribution from AOC. 

5.6 Notice of Damage.   Upon the loss of, destruction of, or damage to any of 
the Property, Contractor shall notify the AOC Project Manager thereof and shall 
take all reasonable steps to protect that Property from further damage. 

5.7 Surrender of Property.   Contractor shall surrender to AOC all Property 
upon the earliest of completion, termination, or cancellation of this Contract. 

5.8 AOC Property and Facility.   AOC will provide Contractor access to and 
use of the AOC workstations and facilities (e.g., desk, chair, and network 
connection) as described in the RFP and below, but not any software or 
computer equipment for Contractor to perform the Work.  Contractor’s use of the 
AOC workstations shall be subject to AOC’s security, administrative and other 
requirements.  AOC shall have the right to unilaterally terminate Contractor’s 
workstation assignment at any time.  AOC will charge Contractor a fee of 
$519.00 for the first month.  This first month fee will increase by $135.00 for each 
additional workstation assigned to Contractor during the same start-up month.   
After the first month, the Contractor will be charged $135.00 per month for each 
workstation or facilities assigned to Contractor.  This amount shall be invoiced to 
Contractor on a monthly basis as a credit against invoiced charges to AOC.  If 
Contractor fails to credit or pay a monthly workstation and facility fee to AOC, the 
parties specifically agree that AOC shall have the right to deduct the fee from the 
invoiced amount and authorize the corrected invoice for payment or take other 
action deemed appropriate.  If Contractor has performed no billable work during 
a month, Contractor shall pay AOC the workstation fee, or with approval of the 
AOC Project Manager, arrange for an alternate payment method.  The 
workstation and facility fee shall be prorated for the first and last month of use as 
follows: for the number of workstations used by Contractor multiplied by the 
number of days of use.  The result of this will be divided by the number of days in 
the month; this will equal the prorated charge for that month.  Parking in the AOC 
employee parking lots is strictly prohibited.  Parking may be arranged with the 
motel directly across from AOC headquarters.  As an alternative to the facility 
and workstation fees, Contractor may lease a facility to house its Project Staff.  
Payments and all other conditions regarding the lease shall be the sole 
responsibility of Contractor.  If Contractor selects the leased facility option, the 
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locality of the leased facility must be located in either Lacey or Olympia within the 
State of Washington. 

6. Equipment. 

6.1 Contractor Equipment.   The parties acknowledge and agree that 
Contractor shall provide Equipment at Contractor’s Site(s) in accordance with the 
Work Plan and as described in the Proposal and Appendix B.  If Contractor 
Equipment which is located at a State Site is damaged as a result of an event 
under Section 23.14 (Force Majeure), Contractor shall replace such Equipment 
and shall install such Equipment in the new or temporary Site designated by 
AOC, at Contractor’s cost.  However, AOC shall be responsible for providing 
connectivity of such Equipment to telecommunications facilities for which AOC is 
responsible. 

6.2 AOC Equipment.   AOC shall provide desktop Equipment at AOC’s Sites 
for Court and AOC staff.  If applicable, Contractor shall install Software on AOC’s 
Equipment as indicated in the Work Plan and SOW.  The parties acknowledge 
and agree that AOC shall provide Equipment as described in Appendix B to 
operate the Software for Processing the Data at AOC’s Site in accordance with 
the Contract. 

7. Deliverables and Services. 

7.1 General. 

 Contractor shall provide AOC with the Deliverables and Services 
according to the Work Plan, as described in the RFP, the Proposal, DEDs, 
the SOW and other parts of this Contract.  Contractor shall utilize the 
Specifications, DEDs, the Work Plan, the RFP, the Proposal, the 
Deliverables for which AOC has previously granted Acceptance, 
Contractor’s professional knowledge, the SOW, and this Contract as the 
basis of subsequent Deliverables.  Contractor shall retain backup copies 
in writing and on electronic media of all Deliverables until 180 Days after 
termination or expiration of this Contract and shall provide AOC on its 
request with a copy thereof until that time.   

 All Deliverables and Services shall be subject to AOC’s 
Acceptance, including without limitation Deliverables and Services 
provided pursuant to Change Orders.   

7.2 Work Plan. 

 The Work Plan will initially be included in the Proposal.  
Contractor shall produce and provide to AOC an update to the Work Plan 
as a Deliverable with input from AOC within 21 Days of the Effective Date.  
The Work Plan shall provide detailed information, in a Microsoft Project 
(Version 2010 or later) document as described in RFP Section 4.5, 
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including but not limited to tasks, Deliverables, Services, Schedule, task 
dependencies, identification of resource requirements, and Payment 
Schedule.  The Work Plan shall be inclusive of the mutual expectations 
and work to be performed by AOC and Contractor in order to complete the 
Project successfully.  In the event of failure of the parties to agree upon 
the update to the Work Plan and/or of AOC to give its Acceptance thereof 
within 45 Days of the Effective Date, AOC may, without liability therefor, 
invoke its right to immediately terminate this Contract, which termination 
shall be for Contractor’s default.    

 The Schedule shall not change as a result of time required by 
Contractor to correct Deficiencies, unless otherwise agreed beforehand in 
writing by AOC.  However, the Schedule may, in AOC’s discretion, be 
extended on a day to day basis to the extent that AOC’s review of a 
Deliverable and review of corrections of Deficiencies in accordance with 
the Acceptance process and Acceptance Test Plan is longer than 
described in the Schedule.   

 Contractor shall update the Work Plan regularly (no less than 
monthly) and as otherwise necessary throughout the Project to accurately 
reflect the status of activities, tasks, events, Services for the Project, and 
projected Schedule therefor.  Contractor will present the updated Work 
Plan at a time agreed to by the parties in writing, and the updated Work 
Plan will highlight changes made from the prior Work Plan.  Any such 
update changes must be approved in writing by the AOC CIO/Director of 
Information Services Division prior to their final incorporation into the Work 
Plan.  Any Work Plan change request which would result in an increased 
cost to AOC shall be considered a Change Order under Section 15.  Any 
Work Plan change that would require an amendment to this Contract shall 
be approved by the AOC CIO/Director of Information Services Division.  
The Work Plan progress updates shall allow adequate time, in AOC’s 
judgment, for AOC to review and comment on the updates, as well as any 
new or modified Deliverables described in Appendix A, and revision or 
correction of Deliverables described in Appendix A by Contractor.  
However, unless otherwise specifically agreed to in writing, AOC’s 
agreement on a change to the Work Plan will not relieve Contractor of 
liability from failures to perform its obligations as required herein under the 
original Work Plan, including but not limited to liquidated damages.  The 
Work Plan updates shall be incorporated into the Contract upon 
Acceptance by AOC.    

7.3 Acceptance Process for Deliverables. 

 The Deliverables are described in Appendix A and shall include, 
without limitation, plans, designs, other non-Software Deliverables, 
Functions or other combinations of Software, Releases, Phases, and the 
System.  Contractor must give Confirmation for each Deliverable before 
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AOC shall begin performing Acceptance Tests.  After the Installation Date 
for a Deliverable and receipt of Confirmation from Contractor that the 
Deliverable meets its Specifications, AOC will, with Contractor’s 
assistance and in accordance with the Work Plan, promptly review or 
perform Acceptance Tests on the Deliverable, as applicable, to determine 
whether the Deliverable conforms to its Acceptance Criteria.   

 AOC will provide Acceptance for a Deliverable if it has no 
Deficiencies (except for Cosmetic Deficiencies).  However, if a Deficiency 
(other than a Cosmetic Deficiency) is found, AOC will notify Contractor in 
an email to the Contractor Project Manager or other document of 
Deficiencies used as the grounds for AOC’s decision not to give 
Acceptance.  Contractor shall correct Deficiencies and resubmit a 
corrected Deliverable to AOC which will review or perform Acceptance 
Tests on the Deliverable to verify whether the Deliverable lacks 
Deficiencies (except for Cosmetic Deficiencies) and in writing shall either 
give its Acceptance or reject it following such review or Acceptance Tests.  
Contractor’s times for correcting Deficiencies and AOC’s review and 
testing of Deliverables shall be in accordance with the timeframes therefor 
set in the Work Plan.  If time periods for each task to correct Deficiencies 
by Contractor and for each review of and retesting corrected Deliverables 
by AOC are not in the Work Plan, each such time period shall be ten 
business days.   

 If Contractor is unable to correct all Deficiencies (except for 
Cosmetic Deficiencies) within 60 days from such Deliverable’s scheduled 
Acceptance date, AOC may, at its option:  (a) continue reviewing or 
performing Acceptance Tests on the Deliverable and require Contractor to 
continue until Deficiencies (except for Cosmetic Deficiencies) are 
corrected or eliminated; (b) request Contractor to provide, at its expense, 
a replacement Deliverable for further review or Acceptance Tests; (c) set-
off from the Charges to the extent AOC determines the Deficiencies for 
the Deliverable have not been corrected and provide Acceptance for the 
Deliverable; or (d) after completion of the process set forth in this Section 
7.3 and providing Notice of default to Contractor, terminate this Contract in 
whole or in part as described in Section 22.2.   

7.4 Acceptance Tests for the System 

 The terms of Section 7.3 shall apply to each of the following 
Software Deliverables in the following order:   

 The Pilot Version which will be subjected to Pilot 
Tests in a production environment by AOC; 

 The Early Adopter Version which will have been 
revised and upgraded as a result of the Pilot Tests and which be 
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subjected to the Early Adopter Tests in the Early Adopter Court(s); 
and 

 All additional General Releases for the System which 
will have been revised and upgraded as a result of the Early 
Adopter Tests and of further Acceptance Tests on subsequent 
Releases of the System into Deployment and Production. 

 If AOC gives Acceptance of each of the Pilot Version, the Early 
Adopter Version and the System, AOC shall, with input from Contractor, 
determine whether each such Software Deliverable is ready to Go Live for 
AOC.  When AOC decides to Go Live for each such Software Deliverable, 
AOC will put that Software Deliverable into Production and Contractor 
shall provide Implementation Services for AOC and the Courts as 
described in the RFP, the Proposal and the SOW.   

7.5 Source Code. 

 Contractor shall provide AOC with a copy of the Source Code and 
updated associated technical documentation for the Custom Software and 
for the Application Software which is licensed by Contractor to AOC in 
Source Code form:  (i) upon Acceptance of the System; (ii) when 
Contractor delivers an Enhancement to the System during the term of this 
Contract; (iii) as described in the Work Plan; and (iv) at other times during 
the Project and Maintenance as requested by AOC.  Contractor shall 
provide such Source Code and Documentation on magnetic media in a 
format acceptable to AOC. 

 Contractor shall also use the terms of Appendix D to allow AOC to 
obtain access to other Application Software Source Code, which is not 
available from Contractor for Implementation, under conditions described 
in Appendix D.  At its option and expense, AOC may request that the 
completeness and accuracy of any such Application Software Source 
Code and/or associated Source Materials be verified.  Such verification 
will be conducted by the escrow agent or, upon at least ten business days’ 
prior notice to Contractor, a representative of AOC, after full disclosure to 
Contractor of information reasonably requested by Contractor about such 
representative.  Unless otherwise agreed in writing by Contractor and 
AOC, verification will be performed on site at Contractor’s premises, 
utilizing Contractor’s equipment and software, at a time reasonably 
acceptable to Contractor.  Contractor shall make technical and support 
personnel available as reasonably necessary for the verification.  In the 
event the Application Software Source Code and/or associated technical 
Documentation in escrow is not accurate or complete, Contractor shall 
promptly correct such inaccuracies or incomplete escrow, but in all cases 
within 10 Days. 
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7.6 Protection From Damage.   Contractor shall continuously protect all 
Deliverables and backups therefor prior to their Acceptance and while in 
Contractor’s possession or control from damage, destruction or loss resulting 
from or caused by the acts or omissions of Contractor in connection with the 
Services.  Contractor shall ship all Deliverables purchased pursuant to this 
Contract, FOB AOC’s destination.  The method of shipment shall be consistent 
with the nature of the goods and hazards of transportation.  During the period 
Deliverables are in transit and in possession of Contractor, its carriers or AOC 
prior to their Acceptance, Contractor and its insurers, if any, shall relieve AOC of 
responsibility for all risks of loss or damage thereto, unless such loss or damage 
are caused by the negligence or misconduct of AOC.  After AOC provides 
Acceptance for a Deliverable, the risk of loss or damage shall be borne by AOC, 
except loss or damage attributable to Contractor’s acts or omissions. 

7.7 Delivery.   Contractor shall deliver the Deliverables and Services pursuant 
to this Contract on or before the applicable Delivery Dates.  All such deliveries 
made pursuant to this Contract must be complete.  Contractor shall deliver hard 
copy and electronic versions of the Deliverables in formats agreed to by the 
parties.  All packages must be accompanied by a packing slip which identifies all 
items included with the shipment and AOC’s purchase order number.  
Contractor’s delivery receipt must be signed by an authorized representative of 
AOC for all physical deliveries made hereunder. 

7.8 Interpretation of Deliverables.   In the event of a contradiction, conflict, 
ambiguity or inconsistency in or between Deliverables and other documents 
comprising this Contract, including without limitation, a Deliverable that has 
already received Acceptance, the RFP and the Proposal, any such contradiction, 
conflict, ambiguity or inconsistency shall be resolved in favor of the latest AOC 
approved Deliverable except in the case where a previous documented 
requirement is inadvertently omitted or not addressed directly in a subsequent 
Deliverable.  No requirements can be omitted from the Specifications or a DED 
for a Deliverable or Service without the written consent of the AOC Project 
Manager. 

7.9 Representation.   By submitting a Deliverable, Contractor represents that, 
to the best of its knowledge, it has performed the associated tasks in a manner 
that will, in concert with other tasks, meet the Specifications and objectives 
stated or referred to in this Contract.  By unconditionally giving Acceptance for a 
Deliverable, AOC represents only that it has reviewed the Deliverable and 
detected no Deficiencies of sufficient gravity to defeat or substantially threaten 
the attainment of those objectives and to warrant the withholding of Acceptance 
for the work completed. 

7.10 Knowledge Transfer.   While constructing and developing the 
Deliverables, including without limitation for DDI and Maintenance of Software, 
Contractor shall demonstrate and provide information to staff designated by AOC 
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about the Functions and operations of all such Software in accordance with the 
Specifications, SOW and Work Plan. 

8. Licenses to Software and Documentation. 

8.1 Application Software and Documentation Licenses 

 Grants.   Contractor hereby grants to AOC for AOC’s internal 
purposes and for Processing data for the Courts: (a) a nonexclusive, 
perpetual, non-terminable, irrevocable license to use and reproduce the 
Proprietary Software and Third-Party Software, in whole or in part, which 
Contractor provides to AOC in Executable Code format; and (b) a 
nonexclusive, perpetual, non-terminable, irrevocable license to use, 
demonstrate, modify, prepare derivative works based on, and reproduce 
the Proprietary Software and Third-Party Software which will be provided 
in Source Code format during the Project, including without limitation if 
received in whole or in part pursuant to Appendix D, and other Contractor 
Technology.   

 Term.   The licenses hereunder are granted as of the Delivery 
Date of the Contractor Technology and Third Party Software and continue 
until AOC returns the Contractor Technology and Third Party Software 
and copies thereof to Contractor or erases such Software from its 
Equipment’s storage media.  However, AOC will have the right to retain a 
copy of any such Software for archival purposes. 

 Title.   Contractor and its suppliers hold all right, title and interest 
in the Contractor Technology and Third Party Software. 

 Documentation.   Contractor shall provide Documentation for use 
in electronic format compatible with Microsoft Corporation’s then generally 
available Office products and written format in accordance with the terms 
of this Contract.  Upgrades and revisions to this Documentation shall be 
provided while Contractor is providing Services therefor.  The 
Documentation and updates thereto, in whatever form provided, shall be 
provided as part of the Services.  The Documentation shall be 
comprehensive, well structured, and indexed for easy reference.  If 
Contractor maintains its technical, maintenance and installation 
documentation on a web site, Contractor must still provide electronic 
versions of the Documentation to fulfill the obligations set forth in this 
Section.  Contractor may also provide such information on CD-ROM. 
Contractor grants AOC a nonexclusive, perpetual, non-terminable, 
irrevocable, royalty and cost free, right to use, make derivative works 
based upon, modify, and reproduce the Documentation furnished pursuant 
to this Section. 



State of Washington 29 Contract PSCXXXXX 
Administrative Office of the Courts  CLJ-CMS 

 Copies.   AOC will reproduce and include the copyright and other 
proprietary notices and product identifications provided by Contractor on 
such copies, in whole or in part, or on any form of the Application Software 
and its Documentation.  AOC will maintain records of all copies it makes of 
the Proprietary Software. 

 Restrictions.   Except as otherwise permitted in this Contract, 
AOC agrees not to:  otherwise copy, display, transfer, adapt, modify, 
reverse engineer, decompile, disassemble, or distribute to any third party 
or lease the Third Party Software or any copy of it which is provided in 
Executable Code format. 

 Third Party Software Licenses.   Prior to utilizing any Third Party 
Software product that may be included as part of a Software Deliverable to 
AOC and that will require AOC to execute a license or maintenance 
agreement from the licensor upon expiration or termination of the 
Contract, Contractor shall provide to AOC copies of any applicable license 
and maintenance agreement from the licensor of the Third Party Software 
to allow AOC to pre approve such license and maintenance agreements.  
If State does not approve any such agreements, Contractor shall replace 
such Third-Party Software with a functionally equivalent product and 
acceptable license agreement and/or maintenance agreement.  Contractor 
shall assign to AOC applicable licenses for the Third Party Software, if any 
are required, upon expiration or termination of the Contract as part of the 
Services. 

 Versions.   Unless otherwise mutually agreed to in writing, 
Contractor shall, during the Project, maintain any and all Third Party 
Software products at their most current version or no more than one 
version back from the most current version as part of the Services, 
provided that such Third Party Software version upgrades can be installed 
and maintained with the Staff proposed in the Proposal for the 
Maintenance Services.  However, Contractor shall not maintain any Third 
Party Software versions, including one version back, if any such version 
would prevent AOC from using any Functions, in whole or in part, or would 
cause Deficiencies in the System.  If implementation of an upgrade to a 
Third Party Software product requires personnel in addition to the Staff 
proposed in the Proposal for the Maintenance Services, AOC and 
Contractor shall discuss whether to implement such an upgrade and, if 
mutually agreed upon in writing, the additional Charges, if any, to be paid 
by AOC for such upgrade.  Any additional costs that are charged by a 
Third Party Software manufacturer for an upgrade to a Third Party 
Software product shall be charged to and paid for by Contractor. 

8.2 Replacement Equipment.   AOC shall be entitled to exercise its rights to 
Application Software on the Equipment or any replacement equipment used by 
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AOC, and with any replacement Third Party Software chosen by AOC without 
payment of additional Charges or other amounts. 

9. AOC Ownership.   

AOC shall own all right, title and interest in and to its Confidential Information, AOC’s 
intellectual property, the AOC Equipment, and the Work Products (except for the 
Application Software and other Contractor Technology, which for the purposes of this 
Section of the Contract shall not be owned by AOC).  Ownership of the Deliverables 
shall transfer to AOC upon their Acceptance and of the other Work Products upon their 
Delivery Dates.  Contractor hereby assigns, all rights in the Work Products to AOC.  
Contractor shall, at the expense of AOC, assist AOC or its nominees to obtain 
copyrights, trademarks, or patents for all such works in the United States and any other 
countries.  Contractor agrees to execute all papers and to give all facts known to it 
necessary to secure United States or foreign country copyrights and patents, and to 
transfer or cause to transfer to AOC right, title and interest in and to such works.  
Contractor shall provide all assistance reasonably requested by AOC in the 
establishment, preservation, and enforcement of its rights in such Work Products, 
without any additional compensation to Contractor.  Contractor agrees to and hereby, to 
the extent permissible, waives all legal and equitable rights relating to the Work 
Products, including without limitation any and all rights of identification of authorship and 
any and all rights of approval, restriction or limitation on use or subsequent 
modifications. 

10. Implementation. 

10.1 Implementation.   Contractor shall complete each Implementation in 
accordance with the RFP, Proposal, Work Plan, SOW and other parts of this 
Contract.  Each Implementation shall be completed when Contractor has 
completed the Implementation Services according to the Implementation Plan. 

10.2 Conversion.   Contractor shall participate in and perform Services for 
Conversion in accordance with the RFP, Proposal, Work Plan, SOW and other 
parts of this Contract. 

10.3 Training.   Contractor shall provide User and technical Training Services 
in accordance with the RFP, Proposal, Work Plan, SOW and other parts of this 
Contract. 

11. Contract Administration. 

11.1 AOC Contract Administrator.   AOC shall appoint Cheryl Mills, or her 
designee, as Contract Administrator for this Contract.  She is designated to 
receive legal notices, and to administer this Contract.  In coordination with the 
AOC Project Manager, all contract documents under PSCXXXXX requiring 
modification will be negotiated by the AOC Contract Administrator then forward to 
the AOC Contract Manager, or his designee, for final approval.  The Contract 
Administrator will submit any finalized Contract document to Contractor for 
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acceptance and signature.  In coordination with the AOC Project Manager, the 
AOC Contract Administrator will administer and coordinate the approval process 
for all Change Requests under PSCXXXXX.  She will also develop the required 
Contract amendment to incorporate such modifications into the Contract. 

AOC Contract Administrator:   Cheryl Mills 

Address: 1206 Quince Street SE, PO Box 41170, Olympia, WA 98504-1170 

Phone: (360) 704-5505 Fax:  (360) 956-5700 Email:  cheryl.mills@courts.wa.gov  

11.2 AOC Contract Manager.   AOC shall appoint John Bell, or his designee, 
as Contract Manager for this Contract.  He is designated to amend, or terminate 
this Contract.  All contract documents under PSCXXXXX will be processed by 
the Contract Manager, or his designee.  

 AOC Contract Manager:  John Bell 

 Address: 1112 Quince Street SE, PO Box 41170, Olympia, WA 98504-1170 

 Phone:  (360) 704-4029  Fax:  (360) 956-5700  E-mail: john.bell@courts.wa.gov  

11.3 Contractor Account Manager.   Contractor shall appoint an Account 
Manager, as noted below, for AOC’s account under this Contract who will provide 
oversight of Contractor activities conducted hereunder.  Contractor’s Account 
Manager will be the principal point of contact for AOC concerning Contractor’s 
performance under this Contract.  Contractor shall notify AOC Contract 
Administrator and AOC Project Manager, in writing, when there is a new 
Contractor Account Manager assigned to this Contract.   

 Contractor Account Manager:  [First and Last Name] 

 Address: [Street Address, City, State, Zip Code+4] 

 Phone: (XXX) XXX-XXXX    Fax: (XXX) XXX-XXXX  E-mail: john.doe@xxxx.com. 

12. Warranties. 

12.1 Deliverable and Services.   

 Contractor represents and warrants that each Deliverable, 
including without limitation the System, in whole and in part, all 
Enhancements, and each Service shall meet its AOC, federal, and other 
applicable Specifications as provided herein following its Acceptance by 
AOC.  Contractor shall, in accordance with Appendix C, repair or replace 
each of the Deliverables and Services that does not meet its applicable 
Specifications as provided herein as part of the Services.  If a Deliverable 
includes any products provided by third parties, such as Third-Party 
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Software, Contractor shall fully cooperate with and coordinate the work 
with such third parties and AOC to promptly repair and replace the 
Deliverables as part of the Services.  

 Contractor also represents that it has and warrants that it shall 
have the capability and capacity to produce the Deliverables it has agreed 
to provide to AOC, that it shall secure all Third-Party Software licenses 
necessary to provide the Deliverables in accordance with the terms of the 
Contract, and that each Deliverable will be implemented into Production 
and supported by Contractor to meet the requirements in the Contract.  If 
additional licenses or Deliverables, including but not limited to 
Enhancements, are needed to Third-Party Software for Contractor to meet 
this representation and warranty, Contractor shall provide such licenses 
and Deliverables as part of the Services, without additional license fees.  

12.2 Services. 

 Contractor represents and warrants that: 

a) It shall perform all Services required pursuant to this 
Contract in a professional manner, with high quality, 
knowledge and experience in business and systems 
integrations, maintenance, support and operations; 

b) The Services will comply with the Performance Standards; 
and 

c) Time shall be of the essence in connection with 
performance of the Services. 

 Contractor shall immediately re perform Services which are not in 
compliance with such representations and warranties as part of the 
Services. 

12.3 Intellectual Property Rights. 

 Contractor warrants that it is the owner of the Work Products that 
are to be transferred and assigned to AOC in accordance with Section 9 
or otherwise has the right to grant to AOC the licenses (including, but not 
limited to, licenses to Third-Party Software) described herein without 
violating any rights of any third party. 

 Contractor represents that, as of the Effective Date, there is no 
actual or threatened suit by any such third party based on an alleged 
violation of the rights granted or licensed by Contractor to AOC hereunder. 

 Contractor warrants that the Work Products shall not infringe or 
misappropriate any right of, and will be free of any claim of, any third 
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person or entity based on patent, copyright, trade secret, unfair trade 
practice, or other Intellectual Property right. 

 Contractor hereby represents and warrants to AOC that 
Contractor is the owner of the Contractor Technology licensed hereunder 
or otherwise has the right to grant to AOC the licensed rights to the 
Contractor Technology provided by Contractor through this Contract 
without violating any rights of any third party worldwide and that AOC’s 
exercise of the licenses within the terms of this Contract will not infringe 
upon any copyright, patent, trademark, or other intellectual property right 
worldwide or violate any third party’s trade secret, contract, or 
confidentiality rights worldwide. Contractor represents and warrants that:  
(i) Contractor is not aware of any claim, investigation, litigation, action, suit 
or administrative or judicial proceeding pending or threatened based on 
claims that the Contractor Technology infringes any patents or copyrights, 
or misappropriates trade secrets or other rights of any third party, and (ii) 
Contractor has no actual knowledge that the Contractor Technology 
infringes upon any patents, copyrights, trade secrets or other rights of any 
third party.  AOC shall receive prompt written notice of each notice or 
claim of patent or copyright infringement or infringement of other 
Intellectual Property right worldwide received by Contractor with respect to 
any Contractor or Technology delivered under this Contract. 

12.4 Legal and Regulatory Compliance.   Contractor represents and warrants 
that the Services and Deliverables shall comply with all applicable federal and 
State laws, regulations, codes, standards and ordinances, including but not 
limited to legislative and regulatory changes during the term.  In the event that 
any Services performed or any Deliverables provided by Contractor are 
subsequently found to be in violation of such laws, regulations, codes, standards 
and ordinances, it shall be the sole responsibility of Contractor to bring the 
Services and Deliverables into compliance as part of the Services to AOC.  In 
addition, Contractor will at all times comply with all applicable worker’s 
compensation, occupational disease, and occupational health and safety laws, 
statutes, and regulations to the full extent applicable.  The State shall not be 
responsible in any way for claims filed by Contractor or its employees for 
services performed under the terms of this Contract (except to the extent such 
claims were caused by the State’s negligent acts or omissions). 

12.5 Non-Obsolescence.   Contractor represents and warrants that, except as 
provided in this Section, the Software and Equipment shall not become Obsolete 
during the term of this Contract.  Contractor has included the cost of replacement 
of Obsolete Software and/or Equipment through planned Obsolescence by the 
applicable manufacturer and/or licensor in the Charges to be paid by AOC 
pursuant to the terms hereof. In the case that any such Software and/or 
Equipment becomes Obsolete during the term of this Contract, Contractor will 
replace the affected Software and/or Equipment with functionally equivalent 
Software and/or Equipment that is subject to maintenance and support by the 
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applicable manufacturer and/or licensor without additional cost to AOC. 
Notwithstanding the foregoing, in the event Contractor is made aware of a 
manufacturer and/or licensor’s planned obsolescence after the term, Contractor 
will provide Notice thereof to the State. 

12.6 Compatibility.   Contractor warrants that, if the Software, in whole or in 
part, is replaced or upgraded by Contractor with replacement or upgraded 
Software components provided by Contractor, or Contractor provides Custom 
Software Deliverables or Enhancements, the Custom Software shall be 
integrated into the Proprietary Software and the upgraded, replaced, and 
modified Software shall operate with the rest of the Software, Equipment and 
Data in the System, including without limitation, Custom Software and Third-
Party Software and Enhancements, without loss of any Functions, as provided in 
the Specifications and without any Deficiencies.  If AOC decides to have 
Contractor produce Enhancements pursuant to Section 15 or to upgrade any of 
Third-Party Software which is used as part of the System with new versions or 
releases, Contractor shall, as part of the Services, install and maintain the 
Software to operate in accordance with its Specifications and to be compatible 
with the Enhancements and new versions or releases of the Third-Party 
Software. 

12.7 Performance Standards.   

 Contractor warrants that it shall maintain the System, in whole 
and in part, and perform its Services to meet the Performance Standards.   

 Contractor will conduct tests for measuring and certifying the 
achievement of the Performance Standards during Acceptance Tests and 
in Production.  Contractor must implement all testing, measurement and 
monitoring tools and procedures required to measure and report 
Contractor’s performance of the Services and System against the 
applicable Performance Standards.  Such testing, measurement and 
monitoring must permit reporting at a level of detail sufficient to verify 
compliance with the Performance Standards, and will be subject to audit 
by AOC.  Contractor will provide AOC with information and access to all 
information or work product produced by such tools and procedures upon 
request for purposes of verification. 

 If the System, in whole or in part, fails to meet all Performance 
Standards, Contractor shall modify, reconfigure, upgrade or replace 
Equipment and/or Software as part of the Services in order to ensure that 
the System complies with such Performance Standards.  If the Services 
fail to meet all applicable Performance Standards, Contractor shall be 
subject to the liquidated damages in Appendix C and shall re-perform or 
complete its Services until they meet such applicable Performance 
Standards.  



State of Washington 35 Contract PSCXXXXX 
Administrative Office of the Courts  CLJ-CMS 

12.8 Date/Time Compliance Warranty. 

 Contractor warrants that the System and all data related output or 
results produced by the System: (i) does not have a life expectancy limited 
by date or time format; (ii) will correctly record, store, process, and present 
calendar dates; (iii) will lose no functionality, data integrity, or performance 
with respect to any date; and (iv) will be interoperable with other software 
used by AOC that may deliver date records from the Software, or interact 
with date records of the Software. 

 Contractor shall immediately repair or replace each of the 
Deliverables in breach of such representations and warranties as part of 
the Services. 

12.9 No Unauthorized Code or Self Help Code. 

 Contractor warrants to AOC that the Software and Contractor 
Technology provided to AOC under this Contract contain or shall contain 
no Self Help Code nor any Unauthorized Code.  Contractor further 
warrants that Contractor shall not introduce, via modem or otherwise, any 
code or mechanism that electronically notifies Contractor of any fact or 
event, or any key, node, lock, time out, or other function, implemented by 
any type of means or under any circumstances, that may restrict AOC’s 
use of or access to the Software, Data, or Equipment, in whole or in part, 
based on any type of limiting criteria, including without limitation frequency 
or duration of use for any copy of the Software provided to AOC under this 
Contract. 

 Contractor shall immediately repair or replace each of the 
Deliverables and System in breach of such representations and warranties 
as part of the Services.  In addition, Contractor will defend AOC against 
any claim, and indemnify and hold harmless AOC against any loss or 
expense arising out of any breach of this warranty.  AOC agrees to use its 
best efforts to encourage the Office of the Attorney General of Washington 
to grant Contractor sole control of the defense and all related settlement 
negotiations.  However, if principles of governmental or public law are 
involved, the State may participate in the defense of any such action, but 
no costs or expenses shall be incurred for the account of Contractor 
without Contractor’s written consent.  No limitation of liability, whether 
contractual or statutory, shall apply to a breach of this warranty. 

12.10 Physical Media Warranty.   Contractor warrants that each copy of the 
Software provided by Contractor is and will be free from physical defects in the 
media that tangibly embodies the copy.  Contractor shall replace, at Contractor’s 
expense including shipping and handling costs, any Software provided by 
Contractor that does not comply with this warranty. 
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12.11 Power and Authority.   Contractor represents and warrants that it has the 
full power and authority to grant to AOC the rights described in this Contract 
without violating any rights of any third party and that there is currently no actual 
or threatened suit by any such third party based on an alleged violation of such 
rights by Contractor.  Contractor further represents and warrants that the person 
executing this Contract for Contractor has actual authority to bind Contractor to 
each and every term, condition and obligation to this Contract, and that all 
requirements of Contractor have been fulfilled to provide such actual authority. 

12.12 Registration.   Contractor represents and warrants that it shall comply 
with all applicable local, State, and federal licensing, accreditation and 
registration requirements and standards necessary in the performance of the 
Services, including without limitation the provisions of chapter 19.02 RCW. 

12.13 OSHA/WISHA.   Contractor represents and warrants that the 
Deliverables, when delivered to AOC, are designed and manufactured to meet 
then-current federal and State safety and health regulations.  Contractor shall 
immediately repair or replace each of the Deliverables that does not meet then-
current federal and State safety and health regulations as part of the Services 
during the applicable Warranty Period.   

12.14 Written Commitments.   Any written commitment by Contractor within the 
scope of this Contract shall be binding upon Contractor.  Failure of Contractor to 
fulfill such a commitment may constitute a material breach and shall render 
Contractor liable for damages under the terms of this Contract.  For purposes of 
this Section, a commitment by Contractor includes:  (i)  Charges, discounts, and 
options committed to remain in force over a specified period of time; and (ii) any 
warranty or representation made by Contractor in its Proposal or contained in 
any Contractor publications, written materials, schedules, charts, diagrams, 
tables, descriptions, other written representations, and any other communication 
medium accompanying or referred to in its Proposal or used to effect the sale to 
AOC. 

12.15 Manufacturers’ Warranties.   Contractor assigns to AOC all of the 
licensors’ and manufacturers’ warranties and indemnities relating to the Third-
Party Software and Equipment manufacturers to the extent Contractor is 
permitted to make such assignments to AOC.  Such assignment is subject to all 
of the terms and conditions imposed by the licensors and manufacturers with 
respect thereto. 

12.16 Authorization.   Contractor represents and warrants that: 

 Contractor is a corporation duly incorporated, validly existing and 
in good standing under the laws of its state of incorporation and has all 
requisite corporate power and authority to execute, deliver and perform its 
obligations under this Contract;  
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 The execution, delivery and performance of this Contract has 
been duly authorized by Contractor and no approval, authorization or 
consent of any governmental or regulatory agency is required to be 
obtained in order for Contractor to enter into this Contract and perform its 
obligations under this Contract;  

 Contractor is duly authorized to conduct business in and is in 
good standing in each jurisdiction in which Contractor will conduct 
business in connection with this Contract; and 

 Contractor has obtained all licenses, certifications, permits, and 
authorizations necessary to perform the Services under this Contract and 
currently is in good standing with all regulatory agencies that regulate any 
or all aspects of Contractor’s performance of the Services.  Contractor will 
maintain all required certifications, licenses, permits, and authorizations 
during the term of this Contract at its own expense. 

12.17 Ability To Perform.   Contractor represents and warrants that: 

 Contractor has the financial stability to carry out at least six 
months of Services, including Maintenance during any period of this 
Contract without reimbursement for the Services or expenses;  

 Contractor has the financial resources to fund the capital 
expenditures required under the Contract without advances by AOC or 
assignment of any payments by AOC to a financing source;  

 Each Subcontractor providing a substantial amount of the 
Services under this Contract has the financial resources to carry out its 
duties under this Contract; and  

 Contractor’s methods of accounting are consistent with generally 
accepted accounting principles and are capable of segregating costs by 
Phase, stage, segment, or cost objective in order to support Change 
Order accounting. 

12.18 Disclaimers.   WARRANTIES EXPRESSLY MADE IN THIS CONTRACT 
ARE CONTRACTOR’S ONLY WARRANTIES CONCERNING THE SERVICES, 
DELIVERABLES AND ANY WORK PRODUCT, AND ARE MADE EXPRESSLY 
IN LIEU OF ALL OTHER WARRANTIES AND REPRESENTATIONS, EXPRESS 
OR IMPLIED, INCLUDING ANY IMPLIED WARRANTIES OF FITNESS FOR A 
PARTICULAR PURPOSE OR MERCHANTABILITY, SUBJECT TO SECTION 
12.14. 

13. Warranty Services and Maintenance Services. 

13.1 General Responsibilities.   During the Warranty Periods, Contractor shall 
provide Services as described in this Section and in the RFP and Proposal as the 
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Warranty Services as part of the Services.  Contractor shall perform these 
Services and Maintenance and Support Services described in the RFP and 
Proposal after the Warranty Period during Maintenance and Support at Charges 
for Maintenance and Support Services as described in Appendix A.  Contractor’s 
Service responsibilities shall include but not be limited to the following: 

 Promptly repair or replace the System, or any portion thereof in 
accordance with Appendix C, that has Deficiencies;   

 Maintain the System in accordance with the Specifications and 
terms of this Contract;   

 Upon request by AOC, re perform any Service that fails to meet 
the requirements of this Contract as part of the Services;   

 Provide these Services 24 hours a day, Monday through Sunday;   

 Propose revisions to the Software as necessary to meet AOC’s 
Processing needs;   

 Coordinate with AOC and Third Party Software and Equipment 
suppliers all tasks related to correcting problems and Deficiencies 
connected with the Software or the Equipment; and    

 Execute on line diagnostics from a remote Contractor location 
solely to assist in the identification and isolation of suspected Deficiencies, 
subject to AOC’s security and administrative requirements.   

13.2 Inquiry Assistance.   Contractor shall from Monday through Sunday, 6:00 
a.m. – 7:00 p.m., Pacific Time, within the times described in Appendix C of 
receiving an inquiry from AOC related to the provision of System or Services 
respond to AOC inquiries with the following, as applicable: 

 Responses to questions relating to the Software, including without 
limitation isolating problems to the Software, Data or Equipment;   

 The development, on a best efforts basis, of a temporary solution 
to or an emergency bypass or Workaround of a Deficiency; 

 Corrections and repairs of errors, problems or Deficiencies with 
the Software, to the extent technically feasible; and 

 Clarification of Documentation. 

13.3 Additional Assistance. 

 Contractor shall dispatch trained and qualified Services Staff to 
AOC’s applicable Site in the event that:  (i) such assistance as described 



State of Washington 39 Contract PSCXXXXX 
Administrative Office of the Courts  CLJ-CMS 

above in Section 13.2 does not resolve Deficiencies or problems related to 
AOC’s inquiries regarding Equipment or Software at such Site within four 
hours after Contractor’s response to AOC; (ii) the System is non-
operational; and (iii) AOC requests additional assistance.  Contractor shall 
dispatch trained and qualified Services Staff to the Site within four hours of 
AOC’s request and such Staff must be at such Site within 24 hours or 
otherwise mutually agreed upon in writing of AOC’s request for additional 
assistance.  If the System is non-operational, such Contractor staff shall 
remain at the Site on a 24 hour, seven days a week basis repairing the 
System until it operates in accordance with its Specifications.   

 In the event that such assistance as described above in Section 
13.3.1 does not resolve Deficiencies or problems related to AOC’s 
inquiries regarding Equipment and Software at such Site for other types of 
conditions than described in Section 13.3.1 within 12 hours of Contractor’s 
response to AOC, and AOC requests additional assistance, Contractor 
shall dispatch trained and qualified Services Staff to the Site  within four 
hours of AOC’s request and such Staff must be at such Site within 24 
hours of AOC’s request for additional assistance.   

13.4 Database.   Contractor shall maintain and make available online to AOC a 
database of all Change Requests, Deficiencies, other problems reported by AOC 
under Section 13.2 or known to Contractor in the Software, and each visit by 
such Services Staff as described in Section 13.3.  The database shall include, as 
a minimum, the following: 

a) Date and time Contractor was notified; 

b) Date and time of arrival or inquiry response; 

c) Time spent for resolution of Deficiencies; 

d) Description of Deficiency; 

e) Description of severity level of Deficiency, e.g., emergency; 

f) Description of Deficiency resolution; and 

g) Date of resolution. 

13.5 Deficiency Reports.   Contractor shall provide to AOC, within 15 days of 
the Effective Date and the end of each calendar quarter thereafter, a list and 
description of all potential or actual problems, bugs, errors and Deficiencies 
known by Contractor to be in any version of the Proprietary Software and Third 
Party Software used by AOC with the Proprietary Software, along with a 
schedule for resolution thereof.  Deficiencies, problems, errors and bugs which 
have caused or are then-currently causing the System, in whole or part, to not 
operate in accordance with applicable Specifications or corruption of the Data 



State of Washington 40 Contract PSCXXXXX 
Administrative Office of the Courts  CLJ-CMS 

shall be reported by Contractor to AOC within eight clock hours of their becoming 
known to Contractor. 

13.6 Enhancements. 

 Contractor shall provide AOC with all Enhancements and 
associated Documentation that are provided as general releases to the 
Software, in whole or in part, as part of the Services, without additional 
license fees.  However, at the written request of AOC and pursuant to the 
Change Order process in Section 15, Contractor shall expedite production 
of Enhancements that Contractor is planning to provide as part of a 
general release to the Software.  Such Documentation shall be adequate 
to inform AOC of the problems resolved including any significant 
differences resulting from the release which are known by Contractor.  
Contractor certifies that each such Enhancement general release has 
been tested as a Deliverable and performs according to the Specifications.   

 Contractor agrees to correct corrupted Data that may result from 
any System Deficiency introduced by the Enhancement as part of the 
Services.  Enhancements to correct any Deficiency shall be provided to 
AOC as part of the Services and without the need for a Change Order 
during the Warranty Period.   

 Contractor shall install all Enhancements in accordance with a 
Schedule mutually agreed to by the parties.   

13.7 Exclusion.   Contractor shall have no obligation or liability to AOC under 
this Section 13 to the extent that a Deficiency results from modifications to the 
System by AOC where such modification was not made pursuant to the 
Documentation or Contractor’s guidance, instruction, training or 
recommendation. 

13.8 Continuous Improvement.   Contractor represents and warrants that it 
shall on an ongoing basis, as part of its total quality management process, 
identify, report to AOC, and implement ways to improve performance of the 
Services and identify and apply techniques and tools from other Contractor 
installations that would benefit AOC either operationally or financially. 

14. Dispute Resolution. 

14.1 Good Faith Efforts.   Except for the right of either party to apply to a court 
of competent jurisdiction for a temporary restraining order or other provisional 
remedy to preserve the status quo or prevent irreparable harm, the parties agree 
to attempt in good faith to promptly resolve any dispute, controversy or claim 
arising out of or relating to this Contract, including but not limited to payment 
disputes, through negotiations between senior management of the parties.  If the 
dispute cannot be resolved within 30 calendar days of initiating such 
negotiations, either party may terminate the dispute resolution negotiations. 
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14.2 Continued Performance.   Contractor and AOC agree that, the existence 
of a dispute notwithstanding, they will continue without delay to carry out all their 
respective responsibilities and obligations under this Contract and shall have the 
right to exercise their rights and remedies. 

15. Changes. 

15.1 AOC Issuance of Change Requests.   

AOC may, at any time by a written Change Request to Contractor, request 
changes within the scope of the Contract.  Such changes may include, without 
limitation, revisions to Deliverables or Services. 

15.2 Contractor Response to Change Request.   

Contractor shall respond in writing to a Change Request within 15 business days 
of receipt, advising AOC of any cost and Schedule impacts.  When there is a cost 
impact ( i.e., increase or decrease in Charges), Contractor shall advise AOC in 
writing of the increase or decrease involved, including a breakdown of the 
number of Staff hours by level of Contractor and AOC personnel needed to effect 
this change. 

15.3 Contractor Submission of Change Request.   

Contractor may also submit a Change Request to AOC to propose changes that 
should be made within the scope of the Contract.  Any such Change Request 
shall include proposed costs and Schedule impacts, including a breakdown of the 
number of Staff hours by level of Contractor and AOC personnel needed to effect 
this change.  AOC will respond to such Change Requests from Contractor within 
20 Days of receipt.  If the parties reach an agreement on a Change Order in 
writing, and the Change Order is executed by authorized representatives of the 
Parties, the terms of this Contract shall be modified accordingly.  If the parties 
are unable to reach an agreement in writing on a Change Request submitted by 
Contractor, the AOC Project Manager will be deemed to have rejected the 
requested Change Request. 

15.4 Mutual Agreement on Change Order.   The Contractor Project Manager 
and the AOC Project Manager shall negotiate in good faith and in a timely 
manner as to the price for and the impact on the Schedule of any Change 
Request.  If the parties reach an agreement on a Change Order in writing, and 
the Change Order is executed by authorized representatives of the parties, the 
terms of this Contract shall be modified accordingly.  The parties will execute a 
formal Contract amendment for any Change Order.  Change Orders must be 
executed by the AOC Project Manager and AOC ISD Director.  Contractor will 
promptly incorporate all Change Orders affecting the Services and Deliverables 
into applicable System Documentation.  In no event shall the Charges be 
increased nor shall the Schedule be extended in a Change Order to correct 
errors or omissions in the Proposal. 
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15.5 Disagreement.   If AOC submits to Contractor a Change Request and if 
the parties are unable to reach an agreement in writing within 15 business days 
of Contractor’s response to such a Change Request, the AOC Project Manager 
may make a determination of the revised price and Schedule, and Contractor 
shall proceed with the Work according to such price and Schedule which shall be 
included in the resulting Change Order, and the terms of this Contract shall be 
modified accordingly.  Contractor shall have the right to appeal the AOC Project 
Manager’s determination of the price and/or Schedule to the dispute resolution 
process under Section 14.  If Contractor appeals the AOC Project Manager's 
determination of the price and/or Schedule to the dispute resolution process 
under Section 14, AOC shall pay for such Work up to the price determined by the 
AOC ISD Director until all amounts in such price are expended, after which 
Contractor shall continue performing such Work. Nothing in this Section shall in 
any manner excuse Contractor from proceeding diligently with the Contract as 
changed by the Change Order. 

15.6 Termination.   If Contractor fails or refuses to perform its Services 
pursuant to Section 15.5 or a Change Order, Contractor shall be in material 
breach of this Contract, and AOC shall have the right to terminate the Contract 
for such a breach in accordance with Section 22.1. 

15.7 Change Order Procedures.   Contractor will promptly incorporate all 
Change Orders affecting the Services and Deliverables into applicable System 
Documentation.  In no event shall the Charges be increased nor shall the 
Schedule be extended in a Change Order to correct errors or omissions in the 
Proposal or in Deliverables.  Deficiency corrections shall be provided by 
Contractor to AOC as part of the Services and without the need for additional 
Change Orders. 

16. Letter of Credit.   

Contractor shall provide AOC with a fully executed Letter of Credit in the form of 
Appendix E within 30 Days of the Effective Date.  Both the initial expense and the 
annual premiums on the Letter of Credit shall be paid by Contractor.  Failure by 
Contractor to provide such a Letter of Credit shall be a material breach of the Contract 
by Contractor.  The Letter of Credit shall secure the performance of Contractor, 
including without limitation performance of the Services in accordance with the Work 
Plan and providing Deliverables in accordance with the Specifications, and shall secure 
any damages, cost or expenses resulting from Contractor’s default in performance 
hereunder or liability caused by Contractor.  Contractor may satisfy the obligation to 
provide a Letter of Credit through provision of one or more Letters of Credit on behalf of 
Contractor or from various sources.  In the event of breach by Contractor of the 
Contract, the Letter of Credit shall become payable to AOC for any outstanding damage 
assessments made by AOC against Contractor.  An amount up to the full amounts of 
the Letter of Credit may also be applied to Contractor’s liability for any administrative 
costs and/or excess costs incurred by AOC in obtaining similar replacement Software, 
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Deliverables, other products and Services.  AOC may seek other remedies in addition to 
exercising the Letter of Credit. 

17. Additional Rights and Remedies. 

17.1 Liquidated Damages. 

 The parties agree that any delay or failure by Contractor to timely 
perform its obligations by the dates in the Work Plan and in accordance 
with the Performance Standards will interfere with the proper and timely 
Implementation of the System and Services, to the loss and damage of 
AOC.  Further, AOC will incur major costs to maintain the functions that 
would have otherwise been performed by Contractor.  The parties 
understand and agree that the following Sections and Appendix C 
describe the liquidated damages Contractor shall pay to AOC as a result 
of nonperformance hereunder by Contractor, that such liquidated 
damages are enforceable compensatory damages, and that Contractor 
shall not claim at any time during and after the term that such damages 
are unenforceable.  This Section refers to the dates in the Work Plan, the 
dates and times in Appendix C, and other dates as agreed to by the 
parties under this Contract.   

 The parties acknowledge and agree that Contractor could incur 
liquidated damages for more than one Critical Event if Contractor fails to 
timely perform its obligations by each date.    

 The assessment of liquidated damages shall not constitute a 
waiver or release of any other remedy AOC may have under this Contract 
for Contractor’s breach of this Contract, including without limitation, AOC’s 
right to terminate this Contract, and AOC shall be entitled in its discretion 
to recover actual damages caused by Contractor’s failure to perform its 
obligations under this Contract.  However, AOC will reduce such actual 
damages by the amounts of liquidated damages received for the same 
events causing the actual damages.   

 Amounts due AOC as liquidated damages may be deducted by 
AOC from any money payable to Contractor under this Contract, or AOC 
may bill Contractor as a separate item therefor and Contractor shall 
promptly make payments on such bills.   

17.2 Withholding Payments.   AOC shall have the right to withhold any and all 
payments due hereunder if Contractor fails to perform its obligations under the 
Contract, without penalty or work stoppage by Contractor, until it cures such 
failures to perform its obligations. 

17.3 Reductions in Payments Due.   Amounts due AOC by Contractor, 
including but not limited to liquidated or other damages, or claims for damages, 



State of Washington 44 Contract PSCXXXXX 
Administrative Office of the Courts  CLJ-CMS 

may be deducted or set off by AOC from any money payable to Contractor 
pursuant to this Contract.  . 

17.4 Substitute.   If, in the reasonable judgment of AOC, a default by 
Contractor is not so substantial as to require termination, reasonable efforts to 
induce Contractor to cure the default are unavailing, Contractor fails to cure such 
default within 30 days of receipt of Notice from AOC, and the default is capable 
of being cured by AOC or by another resource without unduly interfering with 
continued performance by Contractor, AOC may, without prejudice to any other 
remedy it may have, provide or procure the Services reasonably necessary to 
cure the default, in which event Contractor shall reimburse AOC for the 
reasonable cost of the Services in default.  In addition, Contractor must 
cooperate with these resources in allowing access to the Software. 

17.5 Holdback.   AOC shall retain a Holdback of 10% of amounts invoiced as 
prescribed in this Contract for Deliverables, Services and other Project tasks 
performed.  AOC shall authorize Contractor’s submission of an invoice for 
payment of the Holdback as described in Appendix A.  AOC shall pay this 
amount in accordance with invoicing procedures in Section 3.6.   

17.6 Right to Assurance.   If AOC, in good faith, has reason to believe that 
Contractor does not intend to, or is unable to perform or has refused to perform 
or continue performing all material obligations under this Contract, AOC may 
demand in writing that Contractor give a written assurance of intent to perform.  
Failure by Contractor to provide written assurance within the number of days 
specified in the demand (in no event less than five business days) may, at AOC's 
option, be the basis for terminating this Contract under the terms and conditions 
or other rights and remedies available by law or provided by this Contract. 

17.7 Suspension Due to Breach.   In the event AOC determines that a breach 
of Contract has occurred in Contractor’s (including without limitation any 
Subcontractor’s) compliance with the conditions of this Contract or if AOC have 
reason to believe that fraud, abuse, malfeasance, misfeasance or nonfeasance 
has occurred on the part of Contractor under this Contract, and the situation is 
deemed by AOC to merit corrective action, the following sequential suspension 
procedure may be implemented by AOC: 

 AOC ISD Director will give Notice to Contractor of a perceived 
compliance breach describing AOC’s concerns.   

 Contractor will respond to AOC ISD Director’s concerns by letter 
describing proposed corrective actions and proposing completion dates for 
bringing the Contract into compliance.  Such response will be sent in 
accordance with the Notice provisions of this Contract and delivered to 
AOC ISD Director within five Days of the date of receipt of AOC’s letter.   
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 AOC will give Notice to Contractor as to AOC ISD Director’s final 
disposition of AOC’s concerns.   

 Upon receipt of Notice of final disposition by Contractor, AOC 
reserves the right to suspend all, or part of, the Contract, and to withhold 
further payments, or to prohibit Contractor from incurring additional 
obligations of funds during investigation of the alleged compliance breach 
and pending corrective action, if necessary, by Contractor or a decision by 
AOC to terminate in accordance with Section 22.1 below.   

17.8 Guaranty.   

 Submission.   Within 10 Days of the Effective Date, Contractor 
shall provide AOC with a Guaranty in the form of Appendix F, which is 
attached hereto and incorporated by this reference, executed by the 
ultimate parent company of its organization, [Ultimate Parent Company 
Name].  Contractor shall take all actions necessary to ensure that, if 
Contractor is acquired by or merges with another party or there is 
otherwise a change in Control of Contractor to another party, including 
without limitation by asset or stock sale, merger, transfer of ownership, 
divestiture, spin-out, spin-off, or any other way, then the ultimate parent 
company of that other party shall execute the Guaranty within ten Days of 
such acquisition, merger or change in Control. 

 Failure to Comply.   Failure to comply with the obligations in this 
Section by Contractor shall entitle AOC to exercise its available remedies 
at law, in equity, and under this Contract.  In addition, any such 
acquisition, merger, divestiture, spin-out, spin-off, or other change in 
Control of Contractor shall be null and void under this Contract, and AOC 
shall have the rights to rescind this Contract, to exercise its rights to obtain 
the Source Code for the System under Appendix D, and its other available 
rights under the Contract and at law and in equity. 

 Suspension for Convenience.   AOC shall have the right at any 
time to order the Services of Contractor fully or partially stopped for its 
own convenience for up to 15 consecutive days.  Contractor will receive 
Notice of the reasons for such an order.  The Schedule shall be delayed 
on a day for day basis to the extent AOC has issued a stop work order to 
Contractor and such stop work order is causing delays in completing 
Services in accordance with the Schedule.  Contractor shall have the right 
to submit claims in accordance with the terms of Section 23.5, as a result 
of stop work orders issued under this Section. 

17.9 Corrective Action Plans.   

 AOC Request for Corrective Action Plan.   AOC may require 
Contractor to submit to AOC a Corrective Action Plan to correct or resolve 
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a specific event or events causing the finding of a Deficiency or breach or 
prior to assessment of a liquidated damage. 

 Scope of the Corrective Action Plan.   The Corrective Action Plan 
required by AOC under this Section must provide: 

 Contractor’s detailed explanation of the cause or 
reasons for the cited Deficiency or breach; 

 Contractor’s assessment or diagnosis of the cause of 
the cited Deficiency or breach; and 

 Contractor’s specific proposal to cure or resolve the 
Deficiency or breach. 

 Submission and Approval of Corrective Action Plan.   The 
Corrective Action Plan must be submitted within ten business days 
following the request for the Corrective Action Plan by AOC or another 
date acceptable to AOC.  The Corrective Action Plan shall be subject to 
the written approval by AOC. 

 Contractor Responsibility for Performance.   Notwithstanding 
Contractor’s submission and AOC’s acceptance of a Corrective Action 
Plan, Contractor remains responsible for achieving all Performance 
Standards and compliance with all other obligations under this Contract.  
Further, AOC’s acceptance of a Corrective Action Plan under this Section 
shall not: 

 Excuse Contractor’s prior performance; 

 Relieve Contractor of its duty to comply with 
performance standards; or 

 Prohibit AOC from assessing additional remedies or 
pursuing other appropriate remedies for continued substandard 
performance. 

18. Insurance. 

18.1 Liability and Auto Insurance.   Contractor shall, at its sole cost and 
expense, obtain, and, during the term of this Contract, maintain, in full force and 
effect, the insurance coverage described in this Section.  Contractor shall acquire 
such insurance from an insurance carrier or carriers licensed to conduct business 
in the State of Washington and having a rating of A, Class VII or better, in the 
most recently published edition of Best’s Reports.  Contractor shall include AOC, 
its boards, agencies, contractors, offices, employees, agents and volunteers as a 
named insured party in Contractor’s insurance policy obtained hereunder.  If 
Contractor fails to buy and maintain the insurance coverage described in this 
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Section 18, AOC may terminate this Contract under Section 22.1 (Termination for 
Contractor’s Material Breach).  The minimum acceptable limits shall be as 
indicated below with no deductible except as indicated below: 

a) Commercial General Liability covering the risks of bodily injury 
(including death), property damage and personal injury, including 
coverage for contractual liability, with a limit of not less than $1 
million per occurrence/$2 million general aggregate;  

b) Business Automobile Liability (owned, hired, or non-owned) covering 
the risks of bodily injury (including death) and property damage, 
including coverage for contractual liability, with a limit of not less than 
$1 million per accident;  

c) Employers Liability insurance covering the risks of Contractor’s 
employees’ bodily injury by accident or disease with limits of not less 
than $1 million per accident for bodily injury by accident and $1 
million per employee for bodily injury by disease;  

d) Umbrella policy providing excess limits over the primary policies in an 
amount not less than $3 million;  

e) Professional Liability Errors and Omissions, with a deductible not to 
exceed $25,000, subject to Section 18.2, and coverage of not less 
than $1 million per occurrence/$2 million general aggregate;  

f) Crime Coverage with a deductible not to exceed $1 million, subject to 
Section 18.2, and coverage of not less than $5 million single limit per 
occurrence and $10 million in the aggregate, which shall at a 
minimum cover occurrences falling in the following categories:  
Forgery; Money and Securities; and Employee Dishonesty; and 

g) Cyber-security insurance, with coverage of not less than $6 million 
per occurrence/$12 million general aggregate, that includes but is not 
limited to coverage for first-party costs and third-party claims from: (i) 
failure to protect data, including unauthorized disclosure, use or 
access, (ii) security failure or privacy breach, (iii) failure to disclose 
such breaches as required by law, regulation or contract, (iv) 
notifications, public relations, credit monitoring, postage, advertising, 
and other services to assist in managing and mitigating a cyber-
incident, (v) interruptions of business operations, (vi) network security 
failure, (vii) cyber-extortion, (viii) cyber-terrorism, (ix) communications 
and media liability (e.g., infringement of copyright, title, slogan, 
trademark, trade name, trade dress, service mark or service name in 
the policyholder's covered material), (x) EFT, computer, and 
electronic transmissions fraud and theft, and (xi) other cyber-liability 
and cyber-crime expenses. 
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18.2 Worker’s Compensation Coverage.   Prior to providing Services under 
this Contract, Contractor shall, in full compliance with State law, provide or 
purchase worker’s compensation coverage for its employees and Employer’s 
Liability in the minimum amount of $1 million during the course of this Contract.  
AOC will not be responsible for payment of premiums or for any other claim or 
benefit for Contractor, or any Subcontractor or employee of Contractor, which 
might arise under applicable laws during the performance of duties and Services 
under this Contract.  However, should Contractor fail to secure insurance 
coverage or fail to pay premiums on behalf of its employees, AOC may deduct 
the amount of premiums owing from the amounts payable to Contractor under 
this Contract and transmit the same to the responsible State agency. 

18.3 Industrial Insurance Coverage.   Prior to performing work under this 
Contract, Contractor shall provide or purchase industrial insurance coverage for 
its employees, as may be required of an “employer” as defined in Title 51 RCW, 
and shall maintain full compliance with Title 51 RCW during the course of this 
Contract.  AOC will not be responsible for payment of industrial insurance 
premiums or for any other claim or benefit for Contractor, or any Subcontractor or 
employee or agent of Contractor, which might arise under the industrial 
insurance laws during the performance of duties and services under this 
Contract. 

18.4 Subcontractors.   Contractor shall include all Subcontractors as insured 
under all required insurance policies, or shall furnish separate certificates of 
insurance and endorsements for each Subcontractor.  Subcontractor(s) shall 
comply fully with all insurance requirements stated herein.  Failure of 
Subcontractor(s) to comply with insurance requirements does not limit 
Contractor’s liability or responsibility. 

18.5 Premiums.   Premiums on all insurance policies shall be paid by 
Contractor or its Subcontractors.  Such insurance policies provided for AOC 
pursuant to this Section shall expressly provide therein that AOC be named as 
additional insured, and that it shall not be revoked by the insurer until 30 Days’ 
Notice of intended revocation thereof shall have first been given to AOC by such 
insurer. 

18.6 Cancellation.   Contractor’s insurance policies shall not be canceled or 
non-renewed in scope of coverage without provision for equivalent substitute 
insurance and such cancellation or nonrenewal shall not take place or reduced in 
scope of coverage until five business days’ written Notice has been given to 
AOC, attention AOC Contract Administrator, and Contractor has replacement 
insurance policy(ies) in place that satisfy the requirements set forth in this 
Section 18.  Contractor’s insurance policies shall not be reduced in scope without 
AOC’s prior written consent. 

18.7 Insurance Documents.   Contractor shall furnish to AOC Contract 
Administrator copies of certificates of all required insurance within 30 calendar 
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days of this Contract’s Effective Date, and copies of renewal certificates of all 
required insurance within 30 days after the renewal date.  These certificates of 
insurance must expressly indicate compliance with each and every insurance 
requirement specified in this Section.  Failure to provide these documents shall 
be grounds for immediate termination or suspension of this Contract by AOC for 
material breach. 

18.8 Increased Coverage.   AOC is to be notified by Contractor immediately if 
any aggregate insurance limit is exceeded.  In such event, additional coverage 
must be purchased to meet requirements. 

18.9 Subrogation.   Contractor agrees to waive all rights of subrogation 
against AOC, its boards, agencies, departments, officers, employees, agents, 
and volunteers for losses arising from services performed by Contractor under 
this Contract. 

18.10 Cross Liability.   All insurance provided by Contractor shall be primary as 
to any other insurance or self-insurance programs afforded to or maintained by 
the State and shall include a severability of interests (cross liability) provision. 

19. Confidential Information and Proprietary Information. 

19.1 Protection Obligations. 

 Access and Protection.   During the term of the Contract, 
Contractor and AOC will have access to and become acquainted with 
each party’s Confidential Information and Proprietary Information.  Except 
for disclosure pursuant to Section 19.1.2, AOC and Contractor, and each 
of their officers, employees and agents, shall, subject to State laws, 
regulations, and court rule, and in accordance with this Section 19.1.1, 
maintain (a) all Confidential Information of the other party in strict 
confidence, and (b) all Proprietary Information in the same manner as it 
protects the confidentiality of its own proprietary information of like kind, 
but in no event with less than reasonable care.  Neither party will at any 
time use, publish, reproduce or disclose any Confidential Information or 
Proprietary Information, except to authorized employees, contractors and 
agents requiring such information under confidentiality requirements no 
less restrictive than this Section 19.1.1, as authorized in writing by the 
other party, as otherwise specifically permitted herein, or to perform its 
obligations as authorized hereunder.  Both parties shall take all steps 
necessary, including without limitation oral and written instructions to all 
staff to safeguard, in accordance with applicable federal and State law and 
regulation and this Section 19.1.1, the other party’s Confidential 
Information and Proprietary Information against unauthorized disclosure, 
reproduction, publication or use, and to satisfy their obligations under this 
Contract.  Except for disclosures pursuant to Section 19.1.2 below, each 
party agrees that prior to disclosing any Proprietary Information or 
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Confidential Information of the other party to any third party, it will obtain 
from that third party a written acknowledgment that such third party will be 
bound by the same terms as specified in this Section 19.1.1 with respect 
to the Proprietary Information and Confidential Information.  In addition to 
the requirements expressly stated in this Section 19.1.1, Contractor and 
its Subcontractors will comply with any policy, rule, or reasonable 
requirement of AOC that relates to the safeguarding or disclosure of 
information relating to court records, Contractor’s operations, or the 
Services performed by Contractor under this Contract. 

 Public Record.   Notwithstanding the above, Contractor 
acknowledges and agrees that AOC is subject to Supreme Court General 
Rule - GR 31.1 and that this Contract shall be a public record as defined in 
Supreme Court General Rule - GR 31.1.  Any specific information that is 
claimed by Contractor to be Proprietary Information or Confidential 
Information must be clearly identified as such by Contractor.  AOC will 
maintain the confidentiality of all such information marked Proprietary 
Information or Confidential Information as allowed by applicable law, 
including Supreme Court General Rule - GR 31.1.  If a request is made to 
view Contractor’s Proprietary Information or Confidential Information, AOC 
will notify Contractor of the request and of the date that any such records 
will be released to the requester unless Contractor obtains a court order 
enjoining that disclosure.  If Contractor fails to obtain the court order 
enjoining disclosure, AOC will release the identified requested information 
on the date specified. 

 Security Requirements.   Each party, and its officers, employees, 
subcontractors and agents shall at all times comply with all security 
standards, practices, and procedures which are equal to or exceed those 
of AOC and which the other party may establish from time to time, with 
respect to information and materials which come into each party’s 
possession and to which such party gains access under this Contract.  
Such information and materials include without limitation all Proprietary 
Information and Confidential Information. While on AOC’s premises, Staff 
shall conform in all respects with physical, fire, computer system, network 
or other AOC security requirements. 

19.2 Audit.   AOC reserves the right to audit or investigate Contractor’s use of 
AOC Confidential Information and Proprietary Information collected, used, or 
acquired by Contractor under this Contract.   

19.3 Return.   Subject to record retention laws and to AOC’s rights under 
Sections 8.1.1, 8.1.2, and 8.1.4, each party shall promptly return to the disclosing 
party, on termination or expiration, all of the disclosing party’s Confidential 
Information and Proprietary Information, including copies thereof. 

19.4 Unauthorized Disclosures or Uses. 
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 Contractor shall immediately report to AOC any and all 
unauthorized disclosures or uses of AOC’s Confidential Information or 
Proprietary Information of which it or its Staff is aware or has knowledge.  
Contractor acknowledges that any publication or disclosure of AOC’s 
Confidential Information or Proprietary Information to others may cause 
immediate and irreparable harm to AOC.  If Contractor should publish or 
disclose such Confidential Information or Proprietary Information to others 
without authorization, AOC shall immediately be entitled to injunctive relief 
or any other remedies to which it is entitled under law or equity without 
requiring a cure period.   

 AOC will immediately report to Contractor any and all 
unauthorized disclosures or uses of Contractor’s Confidential Information 
or Proprietary Information of which AOC is aware or has knowledge.  AOC 
acknowledges that any publication or disclosure of Contractor’s 
Confidential Information or Proprietary Information to others may cause 
immediate and irreparable harm to Contractor.  If AOC should publish or 
disclose such Confidential Information or Proprietary Information to others 
without authorization, Contractor shall immediately be entitled to injunctive 
relief or any other remedies to which it is entitled under law or equity 
without requiring a cure period.   

19.5 Nondisclosure of Other AOC Information.   The use or disclosure by 
Contractor of any AOC information not necessary for, nor directly connected with, 
the performance of Contractor’s responsibility with respect to Services is 
prohibited, except upon the express written consent of AOC. 

19.6 Exceptions.   The following information shall not be considered 
Confidential Information for the purposes of this Contract:  information previously 
known when received from the other party; information freely available to the 
general public; information which now is or hereafter becomes publicly known by 
other than a breach hereof; information which is developed by one party 
independently of any disclosures made by the other party of such information; or 
information which is disclosed by a party pursuant to subpoena or other legal 
process and which as a result becomes lawfully obtainable by the general public. 

19.7 Survival.   The provisions of this Section shall remain in effect following 
the termination or expiration of this Contract. 

20. Indemnifications. 

20.1 Intellectual Property. 

 Contractor shall, at its expense, defend, indemnify, and hold 
harmless AOC and its employees, officers, directors, contractors and 
agents from and against any third party claim or action against AOC which 
is based on a claim that any Work Product or any part thereof under this 
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Contract infringes a patent, copyright, utility model, industrial design, mask 
work, trademark, or other proprietary right or misappropriates a trade 
secret, and Contractor shall pay all losses, liabilities, damages, penalties, 
costs, fees (including reasonable attorneys’ fees) and expenses caused 
by or arising from such claim.  AOC shall promptly give Contractor notice 
of any such claim.  AOC agrees to use its best efforts to encourage the 
Office of the Attorney General of Washington to grant Contractor sole 
control of the defense and all related settlement negotiations.  However, if 
principles of governmental or public law are involved, the State may 
participate in the defense of any such action, but no costs or expenses 
shall be incurred for the account of Contractor without Contractor’s written 
consent.   

 In case the Work Products, or any one or part thereof, are in such 
action held to constitute an infringement or misappropriation, or the 
exercise of AOC’s rights thereto is enjoined or restricted, Contractor shall, 
at its own expense: (i) procure for AOC the right to continue using the 
Work Products; or (ii) immediately modify or replace the Work Products to 
comply with the Specifications and to not violate any intellectual property 
rights; (iii) or retrieve any or all Work Products upon receipt of notice from 
AOC and refund the Charges for each Work Product, as applicable.  . 

 Notwithstanding the terms above, Contractor shall not be liable to 
the extent claims of misappropriation of infringement arise from 
Contractor’s compliance with any designs, Specifications or written 
instructions of AOC and Contractor could not have avoided such claims 
through alternative products, or from modifications made by any party 
other than Contractor.   

20.2 General.   

 To the maximum extent permitted by law and except to the extent 
caused by negligence of AOC, Contractor shall, at its expense, indemnify, 
defend, and hold harmless AOC, its employees, officers, directors, 
contractors and agents, and the State from and against any losses, 
liabilities, damages, penalties, sanctions, fines, disallowances, costs, fees, 
including without limitation reasonable attorneys’ fees, and expenses from 
any:   

 claim or action, caused by or arising from the 
negligent acts or omissions or willful misconduct of Contractor, its 
officers, employees, agents, or Subcontractors, including without 
limitation for property damage, bodily injury or death; 

 a breach or alleged breach of Contractor’s obligations 
in Section 19;  
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 any claim, action, suit or judgment to the extent 
caused by or arising from Contractor’s failure to provide and 
maintain reasonable administrative, physical and technical 
safeguards consistent with applicable industry standards to 
appropriately protect the confidentiality and integrity of AOC Data; 
and  

 violation of any federal or State laws, rules, 
regulations, policies or guidelines to the extent caused by or arising 
from Contractor or the System.   

 AOC shall promptly give Contractor notice of such claim arising 
under Section 20.2.1.  AOC agrees to use its best efforts to encourage the 
Office of the Attorney General of Washington to grant Contractor sole 
control of the defense and all related settlement negotiations.  However, if 
principles of governmental or public law are involved, the State may 
participate in the defense of any such action, but no costs or expenses 
shall be incurred for the account of Contractor without Contractor’s written 
consent.   

20.3 Waiver of Statutory Immunity.   Contractor intentionally accepts the 
terms of this Section and waives any and all statutory immunity provided by the 
Washington State Industrial Insurance Act, Title 51 RCW, with regard to all rights 
of the indemnities stated herein.  THE TERMS OF THIS SECTION, 
SPECIFICALLY INCLUDING THE PRECEDING WAIVER OF IMMUNITY, 
SHALL BE DEEMED MUTUALLY NEGOTIATED, HAS BEEN EXPRESSLY AND 
SPECIFICALLY NEGOTIATED AND AGREED UPON BY THE PARTIES TO 
THE FULLEST EXTENT ALLOWED BY THE LAWS OF WASHINGTON 
APPLICABLE TO AOC. 

21. Damages Disclaimers and Limitations. 

21.1 AOC’s Limitation of Liability.   IN NO EVENT SHALL AOC’S 
AGGREGATE LIABILITY TO CONTRACTOR UNDER THIS CONTRACT, 
REGARDLESS OF THE FORM OF ACTION, WHETHER IN CONTRACT, 
TORT, NEGLIGENCE, STRICT LIABILITY OR BY STATUTE OR OTHERWISE, 
FOR ANY CLAIM RELATED TO OR ARISING UNDER THIS CONTRACT, 
EXCEED THE MAXIMUM AMOUNT. 

21.2 Contractor’s Limitation of Liability.   EXCEPT AS PROVIDED IN 
SECTION 21.3, IN NO EVENT SHALL CONTRACTOR’S AGGREGATE 
LIABILITY TO AOC UNDER THIS CONTRACT, REGARDLESS OF THE FORM 
OF ACTION, WHETHER IN CONTRACT, TORT, NEGLIGENCE, STRICT 
LIABILITY OR BY STATUTE OR OTHERWISE, FOR ANY CLAIM RELATED TO 
OR ARISING UNDER THIS CONTRACT, EXCEED THE MAXIMUM AMOUNT. 
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21.3 Exceptions to Contractor’s Limitation of Liability.   THE LIMITATION 
OF LIABILITY IN SECTION 21.2 SHALL NOT APPLY TO DAMAGES, 
EXPENSES, LOSSES, FEES, LIABILITIES, COSTS OR OTHER AMOUNTS 
ARISING FROM CONTRACTOR’S INDEMNIFICATION OBLIGATIONS. 

22. Termination.  

22.1 Termination for Contractor’s Material Breach.   If Contractor fails to 
cure any material breaches of this Contract which are described in a written 
Notice from AOC within 30 Days of such Notice, this Contract may be terminated 
immediately, in whole or in part, by Notice from AOC.  The option to terminate 
shall be at the sole discretion of AOC. 

22.2 Termination for Rejection of Deliverables.   

If Contractor is unable to correct Deficiencies in a Deliverable, as described in 
Section 7.3, AOC shall have the right to immediately terminate this Contract, in 
whole or in part, without penalty or liability to AOC, and return to Contractor the 
Deliverable and other Deliverables that do not have value to AOC as a result of 
the termination, in AOC’s judgment, including but not limited to the System, in 
whole or in part.  If AOC terminates this Contract under this Section, Contractor 
shall, within 20 Days thereafter, refund to AOC all payments made to Contractor 
for the returned Deliverables and Services rendered therefor. 

22.3 Termination for Conflict of Interest.   AOC may terminate this Contract 
under Section 22.1 (Termination for Contractor’s Material Breach) by Notice to 
Contractor if AOC determines, after due notice and examination, that any party 
has violated chapter 42.52 RCW, Ethics in Public Service, or any other laws 
regarding ethics in public acquisitions and procurement and performance of 
contracts, including but not limited to any creating a conflict of interest. 

22.4 Termination for AOC’s Nonpayment.   Except to the extent AOC is 
exercising its remedies and subject to the application of Section 3.7, if AOC fails 
to pay Contractor undisputed, material Charges when due under the Contract 
and fails to make such payments within 90 Days of receipt of Notice from 
Contractor of the failure to make such payments, Contractor may, by giving 
Notice to AOC, terminate this Contract as of a date specified in the Notice of 
termination.  Contractor shall not have the right to terminate the Contract for 
AOC’s breach of the Contract except as provided in this Section. 

22.5 Termination Remedies. 

 Notwithstanding anything to the contrary herein, in the event of 
termination of this Contract by AOC under Section 22.1 through 22.3, 
AOC shall, in addition to its other available remedies, have the right to 
procure substitute services and deliverables for the Services and 
Deliverables that are the subject of this Contract on the open market and, 
subject to the provisions of Section 21.2, Contractor shall be liable for all 
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damages, including, but not limited to:  (i) the cost difference between the 
original Contract price for the Software and/or Services and the 
replacement costs of such Software and/or Services acquired from 
another vendor; and (ii) if applicable, all administrative costs directly 
related to the replacement of this Contract, such as costs of competitive 
bidding, mailing, advertising, applicable fees, charges or penalties, and 
staff time costs.    

 If it is determined for any reason the failure to perform is not 
within the Contractor’s control, fault, or negligence, the termination by 
AOC under Sections 22.1 through 22.3 shall be deemed to be a 
termination for convenience under Section 22.6.   

22.6 Termination for Convenience. 

 In addition to its other rights to terminate, AOC may terminate this 
Contract, in whole or in part for AOC’s convenience, by 30 Days’ Notice to 
Contractor.  Invocation of Section 22.7 (Termination for Withdrawal of 
Authority), or Section 22.8 (Termination for Non-allocation of Funds), shall 
be deemed a Termination for Convenience but will not require such 30 
Days’ Notice.   

 During this 30 Day period, Contractor shall wind down and cease 
its Services as quickly and efficiently as reasonably possible, without 
performing unnecessary Services or activities and by minimizing negative 
effects on AOC from such winding down and cessation of Services.  If this 
Contract is so terminated, AOC shall be liable only for payment in 
accordance with the terms of this Contract for Services satisfactorily 
rendered prior to the effective date of termination.   

 In case of such termination for convenience and subject to the 
availability of funding, AOC will pay to Contractor the agreed upon price, if 
separately stated, for Deliverables for which Acceptance has been given 
by AOC, amounts for Services provided prior to the date of termination for 
which no separate price is stated and which are not associated with or 
related to a specific Deliverable for which Acceptance has been given, and 
amounts for Deliverables which are in development but which have not 
received Acceptance.  The amounts for such Services and Deliverables in 
development but not accepted will be costs actually and reasonably 
incurred by Contractor therefor, as based on the hourly rate in Appendix 
A, but such costs shall be no greater than the final Charges for each 
Deliverable.   

22.7 Termination for Withdrawal of Authority.   In the event that the authority 
of AOC to perform any of its duties is withdrawn, reduced, or limited in any way 
after the commencement of this Contract and prior to normal completion, AOC 
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may terminate this Contract under Section 22.6 (Termination for Convenience), 
in whole or in part.   

22.8 Termination for Non-allocation of Funds.   If funds are not allocated to 
continue this Contract in any future period, AOC may terminate this Contract 
under Section 22.6 (Termination for Convenience).  AOC will not be obligated to 
pay any further Charges for such future period, but AOC shall make payments for 
Services, Deliverables and Contractor’s costs as provided in Section 22.6.3, 
subject to AOC’s availability of funding therefor.  AOC agrees to notify Contractor 
of such non-allocation at the earliest possible time.  No penalty shall accrue to 
AOC in the event this Section shall be exercised. 

22.9 Termination and Expiration Procedures. 

 Upon termination of this Contract, AOC, in addition to any other 
rights provided in this Contract, may require Contractor to deliver to AOC 
any Property, including but not limited to Deliverables and Data, for such 
part of this Contract as has been terminated.   

 After receipt of a Notice of termination, and except as otherwise 
directed by AOC, Contractor shall:   

a) Stop work under this Contract on the date, and to the extent 
specified, in the Notice; 

b) Place no further orders or subcontracts for materials, 
Services, or facilities except as may be necessary for 
completion of such portion of the work under this Contract 
that is not terminated; 

c) As soon as practicable, but in no event longer than 30 days 
after termination, terminate its orders and subcontracts 
related to the work which has been terminated and settle all 
outstanding liabilities and all claims arising out of such 
termination of orders and subcontracts, with the approval or 
ratification of AOC to the extent required, which approval or 
ratification shall be final for the purpose of this Section; 

d) Complete performance of such part of this Contract as shall 
not have been terminated by AOC; 

e) Take such action as may be necessary, or as the ISD 
Director may direct, for the protection and preservation of the 
Property related to this Contract which is in the possession 
of Contractor and in which AOC has an interest; 

f) Assign or transfer real Property and Equipment leases as 
requested by AOC; 



State of Washington 57 Contract PSCXXXXX 
Administrative Office of the Courts  CLJ-CMS 

g) Transfer title to AOC and deliver in the manner, at the times, 
and to the extent directed by the ISD Director, any Property 
which is required to be furnished to AOC and which has 
been accepted or requested by AOC; and 

h) Provide written certification to AOC that Contractor has 
surrendered to AOC all such Property. 

 Upon expiration of the Contract or Contractor’s receipt of notice of 
termination of the Contract by AOC, Contractor will in accordance with 
instructions provided by AOC provide any turnover assistance Services or 
data necessary to enable AOC or its designee to effectively close out the 
Contract and move the work to another vendor or to perform the work by 
itself.  Within ten days of receipt of the Notice of termination or ten days 
prior to and again on expiration of the Contract, Contractor shall provide, 
in machine readable form, a then-current, usable copy of the Data in a 
format as specified by AOC and a copy of all documentation needed by 
AOC to utilize the Data.  Contractor will ensure that all consents or 
approvals to allow Contractor and Subcontractors to provide the 
assistance required following termination or expiration have been 
obtained, on a contingent basis, in advance and will be provided by the 
applicable third parties without delay and as part of the Services.   

 AOC shall pay the Contractor for any resources utilized in 
performing such transition assistance at the rates in Appendix A.  If AOC 
terminates the Project or this Contract under Sections 22.1 - 22.3, then 
AOC will be entitled to offset the cost of paying the Contractor for the 
additional resources the Contractor utilized in providing transition 
assistance with any damages AOC may have otherwise accrued as a 
result of such termination.    

23. General Conditions. 

23.1 Anti-Trust Violations.   Contractor and AOC recognize that overcharges 
resulting from antitrust violations are in actual economic practice usually borne by 
AOC.  Therefore, Contractor hereby assigns to AOC any and all claims for such 
overcharges as to goods and services purchased in connection with this 
Contract, except as to overcharges not passed on to AOC resulting from antitrust 
violations commencing after the date of the bid, quotation, or other event 
establishing the Charges under this Contract. 

23.2 Assignment.   Contractor shall not assign or transfer this Contract or any 
of its rights hereunder, or delegate any of its duties hereunder, or change the 
Control of the Contract without the prior written consent of AOC’s ISD Director, 
provided that any permitted assignment, transfer, delegation or Change in 
Control shall not operate to relieve Contractor of any of its duties and obligations 
hereunder, nor shall such assignment, transfer, delegation or change in Control 
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affect any remedies available to AOC that may arise from any breach of the 
provisions of this Contract.  AOC may assign, transfer this Contract or any of its 
rights hereunder, or delegate its duties under this Contract in whole or in part 
without the consent of Contractor.  Any attempted assignment, transfer, 
delegation, or Change in Control in contravention of this Section of the Contract 
shall be null and void.  In addition, AOC shall have the right to exercise any of its 
remedies in the Contract, at law and in equity for any attempted assignment, 
transfer, change in Control or delegation in contravention of this Section, 
including but not limited to recovery of its damages resulting therefrom, exercise 
the Letter of Credit, and termination or rescission of the Contract. This Contract 
shall inure to the benefit of and be binding on the parties hereto and their 
permitted successors and assigns.   

23.3 Authority.   Neither party shall have authority to bind, obligate or commit 
the other party by any representation or promise without the prior written 
approval of the other party. 

23.4 Binding Effect.   Each party agrees that the Contract binds it and each of 
its employees, agents, independent contractors, and representatives. 

23.5 Claims.   Contractor must submit claims against AOC within the earlier of 
six months of the date upon which Contractor knew of the existence of the claim 
or six months from expiration or termination of the Contract.  No claims shall be 
allowed unless Notice of such claim has been given within the above described 
time period.  Such claims must be submitted to the AOC Project Manager or his 
or her designee by Contractor in the form and with the certification prescribed by 
the AOC Project Manager or his or her designee.  Upon failure of Contractor to 
submit its claim within the time allowed, all rights to seek amounts due on 
account of such claims shall be waived and forever barred.  Submission of such 
claims against AOC shall be, except as provided in Sections 19.4.2 and 22.4, 
Contractor’s sole and exclusive remedy in the event that AOC breaches this 
Contract. 

23.6 Compliance With Civil Rights Laws.   During the performance of this 
Contract, Contractor shall comply with all federal and applicable State 
nondiscrimination laws, including but not limited to:  Title VII of the Civil Rights 
Act, 42 U.S.C. § 12101, et seq.; the Americans with Disabilities Act (ADA); and 
chapter 49.60 RCW, Washington Law Against Discrimination.  No individual shall 
be excluded from participation in, denied the benefits of, subjected to 
discrimination under, or denied employment in the administration of or in 
connection with any program provided by this Contract because of race, color, 
creed, marital status, religion, gender, gender orientation, national origin, 
Vietnam era or disabled veteran’s status, age, the presence of any sensory, 
mental or physical disability, or political affiliation or belief.  In the event of 
Contractor’s noncompliance or refusal to comply with any nondiscrimination law, 
regulation or policy, this Contract may be rescinded, canceled, or terminated in 
whole or in part by AOC under Section 22.1 (Termination for Contractor’s 
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Material Breach), and Contractor may be declared ineligible for further contracts 
with AOC. 

23.7 Conflicts Between Documents; Order of Precedence.   In the event 
that there is a conflict between the documents comprising the Contract, the 
following order of precedence shall apply: 

a) Applicable federal and State laws, regulations and policies; 

b) The terms and conditions in the body of this Contract; 

c) Change Orders;  

d) Appendix H (Statement of Work);  

e) Appendix A (Deliverables, Payment and Key Staff); 

f) Appendix B (Equipment and Software Configuration); 

g) Appendix C (Performance Standards); 

h) Appendix D (Escrow Agreement); 

i) The Specifications (except as otherwise listed below); 

j) The Work Plan; 

k) Other Deliverables; 

l) Appendix E (Letter of Credit); 

m) Appendix F (Guaranty);  

n) The RFP; 

o) Appendix G (Revisions to the Proposal);  

p) The Proposal; and  

q) All Contractor publications, written materials and schedules, charts, 
diagrams, tables, descriptions, other written representations and 
any other supporting materials Contractor made available to AOC 
and used to affect the sale of Deliverables and Services to AOC. 

23.8 Conflicts of Interest.   

 Contractor, by entering into the Contract with AOC to perform or 
provide work, Services or materials, has thereby covenanted that it has no 
direct or indirect pecuniary or proprietary interest, and that it shall not 
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acquire any interest, which conflicts in any manner or degree with the 
work, Services or materials required to be performed and/or provided 
under the Contract and that it shall not employ any person or agent having 
any such interests.  In the event that Contractor or its agents, employees 
or representatives hereafter acquires such a conflict of interest, it shall 
immediately disclose such interest to AOC and take action immediately to 
eliminate the conflict or to withdraw from the Contract, as AOC may 
require.    

 During the term of this Contract, Contractor shall not engage in 
any business or personal activities or practices or maintain any 
relationships which conflict in any way with Contractor fully performing its 
obligations under this Contract.   

 Additionally, Contractor acknowledges that, in governmental 
contracting, even the appearance of a conflict of interest is harmful to the 
interest of AOC.  Thus, Contractor agrees to refrain from any practices, 
activities or relationships that could reasonably be considered to be in 
conflict with Contractor’s fully performing his/her obligations to AOC under 
the terms of the Contract, without the prior written approval of AOC.   

 In the event that Contractor is uncertain whether the appearance 
of a conflict of interest may reasonably exist, Contractor shall submit to 
AOC a full disclosure statement setting forth the relevant details for AOC’s 
consideration and direction.   

 Contractor Certification Regarding Ethics.  Contractor certifies 
that the Contractor is now, and shall remain, in compliance with chapter 
42.52 RCW, Ethics in Public Service, throughout the term of this Contract.   

23.9 Covenant Against Contingent Fees. 

 Contractor warrants that no person or selling agency has been 
employed or retained to solicit or secure this Contract upon any contract 
or understanding for a commission, percentage, brokerage, or contingent 
fee, except bona fide employees or a bona fide established commercial or 
selling agency of Contractor.    

 In the event of breach of this Section by Contractor, AOC shall 
have the right to either annul this Contract without liability to AOC, or, in 
AOC’s discretion, deduct from payments due to Contractor, or otherwise 
recover from Contractor, the full amount of such commission, percentage, 
brokerage, or contingent fee.   

23.10 Cooperation of Parties.   The parties agree to fully cooperate with each 
other in connection with the performance of their respective obligations and 
covenants under this Contract.   
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23.11 Counterparts.    This Contract may be executed in counterparts or in 
duplicate originals.  Each counterpart or each duplicate shall be deemed an 
original copy of this Contract signed by each party, for all purposes. 

23.12 Debarment and Suspension.   Contractor certifies to AOC that it and its 
principals are not debarred, suspended, or otherwise excluded from or ineligible 
for, participation in federal or State government contracts.  Contractor certifies 
that it shall not contract with a Subcontractor that is so debarred or suspended.  
Contractor also shall include the above requirement in any and all subcontracts 
into which it enters. Contractor shall immediately notify AOC if, during the term of 
this Contract, Contractor becomes debarred, suspended, proposed for 
Debarment, declared ineligible, or voluntarily excluded by any federal or State 
department or agency from participating in transactions.  AOC may immediately 
terminate this Contract by providing Contractor Notice if Contractor becomes 
debarred, suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded by any federal or State department or agency from participating in 
transactions during the term hereof. 

23.13 Entire Agreement; Acknowledgement of Understanding.   AOC and 
Contractor acknowledge that they have read the Contract and the attached 
`Appendices which are incorporated herein by this reference, understand them 
and agree to be bound by their terms and conditions.  Further, AOC and 
Contractor agree that the Contract and the Appendices are the complete and 
exclusive statement of the agreement between the parties relating to the subject 
matter of the Contract and supersede all letters of intent or prior contracts, oral or 
written, between the parties relating to the subject matter of the Contract, except 
as provided in Section 12.14. 

23.14 Force Majeure.   Neither Contractor nor AOC shall be liable or 
responsible for delays or failures in performance resulting from events beyond 
the reasonable control of such party and without fault or negligence of such 
party.  Such events shall include but not be limited to strikes, lockouts, riots, acts 
of war, epidemics, acts of government, fire, power failures, nuclear accidents, 
earthquakes, unusually severe weather, acts of terrorism, or other disasters, 
whether or not similar to the foregoing, and acts or omissions or failure to 
cooperate of the other party or third parties (except Subcontractors).  

23.15 Governing Law.   This Contract shall be governed in all respects by the 
law and statutes of the State of Washington, without reference to conflict of law 
principles.  The jurisdiction for any action hereunder shall be exclusively in the 
Superior Court for the state of Washington.  The venue of any action hereunder 
shall be in the Superior Court for Thurston County, Washington.  Contractor 
accepts the personal jurisdiction of such courts. 

23.16 Headings.   The headings throughout the Contract are for reference 
purposes only, and the words contained therein shall in no way be held to 
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explain, modify, amplify or aid in the interpretation, construction or meaning of 
the provisions of this Contract. 

23.17 Independent Status of Contractor.   The parties hereto, in the 
performance of this Contract, will be acting in their individual, corporate or 
governmental capacities and not as agents, employees, partners, joint venturers, 
or associates of one another.  The parties intend that an independent contractor 
relationship will be created by this Contract.  The employees or agents of one 
party shall not be deemed or construed to be the employees or agents of the 
other party for any purpose whatsoever.  Contractor shall not make any claim of 
right, privilege or benefit which would accrue to an employee under chapter 
41.06 RCW or chapter 51 RCW. 

23.18 Licensing Standards.  

Contractor shall comply with all applicable State and federal licensing 
requirements and standards necessary in the performance of this Contract. 

23.19 Modifications and Amendments. 

 No modification, amendment, alteration, addition or waiver of any 
Section or condition of this Contract shall be effective or binding unless it 
is in writing and signed by an authorized representative of Contractor and 
AOC.    

 Only the purchasing agent(s) authorized by the AOC ISD Director 
or authorized delegate by writing (with the delegation to be made prior to 
action) shall have the express, implied, or apparent authority to alter, 
amend, modify, or waive any clause or condition of this Contract on behalf 
of AOC.  Furthermore, any alteration, amendment, modification, or waiver 
of any clause or condition of this Contract is not effective or binding until 
made in writing and signed by the purchasing agent(s) authorized by the 
AOC ISD Director or authorized delegate in writing as aforesaid and 
Contractor, unless otherwise provided herein. 

 Contractor shall notify AOC of the names of individuals who have 
authority to bind Contractor to modifications to the Contract and of the 
limits of such authority at the time Contractor submits its Proposal and at 
such other times as required.   

23.20 Non-waiver.   Except as otherwise specifically provided herein, any failure 
or delay by either party to exercise or partially exercise any right, power or 
privilege under the Contract shall not be deemed a waiver of any such right, 
power, or privilege under the Contract.  Any waivers granted by AOC for 
breaches hereof shall not indicate a course of dealing of excusing other or 
subsequent breaches.  Contractor agrees that AOC’s pursuit or non-pursuit of a 
remedy under this Contract for Contractor’s breach of its obligations will neither 
constitute a waiver of any such remedies or any other remedy that AOC may 
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have at law or equity for any other occurrence of the same or similar breach, nor 
estop AOC from pursuing such remedy. 

23.21 Notices. 

 Any notice or demand or other communication required or 
permitted to be given under this Contract or applicable law shall be 
effective if and only if it is in writing, properly addressed, and either 
delivered in person, or by a recognized courier service, or deposited with 
the United States Postal Service as first class certified mail, postage 
prepaid, return receipt requested, via facsimile or by electronic mail, to the 
parties at the addresses and fax number, and e mail addresses provided 
in this Section.  For purposes of complying with any provision in this 
Contract or applicable law that requires a “writing,” such communication, 
when digitally signed with a Washington State Licensed Certificate, shall 
be considered to be “in writing” or “written” to an extent no less than if it 
were in paper form.  In the event the individual named by a party changes 
or no longer serves in the capacity provided, the party making such 
change will provide prompt written Notice of change.    

To Contractor at: To AOC at:  

[Contractor] State of Washington 
Administrative Office of the Courts 

Attn: [Contractor Staff Name or 
Title] 

Attn:   Cheryl Mills 

Street Address 
City, State Zip Code +4 

1206 Quince Street SE 
Olympia, WA 98504-1170 

Phone:  (XXX) XXX-XXXX Phone:  (360) 704-5505 
Fax:      (XXX) XXX-XXXX  Fax:      (360) 956-5700 
Email:   john.doe@xxxx.com Email:   cheryl.mills@courts.wa.gov 

 Notices shall be effective upon receipt or four business days after 
mailing, whichever is earlier.  The Notice address as provided herein may 
be changed by Notice given as provided above.   

23.22 Publicity.   The award of this Contract to Contractor is not in any way an 
endorsement of Contractor or Contractor’s Services by AOC and shall not be so 
construed by Contractor in any advertising or publicity materials.  Contractor 
agrees to submit to the AOC Contracts Manager all advertising, sales promotion, 
and other publicity matters relating to this Contract furnished by Contractor 
wherein AOC’s name is mentioned, language used or Internet links are provided 
from which the connection of AOC’s name therewith may, in AOC’s judgment, be 
inferred or implied.  Contractor further agrees not to publish or use such 
advertising, press releases, sales promotion materials, publicity, or the link 
through print, voice, the World Wide Web and other communication media in 
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existence or hereinafter developed without the prior express written consent of 
AOC prior to such use.  This provision shall be applicable to any Subcontractors 
providing goods and/or services under this Contract.  Contractor shall not in any 
way contract on behalf of or in the name of AOC.   

23.23 Remedies.   Except for remedies designated specifically as exclusive, no 
remedy conferred by any of the specific provisions of the Contract is intended to 
be exclusive of any other remedy, and each and every remedy shall be 
cumulative and shall be in addition to every other remedy given hereunder, now 
or hereafter existing at law or in equity or by statute or otherwise.  The election of 
any one or more remedies by either party shall not constitute a waiver of the right 
to pursue other available remedies. 

23.24 Severability.   If any term or condition of this Contract or the application 
thereof to any person(s) or circumstances is held invalid, such invalidity shall not 
affect other terms, conditions, or applications which can be given effect without 
the invalid term, condition, or application; to this end the terms and conditions of 
this Contract are declared severable. 

23.25 Sovereign Immunity.   The parties expressly agree that no provision of 
this Contract is in any way intended to constitute a waiver by AOC or the State of 
Washington of any immunities from suit or from liability that AOC or the State of 
Washington may have by operation of law. 

23.26 Subcontractors. 

 Contractor may, with prior written permission from the ISD 
Director, which consent shall not be unreasonably withheld, enter into 
subcontracts with third parties for its performance of any part of 
Contractor’s duties and obligations.  Subject to the other provisions of this 
Section, AOC expressly consents to Contractor’s use of the 
Subcontractors designated in its Proposal for the provision of the Services 
specified in the Proposal.  Any such approval may be rescinded in AOC’s 
sole discretion.   

 Contractor is responsible and liable for the proper performance of 
and the quality of any work performed by any and all Subcontractors.  In 
no event shall the existence of a subcontract operate to release or reduce 
the liability of Contractor to AOC for any breach in the performance of 
Contractor’s duties.  In addition, Contractor’s use of any Subcontractor 
shall not cause the loss of any warranty from Contractor.  All subcontracts 
will be made in writing and copies provided to AOC upon request.  AOC 
has the right to refuse reimbursement for obligations incurred under any 
subcontract that do not comply with the terms and conditions of this 
Contract.  At AOC’s request, Contractor shall forward copies of 
subcontracts and fiscal, programmatic and other material pertaining to any 
and all subcontracts.  For any Subcontractor, Contractor shall:   
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a) Be responsible for Subcontractor compliance with the 
Contract and the subcontract terms and conditions; and 

b) Ensure that the Subcontractor follows AOC’s reporting 
formats and procedures as specified by AOC. 

c) Include in the Subcontractor’s subcontract substantially 
similar terms as are provided in Sections 3.9, 4.6 - 4.8, 8.2, 
9, 12.3, 18, 19, 23.6, 23.8, 23.9, 23.12, 23.14, 23.15, 23.19, 
and 23.27. 

 Upon expiration or termination of this Contract for any reason, 
AOC and/or the State will have the right to enter into direct agreements 
with any of the Subcontractors.  Contractor agrees that its arrangements 
with Subcontractors will not prohibit or restrict such Subcontractors from 
entering into direct agreements with AOC.   

23.27 Subpoena.   In the event that a subpoena or other legal process 
commenced by a third party in any way concerning the Software or Services 
provided pursuant to this Contract is served upon Contractor or AOC, such party 
agrees to notify the other party in the most expeditious fashion possible following 
receipt of such subpoena or other legal process.  Contractor and AOC further 
agree to cooperate with the other party in any lawful effort by the such other party 
to contest the legal validity of such subpoena or other legal process commenced 
by a third party as may be reasonably required and at the expense of the party to 
whom the legal process is directed, except as otherwise provided herein in 
connection with defense obligations by Contractor for AOC. 

23.28 Survival.   All Services performed and Deliverables delivered pursuant to 
the authority of this Contract are subject to all of the terms, conditions, price 
discounts and rates set forth herein, notwithstanding the expiration of the initial 
term of this Contract or any extension thereof.  Further, the terms, conditions and 
warranties contained in this Contract that by their sense and context are intended 
to survive the completion of the performance, cancellation or termination of this 
Contract shall so survive.  In addition, the terms of Sections 4.8 (Records 
Retention and Access Requirements), Section 4.9 (Accounting Requirements), 
Section 8.1 (Application Software and Documentation Licenses), Section 8.2 
(License Grant from AOC to Contractor), Section 9 (AOC Ownership), Section 
12.3 (Intellectual Property Rights), Section 12.13 (OSHA/WISHA), Section 13 
(Dispute Resolution), Sections 17 - 23, and Appendix D, Appendix E, and 
Appendix F shall survive the termination of this Contract. 

23.29 UCC Applicability.   Except to the extent the Sections of this Contract are 
clearly inconsistent, this Contract shall be governed by the Uniform Commercial 
Code as set forth in Title 62A RCW.  To the extent this Contract entails delivery 
or performance of services, such services shall be deemed “goods” within the 
meaning of the Uniform Commercial Code, except when to do so would result in 
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an absurdity.  In the event of any clear inconsistency or contradiction between 
this Contract and the Uniform Commercial Code, the terms and conditions of this 
Contract shall take precedence and shall prevail unless otherwise provided by 
law. 

23.30 Waiver.   

Waiver of any breach of any term or condition of this Contract shall not be 
deemed a waiver of any prior or subsequent breach.  No term or condition of this 
Contract shall be held to be waived, modified or deleted except by a written 
instrument signed by the parties hereto. 

The parties hereto, having read this Contract in its entirety, including all attachments 
hereto do agree thereto in each and every particular.  In witness thereof, the parties 
have set their hands hereunto as of the Effective Date. 

STATE OF WASHINGTON 
ADMINISTRATIVE OFFICE OF THE 
COURTS 
 
 
By: 
 
 
Printed Name: 
 
 
Title: 
 
 
Date: 
 

 [CONTRACTOR] 
 
 
 
 
By: 
 
 
Printed Name: 
 
 
Title: 
 
 
Date: 
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APPROVED AS TO FORM: 
ATTORNEY GENERAL’S OFFICE 
 
By: 
 
 
Printed Name: 
 
 
Title: 
 
 
Date: 
 

  

 


